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Section 5 - Midweek Night Possession Plan Summary

Key: Amended New
x & Time Week Week | Mainten Other Work
o2l e LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < A From To Ref et
37 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
37 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
Follow Up - Dumpton |1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
Park Down FAVERSHAM.
37 | SK | SO110 |Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2344 | MWTh |[to | 0425 | TThF Follow Up - Dumpton |RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND
Park Down RAMSGATE.
NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT.
37 | SK | SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
37 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
37 | SK | SO130 [Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
37 | SK | SO130 [Tonbridge West Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF | to | 0500 | TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 ((AD1086pts, AD1088pts) [West Prep - Tonbridge East |[ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
Jn S&C PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
37 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
37 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
37 | SK | SO130 |Cannon Street, New Cross, Charlton Jn, |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th  [LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Sussex Fast, Cannon St 1&2 Sidings, BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA
HERNE HILL AND STREATHAM.
37 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent BY 0415 FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF
REQUIRED VIA LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES
9 /10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
37 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
37 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance  [TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
37 | SK | 80290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 | TWThF |K01.2 Cyclic Maintenance  |CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn Survey works - Erith  |TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
Green to Slade Green |[CLASH AT 810PTS.
37 | SS | SO500 |Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 [ TWThF Rail Drop - Horley Up |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN ERLSWOOD
Fast AND TINSLEY GREEN JN.
37 | SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 | TWTh |[IB31b Cyclic Maintenance  [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, Rail Drop - Burgess  [PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Hill to Hassocks
37 | SS | SO500 (Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
37 | SS | SO500 [South Croydon Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to | 0440 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham  |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
37 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 | TWThF [IB31a Cyclic Maintenance  |RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Rail Drop - Copyhold |THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Jn S&C 6047 TO BE RETIMED.
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37 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
37 | SS | S0640 (Barnham Bognor Regis Dn/Up Bongor Branch 0105 | TWThF |to | 0455 | TWThF Follow Up - Bognor Up
37 | SS | S0680 |Streatham South Jn Ewell East, St Hellier  |Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF | to | 0540 | TWThF [ICXX Cyclic Maintenance
S0700
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38 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
38 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
38 | SK | SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Beckenham Jn Jn) Rail Drop prep - TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
Penge Tunnel ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
38 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 6Wk Follow Up -
Kearsney Up
Survey work - Selling
Tunnel
38 | SK | SO130 [Hither Green (c/o L918/ |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn  [Cray Jn, Hawkwood Jn [Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast INO ACCESS TO/FROM GROVE PARK UP SIDINGS
38 | SK | SO130 |Ashford West Ashford East Down Slow (AD1221pts to AD1251pts) 2335 | MTWTh | to | 0505 |TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS
Up Slow (AD1302pts to AD1225pts) DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS
Down Main / Fast (AD649 signal to AD1301pts) 5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.
Up Fast / Main (AD1305pts to AD652 signal)
Down and Up CTRL Chord (complete) ROUTE AVAILABLE FROM ASHFORD INTERNATIONAL PLATFORMS
Up Loop (complete) 5 AND 6 TO / FROM CANTERBURY WEST.
Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts) 2240/ 2310 / 2340 CHARING CROSS TO DOVER / RAMSGATE TO
Maidstone Loop (complete) TERMINATE AT HEADCORN.
Ashford International platforms 1-4 RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
CHANNEL TUNNEL FREIGHT TO OPERATE VIA MAIDSTONE EAST.
38 | SK | SO130 [Tonbridge West Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh |[to | 0500 | TWTh Prep - Tonbridge East [CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 |(AD1086pts, AD1088pts) Jn S&C ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP
38 | SK | SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
38 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
38 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
38 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
38 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
38 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Sussex Fast, Cannon St 1&2 Sidings, BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT
SPA ROAD JN.
38 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
38 | SS | S0O250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF |IC20 Cyclic Maintenance  |FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
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38 | SK | SO290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0300 |Street Fork Jn Spur B Jn
38 | SS | SO500 [Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF |IC29b Cyclic Maintenance  |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN.
and (1593pts), South Croydon (1620pts), Slow, Up Fast (Line Blockage Between trains DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST.
Croydon (1631,1633pts) [Selhurst Jn (1574pts THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 &
also 1580pts) 4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO
DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY
FROM 0001 UNTIL 0100.
38 | SS | SO500 |[Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 2345 | MTWTh | to | 0530 | TWThF Follow Up - Coulsdon
to Cover Way Up Fast
38 | SS | SO500 (Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF | to | 0455 | TWThF Prep - Pouparts Jn TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN
80250 |Longhedge Jn Pouparts Jn S&C BATTERSEA PIER JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN
ROAD AND CLAPHAM JN
38 | SS | S0O520 |Arundel Jn, Littlehampton Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 | TWThF |IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
S0640 [Jn Regis BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
38 | SS | S0530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF [IB23 Cyclic Maintenance ~ |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
S0540 IC23 UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
38 | SS | S0O550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
38 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn Follow Up - Denmark |CHATHAM REVERSIBLE.
S0110 Hill PLTR
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39 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 7
FREIGHT VIA REDHILL [STREATHAM
39 | SK | SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
39 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
39 | SK | SO110 [Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 | TWThF |to | 0525 | TWThF Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES
(VS830/VS831pts), AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO
Ravensbourne Jn CHATHAM FAST LINES AT SHORTLANDS JN.
39 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF |K04.1.1 Cyclic Maintenance  |0035 VICTORIA TO BE DIVERTED
S0260 Loughborough Jn
39 | SK | SO130 (St Johns Jn, Lewisham  [Hilther Green Jn, Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
S0330 Ladywell Loop Jn
39 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
39 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
39 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
39 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
39 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
39 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w ASH15.B Maintenance
39 | SK | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
39 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
39 | SK | SO260 [Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 [ TWThF TWS Cyclic Maintenance
39 | SK | SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
39 | SS | SO500 |Victoria (Platforms 14 to  [Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF |IC22b Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
19) VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
39 | SS | SO500/ [Selhurst, Norwood Fork  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
39 | SK | SO510 [South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
39 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE
COMPLETED AT DPPP.
39 | SS | S0520 [Angmering, Arundel JN  [Barnham, Littlehampton |Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West | 0015 TWThF | to | 0435 | TWThF |[IBXX Cyclic Maintenance
S0630 Curve
39 | SS [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF ’TBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings,
Malthouse Sidings, Up Sidins North, Up Sidings South
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39 | SS | SO530 [South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0440 | TWThF |ICXX Cyclic Maintenance  |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN SOUTH CROYDON AND EAST GRINSTEAD / UCKFIELD.
39 | SS | S0600 [Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF |IB25 Cyclic Maintenance  |VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY.
K05.4 Cyclic Maintenance  |SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND
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40 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND i cycle 8
FREIGHT VIA LONDON BRIDGE SEVENOAKS
MAIDSTONE EAST OR
40 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
40 | SK| SO110 |St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF Cyclic Maintenance  |SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Survey Work - REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE
Longfield to Meopham |STATIONS.
40 | SK | SO130 |Tonbridge West Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF | to | 0500 | WThF Prep - Tonbridge East [CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 |(AD1086pts, AD1088pts) Jn S&C ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP
40 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
40 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
40 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
40 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
40 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
40 | SK| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
40 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
40 | SS | 80250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  [Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a| 0005 | TWThF | to | 0500 | TWThF |IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
40 | SK| SO280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO
START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
40 | SK| SO310 |Hither Green, Lee Spur |Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0115 TWTh |[to | 0445 | TWTh [K05.2 Cyclic Maintenance ~ |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
40 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  |IB22b Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
40 | SS | SO500 |Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to | 0525 TW |IB22c Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
40 | SS | SO500 |Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0045 WThF | to | 0415 WThF Follow Up - Pouparts |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN
80250 |Longhedge Jn Pouparts Jn Jn S&C BATTERSEA PIER JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN
40 | SS | SO500/ |Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/p Brighton/Victoria Slow, D/U Slow, .Slow.R.eversibIe, D/U andon 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY,
235513%/ Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead REDHILL AND GATWICK AIRPORT
40 | SS | S0520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF |IB29b Cyclic Maintenance GWR READING TO GATWICK SERVICES TO TERMINATE AT
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES
40 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
40 | SS | S0680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF |IC37 Maintenance
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41 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 9
FREIGHT VIA REDHILL [STREATHAM
41 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Gillingham Tunnel to | TO BE KEPT CLEAR.
41 | SK| SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF |K02.1.1 Cyclic Maintenance  |Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
41 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 2240 TTh to | 0440 WF  |K12.3 Cyclic Maintenance  |TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
41 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
41 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
L Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
41 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
41 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
41 | SK| SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
41 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
41 | SK| S0240 |Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
41 | SS | S0O250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) (co VC286b to VC254a ), D/U| 2320 | MTWTh | to | 0530 | TWThF (IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 |Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( Follow Up - Pouparts |RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE
Up Slow Up Jn S&C SIDINGS
41 | SS| S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
41 | SK| SO300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWTh |[to | 0500 | TWTh [K09.2 Cyclic Maintenance
Crayford Creek Jn
41 | SK| SO310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
41 | SK| SO330 |Parks Bridge Jn, Courthill |Beckenham Jn, Hayes (Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
41 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
41 | SS| SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWThF Prep - Clayton Tunnel [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F Down PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings)
41 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
41 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWTh | to | 0510 TWTh |K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Survey Work - North |- TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Dulwich
41 | SS| S0630 |Brighton Plat 182, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
41 | SS| S0630 |Hove Arundel Jn Dn/Up Brighton 0001 | TWThF | to | 0505 | TWThF |IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
41 | SS | S0650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham [D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey works - Crystal [STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, Palace Tunnel Up AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
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42 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 10
MAIDSTONE EAST AND
42 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
6wk Follow Up - 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
Dumpton Park Down |FAVERSHAM.
42 | SK| SO110 [Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2344 | MWTh |to | 0425 | TThF 6wk Follow Up - RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND
Dumpton Park Down |RAMSGATE.
NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT.
42 | SK| SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
42 | SK| SO110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | MTWTh | to | 0450 | TWThF Cyclic Maintenance  |2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Rail Drop & Prep - TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
Penge Tunnel ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
42 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
42 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
42 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
42 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
42 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
42 | SK| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0005 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
42 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
42 | SK| SO300 |St Johns Jn, Tanners Hill |Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
42 | SK| SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International Rail Drop Prep - AND SEVENOAKS
Gravesend to Higham |GTR TO BERTH 1 X 700 PLUMSTEAD
42 | SS | SO500 |Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF [IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM
Streatham South Jn JN AND EAST CROYDON.
42 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh |IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, Follow Up - Clayton PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Tunnel Down
Rail Drop - Patcham
Tunnel Down
42 | SS | SO500 |Preston Park |—Bright0n. Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
42 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 | TWThF [IB31a Cyclic Maintenance  |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - Copyhold Jn THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) S&C 6047 TO BE RETIMED.
42 | SS| SO530 [South Croydon East Grinstead, Uckfield [Dn/Up East Grinstead 0001 | MTWTh | to | 0435 | TWThF Survey work - Hurst  |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
42 | SS | SO550 [Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 | TWThF |to | 0500 | TWThF [IB19 Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP
42 | SS | S0640 |Barnham Bognor Regis Dn/Up Branch 0001 | TWThF | to | 0455 | TWThF |IBXX Cyclic Maintenance
42 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
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42 | SS | S0680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF [IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 [Hill Streatham South Jn, Norwood Spur Survey Work - North  |APPROPRIATE.
Leigham Jn, West Dulwich
42 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Slow 0005 | TWThF |to | 0540 | TWThF Prep - Wimbledon Plat|VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Slow 9 CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL
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43 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA STREATHAM 1
MAIDSTONE EAST
43 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
43 | SK| SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
43 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
43 | SK'| SO130 [Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
43 | SK| SO130 |Tonbridge West Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF |ASH8.B Cyclic Maintenance  [CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 |(AD1086pts, AD1088pts) |West Prep - Tonbridge East [ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
Jn S&C PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
43 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
43 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) BY 0400 TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE LINES 4 /5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
43 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Sussex Fast, Cannon St 1&2 Sidings, BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA
HERNE HILL AND STREATHAM.
43 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
43 | SK | SO150 |Western Jn / Eastern Jn  |Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTTh |to | 0505 TWF Prep - Swale to
Kemsley Up
43 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
43 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
S0240 |EBE13), Deal EK4968)
43 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
43 | SK| S0290 |North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF | to | 0455 | TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn Survey works - Erith  |TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
Green to Slade Green |[CLASH AT 810PTS.
43 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 0001 | TWThF | to | 0500 | TWThF |IC35 Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER FAST LINES
PLTR Survey -
Mersham
43 | SS | SO500 |Gatwick Balcombe Tunnel Jn Dn & Up Fast, Down Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 [ TWThF 6Wk Follow Up - TRAINS TO TRAVEL OVER THE SLOW LINES
Gatwick Airport to CURRENT NOT AFFECTED IN THREE BRIDGES DOWN
Tinsley Green Down  [DEPOT/YARD.
43 | SS| SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0125 | TWThF | to | 0505 | TWThF Follow Up - Clayton ~ [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, Tunnel Down PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings)
43 | SS | SO500 |Three Bridges Jn (T271/ |Three Bridges C/E TL  [Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF |to | 0440 | TWThF TWS Cyclic Maintenance  |NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 [T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
43 | SS| SO510 |Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow 0020 | TWThF |to | 0510 | TWThF |IC29a Cyclic Maintenance  |0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED
AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END
OF CRYSTAL PALACE, IN PASSENGER SERVICE, VIA VC167

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




NETWORK RAIL OFFICIAL Version: 1.0
South East Engineering Access Statement 2021 Date: 23 October 2020
Rules Proposal Page 12 of 86

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New
x & Time Week Week | Mainten Other Work
o 2| 8 | LOR [Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < (Fiemm From To Ref e
43 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
43 | SS| S0O520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF |to | 0510 | TWThF Survey work - HORSHAM DOWN YARD TO NOT BE ISOLATED
Bewbush Up
43 | SS | S0530 |South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 | MTWTh | to | 0435 | TWThF Survey work - Hurst  |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
43 | SS | SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
Eastbourne SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
43 | SS | S0640 |Barnham Bognor Regis Dn/Up Bongor Branch 0105 | TWThF |to | 0455 | TWThF 6wk Follow Up -
Bognor Up
43 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Slow 0005 | TWThF |to | 0540 | TWThF Follow Up - VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Slow Wimbledon Plat 9 CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL
43 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to | 0505 TW |IB24 Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD AT
LEATHERHEAD TO AWAIT LIFTING OF POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR.
PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND
OTM MOVEMENTS.
43 | SS | S0685/ |Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to | 0505 ThF  |IB24b Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
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44 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 12
MAIDSTONE EAST
44 | SK| SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W [IAP1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
44 | SK| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF |IC36 Cyclic Maintenance ~ |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Survey work - Selling
Tunnel Down
44 | SK | SO110/ |Brixton Jn, LoughboroughrBeckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 [ TWThF Cyclic Maintenance (2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
S0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding Prep - Penge Tunnel |TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
S0680 ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
44 | SK | SO130 |Hither Green (c/o L918/ |Petts Wood Jn, St Mary (Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn  [Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast INO ACCESS TO/FROM GROVE PARK UP SIDINGS
44 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0180
44 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
S0280 TIW2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
44 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
44 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
44 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th  [LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Sussex Fast, Cannon St 1&2 Sidings, BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT
SPA ROAD JN.
44 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
44 | SK| SO150 |Western Jn / Eastern Jn |Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 | MTWTh | to | 0505 | TWThF Follow Up - Swale to
Kemsley Up
44 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
44 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
44 | SK| SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
44 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
44 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
44 | SK| S0290 |Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0300 |Street Fork Jn Spur B Jn
44 | SS | SO500 |Stoats Nest Jn [Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 | TWThF [IBxx Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
6wk follow up - STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK
Coulsdon to Cover PLATFORMS 4 - 7 NOT AVAILABLE.
44 | SS | SO500 |Balcombe Tunnel Jn Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0115 | TWThF | to | 0445 | TWThF Prep - Copyhold Jn RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings S&C THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
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44 | SS | S0510 |Norwood Jn, Norwood Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF [IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED

Fork Jn, Selhurst Jn Up Siding (Sidings Possession) Survey works - TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
Gloucester Road Jn to |SERVICES TERMINATE SELHURST, DIVERTED TO EAST

44 | SS | S0520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF |IB29 Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT

44 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.

44 | SS | SO590 |Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to | 0510 | TWThF |IB26 Cyclic Maintenance  |HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS /
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND

44 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO

S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
SO0110
44 | SS | S0660 |Purley (Platforms 5 & 6) |Caterham, Tattenham  (D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF |IC21 Cyclic Maintenance  |LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
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45 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 1
FREIGHT VIA REDHILL [STREATHAM
45 | SK | SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2350 | MTWTh | to | 0450 [ TWThF [K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop
45 | SK| SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
45 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
45 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance
S0260 Loughborough Jn
45 | SK | SO130 |Hither Green (L893 /894 |Lee SpurJn (TL915/  [Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 | TWThF |K03.3.1 Cyclic Maintenance  |NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS.
Jn, St Mary Cray Jn
45 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance
45 S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ﬁ\sgllla_igLTEOIIEZ?MMLV(gQISDgE\IRSII_IIDI\:EES AT GROVE PARK DEPOT ONLY
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
45 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
45 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 NO ACCESS TO/FROM GROVE PART DOWN DEPOT
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
45 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
45 | SK| SO150 |Western Jn / Eastern Jn  |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
45 | SK | SO160 |Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up Main 0020 ThF to | 0445 ThF [ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
45 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
45 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
45 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
45 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
45 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
45 | SK | S0260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to | 0450 |[TWThF |K13.5 Cyclic Maintenance  |9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Loughborough Jn
45 | SK| S0310 {Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
45 | SS | SO500 |Victoria (Platforms 14 to |Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF |IC22b Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
19) VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
45 | SS | SO500 |Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 | TWThF Follow Up - Horley Up
Fast
45 | SS | SO500 |Balcombe Tunnel Jn Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0115 TWThF | to | 0445 | TWThF Prep - Copyhold Jn RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings S&C THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
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45 | SS | SO500/ |Selhurst, Norwood Fork |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
45 | SK| SO510 |South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
45 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
45 | SS | S0520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF | to | 0510 | TWThF |IB25b Cyclic Maintenance  |2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN THREE BRIDGES AND HORSHAM.
45 | SS | S0520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF |IB32 Cyclic Maintenance  |ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
SW110
45 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Windsor 2320 | MTWTh | to | 0535 | TWThF |IC25b Cyclic Maintenance  |VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Windsor CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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46 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 2
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
46 | SK| SO110 |St Mary Cray Jn Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0010 TWThF | to | 0520 | TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball Extended Survey Work -
Green Longfield to Meopham
46 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SK | SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary [Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF Survey Work -
Hawkwood Jn Cray Jn, Hawkwood Jn Elmstead Wood Up
Fast
46 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
46 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
46 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
46 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
46 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
46 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF |K08.3 Maintenance
Survey work - Selling
Tunnel Down
46 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
46 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
46 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
46 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
46 | SK | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop Rail Drop Prep -
Aylesford to
46 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
46 | SS | 80250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  [Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a| 0005 | TWThF | to | 0500 | TWThF |IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
46 | SK | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 WThF | to | 0500 WThF |K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
46 | SK | SO310 |Hither Green, Lee Spur |Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance ~ |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
46 | SS | SO500 |Earlswood Crawley, Balcombe D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 2340 MT to | 0525 TW |[IB22 Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
Tunnel Jn Horsham/Main, Crawley New Yard AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
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46 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  (IB22 Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
46 | SS | SO500 |Balcombe Tunnel Jn Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0115 TWThF | to | 0445 | TWThF Prep - Copyhold Jn RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings S&C THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
46 | SS | SO500/ |Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
46 | SS | SO590 |Lewes Tunnel Glynde, Seaford All Lines 2345 MTW |to | 0430 | TWTh |IB20 Cyclic Maintenance ~ |BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES
S0620 TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN
EASTBOURNE AND HASTINGS.
46 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
SO0110
46 | SS | S0680/ |Streatham Jn, Streatham |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF [IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
SO700 |North Jn CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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47 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 3
FREIGHT VIA REDHILL [STREATHAM
47 | SK| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance  |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SK| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Gillingham Tunnel to | TO BE KEPT CLEAR.
47 | SK| SO130 |Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
Loop North Jn Beckenham Jn, Hayes
47 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
47 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) BY 0400 TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE LINES 4 /5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
47 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th  [LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
47 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
47 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 |TWThF WD - Rail Train prep  [CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
and drop - Maidstone
East Fir Trees
47 | SK'| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T |IAP7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
47 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47 | SK| SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47 | SK| SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
47 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
47 | SK| S0240 |Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
47 | SS| S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 [ TWThF |K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
47 | SK| SO300 |Lewisham Charlton Jn, Slade Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |[TWThF |K09.2 Cyclic Maintenance
Green Jn, Crayford
Creek Jn
47 | SK| SO310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
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47 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 Follow Up - Horley Up |PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
Fast AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
47 | SS | SO500 |Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF | to | 0455 | TWThF 6wk follow up - TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN
S0250 |Longhedge Jn Pouparts Jn Pouparts Jn S&C BATTERSEA PIER JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN
47 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
47 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF [K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Survey Work - North |- TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Dulwich
47 | SS | S0630 |Brighton Plat 182, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 W to | 0455 W TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
47 | SS| S0630 |Hove Arundel Jn Dn/Up Brighton 0001 T™wW to | 0505 TW [IB21c Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
47 | SS | S0630 |Brighton Plat 182, Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to | 0455 ThF [IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
47 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
47 | SS | S0650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham [D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey works - Crystal [STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, Palace Tunnel Up AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




OFFICIAL
Engineering Access Statement 2021
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

NETWORK RAIL
South East

Version: 1.0
Date: 23 October 2020
Page 21 of 86

Key: Amended New
x & Time Week Week | Mainten Other Work
o2l e LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < A From To Ref o
48 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 4
FREIGHT VIA REDHILL (LONDON BRIDGE
48 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
48 | SK| SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
48 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
48 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T  [Cyclic Maintenance  |GUSSET SIDING TO BE KEPT CLEAR
1x 700 UNIT TO STABLE PLATFORM 4
48 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
48 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
48 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
48 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
48 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
48 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
48 | SK | SO170 |Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 TWThF | to | 0450 | TWThF Survey works - West
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, St Leonards (Down)
S0600 Washer/Reception Road
48 | SK| S0220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
48 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 [ TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE
48 | SK | SO300 |St Johns Jn, Tanners Hill |Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
48 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International Prep - Gravesend to  |AND SEVENOAKS
Higham GTR TO BERTH 1 X 700 PLUMSTEAD
48 | SK | SO330 |Parks Bridge Jn, Courthill |Beckenham Jn, Hayes (Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
48 | SS | SO500 |Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 | MTWTh | to | 0530 | TWThF |IBXX Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
48 | SS | SO500 |Balcombe Tunnel Jn Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0115 TWThF | to | 0500 | TWThF Follow Up - Copyhold |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings Jn S&C THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
48 | SS | S0500/ |Balham Jn Windmill Bridge Jn (incl.|D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF |IC32b Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM
Streatham Jn, Selhurst SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97
48 | SS | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 2300 | MTWTh | to | 0535 | TWThF |IB28 Cyclic Maintenance  |GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ No.1 (part) REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND
48 | SS | S0O520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF |to | 0510 | TWThF Survey work - HORSHAM DOWN YARD TO NOT BE ISOLATED
Bewbush Up
48 | SS | SO530 |Selsdon Road Jn Oxted Dn/Up East Grinstead 2345 TWTh |to | 0440 | WThF Rail Drop -
SO 540 Woldingham Down
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48 | SS | SO590 |Southerham Jn Willingdon Jn D/U Eastbourne 2215 | MTWTh | to | 0450 | TWThF |IB27 Cyclic Maintenance  |VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
48 | SS | S0680/ |Peckham Rye Jn, Herne |Streatham, Leigham Jn, (Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 [Hill West Norwood Jn Norwood Spur Survey Work - North  |APPROPRIATE.
Dulwich
48 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Slow 0005 | TWThF |to | 0540 | TWThF 6wk Follow Up - VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Slow Wimbledon Plat 9 CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL
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49 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 5
FREIGHT VIA REDHILL [STREATHAM
49 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
49 | SK| SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
49 | SK| SO110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | MTWTh | to | 0450 | TWThF Prep - Penge Tunnel [2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
49 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
49 | SK | SO130 |Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
49 | SK | SO130 |Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300 M to | 0500 | TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West 0100 WThF
49 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
49 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
49 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
49 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
49 | SK | SO170 |Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 TWThF | to | 0450 | TWThF Survey works - West
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, St Leonards (Down)
S0600 Washer/Reception Road
49 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
49 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
$0240 |EBE13), Deal EK4968)
49 | SS | S0250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( Prep - Clapham Jn PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
) ) REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL.
49 | SK | S0290 |North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF | to | 0455 | TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
CLASH AT 810PTS.
49 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh |IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 6wk Follow Up - PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Clayton Tunnel Down
49 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
49 | SS | SO500 |South Croydon Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to | 0440 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
49 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 | WThF |IB31a Cyclic Maintenance  |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Follow Up - Copyhold |THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Jn S&C 6047 TO BE RETIMED.
49 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
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50 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 6
FREIGHT VIA REDHILL (LONDON BRIDGE
50 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
50 | SK | SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Beckenham Jn Jn) Follow Up - Penge TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
Tunnel ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
50 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Survey Work -
L Shepherds Well Down
50 | SK | SO130 [Hither Green (c/o L918/ |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF |to | 0500 | TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast [NO ACCESS TO/FROM GROVE PARK UP SIDINGS
50 | SK | SO130 |Ashford West Ashford East Down Slow (AD1221pts to AD1251pts) 2335 | MTWTh | to | 0505 | TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS
Up Slow (AD1302pts to AD1225pts) DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS
Down Main / Fast (AD649 signal to AD1301pts) 5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.
50 | SK | SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
50 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
S0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
50 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
50 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
50 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
50 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent BY 0415 FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
50 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2305 | MTWTh | to | 0505 | TWThF 6wk Follow Up - Swale
to Kemsley Up
50 | SK | SO170 |Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 TWThF | to | 0450 | TWThF Survey works - West
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, St Leonards (Down)
S0600 Washer/Reception Road
50 | SK | $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
50 | SS | S0250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF |IC20 Cyclic Maintenance  |FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
50 | SS | SO250/ |Battersea Pier Jn, Balham D/U Brighton Slow, Dn&Up Fast ( LB Blocked ), D/U West London, D/U 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS
S0500/ |Latchmere No.1 Jn Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 0045 ( 0415 ( Rail Drop - Clapham |JN AND BALHAM
S0650 Dn&Up Dn&Up Jn (S&C) TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
50 | SK | SO280 (Blackfriars Jn Herne Hill, Crofton Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF |[New Cyclic Maintenance
S0260 Road Jn, Loughborough (Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop
Jn
50 | SK | S0290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0300 |Street Fork Jn Spur B Jn
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50 | SS | SO500 [Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF |IC29b Cyclic Maintenance  |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN.
and (1593pts), South Croydon (1620pts), Slow, Up Fast (Line Blockage Between trains DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST.
Croydon (1631,1633pts) [Selhurst Jn (1574pts THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 &
50 | SS | SO500 |[Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 | TWThF PLTR Merstham - TRAINS TO TRAVEL OVER FAST/QUARRY LINES
Prep
50 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF |to | 0440 | TWThF TWS Cyclic Maintenance  |NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 [T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
50 | SS | S0O520 [Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 | TWThF (IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
S0640 |Jn Regis BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
50 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
S0540 ICc23 Survey work - Hurst  |UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED.
Green Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
50 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
50 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn Denmark Hill PLTR ~ |CHATHAM REVERSIBLE.
S0110 TOC Walk
50 | SS | S0680 |Streatham South Jn Ewell East, St Hellier  |Dn/Up Portsmouth , Dn/Up St Hellier 0005 | TWThF | to | 0540 |[TWThF 6wk Follow Up -
S0700 \Wimbledon Plat 9

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




NETWORK RAIL
South East

OFFICIAL
Engineering Access Statement 2021
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1.0
Date: 23 October 2020
Page 27 of 86

Key: Amended New
x & Time Week Week | Mainten Other Work
o2l e LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < A From To Ref et
51 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 7
FREIGHT VIA STREATHAM
MAIDSTONE EAST OR
51 | SK | SO110 [Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 | TWThF |to | 0525 | TWThF Cyclic Maintenance  |TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES
(VS830/VS831pts), AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO
Ravensbourne Jn CHATHAM FAST LINES AT SHORTLANDS JN.
51 | SK | SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
51 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
51 | SK | SO110 [Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | MTWTh | to | 0450 | TWThF Follow Up - Penge 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Tunnel TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
51 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF |K04.1.1 Cyclic Maintenance ~ |0035 VICTORIA TO BE DIVERTED
S0260 Loughborough Jn
51 | SK | SO130 (St Johns Jn, Lewisham  [Hilther Green Jn, Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance DIVERSIONS VIA BEXLEYHEATH
S0330 Ladywell Loop Jn
51 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
51 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) BY 0400 TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE LINES 4 /5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
51 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Sussex Fast, Cannon St 1&2 Sidings, BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA
HERNE HILL AND STREATHAM.
51| T | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent BY 0415 FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES
9 /10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
51 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
51 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
51 | SK'| SO160 [Shepherds Well, Deal ’Euckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF [ASH14.B Maintenance ’Elock to YE38 & YE39 signals at Bucklands Jn
S0240
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51 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT
RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SK'| 80260 [Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 [ TWThF TWS Cyclic Maintenance
51 | SK | SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
51 | SS | SO500 |Victoria (Platforms 14 to  (Balham Platforms 14 to 19, D/U Brighton Fast, D/U Slow ( LB Blocked ), Brighton | 2350 | MTWTh | to | 0515 | TWThF (IC22b Cyclic Maintenance  |DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO
19) Reversible (T4 of Up Carriage Sidings 1 & 2, Battersea Pier 1 & 2 00:45 ( 04:15 ( BALHAM
Sidings) D/U Battersea Up Slow Up Slow UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
51 | SS | SO500 |Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 [ TWThF 6wk Follow Up -
Horley Up Fast
51 | SS | SO500/ [Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
51 | SK | SO510 [South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
EA1327 London, Down Sydenham Spur, Up Sydenham Spur SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS
51 | SK'| SO510 [London Bridge 10-15 |—Brick|ayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
51 | SS [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF [IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Survey work -
Malthouse Sidings, Up Sidins North, Up Sidings South Bewbush Up
51 | SS | SO530 |South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF [ICXX Cyclic Maintenance ~ |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Extended Prep - Woldingham UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
Down CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
51 | SS | SO600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF (IB25 Cyclic Maintenance ~ |VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY.
K05.4 Cyclic Maintenance  |SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND
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52 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND i cycle 8
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
52 | SK'| SO110 [St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF Cyclic Maintenance  |SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Survey Work - REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE
Longfield to Meopham |STATIONS.
52 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
52 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
52 | SK'| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
52 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
52 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
52 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
52 | SK | SO160 |Faversham Canterbury East Dn/Up Chatham 0015 TThF to | 0445 TThF |K08.3 Rail Drop Prep -
Selling Tunnel Down
52 | SK | SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
52 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
52 | SS | S0250/ |Victoria (Platforms 9 to  [Falcon Jn, Stewarts Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF | to | 0500 |TWThF (IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ [13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( Prep - Clapham Jn BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
52 | SK | S0O280 (Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 WThF | to | 0500 WThF |K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
52 | SK | SO310 [Hither Green, Lee Spur  [Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 WThF | to | 0445 | WThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
52 | SS | SO500 [Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to | 0525 TW |IB22c Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
52 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  |IB22b Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
6Y44 /6Y45/ 7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES
52 | SS | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead Rail Drop - East JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 Croydon to South AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
52 | SS | SO510 [Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF |to | 0510 | TWThF Rail Drop Prep - 2595 TO TERMINATE AT NORWOOD JN
Fork Jn, Selhurst Jn Possession) Gloucester Road Jn to LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
West Croydon Down [TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
52 | SS | S0520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF |IB29b Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT
52 | SS | S0680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF |IC37 Maintenance
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Key: Amended New
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1 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 9
FREIGHT VIA STREATHAM
MAIDSTONE EAST
1 | SK| SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Gillingham Tunnel to | TO BE KEPT CLEAR.
1 | SK| SO130 [Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0110 WThF | to | 0505 | WThF [K02.1.1 Cyclic Maintenance  |Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
1 | SK| SO130 [Sevenoaks Tonbridge Dn/Up Main 2240 TTh to | 0440 WF  |K12.3 Cyclic Maintenance  |TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
1 | SK| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
1 | SK| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
1 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
1 | SK| SO130 [Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
1 | SK | SO170 [Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
1 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
1 | SK| S0240 |Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
1 | SS | SO250/ (Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a), D/U| 2320 | MTWTh | to | 0530 | TWThF [IC31b Cyclic Maintenance | TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 |Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( Prep - Clapham Jn RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE
Up Slow Up SIDINGS
1 | SS | S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
1 | SK| SO300 [Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 | WThF [K09.2 Cyclic Maintenance
Crayford Creek Jn
1 | SK| SO310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 [ TWThF |[NEW
1 | SS| SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF [IB30 Cyclic Maintenance  [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
IC30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
1 | SS | SO510 [Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF | to | 0510 [ TWThF Rail Drop - Gloucester |2895 TO TERMINATE AT NORWOOD JN
Fork Jn, Selhurst Jn Possession) Road Jn to West LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Croydon Down TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
1 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
1 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 | TWThF | to | 0510 | TWThF |K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  |Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, - TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
1 | SS| SO0630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 | TWThF | to | 0455 [ TWThF TWS Cyclic Maintenance (2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
1 | SS| S0630 [Hove Arundel Jn Dn/Up Brighton 0001 | TWThF [to | 0505 | TWThF [IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
1 | SS | S0650 [Streatham Hill, Tulse Hill Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance  [ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey work - Crystal |STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, Palace to Bromley AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
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2 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 10
MAIDSTONE EAST AND
2 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
2 | SK| SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
2 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
2 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
2 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
2 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
2 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
2 | SK | sO140 |Otford Jn Bearstead Dn/Up Maidstone 0005 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2 | SK| 8O160 |Faversham Canterbury East Dn/Up Chatham 0015 T to | 0445 T K08.3 Rail Drop - Selling
Tunnel Down
2 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
2 | SK| SO300 (St Johns Jn, Tanners Hill (Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
2 | SK| S0O310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International Follow Up - AND SEVENOAKS
Gravesend to Higham |GTR TO BERTH 1 X 700 PLUMSTEAD
2 | SS | SO500 (Battersea Pier JN Falcon Jn Dn/Up Brighton Slow 0005 TWTh |[to | 0455 | TWTh Follow Up - Clapham
JN
2 | SS | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh |IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, Follow Up Survey - PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Copyhold Jn S&C
2 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
2 | SS | S0500 (Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF [IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM
Streatham South Jn JN AND EAST CROYDON.
2 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 |TWThF |IB31a Cyclic Maintenance ~ |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Survey Work - PLTR  [THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Wivelsfield 6047 TO BE RETIMED.
2 | SS | SO550 |Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 | TWThF | to | 0500 | TWThF |IB19 Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP
2 | SS | S0640 |Barnham Bognor Regis Dn/Up Branch 0001 | TWThF | to | 0455 | TWThF |IBXX Cyclic Maintenance
2 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
2 | SS | S0680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 (Hill Streatham South Jn, Norwood Spur APPROPRIATE.
Leigham Jn, West
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3 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA REDHILL [STREATHAM 1
3 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
3 | SK| SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
3 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
3 | SK | SO130 (Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
3 | SK | SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0001 TWThF | to | 0500 | TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West
3 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
3 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
3 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
3 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
3 | SK | SO220/ [Minster (c/o EBES / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
$0240 |EBE13), Deal EK4968)
3 | SS | SO250/ (Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( Follow Up - Clapham |PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast Jn S&C DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
3 | SK | S0O290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 WThF | to | 0455 WThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn Raill Drop Prep - Erith [TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
Green to Slade Green |[CLASH AT 810PTS.
3 | SK | SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 WThF | to | 0445 | WThF Prep - New
Loop North Jn Beckenham Jn S&C
3 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 0001 WThF |to | 0500 | WThF |IC35 Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER FAST LINES
PLTR Merstham RDT
(W/Th)
3 | SS | SO500 (Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF |to | 0440 | TWThF TWS Cyclic Maintenance  |NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 [T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
3 | SS | SO510 (Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 WThF |to | 0510 | WThF |IC29a Cyclic Maintenance  |0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF
CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL
3 | SK | SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
3 | SS | SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
Eastbourne SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
3 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to | 0505 TW |IB24 Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
3 | SS | S0685/ |Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to | 0505 ThF  |IB24b Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
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4 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 12
MAIDSTONE EAST
4 |SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
4 |[SK| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance  |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 |[SK| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Survey Work -
Shepherds Well Down
4 | SK | SO110/ |Brixton Jn, Loughborough|Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 [ TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding 6Wk Follow Up - TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
S0680 Penge Tunnel ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
4 | SK| SO130 |Hither Green (c/o L918/ |Petts Wood Jn, St Mary [Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF |to | 0500 | TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
4 | SK| SO130 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180 Maidstone Branch, Up Platform Loop Extended Prep - Aylesford to
Maidstone Barracks
4 |SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
S0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
4 |[SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
4 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
4 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
4 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
4 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
4 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
4 | SK| SO170 [Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to [ 0520 Th |IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
4 | SK| SO170 (Stonegate [Bo Peep Jn Dn/Up Hastings, Single 0105 F to [ 0520 F  |IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
4 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
4 | SK| S0290 |Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 |[TWThF |K04.2.2 Cyclic Maintenance
S0O300 |Street Fork Jn Spur B Jn
4 | SK| SO330 |Parks Bridge Jn, Courthill |Beckenham Jn, Hayes (Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 | TWThF | to | 0445 | TWThF Prep - New
Loop North Jn Beckenham Jn S&C
(Rail Drop W/Th)
4 |SS| S0500 |Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN

TWThF ’TBxx

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK
PLATFORMS 4 - 7 NOT AVAILABLE.
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4 | SS | S0500/ |Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 [ TWThF Prep - East Crydon to |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead South Croydon Down [JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 Slow AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
4 |[SS| S0510 |Norwood Jn, Norwood Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF [IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Up Siding (Sidings Possession) TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST
4 |SS | S0520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF |IB29 Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT
4 | SS| S0550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
4 |[SS| S0590 |KeymerJn Lewes D/U Lewes 2255 | MTWTh | to | 0510 | TWThF |IB26 Cyclic Maintenance  |HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS /
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND
4 |SS | S0660 |Purley (Platforms 5 & 6) |Caterham, Tattenham  |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF |IC21 Cyclic Maintenance  |LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
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5 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 1
FREIGHT VIA REDHILL [STREATHAM
5 | SK | 80110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
5 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
5 | SK | SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2350 | MTWTh | to | 0450 [ TWThF [K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop
5 | SK | SO110 [Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWTh |to | 0450 | WThF 6Wk Follow Up - 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Penge Tunnel TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
5 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance
S0260 Loughborough Jn
5 | SK | SO130 [Hither Green (L893 /894 |Lee Spur Jn (TL915/ |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 | TWThF |K03.3.1 Cyclic Maintenance  |[NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS.
Jn, St Mary Cray Jn
5 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
5 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
5 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
5 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
5 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
5 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
5 | SK | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
5 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
5 | SK | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
5 | SK| SO170 (Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
5 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
5 | SK | 80260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to | 0450 | TWThF |K13.5 Cyclic Maintenance  |9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Loughborough Jn
5 | SK | 80290 |Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 | TWThF Rail Drop - Erith
Green to Slade Green
5 | SK | SO300 (Blackheath Jn Barnehurst Dn/Up Bexleyheath, Dn/Up Erith Loop 0120 W to | 0520 |[TWThF WD - Rail Train prep
0105 ThF and drop - Kidbrooke
SK | SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
5 | SS | SO500 |Victoria (Platforms 14 to  [Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 [ TWThF |IC22b Cyclic Maintenance  [UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
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5 | SS | SO500/ [Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
5 | SK | SO510 |South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East CRYSTAL PALACE.
5 | SK | SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
5 | SS | S0520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF |to | 0510 | TWThF |IB25b Cyclic Maintenance  |2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN THREE BRIDGES AND HORSHAM.
5 | SS | SO520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF |IB32 Cyclic Maintenance  |2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
SW110 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
5 | SS | SO530 |Selsdon Road Jn Oxted Dn/Up East Grinstead 2345 TWTh |to | 0440 | WThF Prep - Woldingham
SO 540 Down
5 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Windsor 2320 | MTWTh | to | 0535 | TWThF |IC25b Cyclic Maintenance  |VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Windsor Wimbledon P9 TOC  [CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
walk DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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6 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND i cycle 2
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
6 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
6 | SK | SO110 (St Mary Cray Jn Fawkham Jn, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0010 TWThF | to | 0520 | TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball
Green
6 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
6 | SK| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
6 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
6 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
6 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
6 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF |K08.3 Maintenance
6 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
6 | SK| SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
6 | SK| SO170 (Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
6 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
6 | SK | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop Prep - Aylesford to
Maidstone Barracks
6 | SK | $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
6 | SS | S0250/ |Victoria (Platforms 9 to  (Balham, Stewarts Lane |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF | to | 0500 | TWThF (IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ [13) Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( Extended Prep - Clapham Plat |BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast 14 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
6 | SK | S0O280 |(Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
6 | SK | SO310 [Hither Green, Lee Spur  |Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
6 | SS | SO500 |Earlswood Crawley, Balcombe D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 2340 MT to | 0525 TW |IB22 Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
Tunnel Jn Horsham/Main, Crawley New Yard AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
6 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  (IB22 Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
6 | SS | SO500/ (Selhurst Jn, Norwood Jn, |Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead Follow Up - East JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 Croydon to South AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
6 | SS | SO590 (Lewes Tunnel Glynde, Seaford All Lines 2345 | MTWTh | to | 0430 | TWThF |IB20 Cyclic Maintenance  |BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES
S0620 TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN
EASTBOURNE AND HASTINGS.
6 | SS | S0680/ |Streatham Jn, Streatham [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF [IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
SO700 |North Jn CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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7 Info |CHANNEL TUNNEL THAMESLINK VIA i cycle 3
FREIGHT VIA REDHILL [STREATHAM
7 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance  |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SK | SO110 |(Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Gillingham Tunnel to | TO BE KEPT CLEAR.
7 | SK'| SO130 (Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
Loop North Jn Beckenham Jn, Hayes Prep - New
Beckenham Jn S&C
7 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
7 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
7 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
7 | SK| SO130 (Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
7 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 0025 | MTWTh | to | 0510 | TWThF |K10.3.1 WD - Rail train prep  [RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
and drop - Lenham to |MAIDSTONE EAST AND ASHFORD
Farmers 49m30ch FREIGHTS DIVERTED VIA REDHILL
7 | SK | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF WD - Rail Train prep
and drop - Lydden
(Up)
7 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
7 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 | SK| 8O170 (Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 | SK| SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
7 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
7 | SK| 80240 (Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
7 | SS | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 [ TWThF |K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
7 | SK| SO300 |Lewisham Charlton Jn, Slade Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |[TWThF |K09.2 Cyclic Maintenance
Green Jn, Crayford
Creek Jn
7 | SK| S0O310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
7 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
7 | SS | S0510 [Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF |to | 0510 | TWThF Prep - Gloucester LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Possession) Road Jn to West TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
Croydon Down SERVICES TERMINATE SELHURST, DIVERTED TO EAST
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7 | SK| SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
7 | SK| SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF [K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, - TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
7 | SS | S0530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Rail Drop prep - Hurst |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
Survey work - Hurst  |CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
7 | SS | S0630 [Hove Arundel Jn Dn/Up Brighton 0001 | TWThF |to | 0505 | TWThF |IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
7 | SS | S0630 [Hove Arundel Jn Dn/Up Brighton 0001 T™wW to [ 0505 TW [IB21c Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
7 | SS | S0630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 W to | 0455 W TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
7 | SS | S0630 |Brighton Plat 1&2, Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to | 0455 ThF [IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
7 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
7 | SS | S0650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey work - Crystal [STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, Palace to Bromley AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
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8 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 4
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
8 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
8 | SK | SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
8 | SK | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
8 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
8 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
8 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
8 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
8 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
8 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
8 | SK | SO170 |Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 TWThF | to | 0450 | TWThF Survey works - West
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, St Leonards (Down)
S0600 Washer/Reception Road
8 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
8 | SK | S0O250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 [ TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE
8 | SK | SO300 (St Johns Jn, Tanners Hill (Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
8 | SK | S0O310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
8 | SK | SO330 (Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
T SS | SO500 |Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 | MTWTh | to | 0530 | TWThF |IBXX Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
8 | SS | SO500/ (Balham Jn Windmill Bridge Jn (incl.|D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF |IC32b Cyclic Maintenance | TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM
Streatham Jn, Selhurst SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97
8 | SS | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 2300 | MTWTh | to | 0535 | TWThF |IB28 Cyclic Maintenance  |GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ No.1 (part) REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND
8 | SS | SO530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Rail Drop - Hurst VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
8 | SS | SO590 [Southerham Jn Willingdon Jn D/U Eastbourne 2215 | MTWTh | to | 0450 | TWThF |IB27 Cyclic Maintenance  |VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
8 | SS | S0680/ [Peckham Rye Jn, Herne |Streatham, Leigham Jn, |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 [Hill West Norwood Jn Norwood Spur Rail Drop Prep - North |APPROPRIATE.
Dulwich
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9 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 5
FREIGHT VIA REDHILL [STREATHAM
9 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
9 | SK| SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
9 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |[to | 0515 | WThF [K08.1.1 Cyclic Maintenance
SW100
9 | SK | SO130 (Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T  [Cyclic Maintenance  |GUSSET SIDING TO BE KEPT CLEAR
1x 700 UNIT TO STABLE PLATFORM 4
9 | SK | SO130 (Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
9 | SK | SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300 M to | 0500 | TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West 0100 WThF
9 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
9 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
9 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
9 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
9 | SK| SO180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to | 0430 | TWThF Follow Up - Aylesford
S0310 Maidstone Branch to Maidstone Barracks
9 | SK | S0O220/ [Minster (c/o EBES / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
S$0240 |EBE13), Deal EK4968)
9O | SS | SO250/ (Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( Follow Up - Clapham |PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast Plat 14 DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
9 | SK | S0O290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF | to | 0455 | TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn Prep - Erith Green to  |TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
Slade Green CLASH AT 810PTS.
9 | SK | SO330 [Ladywell Jn Beckenham Jn, Hayes |Dn/Up Mid Kent, Beckenham Spur 0110 | TWThF | to | 0445 | TWThF Prep - New
Beckenham Jn S&C
(Rail Drop W/Th)
9 | SS | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 |TWThF|IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0115 F TOC walk - Copyhold |PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Jn S&C
6wk Follow Up -
Patcham Tunnel Down
Q9 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
9 | SS | SO500 [South Croydon Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to | 0440 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
QO | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 |TWThF |IB31a Cyclic Maintenance ~ |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Survey Work - PLTR  [THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Wivelsfield 6047 TO BE RETIMED.
9 | SK | SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
Q | SS | S0680 |Streatham South Jn Ewell East, St Hellier  |Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF | to | 0540 | TWThF [ICXX Cyclic Maintenance
S0700
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10 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 6
FREIGHT VIA REDHILL [LONDON BRIDGE
10 | SK| SO110 |Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance (2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Beckenham Jn Jn) TOC Walk - Penge TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
Tunnel ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
10 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
10 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Prep - Selling Tunnel
Down
10 | SK | SO130 |[Hither Green (c/o L918 / |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn  [Cray Jn, Hawkwood Jn [Loop(pt), Up Chatham Loop(pt) Rail Drop prep - NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Elmstead Wood Up
10 | SK| SO130 |Ashford West Ashford East Down Slow (AD1221pts to AD1251pts) 2335 | MTWTh | to | 0505 | TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS
Up Slow (AD1302pts to AD1225pts) DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS
Down Main / Fast (AD649 signal to AD1301pts) 5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.
10 | SK| SO130 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180 Maidstone Branch, Up Platform Loop Extended Follow Up - Aylesford
to Maidstone Barracks
10 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
S0280 TIW2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
10 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
10 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
10 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th  [LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
10 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 Th to | 0450 F LB patrol Cyclic Maintenance  [ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent BY 0415 FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
10 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT
RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
10 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF |IC20 Cyclic Maintenance  |FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
10 | SK | SO290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0O300 |Street Fork Jn Spur B Jn
10 | SS | SO500 |Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 |[TWThF |IC29b Cyclic Maintenance  [DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN.
and (1593pts), South Croydon (1620pts), Slow, Up Fast (Line Blockage Between trains DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST.
Croydon (1631,1633pts) [Selhurst Jn (1574pts THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 &
10 | SS | SO500 |Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 | TWThF PLTR Merstham - TRAINS TO TRAVEL OVER FAST/QUARRY LINES
Prep
10 | SS | SO500 |Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 | TWThF TWS Cyclic Maintenance  [NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 |T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
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10 | SS | SO510 |Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF |to | 0510 | TWThF Prep - Gloucester LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Possession) Road Jn to West TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
Croydon Down SERVICES TERMINATE SELHURST, DIVERTED TO EAST
CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN -
SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY
PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED
VIA MITCHAM JN.
10 | SK| SO510 |Peckham Rye JN Tulse Hill North Jn Dn/Up Portsmouth 0025 | TWThF | to | 0505 [ TWThF Rail Drop - North
S0680 Dulwich
S0645
10 | SS | S0O520 |Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 | TWThF |IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
S0640 [Jn Regis BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
10 | SS | SO530/ [Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF [IB23 Cyclic Maintenance ~ |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
S0540 IC23 UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO
BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
10 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
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11 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 7
FREIGHT VIA STREATHAM
MAIDSTONE EAST OR
11 | SK| SO110 |Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 | TWThF |to | 0525 | TWThF Cyclic Maintenance  |TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES
(VS830/VS831pts), AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO
Ravensbourne Jn CHATHAM FAST LINES AT SHORTLANDS JN.
11 | SK| SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
11 | SK| SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
11 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 WThF | to | 0505 | WThF [K04.1.1 Cyclic Maintenance  |0035 VICTORIA TO BE DIVERTED
S0260 Loughborough Jn
11 | SK| SO130 [StJohns Jn, Lewisham  [Hilther Green Jn, Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
S0330 Ladywell Loop Jn
11 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
11 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
11 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
11 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
11 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
11 | SK| SO150 |Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
11 | SK | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
11 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
11 | SK| 80260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 [ TWThF TWS Cyclic Maintenance
11 | SK| S0290 |Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 [ TWThF Follow Up - Erith
Green to Slade Green
11 | SK| S0310 |Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |[TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
11 | SK| SO330 |Ladywell Jn Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [KO1.1 Follow Up - New ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Beckenham Jn S&C
WD - Rail train prep
11 | SS | SO500 |Victoria (Platforms 14 to |Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF |IC22b Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
19) VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
) ) BALHAM.
11 | SS | SO500/ |Selhurst, Norwood Fork |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF |IC27 Cyclic Maintenance  [TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 |Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
11 | SK | SO510 |South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 [ TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0O130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
11 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
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11 | SS | S0520 |Angmering, Arundel JN  |Barnham, Littlehampton (Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West | 0015 TWThF | to | 0435 | TWThF |[IBXX Cyclic Maintenance
S0630 Curve
11 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF |IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, LC renewals -
Malthouse Sidings, Up Sidins North, Up Sidings South Littlehaven
11 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0440 | TWThF |ICXX Cyclic Maintenance  |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
6Wk Follow Up - UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
Woldingham Down CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN SOUTH CROYDON AND EAST GRINSTEAD / UCKFIELD.
11 | SS | SO600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 Cyclic Maintenance  |VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO

TWThF (IB25
K05.4

Cyclic Maintenance

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY.
SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND
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12 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 8
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
12 | SK| SO110 [St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF Cyclic Maintenance  |SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Rail Drop prep - REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE
Longfield to Meopham |STATIONS.
12 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
12 | SK'| SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF Rail Drop - EImstead
Hawkwood Jn Cray Jn, Hawkwood Jn Wood Up Fast
12 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
12 | SK| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
12 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
12 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
12 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
12 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF Prep - Selling Tunnel
Down
Rail Drop prep -
12 | SK'| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop 6Wk Follow -
Aylesford to
12 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
12 | SS | 80250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF | to | 0500 | TWThF |IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
12 | SK'| 80280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
12 | SK| S0O310 [Hither Green, Lee Spur  |Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
12 | SS | SO500 |Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to | 0525 TW |IB22c Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
12 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  |IB22b Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
12 | SS | S0O500/ [Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead 6Wk Follow Up - East [JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 Croydon to South AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
12 | SS | S0510 |Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF |to | 0510 | TWThF Follow Up - Gloucester|LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Possession) Road Jn to West TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
Croydon Down SERVICES TERMINATE SELHURST, DIVERTED TO EAST
12 | SS | 80520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF |IB29b Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT
12 | SS | S0650 |Leigham Spur Jn Beckenham Jn, Crystal |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF |IC28 Prep & Rail Drop - ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Crystal Palace Tunnel [STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
signals, Norwood Jn Up AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
12 | SS | S0680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF |IC37 Maintenance
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13 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 9
FREIGHT VIA STREATHAM
MAIDSTONE EAST
13 | SK| SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
TO BE KEPT CLEAR.
13 | SK | SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF |K02.1.1 Cyclic Maintenance  |Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
13 | SK | SO130 [Sevenoaks Tonbridge Dn/Up Main 2240 TTh to | 0440 WF  |K12.3 Cyclic Maintenance  |TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
13 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
13 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
13 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
13 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
13 | SK| SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
13 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
13 | SK| S0240 |Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
13 | SS | S0250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) (co VC286b to VC254a ), D/U| 2320 | MTWTh | to | 0530 | TWThF (IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 |Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE
Up Slow Up SIDINGS
13 | SS | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 | MTWTh | to | 0445 | WThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.3 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
13 | SK| SO300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |[TWThF |K09.2 Cyclic Maintenance
Crayford Creek Jn
13 | SK| S0310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
13 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
13 | SS | S0510 |Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF |to | 0510 | TWThF Follow Up - Gloucester|LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Possession) Road Jn to West TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
Croydon Down SERVICES TERMINATE SELHURST, DIVERTED TO EAST
13 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
13 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF [K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, - TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
13 | SS| S0630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
13 | SS| S0630 |Hove Arundel Jn Dn/Up Brighton 0001 | TWThF | to | 0505 | TWThF |IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
13 | SS | S0650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
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14 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 10
MAIDSTONE EAST AND
14 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
14 | SK | SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
14 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
14 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
14 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
14 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
14 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
14 | SK | SO140 (Otford Jn Bearstead Dn/Up Maidstone 0005 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
14 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF Follow Up - Selling
Tunnel Down
Rail Drop - Shepherds
14 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
14 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF | to | 0450 | WThF St Stephens LC DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
renewal prep LONDON END.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT
14 | SK| SO280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 |[TWThF WD Rail train prep THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur and drop - Elephant  |[BRIDGE.
and Castle 2m00ch 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO
START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
14 | SK| SO300 |St Johns Jn, Tanners Hill |Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
14 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
14 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh |IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings)
14 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
14 | SS | SO500 [Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF [IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM
Streatham South Jn JN AND EAST CROYDON.
14 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 |TWThF |IB31a Cyclic Maintenance ~ |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Rail Drop (W/Th) - THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) PLTR Wivelsfield 6047 TO BE RETIMED.
14 | SS | SO530 |South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Prep - Hurst Green VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
14 | SS | S0O550 |Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 | TWThF | to | 0500 | TWThF |IB19 Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP
14 | SS | S0640 |Barnham Bognor Regis Dn/Up Branch 0001 | TWThF | to | 0455 | TWThF |IBXX Cyclic Maintenance
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W SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110

14 | SS | SO680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 [Hill Streatham South Jn, Norwood Spur Prep - North Dulwich |APPROPRIATE.
Leigham Jn, West
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15 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA REDHILL [STREATHAM 1
15 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
15 | SK| SO110 |Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
15 | SK | SO110 |Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 | TWThF |to | 0445 | TWThF Rail Drop - Longfield
to Meopham Down
15 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
15 | SK| SO130 |Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
15 | SK | SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0001 TWThF | to | 0500 | TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West
15 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
15 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
15 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
15 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
15 | SK| SO180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to | 0430 | TWThF 6wk Follow Up -
S0310 Maidstone Branch Aylesford to
Maidstone Barracks
15 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
15 | SK | 80220/ |Minster (c/o EBES5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
$0240 |EBE13), Deal EK4968)
15 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( 6Wk Follow Up - PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast Clapham Plat 14 DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
15 | SK| S0290 |North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF | to | 0455 | TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
CLASH AT 810PTS.
15 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 0001 | TWThF | to | 0500 | TWThF |IC35 Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER FAST LINES
PLTR Merstham
Follow Up
15 | SS | SO500 |Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF |to | 0440 | TWThF TWS Cyclic Maintenance  |NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 [T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
15 | SS | SO510 |Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 | TWThF |to | 0510 | TWThF |IC29a Cyclic Maintenance  |0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF
CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL
15 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
15 | SS | S0520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF | to | 0510 [ TWThF Rail Drop - Bewbush |HORSHAM DOWN YARD TO NOT BE ISOLATED
Up
15 | SS | S0O530 |South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Follow Up - Hurst VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
15 | SS | S0590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
Eastbourne SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
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15 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to | 0505 TW |IB24 Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
15 | SS | S0685/ |Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to | 0505 ThF  |IB24b Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
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16 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 12
MAIDSTONE EAST
16 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
16 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance  |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Follow Up - Selling
Tunnel Down
16 | SK | SO110/ |Brixton Jn, Loughborough|Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 [ TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
S0680 ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
16 | SK | SO130 [Hither Green (c/o L918/ |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF |to | 0500 | TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Prep - EImstead Wood|NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Up Fast
16 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
16 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
S0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
16 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
16 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
16 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
16 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
16 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
16 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
16 | SK| SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
16 | SK| SO170 |Stonegate [Bo Peep Jn Dn/Up Hastings, Single 0105 F to [ 0520 F  |IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
16 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
16 | SK | S0290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 |[TWThF |K04.2.2 Cyclic Maintenance
S0O300 |Street Fork Jn Spur B Jn
16 | SS | SO500 |Quarry Tunnel [Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 | TWThF [IBxx Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK
PLATFORMS 4 - 7 NOT AVAILABLE.
16 | SS | SO510 |Norwood Jn, Norwood Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF |IC26 Cyclic Maintenance  [LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Up Siding (Sidings Possession) TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST
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16 | SS | S0520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF |IB29 Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT
16 | SS | S0O550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
16 | SS | SO590 |[Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to | 0510 | TWThF |IB26 Cyclic Maintenance  |HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS /
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND
16 | SS | S0660 |Purley (Platforms 5 & 6) |Caterham, Tattenham  |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF |IC21 Cyclic Maintenance  |LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
16 | SS | S0680 |Streatham South Jn Ewell East, St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0020 | TWThF | to | 0540 | TWThF WD - Rail train Prep
S0700 and Drop - Hackbridge

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




NETWORK RAIL OFFICIAL Version: 1.0
South East Engineering Access Statement 2021 Date: 23 October 2020
Rules Proposal Page 54 of 86

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New
x & Time Week Week | Mainten Other Work
o2l e LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < A From To Ref o
17 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 1
FREIGHT VIA REDHILL [STREATHAM
17 | SK| SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
17 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
17 | SK| SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2350 | MTWTh | to | 0450 [ TWThF [K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop
17 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance
S0260 Loughborough Jn
17 | SK'| SO130 |Hither Green (L893 /894 |Lee SpurJn (TL915/  |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 | TWThF |K03.3.1 Cyclic Maintenance  |[NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS.
Jn, St Mary Cray Jn
17 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
17 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
17 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
17 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
17 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
17 | SK| SO150 |Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
17 | SK| SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
17 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
17 | SK| SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
17 | SK| SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
17 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
17 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
17 | SK | S0O260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to | 0450 |[TWThF |K13.5 Cyclic Maintenance  |9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Loughborough Jn
17 | SK| 80290 |Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 [ TWThF 6Wk Follow Up - Erith
Green to Slade Green
17 | SK| S0310 |Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
17 | SS | SO500 |Victoria (Platforms 14 to |Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF |IC22b Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
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17 | SS | SO500/ |Selhurst, Norwood Fork |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
17 | SK| SO510 |South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0505 | TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
17 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
17 | SS | S0520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF |to | 0510 | TWThF |IB25b Cyclic Maintenance  |2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN THREE BRIDGES AND HORSHAM.
17 | SS | S0520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF |IB32 Cyclic Maintenance  |2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
SW110 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
17 | SS | SO590 [Southerham Jn Willingdon Jn D/U Eastbourne 0015 | MTWTh | to | 0450 | TWThF WD - Rail train prep {0002 VICTORIA TO EASTBOURNE TO TERMINATE AT LEWES. RAIL
and drop - Polegate |REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
17 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Windsor 2320 | MTWTh | to | 0535 | TWThF |IC25b Cyclic Maintenance  |VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Windsor CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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18 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 2
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
18 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
18 | SK | SO110 [St Mary Cray Jn Fawkham Jn, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0010 TWThF | to | 0520 | TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball
Green
18 | SK| SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF Follow Up - Elmstead
Hawkwood Jn Cray Jn, Hawkwood Jn Wood Up Fast
18 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
18 | SK| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
18 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
18 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
18 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
18 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF |K08.3 Maintenance
18 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
18 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
18 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
18 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
18 | SK| SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
18 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
18 | SS | S0250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF | to | 0500 | TWThF |IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
18 | SK| S0O280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
18 | SK | SO310 [Hither Green, Lee Spur  |Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
18 | SS | SO500 |Earlswood Crawley, Balcombe D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 2340 MT to | 0525 TW |IB22 Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
Tunnel Jn Horsham/Main, Crawley New Yard AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
18 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  (IB22 Cyclic Maintenance ~ |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
18 | SS | SO500/ |Selhurst Jn, Norwood Jn, |Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TOC Walk - East JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 Croydon to South AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
18 | SK| SO510 |Peckham Rye JN Tulse Hill North Jn Dn/Up Portsmouth 0025 | TWThF | to | 0505 | TWThF Follow Up - North
S0680 Dulwich
S0645
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All Lines 2345 TWTh |to | 0430 WThF [IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES
TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN
EASTBOURNE AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS /
WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT
LEWES PLATFORM 5.

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT
LEWES PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND
SEAFORD.

18 | SS | S0O650 |Leigham SpurJn [Beckenham Jn, Crystal |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF [IC28 Prep - Crystal Palace |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Tunnel Up STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
signals, Norwood Jn Rail Drop Prep - AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
18 | SS | S0680/ |Streatham Jn, Streatham |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 |[TWThF |IC25a Cyclic Maintenance  [VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 |North Jn CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.

Work Content Traffic Remarks

no
Area

[ Week

8| SS | SO590 |Lewes Tunnel Glynde, Seaford
S0620
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19 Info |CHANNEL TUNNEL THAMESLINK VIA i cycle 3
FREIGHT VIA REDHILL [STREATHAM
19 | SK| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance ~ |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF |IC36 Cyclic Maintenance ~ |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SK| SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF |ASH10.B Cyclic Maintenance  [CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Rail Drop Prep, Rail  |ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Drop (Th/F) - TO BE KEPT CLEAR.
19 | SK'| SO130 [Tanners Hill Jn, Courthill [Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
Loop North Jn Beckenham Jn, Hayes
19 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
19 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
19 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
19 | SK| SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
19 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

19 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 | SK| SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 | SK| SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
19 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
19 | SK | 80240 |Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
19 | SS | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 [ TWThF |K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
19 | SK| SO300 |Lewisham Charlton Jn, Slade Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |[TWThF |K09.2 Maintenance
Green Jn, Crayford
Creek Jn
19 | SK | S0310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
19 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
19 | SS | S0510 |Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF |to | 0510 | TWThF 6Wk Follow Up - LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Possession) Gloucester Road Jn to [TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
West Croydon Down [SERVICES TERMINATE SELHURST, DIVERTED TO EAST
19 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
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W SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF [K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Follow Up - North - TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Dulwich
19 | SS | S0630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 W to | 0455 W TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
19 | SS | S0630 |Hove Arundel Jn Dn/Up Brighton 0001 | TWThF |to | 0505 | TWThF |IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
19 | SS | S0630 |Hove Arundel Jn Dn/Up Brighton 0001 T™wW to | 0505 TW [IB21c Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
19 | SS | S0630 |Brighton Plat 1&2, Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to | 0455 ThF [IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
19 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
19 | SS | S0650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Prep - Crystal Palace |STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, Tunnel Up AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
19 | SS | S0680 |Streatham South Jn Ewell East, St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 | TWThF | to | 0540 | TWThF WD - Rail train Prep
S0700 and Drop - Sutton to
Cheam
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20 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 4
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
20 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
20 | SK | SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
20 | SK | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
20 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
20 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
20 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
20 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
20 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
20 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
20 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
20 | SK | SO250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible 9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
Stewarts Lane Jn, CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
20 | SK | SO300 (St Johns Jn, Tanners Hill (Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
20 | SK | S0O310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
20 | SK | SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
20 | SS | SO500 |Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 | MTWTh | to | 0530 | TWThF |IBXX Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
20 | SS | S0500/ [Balham Jn Windmill Bridge Jn (incl.|D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF |IC32b Cyclic Maintenance | TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM
Streatham Jn, Selhurst SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97
20 | SS | SO500/ [Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 2300 | MTWTh | to | 0535 | TWThF |IB28 Cyclic Maintenance  |GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ No.1 (part) REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND
20 | SS | S0520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF | to | 0510 [ TWThF Prep - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
20 | SS | S0590 [Southerham Jn Willingdon Jn D/U Eastbourne 2215 | MTWTh | to | 0450 | TWThF |IB27 Cyclic Maintenance  |VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
20 | SS | S0680/ [Peckham Rye Jn, Herne |Streatham, Leigham Jn, |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 WThF | to | 0535 WThF |IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 [Hill West Norwood Jn Norwood Spur Follow Up - North APPROPRIATE.
Dulwich
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21 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 5
FREIGHT VIA REDHILL [STREATHAM
21 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
21 | SK | SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
21 | SK | SO110 [Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 | TWThF |to | 0445 | TWThF Prep - Longfield to
Meopham Down
21 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
21 | SK | SO130 [Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF | to | 0500 | WThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
21 | SK| SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300 M to | 0500 | TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West 0100 WThF
21 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
21 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
21 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
21 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
21 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
21 | SK | $0220/ [Minster (c/o EBES5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
$0240 |EBE13), Deal EK4968)
21 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance  [TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( TOC Walk - Clapham |PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast Plat 14 DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
21 | SK'| 80290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 | TWThF |K01.2 Cyclic Maintenance  |CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
CLASH AT 810PTS.
21 | SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 | TWTh |[IB31b Cyclic Maintenance  [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings)
21 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  [NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
21 | SS | SO500 [South Croydon Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to | 0440 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham  |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
21 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 | TWThF |IB31a Cyclic Maintenance  |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES
NOT AVAILABLE.
21 | SK'| SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
21 | SS | 80520 |Barnham (incl platform 1) [Bognor Regis Barnham Down Loop, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 [ TWThF WD rail train prep and |BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
S0640 drop - Barnham - PLATFORM 1 AT BOGNOR REGIS TO BE KEPT CLEAR TO ALLOW
Bognor 22m43-22m57 [REVERSAL OF RAIL TRAIN
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21 | SS | S0650 |Leigham Spur Jn Beckenham Jn, Crystal |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF |IC28 Follow-up - Crystal ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Palace Tunnel Up STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
signals, Norwood Jn AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
21 | SS | S0680 |Streatham South Jn Ewell East, St Hellier  |Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF | to | 0540 | TWThF [ICXX Cyclic Maintenance
S0700
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22 Info |CHANNEL TUNNEL THAMESLINK VIA i cycle 6
FREIGHT VIA REDHILL (LONDON BRIDGE
22 | SK | SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 [ TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Beckenham Jn Jn) TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
22 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
22 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 6Wk Follow Up -
Selling Tunnel
22 | SK | SO130 [Hither Green (c/o L918/ |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF |to | 0500 | TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
22 | SK| SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T  [Cyclic Maintenance  |GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4
22 | SK | SO130 |Ashford West Ashford East Down Slow (AD1221pts to AD1251pts) 2335 | MTWTh | to | 0505 | TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS
Up Slow (AD1302pts to AD1225pts) DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS
Down Main / Fast (AD649 signal to AD1301pts) 5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.
22 | SK'| SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
22 | SK'| SO130 [Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF |to | 0500 | TWThF |ASH8.C |SMD Cyclic Maintenance  |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180
22 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
S0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
22 | SK'| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
22 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
22 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
22 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
22 | SS | 80250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF |IC20 Cyclic Maintenance  |FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
22 | SK'| 80290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0300 |Street Fork Jn Spur B Jn
22 | SS | SO500 [Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF |IC29b Cyclic Maintenance  |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN.
and (1593pts), South Croydon (1620pts), Slow, Up Fast (Line Blockage Between trains DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST.
Croydon (1631,1633pts) [Selhurst Jn (1574pts THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 &
22 | SS | SO500 |Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 | TWThF PLTR Merstham - TRAINS TO TRAVEL OVER FAST/QUARRY LINES
Prep
22 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF |to | 0440 | TWThF TWS Cyclic Maintenance  |NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 [T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
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22 | SS | S0510 [Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 WThF |to | 0510 | WThF TOC Walk - LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Possession) Gloucester Road Jn to [TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
West Croydon Down [SERVICES TERMINATE SELHURST, DIVERTED TO EAST
22 | SS | S0520 |Crawley Horsham Dn/Up Horsham 0040 WThF | to | 0510 | WThF Follow Up - Bewbush |HORSHAM DOWN YARD TO NOT BE ISOLATED
Up
22 | SS | S0520 |Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 | TWThF (IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
S0640 |Jn Regis BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
22 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
S0540 ICc23 UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
22 | SS | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
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23 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 7
FREIGHT VIA STREATHAM
MAIDSTONE EAST OR
23 | SK | SO110 [Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 | TWThF |to | 0525 | TWThF Cyclic Maintenance  |TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES
(VS830/VS831pts), AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO
Ravensbourne Jn CHATHAM FAST LINES AT SHORTLANDS JN.
23 | SK | SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
23 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
23 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF |K04.1.1 Cyclic Maintenance ~ |0035 VICTORIA TO BE DIVERTED
S0260 Loughborough Jn
23 | SK | SO130 (St Johns Jn, Lewisham  [Hilther Green Jn, Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
S0330 Ladywell Loop Jn
23 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
23 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
23 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
23 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
23 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
23 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
23 | SK | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
W SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
23 | SK | 80260 [Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 [ TWThF TWS Cyclic Maintenance
23 | SK | S0310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |[TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
23 | SK | SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 TOC Walk - New ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn Beckenham Jn S&C
23| SS | SO500 |Victoria (Platforms 14 to  [Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF |IC22b Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
19) VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
23 | SS | SO500/ [Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
23 | SK | SO510 [South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
23 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
23 | SS [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF |IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Follow Up - Bewbush
Malthouse Sidings, Up Sidins North, Up Sidings South Up
23| SS | SO530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 2325 | MTWTh | to | 0440 | TWThF |ICXX Cyclic Maintenance  |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
extended 6Wk Follow Up - Hurst|UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
Green Down CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
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24 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 8
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
24 | SK'| SO110 [St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF Cyclic Maintenance  |SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Follow Up - Longfield |REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE
to Meopham Down STATIONS.
24 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
24 | SK | SO130 |Grove Park (946/947pts), [Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF 6Wk Follow Up -
Hawkwood Jn Cray Jn, Hawkwood Jn Elmstead Wood Up
Fast
24 | SK | SO130 [Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF |to | 0500 | TWThF |ASH8.C |SMD Cyclic Maintenance  |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180
24 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
24 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
24 | SK| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
24 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
24 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
24 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF TOC Walk - Selling
Tunnel Down
Prep - Shepherds Well
24 | SK | SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 TWTh |[to | 0430 | WThF [ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
24 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
24 | SS | S0O250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF |to | 0500 | WThF [IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
24 | SK | S0O280 (Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 WThF | to | 0500 WThF |K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur WD - Elephant & BRIDGE.
Castle follow-up 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
24 | SK | SO310 [Hither Green, Lee Spur  [Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 WThF | to | 0445 | WThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
24 | SS | SO500 [Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to | 0525 TW |IB22c Cyclic Maintenance  [TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
L GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -|
24 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF [IB22b Cyclic Maintenance  |[TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -|
24 | SS | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF |IC33 Cyclic Maintenance  |[TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 AVAILABLE TO TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN +
24 | SS | SO500/ [Balcombe Tunnel Jn Keymer Jn, Ardingly Dn/Up Main, Single 0055 TWTh |to | 0505 | TWTh Rail Drop - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Wivelsfield Up THREE BRIDGES AND HAYWARDS HEATH.
24 | SS | S0520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF [IB29b Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT
24 | SS | S0650 |Leigham Spur Jn [Beckenham Jn, Crystal |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF [IC28 6Wk Follow Up - ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Crystal Palace Tunnel |STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
signals, Norwood Jn Up AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
24 | SS | S0O680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF |IC37 Maintenance
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25 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 9
FREIGHT VIA STREATHAM
MAIDSTONE EAST
25 | SK | SO110 [Fawkham Jn, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Extended Prep - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Tunnel to Gillingham [TO BE KEPT CLEAR.
25 | SK | SO130 |(Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF |K02.1.1 Cyclic Maintenance  |Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
25 | SK | SO130 [Sevenoaks Tonbridge Dn/Up Main 2240 TTh to | 0440 WF  |K12.3 Cyclic Maintenance  |TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
25 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
25 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
25 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
25 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 |SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
L FREIGHTS DIVERTED VIA REDHILL
25 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
25 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
25 | SK | $0240 (Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
25 | SS | S0O250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) (co VC286b to VC254a ), D/U| 2320 | MTWTh | to | 0530 | TWThF (IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 |Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE
Up Slow Up SIDINGS
25 | SS | S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
25 | SK | SO300 (Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |[TWThF |K09.2 Cyclic Maintenance
Crayford Creek Jn
25 | SK | SO310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
25 | SS | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
25 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
25 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF [K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, - TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
25 | SS | SO530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF TOC Walk - Hurst VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Down UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
25 | SS | S0630 |(Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
25| SS | S0630 [Hove Arundel Jn Dn/Up Brighton 0001 | TWThF | to | 0505 | TWThF |IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
25 | SS | S0650 [Streatham Hill, Tulse Hill Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) TOC Walk - Crystal STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, Palace Tunnel UP AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
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26 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 10
MAIDSTONE EAST AND
26 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
26 | SK | SO110 |[Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
26 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
26 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
26 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
26 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
26 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
26 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0005 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
26 | SK | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF Follow Up - Shepherds
Well Down
26 | SK | SO170 |(Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 | TWThF | to | 0450 [ TWThF Rail Drop prep - West
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, St Leonards (Down)
S0600 Washer/Reception Road
26 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
26 | SK | SO300 (St Johns Jn, Tanners Hill (Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
26 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
26 | SS | SO500 [Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh |IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings)
26 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
26 | SS | SO500 [Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 TWTh | to | 0530 WThF |IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM
Streatham South Jn JN AND EAST CROYDON.
26 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 |TWThF |IB31a Cyclic Maintenance ~ |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - PLTR THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Wivelsfield Down 6047 TO BE RETIMED.
26 | SS | SO530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Rail Drop - Hurst VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Up UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
26 | SS | SO550 |Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 | TWThF | to | 0500 | TWThF |IB19 Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP
26 | SS | S0640 (Barnham Bognor Regis Dn/Up Branch 0001 | TWThF | to | 0455 | TWThF |IBXX Cyclic Maintenance
26 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
26 | SS | S0680/ [Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 (Hill Streatham South Jn, Norwood Spur 6wk Follow Up - North |[APPROPRIATE.
Leigham Jn, West Dulwich
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27 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA REDHILL [STREATHAM 1
27 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W [IAP1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
27 | SK| SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
27 | SK'| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
27 | SK | SO130 |Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
27 | SK'| SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0001 TWThF | to | 0500 | TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West
27 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
27 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
27 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
Sussex Fast, Cannon St 1&2 Sidings, BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA
HERNE HILL AND STREATHAM.
27 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
27 | SK'| SO170 |(Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 | TWThF | to | 0450 | TWThF Rail Drop - West St
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, Leonards (Down)
S0600 Washer/Reception Road
27 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
27 | SK | 80220/ [Minster (c/o EBES5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
S0240 |EBE13), Deal EK4968)
27 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance  [TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
27 | SK'| 80290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 | TWThF |K01.2 Cyclic Maintenance  [CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
CLASH AT 810PTS.
27 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 0001 | TWThF | to | 0500 [ TWThF [IC35 Cyclic Maintenance | TRAINS TO TRAVEL OVER FAST LINES
PLTR Merstham TOC
Walk
27 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |[TWThF TWS Cyclic Maintenance  [NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 |T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
27 | SS | SO500/ Reigate Gomshall Dn Reading/Redhill, Up Redhill/Reading 0050 | MTWTh | to | 0515 | TWThF [Betchworth LC
S0560/ renewal prep
SW300
27 | SS | SO500/ [Balcombe Tunnel Jn Keymer Jn, Ardingly Dn/Up Main, Single 0055 | TWTh |[to| 0505 | TWTh Follow Up - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Wivelsfield Down THREE BRIDGES AND HAYWARDS HEATH.
27 | SS | SO510 |Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, foul of Norwood Jn 0020 | TWThF | to | 0510 [ TWThF |IC29a Cyclic Maintenance {0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
platforms 3 and 4 SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF
CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL
27 | SK'| SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
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27 | SS | SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
Eastbourne SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
27 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to | 0505 TW |IB24 Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
27 | SS | S0685/ |Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to | 0505 ThF  |IB24b Cyclic Maintenance  |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SW183 LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD
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28 Info |CHANNEL TUNNEL THAMESLINK VIA cycle
FREIGHT VIA LONDON BRIDGE 12
MAIDSTONE EAST
28 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
28 | SK'| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance  |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
28 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
28 | SK | SO110 |Chatham Rainham Dn/Up Chatham, Gillingham Loop 0205 | TWThF | to | 0355 | TWThF Inspections - NO SHUTTING AT THE DOWN AND UP CHATHAM AT GILLINGHAM
Gillingham Tunnel to  |[AVAILABLE
Gillingham Up CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
28 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Follow Up - Shepherds
Well Down
28 | SK | SO110/ |Brixton Jn, Loughborough (Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 [ TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
S0680 ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
28 | SK | SO130 [Hither Green (c/o L918/ |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF |to | 0500 | TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) TOC Walk - ElImstead |NO ACCESS TO/FROM GROVE PARK UP SIDINGS
'Wood Up Fast
28 | SK | SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
28 | SK | SO130 [Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF |to | 0500 | TWThF |ASH8.C |SMD Cyclic Maintenance  |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180
28 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
28 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
28 | SK'| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
28 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
28 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
28 | SK | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
28 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
28 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
28 | SK | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
28 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
28 | SK | 80290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0300 |Street Fork Jn Spur B Jn
28 | SS | SO500 |Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to | 0530 | TWThF (IBxx Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK
PLATFORMS 4 - 7 NOT AVAILABLE.
28 | SS | SO510 [Norwood Jn, Norwood Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF [IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED
Fork Jn, Selhurst Jn Up Siding (Sidings Possession) TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST
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28 | SS | S0520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF |IB29 Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT

28 | SS | S0550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.

28 | SS | SO590 [Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to | 0510 | TWThF |IB26 Cyclic Maintenance  |HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS /
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND

28 | SS | S0660 (Purley (Platforms 5 & 6) |Caterham, Tattenham |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF |IC21 Cyclic Maintenance  |LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO

Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
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29 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 1
FREIGHT VIA REDHILL [STREATHAM
29 | SK | SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
29 [ SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W [IAP1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
29 | SK | SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2350 | MTWTh | to | 0450 [ TWThF [K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop
29 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance
S0260 Loughborough Jn
29 | SK | SO130 [Hither Green (L893 /894 |Lee Spur Jn (TL915/  |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 | TWThF |K03.3.1 Cyclic Maintenance  |NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS.
Jn, St Mary Cray Jn
29 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
29 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
29 | SK | SO130 |Cannon Street, New Cross, Charlton Jn, |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th  [LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
29 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
29 | SK' | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [ TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
29 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
29 | SK | SO160 [Shepherds Well, Deal [Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF [ASH14.B Maintenance [Block to YE38 & YE39 signals at Bucklands Jn
S0240
29 | SK' | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T |IAP7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
29 | SK' | SO170 |Tunbridge Wells [Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
29 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to [ 0520 Th |IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
29 [ SK' | SO170 |Stonegate [Bo Peep Jn Dn/Up Hastings, Single 0105 F to [ 0520 F  |IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
29 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
29 | SK | 80260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to | 0450 | TWThF |K13.5 Cyclic Maintenance  |9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Loughborough Jn
29 | SK | SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
29 | SS | SO500 |Victoria (Platforms 14 to  [Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 [ TWThF |IC22b Cyclic Maintenance  |[UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
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29 | SS | SO500/ [Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
29 | SK | SO510 [South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE
S0130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE
29 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
29 | SS | S0520 [Three Bridges Horsham Dn/Up Horsham 0040 | TWThF |to | 0510 | TWThF |IB25b Cyclic Maintenance  |2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE
6wk Follow Up - BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
Bewbush Up BETWEEN THREE BRIDGES AND HORSHAM.
29 | SS | SO520/ [Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF |IB32 Cyclic Maintenance  |2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
SW110 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
29 | SS | S0630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF | to | 0455 | TWThF WD - Rail Train Prep |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park and Drop - Hoveto  |BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
Wickes RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
29 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Windsor 2320 | MTWTh | to | 0535 | TWThF |IC25b Cyclic Maintenance  |VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
S0700 LB Dn Windsor CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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30 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 2
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
30 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
30 | SK | SO110 [St Mary Cray Jn Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0010 TWThF | to | 0520 | TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball Extended 6Wk Follow Up -
Green Longfield to Meopham
30 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
30 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
30 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
30 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
30 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
30 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF |K08.3 Maintenance
6Wk Follow Up -
Shepherds Well Down
30 | SK | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
30 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
30 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
30 | SK | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
30 | SK | SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
30 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
30 | SS | S0O250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF |to | 0500 | TWThF [IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
30 | SK | SO280 (Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
30 | SK | SO310 [Hither Green, Lee Spur  [Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
30 | SS | SO500 |Earlswood Crawley, Balcombe D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 2340 MT to | 0525 TW |IB22 Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
Tunnel Jn Horsham/Main, Crawley New Yard AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
30 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  (IB22 Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
30 | SS | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
30 | SS | SO500/ [Balcombe Tunnel Jn Keymer Jn, Ardingly Dn/Up Main, Single 0055 TWTh |to | 0505 | TWTh Prep - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Wivelsfield Up THREE BRIDGES AND HAYWARDS HEATH.
30 | SS | SO590 |Lewes Tunnel Glynde, Seaford All Lines 2345 | MTWTh | to | 0430 | TWThF |IB20 Cyclic Maintenance  |BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES
S0620 TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN
EASTBOURNE AND HASTINGS.
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W SS | S0650 |Leigham Spur Jn Beckenham Jn, Crystal |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF |IC28 Follow Up - Crystal ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Palace to Bromley STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
signals, Norwood Jn AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
30 | SS | S0680/ [Streatham Jn, Streatham [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF [IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
SO700 |North Jn CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON.
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31 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 3
FREIGHT VIA REDHILL [STREATHAM
31 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance  |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
31 | SK | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
31 | SK | SO110 (Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 | MTWTh | to | 0425 [ TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Follow Up - Gillingham |ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS
Tunnel to Gillingham [TO BE KEPT CLEAR.
31 | SK | SO130 [Tanners Hill Jn, Courthill [Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
Loop North Jn Beckenham Jn, Hayes
31 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
31 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
31 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
31 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
31 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 |SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
31 | SK | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
31 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
31 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
31 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
31 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS.
S0200 2325 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
31 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
31 | SK | S0240 (Buckland Jn Minster East Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF [ASH17.B Maintenance
West Jn
31 | SS | S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 |[TWThF |K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
KEPT CLEAR
31 | SK | SO300 |Lewisham Charlton Jn, Slade Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |[TWThF |K09.2 Cyclic Maintenance
Green Jn, Crayford
Creek Jn
31 | SK | SO310 |Gravesend Higham Dn/Up North Kent 0040 | TWThF | to | 0410 | TWThF |[NEW
31 | SS | SO500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
1C30 PURLEY AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
31 | SS | SO500/ [Balcombe Tunnel Jn Keymer Jn, Ardingly Dn/Up Main, Single 0055 TWTh |to | 0505 | TWTh Follow Up - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Wivelsfield Up THREE BRIDGES AND HAYWARDS HEATH.
31 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
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31 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF [K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, TOC Walk - North - TO BE ADVISED AT DPPP STAGE
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Dulwich
31 | SS | SO530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Prep - Hurst Green Up |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
31 | SS | SO630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 W to | 0455 W TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
31| SS | S0630 [Hove Arundel Jn Dn/Up Brighton 0001 | TWThF |to | 0505 | TWThF |IB21b Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
31 | SS | S0630 [Hove Arundel Jn Dn/Up Brighton 0001 T™wW to [ 0505 TW [IB21c Cyclic Maintenance  |2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
31 | SS | SO630 |Brighton Plat 1&2, Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to | 0455 ThF [IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO
31 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF [K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO
S0680 Shepherds Lane Jn CHATHAM REVERSIBLE.
S0110
31 | SS | S0650 [Streatham Hill, Tulse Hill Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 TWThF | to | 0520 | TWThF (IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
VC734 / VC735 signals, AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




NETWORK RAIL OFFICIAL Version: 1.0
South East Engineering Access Statement 2021 Date: 23 October 2020
Rules Proposal Page 80 of 86

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New
x & Time Week Week | Mainten Other Work
o2l e LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < A From To Ref o
32 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 4
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
32 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
32 | SK | SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
32 | SK | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
32 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
32 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
32 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
32 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
32 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
32 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance  |CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
32 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
32 | SK | S0O250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible 9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
Stewarts Lane Jn, CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
32 | SK | SO300 (St Johns Jn, Tanners Hill (Charlton Jn, Ladywell Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF [NEW Cyclic Maintenance
JN, Nunhead Jn Jn, Courthill Loop Jn Loop
South
32 | SK | S0O310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE
International AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
32 | SK | SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
32 | SS | SO500 |Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 | MTWTh | to | 0530 | TWThF |IBXX Cyclic Maintenance  |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM
32 | SS | S0500/ [Balham Jn Windmill Bridge Jn (incl.|D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF |IC32b Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM
Streatham Jn, Selhurst SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97
32 | SS | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 2300 | MTWTh | to | 0535 | TWThF |IB28 Cyclic Maintenance  |GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ No.1 (part) REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND
32 | SS | S0520 |Crawley Horsham Dn/Up Horsham 0040 WThF | to | 0510 | WThF 6wk Follow Up - HORSHAM DOWN YARD TO NOT BE ISOLATED
Bewbush Up
32 | SS | SO530 [South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0001 MTWTh | to | 0435 | TWThF Follow Up - Hurst VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
Green Up UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
32 | SS | SO590 [Southerham Jn Willingdon Jn D/U Eastbourne 2215 | MTWTh | to | 0450 | TWThF |IB27 Cyclic Maintenance  |VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD
SERVICES TO TERMINATE AT LEWES AND RESTART AT
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
32 | SS | S0680/ [Peckham Rye Jn, Herne |Streatham, Leigham Jn, |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 (Hill West Norwood Jn Norwood Spur APPROPRIATE.
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33 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 5
FREIGHT VIA REDHILL [STREATHAM
33 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
33 | SK | SO110 [Rainham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 w to | 0445 Th [IAP3 Maintenance
on-Sea
33 | SK | SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0515 | TWThF |K08.1.1 Cyclic Maintenance
SW100
33 | SK | SO130 [Tanners Hill Jn Grove Park (c/o L924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 L925pts), Ladywell Jn COUNTRY END ONLY.
33 | SK | SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300 M to | 0500 | TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West 0100 WThF
33 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
33 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
33 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
33 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
33 | SK | SO170 |Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 TWThF | to | 0450 | TWThF Prep - West St
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, Leonards (Down)
S0600 Washer/Reception Road
33 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
33 | SK | SO220/ [Minster (c/o EBES5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF [ASH16.B Cyclic Maintenance
S$0240 |EBE13), Deal EK4968)
33 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U | 2345 | MTWTh | to | 0455 TF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
S0500/ |Latchmere No.1 Jn Streatham South Jn, West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 0045 ( 0415 ( Prep - Clapham Jn PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL
S0650 Streatham Hill Siding (part) T4 Dn Fast Dn Fast Abandonment DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO
33 | SK | SO290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF | to | 0455 | TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE
Blackheath Jn Crayford Creek Jn TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION
CLASH AT 810PTS.
33 | SS | SO500 [Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh |IB31b Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings)
33 | SS | SO500 |Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 0125 F to | 0505 F IB31c Cyclic Maintenance  |NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding)
33 | SS | SO500 [South Croydon Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 2340 | MTWTh | to | 0440 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
33 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 |TWThF |IB31a Cyclic Maintenance ~ |RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F THREE BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
33 | SK | SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
33 | SS | S0680 |Streatham South Jn Ewell East, St Hellier  |Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF | to | 0540 | TWThF [ICXX Cyclic Maintenance
S0700
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34 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 6
FREIGHT VIA REDHILL (LONDON BRIDGE
34 | SK | SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 [ TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON
Beckenham Jn Jn) TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND
34 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
34 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn|Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 6wk Follow Up
Shepherds Well Down
34 | SK | SO130 [Hither Green (c/o L918 / |Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF |to | 0500 | TWThF |K11.2 Cyclic Maintenance  |ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
L919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
34 | SK | SO130 |Ashford West Ashford East Down Slow (AD1221pts to AD1251pts) 2335 | MTWTh | to | 0505 | TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS
Up Slow (AD1302pts to AD1225pts) DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS
Down Main / Fast (AD649 signal to AD1301pts) 5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.
34 | SK | SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
34 | SK | SO130 [Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF |to | 0500 | TWThF |ASH8.C |SMD Cyclic Maintenance  |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180
34 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) BY 0400 TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA
LONDON BRIDGE LINES 4 /5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
34 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
34 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
34 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
34 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
34 | SK | SO170 |Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 0035 TWThF | to | 0450 | TWThF Follow Up - West St
S0200 Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, Leonards (Down)
S0600 Washer/Reception Road
34 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
34 | SS | S0250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF |IC20 Cyclic Maintenance  |FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
34 | SS | SO250/ |Battersea Pier Jn, Balham D/U Brighton Slow, Dn&Up Fast ( LB Blocked ), D/U West London, D/U 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS
S0500/ [Latchmere No.1 Jn Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 0045 ( 0415 ( Rail Drop - Clapham |JN AND BALHAM
S0650 Dn&Up Dn&Up Jn Abandonment TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
34 | SK | S0290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 | TWThF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance
S0300 |Street Fork Jn Spur B Jn
34 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF |to | 0440 | TWThF TWS Cyclic Maintenance  |NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT
S0520 [T1736pts) Depot exit (T1770B pts /|Dn/Up Horsham LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM
T1769Bpts) / Crawley THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
34 | SS | S0520 |Crawley Horsham Dn/Up Horsham 0040 WThF |to | 0510 | WThF TOC Walk - Bewbush [HORSHAM DOWN YARD TO NOT BE ISOLATED
Up
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34 | SS | S0O520 |Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 | TWThF (IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
S0640 |Jn Regis BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
34 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
S0540 ICc23 UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
34 | SS | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance  |CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS
LOOP.
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35 Info |CHANNEL TUNNEL THAMESLINK VIA cycle 7
FREIGHT VIA STREATHAM
MAIDSTONE EAST OR
35 | SK | SO110 [Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 | TWThF |to | 0525 | TWThF Cyclic Maintenance  |TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES
(VS830/VS831pts), AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO
Ravensbourne Jn CHATHAM FAST LINES AT SHORTLANDS JN.
35 | SK | SO110 |Gillingham Faversham, Sheemess- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF |ASH9.B Cyclic Maintenance  |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
35 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
35 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF |K04.1.1 Cyclic Maintenance ~ |0035 VICTORIA TO BE DIVERTED
S0260 Loughborough Jn
35 | SK | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T  [Cyclic Maintenance  |GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4
35 | SK | SO130 (St Johns Jn, Lewisham  [Hilther Green Jn, Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF | to | 0445 | TWThF [NEW Cyclic Maintenance
S0330 Ladywell Loop Jn
35 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
35 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
35 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
35 | SK | SO130 |Cannon Street, Lewesham, Parks Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bridge Jn, Charlton Jn, |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 TANNERS HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
35 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
35 | SK | SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
35 | SK | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
$0240
35 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
35 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF |to | 0450 | WThF St Stephens LC DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
renewal prep LONDON END.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT
35 | SK | SO260 [Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
35 | SK | SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF |K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
35 | SS | SO500 |Victoria (Platforms 14 to  [Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 [ TWThF |IC22b Cyclic Maintenance  |[UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND
35 | SS | SO500/ [Selhurst, Norwood Fork  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF |IC27 Cyclic Maintenance  [TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 |Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
35 | SK | SO510 |South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 [ TWThF |K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT
S0O130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East CRYSTAL PALACE.
35 | SK | SO510 [London Bridge 10-15 |—Brick|ayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 2245 w to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey W/ThLL1 - TO BE ADVISED AT DPPP STAGE
Jn Reversible, Up Bermondsey Spur, Dn/Up South London, South London
35 | SS [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF |IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings,
Malthouse Sidings, Up Sidins North, Up Sidings South

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




NETWORK RAIL

OFFICIAL
Engineering Access Statement 2021

Version: 1.0
Date: 23 October 2020
Page 85 of 86

South East
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary
Key: Amended New
x © Time Week Week | Mainten Other Work
S Slne LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < (A From To Ref et
35 | SS | SO530 [South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0440 | TWThF |ICXX Cyclic Maintenance  |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO
UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH
CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
35 | SS | S0600 (Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF |IB25 Cyclic Maintenance  |VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY.
K05.4 Cyclic Maintenance  |SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



NETWORK RAIL OFFICIAL Version: 1.0
South East Engineering Access Statement 2021 Date: 23 October 2020
Rules Proposal Page 86 of 86

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New
x & Time Week Week | Mainten Other Work
o2l e LOR (Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
s < A From To Ref o
36 Info |CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 8
FREIGHT VIA REDHILL (LONDON BRIDGE SEVENOAKS
36 | SK | SO110 [St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF Cyclic Maintenance  |SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
TOC Walk - Longfield [REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE
to Meopham Down STATIONS.
36 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W |IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
36 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 M to | 0445 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
36 | SK | SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE
$0280 T/W2 VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS
LINES.
36 | SK | SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2245 T to | 0445 w LB patrol Cyclic Maintenance  |ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CANNON STREET.
36 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 w to | 0450 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 TANNERS HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
36 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2245 Th to | 0450 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 TANNERS HILL JN.
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED
36 | SK | SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
36 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
36 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 WThF | to | 0450 | WThF St Stephens LC DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE
renewal prep LONDON END..
36 | SS | SO250/ |Victoria (Platforms 9to  |Clapham Jn, Stewarts  |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) (co VC280a| 0005 | TWThF |to | 0500 | TWThF [IC22a Cyclic Maintenance  |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO
S0500/ {13) Lane Jn to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST
36 | SK | SO280 (Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO
36 | SK | SO310 [Hither Green, Lee Spur  [Dartford Jn, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance  |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Jn Spur A Jn FREIGHT TO DIVERT VIA BEXLEYHEATH.
36 | SS | SO500 [Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to | 0525 TW |IB22c Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
36 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to | 0525 ThF  |IB22b Cyclic Maintenance  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD -
36 | SS | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT
S0530 AVAILABLE TO TRAFFIC AT EAST CROYDON. 5872 WILL NOT RUN 4
36 | SS | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF |IB29b Cyclic Maintenance  |2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT
36 | SS | S0650 |Leigham Spur Jn Beckenham Jn, Crystal |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF |IC28 6Wk Follow Up - ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Crystal Palace to STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM)
signals, Norwood Jn Bromley AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL
36 | SS | S0680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF |IC37 Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




	Kent & Sussex
	37
	38
	39
	40
	41
	42
	43
	44
	45
	46
	47
	48
	49
	50
	51
	52
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35
	36


