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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0115 Sun

0110 Sun

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0550 Mon (29 hrs)

0515 Mon (29 hrs)

0430 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Dalmeny Jn

Hilton Jn SB

Longforgan SB & LC
(MCB)

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Winchburgh Jn

Auchterarder

Perth

P2021/2738899

P2021/2652456

P2021/2675226

P2021/2680495

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN AND OLE WORK 
AROUND CARSTAIR STATION



XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS

(PLTR)KIRKLISTON 796YDS CAT14 36M 397YDS 
TO 36M 1093YDS DOWN LINE DMY

(CIVILS) REPLACE CULVERT 132/083C 145M 
1130YDS SCM4 (PREVIOUSLY WEEK 36)

NO PASSAGE OF ET FOR THE DURATION OF THE 
CIVILS WORK



DRS: 4A13/4N83 (SUN) TO BE DIVERTED VIA 
ALLOA/COWDENBEATH AND LADYBANK.

**LONGANNET SIGNAL BOX TO REMAIN OPEN TO 
ALLOW DIVERSIONARY ROUTE**



LNER: SERVICES TO BE DIVERTED VIA FIFE AND 
LADYBANK.



CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK.

(WD) PITCOAG LEVEL CROSSING BALLAST 
TRACK LIFT AND RENEW LEVEL CROSSING



DRS: DIVERSIONARY ROUTE TO BE CONFIRMED 
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE 
CANCELLED.

SC001
SC003
SC005

SC113

SC119

SC119

34m1740yds and 
38m805yds

C11 Rerail Resleeper 
Reballast - Trax

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

37Week

W2021/7281568
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

2330 Fri

2330 Fri

2330 Fri

0600 Sun

2330 Fri

2330 Fri

19/12/21

19/12/21

19/12/21

27/12/21

27/12/21

26/12/21

27/12/21

02/01/22

02/01/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

2350 Mon (72 hrs)

2350 Mon (72 hrs)

0600 Sun (72 hrs)

2350 Mon (72 hrs)

0815 Sun (192 hrs)

0815 Sun (192 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs Station Jn

Midcalder Jn

Carluke

Lanark Jn

Uddingston Jn

Newton West Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs East Jn

Carstairs South 
Jn

Symington

Symington

Mossend West Jn

Motherwell

P2021/2738900

P2021/2837918

P2021/2837948

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN AND OLE WORK 
AROUND CARSTAIR STATION



XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS

CARSTAIRS RATIONALISATION PROJECT. 

EAST CURVE TO REOPEN ON MONDAY 27/12 
(TBC).



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DRS: 4S43,4M27 & 4S44 (MON) TO DIVERT VIA 
CARMYLE/LARKFIELD/PAISLEY G&SW.



DB CARGO: 4S49 TO RUN EARLY TO BEAT THE 
BLOCK. 4M25 (MO) TO DIVERT VIA WHIFFLET, 
LANGLOAN, R&C, ANNBANK & G&SW.

(RSAS) 8 DAY BLOCK - UDDINGSTON S&C x4 
UNITS CAT71 - 41, 42, 43A/B AND 600YDS CAT11 
472YDS CAT02. 93M 880YDS TO 94M 440YDS.



XC: SERVICES TO BE TERINATE AT MOTHERWELL
AND SHUNT VIA BRAIDHURST LOOPS 28/12/21 - 
31/12/21 WHEN NOT BLOCKED BY CARSTAIRS 
RATIONALISATION WORKS.



DB CARGO: 6S58 TO RUN WTT VIA MOTHERWELL.
6E30 TO RUN VIA NORMAL ROUTE.ROYAL MAIL 
SERVICES FROM MOSSEND TO BE DIVERTED VIA 
WISHAW.



LNER: AFFECTED LNER SERVICES TO 
START/TERMINATE AT EDINBURGH FROM THE 
27/12/21 TO 02/01/22. ADDITIONAL STABLING AT 
EDINBURGH WILL BE REQUIRED OVERNIGHT.

SC001
SC003
SC005

SC001
SC003
SC005

SC001
SC011

19/12/21

19/12/21

19/12/21

24/12/21

24/12/21

24/12/21

26/12/21

24/12/21

24/12/21

38Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

26/12/21

26/12/21

0730 Sun (29 hrs)

0730 Sun (29 hrs)

Possession

Possession

Down Branch/Line
4
Line 3/Up

Down Fast

Down Slow/Line 2

Up Fast

Line 1/Up Slow

Bridge St Jn

Bridge St Jn

Muirhouse South 
Jn

Polmadie

P2021/2897402 (MAINTENANCE) EGLINTON ST JNSC001
SC031

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

B and C Up & 
Down Goods
Down and Up 
Main
Platforms 3 and 4

All Lines

All Lines

All Lines

All Lines

Cove LC (CCTV)

Carlisle

Carlisle North Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

P2021/2864208 PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



PERCEIVED XMAS SHUTDOWN PERIOD

SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 2,5,6,8.

WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

8m20ch and 9m3ch

9m0ch and 10m40ch

5m70ch and 8m5ch

116m0ch and 116m14ch

8m46ch and 10m40ch

116m13ch and 116m0ch

0m70ch and 12m30ch

67m50ch and 0m70ch

68m62ch and 0m60ch

68m62ch and 0m40ch

68m58ch and 0m19ch

0m0ch and 0m46ch

1m10ch and 2m30ch

S&T Points

S&T Points

Patrolling 

In Connection With 
Engineering Work

Permanent Way Inspection

In Connection With 
Engineering Work

Patrolling 

Permanent Way Inspection

SO53/54 Points Inspection

S&T Points

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6746051

W2021/6746081

W2021/7222782

W2021/6746058

W2021/7421898

W2021/7421984

W2021/7381978

W2021/7391714

W2021/7357209

W2021/6709595

W2021/7382079

W2021/7449377

W2021/7222810

Week 38  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

26/12/21

26/12/21

26/12/21

26/12/21

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Mon

0800 Mon (54 hrs)

0750 Sun

0735 Sun (29 hrs)

0735 Sun (29 hrs)

0600 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up North/Up

Up South/Up

Down/Down North

Down/Down South

Nth Goods 
Loop/Through 
Siding/Haymarket 
Platform 0
All Lines

South Loop Siding

Platform 7

Station Down 
Siding (Washer 
Road)
Platform 5

All Lines

Platform 6

All Lines

All Lines

All Lines

All Lines

Haymarket West Jn

Haymarket West Jn

Haymarket East Jn

Haymarket West Jn

Perth

Shettleston

Drumchapel

Milngavie

Dalmeny Jn

Portobello Jn 
(Scotland)

Portobello Jn 
(Scotland)

Slateford Jn

Portobello Jn 
(Scotland)

Moncrieffe Tunnel

Airdrie

Anniesland

Westerton Jn

Haymarket West 
Jn

P2021/2680497

P2021/3023965

P2021/3010604

P2021/2838183

P2021/3012785

WAVERLEY PLATFORMS 1, 2, 7, 8, 9, 10, 11, 19, 20 
AND SOUTH PLATFORM LOOP TO BE KEPT 
CLEAR

HAYMARKET PLATFORM 0 TO BE KEPT CLEAR 



PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
TRACTION STABLED IN ALL PLATFORMS AND 
SIDINGS

(WD)PERTH S&C 369PTS & 370A PTS

PLATFORM 7 AND WASHER LINE TO BE KEPT 
CLEAR

NOT TO BE MOVED BOARDS PLACE ON SETS 
STABLED IN PLATFORMS 5 & 6 LOCKED IN FOR 
THE DURATION OF THE POSSESSION.

WORKS DELIVERY: BLAIRHILL DRAINAGE (8m 
0060yds TO 8m 0580yds)

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

(DECARBONISATION PROJECT) - RENWICKS 
BRIDGE REMOVAL 5M 1430YDS OB090/018

SC003
SC107
SC147

SC119

SC123

SC123
SC133

SC171

1m100yds and 45m40yds

100m500yds and 
100m899yds

1m100yds and 44m1180yds

1m100yds and 45m40yds

1m796yds and 45m100yds

1m100yds and 45m40yds

Permanent Way Inspection

In Connection With Isolation 
Arrangements

Other E&P Work

URFDO Inspections

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7426831

W2021/7408280

W2021/7426881

W2021/7426885

W2021/7407621

W2021/7426926

Week 38  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

0100 Mon

27/12/21

27/12/21

0515 Mon (29 hrs)

0515 Mon (29 hrs)

Possession

Possession

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line
All Lines

Camperdown Jn

Dundee Central Jn

Dundee Central 
Jn

Cupar

P2021/2837920 (WD) HEAVY REFURB OF 446A&B and 447A&B 
PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.

SC171
SC191

0m1100yds and 0m600yds

50m1650yds and 
58m1520yds

Permanent Way Inspection

Permanent Way Inspection

24/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7417838

W2021/7417831

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

0600 Sun

2330 Fri

2330 Fri

02/01/22

02/01/22

02/01/22

27/12/21

27/12/21

26/12/21

27/12/21

02/01/22

02/01/22

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

2350 Mon (72 hrs)

2350 Mon (72 hrs)

0600 Sun (72 hrs)

2350 Mon (72 hrs)

0815 Sun (192 hrs)

0815 Sun (192 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs Station Jn

Midcalder Jn

Carluke

Lanark Jn

Uddingston Jn

Newton West Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs East Jn

Carstairs South 
Jn

Symington

Symington

Mossend West Jn

Motherwell

P2021/2738912

P2021/2837918

P2021/2837948

(CARSTAIRS RATIONALISATION) CIVILS WORK ON
DOWN AND UP MAIN, OLE WORK AND EARLY 
PWAY STAGES



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.

CARSTAIRS RATIONALISATION PROJECT. 

EAST CURVE TO REOPEN ON MONDAY 27/12 
(TBC).



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DRS: 4S43,4M27 & 4S44 (MON) TO DIVERT VIA 
CARMYLE/LARKFIELD/PAISLEY G&SW.



DB CARGO: 4S49 TO RUN EARLY TO BEAT THE 
BLOCK. 4M25 (MO) TO DIVERT VIA WHIFFLET, 
LANGLOAN, R&C, ANNBANK & G&SW.

(RSAS) 8 DAY BLOCK - UDDINGSTON S&C x4 
UNITS CAT71 - 41, 42, 43A/B AND 600YDS CAT11 
472YDS CAT02. 93M 880YDS TO 94M 440YDS.



XC: SERVICES TO BE TERINATE AT MOTHERWELL
AND SHUNT VIA BRAIDHURST LOOPS 28/12/21 - 
31/12/21 WHEN NOT BLOCKED BY CARSTAIRS 
RATIONALISATION WORKS.



DB CARGO: 6S58 TO RUN WTT VIA MOTHERWELL.
6E30 TO RUN VIA NORMAL ROUTE.ROYAL MAIL 
SERVICES FROM MOSSEND TO BE DIVERTED VIA 
WISHAW.



LNER: AFFECTED LNER SERVICES TO 
START/TERMINATE AT EDINBURGH FROM THE 
27/12/21 TO 02/01/22. ADDITIONAL STABLING AT 
EDINBURGH WILL BE REQUIRED OVERNIGHT.

SC001
SC003
SC005

SC001
SC003
SC005

SC001
SC011

31/12/21

31/12/21

31/12/21

24/12/21

24/12/21

24/12/21

26/12/21

24/12/21

24/12/21

39Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

26/12/21

26/12/21

0730 Sun (29 hrs)

0730 Sun (29 hrs)

Possession

Possession

Down Branch/Line
4
Line 3/Up

Down Fast

Down Slow/Line 2

Up Fast

Line 1/Up Slow

Bridge St Jn

Bridge St Jn

Muirhouse South 
Jn

Polmadie

P2021/2897402 (MAINTENANCE) EGLINTON ST JNSC001
SC031

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

B and C Up & 
Down Goods
Down and Up 
Main
Platforms 3 and 4

All Lines

All Lines

All Lines

All Lines

Cove LC (CCTV)

Carlisle

Carlisle North Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

P2021/2864208 PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



PERCEIVED XMAS SHUTDOWN PERIOD

SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 2,5,6,8.

WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

8m20ch and 9m3ch

9m0ch and 10m40ch

5m70ch and 8m5ch

116m0ch and 116m14ch

8m46ch and 10m40ch

116m13ch and 116m0ch

0m70ch and 12m30ch

67m50ch and 0m70ch

68m62ch and 0m60ch

68m62ch and 0m40ch

68m58ch and 0m19ch

0m0ch and 0m46ch

1m10ch and 2m30ch

S&T Points

S&T Points

Patrolling 

In Connection With 
Engineering Work

Permanent Way Inspection

In Connection With 
Engineering Work

Patrolling 

Permanent Way Inspection

SO53/54 Points Inspection

S&T Points

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6746051

W2021/6746081

W2021/7222782

W2021/6746058

W2021/7421898

W2021/7421984

W2021/7381978

W2021/7391714

W2021/7357209

W2021/6709595

W2021/7382079

W2021/7449377

W2021/7222810

Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0045 Sat

2330 Fri

2330 Fri

2330 Fri

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

02/01/22

02/01/22

02/01/22

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0530 Sun (29 hrs)

0645 Sun (29 hrs)

0645 Sun (29 hrs)

0645 Sun (29 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Up North/Up

Up South/Up

Down/Down North

Down/Down South

Nth Goods 
Loop/Through 
Siding/Haymarket 
Platform 0
All Lines

South Loop Siding

All Lines

North 
Line/Platform 
Nos.2 & 19/Line Z
Platforms Nos. 1 &
20
Platform 11

Platform 3

Platform 4

Down South

Down North

Up North

Up South

Haymarket West Jn

Haymarket West Jn

Haymarket East Jn

Haymarket West Jn

Arkleston Jn

Mound Tunnels

Mound Tunnels

Haymarket East Jn

Portobello Jn 
(Scotland)

Portobello Jn 
(Scotland)

Slateford Jn

Portobello Jn 
(Scotland)

Shields Jn

Waverley (East 
End)

Waverley (East 
End)

Princes Street 
Gardens

P2021/2680497

P2021/2838676

P2021/3005642

P2021/2886676

WAVERLEY PLATFORMS 1, 2, 7, 8, 9, 10, 11, 19, 20 
AND SOUTH PLATFORM LOOP TO BE KEPT 
CLEAR

HAYMARKET PLATFORM 0 TO BE KEPT CLEAR 



PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
TRACTION STABLED IN ALL PLATFORMS AND 
SIDINGS

(MAINTENANCE) SHIELDS JN MAINTENANCE

WAVERLEY PLATFORMS 1, 2, 11, 19 & 20 TO BE 
KEPT CLEAR 



WAVERLEY PLATFORMS 3 & 4 ISOLATED (DIESEL 
TRAFFIC ONLY)

(WD) HAYMARKET SOUTH TUNNEL SLABTRACK



XC: ECS TO BE DIVERTED VIA ABBEYHILL 
TO/FROM CRAIGENTINNY.



DB CARGO: TO DIVERT VIA EDINBURGH SUB IF 
RUNNING.

SC003
SC107
SC147

SC059

SC107

SC107
SC147

1m100yds and 45m40yds

100m500yds and 
100m899yds

1m100yds and 44m1180yds

1m100yds and 45m40yds

1m796yds and 45m100yds

1m100yds and 45m40yds

0m168yds and 0m406yds

0m0yds and 0m496yds

Permanent Way Inspection

In Connection With Isolation 
Arrangements

Other E&P Work

URFDO Inspections

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

Follow-Up Work

In Connection With Isolation 
Arrangements

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

31/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7426831

W2021/7408280

W2021/7426881

W2021/7426885

W2021/7407621

W2021/7426926

W2021/7405820

W2021/7406268

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

02/01/22

02/01/22

27/12/21

27/12/21

02/01/22

26/12/21

26/12/21

26/12/21

02/01/22

02/01/22

0745 Sun (29 hrs)

0745 Sun (29 hrs)

0800 Mon

0800 Mon (54 hrs)

0600 Sun (29 hrs)

0750 Sun

0735 Sun (29 hrs)

0735 Sun (29 hrs)

0735 Sun (29 hrs)

0735 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 7

Station Down 
Siding (Washer 
Road)
Platform 5

All Lines

Platform 6

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

All Lines

All Lines

All Lines

All Lines

All Lines

Winchburgh Jn

Uphall

Perth

Camperdown Jn

Shettleston

Drumchapel

Milngavie

Drumchapel

Milngavie

Haymarket West 
Jn

Newbridge Jn

Moncrieffe Tunnel

Dundee Central 
Jn

Airdrie

Anniesland

Westerton Jn

Anniesland

Westerton Jn

P2021/2838504

P2021/3023965

P2021/2838182

P2021/3010604

P2021/2838183

P2021/2838185

XC: SERVICES NOT RUNNING NORTH OR SOUTH 
OF EDINBURGH ON NEW YEARS DAY.ECS TO BE 
DIVERTED VIA ABBEYHILL JN TO/FROM 
CRAIGENTINNY.

(WD)PERTH S&C 369PTS & 370A PTS

PLATFORM 7 AND WASHER LINE TO BE KEPT 
CLEAR

NOT TO BE MOVED BOARDS PLACE ON SETS 
STABLED IN PLATFORMS 5 & 6 LOCKED IN FOR 
THE DURATION OF THE POSSESSION.

(WD) HEAVY REFURB OF 446A&B AND 447A&B 
PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH BETWEEN 27/12/21 TO 02/01/22. 
ADDITIONAL STABLING REQUIRED AT 
EDINBURGH. 



DRS: 4A13/4N83 CANCELLED.

WORKS DELIVERY: BLAIRHILL DRAINAGE (8m 
0060yds TO 8m 0580yds)

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

SC107
SC111

SC119

SC119
SC191

SC123

SC123
SC133

SC123
SC133

42m1120yds and 
36m943yds

35m460yds and 
31m1678yds

C12 Reballast Formation - 
Trax

In Connection With 
Engineering Work

31/12/21

31/12/21

24/12/21

24/12/21

31/12/21

24/12/21

24/12/21

24/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7415634

W2021/7415635

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2300 Fri

0100 Mon

02/01/22

02/01/22

02/01/22

26/12/21

02/01/22

27/12/21

27/12/21

0720 Sun (29 hrs)

0720 Sun (29 hrs)

0500 Sun (29 hrs)

0600 Sun

0600 Sun

0515 Mon (29 hrs)

0515 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Washer/Reception
Line
Headshunt/Depart
ure
Headshunt/Depart
ure
Reception Road

Washer Line

All Lines

All Lines

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line
All Lines

Dalmuir Park Jn

Dalmuir Park Jn

Clydebank

Dalmeny Jn

Dalmeny Jn

Camperdown Jn

Dundee Central Jn

Hyndland East Jn

Hyndland East Jn

Scotstounhill

Haymarket West 
Jn

Haymarket West 
Jn

Dundee Central 
Jn

Cupar

P2021/2838682

P2021/3012785

P2021/3012811

P2021/2837920

(WD) YOKER

(DECARBONISATION PROJECT) - RENWICKS 
BRIDGE REMOVAL 5M 1430YDS OB090/018

(DECARBONISATION PROJECT) - RENWICKS 
BRIDGE REMOVAL 5M 1430YDS OB090/018

(WD) HEAVY REFURB OF 446A&B and 447A&B 
PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.

SC125

SC171

SC171

SC171
SC191

0m1100yds and 0m600yds

50m1650yds and 
58m1520yds

Permanent Way Inspection

Permanent Way Inspection

31/12/21

31/12/21

31/12/21

24/12/21

31/12/21

24/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7417838

W2021/7417831

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

0230 Sat

2330 Fri

2330 Fri

2330 Fri

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0815 Sun (192 hrs)

0815 Sun (192 hrs)

0450 Sun (29 hrs)

0645 Sun (29 hrs)

0645 Sun (29 hrs)

0645 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

North 
Line/Platform 
Nos.2 & 19/Line Z
Platforms Nos. 1 &
20
Platform 11

Platform 3

Platform 4

Down South

Down North

Up North

Up South

Auchengray LC

Carstairs East Jn

Lanark Jn

Uddingston Jn

Newton West Jn

Dumbreck

Mound Tunnels

Mound Tunnels

Haymarket East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Mossend West Jn

Motherwell

Shields Jn

Waverley (East 
End)

Waverley (East 
End)

Princes Street 
Gardens

P2021/2738912

P2021/2837948

P2021/2847927

P2021/3005642

P2021/2886676

(CARSTAIRS RATIONALISATION) CIVILS WORK ON
DOWN AND UP MAIN, OLE WORK AND EARLY 
PWAY STAGES



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.

(RSAS) 8 DAY BLOCK - UDDINGSTON S&C x4 
UNITS CAT71 - 41, 42, 43A/B AND 600YDS CAT11 
472YDS CAT02. 93M 880YDS TO 94M 440YDS.



XC: SERVICES TO BE TERINATE AT MOTHERWELL
AND SHUNT VIA BRAIDHURST LOOPS 28/12/21 - 
31/12/21 WHEN NOT BLOCKED BY CARSTAIRS 
RATIONALISATION WORKS.



DB CARGO: 6S58 TO RUN WTT VIA MOTHERWELL.
6E30 TO RUN VIA NORMAL ROUTE.ROYAL MAIL 
SERVICES FROM MOSSEND TO BE DIVERTED VIA 
WISHAW.



LNER: AFFECTED LNER SERVICES TO 
START/TERMINATE AT EDINBURGH FROM THE 
27/12/21 TO 02/01/22. ADDITIONAL STABLING AT 
EDINBURGH WILL BE REQUIRED OVERNIGHT.

(MAINTENANCE) SHIELDS DEPOT

WAVERLEY PLATFORMS 1, 2, 11, 19 & 20 TO BE 
KEPT CLEAR 



WAVERLEY PLATFORMS 3 & 4 ISOLATED (DIESEL 
TRAFFIC ONLY)

(WD) HAYMARKET SOUTH TUNNEL SLABTRACK



XC: ECS TO BE DIVERTED VIA ABBEYHILL 
TO/FROM CRAIGENTINNY.



DB CARGO: TO DIVERT VIA EDINBURGH SUB IF 
RUNNING.

SC001
SC003
SC005

SC001
SC011

SC061

SC107

SC107
SC147

0m168yds and 0m406yds

0m0yds and 0m496yds

Follow-Up Work

In Connection With Isolation 
Arrangements

31/12/21

31/12/21

31/12/21

24/12/21

24/12/21

01/01/22

31/12/21

31/12/21

31/12/21

40Week

W2021/7405820

W2021/7406268



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

0130 Sat

0130 Sat

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0745 Sun (29 hrs)

0745 Sun (29 hrs)

0800 Sun

0800 Sun (54 hrs)

0600 Sun (29 hrs)

0735 Sun (29 hrs)

0735 Sun (29 hrs)

0720 Sun (29 hrs)

0720 Sun (29 hrs)

0500 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 7

Station Down 
Siding (Washer 
Road)
Platform 5

All Lines

Platform 6

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

All Lines

All Lines

Down

Up

Washer/Reception
Line
Headshunt/Depart
ure
Headshunt/Depart
ure
Reception Road

Washer Line

Winchburgh Jn

Uphall

Perth

Camperdown Jn

Drumchapel

Milngavie

Dalmuir Park Jn

Dalmuir Park Jn

Clydebank

Haymarket West 
Jn

Newbridge Jn

Moncrieffe Tunnel

Dundee Central 
Jn

Anniesland

Westerton Jn

Hyndland East Jn

Hyndland East Jn

Scotstounhill

P2021/2838504

P2021/3024074

P2021/2838182

P2021/2838185

P2021/2838682

XC: SERVICES NOT RUNNING NORTH OR SOUTH 
OF EDINBURGH ON NEW YEARS DAY.ECS TO BE 
DIVERTED VIA ABBEYHILL JN TO/FROM 
CRAIGENTINNY.

(WD)PERTH S&C 369PTS & 370A PTS

PLATFORM 7 AND WASHER LINE TO BE KEPT 
CLEAR

NOT TO BE MOVED BOARDS PLACE ON SETS 
STABLED IN PLATFORMS 5 & 6 LOCKED IN FOR 
THE DURATION OF THE POSSESSION.

(WD) HEAVY REFURB OF 446A&B AND 447A&B 
PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH BETWEEN 27/12/21 TO 02/01/22. 
ADDITIONAL STABLING REQUIRED AT 
EDINBURGH. 



DRS: 4A13/4N83 CANCELLED.

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

(WD) YOKER

SC107
SC111

SC119

SC119
SC191

SC123
SC133

SC125

42m1120yds and 
36m943yds

35m460yds and 
31m1678yds

C12 Reballast Formation - 
Trax

In Connection With 
Engineering Work

31/12/21

31/12/21

01/01/22

01/01/22

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7415634

W2021/7415635

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri
02/01/22
0600 Sun

PossessionAll LinesDalmeny JnHaymarket West 
Jn

P2021/3012811 (DECARBONISATION PROJECT) - RENWICKS 
BRIDGE REMOVAL 5M 1430YDS OB090/018

SC171 31/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0045 Sat

0045 Sat

0300 Sun

0015 Sat

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0100 Mon (29 hrs)

0545 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Lochwinnoch

Kilwinning

Arbroath

Carmont LC & SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Johnstone

Glengarnock

Barry Links

Craigo SB

P2021/2739171

P2021/2841821

P2021/2989273

P2021/2838763

P2021/2838670

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(CIVILS) AYR3 CAMPBELL STREET 10M 068YDS 
UB161/020 STEELWORK STREGTHENING 

(CIVILS) AYR3 UB161/022 10M 1408YDS FLOORS 
(REPLACEMENT)

NO PASSAGE OF ET FOR DURATION OF THIS 
WORK

(RSAS) DALRY DRAINAGE

(WD) BUCKIEHILLOCH LC RENEWAL



XC: SERVICES TO START/TERMINATE AT 
DUNDEE.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

(RSAS) BLACKIEMUIR 700YDS CAT14 209M 
1410YDS TO 210M 350YDS DOWN LINE



XC: SERVICES TO START/TERMINATE AT DUNDEE


LNER: SERVICES TO START/TERMINATE AT 
DUNDEE



DRS: 4A13/4N83 CANCELLED.

SC001
SC003
SC005

SC059

SC059

SC191

SC191

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

09/01/22

08/01/22

41Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0045 Sat

0300 Sun

0030 Sun

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon (54 hrs)

0100 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down

Up

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Dalry

Arbroath

Ferryhill Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Milliken Park

Barry Links

Stonehaven

P2021/2739176

P2021/2841826

P2021/2838827

P2021/2838861

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: 5V62 TO BE DIVERTED VIA SHOTTS.

(CIVILS) UB 161/029 ELLISTON AYR3 13M 790YDS
(RSAS) GLENGARNOCK STATION 485YDS CAT14 
19M 1280YDS TO 20M 0005YDS UP

(WD) BUCKIEHILLOCH LC RENEWAL



XC: SERVICES TO START/TERMINATE AT 
DUNDEE.



DRS: 4A13/4N83 CANCELLED.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

(RSAS) COVE BAY 397YDS CAT11 236M 0140YDS 
TO 236M 0537YDS DOWN LINE



XC: SERVICES TO START/TERMINATE AT 
DUNDEE.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

SC001
SC003
SC005

SC059

SC191

SC191

16/01/22

16/01/22

16/01/22

15/01/22

16/01/22

16/01/22

42Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0045 Sat

0005 Sun

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0540 Mon (54 hrs)

0540 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Lochwinnoch

Laurencekirk SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Elderslie

Montrose

P2021/2739177

P2021/2841793

P2021/2841072

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC:(IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(RSAS) HOWWOOD 755YDS CAT11 13M 0045YDS 
TO 13M 0800YDS UP LINE



DB CARGO: SERVICES RUNNING INTO ELDERSLIE
UP SIDINGS VIA PAISLEY G.S

GBRF:  SERVICES RUNNING INTO ELDERSLIE UP 
SIDINGS VIA PAISLEY G.S

(RSAS) BRECHIN ROAD BRIDGE 812YDS CAT11/02
31M 352YDS TO 31M 786YDS / 31M 786YDS TO 
31M 1164YDS UP LINE

****NO ACCESS TO MONTROSE STATION



XC: SERVICES TO START/TERMINATE AT 
DUNDEE.



DRS: 4A13/4N83 CANCELLED.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

SC001
SC003
SC005

SC059

SC191

23/01/22

23/01/22

23/01/22

22/01/22

23/01/22

43Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0030 Sun

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Kilwinning Jn

Craiginches

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Glengarnock

Stonehaven

P2021/2739178

P2021/2841861

P2021/2841805

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC:(IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
2 & 3 ACCESSIBLE

(RSAS)COVE BAY NORTH 18/19 FALLDOWN 
416YDS CAT09 236M 0008YDS TO 236M 0424YDS 
UP LINE



XC: SERVICES TO START/TERMINATE AT 
DUNDEE.



DRS: 4A13/4N83 CANCELLED.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

SC001
SC003
SC005

SC059

SC191

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0001 Sat

2340 Sat

06/02/22

06/02/22

06/02/22

07/02/22

21/02/22

07/02/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon (29 hrs)

0500 Mon

0535 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Kilwinning Jn

Inverkeithing East Jn

Inverkeilor SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Glengarnock

Inverkeithing 
North Jn

Carnoustie

P2021/2739183

P2021/2841921

P2021/3001983

P2021/2841808

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC:(IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
2 & 3 ACCESSIBLE

(WD) INVERKEITHING CURVE



POSSESSION BEGINS IN WEEK 45 AND 
CONTINUES INTO WEEK 46

(RSAS)ELLIOTT JUNCTION 1144YDS CAT16 15M 
0179YDS TO 15M 1323 UP LINE



SCOTRAIL: INVERURIE TO MONTROSE SERVICES 
TO RUN THROUGHOUT



XC: SERVICES TO START/TERMINATE AT 
DUNDEE.



DRS: 4A13/4N83 CANCELLED.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

SC001
SC003
SC005

SC059

SC171
SC173
SC176

SC191

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

05/02/22

45Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0001 Sat

2340 Sat

13/02/22

13/02/22

13/02/22

14/02/22

21/02/22

14/02/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon (29 hrs)

0500 Mon

0535 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Kilwinning Jn

Inverkeithing East Jn

Inverkeilor SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Glengarnock

Inverkeithing 
North Jn

Carnoustie

P2021/2739184

P2021/2841910

P2021/3001983

P2021/2841810

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
ACCESSIBLE

(WD) INVERKEITHING CURVE



POSSESSION BEGINS IN WEEK 45 AND 
CONTINUES INTO WEEK 46

(RSAS) ELLIOT JUNCTION 1144YDS CAT16 15M 
0179YDS TO 15M 1323YDS UP



SCOTRAIL: INVERURIE TO MONTROSE SERVICES 
TO RUN



DRS: 4A13/4N83 CANCELLED.



LNER: SERVICES TO START/TERMINATE AT 
DUNDEE.

SC001
SC003
SC005

SC059

SC171
SC173
SC176

SC191

13/02/22

13/02/22

13/02/22

13/02/22

05/02/22

12/02/22

46Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0001 Sat

0055 Sat

0030 Sat

0030 Sat

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon (29 hrs)

0500 Mon

0530 Mon (54 hrs)

0510 Mon (54 hrs)

0510 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Up

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Kilwinning Jn

Inverkeithing East Jn

Tay Bridge South

Cardenden

Clunybridge

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Glengarnock

Inverkeithing 
North Jn

Cupar

Halbeath LC

Halbeath LC

P2021/2739185

P2021/2989278

P2021/3001983

P2021/2841995

P2021/2842001

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
2 & 3 ACCESSIBLE

(WD) INVERKEITHING CURVE



POSSESSION BEGINS IN WEEK 45 AND 
CONTINUES INTO WEEK 46

(RSAS) LEUCHARS S&C 2 UNITS CAT70 2 UNITS 
CAT73 50M 1320YDS TO 51M 0880YDS



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

(ASPRO) DEMOLITION OF FIFE COUNCIL BRIDGE 
OB112/024 COWDENBEATH 22M 0068YDS CWH1. 
NO PASSAGE OF ET.

(CIVILS) LOCHGELLY 112/006 CWH1 27M 1430YDS
UB113/006 STATION ROAD. NO PASSAGE OF ET

(FIFE DECARBONISATON) CARDENDEN STATION 
FB113/010B CHW3 29M 1716YDS RECONSTRUCT 
OB



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

SC001
SC003
SC005

SC059

SC171
SC173
SC176

SC171

SC173

20/02/22

20/02/22

20/02/22

20/02/22

05/02/22

19/02/22

19/02/22

19/02/22

47Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0030 Sat

0010 Sun

0055 Sat

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0525 Mon (29 hrs)

0515 Mon (29 hrs)

0530 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Barrhill

Thornton South Jn

Tay Bridge South

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Dalrymple Jn

Kirkcaldy

Cupar

P2021/2739186

P2021/2841988

P2021/3017586

P2021/2842005

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(RSAS) WATER OF ASSIL - STR 5M 0880YDS TO 
5M 1530YDS

(WD) KILKERRAN LC AND KILKERRAN SOUTH

(FIFE DECARBONISATION) OVER BRIDGE 
RECONSTRUCTION BENNOCHY 090/085 ECN2 
26M 132YDS

(RSAS) LEUCHARS S&C 2 UNITS CAT70 2 UNITS 
CAT73 50M 1320YDS TO 51M 0880YDS



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

SC001
SC003
SC005

SC059

SC171

SC171

27/02/22

27/02/22

27/02/22

26/02/22

27/02/22

26/02/22

48Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

0030 Sat

0035 Sun

0035 Sun

0055 Sat

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0525 Mon (29 hrs)

0520 Mon (29 hrs)

0530 Mon (29 hrs)

0510 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Girvan

Ladybank

Leuchars

Hilton Jn SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Dalrymple Jn

Kirkcaldy

Ladybank

Ladybank Jn

P2021/2739187

P2021/2986481

P2021/2841915

P2021/2841812

P2021/2871984

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(WD) KILKERRAN LC AND KILKERRAN SOUTH

(RSAS) STAR 814YDS CAT11 34M 0425YDS TO 
34M 1239YDS DOWN LINE





(FIFE DECARBONISATION) BORELAND FB090/096 
ECN2 28M 946YDS BRIDGE RECONSTRUCTION



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

(WD) SPRINGFIELD UP STATION ECN2 42M 
355YDS TO 42M 430YDS REBALLAST INC 
GEOTECH



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

(CIVILS) UB110/024 BALGONIE ROAD REDECKING 
9M 1400YDS 

NO PASSAGE OF ET PERMITTED THROUGHOUT 
POSSESSION

SC001
SC003
SC005

SC059

SC171

SC171

SC181

06/03/22

06/03/22

06/03/22

05/03/22

06/03/22

06/03/22

05/03/22

49Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

2355 Sat

2355 Sat

2215 Fri

2330 Fri

2340 Fri

2340 Fri

0035 Sun

0035 Sun

13/03/22

13/03/22

13/03/22

09/05/22

09/05/22

28/03/22

28/03/22

22/03/22

28/03/22

14/03/22

14/03/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon

0530 Mon

0735 Mon (222 hrs)

0750 Mon (222 hrs)

0615 Tue (54 hrs)

0615 Mon (54 hrs)

0520 Mon (29 hrs)

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

West Curve

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Finnieston East Jn

Rutherglen North Jn

Rannoch

Tulloch

Banavie

Fort William

Ladybank

Leuchars

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Rutherglen

Rutherglen West 
Jn

Upper Tyndrum

Corrour

Fort William

Spean Bridge

Thornton North Jn

Ladybank

P2021/2739188

P2021/2842030

P2021/2877891

P2021/2877892

P2021/2683708

P2021/2841981

P2021/2841843

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

(RSAS) GORTON SOUTH 3030YDS CAT04, 55M 
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04 
46M 0494YDS TO 48M 0440YDS SINGLE WHL

(RSAS) CORROUR 1469YDS CAT04 76M 0891YDS 
TO 77M 0600YDS SINGLE WHL

(PLTR)FORT WILLIAM JN 591y CAT11/29YDS 
CAT41A/151YDS CAT15, 98M 1564YDS TO 99M 
0395YDS, SINGLE WHL

(RSAS) STAR 814YDS CAT11 34M 0425YDS TO 
34M 1239YDS DOWN LINE



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

(WD) SPRINGFIELD UP STATION ECN2 42M 
355YDS TO 42M 430YDS REBALLAST INC 
GEOTECH



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

SC001
SC003
SC005

SC025

SC141

SC141

SC141
SC145

SC171

SC171

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

18/03/22

18/03/22

18/03/22

18/03/22

13/03/22

13/03/22

50Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

0005 Sun

2355 Sat

2355 Sat

2240 Fri

0030 Sun

2215 Fri

2330 Fri

2340 Fri

2340 Fri

20/03/22

20/03/22

20/03/22

09/05/22

09/05/22

28/03/22

21/03/22

28/03/22

28/03/22

22/03/22

28/03/22

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0530 Mon

0530 Mon

0400 Mon (54 hrs)

0525 Mon (29 hrs)

0735 Mon (222 hrs)

0750 Mon (222 hrs)

0615 Tue (54 hrs)

0615 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

West Curve

Down and Up 
Smithy Lye
All Lines

All Lines

Single

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Finnieston East Jn

Rutherglen North Jn

Shields Jn

Barrhill

Rannoch

Tulloch

Banavie

Fort William

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Rutherglen

Rutherglen West 
Jn

High Street Jn

Dalrymple Jn

Upper Tyndrum

Corrour

Fort William

Spean Bridge

P2021/2739189

P2021/2842030

P2021/2842142

P2021/2841991

P2021/2877891

P2021/2877892

P2021/2683708

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES


XC: (IF RUNNING) 5V62 TO BE DIVERTED VIA 
SHOTTS.

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

(CIVILS) UB218/010 CLELAND STREET HST 1M 
154YDS

(CIVILS) UB218/008  BALLATER STREET HST 0M 
1653YDS

NO PASSAGE OF ETS THROUGHOUT THIS 
POSSESSION

(WD) KILKERRAN LC AND KILKERRAN SOUTH

(WD) WATER OF ASSIL - STR 5M 0880YDS TO 5M 
1530YDS

(RSAS) GORTON SOUTH 3030YDS CAT04, 55M 
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04 
46M 0494YDS TO 48M 0440YDS SINGLE WHL

(RSAS) CORROUR 1469YDS CAT04 76M 0891YDS 
TO 77M 0600YDS SINGLE WHL

(PLTR)FORT WILLIAM JN 591y CAT11/29YDS 
CAT41A/151YDS CAT15, 98M 1564YDS TO 99M 
0395YDS, SINGLE WHL

SC001
SC003
SC005

SC025

SC059
SC131

SC059

SC141

SC141

SC141
SC145

20/03/22

20/03/22

20/03/22

12/03/22

12/03/22

25/03/22

20/03/22

18/03/22

18/03/22

18/03/22

18/03/22

51Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Sat
21/03/22
0645 Mon (29 hrs)

PossessionSingleGlenfinnanLocheilsideP2021/2873750 (ASPRO) DEMOLITION OF ROAD BRIDGESC145 19/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0220 Sat

0220 Sat

0220 Sat

2355 Sat

2355 Sat

2240 Fri

2215 Fri

2330 Fri

27/03/22

27/03/22

27/03/22

09/05/22

09/05/22

28/03/22

28/03/22

28/03/22

2350 Sun (54 hrs)

2350 Sun (54 hrs)

2350 Sun (54 hrs)

0530 Mon

0530 Mon

0400 Mon (54 hrs)

0735 Mon (222 hrs)

0750 Mon (222 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Sidings

All Lines

All Lines

All Lines

West Curve

Down and Up 
Smithy Lye
All Lines

Single

All Lines

Carstairs Station Jn

Auchengray LC

Lanark Jn

Finnieston East Jn

Rutherglen North Jn

Shields Jn

Rannoch

Tulloch

Carstairs East Jn

Carstairs South 
Jn

Symington

Rutherglen

Rutherglen West 
Jn

High Street Jn

Upper Tyndrum

Corrour

P2021/2847431

P2021/2842030

P2021/2842142

P2021/2877891

P2021/2877892

(CARSTAIRS RATIONALISATION) OLE STAGING

(MAINTENANCE) CARSTAIRS JN TAMP



AWC: POSSESSION MUST ALLOW PASSAGE OF 
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE. 







XC: SERVICES TO BE DIVERTED VIA SHOTTS

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

(CIVILS) UB218/010 CLELAND STREET HST 1M 
154YDS

(CIVILS) UB218/008  BALLATER STREET HST 0M 
1653YDS

NO PASSAGE OF ETS THROUGHOUT THIS 
POSSESSION

(RSAS) GORTON SOUTH 3030YDS CAT04, 55M 
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04 
46M 0494YDS TO 48M 0440YDS SINGLE WHL

(RSAS) CORROUR 1469YDS CAT04 76M 0891YDS 
TO 77M 0600YDS SINGLE WHL

SC001
SC003
SC005

SC025

SC059
SC131

SC141

SC141

26/03/22

26/03/22

26/03/22

12/03/22

12/03/22

25/03/22

18/03/22

18/03/22

52Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Fri

2340 Fri

22/03/22

28/03/22

0615 Tue (54 hrs)

0615 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Banavie

Fort William

Fort William

Spean Bridge

P2021/2683708 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS 
CAT41A/151YDS CAT15, 98M 1564YDS TO 99M 
0395YDS, SINGLE WHL

SC141
SC145

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0100 Sun

2355 Sat

2355 Sat

04/04/22

04/04/22

04/04/22

04/04/22

06/06/22

09/05/22

09/05/22

0440 Mon (41 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (41 hrs)

0400 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

West Curve

Wamphray HABD

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Finnieston East Jn

Rutherglen North Jn

Cove LC (CCTV)

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Rutherglen

Rutherglen West 
Jn

P2022/2847846

P2022/2847503

P2022/2847642

P2021/2842030

(PLTR) ECCLEFECHAN MOTORWAY BRIDGE 19M 
1707YDS TO 20M 400YDS DOWN 453YDS CAT14

80MPH HANDBACK SPEED

(CARSTAIRS RATIONALISATION) POTENTIAL 
COMMISSIONING 

(HO) THANKERTON



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45 
(SUN) DIVERTED VIA G&SW, PAISLEY, LARKFIELD 
& CARMYLE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

SC001

SC001
SC003
SC005

SC001

SC025

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

12/03/22

12/03/22

1Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

05/04/22

05/04/22

05/04/22

06/04/22

06/04/22

06/04/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2849061

P2022/2849101

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

04/04/22

04/04/22

04/04/22

05/04/22

05/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Thu

2230 Thu

2230 Thu

08/04/22

08/04/22

08/04/22

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2849102 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 07/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

All Lines

Abington

Symington

Carstairs Station Jn

Midcalder Jn

Lanark Jn

Beattock Summit

Beattock Summit

Carstairs East Jn

Carstairs South 
Jn

Symington

P2022/2847964

P2022/2847963

P2022/2847943

(HO)ABINGTON SOUTH - DOWN MAIN 57m 330yds 
to 57m 1320yds



DB CARGO: TO BE DIVERTED VIA ECML AND 
SHOTTS

(PLTR) WOODEND 60M 241YDS TO 60M 744YDS 
UP 517YDS CAT07

60MPH HANDBACK SPEED

(HO)ABINGTON SOUTH - DOWN MAIN 57M 330YDS
to 57M 1320YDS



DB CARGO: TO BE DIVERTED VIA ECML AND 
SHOTTS

(CARSTAIRS RATIONALISATION) INSTALL NEW 
TURNOUT/FIRST SCREEN CHANGE. 
ABANDONMENT OF 316/318 PTS AND 
COMMISSION NEW ROUTE VIA 324PTS. TAKE OUT
306PTS AND UP SIDINGS UNTIL XMAS.



(PLTR) COBBINSHAW UP 82M 1560YDS TO 83M 
220YDS 420YDS CAT 11/12

80MPH HANDBACK SPEED



(WD) WELLHEAD FARM REPADDING 87M 440YDS 
TO 87M 1720YDS (WD TO GIVE UP WORKSITE 
FOR THE PASSAGE OF ET)



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DB CARGO: TO BE DIVERTED VIA ECML AND 
SHOTTS



DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45 
(SUN) DIVERTED VIA G&SW, PAISLEY, LARKFIELD 
& CARMYLE.

SC001

SC001

SC001
SC003
SC005

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

2Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sun

2355 Sat

2355 Sat

2130 Mon

2230 Mon

2230 Mon

06/06/22

09/05/22

09/05/22

12/04/22

12/04/22

12/04/22

0400 Mon

0530 Mon

0530 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Platform 1/No. 1 
Up Line

All Lines

West Curve

Up Main

All Lines

Down Main

Glasgow Central

Finnieston East Jn

Rutherglen North Jn

Reston GSP

Reston GSP

Reston GSP

Glasgow Central

Rutherglen

Rutherglen West 
Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2847642

P2021/2842030

P2022/2849065

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC025

SC147

03/04/22

12/03/22

12/03/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2849066

P2022/2849103

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0030 Sat

0100 Sun

19/04/22

19/04/22

19/04/22

19/04/22

18/04/22

06/06/22

0440 Tue (68 hrs)

0440 Tue (76 hrs)

0440 Tue (76 hrs)

0440 Tue (76 hrs)

0320 Mon (68 hrs)

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Main

All Lines

Up Fast

Down Slow

Down Fast

Up Slow

Down Clydesdale

Platform 1/No. 1 
Up Line

Abington South

Lanark Jn

Carstairs Station Jn

Midcalder Jn

Eglinton St Jn

Glasgow Central

Beattock Summit

Abington North

Carstairs South 
Jn

Rutherglen West 
Jn

Glasgow Central

P2022/2848050

P2022/2847981

P2022/3008535

P2022/2847642

(HO) ELVANFOOT



DB CARGO: TO BE DIVERTED VIA ECML AND 
SHOTTS

(CARSTAIRS RATIONALISATION) INSTALL DOWN 
LOOP ENTRY AND PL



(PLTR) FLEMINS 86M 880YDS TO 86M 1234YDS UP
354YDS CAT12

80MPH HANDBACK SPEED



(CIVILS) COCKLES YETTS 74M 450YDS 



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DRS: SERVICES TO BE DIVERTED VIA 
SHOTTS/ECML.

(CIVILS) OB 031/070/2 CATHCART ROAD 
CONCTRETE REPAIRS AND PIER TRESTLE 
REPAINTING 100M 1650YDS to 100M 1670YDS



XC: GLASGOW SERVICES TO START/TERMINATE 
AT EDINBURGH.  RRS TO OPERATE BETWEEN 
EDINBURGH AND MOTHERWELL.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

SC001

SC001
SC003
SC005

SC001

SC001

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

03/04/22

3Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Sat

2355 Sat

2130 Tue

2230 Tue

2230 Tue

09/05/22

09/05/22

20/04/22

20/04/22

20/04/22

0530 Mon

0530 Mon

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

West Curve

Up Main

All Lines

Down Main

Finnieston East Jn

Rutherglen North Jn

Reston GSP

Reston GSP

Reston GSP

Rutherglen

Rutherglen West 
Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2021/2842030

P2022/2881082

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC025

SC147

12/03/22

12/03/22

19/04/22

19/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Wed

2230 Wed

2230 Wed

2130 Thu

2230 Thu

2230 Thu

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2881083

P2022/2881084

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0100 Sun

2355 Sat

2355 Sat

25/04/22

25/04/22

25/04/22

25/04/22

06/06/22

09/05/22

09/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Main

Platform 1/No. 1 
Up Line

All Lines

West Curve

Beattock Summit

Lanark Jn

Auchengray LC

Carstairs Station Jn

Glasgow Central

Finnieston East Jn

Rutherglen North Jn

Beattock North

Abington North

Carstairs South 
Jn

Glasgow Central

Rutherglen

Rutherglen West 
Jn

P2022/2848263

P2022/2848101

P2022/2847642

P2021/2842030

(HO) HARTHOPE NORTH

(CARSTAIRS RATIONALISATION) ABANDONMENT 
OF 316/318/320 AND INSTALL PL



(PLTR) BRECKER HOI 17/18 FALLDOWN 70M 
820YDS TO 70M 1284YDS DOWN 464YDS CAT07

60MPH HANDBACK SPEED

AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45 
(SUN) DIVERTED VIA G&SW/PAISLEY/LARKFIELD 
JN/CARMYLE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

SC001

SC001
SC003
SC005

SC001

SC025

23/04/22

23/04/22

23/04/22

23/04/22

03/04/22

12/03/22

12/03/22

4Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

27/04/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2881045

P2022/2881046

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Wed

2230 Wed

2230 Wed

2130 Thu

2230 Thu

2230 Thu

28/04/22

28/04/22

28/04/22

29/04/22

29/04/22

29/04/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2881047

P2022/2881048

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

27/04/22

27/04/22

27/04/22

28/04/22

28/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0200 Tue

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

04/05/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Tue (68 hrs)

0440 Tue (68 hrs)

0440 Tue (96 hrs)

0440 Tue (96 hrs)

0440 Tue (96 hrs)

0440 Wed (96 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Down

Up

Down Main

Up Main

All Lines

Down Main

All Lines

Down Main

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

Beattock Summit

Lockerbie

Auchengray LC

Carstairs Station Jn

Lanark Jn

Carstairs Station Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Lockerbie

Quintinshill

Carstairs South 
Jn

Symington

Carstairs South 
Jn

P2022/2870821

P2022/2848306

P2022/2848301

P2022/2848265

SCOT RAIL STABLING IN BAY PLATFORM 7&8 

DUE TO WORK CONTENT STABLING AVAILABILTY 
IN BAY PLATFORMS 5&6 TBC:



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 734A/B PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch.

(HO) NETHER MURTHAT 16/17 FALLDOWN ROW24
2100 36M TO 36M 242YDS

(CIVILS) RENEW CULVERT C030/245 WCM1 46M 
462YDS

(RSAS) COVE QUARRY 17/18 SHORTFALL 14M 
0037YDS TO 14M 933YDS DOWN 896YDS CAT11

60MPH HANDBACK SPEED

(CARSTAIRS RATIONALISATION) INSTALL PL ON 
NEW DOWN ALIGNMENT AND ABANDON 
EXISTING DOWN MAIN

EDINBURGH TO GLASGOW ROUTE AVAILABLE 
FROM TUESDAY 0440



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



XC: GLASGOW SERVICES TO START/TERMINATE 
AT EDINBURGH SAT - MON AND WILL BE 
DIVERTED VIA SHOTTS ON TUE. RRS TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

SC001

SC001

SC001
SC003
SC005

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

03/05/22

5Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

0030 Sat

0100 Sun

2355 Sat

2355 Sat

02/05/22

03/05/22

06/06/22

09/05/22

09/05/22

0440 Mon (54 hrs)

0320 Tue (68 hrs)

0400 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Up Fast

Down Slow

Down Fast

Up Slow

Down Clydesdale

Platform 1/No. 1 
Up Line

All Lines

West Curve

Shieldmuir

Eglinton St Jn

Glasgow Central

Finnieston East Jn

Rutherglen North Jn

Lanark Jn

Rutherglen West 
Jn

Glasgow Central

Rutherglen

Rutherglen West 
Jn

P2022/2848543

P2022/2848323

P2022/2847642

P2021/2842030

(WD) RERAIL, RESLEEPER AT LAW DOWN LOOP 
83M 1030YDS TO 84M 0020YDS AND LAW UP LINE
BETWEEN 83M 1001YDS TO 83M 1473YDS

(CIVILS) UB 030/453 81M 1232YDS WCM1 
STRUCTURE RENEWAL TRACK OFF (NO 
PASSSAGE OF ETS) 



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS ON 
SAT AND WILL TERMINATE AT EDINBURGH SUN

(CIVILS) OB 031/070/2 CATHCART ROAD 
CONCTRETE REPAIRS AND PIER TRESTLE 
REPAINTING 100M 1650YDS to 100M 1670YDS



XC: GLASGOW SERVICES TO START/TERMINATE 
AT EDINBURGH.  RRS TO OPERATE BETWEEN 
EDINBURGH AND MOTHERWELL.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

SC001

SC001

SC001

SC025

30/04/22

30/04/22

03/04/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

04/05/22

04/05/22

04/05/22

05/05/22

05/05/22

05/05/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2881065

P2022/2881245

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

03/05/22

03/05/22

03/05/22

04/05/22

04/05/22

04/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Thu

2230 Thu

2230 Thu

06/05/22

06/05/22

06/05/22

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2881261 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 05/05/22

05/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0100 Sun

0001 Sun

09/05/22

09/05/22

09/05/22

09/05/22

06/06/22

09/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0340 Mon (28 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Beattock South

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Slateford Jn

Wamphray

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Auchengray LC

P2022/2848381

P2022/2848325

P2022/2847642

P2022/2848308

(HO) DALMAKETHER

(CARSTAIRS RATIONALISATION) 393YDS OF PL 
THROUGH THE PLATFORM. ABANDON HALF 
CROSSOVER



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS ON 
SAT AND WILL TERMINATE AT EDINBURGH SUN.



DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45 
(SUN) VIA THE G&SW/PAISLEY/LARKFIELD 
JN/CARMYLE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(RSAS) SLATEFORD VIADUCT UP 98M 0915YDS 
TO 98M 1500YDS 585YDS CAT11

60MPH HANDBACK SPEED



XC: SERVICES TO START/TERMINATE AT 
EDINBURGH (SUN)

SC001

SC001
SC003
SC005

SC001

SC003

07/05/22

07/05/22

07/05/22

07/05/22

03/04/22

08/05/22

6Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Sat

2355 Sat

2130 Mon

2230 Mon

2230 Mon

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

0530 Mon

0530 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

West Curve

Up Main

Down Main

All Lines

Finnieston East Jn

Rutherglen North Jn

Reston GSP

Reston GSP

Reston GSP

Rutherglen

Rutherglen West 
Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2842030

P2022/2881246

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, 0m 0880yds, 

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS



NO PASSAGE OF ET FOR DURATION OF CIVILS 
WORK

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC025

SC147

12/03/22

12/03/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

2240 Fri

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

02/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

1025 Sun (29 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Kingussie

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Blair Atholl

P2022/2881263

P2022/2881264

P2022/2879681

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS 
TO 58M 670YDS RENEW LX DECK AND BEAMS

SC147

SC147

SC193

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sun

0130 Mon

2315 Fri

2320 Fri

03/10/22

01/10/22

02/10/22

03/10/22

03/10/22

03/10/22

0500 Mon

2100 Sat (29 hrs)

2100 Sun (29 hrs)

0500 Mon (29 hrs)

0520 Mon (54 hrs)

0540 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Platform 4

Platform 3

Up Passenger 
Loop
Platform 7

All Lines

All Lines

All Lines

All Lines

All Lines

Perth

Stanley Jn

Stanley Jn

Stanley Jn

Blair Atholl

Culloden

Moncrieffe Tunnel

Perth

Perth

Perth

Pitlochry

Carrbridge

P2022/2879609

P2022/2879684

P2022/2879613

(CIVILS) UB133/111 BOGGLE BRIDGE HGL1 153M 
226YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



(WD) PERTH NORTH S&C 395A&B PTS & 396A&B 
PTS 

NO ACCESS AVAILBLE TO FEUL ROAD AT PERTH 
(POSSESSION WILL BE TAKEN FROM P153 
SIGNAL)PLATFORM 4 AVAILABLE FROM THE 
SOUTH



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE 
OB290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) UB290/278 DALMAGARRY BURN HGL2 
101M 242YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC193

SC193

SC193

01/10/22

01/10/22

02/10/22

03/10/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0100 Sun

0001 Sun

13/06/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

06/06/22

16/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0340 Mon (28 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Wamphray

Beattock Summit

Wamphray

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Haymarket East Jn

Kirtlebridge

Beattock South

Lockerbie

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Auchengray LC

P2022/2848316

P2022/2848401

P2022/3005725

P2022/2848315

P2022/2847642

P2022/2848309

(HO) GIBSONS ROW24 WCM1 2100 25M 740YDS 
TO 26M 125YDS 1145YDS

(WD) LONGBEDHOLM RERAILING BOTH ROADS 
41M TO 43M

(HO) HANNINGSHAW 1921YDS CAT24 30M 
0519YDS TO 31M 0680YDS DOWN LINE

(CARSTAIRS RATIONALISATION) TRACK WORK



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS ON 
SAT AND WILL TERMINATE AT EDINBURGH SUN.



DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45 
(SUN) VIA THE G&SW/PAISLEY/LARKFIELD 
JN/CARMYLE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(RSAS) RAVELRIGG DOWN 93M 0800YDS TO 94M 
0440YDS 1400YDS CAT11

80MPH HANDBACK SPEED



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
EDINBURGH (SUN)

SC001

SC001

SC001

SC001
SC003
SC005

SC001

SC003

11/06/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

03/04/22

15/05/22

7Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881248

P2022/2881249

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

16/05/22

16/05/22

16/05/22

17/05/22

17/05/22

17/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Wed

2230 Wed

2230 Wed

2315 Fri

2240 Fri

2240 Fri

2320 Fri

2320 Fri

19/05/22

19/05/22

19/05/22

03/10/22

10/10/22

10/10/22

03/10/22

10/10/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0520 Mon (54 hrs)

1025 Mon (29 hrs)

0610 Mon (54 hrs)

0540 Mon (54 hrs)

0540 Mon (54 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Blair Atholl

Kingussie

Kingussie

Culloden

Tomatin Loop South 
Pts

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Pitlochry

Dalwhinnie

Dalwhinnie

Carrbridge

Carrbridge

P2022/2881250

P2022/2879684

P2022/2879612

P2022/2879688

P2022/2879613

P2022/2879703

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE 
OB290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(WD) SPEY VIADUCT HGL2 290/181 RENEWING 
LONGITUDNAL TIMBERS

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M 
231YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) UB290/278 DALMAGARRY BURN HGL2 
101M 242YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) STABLISE SPANDRELS OB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC147

SC193

SC193

SC193

SC193

SC193

18/05/22

18/05/22

18/05/22

30/09/22

07/10/22

07/10/22

30/09/22

07/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0100 Sun

0001 Sun

30/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

06/06/22

23/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0340 Mon (28 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Wamphray

Wamphray

Beattock Summit

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Slateford Jn

Kirtlebridge

Lockerbie

Beattock South

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Auchengray LC

P2022/2848320

P2022/2848563

P2022/2848387

P2022/2848344

P2022/2847642

P2022/2848422

(HO)MILLBANK ROW24 WCM1 2100 23M 1200YDS 
TO 24M 568YDS 1128YDS

(HO) HANNINGSHAW 1921YDS CAT24 30M 
0519YDS TO 31M 0680YDS DOWN LINE

(WD) LONGBEDHOLM RERAILING BOTH ROADS 
41M TO 43M

(WD) GRESKINE SOUTH WCM1 43M 1647YDS TO 
44M 1243YDS UP

(CARSTAIRS RATIONALISATION) SIGNALLING 
COMMISSIONING



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS ON 
SAT AND WILL TERMINATE AT EDINBURGH SUN.



DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45 
(SUN) VIA THE G&SW/PAISLEY/LARKFIELD 
JN/CARMYLE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(RSAS) RAVELRIGG DOWN 93M 0800YDS TO 94M 
0440YDS 1400YDS CAT11

80MPH HANDBACK SPEED



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

SC001

SC001

SC001

SC001
SC003
SC005

SC001

SC003

29/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

03/04/22

22/05/22

8Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0510 Sat

0130 Sun

0845 Sun

0130 Mon

2130 Mon

2230 Mon

2230 Mon

08/10/22

10/10/22

09/10/22

09/10/22

10/10/22

10/10/22

24/05/22

24/05/22

24/05/22

0510 Sat (54 hrs)

0500 Mon

0130 Sun (54 hrs)

0845 Sun (54 hrs)

0130 Mon (54 hrs)

0510 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Platform 5

All Lines

Platform 6

All Lines

Platform 5

Platform 6

All Lines

Platform 6

Platform 5

Platform 5

Platform 6

Platform 5

Platform 6

All Lines

Up Main

Down Main

All Lines

Perth

Stanley Jn

Perth

Perth

Perth

Perth

Reston GSP

Reston GSP

Reston GSP

Moncrieffe Tunnel

Perth

Perth

Moncrieffe Tunnel

Perth

Moncrieffe Tunnel

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2879705

P2022/2881251

(WD) PERTH PLATFORM 5 DRAINAGE WORKS 
151M 350YDS TO 151M 500YDS & PERTH STATION
PLATFORM 5 HGL1 3605 151M 220YDS TO 151M 
350YDS REBALLAST INC GEOTECH TIMED LIMITS


LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC119

SC147

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

10/10/22

23/05/22

23/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

2240 Fri

25/05/22

25/05/22

25/05/22

26/05/22

26/05/22

26/05/22

10/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0610 Mon (54 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Kingussie

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Dalwhinnie

P2022/2881253

P2022/2881254

P2022/2879688

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M 
231YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC147

SC147

SC193

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

07/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2320 Fri
10/10/22
0540 Mon (54 hrs)

PossessionAll LinesTomatin Loop South 
Pts

CarrbridgeP2022/2879703 (CIVILS) STABLISE SPANDRELS OB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC193 07/10/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

1130 Sat

23/05/22

30/05/22

30/05/22

30/05/22

30/05/22

02/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

All Lines

All Lines

Wamphray

Wamphray

Carstairs Station Jn

Auchengray LC

Lanark Jn

Shieldmuir

Lockerbie

Kirtlebridge

Carstairs East Jn

Carstairs South 
Jn

Symington

Lanark Jn

P2022/2848563

P2022/2848320

P2022/2848520

P2022/2848543

(HO) HANNINGSHAW 1921YDS CAT24 30M 
0519YDS TO 31M 0680YDS DOWN LINE

(HO)MILLBANK ROW24 WCM1 2100 23M 1200YDS 
TO 24M 568YDS 1128YDS

(CARSTAIRS RATIONALISATION) INSTALL 
TURNOUT AND ABANDON CROSSOVER.

(RSAS) FLOAT VIADUCT 19-20 FALLDOWN 72M 
1037YDS TO 72M 1326YDS DOWN 289YDS CAT11
60MPH HANDBACK SPEED



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS ON 
SAT AND WILL TERMINATE AT EDINBURGH SUN.



DRS: 4M48/4M82/4S45 (SUN) VIA THE 
G&SW/PAISLEY/LARKFIELD JN/CARMYLE.

(WD) RERAIL, RESLEEPER AT LAW DOWN LOOP 
83M 1030YDS TO 84M 0020YDS AND LAW UP LINE
BETWEEN 83M 1001YDS TO 83M 1473YDS



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO BE DIVERTED VIA SHOTTS ON 
SAT AND WILL TERMINATE AT EDINBURGH SUN

SC001

SC001

SC001
SC003
SC005

SC001

21/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/04/22

9Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sun

0020 Sun

0100 Sun

2130 Mon

2230 Mon

2230 Mon

30/05/22

30/05/22

06/06/22

31/05/22

31/05/22

31/05/22

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0400 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Fast/Up Main

Down Main/Down 
Fast

Platform 1/No. 1 
Up Line

Up Main

Down Main

All Lines

Rutherglen Central 
Jn

Rutherglen Central 
Jn

Glasgow Central

Reston GSP

Reston GSP

Reston GSP

Uddingston Jn

Uddingston Jn

Glasgow Central

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2848583

P2022/2847642

P2022/2881255

(RSAS) CAMBUSLANG CUTTING B 96M 0744YDS 
TO 96M 1100YDS UP CAT11 356YDS

60MPH HANDBACK SPEED



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC001

SC147

29/05/22

29/05/22

03/04/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

01/06/22

01/06/22

01/06/22

02/06/22

02/06/22

02/06/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881206

P2022/2881256

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

31/05/22

31/05/22

31/05/22

01/06/22

01/06/22

01/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0020 Sun

0020 Sun

0100 Sun

06/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

06/06/22

0440 Mon (29 hrs)

0440 Mon (76 hrs)

0440 Mon (76 hrs)

0440 Mon (76 hrs)

0440 Mon (76 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Through Sidings

All Lines

Up Fast/Up Main

Down Main/Down 
Fast

Platform 1/No. 1 
Up Line

Beattock North

Lanark Jn

Law Jn

Carstairs Station Jn

Auchengray LC

Rutherglen Central 
Jn

Rutherglen Central 
Jn

Glasgow Central

Quintinshill

Abington

Carstairs East Jn

Carstairs South 
Jn

Uddingston Jn

Uddingston Jn

Glasgow Central

P2022/2848547

P2022/2848544

P2022/2848546

P2022/2847642

(HO) COWTHAT SOUTH BCS ROW20 WCM1 2100 
18M 1206YDS TO 19M 220YDS 774YDS



DB CARGO: TO BE DIVERTED VIA ECML AND 
SHOTTS

(CARSTAIRS RATIONALISATION) OLE AND 
SIGNALLING WORK

(RSAS) BURNHEAD 65M 0433YDS TO 65M 
0900YDS UP 467YDS CAT07

(CIVILS) UB 030/453 81M 1232YDS WCM1 
STRUCTURE RENEWAL TRACK OFF (NO 
PASSSAGE OF ETS)



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE. 



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



DRS:DIVERT ALL SATURDAY SERVICES AND 
MONDAY VIA THE G&SW/PAISLEY/LARKFIELD 
JN/CARMYLE. SERVICES DIVERTED VIA ECML ON 
SUNDAY/MONDAY.

(RSAS) CAMBUSLANG CUTTING A 97M 0140YDS 
TO 97M 0419YDS UP 279YDS CAT14



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



XC: CAN PLATFORM A DOUBLE SET/HST IN 
PLATFORM 2, 9, 10, 11 & 15

SC001

SC001
SC003
SC005

SC001

SC001

05/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

03/04/22

10Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

06/06/22

06/06/22

06/06/22

06/06/22

08/06/22

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2870965

P2022/2881257

P2022/2881258

TPE: START/TERMINATE LANCASTER OR 
OXENHOLME 

SCOT RAIL STABLING IN BAY PLATFORM 7&8 

DUE TO WORK CONTENT STABLING AVAILABILTY 
IN BAY PLATFORMS 5&6 TBC:



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch.

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

SC147

SC147

05/06/22

05/06/22

05/06/22

05/06/22

07/06/22

07/06/22

07/06/22

08/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0030 Sun

0030 Sun

0030 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

0440 Mon (54 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (76 hrs)

0440 Mon (76 hrs)

0440 Mon (76 hrs)

0440 Mon (76 hrs)

1430 Sun (14 hrs)

1430 Sun (14 hrs)

1430 Sun (14 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

All Lines

All Lines

Through Sidings

All Lines

All Lines

All Lines

All Lines

Wamphray

Lanark Jn

Carstairs Station Jn

Auchengray LC

Lanark Jn

Law Jn

Carstairs Station Jn

Auchengray LC

Airbles

Braidhurst Loops

Logans Road LC

Kirtlebridge

Abington

Carstairs East Jn

Carstairs South 
Jn

Abington

Carstairs East Jn

Carstairs South 
Jn

Motherwell

Shieldmuir

P2022/2848316

P2022/2848548

P2022/2848544

P2022/2849041

(HO) GIBSONS ROW24 WCM1 2100 25M 740YDS 
TO 26M 125YDS 1145YDS

(CARSTAIRS RATIONALISATION) OLE AND 
SIGNALLING WORK

(RSAS) BURNHEAD 65M 0433YDS TO 65M 
0900YDS UP 467YDS CAT07

60MPH HANDBACK SPEED

(HO) THANKERTON BCS ROW20 WCM1  1100 68M 
936YDS TO 69M 163YDS



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.



DRS: 4M48/4M82/4S45 WILL DIVERT VIA ECML.

(CARSTAIRS RATIONALISATION) OLE AND 
SIGNALLING WORK

(RSAS) BURNHEAD 65M 0433YDS TO 65M 
0900YDS UP 467YDS CAT07



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE. 



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.



DRS:DIVERT ALL SATURDAY SERVICES AND 
MONDAY VIA THE G&SW/PAISLEY/LARKFIELD 
JN/CARMYLE. SERVICES DIVERTED VIA ECML ON 
SUNDAY/MONDAY.

(MAINTENANCE) LESMAHAGOW MAINTENANCE 
TAMP



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

SC001

SC001
SC003
SC005

SC001
SC003
SC005

SC001
SC023
SC093

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

11Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sun

0020 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2000 Sun

2000 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

15/06/22

13/06/22

13/06/22

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon

0425 Wed

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast/Up Main

Down Main/Down 
Fast

Up Carmyle/Up 
Slow
Down 
Carmyle/Down 
Slow
All Lines

Up Carmyle/Up 
Slow
Down 
Carmyle/Down 
Slow
All Lines

All Lines

All Lines

All Lines

All Lines

Rutherglen Central 
Jn

Rutherglen Central 
Jn

Polmadie

Polmadie

Polmadie

Polmadie

Dalmarnock

Rutherglen North Jn

Zonal Boundary 
(Scotland)

Gretna Jn

Uddingston Jn

Uddingston Jn

Carmyle

Newton West Jn

Carmyle

Newton West Jn

Rutherglen 
Central Jn

Rutherglen West 
Jn

Caldew Jn

Gretna Jn

P2022/2848546

P2022/2849006

P2022/2852255

P2022/2908375

(RSAS) CAMBUSLANG CUTTING A 97M 0140YDS 
TO 97M 0419YDS UP 279YDS CAT14



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.

(RSAS) SHAWFIELD UP SLOW 17/18 FALLDOWN 
99M 0500YDS TO 99M 940YDS 440YDS CAT12

(WD) SHAWFIELD RESLEEPERING AT 956PTS



POSSESSION AND ISOLATION PERMITS 
POLMADIE TRAFFIC FROM GLASGOW CENTRAL. 
DEPOT FEED TBC. DHS/HEADSHUNT UNDER 
POSESSION AND ISOLATED.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

(RSAS) RUTHERGLEN NORTH CURVE 0M 
0040YDS TO 0M 0512YDS SINGLE 472YDS CAT16
(WD) SHAWFIELD RESLEEPERING AT 956PTS

60MPH HANDBACK SPEED



POSSESSION AND ISOLATION PERMITS 
POLMADIE TRAFFIC FROM GLASGOW CENTRAL. 
DEPOT FEED TO BE CONFIMRED. 
DHS/HEADSHUNT UNDER POSSESSION AND 
ISOLATED. 

RUTHERGLEN WEST CURVE UNDER 
POSSESSION UNTIL 04:25 WEDNESDAY 15/06/22



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

ACCESS UCO OF SCOTLAND.



WORK CONTENT: PREP WORK FOR WEEK 12 
PLTR ETTERBY

SC001

SC001
SC099

SC001
SC025
SC027
SC099

NW4001
NW4031
SC001
SC031

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

14/06/22

14/06/22

14/06/22

15/06/22

15/06/22

15/06/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881282

P2022/2881283

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

13/06/22

13/06/22

13/06/22

14/06/22

14/06/22

14/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Wed

2230 Wed

2230 Wed

16/06/22

16/06/22

16/06/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881321 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 15/06/22

15/06/22

15/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

20/06/22

20/06/22

20/06/22

20/06/22

13/06/22

13/06/22

13/06/22

15/06/22

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

Up Carmyle/Up 
Slow
Down 
Carmyle/Down 
Slow
All Lines

All Lines

All Lines

Abington

Lanark Jn

Carstairs Station Jn

Auchengray LC

Polmadie

Polmadie

Dalmarnock

Rutherglen North Jn

Beattock South

Abington

Carstairs East Jn

Carstairs South 
Jn

Carmyle

Newton West Jn

Rutherglen 
Central Jn

Rutherglen West 
Jn

P2022/2880987

P2022/2848549

P2022/2852255

(HO) BODSBURY 17/18 FALLDOWN BCS ROW20  
WCM1 2100 50M 1314YDS TO 51M 384YDS 
830YDS



DB CARGO: 4S49 & 4M30 (SUN) TO BE DIVERTED 
VIA ECML AND SHOTTS

(CARSTAIRS RATIONALISATION) PLTR AND 
TURNOUT



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



DRS: 4M48/4M82/4S45(SUN) TO BE DIVERTED VIA 
THE ECML. 



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.



DB CARGO: 4S49 & 4M30 (SUN) TO BE DIVERTED 
VIA ECML AND SHOTTS.



DRS: 4M48/4M82/4S45 (SUN) DIVERT VIA ECML.

(RSAS) SHAWFIELD UP SLOW 17/18 FALLDOWN 
99M 0500YDS TO 99M 940YDS 440YDS CAT12

(WD) SHAWFIELD RESLEEPERING AT 956PTS



POSSESSION AND ISOLATION PERMITS 
POLMADIE TRAFFIC FROM GLASGOW CENTRAL. 
DEPOT FEED TO BE CONFIMRED. 
DHS/HEADSHUNT UNDER POSSESSION AND 
ISOLATED.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

SC001

SC001
SC003
SC005

SC001
SC025
SC027
SC099

19/06/22

19/06/22

19/06/22

19/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0030 Sun

0030 Sun

0030 Sun

2205 Sat

2205 Sat

2130 Mon

2230 Mon

2230 Mon

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

21/06/22

21/06/22

21/06/22

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0500 Mon

0500 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Single

All Lines

All Lines

Up

Down

All Lines

Dalmarnock

Polmadie

Rutherglen North Jn

Zonal Boundary 
(Scotland)

Gretna Jn

Grantshouse

Grantshouse

Grantshouse

Rutherglen 
Central Jn

Rutherglen East 
Jn

Rutherglen West 
Jn

Caldew Jn

Gretna Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2852344

P2022/2874126

P2022/2881322

(RSAS) RUTHERGLEN NORTH CURVE 0M 
0040YDS TO 0m 0512YDS SINGLE 472YDS CAT16


ROUTE AVAILABLE BETWEEN POLMADIE AND 
GLASGOW CENTRAL. DEPOT/DHS/HEADSHUNT 
IMPACT TO TBC BY RSAS.



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
OVERNIGHT AT EDINBURGH DUE TO POLMADIE 
DEPOT BEING UNAVAILABLE.



XC: SERVICES TO START/TERMINATE AT 
WAVERLEY.

ACCESS UCO OF SCOTLAND.



WORK CONTENT: PLTR ETTERBY

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC001
SC025
SC027

NW4001
NW4031
SC001
SC031

SC147

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up Main

Down Main

All Lines

Grantshouse

Grantshouse

Grantshouse

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881323

P2022/2881344

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

21/06/22

21/06/22

21/06/22

22/06/22

22/06/22

22/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

0025 Sun

2130 Mon

2230 Mon

2230 Mon

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

0455 Mon (54 hrs)

0425 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Single Line

All Lines

Up Main

Down Main

All Lines

Barassie Jn

Linlithgow

Reston GSP

Reston GSP

Reston GSP

Kilmarnock

Newbridge Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2882569

P2022/2852230

P2022/2881324

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(RSAS) SEVEN ARCH VIADUCT 15/16 FALLDOWN 
37M 0090YDS TO 37M 0340YDS UP 250YDS CAT14
(ENHANCEMENT PROJECT) WINCHBURGH NEW 
STATION CONSTRUCTION EGM1 34M 1225YDS TO
35M0770YDS 

(ASPRO) NEW CONSTRUCTION AT WINCHBURGH 
EGM1 OB070/022-1 AT MILEAGE 35M 376YDS

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC039

SC107

SC147

25/06/22

26/06/22

27/06/22

27/06/22

27/06/22

13Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

29/06/22

29/06/22

29/06/22

30/06/22

30/06/22

30/06/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881346

P2022/2881325

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

28/06/22

28/06/22

28/06/22

29/06/22

29/06/22

29/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

0105 Sat

0105 Sun

2130 Mon

2230 Mon

2230 Mon

04/07/22

04/07/22

04/07/22

05/07/22

05/07/22

05/07/22

0455 Mon (54 hrs)

0425 Mon (54 hrs)

0425 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Single Line

All Lines

All Lines

Up Main

Down Main

All Lines

Barassie Jn

Polmont

Uphall

Reston GSP

Reston GSP

Reston GSP

Kilmarnock

Haymarket West 
Jn

Newbridge Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2882570

P2022/2852238

P2022/2881542

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(RSAS) NEWBRIDGE RELAY ROOM 38M 0660YDS 
TO 38M 1100YDS DOWN LINE 440YDS CAT11

(CIVILS) REPLACE STUCTURE UB 070/021 NIDDRY
BURN EGM1 35M 1610YDS

(CIVILS) UB 070/036 PROVOST ROAD EGM1 29M 
1378YDS

(CIVILS) CULVERTS 070/021-1 35M 1350YDS & 
C070/021-2 25M 1348YDS

(ENHANCEMENT PROJECT) WINCHBURGH NEW 
STATION CONSTRUCTION EGM1 34M 1225YDS TO
35M0770YDS

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC039

SC107
SC111

SC147

02/07/22

02/07/22

03/07/22

04/07/22

04/07/22

04/07/22

14Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

07/07/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881524

P2022/2881525

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

05/07/22

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sat

0120 Sat

0010 Sun

0010 Sun

0030 Sun

2130 Mon

2230 Mon

2230 Mon

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

12/07/22

12/07/22

12/07/22

0550 Mon (54 hrs)

0455 Mon (54 hrs)

0405 Mon (29 hrs)

0405 Mon (29 hrs)

0550 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Single Line

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

Kay Park Jn GF

Barassie Jn

Coatbridge Central

Langloan Jn

Bishopbriggs

Reston GSP

Reston GSP

Reston GSP

New Cumnock

Kilmarnock

Mossend North 
Jn

Whifflet North Jn

Croy

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2852561

P2022/2882548

P2022/2852482

P2022/2852380

P2022/2881526

(RSAS) OLD CUMMNOCK 15/16 FALLDOWN 48M 
1488YDS TO 49M 0887YDS UP 1159YDS CAT11/14

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(MAINTENANCE) WHIFFLET S&C RENEWAL

(MAINTENANCE) BURNHOUSE MAINTENANCE 
TAMP

(RSAS) WOODILEE DRAIN PIPE REFURB 2100 6M 
1590YDS TO 7M 1500YDS

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC031

SC039

SC093
SC099

SC107

SC147

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

15Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0010 Sat

13/07/22

13/07/22

13/07/22

14/07/22

14/07/22

14/07/22

12/07/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0445 Tue (78 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Millburn Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Nairn

P2022/2881543

P2022/2881544

P2022/2852444

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) DALCROSS STATION NEW 
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK. 
DOUBLE TRACKING TO CREATE A LOOP 
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT 
FACILITY.

SC147

SC147

SC195

12/07/22

12/07/22

12/07/22

13/07/22

13/07/22

13/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

0035 Sat

0120 Sat

0130 Sun

0050 Sun

0050 Sun

0050 Sun

2130 Mon

2230 Mon

2230 Mon

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

19/07/22

19/07/22

19/07/22

0510 Mon (54 hrs)

0550 Mon (54 hrs)

0455 Mon (54 hrs)

0445 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Single Line

All Lines

All Lines

All Lines

Up

Down

Up Main

Down Main

All Lines

Thornhill

Mauchline

Barassie Jn

Corkerhill

Cowlairs South Jn

Cowlairs West Jn

Springburn

Reston GSP

Reston GSP

Reston GSP

Holywood SB & 
LC

New Cumnock

Kilmarnock

Shields Jn

Cowlairs East Jn

Cowlairs North Jn

Cowlairs West Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2852845

P2022/2991790

P2022/2882549

P2022/2852770

P2022/2852786

P2022/2881545

(RSAS) BALLOCHAN LINN VIADUCT 83M 0800YDS 
TO 83M 1200YDS DOWN LINE 400YDS CAT11

(CIVILS) UP161/125 CESSNOCK WATER GSW 38M 
1254YDS

(CIVILS) OB161/141 KINCENCLEUGH G&SW 43M 
1380YDS

(CIVILS) OB16/148A KNAGSHILL GSW 46M 814YDS

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(WD) CORKERHILL DEPOT 486A, 486B CNL 
2M44oYDS MEDIUM REFURB

(MAINTENANCE) COWLAIRS WEST JN 
MAINTENANCE TAMP

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC031

SC031

SC039

SC061

SC103
SC107
SC115

SC147

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

16Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0010 Sat

20/07/22

20/07/22

20/07/22

21/07/22

21/07/22

21/07/22

18/07/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0445 Mon (54 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Millburn Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Nairn

P2022/2881546

P2022/2881547

P2022/2852448

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) DALCROSS STATION NEW 
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK. 
DOUBLE TRACKING TO CREATE A LOOP 
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT 
FACILITY.

SC147

SC147

SC195

19/07/22

19/07/22

19/07/22

20/07/22

20/07/22

20/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0135 Sat

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

25/07/22

26/07/22

26/07/22

26/07/22

27/07/22

27/07/22

27/07/22

0430 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Dumfries

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Gretna Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2854283

P2022/2881561

P2022/2881562

(RSAS) RACKS 95M 0840YDS TO 95M 1317YDS UP
LINE 477YDS CAT12

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC031

SC147

SC147

23/07/22

25/07/22

25/07/22

25/07/22

26/07/22

26/07/22

26/07/22

17Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Wed

2230 Wed

2230 Wed

28/07/22

28/07/22

28/07/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881563 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 27/07/22

27/07/22

27/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sun

0025 Sun

0025 Sun

0001 Sat

0001 Sat

0001 Sat

2130 Mon

2230 Mon

2230 Mon

31/07/22

01/08/22

31/07/22

01/08/22

01/08/22

08/08/22

02/08/22

02/08/22

02/08/22

1425 Sun (14 hrs)

0520 Mon (29 hrs)

1425 Sun (14 hrs)

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0520 Mon (192 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

Braidhurst Loops

Newton Hamilton Jn

Logans Road LC

Killoch Colliery

Mauchline

Killoch Colliery

Reston GSP

Reston GSP

Reston GSP

Motherwell

Motherwell

Shieldmuir

Annbank GF

Newton Jn (Ayr)

Annbank GF

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2854251

P2022/2852773

P2022/2854323

P2022/2881549

(RSAS) AIRBLES RERAIL RESLEEPER

(RSAS) HAMILTON CENTRAL UP LINE

(MAINTENANCE) LESMAHAGOW JN TAMP

(RSAS) HEATHFIELD ROAD OB4 40M 1350YDS TO 
40M 1600YDS SINGLE 250YDS CAT07

(WD) RERAIL/RESLEEPER/REBALLAST

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC023

SC087
SC089

SC089

SC147

31/07/22

31/07/22

31/07/22

30/07/22

30/07/22

30/07/22

01/08/22

01/08/22

01/08/22

18Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

03/08/22

03/08/22

03/08/22

04/08/22

04/08/22

04/08/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881550

P2022/2881551

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0110 Sat

0110 Sat

0110 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sat

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0540 Mon (54 hrs)

0540 Mon (54 hrs)

0530 Mon (54 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0520 Mon (192 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Muirhouse South Jn

Barrhead

Busby Jn

Cathcart North Jn

Cathcart North Jn

Cathcart East Jn

Killoch Colliery

Barrhead

Lugton

East Kilbride

Cathcart East Jn

Cathcart West Jn

Newton Kirkhill Jn

Annbank GF

P2022/2854391

P2022/2854337

P2022/2925584

P2022/2854366

P2022/2854323

(CIVILS) UB222/022 BOYDSTON ROAD GBK 3M 
1694YDS

(MAINTENANCE) BUSBY JN MAINTENANCE

(CIVILS) REPLACE STRUCTURE UB 222/045 
GATESIDE GARDEN GBK 7M 1254YDS

(WD) BUSBY STATION EKE S&C REFUB 693A&B & 
696 PTS

(WD) THRNLIEBANK NORTH RESLEEPER EKE 0M 
0115YDS TO 0M 0590YDS

(RSAS) CROFTFOOT 99M 0700YDS TO 100M UP 
LINE 1060YDS CAT16

(WD) RERAIL/RESLEEPER/REBALLAST

SC031

SC031

SC045

SC051
SC055
SC057

SC089

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

30/07/22

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

15/08/22

15/08/22

15/08/22

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Cathcart North Jn

Cathcart North Jn

Cathcart East Jn

Cathcart East Jn

Cathcart West Jn

Newton Kirkhill Jn

P2022/2854390 (RSAS) CROFTFOOT 99M 0700YDS TO 100M UP 
LINE 1060YDS CAT16

SC051
SC055
SC057

14/08/22

14/08/22

14/08/22

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

29/08/22

29/08/22

29/08/22

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

All Lines

Down Inner and 
Up Outer

All Lines

All Lines

No. 1 Down 
Reception
No. 2 Down 
Reception
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cathcart West Jn

Cathcart North Jn

Cathcart West Jn

Whifflet South Jn

Whifflet South Jn

Coatbridge Jn

Langloan Jn

Sunnyside Jn

Coatbridge Jn

Langloan Jn

Cathcart East Jn

Muirhouse 
Central Jn

Neilston

Mossend South 
Jn

Mossend South 
Jn

Burnhouse

Whifflet North Jn

Whifflet South Jn

Burnhouse

Whifflet North Jn

P2022/2854394

P2022/2852327

P2022/2854525

(RSAS) MUIREND NORTH 100M 1712YDS TO 101M 
0301YDS UP LINE 349YDS CAT06

(WD) MOSSEND DOWN RECEPTION ROADS



NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
KEPT CLEAR

ACCESS AVAILABLE VIA MOSSEND NORTH JN 
FOR DIESEL SERVICES ONLY. OPERATORS TO 
COMFIRM TIMINGS OF WHEN ACCESS TO 
MOSSEND IS REQUIRED.

(RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A 
CAT70 86B (CATCH) CAT74, 85 CAT75 93M 
440YDS TO 94M 440YDS



DB CARGO: TO RUN DIESEL HAUL. 4S49 & 4M30 
FRI&SAT ONLY TO RUN VIA WCML. 4S49 & 4M30 
SUN ONLY WILL RUN VIA ECML ROUTE DUE TO 
NW BLOCK.

SC051
SC053

SC093

SC093
SC097
SC099

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

27/08/22

27/08/22

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

22/08/22

22/08/22

29/08/22

29/08/22

29/08/22

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

All Lines

Down Inner and 
Up Outer

All Lines

All Lines

No. 1 Down 
Reception
No. 2 Down 
Reception
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cathcart West Jn

Cathcart North Jn

Cathcart West Jn

Whifflet South Jn

Whifflet South Jn

Coatbridge Jn

Langloan Jn

Sunnyside Jn

Coatbridge Jn

Langloan Jn

Cathcart East Jn

Muirhouse 
Central Jn

Neilston

Mossend South 
Jn

Mossend South 
Jn

Burnhouse

Whifflet North Jn

Whifflet South Jn

Burnhouse

Whifflet North Jn

P2022/2854491

P2022/2878041

P2022/2854525

(RSAS) MUIREND NORTH 100M 1712YDS TO 101M 
0301YDS UP LINE 349YDS CAT06

(WD) MOSSEND DOWN RECEPTION ROADS



NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
KEPT CLEAR

ACCESS AVAILABLE VIA MOSSEND NORTH JN 
FOR DIESEL SERVICES ONLY. OPERATORS TO 
COMFIRM TIMINGS OF WHEN ACCESS TO 
MOSSEND IS REQUIRED.

(RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A 
CAT70 86B (CATCH) CAT74, 85 CAT75 93M 
440YDS TO 94M 440YDS



DB CARGO: TO RUN DIESEL HAUL. 4S49 & 4M30 
FRI&SAT ONLY TO RUN VIA WCML. 4S49 & 4M30 
SUN ONLY WILL RUN VIA ECML ROUTE DUE TO 
NW BLOCK.

SC051
SC053

SC093

SC093
SC097
SC099

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

20/08/22

20/08/22

20/08/22

27/08/22

27/08/22

22Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2881571

P2022/2881665

(HO) THE CATS NIP FOLLOW UP WORK ECM8 
1100 52M 1220YDS - 54M 1220YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) THE CATS NIP FOLLOW UP WORK ECM8 
1100 52M 1220YDS - 54M 1220YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147

SC147

29/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Wed

2230 Wed

2230 Wed

01/09/22

01/09/22

01/09/22

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down Main

All Lines

Up Main

Reston GSP

Reston GSP

Reston GSP

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2881666 (HO) THE CATS NIP FOLLOW UP WORK ECM8 
1100 52M 1220YDS - 54M 1220YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147 31/08/22

31/08/22

31/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sat

2230 Mon

2230 Mon

2230 Mon

05/09/22

06/09/22

06/09/22

06/09/22

0450 Mon (54 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Down

All Lines

Up

Breich

Grantshouse

Grantshouse

Grantshouse

Midcalder Jn

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2854628

P2022/2881608

(RSAS) MURIESTON ROAD 20M 0181YDS TO 20M 
0782YDS DOWN LINE 601YDS CAT14



XC: SERVICES TO BE DIVERTED VIA CARSTAIRS



DB CARGO: SERVICES TO BE DIVERTED VIA 
CARSTAIRS

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC007

LN600
SC147

03/09/22

05/09/22

05/09/22

05/09/22

23Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Tue

2230 Tue

2230 Tue

2230 Wed

2230 Wed

2230 Wed

07/09/22

07/09/22

07/09/22

08/09/22

08/09/22

08/09/22

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

All Lines

Up

Down

All Lines

Up

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2881671

P2022/2881672

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.





LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.





LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

LN600
SC147

LN600
SC147

06/09/22

06/09/22

06/09/22

07/09/22

07/09/22

07/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0105 Sat

2230 Mon

2230 Mon

2230 Mon

12/09/22

13/09/22

13/09/22

13/09/22

0455 Mon (54 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Down

All Lines

Up

Bathgate

Grantshouse

Grantshouse

Grantshouse

Newbridge Jn

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2868053

P2022/2881673

(RSAS) LIVINGSTON NORTH EAST 19/20 
SHORTFALL 29M 1509YDS TO 29M 1657YDS 
DOWN 148YDS CAT13

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

 ABLE TO PASS WITHOUT HIGH OUTPUT 
APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC111

LN600
SC147

10/09/22

12/09/22

12/09/22

12/09/22

24Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Tue

2230 Tue

2230 Tue

2230 Wed

2230 Wed

2230 Wed

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

All Lines

Up

Down

All Lines

Up

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2881674

P2022/2881675

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

LN600
SC147

LN600
SC147

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

20/09/22

20/09/22

20/09/22

20/09/22

20/09/22

20/09/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

Down Main

All Lines

All Lines

Up

Up Main

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

P2022/2881677 (HO) NAYLORS HOUSE STRESSING7 FUW ECM8 
1100 10M 478YDS TO 11M 1060YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147 19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

25Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

21/09/22

21/09/22

21/09/22

21/09/22

21/09/22

21/09/22

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

Down Main

All Lines

All Lines

Up

Up Main

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

P2022/2881678 (HO) NAYLORS HOUSE STRESSING7 FUW ECM8 
1100 10M 478YDS TO 11M 1060YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147 20/09/22

20/09/22

20/09/22

20/09/22

20/09/22

20/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

0025 Sat

0025 Sat

22/09/22

22/09/22

22/09/22

22/09/22

22/09/22

22/09/22

19/09/22

19/09/22

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

0530 Mon (52 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Down

Down Main

All Lines

All Lines

Up

Up Main

All Lines

All Lines

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Longniddry

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

Longniddry

Stenton GSP

P2022/2881679

P2022/2868761

P2022/2868721

(HO) NAYLORS HOUSE STRESSING7 FUW ECM8 
1100 10M 478YDS TO 11M 1060YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) NAYLORS HOUSE 10M 478YDS TO 11M 
1060YDS 



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.

(RSAS) HEDDERWICK HOI 18/19 FALLDOWN 25M 
1020YDS TO 26M 1161YDS DOWN 1901YDS 
CAT11/16

(RSAS) CRUMLEY HOLE (DOWN) 17M 0832YDS TO
17M 1087YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO & 
6S58 SUN CANCELLED.

SC147

SC147

SC147

21/09/22

21/09/22

21/09/22

21/09/22

21/09/22

21/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

Down Main

All Lines

All Lines

Up

Up Main

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

P2022/2881705 (HO) ST GERMAINS STRESSING & FUW ECM8 
2100 11M 1326YDS TO 12M 1400YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147 26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

Down Main

All Lines

All Lines

Up

Up Main

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

P2022/2881706 (HO) ST GERMAINS STRESSING & FUW ECM8 
2100 11M 1326YDS TO 12M 1400YDS  



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147 27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

27/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

0025 Sat

2240 Fri

2315 Fri

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

29/09/22

26/09/22

02/10/22

03/10/22

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

1025 Sun (29 hrs)

0520 Mon (54 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Possession

Down

Down Main

All Lines

All Lines

Up

Up Main

All Lines

All Lines

All Lines

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Portobello Jn 
(Scotland)

Kingussie

Blair Atholl

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

Dunbar

Blair Atholl

Pitlochry

P2022/2881707

P2022/2868742

P2022/2879681

P2022/2879684

(HO) ST GERMAINS STRESSING & FUW ECM8 
2100 11M 1326YDS TO 12M 1400YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(RSAS) HEDDERWICK HOI 18/19 FALLDOWN 25M 
1020YDS TO 26M 1161YDS DOWN 1901YDS 
CAT11/16

(RSAS) EAST FORTUNE (DOWN) 20M 0445YDS TO 
20M 1206YDS

(HO) ST GERMAINS DOWN ROW24  ECM8 2100 
11M 1326YDS TO 12M 1400YDS 1834YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO & 
6S58 SUN CANCELLED

(WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS 
TO 58M 670YDS RENEW LX DECK AND BEAMS

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE 
OB290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC147

SC147

SC193

SC193

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

28/09/22

24/09/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2320 Fri
03/10/22
0540 Mon (54 hrs)

PossessionAll LinesCullodenCarrbridgeP2022/2879613 (CIVILS) UB290/278 DALMAGARRY BURN HGL2 
101M 242YDS

(CIVILS) STABLISE SPANDRELS UB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS 





NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC193 30/09/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0030 Sun

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

03/10/22

04/10/22

04/10/22

04/10/22

04/10/22

04/10/22

04/10/22

0515 Mon (29 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Down

Down Main

All Lines

All Lines

Up

Up Main

Finnieston West Jn

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Bellgrove Jn

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

P2022/2883568

P2022/2881650

(WD) SLABTRACK RENEWAL 

(WD) HIGH STREET S&C 160A, 160B, 162 PTS. 
NEM2 0M 880YDS MEDIUM REFURB

(HO) REDHOUSE STRESSING & FUW ECM8 2100 
13M 640YDS TO 12M1400YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC123

SC147

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

27Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

05/10/22

05/10/22

05/10/22

05/10/22

05/10/22

05/10/22

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

Down Main

All Lines

All Lines

Up

Up Main

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

P2022/2881651 (HO) REDHOUSE STRESSING & FUW ECM8 2100 
13M 640YDS TO 12M1400YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147 04/10/22

04/10/22

04/10/22

04/10/22

04/10/22

04/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

0025 Sat

2240 Fri

06/10/22

06/10/22

06/10/22

06/10/22

06/10/22

06/10/22

03/10/22

02/10/22

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

1025 Sun (29 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Down

Down Main

All Lines

All Lines

Up

Up Main

All Lines

All Lines

Prestonpans

Innerwick

Prestonpans

Innerwick

Prestonpans

Innerwick

Portobello Jn 
(Scotland)

Kingussie

Drem

Grantshouse

Drem

Grantshouse

Drem

Grantshouse

Dunbar

Blair Atholl

P2022/2881652

P2022/2868767

P2022/2879681

(HO) REDHOUSE STRESSING & FUW ECM8 2100 
13M 640YDS TO 12M1400YDS 





LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(RSAS) DUNBAR PITCHES 28M 0810YDS TO 28M 
1300YDS UP 490YDS CAT11

(RSAS) TYNE BRIDGE 15/16 FALLDOWN 23M 
0034YDS TO 23M 0552YDS DOWN 518YDS CAT11
(HO) RED HOUSE 16/17 FALLDOWN ROW24 ECM8 
2100 13M 640YDS TO 14M 701YDS 1821YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO & 
6S58 SUN CANCELLED.

(WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS 
TO 58M 670YDS RENEW LX DECK AND BEAMS

SC147

SC147

SC193

05/10/22

05/10/22

05/10/22

05/10/22

05/10/22

05/10/22

01/10/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sun

0130 Mon

2315 Fri

2240 Fri

2240 Fri

2320 Fri

2320 Fri

03/10/22

01/10/22

02/10/22

03/10/22

03/10/22

10/10/22

10/10/22

03/10/22

10/10/22

0500 Mon

2100 Sat (29 hrs)

2100 Sun (29 hrs)

0500 Mon (29 hrs)

0520 Mon (54 hrs)

1025 Mon (29 hrs)

0610 Mon (54 hrs)

0540 Mon (54 hrs)

0540 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 4

Platform 3

Up Passenger 
Loop
Platform 7

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Perth

Stanley Jn

Stanley Jn

Stanley Jn

Blair Atholl

Kingussie

Kingussie

Culloden

Tomatin Loop South 
Pts

Moncrieffe Tunnel

Perth

Perth

Perth

Pitlochry

Dalwhinnie

Dalwhinnie

Carrbridge

Carrbridge

P2022/2879609

P2022/2879684

P2022/2879612

P2022/2879688

P2022/2879613

P2022/2879703

(WD) PERTH NORTH S&C 380PTS & 388A&B PTS 

TIMED LIMITS FOR THE PERTH FUEL ROAD 
(BETWEEN 21:00 TO 01:30 EACH NIGHT TO 
ALLOW SR TO FUEL SETS

PLATFORM 3,4 & UPL TO BE KEPT CLEAR

PLATFORMS 5 & 6 AVAILABLE FOR THE 
DURATION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE 
OB290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(WD) SPEY VIADUCT HGL2 290/181 RENEWING 
LONGITUDNAL TIMBERS

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M 
231YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) UB290/278 DALMAGARRY BURN HGL2 
101M 242YDS

(CIVILS) STABLISE SPANDRELS UB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS 





NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) STABLISE SPANDRELS UB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

SC193

SC193

SC193

SC193

SC193

SC193

01/10/22

01/10/22

02/10/22

03/10/22

30/09/22

07/10/22

07/10/22

30/09/22

07/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0510 Sat

0130 Sun

0845 Sun

0130 Mon

0030 Sun

2240 Fri

2130 Mon

2235 Mon

2235 Mon

08/10/22

10/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

18/10/22

11/10/22

11/10/22

11/10/22

0510 Sat (54 hrs)

0500 Mon

0130 Sun (54 hrs)

0845 Sun (54 hrs)

0130 Mon (54 hrs)

0510 Mon (54 hrs)

0515 Mon (29 hrs)

0650 Tue (72 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Platform 5

All Lines

Platform 6

All Lines

Platform 5

Platform 6

All Lines

Platform 6

Platform 5

Platform 5

Platform 6

Platform 5

Platform 6

All Lines

All Lines

Single

Up

Down

All Lines

Perth

Stanley Jn

Perth

Perth

Perth

Perth

Finnieston West Jn

Lochailort

Grantshouse

Grantshouse

Grantshouse

Moncrieffe Tunnel

Perth

Perth

Moncrieffe Tunnel

Perth

Moncrieffe Tunnel

High Street Jn

Glenfinnan

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2879705

P2022/2883590

P2022/2885562

P2022/2881714

(WD) PERTH PLATFORM 5 DRAINAGE WORKS 
151M 350YDS TO 151M 500YDS & PERTH STATION
PLATFORM 5 HGL1 3605 151M 220YDS TO 151M 
350YDS REBALLAST INC GEOTECH TIMED LIMITS


(CIVILS) UB133/111 BOGGLE BRIDGE HGL1 153M 
226YDS 

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION 





LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(WD) SLABTRACK RENEWAL

(CIVILS) HIGH STREET STATION R/240.000D AND 
R/240.000U NEM2 0M 00YDS

(CIVILS) REPLACING STRUCTURE UB313/071 
GUESACHAN HYDROELECTRIC MLG2 16M 
710YDS

(HO) RESTONHILL UP/RESTON MARKET FUW 
ECM8 1100 46M 984YDS TO 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC119

SC123

SC145

SC147

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

10/10/22

09/10/22

14/10/22

10/10/22

10/10/22

10/10/22

28Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2235 Tue

2235 Tue

2130 Wed

2235 Wed

2235 Wed

0025 Sat

12/10/22

12/10/22

12/10/22

13/10/22

13/10/22

13/10/22

10/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down

All Lines

Up

Down

All Lines

All Lines

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Innerwick

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Berwick upon 
Tweed

P2022/2881722

P2022/2881723

P2022/2868746

(HO) RESTONHILL UP/RESTON MARKET FUW 
ECM8 1100 46M 984YDS TO 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTONHILL UP/RESTON MARKET FUW 
ECM8 1100 46M 984YDS TO 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) GRANTSHOUSE NORTH (DOWN) 40M 
0266YDS TO 40M 0900YDS

(HO) RESTON MARKET & RESTONHILL UP  CORE 
ECM8 1100 46M 984YDS TO 48M 100YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO & 
6S58 SUN CANCELLED.

SC147

SC147

SC147

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sat

0025 Sat

0001 Sun

2240 Fri

2240 Fri

2320 Fri

2345 Fri

15/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

17/10/22

0530 Sat (176 hrs)

0530 Mon (52 hrs)

0525 Mon (29 hrs)

1025 Mon (29 hrs)

0610 Mon (54 hrs)

0540 Mon (54 hrs)

0515 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Drem Jn

Longniddry

Millerhill Yard

Kingussie

Kingussie

Tomatin Loop South 
Pts

Forres

North Berwick

Stenton GSP

Monktonhall Jn

Dalwhinnie

Dalwhinnie

Carrbridge

Elgin

P2022/2869125

P2022/2869129

P2022/2879612

P2022/2879688

P2022/2879703

P2022/2883496

(RSAS) PRORA (NBK) 08/09 FALLDOWN 19M 
0176YDS TO 20M 0379 SINGLE LINE 1963YDS 
CAT11/16



*NORTH BERWICK BRANCH ONLY FOR THE LAST 
124HRS*



(HO) BETTONY MOSS/FORTUNE BANK UP 19M 
0880YDS TO 20M 0460YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO & 
6S58 SUN CANCELLED

(WD) MONKTONHALL MHL2 0M 0650YDS TO 0M 
1000YDS REBALLAST (TRACK LIFT)



DB CARGO: 6S58 SUN TO BE CANCELLED.

(WD) SPEY VIADUCT HGL2 290/181 RENEWING 
LONGITUDNAL TIMBERS

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M 
231YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) STABLISE SPANDRELS UB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS



LNER: SERVICES TO START/TERMINATE AT 
PERTH.

(CIVILS) ROSARIE BURN, REPLACE STRUCTURE 
UB294/065 ANI2 27M 0640YDS

SC147
SC149

SC155

SC193

SC193

SC193

SC195

08/10/22

08/10/22

09/10/22

07/10/22

07/10/22

07/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0055 Sun

0030 Sun

2125 Fri

2150 Fri

2240 Fri

2130 Mon

2235 Mon

2235 Mon

17/10/22

17/10/22

24/10/22

24/10/22

18/10/22

18/10/22

18/10/22

18/10/22

0510 Mon (29 hrs)

0515 Mon (29 hrs)

0540 Mon (54 hrs)

0600 Mon (54 hrs)

0650 Tue (72 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Airdrie Down 
Carriage Sidings

All Lines

Taynuilt Sidings

Single

Single

Up

Down

All Lines

Coatdyke

Finnieston West Jn

Connel Ferry

Taynuilt

Lochailort

Grantshouse

Grantshouse

Grantshouse

Drumgelloch

High Street Jn

Falls of Cruachan

Tyndrum Lower

Glenfinnan

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2879605

P2022/2883605

P2022/2883584

P2022/2883581

P2022/2885562

P2022/2881684

(WD) AIRDRIE STATION REBALLAST ENTRY AND 
EXIT OF DOWN CARRIAGE SIDINGS



CARRIAGE SIDINGS TO BE KEPT CLEAR 
THROUGHOUT THE POSSESSION

(WD) SLABTRACK RENEWAL

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS

(WD) ARINABEA LC OBN2 3100 36M 1695YDS TO 
36M 1725YDS RERAIL RESLEEPER AND RENEW 
LEVEL CROSSING

(WD) CORRIEBANK RESLEEPER OBN2 49M 
1000YDS TO 50M 0110YDS 

(WD) ST CONANS KIRK RESLEEPER OBN2 50M 
1490YDS TO 51M 0075YDS

(CIVILS) REPLACING STRUCTURE UB313/071 
GUESACHAN HYDROELECTRIC MLG2 16M 
710YDS

(HO) RESTONHILL UP/RESTON MARKET FUW 
ECM8 1100 46M 984YDS TO 48M 100YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC123

SC123

SC143

SC143

SC145

SC147

16/10/22

16/10/22

21/10/22

21/10/22

14/10/22

17/10/22

17/10/22

17/10/22

29Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2235 Tue

2235 Tue

2130 Wed

2235 Wed

2235 Wed

0025 Sat

19/10/22

19/10/22

19/10/22

20/10/22

20/10/22

20/10/22

16/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0900 Sun (32 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down

All Lines

Up

Down

All Lines

All Lines

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Dunbar

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

P2022/2881685

P2022/2881741

P2022/2869143

(HO) RESTONHILL UP/RESTON MARKET FUW 
ECM8 1100 46M 984YDS TO 48M 100YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTONHILL UP/RESTON MARKET FUW 
ECM8 1100 46M 984YDS TO 48M 100YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSEON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) LAWFIELD (UP) 34M 0960YDS TO 34M 
1253YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO 
CANCELLED

SC147

SC147

SC147

18/10/22

18/10/22

18/10/22

19/10/22

19/10/22

19/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sat

0025 Sat

0025 Sat

0050 Sun

0050 Sun

0050 Sun

0450 Sun

2345 Fri

0010 Sat

16/10/22

15/10/22

10/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

18/10/22

0900 Sun (32 hrs)

0530 Sat (176 hrs)

0530 Mon (52 hrs)

0455 Mon (29 hrs)

0455 Mon (29 hrs)

0455 Mon (29 hrs)

0055 Mon

0515 Mon (54 hrs)

0445 Tue (78 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down/Single

All Lines

Single

Down

Up

All Lines

All Lines

Innerwick

Drem Jn

Longniddry

Portobello Jn 
(Scotland)

Craiglockhart Jn

Niddrie West Jn

Millerhill Yard

Forres

Millburn Jn

Berwick upon 
Tweed

North Berwick

Stenton GSP

Millerhill Yard

Niddrie South Jn

Portobello Jn 
(Scotland)

Millerhill East Jn

Elgin

Forres

P2022/2869454

P2022/2869125

P2022/2869445

P2022/2883496

P2022/2852449

(HO)PENMANSHIEL UP ECM8 ALL LINES 38M 
092YDS TO 40M 200YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO 
CANCELLED

(RSAS) PRORA (NBK) 08/09 FALLDOWN 19M 
0176YDS TO 20M 0379 SINGLE LINE 1963YDS 
CAT11/16



*NORTH BERWICK BRANCH ONLY FOR THE LAST 
124HRS*



(HO) BETTONY MOSS/FORTUNE BANK UP 19M 
0880YDS TO 20M 0460YDS



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO & 
6S58 SUN CANCELLED

(RSAS) NIDDRIE CURVE 18/19 FALLDOWN 6M 
0610YDS TO 6M 1426YDS DOWN 816YDS CAT06

(WD) 104 & 105PTS S&C REFURB. WD TO GIVE UP 
4 HRS AT BEGINNING FOR RSAS ET THEN 4 
HOURS AT THE END OF POSSESSION.



DB CARGO: 6S58 TO BE CANCELLED

(CIVILS) ROSARIE BURN, REPLACE STRUCTURE 
UB294/065 ANI2 27M 0640YDS

(ENHANCEMENTS) DALCROSS STATION NEW 
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK. 
DOUBLE TRACKING TO CREATE A LOOP 
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT 
FACILITY.

(WD) FINDHORN VIADUCT ANI3 RENEWING 
LONGITUDNAL TIMBERS (29HRS REQUIRED)

SC147

SC147
SC149

SC155
SC161
SC163
SC165

SC195

SC195

15/10/22

08/10/22

08/10/22

16/10/22

16/10/22

16/10/22

16/10/22

14/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2125 Fri

2150 Fri

2130 Mon

2235 Mon

2235 Mon

14/11/22

24/10/22

24/10/22

25/10/22

25/10/22

25/10/22

0750 Mon (54 hrs)

0540 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Single

Taynuilt Sidings

Single

Up

Down

All Lines

Roy Bridge

Connel Ferry

Taynuilt

Innerwick

Innerwick

Innerwick

Corrour

Falls of Cruachan

Tyndrum Lower

Reston GSP

Reston GSP

Reston GSP

P2022/2885555

P2022/2883584

P2022/2883581

P2022/2881802

(CIVILS)REPLACE RESTRUCTURE C310.276C 
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A 
(WHL 76M 420YDS) 

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m 
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL 
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL 
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL 
76M 250YDS)

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS

(WD) ARINABEA LC OBN2 3100 36M 1695YDS TO 
36M 1725YDS RERAIL RESLEEPER AND RENEW 
LEVEL CROSSING

(WD) CORRIEBANK RESLEEPER OBN2 49M 
1000YDS TO 50M 0110YDS 

(WD) ST CONANS KIRK RESLEEPER OBN2 50M 
1490YDS TO 51M 0075YDS

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC141

SC143

SC143

SC147

11/11/22

21/10/22

21/10/22

24/10/22

24/10/22

24/10/22

30Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2235 Tue

2235 Tue

2130 Wed

2235 Wed

2235 Wed

0025 Sat

0025 Sat

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

23/10/22

23/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0900 Sun

0900 Sun (32 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up

Down

All Lines

Up

Down

All Lines

All Lines

All Lines

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Stenton GSP

Innerwick

Reston GSP

Reston GSP

Reston GSP

Innerwick

Innerwick

Innerwick

Innerwick

Berwick upon 
Tweed

P2022/2881804

P2022/2881987

P2022/3028583

P2022/2869525

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHEIL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS 



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH.



DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO 
CANCELLED

SC147

SC147

SC147

SC147

25/10/22

25/10/22

25/10/22

26/10/22

26/10/22

26/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sun

0050 Sun

0050 Sun

0450 Sun

2320 Sat

2310 Sat

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0455 Mon (29 hrs)

0455 Mon (29 hrs)

0455 Mon (29 hrs)

0055 Mon

0610 Mon (29 hrs)

0605 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down/Single

All Lines

Single

Up

Down

All Lines

All Lines

Portobello Jn 
(Scotland)

Craiglockhart Jn

Niddrie West Jn

Millerhill Yard

Kittybrewster GF

Huntly

Millerhill Yard

Niddrie South Jn

Portobello Jn 
(Scotland)

Millerhill East Jn

Aberdeen

Insch

P2022/2869453

P2022/2883497

P2022/2883706

(RSAS) NIDDRIE CURVE 18/19 FALLDOWN 6M 
0610YDS TO 6M 1426YDS DOWN 816YDS CAT06



DB CARGO: 6S58 CANCELLED SUN

(WD) DENBURN ANI1 0M 0380YDS TO 0M 700YDS 
DITCH REMOVAL

(WD) KENNETHMONT HEAVY REBALLAST ON 
14PTS

SC161
SC163

SC195

SC195

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sat

0110 Sat

2335 Fri

2330 Fri

2130 Mon

2235 Mon

2235 Mon

07/11/22

07/11/22

07/11/22

14/11/22

01/11/22

01/11/22

01/11/22

0445 Mon (54 hrs)

0530 Mon (54 hrs)

0550 Mon (54 hrs)

0750 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Single

Up

Down

All Lines

Blackford LC

Errol SB & LC (MCB)

Arrochar and Tarbet

Roy Bridge

Innerwick

Innerwick

Innerwick

Dunblane

Barnhill SB

Garelochhead

Corrour

Reston GSP

Reston GSP

Reston GSP

P2022/2869527

P2022/2869546

P2022/2885557

P2022/2885555

P2022/2882032

(RSAS) GREENLOANING S&C 10 UNITS CAT73 
AND 500YDS CAT11 128M 1320YDS TO 129M 
1320YDS

(RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO 
13M 1350YDS CAT12



DRS: 4A13/4N83 CANCELLED.

(CIVILS) UB 310/059 A83 19M 520YDS

(CIVILS)REPLACE RESTRUCTURE C310.276C 
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A 
(WHL 76M 420YDS) 

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m 
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL 
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL 
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL 
76M 250YDS)

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC119

SC119

SC141

SC141

SC147

05/11/22

05/11/22

04/11/22

11/11/22

31/10/22

31/10/22

31/10/22

31Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2235 Tue

2235 Tue

2130 Wed

2235 Wed

2235 Wed

02/11/22

02/11/22

02/11/22

03/11/22

03/11/22

03/11/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

P2022/2881995

P2022/2881996

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

01/11/22

01/11/22

01/11/22

02/11/22

02/11/22

02/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sat

0110 Sat

0110 Sat

0110 Sat

0050 Sat

0105 Sat

0105 Sat

0105 Sat

2335 Fri

2330 Fri

2330 Fri

07/11/22

14/11/22

07/11/22

14/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

14/11/22

14/11/22

0445 Mon (54 hrs)

0445 Mon (54 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0545 Mon (29 hrs)

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0550 Mon (54 hrs)

0750 Mon (54 hrs)

0750 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Blackford LC

Blackford LC

Errol SB & LC (MCB)

Errol SB & LC (MCB)

Helensburgh Central

Balloch

Cardross

Garelochhead

Arrochar and Tarbet

Roy Bridge

Corrour

Dunblane

Dunblane

Barnhill SB

Barnhill SB

Cardross

Dalreoch Jn

Westerton

Craigendoran Jn

Garelochhead

Corrour

Bridge of Orchy

P2022/2869527

P2022/2869548

P2022/2869546

P2022/2869561

P2022/2883741

P2022/2883500

P2022/2962088

P2022/2885557

P2022/2885555

P2022/2995365

(RSAS) GREENLOANING S&C 10 UNITS CAT73 
AND 500YDS CAT11 128M 1320YDS TO 129M 
1320YDS

(RSAS) GREENLOANING SOUTH 128M 1100YDS 
TO 128M1710YDS DOWN 610YDS CAT11

(RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO 
13M 1350YDS CAT12



DRS: 4A13/4N83 CANCELLED.

(RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO 
13M 1350YDS CAT12



DRS: 4A13/4N83 (SAT)CANCELLED.

(WD) CRAIGENDORAN STATION NEM7 3100 23M 
270YDS TO 23M 430YDS REBALLAST FORMATION 
TRAX

(WD) S&C REFURB OF 397A&B PTS

(WD) DALREOCH S&C 385PTS, FIXED DIAMOND, 
384PTS & 383PTS

(CIVILS) GLENDARNOCK BURN OB240/162 NEM5 
12M 0000YDS

(CIVILS) DRUMRY NEM5 8M 220YDS

NO PASSAGE OF ET TRAINS THROUGHOUT THIS 
POSSESSION

(WD) RERAIL/RESLEEPER BETWEEN 1M 1409YDS 
TO 1M 1758YDS AND 1M 1794YDS TO 2M 417YDS 
AT HELENSBURGH UPPER

(CIVILS) UB 310/059 A83 19M 520YDS

(CIVILS)REPLACE RESTRUCTURE C310.276C 
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A 
(WHL 76M 420YDS) 

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m 
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL 
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL 
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL 
76M 250YDS)

(WD) WHL 310/203 RANNOCH VIADUCT RENEW 
LONGITUDINAL TIMBERS 64M 1320YDS

SC119

SC119

SC119

SC119

SC123

SC123

SC141

SC141

SC141

SC141

05/11/22

12/11/22

05/11/22

12/11/22

05/11/22

05/11/22

05/11/22

05/11/22

04/11/22

11/11/22

11/11/22

32Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Mon

2235 Mon

2235 Mon

2130 Tue

2235 Tue

2235 Tue

08/11/22

08/11/22

08/11/22

09/11/22

09/11/22

09/11/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

P2022/2881998

P2022/2881999

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BBETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

07/11/22

07/11/22

07/11/22

08/11/22

08/11/22

08/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Wed

2235 Wed

2235 Wed

10/11/22

10/11/22

10/11/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

P2022/2882000 (HO) PENMANSHIEL UP FUW ECM8 1100 38M 
092YDS TO 40M 200YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND GRANTSHOUSE ON THE DOWN 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 09/11/22

09/11/22

09/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0110 Sat

0110 Sun

0130 Sun

0110 Sat

0025 Sun

0025 Sun

0045 Sun

0040 Sat

2330 Fri

2330 Fri

1925 Fri

14/11/22

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

21/11/22

0445 Mon (54 hrs)

0445 Mon (29 hrs)

0515 Mon (29 hrs)

0530 Mon (54 hrs)

1025 Sun (10 hrs)

1025 Sun (10 hrs)

1045 Sun (10 hrs)

0435 Mon (54 hrs)

0750 Mon (54 hrs)

0750 Mon (54 hrs)

0725 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Blackford LC

Auchterarder

Perth

Errol SB & LC (MCB)

Hyndland North Jn

Hyndland West Jn

Cardross

Dalmuir Park Jn

Corrour

Roy Bridge

Achnasheen

Dunblane

Greenloaning SB

Auchterarder

Barnhill SB

Finnieston West 
Jn

Hyndland East Jn

Dumbarton 
Central

Yoker

Bridge of Orchy

Corrour

Garve

P2022/2869548

P2022/2869606

P2022/2879765

P2022/2869561

P2022/2886724

P2022/2886725

P2022/2883742

P2022/2995365

P2022/2885555

P2022/2886325

(RSAS) GREENLOANING SOUTH 128M 1100YDS 
TO 128M1710YDS DOWN 610YDS CAT11

(RSAS) BLACKFORD NORTH 133M 0750YDS TO 
134M 0190YDS DOWN 600YDS CAT16

(RSAS) MONCRIEFF TUNNEL 149M 1652YDS TO 
150M 0600YDS DOWN 354YDS CAT11 

(PERTH STATION IMPACT TBC)



DRS: 4A13/4N83 (SUN) CANCELLED.

(RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO 
13M 1350YDS CAT12



DRS: 4A13/4N83 (SAT)CANCELLED.

(MAINTENANCE) HYNDLAND EAST JN

(MAINTENANCE) DALREOCH JN

(WD) DALMUIR TWIN TUNNELS SLABTRACK

(WD) WHL 310/203 RANNOCH VIADUCT RENEW 
LONGITUDINAL TIMBERS 64M 1320YDS

(CIVILS)REPLACE RESTRUCTURE C310.276C 
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A 
(WHL 76M 420YDS) 

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m 
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL 
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL 
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL 
76M 250YDS)

(WD) ACHANALT RENEWING LONGITUDINAL 
TIMBERS 303/040 KYL

(WD) DRUMMOND ROAD RENEWING 
LONGITUDINAL TIMBERS 24M TO 25M

SC119

SC119

SC119

SC119

SC123

SC123

SC125

SC141

SC141

SC205

12/11/22

13/11/22

13/11/22

12/11/22

13/11/22

13/11/22

13/11/22

12/11/22

11/11/22

11/11/22

18/11/22

33Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

1925 Fri

2050 Fri

21/11/22

21/11/22

0750 Mon (54 hrs)

0550 Mon (54 hrs)

Possession

Possession

Single

Single

Garve

Kyle of Lochalsh

Foderty

Achnasheen

P2022/2886121

P2022/2886280

(WD) BLACKWATER RENEWING LONGITUDINAL 
TIMBERS 303/023

(CIVILS) CD 200/510 STRATHCARRON (KYL 47M 
810YDS) 

(CIVILS) CD 200/513 ATTADALE (KYL 49M 380YDS) 
(CIVILS) CD 200/511 ATTADALE (KYL 48M 
1280YDS)

(CIVILS) UB303/129 STREAM KYL 56M 461YDS

SC205

SC205

18/11/22

18/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sat

0130 Sat

2230 Fri

2310 Fri

1925 Fri

1925 Fri

2050 Fri

21/11/22

21/11/22

28/11/22

28/11/22

21/11/22

21/11/22

21/11/22

0445 Mon (29 hrs)

0515 Mon (29 hrs)

0645 Mon (54 hrs)

0615 Mon (54 hrs)

0750 Mon (54 hrs)

0725 Mon (54 hrs)

0550 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

Single

Auchterarder

Perth

Georgemas Jn

Wick

Garve

Achnasheen

Kyle of Lochalsh

Greenloaning SB

Auchterarder

Forsinard

Georgemas Jn

Foderty

Garve

Achnasheen

P2022/2869608

P2022/2879793

P2022/2886222

P2022/2886609

P2022/2886121

P2022/2886325

P2022/2886280

(RSAS) BLACKFORD NORTH 133M 0750YDS TO 
134M 0190YDS DOWN 600YDS CAT16

(RSAS) MONCRIEFF TUNNEL 149M 1652YDS TO 
150M 0600YDS DOWN 354YDS CAT11 

(PERTH STATION IMPACT TBC)



DRS: 4A13/4N83 (SUN) CANCELLED.

(CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH 
WATER WCK 133M 770YDS

(CIVILS) TIMBER WAYBEAMS UB 302/351 
ARCHINGHILL BURN (WCK 151M 99YDS) 

(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)

(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)

(WD) BLACKWATER RENEWING LONGITUDINAL 
TIMBERS 303/023

(WD) ACHANALT RENEWING LONGITUDINAL 
TIMBERS 303/040 KYL

(WD) DRUMMOND ROAD RENEWING 
LONGITUDINAL TIMBERS 24M TO 25M

(CIVILS) CD 200/510 STRATHCARRON (KYL 47M 
810YDS) 

(CIVILS) CD 200/513 ATTADALE (KYL 49M 380YDS) 
(CIVILS) CD 200/511 ATTADALE (KYL 48M 
1280YDS)

(CIVILS) UB303/129 STREAM KYL 56M 461YDS

SC119

SC119

SC203

SC203

SC205

SC205

SC205

19/11/22

19/11/22

25/11/22

25/11/22

18/11/22

18/11/22

18/11/22

34Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2130 Mon

2230 Mon

2230 Mon

28/11/22

28/11/22

28/11/22

28/11/22

29/11/22

29/11/22

29/11/22

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Up

Down 
Grahamston Line
All Lines

All Lines

Up Main

Down

All Lines

Larbert Jn

Polmont Jn

Greenhill Lower Jn

Larbert Jn

Innerwick

Innerwick

Innerwick

Carmuirs East Jn

Carmuirs West Jn

Cumbernauld

Greenhill Upper 
Jn

Reston GSP

Reston GSP

Reston GSP

P2022/2869626

P2022/2852756

(RSAS) DALMUIR STABLES 105M 1564YDS TO 
106M 1008YDS UP 602YDS CAT11



DRS: 4A13/4N83 (SUN) CANCELLED.

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC093
SC109
SC110
SC119

SC147

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

35Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

2145 Sat

0055 Sun

30/11/22

30/11/22

30/11/22

01/12/22

01/12/22

01/12/22

28/11/22

28/11/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0720 Mon (29 hrs)

0530 Mon (29 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up Main

Down

All Lines

Up Main

Down

All Lines

All Lines

Single Line

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Forsinard

Ardgay

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Helmsdale

Tain North End 
Loop Points

P2022/2852867

P2022/2852868

P2022/2886648

P2022/2886617

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(WD) KILDORRAN WCK

(WD) ARDGAY DRAINAGE

SC147

SC147

SC203

SC203

29/11/22

29/11/22

29/11/22

30/11/22

30/11/22

30/11/22

26/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Fri

2310 Fri

28/11/22

28/11/22

0645 Mon (54 hrs)

0615 Mon (54 hrs)

Possession

Possession

Single

All Lines

Georgemas Jn

Wick

Forsinard

Georgemas Jn

P2022/2886222

P2022/2886609

(CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH 
WATER WCK 133M 770YDS

(CIVILS) TIMBER WAYBEAMS UB 302/351 
ARCHINGHILL BURN (WCK 151M 99YDS) 

(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)

(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)

SC203

SC203

25/11/22

25/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2130 Mon

2230 Mon

2230 Mon

05/12/22

05/12/22

05/12/22

05/12/22

06/12/22

06/12/22

06/12/22

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Down 
Grahamston Line
Up

All Lines

All Lines

Up Main

Down

All Lines

Larbert Jn

Polmont Jn

Greenhill Lower Jn

Larbert

Innerwick

Innerwick

Innerwick

Carmuirs East Jn

Carmuirs West Jn

Cumbernauld

Greenhill Upper 
Jn

Reston GSP

Reston GSP

Reston GSP

P2022/2869590

P2022/2852904

(RSAS) DALMUIR STABLES 105M 1564YDS TO 
106M 1008YDS UP 602YDS CAT11

(RSAS) CARMUIRS WEST S&C & ASSOCIATED 
PLTR 15/16 FALLDOWN 0M 0060YDS TO 0M 
0760YDS DOWN 160YDS CAT11



DRS: 4A13/4N83 (SUN) CANCELLED.

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

SC147

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

36Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0150 Sun

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

05/12/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0430 Mon (29 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down

All Lines

Up Main

Down

All Lines

Single

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Invergordon

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Clunes TEP

P2022/2852869

P2022/2853261

P2022/2886620

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(WD) CONON 

(WD) BEAULY RENEWING LONGITUDINAL 
TIMBERS

(WD) MOUNTRICH

SC147

SC147

SC203

06/12/22

06/12/22

06/12/22

07/12/22

07/12/22

07/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sat
12/12/22
0510 Mon (54 hrs)

All LinesGreenhill Lower JnCumbernauldP2022/2869633 (CIVILS) REPLACE STRUCTURE AT UB132/071 
GLENCYRAN BURN SCM3 101M 1276YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

SC093 10/12/22

37Week
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