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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

13/12/21

13/12/21

13/12/21

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2021/2692074 ST.PANCRAS INTERNATIONAL PLATFORM 8 TO 
REMIAN CLEAR.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)



Point Inspection

SO400 13/12/21

13/12/21

13/12/21

37Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

20/12/21

20/12/21

20/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

0440 Mon

0440 Mon

0440 Mon

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Up Slow

Up CTRL

Down Fast

Down CTRL

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dollands Moor Yard 
Jn

St. Pancras 
International

CTRL / Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Dollands Moor 
Yard Jn

St. Pancras 
International

Stratford 
International West
Jn

P2021/2738516

P2021/2739864

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).



NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR WEST JN OR DOLLANDS 
MOOR YARD JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.



TRAINS MAY BE STABLED AT ST.PANCRAS 
INTERNATIONAL IN ALL 6 INTERNATIONAL 
PLATFORMS AND 1 DOMESTIC PLATFORM, 
EBBSFLEET INTERNATIONAL (2 EUROSTAR 
UNITS) AND AT ASHFORD INTERNATIONAL 
(PLATFORMS 3 AND 4). SECURITY WILL BE 
PROVIDED AS REQUIRED. TRAINS MAY NOT BE 
STABLED AT STRATFORD INTERNATIONAL.



 

Maintenance

SO400

SO400
SO410

20/12/21

20/12/21

20/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

38Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Canterbury,Pl 
5
Platforms 3 - 4

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Slow (part)

Down Hastings

Up Hastings

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Maidstone Loop

Down Slow (part)

Up Slow/Platform 
2
Up Loop

Up Main/Up 
Fast/Up Main
Down Main/Down 
Fast/Down Main
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Depot Reception 
Road

Down Main/Down 
Fast
Up Fast/Up Main

Down and Up 
Main

Tamper Sidings

East Berthing 
Sidings
Up Berthing 
Sidings

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Sevington

Ashford East Jn

Ashford

Chart Leacon Depot

Ashford (East)

Saltwood Jn

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Charing

Chart Leacon 
Depot

Headcorn

Sevington

Ashford

Ashford (East)

P2021/2884031 NO ACCESS TO ASHFORD DOWN YARD



FREIGHT TO BE RETIMED/CANCELLED



EUROSTAR TO OPERATE ROAD REPLACEMENT 
SERVICE BETWEEN EBSFLEET AND ASHFORD 
INTERNATIONAL



WORK: Ashford DU - Track Maintenance

Works Delivery: Drainage : Ashford Down Slow

Works Delivery - Heavy Refurb @ Ashford B 1241 
Diamond

SO130
SO220
SO400
SO470
SO480

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/12/21

20/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0300 Mon

0410 Mon

0140 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Crane 
Depot/Tamper 
Depot
Headshunt

Down Waterloo 
Connection
Up Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main

Chart Leacon Depot

Hook Green

Rochester Bridge Jn

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Rochester Bridge Jn

Chart Leacon 
Depot

Fawkham Jn

Swanley Jn

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Swanley Jn

P2021/2884031

P2021/2870997 KENT COAST MAINLINE DIVERSIONS VIA STROOD


SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND



0140 SAT TO 0140 SUN

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN SWANLEY AND ROCHESTER BRIDGE 
JN



0140 SUN TO 0400 MON

TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN



ROAD REPLACEMENT  SERVICE OPERATE 
BETWEEN BROMLEY SOUTH TO 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



WORK: Geotech - Batts Road Cutting

WORK: E&P - NSCDs at Cobhambury, Darenth, 
Hartley, Hook Green, Lower Bush, Merrils Shaw and 
Fawkham

WORK: Orpington DU - TRACK MAINTENANCE 
K05.3 (K110.9A)

WORK: Ashford DU - Track Maintenance

WORK: Works Delivery - C2 rerail @ Swanley

WORK: Works Delivery - Rock cutting @ Swanley 
Chalk Cutting

WORK: Works Delivery - Drainage @ Otford & 
Childbridge Lane

SO110
SO140
SO460

24/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0025 Mon

0025 Mon

0025 Mon

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up CTRL

Down Fast

Down CTRL

Single

Platforms 5 to 13

All CTRL Lines

Single

Dollands Moor Yard 
Jn

St. Pancras 
International

CTRL / Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

CTRL / 
Eurotunnel 
Boundary

Dollands Moor 
Yard Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2021/2739864

P2021/2738523

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).



NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR WEST JN OR DOLLANDS 
MOOR YARD JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.



TRAINS MAY BE STABLED AT ST.PANCRAS 
INTERNATIONAL IN ALL 6 INTERNATIONAL 
PLATFORMS AND 1 DOMESTIC PLATFORM, 
EBBSFLEET INTERNATIONAL (2 EUROSTAR 
UNITS) AND AT ASHFORD INTERNATIONAL 
(PLATFORMS 3 AND 4). SECURITY WILL BE 
PROVIDED AS REQUIRED. TRAINS MAY NOT BE 
STABLED AT STRATFORD INTERNATIONAL.



 

Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

27/12/21

27/12/21

27/12/21

39Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Canterbury,Pl 
5
Platforms 3 - 4

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Slow (part)

Down Hastings

Up Hastings

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Maidstone Loop

Down Slow (part)

Up Slow/Platform 
2
Up Loop

Up Main/Up 
Fast/Up Main
Down Main/Down 
Fast/Down Main
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Depot Reception 
Road

Down Main/Down 
Fast
Up Fast/Up Main

Down and Up 
Main

Tamper Sidings

East Berthing 
Sidings
Up Berthing 
Sidings

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Sevington

Ashford East Jn

Ashford

Chart Leacon Depot

Ashford (East)

Saltwood Jn

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Charing

Chart Leacon 
Depot

Headcorn

Sevington

Ashford

Ashford (East)

P2021/2884031 NO ACCESS TO ASHFORD DOWN YARD



FREIGHT TO BE RETIMED/CANCELLED



EUROSTAR TO OPERATE ROAD REPLACEMENT 
SERVICE BETWEEN EBSFLEET AND ASHFORD 
INTERNATIONAL



WORK: Ashford DU - Track Maintenance

Works Delivery: Drainage : Ashford Down Slow

Works Delivery - Heavy Refurb @ Ashford B 1241 
Diamond

SO130
SO220
SO400
SO470
SO480

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Tue

27/12/21

29/12/21

29/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

0300 Mon

0001 Wed (46 hrs)

0001 Wed (46 hrs)

2300 Tue (46 hrs)

2300 Tue (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Crane 
Depot/Tamper 
Depot
Headshunt

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Chart Leacon Depot

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Chart Leacon 
Depot

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2884031

P2021/2900143 25 AND 26 DEC

CHRISTMAS SHUTDOWN



27 AND 28 DEC

c2c TO TERMINATE AT UPMINSTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS. 

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4. 



NO ACCESS TO/FROM RIPPLE LANE SIDINGS, 
AND PURFLEET LONG SIDING 

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 TUE



TfL BRE: Barking Riverside Extension Works

EA1390
SO420

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

28/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

03/01/22

03/01/22

03/01/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2021/2887806 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 03/01/22

03/01/22

03/01/22

40Week

Page 8 of 102Page 8 of 102
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2021/2887783

P2021/2887810

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

2300 Sun

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0440 Mon

0440 Mon

0440 Mon

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

St. Pancras 
International

Stratford 
International West
Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2887785

P2021/2901008

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

Structures: TLL23 and TLL25 Footbridge  Structure 
Strengthening

SO400

EA1390
SO420

17/01/22

17/01/22

17/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

42Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2021/2872852 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2021/2902963

P2021/2887787

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

43Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

24/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2901363 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1390
SO420

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0440 Mon

0440 Mon

0440 Mon

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Sun (46 hrs)

0300 Sun (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Exchange Sidings

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Renwick Road Jn

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2021/2887788

P2021/2901504

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL: Barking Riverside Extension

SO400

EA1390
SO420

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week

Page 14 of 102Page 14 of 102



s7_2022_HS1-v01.pdf Page           15 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tilbury

Down Goods

Up & Down Loop

Exchange Sidings

Goods 
Connecting Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Pitsea

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

West Thurrock Jn

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tibury)

Thames Haven 
Jn

Upminster

Purfleet

Ripple Lane

Ripple Lane West
Yard

P2021/2872889 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ 
DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/ THAMES GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING



ISOLATION OF EXCHANGE SIDINGS TO BE 
HANDED BACK AT 2300 SUN



LTS CYCLIC TYPE 5A

CDA E&P: Mark 1 OLE

EA1390
EA1410
EA1420
SO420

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0440 Mon

0440 Mon

0440 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

St. Pancras 
International

Stratford 
International West
Jn

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

P2021/2887820

P2021/2903654

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED.



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM.



GTR KENTISH TOWN TO START/TERMINATE AT 
GRAVESEND



GTR TO STABLE 1 UNIT AT GRAVESEND 
PLATFORM 0



GTR TO STABLE IN PLUMSTEAD SIDINGS



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

SO400

SO110
SO400

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2021/2887772

P2021/2887744

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

46Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

14/02/22

14/02/22

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2901505 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1390
SO420

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0440 Mon

0440 Mon

0440 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2021/2887745

P2021/2896378

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

SO400

EA1370
EA1390
SO420

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

47Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

2300 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0440 Mon

0440 Mon

0440 Mon

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

St. Pancras 
International

Stratford 
International West
Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2887775

P2021/2901506

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER

TRAINS TO BE DIVERTED VIA OCKENDON



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

Structures: TLL23 and TLL25 Footbridge  Structure 
Strengthening

SO400

EA1390
SO420

28/02/22

28/02/22

28/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

48Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branc
h/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2021/2873299 UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST

 

NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY

 

TAMPER SIDINGS TO BE OUTBERTHED



WORK: Ashford DU - Track Maintenance K04.3

Works Delivery - Heavy Refurb @ Ashford 1291, 
1292, 1290 pts

SO130
SO220
SO470
SO480

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0440 Mon

0440 Mon

0440 Mon

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2021/2887791

P2021/2887789

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO400

SO130
SO400

07/03/22

07/03/22

07/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

49Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

07/03/22

07/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2901507 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.



NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside

EA1390
SO420

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

2300 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0440 Mon

0440 Mon

0440 Mon

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

St. Pancras 
International

Stratford 
International West
Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2887748

P2021/2901508

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER

TRAINS TO BE DIVERTED VIA OCKENDON



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

Structures: TLL23 and TLL25 Footbridge  Structure 
Strengthening

SO400

EA1390
SO420

14/03/22

14/03/22

14/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

50Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Wed

2300 Wed

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

24/03/22

0440 Mon

0440 Mon

0440 Mon

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

St. Pancras 
International

Stratford 
International West
Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

P2021/2887779

P2021/2889711

P2021/2889684

P2021/2889687

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

SO400

LN3201
SO400

LN3201
SO400

LN3201
SO400

3m40ch and 5m15ch

3m40ch and 5m15ch

3m40ch and 5m15ch

Preparatory Work

Preparatory Work

Preparatory Work

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

23/03/22

51Week

W2021/6965891

W2021/6965892

W2021/6965893
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/03/22

25/03/22

25/03/22

25/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down Waterloo 
Connection
Up Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Hook Green

Rochester Bridge Jn

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Fawkham Jn

Swanley Jn

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2021/2889686

P2021/2870999

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

KENT COAST MAINLINE DIVERSIONS VIA STROOD


SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND



0140 SAT TO 0140 SUN

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN SWANLEY AND ROCHESTER BRIDGE 
JN



0140 SUN TO 0400 MON

TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN



ROAD REPLACEMENT  SERVICE OPERATE 
BETWEEN BROMLEY SOUTH TO 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



WORK: Geotech - Batts Road Cutting

WORK: E&P - NSCDs at Cobhambury, Darenth, 
Hartley, Hook Green, Lower Bush, Merrils Shaw and 
Fawkham

WORK: Orpington DU - TRACK MAINTENANCE 
K05.3 (K110.9A)

WORK: Ashford DU - Track Maintenance

WORK: Works Delivery - C2 rerail @ Swanley

WORK: Works Delivery - Rock Cutting @ Swanley 
Chalk Cutting

Works Delivery - Drainage @ Otford

LN3201
SO400

SO110
SO140
SO460

3m40ch and 5m15ch
Preparatory Work

24/03/22

24/03/22

24/03/22

24/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6965894

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2021/2887780

P2021/2887749

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

52Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0150 Sat

0150 Sat

1600 Sat

1600 Sat

1600 Sat

1600 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

28/03/22

26/03/22

28/03/22

28/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0250 Mon

1600 Sat

0250 Mon

0250 Mon

0250 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Down North Kent 
Connection
Up North Kent 
Connection
Single

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down Sidings

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Gravesend

Hoo Jn

Springhead Road Jn

Grain

Strood

Hoo Jn

Rochester Bridge Jn

Maidstone West

Strood

Allington Ground 
Frame

Gravesend

Springhead Road
Jn

Ebbsfleet 
International

Hoo Jn

Northfleet

Hoo Jn

Dartford

Strood

Allington Ground 
Frame

P2021/2881808 0150 SAT TO 0250 SUN:

TRAINS TO START/TERMINATE AT NORTHFLEET 
AND STRODD AND RAIL REPLACEMENT SERVICE 
TO OPERATE BETWEEN NORTHFLEET AND 
ROCHESTER.



TRAINS FOR THE NORTH KENT LINES TO 
START/TERMINATE AT PLATFORM 2 AT STROOD

TRAINS FOR THE MAIDSTONE BRANCH LINES TO 
START/TERMINATE IN PLATFORM 3 AT STROOD



0100 SAT UNTIL 1600 SAT:

FREIGHT SERVICES TO SHUNT AT HOO JN AND 
RUN VIA PADDOCK WOOD AND TONBRIDGE



0250 SUN TO 0250 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE DARTFORD TO ROCHESTER AND 
STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE CLEAR OF STOCK



NO ACCESS TO CLIFFE/GRAIN AFTER 1600 
SATURDAY.



WORK: MAINTENANCE (PART 2)

WORK: SRSA - GRAVESEND TO HIGHAM (UP) - 
PLTR

WORK: WORKS DELIVERY - HIGHAM TUNNEL 
DRAINAGE

WORK: WORKS DELIVERY - SPRINGHEAD 22M15-
22M20 HEVY REFURB



EAS note - requires deconfliction meeting for train 
movements.

SO180
SO310
SO320
SO430

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887821

P2022/2887793

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

1Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 1

Platform 2

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889626 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow-Up Work

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965895

Week 1  - Continued

Page 30 of 102Page 30 of 102



s7_2022_HS1-v01.pdf Page           31 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 1

Platform 2

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889627 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow Up Tamping

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965896

Week 1  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 3

Platform 4

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889628 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow-Up Work

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965897

Week 1  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 3

Platform 4

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889629 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow-Up Work

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965898

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887752

P2022/2887862

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

2Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887753

P2022/2887865

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

3Week

Page 35 of 102Page 35 of 102



s7_2022_HS1-v01.pdf Page           36 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887868

P2022/2887870

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

4Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887872

P2022/2887873

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

5Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903065 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0025 Mon

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Fast

Platform 4

Maintenance 
Siding

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Dock Jn South

St. Pancras 
International

Dock Jn South

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2022/2903287

P2022/2887886

P2022/2887925

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

LN3201
SO400

SO400

SO130
SO400

0m0ch and 0m0ch
Track Maintenance

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7166999

Week 6  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2300 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon (46 hrs)

0300 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2903981

P2022/2905077

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED.



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM.



GTR KENTISH TOWN TO RAINHAM WILL NOT 
OPERATE



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

Structures exams: FIVE BELLS

JUBILEE/VICTORIA ROAD

Work: Civils - Gillingham Station footbridge and 
platform refurbishment

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING SPECIAL INSTRUCTION APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

SO110
SO400

EA1390
SO420

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0440 Mon

0440 Mon

0440 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2887927

P2022/2896379

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

SO400

EA1370
EA1390
SO420

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

7Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887928

P2022/2887887

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

8Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Allington Ground 
Frame

P2022/2871489 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED



NO ACCESS TO CLIFFE/GRAIN



GTR TO STABLE IN PLUMSTEAD SIDINGS



WORK: Ashford DU - Track Maintenance 

WORK: London Bridge DU - Track Maintenance

Works Delivery - Drainage @ Cliffe, Hoo Junction to 
Higham, Swanscombe, 

WD - Medium Refurb @ Grain Branch, Greenhithe, 
Strood, Toomer Loops

Structures exams: WELLINGTON STREET

HIGHAM CANAL

NK455 C/E STROOD STATION (Cantilever)

PEACOCK STREET

Chalk Works Footbridge (Main Lines)

Chalk Works Footbridge (Sidings Lines)

CLIFFE ROAD

DUX COURT

SO180
SO310
SO320
SO430

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

30/05/22

30/05/22

30/05/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887890 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 30/05/22

30/05/22

30/05/22

9Week

Page 44 of 102Page 44 of 102



s7_2022_HS1-v01.pdf Page           47 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

06/06/22

06/06/22

06/06/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887891 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 06/06/22

06/06/22

06/06/22

10Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

12/06/22

12/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

13/06/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2875355 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 1



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.NOTE: MAX LENGTH 8-CAR 
THAMESLINK TRAINS TO BE USED IN THE UP 
DIRECTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2300 Sun

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0300 Mon (46 hrs)

0300 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

Down Fast

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2887893

P2022/2887892

P2022/2905141

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING SPECIAL INSTRUCTION APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

SO400

SO130
SO400

EA1390
SO420

13/06/22

13/06/22

13/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0015 Sun

0015 Sun

0015 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0715 Sun

0715 Sun

0715 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Up Fast

Platform 4

Maintenance 
Siding

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn South

St. Pancras 
International

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2022/2911213

P2022/2903288

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 1



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST LINE TO/FROM RADLETT JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

12Week

W2022/7167269
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903048 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0440 Mon

0440 Mon

0440 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

St. Pancras 
International

Stratford 
International West
Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2022/2887906

P2022/2870975

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

KENT COAST MAINLINE DIVERSIONS VIA STROOD


SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND



TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN



ROAD REPLACEMENT  SERVICE OPERATE 
BETWEEN BROMLEY SOUTH TO 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



WORK: Orpington DU - TRACK MAINTENANCE 
K05.3 (K110.9A)

WORK: Ashford DU - Track Maintenance

WORK: Works Delivery - PL Heavy Refurb @ 
KevingtonCat 2 Rerail @ CE Meopham

WD - drainage & Rock Cutting @ Sole Street

WD - Rock Cutting @ Upper Bush

WD - Drainage @ Bat and Ball Embankment

WORK: E&P - NSCDs at Cobhambury, Darenth, 
Hartley, Hook Green, Lower Bush, Merrils Shaw and 
Fawkham

SO400

SO110
SO140
SO460

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 4

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down 
Main
Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Down Goods 
Loop

Tamper Sidings

Oil/Spur Sidings

Up Siding

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Canterbury West

Ashford

Canterbury West

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Canterbury West

P2022/2873309 UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND RAMSGATE



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN MINSTER AND DEAL

 

NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY

 

TAMPER SIDINGS TO BE OUTBERTHED



ROAD CLOSURE OF ST STEPHENS LEVEL 
CROSSING



WORK: Ashford DU - Track Maintenance K04.3

WORK: Capital Delivery - St Stephen LX

SO130
SO220
SO470
SO480

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branc
h/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2022/2992021 UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST

 

NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY

 

TAMPER SIDINGS TO BE OUTBERTHED



WORK: Ashford DU - Track Maintenance K04.3

SO130
SO220
SO470
SO480

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

27/06/22

27/06/22

27/06/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887907 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 27/06/22

27/06/22

27/06/22

13Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887908

P2022/2887909

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

10/07/22

10/07/22

10/07/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Fast

Platform 4

Maintenance 
Siding

Dock Jn South

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2022/2903289 LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

10/07/22

10/07/22

10/07/22

15Week

W2022/7167270
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903040 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0440 Mon

0440 Mon

0440 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Tilbury

Down Goods

Up & Down Loop

Exchange Sidings

Goods 
Connecting Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Pitsea

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

West Thurrock Jn

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking Tilbury 
Line Jn East

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tibury)

Thames Haven 
Jn

Upminster

Purfleet

Ripple Lane

Ripple Lane West
Yard

P2022/2887910

P2022/2896472

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ 
DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/ THAMES GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING



ISOLATION OF EXCHANGE SIDINGS TO BE 
HANDED BACK AT 2300 SUN



LTS CYCLIC TYPE 5A

E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

TfL BRE: Follow-up Tamp

SO400

EA1390
EA1410
EA1420
SO420

11/07/22

11/07/22

11/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

18/07/22

18/07/22

18/07/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887913 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 18/07/22

18/07/22

18/07/22

16Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887894

P2022/2887895

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

17Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

01/08/22

01/08/22

01/08/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887896 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 01/08/22

01/08/22

01/08/22

18Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0440 Mon

0440 Mon

0440 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

St. Pancras 
International

Stratford 
International West
Jn

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

P2022/2887897

P2022/2906429

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED.



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM.



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

SO400

SO110
SO400

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Mon

0025 Mon

0025 Mon

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Platforms 5 to 13

All CTRL Lines

Single

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2911447

P2022/2887898

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 2



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

SO400

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

20Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

14/08/22

15/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908366 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

Track PL:

Walton Common

UWC Core 3 of 3 (41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0440 Mon

0440 Mon

0440 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2887899

P2022/2896380

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

SO400

EA1370
EA1390
SO420

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

22/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908352 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

Track PL:

Walton Common

UWC Follow-up (41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Allington Ground 
Frame

P2022/2871505 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE DARTFORD TO ROCHESTER AND 
STROOD TO MAIDSTONE WEST.



UP STROOD LOOP TO BE OUTBERTHED



NO ACCESS TO CLIFFE/GRAIN



WORK: Ashford DU - Track Maintenance 

WORK: London Bridge DU - Track Maintenance

SO180
SO310
SO320
SO430

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0630 Sun

0630 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Stratford 
International East Jn

Temple Mills 
International Depot

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Mill Hill Broadway

St. Pancras 
International

Stratford 
International West
Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

P2022/2887914

P2022/2911365

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 2



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

SO400
SO410

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

22Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

29/08/22

29/08/22

29/08/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887915 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

28/08/22

29/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908404 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Canterbury,Pl 
5
Platforms 3 - 4

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Maidstone Loop

Down Slow (part)

Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

P2022/2873342 UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



ASHFORD DOWN SIDINGS (HITACHI) AVAILABLE 
TO TRAFFIC TO/FROM CANTERBURY WEST



WORK: Ashford DU - Track Maintenance K04.3 
(K130.24A)

SO130
SO220
SO470
SO480

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

04/09/22

04/09/22

04/09/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Fast

Platform 4

Maintenance 
Siding

Dock Jn South

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2022/2903267 LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

04/09/22

04/09/22

04/09/22

23Week

W2022/7167271
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903081 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2022/2887900

P2022/2887929

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO400

SO130
SO400

05/09/22

05/09/22

05/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

05/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908430 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2022/2887962

P2022/2887961

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO400

SO130
SO400

12/09/22

12/09/22

12/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

24Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1425 Sun

11/09/22

11/09/22

11/09/22

12/09/22

11/09/22

11/09/22

11/09/22

12/09/22

11/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

12/09/22

1425 Sun

1425 Sun

1425 Sun

0300 Mon

1425 Sun

1425 Sun

1425 Sun

0300 Mon

1425 Sun

0300 Mon

0300 Mon

0300 Mon

1425 Sun

1425 Sun

1425 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Pitsea Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Dagenham Dock

Renwick Road Jn

P2022/2908445 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL UNTIL 1425 SUN

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



ACCESS AVAILABLE TO RIPPLE LANE FROM 1425 
SUN



NO ACCESS TO/FROM SIDINGS AT DAGENHAM 
DOCK, PURFLEET, TILBURY AND THAMES 
GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

LTS Cyclic Type 5c

EA1370
EA1390
SO420

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Page 76 of 102Page 76 of 102



s7_2022_HS1-v01.pdf Page           79 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Sun

0140 Sat

0140 Sat

12/09/22

12/09/22

12/09/22

0300 Mon

0410 Mon

0410 Mon

Sidings 
Possession

Possession

Possession

Exchange Sidings

Down Waterloo 
Connection
Up Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main

Renwick Road Jn

Hook Green

Rochester Bridge Jn

Fawkham Jn

Swanley Jn

P2022/2908445

P2022/2849507 UP NORTH KENT AT ROCHESTER BRIDGE JCN 
AVAILABLE TO TRAFFIC



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN SWANLEY AND ROCHESTER BRIDGE



WORK: SRSA â¿¿ PLTR, core, Longfield to 
Meopham

SO110
SO460

11/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

18/09/22

18/09/22

18/09/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Fast

Platform 4

Maintenance 
Siding

Dock Jn South

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2022/2903321 LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

18/09/22

18/09/22

18/09/22

25Week

W2022/7167273
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903082 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0440 Mon

0440 Mon

0440 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2887963

P2022/2896481

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

SO400

EA1370
EA1390
SO420

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908446 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0410 Mon

0140 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Waterloo 
Connection
Down Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main
Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Hook Green

Rochester Bridge Jn

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Fawkham Jn

Swanley Jn

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2022/2881725 KENT COAST MAINLINE DIVERSIONS VIA STROOD


SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND



0140 SAT TO 0140 SUN

ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN SWANLEY AND ROCHESTER BRIDGE 
JN



0140 SUN TO 0410 MON

TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN



ROAD REPLACEMENT  SERVICE OPERATE 
BETWEEN BROMLEY SOUTH TO 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



WORK: Orpington DU - TRACK MAINTENANCE 
K05.3 (K110.9A)

WORK: Ashford DU - Track Maintenance

WORK: SRSA - PLTR Longfield to Meopham (Down)
WORK: GEOTECH - Batts Road Cutting

WORK: E&P - NSCDs at Cobhambury, Darenth, 
Hartley, Hook Green, Lower Bush, Merrils Shaw and 
Fawkham

SO110
SO140
SO460

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

26/09/22

26/09/22

26/09/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887930 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 26/09/22

26/09/22

26/09/22

26Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

26/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908447 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

03/10/22

03/10/22

03/10/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887964 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 03/10/22

03/10/22

03/10/22

27Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903083 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0025 Mon

0025 Mon

0025 Mon

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

0440 Mon

0440 Mon

0440 Mon

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Up Fast

Platform 4

Maintenance 
Siding

Platforms 5 to 13

All CTRL Lines

Single

Dock Jn South

St. Pancras 
International

Dock Jn South

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

P2022/2903341

P2022/2887965 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3201
SO400

SO400

0m0ch and 0m0ch
Track Maintenance

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7167187

Week 28  - Continued

Page 87 of 102Page 87 of 102



s7_2022_HS1-v01.pdf Page           92 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

17/10/22

17/10/22

17/10/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887931 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 17/10/22

17/10/22

17/10/22

29Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887932

P2022/2887933

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

30Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0440 Mon

0440 Mon

0440 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

St. Pancras 
International

Stratford 
International West
Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2887934

P2022/2896482

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

SO400

EA1370
EA1390
SO420

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908448 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0440 Mon

0440 Mon

0440 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops
Platform 3

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

St. Pancras 
International

Stratford 
International West
Jn

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

P2022/2887935

P2022/2906414

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM 
TO BE OUTBERTHED.



REPLACEMENT BUSES TO RUN MEOPHAM AND 
STROOD TO RAINHAM.



SHUNT MOVES AT RAINHAM TO USE AD2080PTS 
AND EK4157 SIGNAL



WORK: Ashford DU - Track Maintenance K06.2

Work: Civils - Gillingham Station footbridge and 
platform refurbishment

SO400

SO110
SO400

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

32Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tilbury

Down Goods

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Pitsea Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908506 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



CD: E&P Mark 1 OLE

EA1370
EA1390
SO420

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2022/2887966

P2022/2887936

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO400

SO130
SO400

14/11/22

14/11/22

14/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

33Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0440 Mon

0440 Mon

0440 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Strood

Allington Ground 
Frame

St. Pancras 
International

Stratford 
International West
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Allington Ground 
Frame

P2022/2887967

P2022/2871504

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

DC CURRENT WILL BE SWITCHED OFF OUTSIDE 
OF THE PROTECTION LIMITS BETWEEN 
SPRINGHEAD ROAD JUNCTION AND EBBSFLEET 
INTERNATIONAL IN ACCORDANCE WITH 
NR/L3/ELP27115

THIS SECTION IS NOT AVAILABLE TO DC 
ELECTRIC TRAFFIC OR TRAINS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE DARTFORD TO ROCHESTER AND 
STROOD TO MAIDSTONE WEST.

UP STROOD LOOP TO BE OUTBERTHED



NO ACCESS TO CLIFFE/GRAIN



WORK: Ashford DU - Track Maintenance 

WORK: London Bridge DU - Track Maintenance

SO400

SO180
SO310
SO320
SO430

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

34Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Sun

0025 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

All CTRL Lines

Single

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Stratford 
International East Jn

Temple Mills 
International Depot

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

Stratford 
International West
Jn

P2022/2911549

P2022/2887968

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 3



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

SO400
SO410

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

35Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

28/11/22

28/11/22

28/11/22

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2022/2887969 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 28/11/22

28/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908531 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



CD: E&P Mark 1 OLE

EA1370
EA1390
SO420

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 4

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down 
Main
Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Down Goods 
Loop

Single

Tamper Sidings

Oil/Spur Sidings

Up Siding

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Canterbury West

Minster South Jn

Ashford

Canterbury West

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Minster West Jn

Ashford

Canterbury West

P2022/2912604 UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND RAMSGATE



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN MINSTER AND DEAL

 

NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY

 

TAMPER SIDINGS TO BE OUTBERTHED



ROAD CLOSURE OF CHARTHAM LEVEL 
CROSSING



ROAD CLOSURE OF WYE LEVEL CROSSING



WORK: Capital Delivery - Chartham LX (Prep)

WORK: Capital Delivery - Wye LX (Prep)

WORK: Ashford DU - Track Maintenance K04.3

SO130
SO220
SO470
SO480

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0025 Mon

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Up CTRL

Up Slow

Down CTRL

Down Fast

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

St. Pancras 
International

Stratford 
International West
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

P2022/2887970

P2022/2887937

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

SO400

SO130
SO400

05/12/22

05/12/22

05/12/22

03/12/22

03/12/22

03/12/22

03/12/22

36Week
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Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908532 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



CD: E&P Mark 1 OLE

EA1370
EA1390
SO420

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

11/12/22

11/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

12/12/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2911551 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 3



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

37Week
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