Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2654896 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  |12/12/21 12/12/21 \W2021/6505425
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel 0mOch and 4m18ch
Holloway Finsbury Park Down Possession  |12/12/21 12/12/21
Goods/Down Slow 0130 Sun  |0830 Sun
No.2
Kings Cross Kings Cross Platforms 7 to 10 |Possession |12/12/21 12/12/21
0130 Sun 0830 Sun
Wood Green South  |F Line/Down Possession  |12/12/21 12/12/21
Jn Slow/Down Slow 0130 Sun 0830 Sun
No.1
Wood Green Kings Cross Up Slow No.1/Up |Possession |12/12/21 12/12/21
South Jn Slow/E Line 0130 Sun  |0830 Sun
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EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2818351 |LN101 Huntingdon Huntingdon Up Bay Platform  |Possession [12/12/21 12/12/21 S&C RENEWAL HUNTINGDON SOUTH PREP \W2021/6837107
0150 Sun  |0845 Sun 'WORK Preparatory Work
57m75ch and 59m60ch
Huntingdon North |St. Neots North Jn Up Slow Possession  [12/12/21 12/12/21 RAIL REPLACEMENT ROAD SERVICE TO
Jn 0150 Sun  |0845 Sun OPERATE BETWEEN ST NEOTS AND
PETERBOROUGH
St. Neots North  |Connington South Down Slow Possession  [12/12/21 12/12/21
Jn 0150 Sun 0845 Sun
Stilton Fen Down Fast/Main  |Possession  |12/12/21 12/12/21
0150 Sun  |0845 Sun
Stilton Fen St. Neots North Jn Up Possession  [12/12/21 12/12/21
Main/Fast/Main/Fa 0150 Sun 0845 Sun
st
Huntingdon Huntingdon Down Sidings Sidings 12/12/21 12/12/21
Possession 0150 Sun 0845 Sun
Woodwalton Jn  |Connington South Up Slow Sidings 12/12/21 12/12/21
Possession 0150 Sun 0845 Sun
P2021/2570311 |LN101 Connington South Woodwalton Jn Up Slow Possession |12/12/21 13/12/21 MAINTENANCE S&EW PET 05 \W2021/6505429
2335Sun 0320 Mon GBRF TO DIVERT VIA CAMBRIDGE OR MML Safe & Effective Working
DBC TO DIVERT VIA MML 60m12ch and 75m55ch
Fletton Jn Peterborough South |Up Slow Possession  [12/12/21 13/12/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |12/12/21 13/12/21
Jn 2335Sun  |0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  [13/12/21 13/12/21
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |13/12/21 13/12/21
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  [13/12/21 13/12/21
Fast/Main/Fast 0320 Mon  |0600 Mon
P2021/2800398 |LN101 Stilton Fen Peterborough South |All Lines Possession  |12/12/21 12/12/21 FLETTON PLTR PREP WORK FOR CORE WEEK 42 |W2021/6902442
0210 Sun 0845 Sun AND 43 Preparatory Work
72m45ch and 75m20ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ST NEOTS AND
PETERBOROUGH
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Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861424 |LN101 Fletton Jn New England North |Down Slow/DS1 |Possession S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2021/6818294
LN135 (Platf 5) Down 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Preparatory Work
LN147 Slow /Stamford 75m70ch and 77m55ch
Down Fast
New England Fletton Jn Up Slow/Up Slow |Possession
North No.1
Up Slow No.2
Up Fast/Platform 3
Peterborough South |Up Stamford/ Dn |Possession
Slow 2 (Platform
4)
Peterborough Spital Jn March Possession
East Jn Independent
Up March
(Platform 6)
Down March
(Platform7)
Two Way Goods
Line
Peterborough New England North  |{South Down Possession
North Arrival/North
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur  |Sidings __
Shunt Spur Possession
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To
Electric Trains
P2021/2906462 |LN101 New England Tallington Down and Up Fast |Possession  |13/12/21 14/12/21 W2021/7172472
North Crossovers 2150 Mon  |0550 Tue Follow-Up Work
79m15ch and 82m40ch
New England Tallington Up Slow Line 13/12/21 14/12/21
North Crossovers Blockage 2150 Mon  |0550 Tue
(Between
Trains)+T-
CoD
Helpston Jn Tallington Down Slow Line 13/12/21 14/12/21
Crossovers Blockage 2150 Mon  |0550 Tue
(Between
Trains)+Deto
nators
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1 2022
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906446 |LN101 New England Tallington Down and Up Fast |Possession  [14/12/21 15/12/21 HIGH OUTPUT 79M 15CH TO 82M 40CH \W2021/7172480
North Crossovers 2150 Tue  |0550 Wed Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 14/12/21 15/12/21 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Tue  |0550 Wed
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
CoD
Helpston Jn Tallington Down Slow Line 14/12/21 15/12/21 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Tue  |0550 Wed PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators \ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
P2021/2906409 |LN101 New England Tallington Down and Up Fast |Possession 15/12/21 16/12/21 HIGH OUTPUT 79M 15CH TO 82M 40CH W2021/7172356
North Crossovers 2150 Wed  |0550 Thu Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 15/12/21 16/12/21 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Wed 0550 Thu
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
COoD
Helpston Jn Tallington Down Slow Line 15/12/21 16/12/21 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Wed  |0550 Thu PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
P2021/2906447 |LN101 New England Tallington Down and Up Fast |Possession  [16/12/21 17/12/21 HIGH OUTPUT 79M 15CH TO 82M 40CH \W2021/7172357
North Crossovers 2150 Thu  |0550 Fri Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 16/12/21 17/12/21 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Thu  |0550 Fri
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
COD
Helpston Jn Tallington Down Slow Line 16/12/21 17/12/21 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Thu  |0550 Fri PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2872935
Continued
P2021/2872945 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |12/12/21 12/12/21 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 |Gospel Oak Hampstead Heath Down and Up Possession
LN165 North London
LN3210 -
Gospel Oak Gospel Oak Platform 3 Possession  |12/12/21 12/12/21
0035 Sun 0835 Sun
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [12/12/21 12/12/21
Jn 0035 Sun (0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [12/12/21 12/12/21
0035 Sun 0835 Sun
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession [12/12/21 12/12/21
West Jn Sisters Chord 0035 Sun 0835 Sun
South Tottenham |Tottenham South Jn |Down and Up Possession  |12/12/21 12/12/21
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |12/12/21 12/12/21
0035 Sun  |0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 12/12/21 12/12/21
Possession 10035 Sun 0835 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2872926 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |13/12/21 13/12/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon 0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 Gospel Oak Gospel Oak Platform 3 Possession  [13/12/21 13/12/21 IAND THE NLL
LN165 0020 Mon (0500 Mon
LN3210 i NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [13/12/21 13/12/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |13/12/21 13/12/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |13/12/21 13/12/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [13/12/21 13/12/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |13/12/21 13/12/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 13/12/21 13/12/21
Possession /0020 Mon  |0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  |13/12/21 13/12/21
North London 0045 Mon  |0500 Mon
P2021/2838121 |LN600 Church Fenton Down and Up Possession  |13/12/21 14/12/21 \W2021/6983148
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m60ch
P2021/2836442 |LN600 Church Fenton Down and Up Possession  |14/12/21 15/12/21 W2021/6983149
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 183m60ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2838145 |LN600 Church Fenton Down and Up Possession  |15/12/21 16/12/21 W2021/6983150
LN854 North Jn Leeds 2155Wed |0555 Thu Major Projects
10m20ch and 187m78ch
P2021/2836426 |LN600 Church Fenton Holgate Jn Down and Up Possession  |16/12/21 17/12/21 \W2021/6983151
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |16/12/21 17/12/21
2155 Thu 0555 Fri
P2021/2980131 |LN600 Ferryhill South Jn |Durham Down and Up Possession  |11/12/21 12/12/21 PLTR TURSDALE HETT W2021/6916051
LN646 Fast/Main 2310 Sat 0820 Sun Unload CWR
LNER TO TERMINATE AND STABLE YORK 56m70ch and 62mOch
Tursdale Jn Down and Up Possession  |11/12/21 12/12/21
Slow 2310 Sat (0820 Sun MIDWEEKS CANCELLED 41, 42, 43 EXTENDED
RULES WEEKENDS PREFERED
Possession not to be shortened and all work parties to
seek compatibility prior to addition of work
P2021/2980563 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |11/12/21 12/12/21 PLTR LOW FELL - BENSHAM W2021/6916527
LN646 2310 Sat 0820 Sun Prep for RDT
LN682 EXTENDED RULES REQUIRED DUE TO 77m40ch and 79m66ch
LN684 King Edward Newcastle South Jn  |Down Slow Possession  (11/12/21 12/12/21 CANCELLATION OF MIDWEEK ACCESS
Bridge South Jn 2310 Sat 0820 Sun REQUESTS
Low Fell Jn Norwood Jn Single Possession  |11/12/21 12/12/21 LNER TO TERMINATE YORK
(Gateshead) 2310 Sat 0820 Sun LNER STABLING REQUIRED IN YORK STATION
Norwood Jn King Edward Bridge |Down Carlisle Possession  |11/12/21 12/12/21 Possession not to be shortened and all work parties to
(Gateshead) South Jn Up Carlisle 2310 Sat 0820 Sun seek compatibility prior to addition of work
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2779051 |LN101 \W2021/7170564
LN105 Major Projects
LN110 0mOch and 3m37ch
\W2021/6812202
Change Longitudinal Timbers
_ 1m35ch and 2m55ch
Possession W2021/6505450
Track Maintenance
_ - _ 0OmOch and 3m10ch
Finsbury Park Highbury Vale Jn Up Canonbury Possession
Holloway Up Fast Possession
Up Slow No.1/Up
Slow
Up Slow No.2
Holloway Finsbury Park Down Slow Possession
Down Fast
Moorgate Finsbury Park Down Moorgate  |Possession
Up Moorgate
Holloway Hornsey Down Possession  |25/12/21 27/12/21
Goods/Down Slow 0200 Sat 0400 Mon
No.2
Down Fast
Up Fast
Down Slow/Down
Slow No.1
Hornsey Holloway Up Slow No.1/Up |Possession |25/12/21 27/12/21
Slow 0200 Sat 0400 Mon
Up Slow No.2
Holloway Finsbury Park Down Goods Possession  |27/12/21 29/12/21
0400 Mon (0400 Wed
P2021/2733160 |LN101 Wood Green Harringay Up Slow No.1 Possession  |19/12/21 19/12/21 \W2021/6505447
South Jn 0020 Sun  |0820 Sun Track Maintenance
Up Slow No.2 4Am55ch and 3m31ch
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Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start 'End Traffic Remarks | Work Type
P2021/2807727 |LN101 Wood Green New Barnet Down Possession  |24/12/21 27/12/21 \W2021/6738267
North Jn 2330 Fri 0500 Mon Structures Work
Down Slow 5m15ch and 8mOch
Up Fast
Up Slow
P2021/2654886 |LN101 Knebworth Cambridge Jn All Lines Possession MAINTENANCE HITO3A W2021/6505427
LN120 OHL WORK E02 MAINTENANCE SWITCH AND SI  |S&C Maintenance
MAINTENANCE 25m56c¢h and 29m63ch
Langley Jn FS Langley Jn Down and Up BLOCKED To \W2021/6703932
Hertford Electric Trains RAIL REPLACEMENT ROAD SERVICE TO OHL Work
OPERATE BETWEEN WELWYN GARDEN CITY AND 27m27ch and 31m17ch
PETERBOROUGH/LETCHORTH
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE
GTR SERVICES TO START/TERMINATE AT
LETCHWORTH
P2021/2799047 |LN101 Cadwell Biggleswade All Lines Possession 19/12/21 PLTR LANGFORD PREP WORK W2021/6902425
0845 Sun Preparatory Work
RAIL REPLACEMENT ROAD SERVICE TO 37m0ch and 41mOch
OPERATE BETWEEN HITCHIN AND
PETERBOROUGH
P2021/2818764 |LN101 Huntingdon Huntingdon Up Bay Platform  |Possession 19/12/21 \W2021/6837194
0845 Sun Preparatory Work
57m75ch and 59m60ch
Huntingdon North |St. Neots North Jn Up Slow Possession 19/12/21 \W2021/7186043
Jn 0845 Sun Unload CWR
St. Neots North Down Slow Possession 19/12/21 il e
Jn 0845 Sun
Stilton Fen Down Fast/Main  |Possession 19/12/21
0845 Sun
Stilton Fen St. Neots North Jn Up Possession 19/12/21
Main/Fast/Main/Fa 0845 Sun
st
Woodwalton Jn  |Connington South Up Slow Possession 19/12/21
0845 Sun
Huntingdon Huntingdon Down Sidings Sidings 19/12/21
Possession 0845 Sun
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Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2800522 |LN101 Stilton Fen Peterborough South |All Lines Possession 19/12/21 PLTR FLETTON PREP WORK FOR THE CORE IN  |W2021/6902443
0845 Sun WEEKS 42 AND 43 Preparatory Work
72m45ch and 75m20ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HITCHIN AND
PETERBOROUGH
P2021/2733156 |LN101 Fletton Jn New England North  |Down Possession  |18/12/21 19/12/21 \W2021/6505432
Slow/Stamford 2300 Sat 0725 Sun Track Maintenance
(Platform 5) 75m10ch and 78m17ch
New England Peterborough South |Up Stamford Possession  |18/12/21 19/12/21
North (Platform 4) 2300 Sat 0725 Sun
Up Fast/Platform 3
Peterborough Peterborough March Possession  |18/12/21 19/12/21
Independent 2300 Sat  |0725 Sun
Peterborough New England North  |Down Fast Possession  |18/12/21 19/12/21
South 2300 Sat  |0725 Sun
Eastfield Eastfield Shunt Line Possession  |19/12/21 19/12/21
0120 Sun  |0725 Sun
New England Peterborough South |Up Slow Possession  |19/12/21 19/12/21
North 0120 Sun  |0725 Sun
Peterborough New England North  |South Down Possession  |19/12/21 19/12/21
North Arrival/North 0120 Sun  |0725 Sun
Down Departure
South Up
Departure/North
Up Arrival
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861426 |LN101 Fletton Jn New England North  |Down Fast Possession  |18/12/21 19/12/21 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B,  [W2021/7059827
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Preparatory Work
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  [18/12/21 19/12/21
North No.1 2335Sat  |0725 Sun
Up Slow No.2
Up Fast/Platform 3
Peterborough South |Up Stamford/ Dn  |Possession  |18/12/21 19/12/21
Slow 2 (Platform 2335Sat  |0725 Sun
4)
Peterborough New England North  |South Down Possession  [18/12/21 19/12/21
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 18/12/21 19/12/21
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |18/12/21 19/12/21
Electric Trains |2335 Sat 0725 Sun
Fletton Jn New England North  |[Down Slow/DS1 |Possession [19/12/21 19/12/21
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  [19/12/21 19/12/21
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861442 |LN101 Fletton Jn Werrington Jn Down Fast Possession  [24/12/21 04/01/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2021/6819181
LN135 D Slow / 2300 Fri 0400 Tue 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS C70 S&C - Complete
LN147 ng Stgmfor q STRUCTURES EXAM BRIDGE 184 Renewal 113A
(Platform 5) 75m60ch and 78m60ch
Peterborough Spital Jn March Possession  [24/12/21 04/01/22 LSJ%MF%]I.—?QRDBOWBNE;XSP? ?A%DD?I"I\IO-II-\;E L[J;X]SLOW’ grzuocztjgi?/tgrzkz
East Jn Independent 2300 Fri 0400 Tue
Up March REQUIRED 75m2ch and 76m47ch
(Dp'atfo{\’/l“ 6)h NENE CARRIAGE SIDINGS & SPITAL SIDINGS
own Marc BTET PANTOGRAPHS TO BE LOWERED
(Platform7)
II"r‘:g Way Gaods FOLLOW UP WORK WILL TAKE PLACE IN SECTION
Peterborough New England North  |South Down Possession  [24/12/21 04/01/22 Zstlﬁg\?vis,as\sviEsEggTﬁg;\lﬁ SBZU?EA'T_ILO IQL(I; ESOENN%EI'E
North Arrival/North 2300 Fri 0400 Tue PERIOD C WILL BE REQUIRED FOR THIS S&C
Down Departure RENEWAL
North Up
Arrival/South Up
Departure
Peterborough Peterborough Platform 2 Possession  |24/12/21 04/01/22
Station Station 2300 Fri 0400 Tue
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession  |24/12/21 04/01/22
No.1 2300 Fri 0400 Tue
Up Fast
Peterborough South |Up Stamford Possession  |24/12/21 04/01/22
(Platform 4) 2300 Fri 0400 Tue
Peterborough Peterborough Loco Fuelling Line |Sidings 24/12/21 04/01/22
Shunt Spur Possession 2300 Fri 0400 Tue
No 1 Shunt Spur
No.2 Shunt Spur
Peterborough Peterborough Nene |All Sidings BLOCKED To |24/12/21 04/01/22
Nene CHS CHS Electric Trains 2300 Fri 0320 Tue
Spital Jn Eastfield Spital Sidings BLOCKED To [24/12/21 04/01/22
Electric Trains |2300 Fri 0320 Tue
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Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start \ End Traffic Remarks \ Work Type
P2021/2800297 |LN101 Bridge Jn Marshgate Jn Down Platform Possession  |24/12/21 24/12/21 W2021/6887541
Loop 2100 Fri 2300 Fri C7 Reballast - Trax
_ 155m30ch and 156m26ch
Bentley Jn Doncaster North Jn  |Up Slow/Up Possession  |24/12/21
Thorne 2300 Fri
Down
Thorne/Thorne
Slow
Bridge Jn Carr Up Goods Possession  |24/12/21
2300 Fri
Marshgate Jn Down Fast Possession  |24/12/21
Down Platform 2300 Fri
Loop
Down Slow
Platforms 4, 5, 6,
7&8
South Yorkshire Jn  |Down/Up West Possession  |24/12/21
Slow No.1 2300 Fri
Down/Up West
Slow No.2
Decoy North Jn  |South Yorkshire Jn  |Up East Slow Possession  |24/12/21
2300 Fri
Doncaster North  |Marshgate Jn Down Leeds Possession  |24/12/21
Jn Goods 2300 Fri
Down Leeds Slow
South Yorkshire Jn  |Up Slow Possession  |24/12/21
2300 Fri
Doncaster West  |Doncaster West Hexthorpe Dead |Possession [24/12/21
Yard Yard End 2300 Fri
Potteric Carr Jn  |Bridge Jn Transfer Line Possession  |24/12/21
2300 Fri
South Yorkshire |Doncaster North Jn  |Two-Way Goods |Possession  |24/12/21
Jn No.1 2300 Fri
Two-Way Goods
No.2
Bridge Jn Marshgate Jn Down Platform Possession

Loop

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2872940 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  |18/12/21 19/12/21 NO ACCESS TO/FROM WHITEMOOR \W2021/7304091
EA1560 2350 Sat 0900 Sun \Vegetation Clearance
EA1570 WA CYCLIC TYPE P 79m45ch and 82m10ch
LN135 Peterborough East  |Down and Up Possession  [18/12/21 19/12/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |Possession 18/12/21 19/12/21
and 2 2350 Sat  |0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  |18/12/21 19/12/21
2350 Sat  |0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |18/12/21 19/12/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 18/12/21 19/12/21
Up Sidings Possession 2350 Sat  |0900 Sun
P2021/2910451 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession \W2021/7295873
EA1300 Tottenham Track Maintenance
EA1310 _ 1ml4ch and 1m35ch
EA1370 |Gospel Oak Gospel Oak Platform 3 Possession
LN165
LN3210 _
Hampstead Heath Down and Up Possession

North London

Gospel Oak Jn

Woodgrange Park
Jn

Down and Up T&H

Possession

Harringay Jn Harringay Park Jn Harringay Curve  |Possession
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession
West Jn Sisters Chord
South Tottenham |Tottenham South Jn  |Down and Up Possession
East Jn Tottenham South
Curve

Upper Holloway |Upper Holloway Up Reception Possession
Upper Holloway |Upper Holloway Cripple Sidings Sidings

Possession
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EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910681 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |20/12/21 20/12/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED W2021/7295832
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL  |0m5¢h and Om40ch
EA1370 Gospel Oak Gospel Oak Platform 3 Possession  [20/12/21 20/12/21 IAND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 i NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [20/12/21 20/12/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |20/12/21 20/12/21
0020 Mon (0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |20/12/21 20/12/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [20/12/21 20/12/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |20/12/21 20/12/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 20/12/21 20/12/21
Possession  [0020 Mon (0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  |20/12/21 20/12/21
North London 0045 Mon  [0500 Mon
P2021/2878051 |LN600 Church Fenton Holgate Jn Down and Up Possession  |21/12/21 22/12/21 \W2021/7049429
LN854  |North Jn Leeds 2155 Tue  |0555 Wed Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  |Holgate Jn Holgate Loop Possession  |21/12/21 22/12/21
2155 Tue  |0555 Wed
P2021/2878052 |LN600 Church Fenton Holgate Jn Down and Up Possession  |22/12/21 23/12/21 W2021/7049352
LN854 North Jn Leeds 2155 Wed [0555 Thu Major Projects
] 10m20ch and 187m78ch
Colton North Jn  |Holgate Jn Holgate Loop Possession  |22/12/21 23/12/21
2155 Wed |0555 Thu
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Data freeze: EAS V2 2022

Network Rail EAS - Section 7
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878068 |LN600 Church Fenton Holgate Jn Down and Up Possession  |23/12/21 24/12/21 W2021/7049353
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |23/12/21 24/12/21
2155 Thu  |0555 Fri
P2021/2822464 |LN600 Church Fenton York All Lines Possession  |24/12/21 TRU EAST OF LEEDS \W2021/6704206
LN618 North Jn 2300 Fri STRUCTURES WORK NEW OVERBRIDGE WORKS |Major Projects
LN720 LANDING LANES 0m31ch and 1m50ch
LN854 York Skelton Jn (York) Down and Up Fast |Possession  |24/12/21 XMAS SHUTDOWN W2021/7049545
Down and Up 2300 Fri Major Projects
Slow 11mOch and 1m5ch
P2021/2766305 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession  |20/12/21 20/12/21
0015 Mon |0515 Mon
P2021/2766684 |LN600 Ferryhill South Jn |Durham Up Main Possession  |19/12/21 19/12/21
2315 Sun  |2355 Sun
Ferryhill South Jn |Durham All Lines Possession  |19/12/21 20/12/21
2355 Sun  |0020 Mon
Ferryhill South Jn |Low Fell Jn All Lines Possession  |20/12/21 20/12/21
0020 Mon 0515 Mon
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2981119 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |18/12/21 19/12/21 PLTR LOW FELL - BENSHAM W2021/6916528
LN646 2310 Sat  |0820 Sun Unload CWR
LN682 EXTENDED RULES REQUIRED DUE TO 77m40ch and 79m66ch
LN684 King Edward Newcastle South Jn |Down Slow Possession 18/12/21 19/12/21 CANCELLATION OF MIDWEEK ACCESS
Bridge South Jn 2310 Sat 0820 Sun REQUESTS
_ i LNER TO TERMINATE YORK
Low Fell Jn Norwood Jn Single Possession  |18/12/21 19/12/21 LNER STABLING REQUIRED IN YORK STATION
(Gateshead) 2310 Sat 0820 Sun
- - - - Possession not to be shortened and all work parties to
'\gthogd JS glngt hEfjjward Bridge |Down Carlisle Possession  |18/12/21 19/12/21 seek compatibility prior to addition of work
(Gateshead) outh Jn Up Carlisle 2310 Sat  |0820 Sun
P2021/2820903 |LN600 Newcastle South |Newcastle Up Slow Line 24/12/21 24/12/21 RENEW WAYBEAMS KEB WORKS DELIVERY W2021/6732868
Jn Blockage 0800 Fri 2200 Fri Change Longitudinal Timbers
(Between GC 5A60, 5A61, 5A64 TO DIVERT VIA HLB 78m60ch and Om60ch
Trains)+Disco BETWEEN HEATON T&RSMD AND SUNDERLAND
nnect
Newcastle Newcastle Provincial Sidings |Sidings 24/12/21 27/12/21 EASEMENTS MAY BE REQUIRED FOR ECS MOVES
Possession  |0800 Fri 1000 Mon into HEATON REQUEST AT DPPP
Newcastle Newcastle Up Slow BLOCKED To |24/12/21 25/12/21
Electric Trains |0800 Fri 0015 Sat
King Edward King Edward Bridge |Single Possession  |25/12/21 27/12/21
Bridge East Jn North Jn 0015 Sat 1000 Mon
King Edward Bridge |Single Possession  |25/12/21 27/12/21
South Jn 0015 Sat 0515 Mon
King Edward Norwood Jn All Lines Possession |25/12/21 27/12/21
Bridge South Jn  |(Gateshead) 0015 Sat 0515 Mon
Low Fell Jn Benton Crossovers  |All Lines Possession  [25/12/21 27/12/21
0015 Sat  |0515 Mon
King Edward King Edward Bridge |Up Main Line 27/12/21 27/12/21
Bridge North Jn  |South Jn Blockage 0015 Mon {1000 Mon
(Between
Trains)
King Edward Newcastle South Jn  |Down and Up Possession |27/12/21 27/12/21
Bridge South Jn Slow 0515 Mon {1000 Mon
Newcastle South |Newcastle EastJn  |Up Slow Possession |27/12/21 27/12/21
Jn 0515 Mon  |1000 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2864208 |LN682 Corby Gates LC |Carlisle Down & Up Possession  |24/12/21 27/12/21
NW4001 Newcastle 2300 Fri 0500 Mon
NW4021
NW4033 | Currock Jn Carlisle North Jn All Lines Possession  [24/12/21 27/12/21
NW9901 2300 Fri 0500 Mon
NW9909 _ - -
SC001 Upperby Bridge |Bog Jn All Lines Possession  |24/12/21 27/12/21
SC031 Jn 2300 Fri 0500 Mon
Zonal Boundary All Lines Possession  |24/12/21 27/12/21
(Scotland) 2300 Fri 0500 Mon
P2021/2898201 |LN868 Wombwell Barnsley Down Main Possession  |24/12/21 27/12/21 SHB/63 SWAITHE VIADUCT \W2021/7154733
Up Main 2300 Fri 0445 Mon 171M 55CH TO 171M 63CH Structures Work
P 171md45ch and 172m61ch
SHB/65 SWAITHE BRIDGE
172M 2CH
CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC
P2021/2811974 |LN922 Shipley West Jn  [Skipton South Jn Dn Shipley Main  |Possession  |24/12/21 03/01/22 W2021/6814093
; 2300 Fri 2300 Mon Station Construction
Down Shipley 211m20ch and 213m0ch
Keighley Keighley Keighley Down Sidings 24/12/21 03/01/22
Sidings Possession (2300 Fri 2300 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2779051 |LN101 \W2021/7170564
LN105 Major Projects
LN110 0mOch and 3m37ch
\W2021/6812202
Change Longitudinal Timbers
_ 1m35ch and 2m55ch
Possession W2021/6505450
Track Maintenance
_ - _ 0OmOch and 3m10ch
Finsbury Park Highbury Vale Jn Up Canonbury Possession
Holloway Up Fast Possession
Up Slow No.1/Up
Slow
Up Slow No.2
Holloway Finsbury Park Down Slow Possession
Down Fast
Moorgate Finsbury Park Down Moorgate  |Possession
Up Moorgate
Holloway Hornsey Down Possession  |25/12/21 27/12/21
Goods/Down Slow 0200 Sat 0400 Mon
No.2
Down Fast
Up Fast
Down Slow/Down
Slow No.1
Hornsey Holloway Up Slow No.1/Up |Possession |25/12/21 27/12/21
Slow 0200 Sat {0400 Mon
Up Slow No.2
Holloway Finsbury Park Down Goods Possession  |27/12/21 29/12/21
0400 Mon (0400 Wed
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 39 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

.
il

S —— eon)
— E—

-

P2021/2981293 |LN101 Finsbury Park Jn |Hornsey Down and Up Fast |Possession  |25/12/21 27/12/21 CAPITAL DELIVERY \W2021/7323727
Down Slow 1 0001 Sat 0400 Mon Structures Work
WORK DETAILS: HARRINGAY ECM1/22 SG 2m20ch and 4mOch
Down Slow 2
CHRISTMAS SHUTDOWN
Hornsey Finsbury Park Jn Up Slow 1 Possession  |25/12/21 27/12/21
Up Slow 2 0001 Sat  |0400 Mon
P2021/2807727 |LN101 Wood Green New Barnet Down Possession  |24/12/21 27/12/21 W2021/6738267
North Jn 2330 Fri 0500 Mon Structures Work
Down Slow 5m15ch and 8mOch
Up Fast
Up Slow
P2021/2734687 |LN101 Cambridge Jn Letchworth Garden |Down Royston Possession  |26/12/21 26/12/21 W2021/6505462
LN125 City 0125 Sun  |0825 Sun Track Maintenance
LN126 Up Royston 28mS51ch and 40m62ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |26/12/21 26/12/21
Flyover 0125 Sun  |0825 Sun
Stevenage Biggleswade All Lines Possession  |26/12/21 26/12/21
0125 Sun  |0825 Sun
P2021/2473557 |LN101 Huntingdon South |Huntingdon North Jn |All Lines Possession  |25/12/21 27/12/21 HUNTINGDON A14 BRIDGE W2021/5964264
Jn 0200 Sat 0400 Mon XMAS SHUTDOWN Structures Work
58m35ch and 59m20ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861442 |LN101 Fletton Jn Werrington Jn Down Fast Possession  [24/12/21 04/01/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2021/6819181
LN135 D Slow / 2300 Fri 0400 Tue 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS C70 S&C - Complete
LN147 ng Stgmfor q STRUCTURES EXAM BRIDGE 184 Renewal 113A
(Platform 5) 75m60ch and 78m60ch
Peterborough Spital Jn March Possession  [24/12/21 04/01/22 LSJ%MF%]I.—?QRDBOWBNE;XSP? ?A%DD?I"I\IO-II-\;E L[J;X]SLOW’ grzuocztjgi?/tgrzkz
East Jn Independent 2300 Fri 0400 Tue
Up March REQUIRED 75m2ch and 76m47ch
(Dp'atfo{\’/l“ 6)h NENE CARRIAGE SIDINGS & SPITAL SIDINGS
own Marc BTET PANTOGRAPHS TO BE LOWERED
(Platform7)
II"r‘:g Way Gaods FOLLOW UP WORK WILL TAKE PLACE IN SECTION
Peterborough New England North  |South Down Possession  [24/12/21 04/01/22 Zstlﬁg\?vis,as\sviEsEggTﬁg;\lﬁ SBZU?EA'T_ILO IQL(I; ESOENN%EI'E
North Arrival/North 2300 Fri 0400 Tue PERIOD C WILL BE REQUIRED FOR THIS S&C
Down Departure RENEWAL
North Up
Arrival/South Up
Departure
Peterborough Peterborough Platform 2 Possession  |24/12/21 04/01/22
Station Station 2300 Fri 0400 Tue
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession  |24/12/21 04/01/22
No.1 2300 Fri 0400 Tue
Up Fast
Peterborough South |Up Stamford Possession  |24/12/21 04/01/22
(Platform 4) 2300 Fri 0400 Tue
Peterborough Peterborough Loco Fuelling Line |Sidings 24/12/21 04/01/22
Shunt Spur Possession 2300 Fri 0400 Tue
No 1 Shunt Spur
No.2 Shunt Spur
Peterborough Peterborough Nene |All Sidings BLOCKED To |24/12/21 04/01/22
Nene CHS CHS Electric Trains 2300 Fri 0320 Tue
Spital Jn Eastfield Spital Sidings BLOCKED To [24/12/21 04/01/22
Electric Trains |2300 Fri 0320 Tue
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start \ End Traffic Remarks \ Work Type
P2021/2800297 |LN101 Bridge Jn Marshgate Jn Down Platform Possession  |24/12/21 24/12/21 W2021/6887541
Loop 2100 Fri 2300 Fri C7 Reballast - Trax
_ 155m30ch and 156m26ch
Bentley Jn Doncaster North Jn  |Up Slow/Up Possession  |24/12/21
Thorne 2300 Fri
Down
Thorne/Thorne
Slow
Bridge Jn Carr Up Goods Possession  |24/12/21
2300 Fri
Marshgate Jn Down Fast Possession  |24/12/21
Down Platform 2300 Fri
Loop
Down Slow
Platforms 4, 5, 6,
7&8
South Yorkshire Jn  |Down/Up West Possession  |24/12/21
Slow No.1 2300 Fri
Down/Up West
Slow No.2
Decoy North Jn  |South Yorkshire Jn  |Up East Slow Possession  |24/12/21
2300 Fri
Doncaster North  |Marshgate Jn Down Leeds Possession  |24/12/21
Jn Goods 2300 Fri
Down Leeds Slow
South Yorkshire Jn  |Up Slow Possession  |24/12/21
2300 Fri
Doncaster West  |Doncaster West Hexthorpe Dead |Possession [24/12/21
Yard Yard End 2300 Fri
Potteric Carr Jn  |Bridge Jn Transfer Line Possession  |24/12/21
2300 Fri
South Yorkshire |Doncaster North Jn  |Two-Way Goods |Possession  |24/12/21
Jn No.1 2300 Fri
Two-Way Goods
No.2
Bridge Jn Marshgate Jn Down Platform Possession

Loop
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2911863 |EA1180 |Camden Road Channelsea North Down and Up Possession  |26/12/21 26/12/21 NLL CYCLIC TYPE 7B (ROTR)
EA1320 Jn North London 0045 Sun  |0845 Sun
EA1340
LN110 Camden Road Camden Road North London Possession 26/12/21 26/12/21
LN115 Central Jn Incline Jn Incline 0045 Sun 0845 Sun
Camden Road Highbury and Down North Possession  [26/12/21 26/12/21
East Jn Islington London Relief 0045 Sun  |0845 Sun
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [26/12/21 26/12/21
Jn Canonbury 0045 Sun  |0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  [26/12/21 26/12/21
Curve 0045 Sun 0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [26/12/21 26/12/21
Curve 0045 Sun 0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [26/12/21 26/12/21
Jn West Loop 0045 Sun 0845 Sun
P2021/2910423 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |27/12/21 27/12/21 FREIGHT SERVICES DIVERTED VIA THE T&H W2021/7379371
EA1320 |EastJn Jn 0001 Mon 0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT Track Maintenance
EA1340 CAMDEN ROAD CENTRAL JN 3ml4ch and 4m40ch
LN110 Highbury and Down North Possession  [27/12/21 27/12/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [27/12/21 27/12/21
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession [27/12/21 27/12/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [27/12/21 27/12/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [27/12/21 27/12/21
Jn West Loop 0001 Mon  |0445 Mon
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2895986 |EA1161 |Cambridge Cambridge Platforms 7 & 8 Possession  |25/12/21 25/12/21
EA1230 0001 Sat  |0800 Sat
EA1530
EA1540 Cambridge Cambridge No.7 Platform Line |Possession  [25/12/21 27/12/21
LN125 Through Line 0001 Sat (0420 Mon
No.8 Platform Line
Coldham Lane Jn |Cambridge South Jn |Up Main Possession  |25/12/21 25/12/21
0001 Sat 0800 Sat
Cambridge Cambridge No.3t0 9 Sidings 25/12/21 27/12/21
Carriage Sidings |Possession {0001 Sat  |0420 Mon
Fletchers Terrace
Ladder
Headshunt
Reception South
No.10to 16
Carriage Sidings
Reception North
Chisholm Line
Cavendish Road
Ladder
Post Office Ladder
Coldham Lane
Ladder
Shunt Spur
Reception Road
1-2
Bypass Road
Shelford Waterbeach Down and Up BLOCKED To |25/12/21 25/12/21
Electric Trains |0001 Sat 0800 Sat
Audley End Ely North Jn Down and Up Possession 27/12/21
0420 Mon
Cambridge Cambridge Down Slow Possession 27/12/21
Platforms 1-8 0420 Mon
Down Goods
Loop
Platform Line
Cambridge North |[Cambridge North Platform 3 Possession 27/12/21
0420 Mon
Chippenham Jn  |Haughley Jn Down and Up Possession 27/12/21
Main 0420 Mon

Coldham Lane Jn
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Possession Ref [LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2021/2895986 Chippenham Jn Up & Down Possession 27/12/21
Continued Newmarket 0420 Mon
Dullingham Dullingham Down Platform Possession 27/12/21
0420 Mon
Ely Ely Up Goods Loop  |Possession 27/12/21
Up Platform Loop 0420 Mon
Down Goods
Loop
Ely Dock Jn Chippenham Jn Up & Down/Up Possession 27/12/21
Bury 0420 Mon
Great Chesterford |Great Chesterford Up Goods Loop  |Possession 27/12/21
0420 Mon
Shepreth Branch |Meldreth Down and Up Possession 27/12/21
Jn Royston 0420 Mon
Soham Chippenham Jn Down Bury Possession 27/12/21
0420 Mon
Whittlesford Whittlesford Down Goods Possession 27/12/21
Parkway Parkway Loop 0420 Mon
Ely Ely Through Siding Sidings 27/12/21
Possession 0420 Mon
Ely North Jn Ely North Jn Ely Freight Sidings 25/12/21 27/12/21
Terminal Possession (0800 Sat  |0420 Mon
P2021/2822464 |LN600 Church Fenton York All Lines Possession  |24/12/21 TRU EAST OF LEEDS \W2021/6704206
LN618 North Jn 2300 Fri STRUCTURES WORK NEW OVERBRIDGE WORKS Major Projects
LN720 LANDING LANES 0m31ch and 1m50ch
LN854 York Skelton Jn (York) Down and Up Fast |Possession  [24/12/21 XMAS SHUTDOWN \W2021/7049545
Down and Up 2300 Fri Major Projects
Slow 11mOch and 1m5ch
P2021/2705464 |LN600 Skelton Jn (York) |(Tollerton All Lines Possession  |31/12/21 03/01/22 W2021/6616327
LN618 2300 Fri  |0530 Mon C11 Rerail Resleeper
Reballast - Trax
1m60ch and 5m50ch
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2021/2822434 |LN600 Durham King Edward Bridge |All Lines Possession  |25/12/21 26/12/21 STRUCTURES WORK ASPRO W2021/6691873
LN684 South Jn 0001 Sat  [2000 Sun Structures Work
75m50ch and 77m53ch
Low Fell Jn Royal Mail Terminal |All Lines Possession  |25/12/21 26/12/21
0001 Sat 2000 Sun
P2021/2820903 |LN600 Newcastle South |Newcastle Up Slow Line 24/12/21 24/12/21 W2021/6732868
Jn Blockage 0800 Fri 2200 Fri Change Longitudinal Timbers
(Between 78m60ch and 0m60ch
Trains)+Disco
nnect
Newcastle Newcastle Provincial Sidings |Sidings 24/12/21 27/12/21
Possession  |0800 Fri 1000 Mon
Newcastle Newcastle Up Slow BLOCKED To |24/12/21 25/12/21
Electric Trains |0800 Fri 0015 Sat
King Edward King Edward Bridge |[Single Possession  |25/12/21 27/12/21
Bridge East Jn North Jn 0015 Sat 1000 Mon
King Edward Bridge |Single Possession  |25/12/21 27/12/21
South Jn 0015 Sat 0515 Mon
King Edward Norwood Jn All Lines Possession  |25/12/21 27/12/21
Bridge South Jn  |(Gateshead) 0015 Sat 0515 Mon
Low Fell In Benton Crossovers  |All Lines Possession  |25/12/21 27/12/21
0015 Sat 0515 Mon
King Edward King Edward Bridge |Up Main Line 27/12/21 27/12/21
Bridge North Jn  |South Jn Blockage 0015 Mon  |1000 Mon
(Between
Trains)
King Edward Newcastle South Jn  |Down and Up Possession  |27/12/21 27/12/21
Bridge South Jn Slow 0515 Mon {1000 Mon
Newcastle South |Newcastle EastJn  |Up Slow Possession  |27/12/21 27/12/21
Jn 0515 Mon (1000 Mon
P2021/2864208 |LN682 Corby Gates LC  |Carlisle Down & Up Possession  |24/12/21 27/12/21
NwW4001 Newcastle 2300 Fri 0500 Mon
NW4021
Nw4033 | Currock Jn Carlisle North Jn All Lines Possession  |24/12/21 27/12/21
NW9901 2300 Fri 0500 Mon
NW9909 _ _ _
SC001 Upperby Bridge  |Bog Jn All Lines Possession  |24/12/21 27/12/21
sco3r  |Jn 2300 Fri  |0500 Mon
Zonal Boundary All Lines Possession  |24/12/21 27/12/21
(Scotland) 2300 Fri 0500 Mon
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2753104 |LN736 Sheffield South  |[Nunnery Main Line  |Down Main Possession  |25/12/21 27/12/21 W2021/6634368
LN750 Jn Jn Up Main 0030 Sat (0300 Mon
LN804 P 157m60ch and 159m5ch
LN830 Sheffield North Jn Platform 1 Possession  |25/12/21 27/12/21
Down Through 0030 Sat (0300 Mon
Platform 2
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 5
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn Down Heeley Possession  |25/12/21 27/12/21
Loop 0030 Sat (0300 Mon
Woodburn Jn SB  |Nunnery Main Line  |Down Main Possession  |25/12/21 27/12/21
(W) Jn Up Main 0030 Sat (0300 Mon
Sheffield South  [Sheffield North Jn Down Station Sidings 25/12/21 27/12/21
Jn Sidings Possession (0030 Sat 0300 Mon
Up Station Siding
No.1
Up Station Siding
No.2
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2871601 |LN836 Apperley Jn Leeds West Jn D Line/Down Possession  |25/12/21 27/12/21 W2021/6725307
LN838 Shipley Main 0001 Sat (0400 Mon Major Projects
LN840 Up Shipley Main/C 184m52ch and 20m30ch
LN852 Line W2021/6287243
LN860 Copley Hill East |Leeds East Jn Down and Up Possession  |25/12/21 27/12/21 S&C Tamping
LN872 Jn Huddersfield/E 0001 Sat (0400 Mon 185m50ch and 20m20ch
LN898 and F Lines/PIt 15 W2021/7155929
LN900 _ ] & 16 i Major Projects
LN922 Copley Hill West  |Whitehall West Jn Down & Up Possession  |25/12/21 27/12/21 184m9ch and 20m50ch
Jn Doncaster 0001 Sat 0400 Mon W2021/6634118
Holbeck Depot Jn |Leeds West Jn Down Midland Possession  |25/12/21 27/12/21 giéalﬁ:;?ll $gs):eeper
Up Midiand 0001 Sat (0400 Mon 18m20ch and 19m48ch
Whitehall East Jn Down and Up Possession  |25/12/21 27/12/21
Whitehall Curve 0001 Sat 0400 Mon
Leeds Horsforth Platform 6/B Possession  |25/12/21 27/12/21
Line/Down 0001 Sat 0400 Mon
Harrogate
Up Harrogate/A
Line/Platform 1
Leeds East Jn Micklefield dn All Possession  |25/12/21 27/12/21
0001 Sat (0400 Mon
Leeds West Jn Leeds Platform 2 Possession  |25/12/21 04/01/22
Platform 3 0001 Sat 0400 Tue
Platform 4
Platform 5
Platform O
Leeds East Jn Platforms 8, 9, 11, |Possession |25/12/21 04/01/22
12 & Through Line 0001 Sat {0400 Tue
Neville Hill West  |Hunslet East Notice |All Lines Possession  |25/12/21 27/12/21
Jn Board 0001 Sat 0400 Mon
Wortley Jn Holbeck Jn Down and Up Possession  |25/12/21 27/12/21
Bradford 0001 Sat 0400 Mon
Marsh Lane Jn Neville Hill West Jn  |Depot Sidings 25/12/21 27/12/21
Arrival/Departure |Possession  |0001 Sat 0400 Mon
Line
Tilcon Sidings
Neville Hill Depot |Neville Hill Depot Shunt Neck Sidings 25/12/21 27/12/21
Possession (0100 Sat  |0400 Mon
Leeds Armley Jn Platform 6/B Possession  |27/12/21 02/01/22
Line/Down 0400 Mon  |0050 Sun
Harrogate
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2871601 Up Harrogate/A
Continued Line/Platform 1
Leeds West Jn Leeds D Line Possession  |27/12/21 02/01/22
C Line 0400 Mon  |0050 Sun
Apperley Jn Leeds West Jn D Line/Down Possession  |02/01/22 04/01/22
Shipley Main 0050 Sun 0400 Tue
Up Shipley Main/C
Line
Copley Hill East |Leeds East Jn Down and Up Possession  |02/01/22 04/01/22
Jn Huddersfield/E 0050 Sun  |0400 Tue
and F Lines/Plt 15
& 16
Copley Hill West  |Whitehall West Jn Down & Up Possession  |02/01/22 04/01/22
Jn Doncaster 0050 Sun  |0400 Tue
Holbeck Depot Jn |Leeds West Jn Down Midland Possession  |02/01/22 04/01/22
Up Midland 0050 Sun  |0400 Tue
Whitehall East Jn Down and Up Possession  |02/01/22 04/01/22
Whitehall Curve 0050 Sun {0400 Tue
Leeds Horsforth Platform 6/B Possession  |02/01/22 04/01/22
Line/Down 0050 Sun 0400 Tue
Harrogate
Up Harrogate/A
Line/Platform 1
Leeds East Jn Micklefield Jn All Possession  |02/01/22 04/01/22
0050 Sun  |0400 Tue
Neville Hill West  |Hunslet East Notice |All Lines Possession  |02/01/22 04/01/22
Jn Board 0050 Sun  |0400 Tue
Wortley Jn Holbeck Jn Down and Up Possession  |02/01/22 04/01/22
Bradford 0050 Sun 0400 Tue

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2844062 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 25/12/21 27/12/21 TRU WORK 'W2021/7087591
LN860 0001 Sat 0400 Mon TRANSPENNINE ROUTE UPGRADE WORK Major Projects
LN861 TRANSPIRE ALLIANCE 32m40ch and 41m20ch
Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession |25/12/21 27/12/21 CIVILS, S&T, E&P, OLE AND TRACK WORK \W2021/7087383
0001 Sat 0400 Mon CHRISTMAS SHUTDOWN Major Projects
- 19m6¢ch and 29m54ch
Dewsbury Dewsbury Down Passenger |Possession |25/12/21 27/12/21 HUDDERSFIELD PLATEORM AND SIDINGS
Loop 0001 Sat 0400 Mon REQUIREMENTS TO BE CONFIRMED
Platform 6 0001 Sat /0400 Mon POSSESSION P/2877512 ACCESS IN STANDEDGE
TUNNEL. DO NOT EXTEND TO DIGGLE
Platform 4
Marsden Copley Hill East Jn  |Down Possession  |25/12/21 27/12/21
Huddersfield/Dow 0001 Sat 0400 Mon
n Main
Up Main/Up
Huddersfield
P2021/2875712 |LN860 Diggle Jn SB Diggle Jn SB Down Passenger |Possession 25/12/21 27/12/21 IACCESS IN ASSUMED XMAS SHUTDOWN
NW7021 Loop 0001 Sat 0400 Mon (53 hrs)
WORK CONTENT: TRU PROGRAMME
Marsden Marsden Up Passenger Possession  [25/12/21 27/12/21 POSSESSION REQUIRED FOR BORE HOLES IN
Loop 0001 Sat 0400 Mon (53 hrs) STANDEDGE TUNNEL SO DO NOT SPLIT AT
DIGGLE.
Stalybridge Tunnel  |Up Possession  |25/12/21 27/12/21
Jn 0001 Sat {0400 Mon (53 hrs)
Stalybridge Marsden Down Possession  |25/12/21 27/12/21
Tunnel Jn 0001 Sat 0400 Mon (53 hrs)
P2021/2898201 |LN868 Wombwell Barnsley Down Main Possession 24/12/21 27/12/21 SHB/63 SWAITHE VIADUCT \W2021/7154733
Up Main 2300 Fri 0445 Mon 171M 55CH TO 171M 63CH Structures Work
P 171m45¢ch and 172mé1ch
SHB/65 SWAITHE BRIDGE
172M 2CH
CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC
P2021/2820832 |LN882 Calder Bridge Jn |Crofton East Jn Down and Up Possession 25/12/21 27/12/21 REBALLASTING CROFTON WEST JN WORKS \W2021/6768283
0001 Sat 0500 Mon DELIVERY C75 S&C - Reballasting
- 48m60ch and 50m4ch
Oakenshaw Jn Up Calder Goods |Possession |25/12/21 27/12/21 CHRISTMAS SHUTDOWN
0001 Sat 0500 Mon
Hare Park Jn Crofton West Jn All Lines Possession  [25/12/21 27/12/21
0001 Sat (0500 Mon
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Version 2.0 Previous freeze: EAS V1 2022

LNE Route

Week 39 - Continued
Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

Possession Ref |[LOR
P2021/2811974 |LN922 Shipley West Jn  [Skipton South Jn Dn Shipley Main  |Possession  |24/12/21 03/01/22 W2021/6814093
2300 Fri 2300 Mon Station Construction

211m20ch and 213m0ch

Down Shipley
Main

Keighley Keighley Keighley Down Sidings 24/12/21 03/01/22
Sidings Possession {2300 Fri 2300 Mon
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Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734692 |LN101 Kings Cross Holloway No.1 Slow/Down |Possession |02/01/22 02/01/22 \W2021/6703950
Slow 0145 Sun 0830 Sun OHL Work
] ; 0mOch and 1m13ch
Kings Cross Possession  |02/01/22 02/01/22
0145 Sun 0830 Sun
Holloway Possession  |02/01/22 02/01/22
0145 Sun 0830 Sun
Up Slow/No.2
Slow
Kings Cross Kings Cross Station Possession  |02/01/22 02/01/22
Station 0145 Sun 0830 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

B

B
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0

Previous freeze: EAS V1 2022

Week 40 - Continued

Possession Ref [LOR Location from Location to

Blocked Line Protn Type

Start Traffic Remarks | Work Type

O
—

P2021/2799104 |LN101 Cadwell Biggleswade All Lines Possession PLTR LANGFORD PREP WORK W2021/6902479
Preparatory Work
RAIL REPLACEMENT ROAD SERVICE TO 37m0ch and 41mOch
OPERATE BETWEEN HITCHIN AND
PETERBOROUGH
P2021/2818802 |LN101 Huntingdon Huntingdon Up Bay Platform  |Possession  |02/01/22 S&C RENEWAL HUNTINGDON SOUTH PREP W2021/6837201
0150 Sun WORK Preparatory Work
] _ 57m75ch and 59m60ch
Huntingdon North |St. Neots North Jn  |Up Slow Possession  |02/01/22 RAIL REPLACEMENT ROAD SERVICE TO
Jn 0150 Sun OPERATE BETWEEN ST NEOTS AND
: i PETERBOROUGH
St. Neots North  |Connington South Down Slow Possession  |02/01/22
Jn 0150 Sun
Stilton Fen Down Fast/Main  |Possession  |02/01/22
0150 Sun
Stilton Fen St. Neots North Jn ~ \Up Possession  |02/01/22
Main/Fast/Main/Fa 0150 Sun
st
Huntingdon Huntingdon Down Sidings Sidings 02/01/22
Possession  [0150 Sun
Woodwalton Jn  |Connington South Up Slow Sidings 02/01/22
Possession 0150 Sun
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861442 |LN101 Fletton Jn Werrington Jn Down Fast Possession  [24/12/21 04/01/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2021/6819181
LN135 D Slow / 2300 Fri 0400 Tue 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS C70 S&C - Complete
LN147 ng Stgmfor q STRUCTURES EXAM BRIDGE 184 Renewal 113A
(Platform 5) 75m60ch and 78m60ch
Peterborough Spital Jn March Possession  [24/12/21 04/01/22 LSJ%MF%]I.—?QRDBOWBNE;XSP? ?A%DD?I"I\IO-II-\;E L[J;X]SLOW’ grzuocztjgi?/tgrzkz
East Jn Independent 2300 Fri 0400 Tue
Up March REQUIRED 75m2ch and 76m47ch
(Dp'atfo{\’/l“ 6)h NENE CARRIAGE SIDINGS & SPITAL SIDINGS
own Marc BTET PANTOGRAPHS TO BE LOWERED
(Platform7)
II"r‘:g Way Goods FOLLOW UP WORK WILL TAKE PLACE IN SECTION
Peterborough New England North  |South Down Possession  [24/12/21 04/01/22 Zstlﬁg\?vis,as\sviEsEggTﬁg;\lﬁ SBZU?EA'T_ILO IQL(I; ESOENN%EI'E
North Arrival/North 2300 Fri 0400 Tue PERIOD C WILL BE REQUIRED FOR THIS S&C
Down Departure RENEWAL
North Up
Arrival/South Up
Departure
Peterborough Peterborough Platform 2 Possession  |24/12/21 04/01/22
Station Station 2300 Fri 0400 Tue
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession  |24/12/21 04/01/22
No.1 2300 Fri 0400 Tue
Up Fast
Peterborough South |Up Stamford Possession  |24/12/21 04/01/22
(Platform 4) 2300 Fri 0400 Tue
Peterborough Peterborough Loco Fuelling Line |Sidings 24/12/21 04/01/22
Shunt Spur Possession 2300 Fri 0400 Tue
No 1 Shunt Spur
No.2 Shunt Spur
Peterborough Peterborough Nene |All Sidings BLOCKED To |24/12/21 04/01/22
Nene CHS CHS Electric Trains 2300 Fri 0320 Tue
Spital Jn Eastfield Spital Sidings BLOCKED To [24/12/21 04/01/22
Electric Trains |2300 Fri 0320 Tue
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906449 |LN101 New England Tallington Down and Up Fast |Possession  |03/01/22 04/01/22 HIGH OUTPUT 79M 15CH TO 82M 40CH \W2021/7172358
North Crossovers 2150 Mon (0550 Tue Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 03/01/22 04/01/22 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Mon 0550 Tue
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
CoD
Helpston Jn Tallington Down Slow Line 03/01/22 04/01/22 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Mon (0550 Tue PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators \ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
P2021/2906465 |LN101 New England Tallington Down and Up Fast |Possession  |04/01/22 05/01/22 HIGH OUTPUT 79M 15CH TO 82M 40CH W2021/7172359
North Crossovers 2150 Tue  |0550 Wed Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 04/01/22 05/01/22 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Tue  |0550 Wed
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
COoD
Helpston Jn Tallington Down Slow Line 04/01/22 05/01/22 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Tue  |0550 Wed PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
P2021/2906466 |LN101 New England Tallington Down and Up Fast |Possession  |05/01/22 06/01/22 HIGH OUTPUT 79M 15CH TO 82M 40CH \W2021/7172481
North Crossovers 2150 Wed 0550 Thu Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 05/01/22 06/01/22 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Wed 0550 Thu
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
COD
Helpston Jn Tallington Down Slow Line 05/01/22 06/01/22 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Wed 0550 Thu PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906410 |LN101 New England Tallington Down and Up Fast |Possession  |06/01/22 07/01/22 HIGH OUTPUT 79M 15CH TO 82M 40CH \W2021/7172482
North Crossovers 2150 Thu  |0550 Fri Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 06/01/22 07/01/22 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Thu  |0550 Fri
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
CoD
Helpston Jn Tallington Down Slow Line 06/01/22 07/01/22 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Thu  |0550 Fri PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators \ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
P2021/2906411 |LN101 New England Tallington Down and Up Fast |Possession  |07/01/22 08/01/22 HIGH OUTPUT 79M 15CH TO 82M 40CH W2021/7172493
North Crossovers 2150 Fri 0550 Sat Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 07/01/22 08/01/22 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Fri 0550 Sat
(Between 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
CcoD
Helpston Jn Tallington Down Slow Line 07/01/22 08/01/22 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Fri  |0550 Sat PASSAGE OF 1D32
(Between 1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

Electronic Copy - Uncontrolled when printed




Network Rail
LNE Route
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Data freeze: EAS_V2_2022
Previous freeze: EAS V1 2022

Week 40 - Continued

MAINTAINED

FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK

GBRF 6V01 DIVERTED VIA MOORTHORPE
6H04 DIVERTED VIA BRIGG
6D08 TO BE RETIMED AFTER THE POSSESSION

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK.

OLE LIVE ROUTE TO BE MAINTAINED AT
DONCASTER ON THE DOWN LEEDS FOR 5E29
0002 DON-LDS ECS TO RUN TO NEVILLE HILL

TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP

TIMESCALES

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2765921 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  [03/01/22 03/01/22 MAINTENANCE
LN600 0001 Mon 0430 Mon IACCESS TO/FROM LEEDS LINES TO BE
LN720 MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession 03/01/22 03/01/22 VIA HARE PARK JN
LN889 Jn Up Slow 0001 Mon 0430 Mon
TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
Marshgate Jn Joan Croft Jn All Lines Possession  |03/01/22 03/01/22 TRAVEL OVER OTHER LINES AT DONCASTER
0001 Mon 0430 Mon /AND TO BE DIVERTED VIA SKELLOW JN AND
CARCROFT JN
Shaftholme Jn Haywood Jn All Lines Possession  |03/01/22 03/01/22
0001 Mon 0430 Mon ROUTE VIA DONCASTER NORTH CHORD TO BE
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912354 |EA1180 |Camden Road Camden Road North London Possession  [02/01/22 02/01/22 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0845 Sun
EA1320 Track PL: Hackney Central RDT
EA1340 Camden Road Highbury and Down North Possession 02/01/22 02/01/22
LN110 East Jn Islington London Relief 0045 Sun 0845 Sun
LN115 Line
MD145 Up North London
Reversible Line
Camden Road Channelsea North Down and Up Possession  |02/01/22 02/01/22
West Jn Jn North London 0045 Sun 0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  [02/01/22 02/01/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession |02/01/22 02/01/22
Jn North London 0045 Sun {0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |02/01/22 02/01/22
Curve 0045 Sun 0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [02/01/22 02/01/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |02/01/22 02/01/22
(closed) site of Jn North London 0045 Sun 0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [02/01/22 02/01/22
Jn West Loop 0045 Sun {0845 Sun
P2021/2910424 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |03/01/22 03/01/22 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [03/01/22 03/01/22
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line

Up North London
Reversible Line

Canonbury West [Highbury Vale Jn Up/Down Possession  |03/01/22 03/01/22
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |03/01/22 03/01/22

Curve 0001 Mon  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |03/01/22 03/01/22

Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [03/01/22 03/01/22
Jn West Loop 0001 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2880163 |LN600 Church Fenton Church Fenton Platform 3 Possession  |02/01/22 02/01/22 TRU EAST OF LEEDS \W2021/7049358
LN854 0045 Sun 0715 Sun Major Projects
LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM  |10m65ch and 187m78ch
Holgate Jn Down Possession  |02/01/22 02/01/22 TO STABLE AT YORK OVERNIGHT
Main/Normanton 0045 Sun  |0715 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |02/01/22 02/01/22
0045 Sun 0715 Sun
Micklefield dn Holgate Jn Down and Up Possession  |02/01/22 02/01/22
Leeds 0045 Sun  |0715 Sun
P2021/2705464 |LN600 Skelton Jn (York) [Tollerton All Lines Possession  |31/12/21 03/01/22 W2021/6616327
LN618 2300 Fri  |0530 Mon C11 Rerail Resleeper
Reballast - Trax
1m60ch and 5m50ch
P2021/2746690 |LN627 Low Gates LC Eaglescliffe South Down and Up Possession 27/01/22 \W2021/6759010
Jn Main 0001 Thu Structures Work
] ] 54m40ch and 56m40ch
Longlands Jn Eaglescliffe South Down and Up Possession  |26/01/22 27/01/22 \W2021/7121502
Jn Longlands 0400 Wed |0001 Thu Commissioning Work
_ Loop/Eaglescliffe i 29m20ch and 56m60ch
Northallerton High |Northallerton East Down Possession  |26/01/22 27/01/22
Jn Jn Northallerton Loop 0400 Wed (0001 Thu
Up Northallerton
Loop
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2871601 |LN836 Apperley Jn Leeds West Jn D Line/Down Possession  |25/12/21 27/12/21 W2021/6725307
LN838 Shipley Main 0001 Sat (0400 Mon Major Projects
LN840 Up Shipley Main/C 184m52ch and 20m30ch
LN852 Line W2021/6287243
LN860 Copley Hill East |Leeds East Jn Down and Up Possession  |25/12/21 27/12/21 S&C Tamping
LN872 Jn Huddersfield/E 0001 Sat (0400 Mon 185m50ch and 20m20ch
LN898 and F Lines/PIt 15 W2021/7155929
LN900 _ ] & 16 i Major Projects
LN922 Copley Hill West  |Whitehall West Jn Down & Up Possession  |25/12/21 27/12/21 184m9ch and 20m50ch
Jn Doncaster 0001 Sat 0400 Mon W2021/6634118
Holbeck Depot Jn |Leeds West Jn Down Midland Possession  |25/12/21 27/12/21 giéalﬁ:;?ll $gs):eeper
Up Midiand 0001 Sat (0400 Mon 18m20ch and 19m48ch
Whitehall East Jn Down and Up Possession  |25/12/21 27/12/21
Whitehall Curve 0001 Sat 0400 Mon
Leeds Horsforth Platform 6/B Possession  |25/12/21 27/12/21
Line/Down 0001 Sat 0400 Mon
Harrogate
Up Harrogate/A
Line/Platform 1
Leeds East Jn Micklefield dn All Possession  |25/12/21 27/12/21
0001 Sat (0400 Mon
Leeds West Jn Leeds Platform 2 Possession  |25/12/21 04/01/22
Platform 3 0001 Sat 0400 Tue
Platform 4
Platform 5
Platform O
Leeds East Jn Platforms 8, 9, 11, |Possession |25/12/21 04/01/22
12 & Through Line 0001 Sat {0400 Tue
Neville Hill West  |Hunslet East Notice |All Lines Possession  |25/12/21 27/12/21
Jn Board 0001 Sat 0400 Mon
Wortley Jn Holbeck Jn Down and Up Possession  |25/12/21 27/12/21
Bradford 0001 Sat 0400 Mon
Marsh Lane Jn Neville Hill West Jn  |Depot Sidings 25/12/21 27/12/21
Arrival/Departure |Possession  |0001 Sat 0400 Mon
Line
Tilcon Sidings
Neville Hill Depot |Neville Hill Depot Shunt Neck Sidings 25/12/21 27/12/21
Possession 10100 Sat {0400 Mon
Leeds Armley Jn Platform 6/B Possession  |27/12/21 02/01/22
Line/Down 0400 Mon  |0050 Sun
Harrogate
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2871601 Up Harrogate/A
Continued Line/Platform 1
Leeds West Jn Leeds D Line Possession  |27/12/21 02/01/22
C Line 0400 Mon  |0050 Sun
Apperley Jn Leeds West Jn D Line/Down Possession  |02/01/22 04/01/22
Shipley Main 0050 Sun 0400 Tue
Up Shipley Main/C
Line
Copley Hill East |Leeds East Jn Down and Up Possession  |02/01/22 04/01/22
Jn Huddersfield/E 0050 Sun  |0400 Tue
and F Lines/Plt 15
& 16
Copley Hill West  |Whitehall West Jn Down & Up Possession  |02/01/22 04/01/22
Jn Doncaster 0050 Sun  |0400 Tue
Holbeck Depot Jn |Leeds West Jn Down Midland Possession  |02/01/22 04/01/22
Up Midland 0050 Sun  |0400 Tue
Whitehall East Jn Down and Up Possession  |02/01/22 04/01/22
Whitehall Curve 0050 Sun {0400 Tue
Leeds Horsforth Platform 6/B Possession  |02/01/22 04/01/22
Line/Down 0050 Sun 0400 Tue
Harrogate
Up Harrogate/A
Line/Platform 1
Leeds East Jn Micklefield Jn All Possession  |02/01/22 04/01/22
0050 Sun  |0400 Tue
Neville Hill West  |Hunslet East Notice |All Lines Possession  |02/01/22 04/01/22
Jn Board 0050 Sun  |0400 Tue
Wortley Jn Holbeck Jn Down and Up Possession  |02/01/22 04/01/22
Bradford 0050 Sun 0400 Tue
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2813981 |LN840 Altofts Jn Leeds West Jn All Lines Possession  |02/01/22 03/01/22
LN872 2315Sun 0415 Mon
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |02/01/22 03/01/22
Whitehall Curve 2315 Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |02/01/22 03/01/22
2315Sun  |0415 Mon
P2021/2820833 |LN848 Calder Bridge Jn |Crofton East Jn Down and Up Possession W2021/6769149
LN870 S&C Tamping
LN882 ] 48m60ch and 50m4ch
LN884 Oakenshaw Jn Up Calder Goods |Possession
Hare Park Jn Crofton West Jn All Lines Possession
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Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

Possession Ref |[LOR
P2021/2811974 |LN922 Shipley West Jn  [Skipton South Jn Dn Shipley Main  |Possession  |24/12/21 03/01/22 W2021/6814093
2300 Fri 2300 Mon Station Construction

211m20ch and 213m0ch

Down Shipley
Main

Keighley Keighley Keighley Down Sidings 24/12/21 03/01/22
Sidings Possession {2300 Fri 2300 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734732 |LN101 Kings Cross Belle Isle Jn A&B Line Possession  |09/01/22 09/01/22 \W2021/6505468
0045 Sun 0830 Sun S&C Maintenance
0mOch and 1m30ch
Holloway D Line/Down Fast |Possession |09/01/22 09/01/22
Up Fast/C Line 0045 Sun 0830 Sun
Kings Cross PlattormsOto 6  |Possession  |09/01/22 09/01/22
0045 Sun 0830 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2734761 |LN101 Highbury Vale Jn |Finsbury Park Up & Down Possession  |09/01/22 10/01/22 \W2021/6505472
LN105 Canonbury 2100 Sun  |0500 Mon Track Maintenance
LN110 2m5ch and 2m29ch
Holloway Finsbury Park Down Goods Possession  |09/01/22 10/01/22
2100 Sun  |0500 Mon
Moorgate Finsbury Park Down Possession  |10/01/22 10/01/22
Moorgate/Platform 0120 Mon 0500 Mon
8
Up Moorgate
P2021/2734989 |LN101 Langley Jn Wood Green North  |Up Hertford Possession TRACK MAINTENANCE FP10 W2021/6505484
LN120 Jn S&C Maintenance
BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 5m20ch and 4m58ch
Wood Green Hornsey Up Fast Possession FOR UP TRAINS
North Jn RAIL REPLACEMENT ROAD SERVICES TO
: OPERATE BETWEEN FINSBURY PARK AND
Up SlowNo.1—|Possession STEVENAGE VIA HERTFORD NORTH
Up Slow No.2
Wood Green Langley Jn Down Hertford Possession EET'IYI\Q%?I\II\‘SO'??)OT?{[,JA’;]/EI? g\slli_’%iﬂ\é UP FAST LINE
South Jn BETWEEN NEW BARNET AND FINSBURY PARK

IAND WILL BE UNABLE TO CALL AT ALEXANDRA
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD
NORTH-END

BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO
START/TERMINATE AT ALEXANDRA PALACE. ECS
\VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND
IALEXANDRA PALACE VIA HERTFORD NORTH
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2848656 |LN101 Cadwell Biggleswade All Lines Possession  |08/01/22 10/01/22 W2021/7029219
0120 Sat  |0405 Mon C14 Rerail Resleep Reball
Form - Trax
37mOch and 41mOch
P2021/2818863 |LN101 Huntingdon Huntingdon Up Bay Platform  |Possession  |09/01/22 09/01/22 W2021/7029225
0150 Sun  |0845 Sun C16 Rerail Resleeper
(Concrete)
Huntingdon North |St. Neots North Jn |Up Slow Possession  |09/01/22 09/01/22 64m0ch and 68m25ch
Jn 0150 Sun (0845 Sun W2021/6837212
P tory Work
St. Neots North _[Connington South |Down Siow Possession |00/01/22 | 00/01/22 o o4 B9mB0ch
Jn 0150 Sun 0845 Sun
Stilton Fen Down Fast/Main  |Possession  |09/01/22 09/01/22
0150 Sun  |0845 Sun
Stilton Fen St. Neots North Jn ~ \Up Possession  |09/01/22 09/01/22
Main/Fast/Main/Fa 0150 Sun  |0845 Sun
st
Huntingdon Huntingdon Down Sidings Sidings 09/01/22 09/01/22
Possession 0150 Sun 0845 Sun
Woodwalton Jn  |Connington South Up Slow Sidings 09/01/22 09/01/22
Possession 10150 Sun {0845 Sun
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line

B

Start Traffic Remarks Work Type

Protn Type

\W2021/6703074
Safe & Effective Working
60m12ch and 75m55ch

P2021/2734768 |LN101 Connington South Woodwalton Jn Up Slow Possession  |09/01/22 10/01/22
2335Sun  |0320 Mon

Peterborough Fletton Jn Up Slow Possession  |09/01/22 10/01/22 \W2021/6505766
South 2335Sun  |0320 Mon Safe & Effective Working
Huntingdon North Jn |Up Possession  |09/01/22 10/01/22 60m12ch and 75mS5ch
Fast/Main/Fast/Ma 2335Sun  |0320 Mon
in
Fletton Jn Peterborough South |Down Slow Possession  |10/01/22 10/01/22
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |10/01/22 10/01/22
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |10/01/22 10/01/22
Fast/Main/Fast 0320 Mon  |0600 Mon
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861444 |LN101 Fletton Jn Werrington Jn Down Fast Possession  |08/01/22 10/01/22 W2021/7064268
LN135 2335Sat 0400 Mon Follow Up Tamping
Down Slow /
LN147 Down Stamford 75m60ch and 78m60ch
(Platform 5)
Peterborough Spital Jn March Possession  |08/01/22 10/01/22
East Jn Independent 2335Sat  |0400 Mon
Up March
(Platform 6)
Down March
(Platform7)
Two Way Goods
Line
Peterborough New England North  |{South Down Possession  |08/01/22 10/01/22
North Arrival/North 2335Sat  |0400 Mon
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough Platform 2 Possession  |08/01/22 10/01/22
Station Station 2335Sat  |0400 Mon
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession  |08/01/22 10/01/22
No.1 2335Sat  |0400 Mon
Up Fast
Peterborough South |Up Stamford Possession  |08/01/22 10/01/22
(Platform 4) 2335Sat  |0400 Mon
Peterborough Peterborough Loco Fuelling Line |Sidings 08/01/22 10/01/22
Shunt Spur Possession 2335 Sat  |0400 Mon
No 1 Shunt Spur
No.2 Shunt Spur
Peterborough Peterborough Nene |All Sidings BLOCKED To |08/01/22 10/01/22
Nene CHS CHS Electric Trains |2335 Sat (0320 Mon
Spital Jn Eastfield Spital Sidings BLOCKED To |08/01/22 10/01/22
Electric Trains [2335 Sat (0320 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2734750 |EA1560 |Fletton Jn New England North  |Down Possession  |09/01/22 09/01/22 TRACK MAINTENANCE PETO03 W2021/6505471
LN101 Slow/Stamford 0001 Sun  |0830 Sun Track Maintenance
LN135 (Platform 5) NO ACCESS TO/FROM NENE CS 100m23ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  [09/01/22 09/01/22
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |09/01/22 09/01/22
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession  [09/01/22 09/01/22
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  [09/01/22 09/01/22
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession |09/01/22 09/01/22
Station Station Line 0001 Sun  |0830 Sun
P2021/2906411 |LN101 New England Tallington Down and Up Fast |Possession  |07/01/22 08/01/22 HIGH OUTPUT 79M 15CH TO 82M 40CH W2021/7172493
North Crossovers 2150 Fri 0550 Sat Follow-Up Work
TRAINS TO TRAVEL OVER SLOW LINES 79m15ch and 82m40ch
New England Tallington Up Slow Line 07/01/22 08/01/22 NO ROUTE AVAILABLE VIA GNGE ROUTE
North Crossovers Blockage 2150 Fri 0550 Sat
(Be_tween 20MPH ON THE UP SLOW ADDITIONAL [XX]
Trains)+T- REQUIRED
COoD
Helpston Jn Tallington Down Slow Line 07/01/22 08/01/22 LNER DOWN FAST TO BE TAKEN AFTER THE
Crossovers Blockage 2150 Fri 0550 Sat PASSAGE OF 1D32
(Be_tween 1IN34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER
Trains)+Deto THE DOWN SLOW
nators \ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36
LINE BLOCKAGES TO BE TIMED TO ALLOW
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912444 |EA1180 |Camden Road Camden Road North London Possession  |09/01/22 09/01/22 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0845 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession 09/01/22 09/01/22
LN110 East Jn Islington London Relief 0045 Sun 0845 Sun
LN115 Line
MD145 Up North London
Reversible Line
Camden Road Channelsea North Down and Up Possession  [09/01/22 09/01/22
West Jn Jn North London 0045 Sun  |0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  [09/01/22 09/01/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession  |09/01/22 09/01/22
Jn North London 0045 Sun {0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |09/01/22 09/01/22
Curve 0045 Sun 0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |09/01/22 09/01/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |09/01/22 09/01/22
(closed) site of Jn North London 0045 Sun  |0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [09/01/22 09/01/22
Jn West Loop 0045 Sun {0845 Sun
P2021/2910425 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [10/01/22 10/01/22 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [10/01/22 10/01/22
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [10/01/22 10/01/22
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [10/01/22 10/01/22
Curve 0001 Mon  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [10/01/22 10/01/22
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [10/01/22 10/01/22
Jn West Loop 0001 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878224 |LN600 Church Fenton Holgate Jn Down and Up Possession  |10/01/22 11/01/22 W2021/7049525

LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects

10m20ch and 187m78ch

Colton North Jn  [Holgate Jn Holgate Loop Possession  |10/01/22 11/01/22
2155 Mon 0555 Tue

P2021/2878242 |LN600 Church Fenton Holgate Jn Down and Up Possession  |11/01/22 12/01/22 \W2021/7049526
LN854 North Jn Leeds 2155 Tue |0555 Wed Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |11/01/22 12/01/22

2155 Tue  |0555 Wed

P2021/2878261 |LN600 Church Fenton Holgate Jn Down and Up Possession  |12/01/22 13/01/22 \W2021/7049361
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |12/01/22 13/01/22

2155 Wed |0555 Thu

P2021/2878262 |LN600 Church Fenton Holgate Jn Down and Up Possession  |13/01/22 14/01/22 \W2021/7049362
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 187m78ch
Colton North Jn  |Holgate Jn Holgate Loop Possession  |13/01/22 14/01/22

2155 Thu  |0555 Fri
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Possession Ref [LOR

Location from

B,

Location to

Blocked Line

=
—

Protn Type

= =

Start

Traffic Remarks

Work Type

P2021/2746690 |LN627 Low Gates LC Eaglescliffe South Down and Up Possession 27/01/22 W2021/6759010
Jn Main 0001 Thu Structures Work
54m40ch and 56m40ch
Longlands Jn Eaglescliffe South Down and Up Possession  |26/01/22 27/01/22 \W2021/7121502
n Longlands 0400 Wed 0001 Thu Commissioning Work
: Loop/Eaglescliffe : 29m20ch and 56m60ch
Northallerton High |Northallerton East Down Possession  |26/01/22 27/01/22
Jn Jn Northallerton Loop 0400 Wed |0001 Thu
Up Northallerton
Loop
P2021/2820922 |LN632 Guisborough Jn  |South Bank Jn Down and Up Possession  |08/01/22 09/01/22 S&C ABANDONMENT 4AB 17A WORKS DELIVERY [W2021/6776184
Main 2330 Sat (0845 Sun C73 S&C - Abandonment
15m25ch and 16m15ch
Middlesbrough Whitehouse LC Down and Up Possession  |08/01/22 10/01/22
Goods 2330Sat  |0530 Mon
P2021/2805772 |LN898 Hambleton North |Hambleton East Jn  |Single Possession  |14/01/22 17/01/22 W2021/6902621
LN906 Jn 2355 Fri 0525 Mon C11 Rerail Resleeper
LN908 Reballast - Trax
Hambleton West |Selby South Jn Down and Up Possession  |14/01/22 17/01/22 3m65ch and 0m20ch
Jn 2355 Fri 0525 Mon
Selby West Jn Canal Jn (LN908 & |Single Possession  |14/01/22 17/01/22
LN910) 2355 Fri 0525 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2766745 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [09/01/22 09/01/22 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun 0810 Sun
LN920 P IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |09/01/22 09/01/22 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 0810 Sun POSSESSION.
1 LONG PLATFORM AND 2 OTHER PLATFORMS
Hull Paragon Walton Street LC Down Possession  [09/01/22 09/01/22 TO BE AVAILABLE FOR STABLING (TO BE
CCTV Up 0015 Sun  |0810 Sun CONFIRMED AT T-35)
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734775 [LN101  |KingsCross . |Holloway ﬁ Possession |16/01/22  |16/01/22 W2021/6703987
0045 Sun 0830 Sun OHL Work
] ] _ 0mOch and 1m12ch
Kings Cross Holloway C Line/Up Fast Possession  |16/01/22 16/01/22
0045 Sun  |0830 Sun
Kings Cross Kings Cross PlattormsOto 6  |Possession |16/01/22 16/01/22
0045 Sun 0830 Sun
P2021/2734784 |LN101 Finsbury Park Belle Isle Jn Up Fast Possession  |16/01/22 16/01/22 W2021/6505773
0105 Sun 0715 Sun S&C Maintenance
Holloway Up Slow No.1/Up |Possession |16/01/22 16/01/22 W2021/6703089
Slow 0105 Sun (0715 Sun S&C Maintenance

Up Slow No.2
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2799606 |LN101 Cambridge Jn St. Neots South Jn  |All Lines Possession  |15/01/22 17/01/22 W2021/6902418
LN126 0120 Sat 0405 Mon C14 Rerail Resleep Reball
Form - Trax
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |15/01/22 17/01/22 37mOch and 41mOch
Flyover 0120 Sat  |0405 Mon
P2021/2799643 |LN101 Connington South Woodwalton Jn Up Slow Possession  |15/01/22 17/01/22 W2021/6895709
0120 Sat  |0405 Mon C16 Rerail Resleeper
(Concrete)
Huntingdon Huntingdon Up Bay Platform  |Possession  |15/01/22 17/01/22
0120 Sat (0405 Mon \W2021/6837455
C70S&C-C let
St. Neots South |Holme LC Down Slow Possession |15/01/22 | 17/01/22 Renowal 113a T CE
Jn 0120 Sat 0405 Mon 56m30ch and 61m10ch
Huntingdon North Jn |Up Slow Possession  |15/01/22 17/01/22
0120 Sat 0405 Mon
Stilton Fen Down Fast/Main  |Possession  |15/01/22 17/01/22
0120 Sat (0405 Mon
Stilton Fen St. Neots South Jn  \Up Possession  |15/01/22 17/01/22
Main/Fast/Main/Fa 0120 Sat 0405 Mon
st
Huntingdon Huntingdon Down Sidings Sidings 15/01/22 17/01/22
Possession 0120 Sat {0405 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2800514 |LN101 Stilton Fen Peterborough South |All Lines Possession  |15/01/22 17/01/22 \W2021/6902444
0120 Sat 0405 Mon Preparatory Work
72m45ch and 76mOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861544 |LN101 Fletton Jn New England North  |Down Fast Possession  [16/01/22 16/01/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2021/6820928
LN135 Down Slow/DS1 0001 Sun  |0900 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 (Platf 5) Down 75m70ch and 77m55ch
Slow /Stamford FOLLOW UP WORK WILL TAKE PLACE IN SECTION
New England Fletton Jn Up Slow/Up Slow |Possession  [16/01/22 16/01/22 gﬁg&visfsvfgggﬁggg EZL;EAIT_II? I?LCI; ASSENN%[I'E
North No.1 0001 Sun 0900 Sun PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Slow No.2 RENEWAL
Up Fast/Platform 3
Peterborough South |[Up Stamford/ Dn |Possession  [16/01/22 16/01/22
Slow 2 (Platform 0001 Sun  |0900 Sun
4)
Peterborough Spital Jn March Possession  [16/01/22 16/01/22
East Jn Independent 0001 Sun 0900 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
Peterborough New England North  |{South Down Possession  |16/01/22 16/01/22
North Arrival/North 0001 Sun  |0900 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough Shunt Spur Sidings 16/01/22 16/01/22
Loco Fuelling Line Possession /0001 Sun 0900 Sun
No.2 Shunt Spur
No 1 Shunt Spur
Peterborough Peterborough Nene |All Sidings BLOCKED To |16/01/22 16/01/22
Nene CHS CHS Electric Trains |0001 Sun {0820 Sun
Spital Jn Eastfield Spital Sidings BLOCKED To |16/01/22 16/01/22
Electric Trains 0001 Sun  |0820 Sun
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EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2908986 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |16/01/22 16/01/22 NLL CYCLIC TYPE 6 (ROTR)
EA1320 East Jn Jn 0040 Sun  |0855 Sun
EA1325
EA1340 Highbury and Down North Possession  [16/01/22 16/01/22
LN110 Islington London Relief 0040 Sun  |0855 Sun
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [16/01/22 16/01/22
Jn Canonbury 0040 Sun  |0855 Sun
LeaJn High Meads Jn Down and Up Lea |Possession  |16/01/22 16/01/22
Curve 0040 Sun  |0855 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [16/01/22 16/01/22
Curve 0040 Sun  |0855 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [16/01/22 16/01/22
Jn West Loop 0040 Sun  |0855 Sun
P2021/2872837 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |16/01/22 17/01/22 RAIL REPLACEMENT BUS SERVICE WILL BE IN
EA1320 East Jn Jn 2230 Sun  |0445 Mon OPERATION
EA1325
EA1340 Highbury and Down North Possession |16/01/22 17/01/22 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 Islington London Relief 2230 Sun 0445 Mon
Line NLL CYCLIC TYPE 6
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [16/01/22 17/01/22
Jn Canonbury 2230 Sun 0445 Mon
Highbury and Dalston Junction Up and Down Possession  |16/01/22 17/01/22
Islington East London Line 2230 Sun 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |16/01/22 17/01/22
Curve 2230 Sun 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [16/01/22 17/01/22
Curve 2230 Sun  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [16/01/22 17/01/22
Jn West Loop 2230 Sun  |0445 Mon
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EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2993044 |LN170 Boultham Jn Pyewipe Jn Up Pyewipe Down [Possession  [15/01/22 16/01/22 ***HIGH OUTPUT TRS GAINSBOROUGH LEA ROAD
LN200 2310 Sat 0840 Sun (UP) ADDED AT V2 AS REPLACEMENT FOR
LN206 SHARNBROOK-WELLINGBOROUGH WORKS***
LN215 East Holmes Jn  |West Holmes Jn Down Possession 15/01/22 16/01/22
Gainsborough 2310 Sat 0840 Sun 2310 SAT TO 0840 SUN
Slow NO BOOKED TRAFFIC.
Up Gainsborough
Slow ECS AT LINCOLN CENTRAL TO STABLE IN
Holton Le Moor  |Pelham Street Jn Down Possession  |15/01/22 16/01/22 PLATFORMS 1, 2 AND 5.
LC Main/Barnetby _ 2310 Sat 0840 Sun
Up Barnetby/Main 0840 SUN TO 2310 SUN
- - - ROUTE BLOCKED PYEWIPE JN TO
Lincoln Central Lincoln Central Platform 3 Possession ;gi%l/szzt 01864/1%152 GAINSBOROUGH TRENT JN. NORTHERN
Platform 4 d un SERVICES TO START/TERMINATE AT WORKSOP
- - - \WITH RAIL REPLACEMENT ROAD SERVICE
Pyewipe Jn Gainsborough Trent DO\_Nn and Up Possession  |15/01/22 17/01/22 WORKSOP TO LINCOLN.
Jn Gainsborough 2310 Sat (0610 Mon
Sincil Bank LC Pyewipe Jn Down and Up Possession  |15/01/22 16/01/22 ﬁ%‘%ggﬁgg 'IE)FE;,%\IQIQIII(O:N
CCTV Spalding/Down 2310 Sat 0840 Sun '
and Up
Gainsborough
Swinderby West Holmes Jn Down and Up Possession  |15/01/22 16/01/22
Newark 2310 Sat 0840 Sun
P2021/2840942 |LN200 Barnetby East Wrawby Jn Up Cleethorpes Possession  [15/01/22 16/01/22 WRAWBY JN 'W2021/7035186
LN736 Fast 2100 Sat 2300 Sun S&C REBALLASTING 5805,5798A&5798B POINTS. |In Connection With
Down Cleethorpes WORKS DELIVERY Engineering Work
Goods 12m55ch and 13m5ch
New Barnetby LC |Wrawby Jn Down Possession 15/01/22 16/01/22 TPE SERVICES TO TERMINATE AT SCUNTHORPE W2021/6801368
Cleethorpes/Down 2100 Sat  [2300 Sun C75 S&C - Reballasting
Cleethorpes Fast EMR SERVICES TO TERMINATE AT LINCOLN 94m70ch and 93m75ch
Down Cleethorpes CENTRAL
Goods/Down
Cleethorpes Slow RAIL REPLACEMENT ROAD SERVICE TO
Wrawby Jn Holton Le Moor LC  |Down Barnetby Possession 15/01/22 16/01/22 OPERATE BETWEEN SCUNTHORPE/LINCOLN
Up Bametby 2100 Sat 2300 Sun CENTRAL AND CLEETHORPES
Barnetby East Wrawby Jn Barnetby Sidings 15/01/22 16/01/22 UP ROUTE AVAILABLE FROM SCUNTHORPRE
Reception Siding |Possession 2100 Sat 2300 Sun THROUGH BARNETBY PLATFORM 1
No 1
Barnetby NO DOWN ROUTE AVAILABLE
Reception Siding
No 2 NO ROUTE TO LINCOLN AND BRIGG
NO ACCESS TO BARNETBY RECEPTION SIDINGS
BARNETBY RECEPTION SIDING NO 1 TO BE
CLEAR OF STABLED UNITS
BARNETBY RECEPTION SIDING NO 2 TO BE
CLEAR OF STABLED UNITS
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 42 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841220 |LN600 Church Fenton Church Fenton Platform 3 Possession \W2021/7001232
LN854 Major Projects
LN902 _ 13m60ch and 187m78ch
Micklefield Jn Colton South Jn Down and Up Possession  |15/01/22
Leeds 2210 Sat
Church Fenton Holgate Jn Down Possession
Main/Normanton
Up
Main/Normanton
Colton North Jn  |Holgate Jn Holgate Loop Possession
Micklefield dn Holgate Jn Down and Up Possession
Leeds
Micklefield In Colton South Jn Down and Up Possession
Leeds
Church Fenton Colton South Jn Down and Up Possession
North Jn Leeds
P2021/2858941 |LN600 Church Fenton Colton North Jn Down and Up Possession  |17/01/22 18/01/22 W2021/7008573
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m50ch
P2021/2858922 |LN600 Church Fenton Colton North Jn Down and Up Possession  |18/01/22 19/01/22
LN854 North Jn Leeds 2155 Tue 0555 Wed
10m20ch and 183m50ch
P2021/2858923 |LN600 Church Fenton Colton North Jn Down and Up Possession  |19/01/22 20/01/22
LN854 North Jn Leeds 2155 Wed |0555 Thu
10m20ch and 183m50ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 42 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2858943 |LN600 Church Fenton Colton North Jn Down and Up Possession  |20/01/22 21/01/22 W2021/7008680

LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 183m50ch

P2021/2980581 |LN600 Ferryhill South Jn |Durham Down and Up Possession  |15/01/22 16/01/22 PLTR TURSDALE HETT PREP WORK W2021/6941139
LN646 Fast/Main 2310 Sat (0820 Sun Preparatory Work
EXTENDED RULES REQUIRED DUE TO 56m70ch and 62mOch
Tursdale Jn Down and Up Possession  |15/01/22 16/01/22 CANCELLATION OF MIDWEEK ACCESS
Slow 2310 Sat  |0820 Sun REQUESTS

LNER TO TERMINATE YORK
LNER STABLING REQUIRED IN YORK STATION

Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

——

B — |

B
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 42 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type  |Start | Traffic Remarks Work Type

P2021/2980604 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |15/01/22 16/01/22 PLTR LOW FELL TO BENSHAM W2021/7360199
LN646 2310 Sat 0820 Sun EXTENDED RULES REQUIRED DUE TO Preparatory Work
LN682 CANCELLATION OF MIDWEEK ACCESS 77m40ch and 79m66ch
LN684 King Edward Newcastle South Jn |[Down Slow Possession  |15/01/22 16/01/22 REQUESTS

Bridge South Jn 2310 Sat  |0820 Sun
LNER TO TERMINATE YORK
Low Fell Jn Norwood Jn Single Possession  |15/01/22 16/01/22 LNER STABLING REQUIRED IN YORK STATION
(Gateshead) 2310 Sat 0820 Sun
- . .
Norwood Jn King Edward Bridge |Down Carlisle Possession  |15/01/22 16/01/22 g::;izﬂqo;aggﬁittg zﬁ;ﬂgn:dn(ﬁgo?,ngfawovx? fk parties to
(Gateshead) South Jn 2310 Sat 0820 Sun

—

g
—
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Week

42 - Continued

Possession Ref [LOR

B

B

Location from

B,

==

Location to

Blocked Line

Protn Type

Start

]

P2021/2746690

LN627

uEL

——

uEL

S
—

Traffic Remarks Work Type

\W2021/6759010
Structures Work
54m40ch and 56m40ch

W2021/7121502
Commissioning Work
29m20ch and 56m60ch

Up Northallerton
Loop

Low Gates LC Eaglescliffe South Down and Up Possession 27/01/22
Jn Main 0001 Thu
Longlands Jn Eaglescliffe South Down and Up Possession  |26/01/22 27/01/22
Jn Longlands 0400 Wed |0001 Thu

Loop/Eaglescliffe
Northallerton High |Northallerton East Down Possession  |26/01/22 27/01/22
Jn Jn Northallerton Loop 0400 Wed 0001 Thu
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2898604 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession [18/01/22 18/01/22 TRUe Alliance - East of Leeds \W2021/7004218
LN898 (Platform 3) 0001 Tue |0540 Tue /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield In Church Fenton Down and Up Possession  [18/01/22 18/01/22 W2021/7004128
South Jn 0001 Tue  |0540 Tue TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  |Micklefield Jn All Lines Possession  |18/01/22 18/01/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Tue  |0540 Tue (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2898642 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession  |19/01/22 19/01/22 TRUe Alliance - East of Leeds W2021/7004716
LN898 (Platform 3) 0001 Wed |0540 Wed /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  |19/01/22 19/01/22 \W2021/7004323
South Jn 0001 Wed (0540 Wed TRAINS DIVERTED VIA METHLEY JN AND Major Projects
S - _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 19/01/22 19/01/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Wed 0540 Wed (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2898643 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |20/01/22 20/01/22 TRUe Alliance - East of Leeds W2021/7004717
LN898 (Platform 3) 0001 Thu |0540 Thu Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield dn Church Fenton Down and Up Possession  |20/01/22 20/01/22 W2021/7004324
South Jn 0001 Thu 0540 Thu TRAINS DIVERTED VIA METHLEY JN AND Major Projects
S - _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 20/01/22 20/01/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Thu 0540 Thu (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2898627 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |21/01/22 21/01/22 TRUe Alliance - East of Leeds 'W2021/7004868
LN898 (Platform 3) 0001 Fri 0540 Fri /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  |21/01/22 21/01/22 W2021/7004325
South Jn 0001 Fri 0540 Fri TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 21/01/22 21/01/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Fri 0540 Fri (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2805772 |LN898 Hambleton North |Hambleton East Jn  |Single Possession  |14/01/22 17/01/22 W2021/6902621
LN906 Jn 2355 Fri 0525 Mon C11 Rerail Resleeper
LN908 Reballast - Trax
Hambleton West |Selby South Jn Down and Up Possession  |14/01/22 17/01/22 3m65ch and 0m20ch
Jn 2355 Fri 0525 Mon
Selby West Jn Canal Jn (LN908 & |Single Possession  |14/01/22 17/01/22
LN910) 2355 Fri 0525 Mon
P2021/2911225
P2021/2820924 |LN914 Bridlington Seamer South Jn Down Possession  |15/01/22 17/01/22 RERAIL, REBALLAST TRAX BRIDLINGTON DOWN  |W2021/6769505
U 2200 Sat  |0600 Mon LINE WORKS DELIEVRY C11 Rerail Resleeper
P Reballast - Trax
37m28ch and 44m30ch
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Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734870 |LN101 Canonbury West  |Finsbury Park All Lines Possession  |23/01/22 23/01/22 \W2021/6505476
LN105 Jn 0200 Sun  |0830 Sun S&C Maintenance
LN110 i _ 1m55ch and 3mOch
Holloway Harringay Down Possession  |23/01/22 23/01/22 \W2021/6703999
Goods/Down Slow 0200 Sun 0830 Sun OHL Work
No.2 O0m47ch and 2m72ch
Up Slow No.2

.

Kings Cross Belle Isle Jn

A&B Line Possession

23/01/22

23/01/22

Kings Cross

Kings Cross Kings Cross Station

0200 Sun 0830 Sun
Wood Green North  [Up Fast/C Line Possession  |23/01/22 23/01/22
Jn F Line/Down 0200 Sun 0830 Sun
Slow/Down Slow
Nol
Possession  |23/01/22 23/01/22

0200 Sun

0830 Sun

Possession

23/01/22

23/01/22

Station 0200 Sun  |0830 Sun
Moorgate Finsbury Park Down Possession  |23/01/22 23/01/22
Moorgate/Platform 0200 Sun  |0830 Sun
8
Up Moorgate
Possession  |23/01/22 23/01/22
0200 Sun 0830 Sun
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Week 43 - Continued

Possession Ref [LOR Location from

B
B

| Work Type

Location to Blocked Line Protn Type Start Traffic Remarks

T T oTEE e

P2021/2799909

LN101 Cambridge Jn
LN126

All Lines Possession  |22/01/22 24/01/22
0120 Sat 0405 Mon

St. Neots South Jn

Hitchin North Jn

Hitchin East Jn Down Royston Possession  |22/01/22 24/01/22
Flyover 0120 Sat  |0405 Mon
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Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2799947 |LN101 Connington South Woodwalton Jn Up Slow Possession  |22/01/22 24/01/22 W2021/6837531
0120 Sat  |0405 Mon C70 S&C - Complete
Renewal 113A
Huntingdon Huntingdon Up Bay Platform  |Possession  |22/01/22 24/01/22 56m30ch and 61m10ch
0120 Sat (0405 Mon W2021/6895710
- Follow-Up Work
St. Neots South  [Holme LC Down Slow Possession  |22/01/22 24/01/22 65m0ch and 67m60ch
Jn 0120 Sat  |0405 Mon
Huntingdon North Jn |Up Slow Possession  |22/01/22 24/01/22
0120 Sat (0405 Mon
Stilton Fen Down Fast/Main  |Possession  [22/01/22 24/01/22
0120 Sat  |0405 Mon
Stilton Fen St. Neots SouthJn  |Up Possession  |22/01/22 24/01/22
Main/Fast/Main/Fa 0120 Sat 0405 Mon
st
Huntingdon Huntingdon Down Sidings Sidings 22/01/22 24/01/22
Possession 0120 Sat {0405 Mon
P2021/2801762 |LN101 Stilton Fen Peterborough South |All Lines Possession  |22/01/22 24/01/22 W2021/6902445
0120 Sat  |0405 Mon C14 Rerail Resleep Reball
Form - Trax
72m45ch and 76mOch
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Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861602 |LN101 Fletton Jn New England North  |Down Fast Possession  [23/01/22 23/01/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2021/6820883
LN135 Down Slow/DS1 0001 Sun  |0900 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow Up Tamping
LN147 (Platf 5) Down 75m70ch and 77m55ch
Slow /Stamford FOLLOW UP WORK WILL TAKE PLACE IN SECTION
New England Fletton Jn Up Slow/Up Slow |Possession  |23/01/22 23/01/22 gﬁg&visfsvfgggﬁggg EZL;EAIT_II? I?LCI; ASSENN%[I'E
North No.1 0001 Sun 0900 Sun PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Slow No.2 RENEWAL
Up Fast/Platform 3
Peterborough South |Up Stamford/ Dn |Possession  [23/01/22 23/01/22
Slow 2 (Platform 0001 Sun  |0900 Sun
4)
Peterborough Peterborough No 1 Shunt Spur |Possession  |23/01/22 23/01/22
No.2 Shunt Spur 0001 Sun 0900 Sun
Loco Fuelling Line
Shunt Spur
Peterborough Spital Jn March Possession  [23/01/22 23/01/22
East Jn Independent 0001 Sun 0900 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
Peterborough New England North  |{South Down Possession  |23/01/22 23/01/22
North Arrival/North 0001 Sun  |0900 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough Nene |All Sidings BLOCKED To |23/01/22 23/01/22
Nene CHS CHS Electric Trains |0001 Sun {0820 Sun
Spital Jn Eastfield Spital Sidings BLOCKED To |23/01/22 23/01/22
Electric Trains|0001 Sun  |0820 Sun
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Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2734787 |LN101 Helpston Jn Tallington Down Slow Possession  |22/01/22 23/01/22 TRACK MAINTENANCE PET 09 W2021/6505475
Crossovers 2300 Sat 0800 Sun Track Maintenance
IACCESS AVAILABLE TO/FROM NENE CS VIA 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession  [22/01/22 23/01/22 PLATFORM 5
North Slow/Stamford 2300 Sat 0800 Sun
_ ACCESS AVAILABLE TO/FROM SPITAL
Peterborough Helpston Jn Up Stamford Possession  |22/01/22 23/01/22 THAMESLINK DEPOT VIA PLATEFORM 1 UNTIL 0230
South (Platform 4) 2300 Sat {0800 Sun SUNDAY AND FROM 0630 SUNDAY
Crossovers Up Fast 2300 Sat 0800 Sun 0630 SUN TO 0800 SUN NOT TO PASS P466
_ _ SIGNAL WITHOUT SIGNALLER'S PERMISSION
Tallington Peterborough North  |Up Slow Possession  |22/01/22 23/01/22
Crossovers 2300 Sat 0230 Sun GTR TO STABLE IN PLATFORM 2 AT
PETERBOROUGH
Tallington Peterborough South |Up Slow Possession  [23/01/22 23/01/22
Crossovers 0230 Sun 0630 Sun
Tallington Peterborough North  |Up Slow Possession |23/01/22 23/01/22
Crossovers 0630 Sun {0800 Sun
P2021/2910452 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |23/01/22 23/01/22 GOSPEL OAK PLATFORM 3 TO BE KEPT CLEAR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310 NLL CYCLIC TYPE 8 ROTR
EA1370 |Gospel Oak Gospel Oak Platform 3 Possession  [23/01/22 23/01/22 Track S&C: Gospel Oak S&C TOPO Survey
LN165 0035 Sun 0835 Sun (41190123df1)
LN3210 _ Track PL: Bell Wharf End Dn Re-Rail TOPO Survey
Gospel Oak Jn  |Woodgrange Park  |Down and Up T&H |Possession  |23/01/22 23/01/22 Track PL: Benfleet Dn Re-Rail TOPO Survey
Jn 0035 Sun 0835 Sun Track PL: Thorpe Bay Down TOPO Survey
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [23/01/22 23/01/22
0035 Sun 0835 Sun
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |23/01/22 23/01/22
West Jn Sisters Chord 0035 Sun 0835 Sun
South Tottenham |Tottenham South Jn |Down and Up Possession  [23/01/22 23/01/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  [23/01/22 23/01/22
0035 Sun  |0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 23/01/22 23/01/22
Possession 10035 Sun 0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  [23/01/22 23/01/22
North London 0055 Sun {0810 Sun
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910701 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [24/01/22 24/01/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 24/01/22 24/01/22 IAND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 _ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |24/01/22 24/01/22
Jn 0020 Mon {0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |24/01/22 24/01/22
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [24/01/22 24/01/22
0020 Mon (0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  24/01/22 24/01/22
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [24/01/22 24/01/22
East Jn Tottenham South 0020 Mon |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 24/01/22 24/01/22
Possession 0020 Mon 0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  [24/01/22 24/01/22
North London 0045 Mon  |0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2843087 |LN200 Barnetby East Wrawby Jn Up Cleethorpes Possession  |22/01/22 23/01/22 WRAWBY JN 'W2021/6801369
LN736 Fast 2100 Sat 2300 Sun S&C REBALLASTING 5805,5798A&5798B POINTS. |C75 S&C - Reballasting
Down Cleethorpes WORKS DELIVERY 94m70ch and 93m75ch
Goods 'W2021/7035166
New Barnetby LC |Wrawby Jn Down Possession 22/01/22 23/01/22 TPE SERVICES TO TERMINATE AT SCUNTHORPE |In Connection With
Cleethorpes/Down 2100 Sat 2300 Sun Engineering Work
Cleethorpes Fast EMR SERVICES TO TERMINATE AT LINCOLN 12m55ch and 13m5ch
Down Cleethorpes CENTRAL
Goods/Down
Cleethorpes Slow RAIL REPLACEMENT ROAD SERVICE TO
Wrawby Jn Holton Le Moor LC  |Down Barnetby Possession 22/01/22 23/01/22 OPERATE BETWEEN SCUNTHORPE/LINCOLN
Up Bametby 2100 Sat 2300 Sun CENTRAL AND CLEETHORPES
Barnetby East Wrawby Jn Barnetby Sidings 22/01/22 23/01/22 UP ROUTE AVAILABLE FROM SCUNTHORPRE
Reception Siding |Possession 2100 Sat 2300 Sun THROUGH BARNETBY PLATFORM 1
No 1
Barnetby NO DOWN ROUTE AVAILABLE
Reception Siding
No 2 NO ROUTE TO LINCOLN AND BRIGG
NO ACCESS TO BARNETBY RECEPTION SIDINGS
BARNETBY RECEPTION SIDING NO 1 TO BE
CLEAR OF STABLED UNITS
BARNETBY RECEPTION SIDING NO 2 TO BE
CLEAR OF STABLED UNITS
P2021/2986964 |LN200 Holton Le Moor  |Wickenby LC Down and Up Possession 22/01/22 24/01/22 ***H|GH OUTPUT TRS MARKET RASEN (UP)
LC Main 2200 Sat 0230 Mon ADDED AT V2 AS REPLACEMENT FOR
SHARNBROOK-WELLINGBOROUGH WORKS***
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LINCOLN AND
GRIMSBY/CLEETHORPES.
FREIGHT SERVICES DIVERTED VIA
SCUNTHORPE, DONCASTER AND CHESTERFIELD.
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Week 43 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type
P2021/2841229 |LN600 Church Fenton  |Church Fenton Platform 3 Possession
LN854
LN902
Holgate Jn Down Possession
Main/Normanton
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession
Micklefield Jn Holgate Jn Down and Up Possession
Leeds
Church Fenton Colton South Jn Down and Up Possession
North Jn Leeds
P2021/2854204 |LN600 Church Fenton Colton North Jn Down & Up Leeds |Possession  |24/01/22 25/01/22
LN854 North Jn 2155 Mon  |0555 Tue
P2021/2854261 |LN600 Church Fenton Colton North Jn Down & Up Leeds |Possession  [25/01/22 26/01/22
LN854 North Jn 2155 Tue  |0555 Wed

Start End Traffic Remarks \ Work Type

W2021/7001584
Major Projects
10m20ch and 183m60ch

\W2021/7001585
Major Projects
10m20ch and 183m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841290 |LN600 Church Fenton Holgate Jn Down and Up Possession  |26/01/22 27/01/22 W2021/7001586
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |26/01/22 27/01/22
2155 Wed |0555 Thu
P2021/2841291 |LN600 Church Fenton Holgate Jn Down and Up Possession  |27/01/22 28/01/22 W2021/7001587
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |27/01/22 28/01/22
2155 Thu 0555 Fri
P2021/2980741 |LN600 Ferryhill South Jn |Durham Down and Up Possession  |22/01/22 23/01/22 PLTR TURSDALE HETT 'W2021/6916050
LN646 Fast/Main 2310 Sat  |0820 Sun Preparatory Work
EXTENDED RULES REQUIRED DUE TO 56m70ch and 62mO0ch
Tursdale Jn Down and Up Possession  |22/01/22 23/01/22 CANCELLATION OF MIDWEEK ACCESS
Slow 2310 Sat 0820 Sun REQUESTS
LNER TO TERMINATE YORK
LNER STABLING REQUIRED IN YORK STATION
Possession not to be shortened and all work parties to
seek compatibility prior to addition of work
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
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Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2980743 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |22/01/22 23/01/22 PLTR LOW FELL - BENSHAM W2021/6941371
LN646 2310 Sat  |0820 Sun Preparatory Work
LN682 EXTENDED RULES REQUIRED DUE TO 77m40ch and 79m66ch
LN684 King Edward Newcastle South Jn  |Down Slow Possession  [22/01/22 23/01/22 CANCELLATION OF MIDWEEK ACCESS
Bridge South Jn 2310 Sat 0820 Sun REQUESTS
_ _ LNER TO TERMINATE YORK
Low Fell Jn Norwood Jn Single Possession  |22/01/22 23/01/22 LNER STABLING REQUIRED IN YORK STATION
(Gateshead) 2310 Sat 0820 Sun
- - - - Possession not to be shortened and all work parties to
Norwood Jn King Edward Bridge |Down Carlisle Possession  |22/01/22 23/01/22 seek compatibility prior to addition of work P
(Gateshead) South Jn Up Carlisle 2310 Sat  |0820 Sun

_CTEEC- G
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B

H L
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Week

43 - Continued

Possession Ref [LOR

B

Location from

m—
—

Location to

Blocked Line

=
—

Protn Type

= =

Start

Traffic Remarks Work Type

\W2021/6759010
Structures Work
54m40ch and 56m40ch

W2021/7121502
Commissioning Work

29m20ch and 56m60ch

\W2021/6758497
Structures Work

P2021/2746690 |LN627 Low Gates LC Eaglescliffe South Down and Up Possession 27/01/22
Jn Main 0001 Thu
Longlands Jn Eaglescliffe South Down and Up Possession  |26/01/22 27/01/22
Jn Longlands 0400 Wed (0001 Thu

Loop/Eaglescliffe
Northallerton High |Northallerton East Down Possession  |26/01/22 27/01/22
Jn Jn Northallerton Loop 0400 Wed |0001 Thu

Up Northallerton

Loop

P2021/2746591 |LN682 Bensham Tunnel Possession  |22/01/22 24/01/22
LN684 0001 Sat 0530 Mon
Low Fell Jn Norwood Jn Single Possession  |22/01/22 24/01/22
(Gateshead) 0001 Sat 0530 Mon
P2021/2894606 |LN804 Swinton Jn North [Moorthorpe Jn Down Pontefract |Possession |23/01/22 23/01/22
0001 Sun (1500 Sun

Up Pontefract

\W2021/7147738

C9 Resleeper Reballast -
Trax

167m30ch and 167m75ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2832647 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |25/01/22 25/01/22 W2021/6991085
LN914 Jn Cottingham 0001 Tue |0515 Tue Preparatory Work
LN920 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |25/01/22 25/01/22
0001 Tue  |0515 Tue
Hull Hull Platforms 1 - 7 Possession  |25/01/22 25/01/22
0001 Tue  [0515 Tue
West Parade Hull All Lines Possession  |25/01/22 25/01/22
North Jn 0001 Tue  |0515 Tue
P2021/2832649 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |26/01/22 26/01/22 \W2021/6991086
LN914 Jn Cottingham 0001 Wed |0515 Wed Preparatory Work
LN920 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |26/01/22 26/01/22
0001 Wed (0515 Wed
Hull Hull Platforms 1 - 7 Possession  |26/01/22 26/01/22
0001 Wed (0515 Wed
West Parade Hull All Lines Possession  |26/01/22 26/01/22
North Jn 0001 Wed |0515 Wed
P2021/2832644 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |27/01/22 27/01/22 \W2021/6991048
LN914 Jn Cottingham 0001 Thu |0515 Thu Prep for RDT
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |27/01/22 27/01/22
0001 Thu |0515 Thu
Hull Hull Platforms 1 - 7 Possession  |27/01/22 27/01/22
0001 Thu  [0515 Thu
West Parade Hull All Lines Possession  |27/01/22 27/01/22
North Jn 0001 Thu 0515 Thu
P2021/2832646 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |28/01/22 28/01/22 \W2021/6990958
LN914 Jn Cottingham 0001 Fri 0515 Fri Unload CWR
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |28/01/22 28/01/22
0001 Fri 0515 Fri
Hull Hull Platforms 1 - 7 Possession  |28/01/22 28/01/22
0001 Fri 0515 Fri
West Parade Hull All Lines Possession  |28/01/22 28/01/22
North Jn 0001 Fri 0515 Fri
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Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734741 |LN101 Finsbury Park Highbury Vale Jn Up Canonbury Possession OHL MAINTENANCE E02 EB050 EB051 OOD W2021/6703959
LN105 21.01.2022 OHL Work
LN110 SWITCH AND SI MAINTENANCE 1m73ch and 4m14ch
Harringay Harringay Flyover Possession
TRAINS TO START TERMINATE NEW BARNET
Holloway Wood Green South  [Up Fast Possession
an Up Slow No.2
Hornsey EMU Hornsey EMU Depot |Inlet/Outlet Line  |Possession
Depot No. 1
Inlet/Outlet Line
No. 2
Moorgate Finsbury Park Down & Up Possession
Moorgate
Wood Green Holloway Up Slow No.1/Up |Possession
South Jn Slow
Hornsey EMU Hornsey EMU Depot [Shunting Spur Sidings
Depot Possession
Highbury Vale Jn |Canonbury West Jn |Up Canonbury BLOCKED To
Electric Trains
P2021/2735217 |LN101 Harringay Hornsey Flyover/EMU Possession TRACK MAINTENANCE FPO7 'W2021/6505508
Reversing Siding Track Maintenance
No.2 GTR REQUIRE 2 LONG PLATFORMS AND 3 3m60ch and 3m5ch
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession SHORT PLATFORMS AT KINGS CROSS
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
- ] CROSS
Hornsey EMU Rev.Siding |Possession UP TRAINS TO TRAVEL OVER THE UP FAST LINE

No.1
Inlet/Outlet 1 and
2

BEWTWEEN WOOD GREEN SOUTH JN AND
FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY
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Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

B, _Ju
lJu

P2021/2818932

LN101

S&C RENEWAL HUNTINGDON SOUTH FOLLOW UP
WORK

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ST NEOTS AND
PETERBOROUGH

Huntingdon Huntingdon Up Bay Platform  |Possession 30/01/22
0845 Sun
Huntingdon North |St. Neots North Jn |Up Slow Possession 30/01/22
Jn 0845 Sun
St. Neots North  |Connington South Down Slow Possession 30/01/22
Jn 0845 Sun
Stilton Fen Down Fast/Main  |Possession 30/01/22
0845 Sun
Stilton Fen St. Neots North Jn ~ \Up Possession 30/01/22
Main/Fast/Main/Fa 0845 Sun

st
Huntingdon Huntingdon Down Sidings Sidings 30/01/22
Possession 0845 Sun
Woodwalton Jn  |Connington South Up Slow Sidings 30/01/22
Possession 0845 Sun

\W2021/6837533
Follow Up Tamping

Electronic Copy - Uncontrolled when printed
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Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2801714 |LN101 Stilton Fen Peterborough South |All Lines Possession 30/01/22 W2021/6902446
0845 Sun Follow Up Tamping
72m45ch and 75m20ch
P2021/2734885 |LN101 Fletton Jn Peterborough North  |Down Fast Possession  |29/01/22 30/01/22 \W2021/6505480
2325 Sat 0535 Sun Track Maintenance
75m2ch and 76m24ch
Peterborough Fletton Jn Up Fast/Platform |Possession  |29/01/22 30/01/22
North 3/Up Fast 2325Sat 0535 Sun
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession  |29/01/22 30/01/22
Station Station No.2/Platform 2 2325 Sat 0535 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861603 |LN101 Fletton Jn New England North  |Down Fast Possession  [29/01/22 30/01/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2021/7059931
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  [29/01/22 30/01/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335Sat  |0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |Up Stamford/ Dn |Possession  [29/01/22 30/01/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  [29/01/22 30/01/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 29/01/22 30/01/22
Shunt Spur Possession  |2335Sat 0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |29/01/22 30/01/22
Electric Trains |2335 Sat ~ |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession  [30/01/22 30/01/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  [30/01/22 30/01/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2765922 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  [31/01/22 31/01/22 MAINTENANCE
LN600 0001 Mon  [0430 Mon
LN720 IACCESS TO/FROM LEEDS LINES TO BE
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession |31/01/22 31/01/22 MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN889 Jn 0001 Mon 0430 Mon VIA HARE PARK JN
Up Slow
Marshgate Jn Joan Croft Jn All Lines Possession  |31/01/22 31/01/22 TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
0001 Mon 0430 Mon TRAVEL OVER OTHER LINES AT DONCASTER
/AND TO BE DIVERTED VIA SKELLOW JN AND
Shaftholme Jn Haywood Jn All Lines Possession  [31/01/22 31/01/22 CARCROFT JN
0001 Mon 0430 Mon
ROUTE VIA DONCASTER NORTH CHORD TO BE
MAINTAINED
FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK
GBRF 6V01 DIVERTED VIA MOORTHORPE
6H04 DIVERTED VIA BRIGG
6D08 TO BE RETIMED AFTER THE POSSESSION
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK.
OLE LIVE ROUTE TO BE MAINTAINED AT
DONCASTER ON THE DOWN LEEDS FOR 5E29
0002 DON-LDS ECS TO RUN TO NEVILLE HILL
TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP
TIMESCALES
P2021/2891161 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  [29/01/22 30/01/22 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat  |0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [29/01/22 30/01/22
Jn 2350 Sat  |0900 Sun
March March Down Goods No.1 |Possession  [29/01/22 30/01/22
and 2 2350 Sat  |0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  [29/01/22 30/01/22
2350 Sat  |0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |29/01/22 30/01/22
2350 Sat  |0900 Sun
March March Down Sidings Sidings 29/01/22 30/01/22
Up Sidings Possession 2350 Sat  |0900 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910453 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |30/01/22 30/01/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession  [30/01/22 30/01/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |30/01/22 30/01/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |30/01/22 30/01/22

0035 Sun 0835 Sun

Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |30/01/22 30/01/22

West Jn Sisters Chord 0035 Sun  |0835 Sun

South Tottenham |Tottenham South Jn  |Down and Up Possession  |30/01/22 30/01/22

East Jn Tottenham South 0035 Sun  |0835 Sun
Curve

Upper Holloway |Upper Holloway Up Reception Possession  |30/01/22 30/01/22
0035 Sun  |0835 Sun

Upper Holloway |Upper Holloway Cripple Sidings Sidings 30/01/22 30/01/22
Possession  |0035 Sun 0835 Sun

Gospel Oak Hampstead Heath Down and Up Possession  |30/01/22 30/01/22
North London 0055 Sun {0810 Sun

P2021/2887242 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT

EA1300 Tottenham STRATFORD

EA1370

LN165 Gospel Oak Gospel Oak Platform 3 Possession RAIL REPLACEMENT ROAD SERVICE IN
LN3210 OPERATION

Gospel Oak Jn Woodgrange Park  |Down and Up T&H |Possession
Jn

FREIGHT SERVICES TO BE RETIMED

NLL CYCLIC TYPE 17

Harringay Jn Harringay Park Jn Harringay Curve  |Possession

Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession

West Jn Sisters Chord
South Tottenham |Tottenham South Jn |Down and Up Possession
East Jn Tottenham South
Curve
Upper Holloway |Upper Holloway Up Reception Possession

Upper Holloway |Upper Holloway Cripple Sidings Sidings
Possession
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2910702 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |31/01/22
EA1300 Tottenham 0020 Mon
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession  [31/01/22
LN165 0020 Mon
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [31/01/22
Jn 0020 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |31/01/22
0020 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |31/01/22
0020 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [31/01/22
West Jn Sisters Chord 0020 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |31/01/22
East Jn Tottenham South 0020 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 31/01/22
Possession  |0020 Mon
Gospel Oak Hampstead Heath Down and Up Possession  |31/01/22
North London 0045 Mon
P2021/2875810 |LN180 Rauceby LC Hubberts Bridge LC |All Lines Possession  |04/02/22 07/02/22 ***INCREASED FROM 30HRS TO 54HRS AT V2 TO
LN185 MGH 2240 Fri 0610 Mon ENABLE REMOVAL OF DISRUPTION IN WKS
37 +47***
Sleaford West Jn |Sleaford North Jn Up Sleaford North |Possession
West Down DERBY WORKS DELIVERY: PLTR GREAT HALE
Single DROVE AND SLEAFORD WEST S&C
_- REFURBISHMENT
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GRANTHAM AND BOSTON.
P2021/2993045 |LN200 Wrawby Jn Pelham Street Jn All Lines Possession  |31/01/22 01/02/22 ***H|GH OUTPUT TRS MARKET RASEN (UP)
LN728 2145 Mon (0545 Tue ADDED AT V2 AS REPLACEMENT FOR

KETTERING-WIGSTON WORKS***

TRAINS DIVERTED VIA SCUNTHORPE,
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.

EMR TO OPERATE RAIL REPLACEMENT ROAD
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-

CLEETHORPES.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2993046 |LN200 Wrawby Jn Pelham Street Jn All Lines Possession  |01/02/22 02/02/22 ***HIGH OUTPUT TRS MARKET RASEN (UP)
LN728 2145 Tue 0545 Wed ADDED AT V2 AS REPLACEMENT FOR
KETTERING-WIGSTON WORKS***
TRAINS DIVERTED VIA SCUNTHORPE,
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.
EMR TO OPERATE RAIL REPLACEMENT ROAD
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.
P2021/2993047 |LN200 Wrawby Jn Pelham Street Jn All Lines Possession  |02/02/22 03/02/22 ***HIGH OUTPUT TRS MARKET RASEN (UP)
LN728 2145 Wed |0545 Thu ADDED AT V2 AS REPLACEMENT FOR
KETTERING-WIGSTON WORKS***
TRAINS DIVERTED VIA SCUNTHORPE,
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.
EMR TO OPERATE RAIL REPLACEMENT ROAD
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.
P2021/2993048 |LN200 Wrawby Jn Pelham Street Jn All Lines Possession  |03/02/22 04/02/22 ***HIGH OUTPUT TRS MARKET RASEN (UP)
LN728 2145 Thu 0545 Fri ADDED AT V2 AS REPLACEMENT FOR
KETTERING-WIGSTON WORKS***
TRAINS DIVERTED VIA SCUNTHORPE,
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.
EMR TO OPERATE RAIL REPLACEMENT ROAD
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.
P2021/2841298 |LN600 Church Fenton Church Fenton Platform 3 Possession \W2021/7000080
LN854 Major Projects
LN902 10m55ch and 187m78ch
Holgate Jn Down Possession
Main/Normanton
Up
Main/Normanton
Church Fenton Colton South Jn Down and Up Possession 31/01/22
North Jn Leeds 0500 Mon
Colton North Jn  [Holgate Jn Holgate Loop Possession
Micklefield Jn Holgate Jn Down and Up Possession
Leeds
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Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841300 |LN600 Church Fenton Holgate Jn Down and Up Possession  |31/01/22 01/02/22 W2021/7001588
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |31/01/22 01/02/22
2155 Mon  |0555 Tue
P2021/2841382 |LN600 Church Fenton Holgate Jn Down and Up Possession  |01/02/22 02/02/22 W2021/7001465
LN854  [North Jn Leeds 2155 Tue  |0555 Wed Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |01/02/22 02/02/22
2155 Tue  |0555 Wed
P2021/2841383 |LN600 Church Fenton Holgate Jn Down and Up Possession  |02/02/22 03/02/22 \W2021/7001668
LN854  [North Jn Leeds 2155Wed |0555 Thu Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |02/02/22 03/02/22
2155 Wed 0555 Thu
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2849342 |LN600 Church Fenton Holgate Jn Down and Up Possession  |03/02/22 04/02/22 W2021/7013538
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |03/02/22 04/02/22
2155 Thu  |0555 Fri
P2021/2603991 |LN600 Northallerton High |Darlington South Jn  |All Lines Possession 31/01/22 W2021/6361144
Jn 0420 Mon C14 Rerail Resleep Reball
Form - Trax
34m76ch and 43m60ch
P2021/2806382 |LN600 Ferryhill South Jn |Durham Down and Up Possession 31/01/22 W2021/6916424
LN646 Fast/Main 0420 Mon C11 Rerail Resleeper
Reballast - Trax
Tursdale Jn Down and Up Possession 31/01/22 56m70ch and 62m0Och
Slow 0420 Mon
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Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2815823 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941147
LN646 Fast/Main Follow-Up Work
58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2815825 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941148
LN646 Fast/Main Follow-Up Work
58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2815887 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941149
LN646 Fast/Main Follow-Up Work
_ 58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2815826 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941150
LN646 Fast/Main Follow Up Tamping
_ 58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2807494 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession W2021/6916451
LN684 C11 Rerail Resleeper
Reballast - Trax
Low Fell In Norwood Jn Single Possession 76m30ch and 79m66¢ch
(Gateshead)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2816445 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941598
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis! Blockage
p Larlisle (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlis! AJ/C Electric
p Isle Trains
P2021/2816249 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941730
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis! Blockage
p Larlisle (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AIC Electric
p Trains
P2021/2816281 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941731
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis] Blockage
p Larlisle (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlis] AIC Electric
p Larlisie Trains
P2021/2816253 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941732
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlisle Blockage
p (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AIC Electric
P Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2881366 |LN836 Leeds Armley Jn Up Harrogate/A  |Possession  |30/01/22 31/01/22 TRU LEEDS STATION CAPACITY 'W2021/6820430
LN838 Line/Platform 1 0001 Sun 0400 Mon OLE FOUNDATION AND STEEL WORK OHL Work
Platform 6/B TAMPING 196m16¢ch and 20m40ch
Line/Down
Harrogate PLATFORMS 345 AND 6 TO BE CLEAR OF
Leeds West Jn Leeds D Line Possession  |30/01/22 31/01/22 STABLED UNITS
Platform 2 0001 Sun  |0400 Mon
NORTHERN HARROGATE SERVICES TO
Platform 3 START/TERMINATE AT HORSFORTH STATION.
RAIL REPLACEMENT BUS SERVICE TO OPERATE
Platform 4
Platform 5 PLATFORMS 13 14 15 16 AND 17 AVAILABLE
C Line REDUCED CAPACITY FOR FREIGHT SERVICES
Platform 0 THROUGH LEEDS. IMPACTED TRAINS TO BE
DIVERTED VIA ALTERNATIVE ROUTES
Leeds East Jn Platforms 8, 9, 11, |Possession  [30/01/22 31/01/22
12 & Through Line 0001 Sun 0400 Mon RAIL REPLACEMENT BUS SERVICES TO BE
Platform 10 CONFIRMED AT DPPP
P2021/2874457 |LN840 Altofts Jn Leeds West Jn All Lines Possession  |30/01/22 31/01/22
LN872 2315 Sun 0415 Mon
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |30/01/22 31/01/22
Whitehall Curve 2315 Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |30/01/22 31/01/22
2315 Sun 0415 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2879482 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  [04/02/22 07/02/22 BRADFORD FORSTER SQUARE & SHIPLEY W2021/7110615
LN932 Square Square 2335 Fri 0530 Mon PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square CAPITAL DELIVERY 208m50ch and 205m54ch
Shipley South Jn [Shipley West Jn Up & Down Possession  |04/02/22 07/02/22 NO TRAINS TO BE STABLED IN CROSSLEY
Shipley Curve 2335 Fri 0530 Mon SIDINGS
Shipley East Jn  |Frizinghall Crossley Sidings  |Sidings 04/02/22 07/02/22
Possession 2335 Fri 0530 Mon BRADFORD FS PLATFORM AVAILABILITY FOR

STABLING TBC DUE TO ACCESS POINT

PANTOGRAPHS TO BE LOWERED IN BRADFORD
FORSTER SQUARE STATION

2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
NO BOOKED TRAFFIC

0525 SAT TO 2330 SUN AND 0840 SUN TO 2325
SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.

IAFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734994 |LN101 Holloway Finsbury Park Down Goods Possession  |06/02/22 06/02/22 TRACK MAINTENANCE FP03 W2021/6505494
0115 Sun  |0730 Sun S&C Maintenance
GTR TO START /TERMINATE AT FINSBURY PARK  |1m5ch and 2m29ch
Kings Cross Finsbury Park F Line/Down Slow |Possession  |06/02/22 06/02/22 NO ROUTE FOR DOWN SERVICES
D Line/Down Fast 0115 Sun  |0730 Sun ACCESS TO MOORGATE TO BE MAINTAINED
GTR SERVICES TO TURN AROUND VIA HIGHBURY
Kings Cross Platforms 6 to 10 |Possession  |06/02/22 06/02/22 \VALE JN OR DRAYTON PARK
0115 Sun  |0730 Sun GTR REQUIRE 1 LONG PLATFORM AT KINGS
CROSS
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 0TO 6
P2021/2734997 |EA1230 |Cambridge Jn Royston Down and Up Possession TRACK MAINTENANCE HIT 02 W2021/6505498
LN101 Royston Track Maintenance
LN125 RAIL REPLACEMENT ROAD SERVICE TO 28mb51ch and 40m62ch
LN126 Hitchin North Jn  |Hitchin East Jn Down Royston Possession OPERATE BETWEEN STEVENAGE AND
Flyover PETERBOROUGH
Stevenage Biggleswade All Lines Possession RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND ROYSTON
GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT ROYSTON
P2021/2734992 |LN101 Connington South Woodwalton Jn Up Slow Possession TRACK MAINTENANCE PET 01 W2021/6837542
FLETTON JN PLTR FOLLOW UP Follow-Up Work
HUNTINGDON S&C FOLLOW UP WORK 57m75ch and 59m60ch
Huntingdon North |Biggleswade Up Slow Possession \W2021/6902336
Jn Crossovers RAIL REPLACEMENT ROAD SERVICES TO Follow-Up Work
i i OPERATE BETWEEN STEVENAGE AND 72m45ch and 75m20ch
Peterborough Biggleswade Up Possession PETERBOROUGH W2021/6505492
South Crossovers Fast/Main/Fast/Ma Track Maintenance
in/Fast GTR TO START/TERMINATE AT STEVENAGE
- 41m38ch and 75m50ch
Fletton Jn Up Slow Possession GTR TO START/TERMINATE AT LETCHWORTH
GTR SAT NIGHT 9W90 TO TERMINATE AT
- - STEVENAGE
Blggleswade Holme LC Down Slow Possession 06/02/22 06/02/22 GTR SUN MORNING 1P11 TO START AT
Crossovers 0150 Sun 0845 Sun LETCHWORTH
~
Peterborough South |Down Possession  |06/02/22 06/02/22 EIERVEEZGNIIEORNING 2P211P05 TO START
Fast/Main/Fast 0150 Sun  |0845 Sun
Fletton Jn Peterborough South |Down Slow Possession  |06/02/22 06/02/22
0150 Sun  |0845 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2734998 |LN101 Connington South Woodwalton Jn Up Slow Possession  |06/02/22 07/02/22 W2021/6505501
2335Sun  |0320 Mon Safe & Effective Working
60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession  |06/02/22 07/02/22
South 2335Sun  |0320 Mon
Huntingdon North Jn |Up Possession  |06/02/22 07/02/22
Fast/Main/Fast/Ma 2335Sun 0320 Mon
in
Fletton Jn Peterborough South |Down Slow Possession  |07/02/22 07/02/22
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |07/02/22 07/02/22
Jn 0320 Mon |0600 Mon
Peterborough South |Down Possession  |07/02/22 07/02/22
Fast/Main/Fast 0320 Mon  [0600 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861564 |LN101 Fletton Jn New England North  |Down Fast Possession  |05/02/22 06/02/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2021/7064492
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |05/02/22 06/02/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335Sat  |0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |[Up Stamford/ Dn |Possession  |05/02/22 06/02/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  |05/02/22 06/02/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 05/02/22 06/02/22
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |05/02/22 06/02/22
Electric Trains |2335 Sat ~ |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession |[06/02/22 06/02/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  |06/02/22 06/02/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
P2021/2765942 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession  |06/02/22 07/02/22 DONCASTER DU 13 WEEKLY CYCLICAL MTCE
LN600 2230 Sun  |0520 Mon
LN720 TRAINS BETWEEN ST CATHERINES JN / ECML
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession |06/02/22 07/02/22 SOUTH AND DECOY UP YARD TO DIVERT VIA
Jn 2230 Sun  |0520 Mon DONCASTER (RUN ROUND)
Sand Bank Jn Loversall Carr Jn Up Slow Possession  |06/02/22 07/02/22 TRAINS TO TRAVEL OVER OTHER LINES
2230 Sun  |0520 Mon

AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM
DONCASTER IEP DEPOT FOR ECS MOVES FROM
0430 MON
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2901510 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |06/02/22 06/02/22
EA1320 |Central Jn Incline 0045 Sun {2300 Sun
EA1325 Silo Curve
EA1340 - -
LN110 Camden Road Highbury and Down North Possession  |06/02/22 06/02/22
East Jn Islington London Relief 0045 Sun {2300 Sun
Line
Up North London
Reversible Line
Camden Road Channelsea North  |Down and Up Possession  |06/02/22 06/02/22
West Jn Jn North London 0045 Sun 2300 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  |06/02/22 06/02/22
Jn Canonbury 0045 Sun {2300 Sun
Gospel Oak Camden Road West |Down and Up Possession  |06/02/22 06/02/22
Jn North London 0045 Sun {2300 Sun
Highbury and Dalston Junction Up and Down Possession  |06/02/22 06/02/22
Islington East London Line 0045 Sun 2300 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |06/02/22 06/02/22
Curve 0045 Sun 2300 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |06/02/22 06/02/22
Curve 0045 Sun 2300 Sun
Primrose Hill Camden Road West |Down and Up Possession  |06/02/22 06/02/22
(closed) site of Jn North London 0045 Sun {2300 Sun
Stratford Central [Lea Jn Up Channelsea  |Possession |06/02/22 06/02/22
Jn West Loop 0045 Sun 2300 Sun
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Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910454 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |06/02/22 06/02/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 06/02/22 06/02/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |06/02/22 06/02/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |06/02/22 06/02/22
0035 Sun  |0835 Sun
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |06/02/22 06/02/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  |06/02/22 06/02/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |06/02/22 06/02/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 06/02/22 06/02/22
Possession  |0035 Sun  |0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  |06/02/22 06/02/22
North London 0055 Sun {0810 Sun
P2021/2910703 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |07/02/22 07/02/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Gospel Oak Platform 3 Possession  |07/02/22 07/02/22 AND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 _ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |07/02/22 07/02/22
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve |Possession |07/02/22 07/02/22
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |07/02/22 07/02/22
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |07/02/22 07/02/22
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession |07/02/22 07/02/22
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 07/02/22 07/02/22
Possession  |0020 Mon {0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  |07/02/22 07/02/22
North London 0045 Mon  |0500 Mon
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Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start 'End Traffic Remarks | Work Type
P2021/2875810 |LN180 Rauceby LC Hubberts Bridge LC |All Lines Possession  |04/02/22 07/02/22
LN185 MGH 2240 Fri 0610 Mon
Sleaford West Jn |Sleaford North Jn Up Sleaford North |Possession
West Down
Single
P2021/2841349 |LN600 Church Fenton Church Fenton Platform 3 Possession  |05/02/22 06/02/22 W2021/7000081
LN854 2330 Sat 0800 Sun Major Projects
_ 10m55ch and 187m78ch
Holgate Jn Down Possession  |05/02/22 06/02/22
Main/Normanton 2330 Sat 0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |05/02/22 06/02/22
2330 Sat (0800 Sun
Micklefield dn Holgate Jn Down and Up Possession  |05/02/22 06/02/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |06/02/22 07/02/22
North Jn Leeds 0800 Sun (0500 Mon
P2021/2841318 |LN600 Church Fenton Holgate Jn Down and Up Possession  |07/02/22 08/02/22 W2021/7001670
LN854  |North Jn Leeds 2155 Mon  |0555 Tue Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |07/02/22 08/02/22
2155 Mon  |0555 Tue
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841320 |LN600 Church Fenton Holgate Jn Down and Up Possession  |08/02/22 09/02/22 \W2021/7001624
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |08/02/22 09/02/22
2155 Tue  |0555 Wed
P2021/2841421 |LN600 Church Fenton Holgate Jn Down and Up Possession  |09/02/22 10/02/22 W2021/7001625
LN854  [North Jn Leeds 2155 Wed |0555 Thu Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |09/02/22 10/02/22
2155 Wed |0555 Thu
P2021/2841422 |LN600 Church Fenton Holgate Jn Down and Up Possession  |10/02/22 11/02/22 \W2021/7001626
LN854  [North Jn Leeds 2155 Thu  |0555 Fri Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |10/02/22 11/02/22
2155 Thu  |0555 Fri
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Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

B, e 0

Work Type

Traffic Remarks

Possession  |07/02/22 07/02/22

P2021/2766306 |LN600 Longlands Jn Ferryhill South Jn All Lines
0015 Mon  |0515 Mon

P2021/2806277 |LN600 Ferryhill South Jn |Durham Down and Up Possession 07/02/22 W2021/6916048
LN646 Fast/Main 0420 Mon C11 Rerail Resleeper
Reballast - Trax
Tursdale Jn Down and Up Possession 07/02/22 56m70ch and 62m0Och
Slow 0420 Mon
Ferryhill South Jn |Low Fell Jn All Lines Possession  |07/02/22 07/02/22

0300 Mon  |0420 Mon
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EAS - Section 7
Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 45 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Traffic Remarks

| Work Type

\W2021/6941161
Follow-Up Work
58m15ch and 61m40ch

\W2021/6941220
Follow-Up Work
58m15ch and 61m40ch

P2021/2815827 |LN600 Ferryhill South Jn |Durham Down and Up Possession
LN646 Fast/Main
Tursdale Jn Down and Up Possession
Slow
P2021/2815847 |LN600 Ferryhill South Jn |Durham Down and Up Possession
LN646 Fast/Main
Tursdale Jn Down and Up Possession
Slow
P2021/2815828 |LN600 Ferryhill South Jn |Durham Down and Up Possession
LN646 Fast/Main
Tursdale Jn Down and Up Possession
Slow
P2021/2815901 |LN600 Ferryhill South Jn |Durham Down and Up Possession
LN646 Fast/Main
Tursdale Jn Down and Up Possession
Slow

W2021/6941065
Follow-Up Work
58m15ch and 61m40ch

\W2021/6941163
Follow Up Tamping
58m15ch and 61m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2807523 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession 07/02/22
LN684 0420 Mon C11 Rerail Resleeper
Low Fell Jn Norwood Jn Single Possession 07/02/22 76m30ch and 79m66¢ch
(Gateshead) 0420 Mon
P2021/2816225 |LN600 Low Fell dn King Edward Bridge |Down and Up Possession W2021/6941692
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis! Blockage
p Carlisie (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AJC Electric
P Trains
P2021/2816302 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession \W2021/6941650
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis] Blockage
p Carisie (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlis! AJIC Electric
p Larlisle Trains
P2021/2816288 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941651
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlisle Blockage
P (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AIC Electric
p Trains
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks
P2021/2816291 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941652
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis! Blockage
p Carlisle (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlis! AJ/C Electric
p Carlisle Trains
P2021/2911156 |LN804 Ferrybridge North |Hillam Gates LC Down and Up Possession  |05/02/22 07/02/22 W2021/7183585
Jn (CCTV) Pontefract 2330 Sat 0500 Mon Wheel Timber Renewal
1m62ch and 15m57ch
P2021/2879482 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  |04/02/22 07/02/22 BRADFORD FORSTER SQUARE & SHIPLEY W2021/7110615
LN932 Square Square 2335 Fri 0530 Mon PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square CAPITAL DELIVERY 208m50ch and 205m54ch
Shipley South Jn |Shipley West Jn Up & Down Possession  |04/02/22 07/02/22 NO TRAINS TO BE STABLED IN CROSSLEY
Shipley Curve 2335 Fri 0530 Mon SIDINGS
Shipley East Jn  |Frizinghall Crossley Sidings ﬁgjs"s]gzsion ggé()SZ'/:ZnZ ggé(())z'ﬁzn BRADFORD FS PLATFORM AVAILABILITY FOR
0 STABLING TBC DUE TO ACCESS POINT
PANTOGRAPHS TO BE LOWERED IN BRADFORD
FORSTER SQUARE STATION
2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
NO BOOKED TRAFFIC
0525 SAT TO 2330 SUN AND 0840 SUN TO 2325
SUN
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.
IAFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2734999 |LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  |13/02/22 13/02/22 \W2021/6588870
LN105 0200 Sun (0845 Sun S&T Maintenance
LN110 i _ 0mOch and 4m52ch
Harringay Hornsey Flyover/EMU Possession  |13/02/22 13/02/22 \W2021/6505496
Reversing Siding 0200 Sun  |0845 Sun Track Maintenance
_ _ No.2 i 0mOch and 4m52ch
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession  |13/02/22 13/02/22 \W2021/6505505
Up Canonbury 0200 Sun 0845 Sun S&C Maintenance
_ 3mOch and 2m20ch
Holloway Wood Green South  |Down Possession  |13/02/22 13/02/22 \W2021/6761074
Jn Goods/Down Slow 0200 Sun  |0845 Sun Technical Inspection
No.2
Hornsey Hornsey EMU Rev.Siding |Possession |13/02/22 13/02/22 3&2%%’1%‘7%1&2306?]
No.1 0200 Sun 0845 Sun OHL Work
Kings Cross Belle Isle Jn A&B Line Possession  |13/02/22  |13/02/22 1m&3ch and 4ms5ch
0200 Sun  |0845 Sun
Wood Green North D Line/Down Fast |Possession |13/02/22 13/02/22
Jn Up Fast/C Line 0200 Sun 0845 Sun
F Line/Down
Slow/Down Slow
Nol
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession |13/02/22 13/02/22
Station inc 0200 Sun  |0845 Sun
Moorgate Finsbury Park Down Possession  |13/02/22 13/02/22
Moorgate/Platform 0200 Sun  |0845 Sun
8
Up Moorgate
New Southgate  |Kings Cross Up Slow/Up Slow |Possession  |13/02/22 13/02/22
No 1/Up Slow/No 0200 Sun  |0845 Sun
2 Slow
Ferme Park RS  |Ferme Park RS All Lines Sidings 13/02/22 13/02/22
Possession 10200 Sun 0845 Sun
Harringay Wood Green South  |[Down Carriage Sidings 13/02/22 13/02/22
Jn Line Possession  |0200 Sun 0845 Sun
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Week 46 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

B

B
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EAS - Section 7 Data freeze: EAS V2 2022

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1 2022

Week 46 - Continued
| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks

B

B

Down Moorgate  |Possession |12/02/22 14/02/22 BETWEEN 0105 SAT TO 0200 SUN AND 0845 SUN |W2021/7178633
Major Projects

Ub Mooraate 0105 Sat (0515 Mon TO 0515 MON
p g GTR MOORGATE SERVICES DIVERTED TO KINGS [0m0ch and 3m25ch

CROSS

P2021/2922859 |LN105 Moorgate Finsbury Park Jn
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2902545 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |12/02/22 14/02/22
EA1320 |Central Jn Incline 0200 Sat 0400 Mon
EA1325 Silo Curve
EA1340 .
LN110 Camden Road Canonbury West Jn  |Down and Up NLL |Possession  |12/02/22 13/02/22
East Jn 0200 Sat 0035 Sun
Camden Road Highbury and Down North Possession  |12/02/22 14/02/22
East Jn Islington London Relief 0200 Sat 0400 Mon
Line
Up North London
Reversible Line
Gospel Oak Camden Road West |Down and Up Possession  |12/02/22 14/02/22
Jn North London 0200 Sat 0400 Mon
Highbury and Dalston Junction Up and Down Possession  |12/02/22 14/02/22
Islington East London Line 0200 Sat  |0400 Mon
Primrose Hill Possession  |12/02/22 14/02/22
(closed) site of 0200 Sat  |0400 Mon

Camden Road
East Jn

Channelsea North
Jn

Possession

Canonbury West [Highbury Vale Jn Up/Down Possession

Jn Canonbury

LeaJdn High Meads Jn Down and Up Lea |Possession
Curve

Navarino Road Jn |Reading Lane Jn Graham Road Possession
Curve

Stratford Central |Lea Jn Up Channelsea Possession

Jn West

Loop
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910455 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |13/02/22 13/02/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession  [13/02/22 13/02/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |13/02/22 13/02/22
Jn 0035 Sun  |0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |13/02/22 13/02/22
0035 Sun  |0835 Sun
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |13/02/22 13/02/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  |13/02/22 13/02/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |13/02/22 13/02/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 13/02/22 13/02/22
Possession  |0035 Sun 0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  |13/02/22 13/02/22
North London 0055 Sun 0810 Sun
P2021/2875813 |LN180 Rauceby LC All Lines Possession  |12/02/22
LN185 2300 Sat
Sleaford West Jn |Sleaford North Jn Up Sleaford North |Possession  [12/02/22
West Down 2300 Sat
(Single)
P2021/2841441 |LN600 Church Fenton Church Fenton Platform 3 Possession  |13/02/22 13/02/22 \W2021/6999936
LN854 0010 Sun 0755 Sun Major Projects
] 10m50ch and 187m78ch
Holgate Jn Down Possession  |13/02/22 13/02/22
Main/Normanton 0010 Sun  |0755 Sun
Up
Main/Normanton
Colton North Jn  |Holgate Jn Holgate Loop Possession  |13/02/22 13/02/22
0010 Sun  |0755 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |13/02/22 13/02/22
Leeds 0010 Sun  |0755 Sun
Church Fenton Colton South Jn Down and Up Possession  |13/02/22 14/02/22
North Jn Leeds 0755 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841450 |LN600 Church Fenton Holgate Jn Down and Up Possession  |15/02/22 16/02/22 W2021/7001628
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |15/02/22 16/02/22
2155 Tue  |0555 Wed
P2021/2841451 |LN600 Church Fenton Holgate Jn Down and Up Possession  |16/02/22 17/02/22 W2021/7001629
LN854  [North Jn Leeds 2155 Wed |0555 Thu Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |16/02/22 17/02/22
2155 Wed |0555 Thu
P2021/2841452 |LN600 Church Fenton Holgate Jn Down and Up Possession  |17/02/22 18/02/22 \W2021/7001630
LN854  [North Jn Leeds 2155 Thu  |0555 Fri Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |17/02/22 18/02/22
2155 Thu  |0555 Fri
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Network Rail EAS - Section 7
LNE Route Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks

B, e

P2021/2806391 |LN600 Ferryhill South Jn |Durham Down and Up Possession 14/02/22
LN646 Fast/Main 0420 Mon

Tursdale Jn Down and Up Possession 14/02/22
Slow 0420 Mon

Work Type

\W2021/6916049
C11 Rerail Resleeper
Reballast - Trax
56m70ch and 62m0Och
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2021/2815851 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941269
LN646 Fast/Main Follow-Up Work
58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2815868 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941221
LN646 Fast/Main Follow-Up Work
58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2815904 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941222
LN646 Fast/Main Follow-Up Work
_ 58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow
P2021/2815830 |LN600 Ferryhill South Jn |Durham Down and Up Possession W2021/6941224
LN646 Fast/Main Follow Up Tamping
. 58m15ch and 61m40ch
Tursdale Jn Down and Up Possession
Slow

B

|
[
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2807561 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession W2021/6916535
LN682 C11 Rerail Resleeper
LN684 Reballast - Trax
King Edward Newcastle South Jn  |Down Slow Possession 76m30ch and 79m66¢ch
Bridge South Jn
Low Fell Jn Norwood Jn Single Possession
(Gateshead)
Norwood Jn King Edward Bridge |Down Carlisle Possession
(Gateshead) South Jn .
Up Carlisle
P2021/2816442 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession \W2021/6941693
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis! Blockage
p Carlisie (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AJC Electric
P Trains
P2021/2816359 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941694
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis] Blockage
p Larlisle (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AJC Electric
P Trains
P2021/2816443 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941695
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlisle Blockage
P (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlisle AIC Electric
P Trains
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2816444 |LN600 Low Fell Jn King Edward Bridge |Down and Up Possession W2021/6941696
LN682 South Jn Main Follow-Up Work
77m40ch and 79m40ch
Norwood Jn King Edward Bridge |Down Carlisle Line
(Gateshead) South Jn Up Carlis! Blockage
p Carlisle (Between
Trains)
Norwood Jn King Edward Bridge |Down Carlisle BLOCKED To
(Gateshead) South Jn Up Carlis! AJ/C Electric
p Carlisle Trains
P2021/2882846 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6990998
Prep for RDT
35m0Och and 37m35ch
P2021/2831675 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6991021
Unload Materials
35mOch and 37m35ch
P2021/2831692 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6991020
Unload CWR
35mOch and 37m35ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2898628 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |[15/02/22 15/02/22 TRUe Alliance - East of Leeds \W2021/7004869
LN898 (Platform 3) 0001 Tue |0540 Tue /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield In Church Fenton Down and Up Possession  [15/02/22 15/02/22 W2021/7004326
South Jn 0001 Tue  |0540 Tue TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  |Micklefield Jn All Lines Possession  |15/02/22 15/02/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Tue  |0540 Tue (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2898629 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |16/02/22 16/02/22 TRUe Alliance - East of Leeds W2021/7004870
LN898 (Platform 3) 0001 Wed |0540 Wed /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  [16/02/22 16/02/22 \W2021/7004327
South Jn 0001 Wed (0540 Wed TRAINS DIVERTED VIA METHLEY JN AND Major Projects
- N ] i CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 16/02/22 16/02/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Wed 0540 Wed (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2898645 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |17/02/22 17/02/22 TRUe Alliance - East of Leeds W2021/7004328
LN898 (Platform 3) 0001 Thu |0540 Thu Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield dn Church Fenton Down and Up Possession  |17/02/22 17/02/22 \W2021/7004871
South Jn 0001 Thu 0540 Thu TRAINS DIVERTED VIA METHLEY JN AND Major Projects
- - ] i CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  [Micklefield Jn All Lines Possession 17/02/22 17/02/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Thu 0540 Thu (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2898614 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |18/02/22 18/02/22 TRUe Alliance - East of Leeds \W2021/7004329
LN898 (Platform 3) 0001 Fri 0540 Fri /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield Jn Church Fenton Down and Up Possession  |18/02/22 18/02/22 \W2021/7004833
South Jn 0001 Fri 0540 Fri TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  |Micklefield Jn All Lines Possession |18/02/22 18/02/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Fri 0540 Fri (6 hrs) SOUTH JN AND COLTON SOUTH JN

LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD

NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to

e

Type
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

B

Electronic Copy - Uncontrolled when printed



Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks
P2021/2805048 |LN101 Wood Green Potters Bar Down and Up Fast |Possession  |20/02/22
South Jn 0010 Sun C14 Rerail Resleep Reball
Wood Green Digswell Up Slow Possession  |20/02/22 21/02/22 5m15ch and 9m20ch
South Jn 0205 Sun  |0355 Mon
P tory Work
Langley Jn Up Fast/Main/Fast |Possession  [20/02/22 21/02/22 5;?5561;;‘ g:]yd gﬁ]rzo(:h
Do 0205 Sun (0355 Mon
wn
Fast/Main/Fast C11 Rerail Resleeper
Wood Green Possession  |20/02/22 21/02/22
South Jn 0205 Sun 0355 Mon 20mOch and 23m25ch
Woolmer Green |Langley Jn Down Slow Possession  |20/02/22 21/02/22
Up Slow 0205 Sun (0355 Mon
Welwyn Garden |Welwyn Garden City |Up Sidings Sidings 20/02/22 21/02/22
City Welwyn Possession 0205 Sun (0355 Mon
Flyover/Welwyn
Down Back
Platform
Up Back
Platform/Reversin
g Line/Reversing
Siding
P2021/2735225 |EA1560 |Fletton Jn New England North |Down Possession  |20/02/22 20/02/22 TRACK MAINTENANCE PET 03 W2021/6505511
LN101 Slow/Stamford 0001 Sun  |0830 Sun NO ACCESS TO/FROM NENE CS. Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |20/02/22 20/02/22
March/Platform 7 0001 Sun 0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |20/02/22 20/02/22
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession  |20/02/22 20/02/22
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  |20/02/22 20/02/22
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession  |20/02/22 20/02/22
Station Station Line 0001 Sun  |0830 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2755726 |LN101 Marshgate Jn Shaftholme Jn Down and Up Possession  |19/02/22 21/02/22 W2021/6781106
LN600 Main 0130 Sat 0445 Mon C9 Resleeper Reballast -
LN720 Down Passenger Trax
157mOch and 160m10ch

Loop
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Week 47 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2820005 |LN101 Applehurst Jn Joan Croft Jn All Lines Possession  |19/02/22 21/02/22 W2021/6844133
LN600 0130 Sat (0445 Mon C70 S&C - Complete
LN842 Renewal 113A
LN844 Shaftholme Jn Temple Hirst Jn All Lines Possession  |19/02/22 21/02/22 159m10ch and 162m10ch
LN889 0130 Sat (0445 Mon \W2021/6844169

In Connection With
Engineering Work

OmOch and 0m30ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912447 |EA1180 |Camden Road Camden Road North London Possession  [20/02/22 20/02/22 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0845 Sun
EA1320 Track PL: Hackney Central Up Prep
EA1340 |Camden Road Highbury and Down North Possession  [20/02/22 20/02/22 Track PL: Camden Road - Kentish Town Up Re-Rail
LN110 East Jn Islington London Relief 0045 Sun {0845 Sun Follow Up
LN115 Line
MD145 Up North London
Reversible Line
Camden Road Channelsea North Down and Up Possession  [20/02/22 20/02/22
West Jn Jn North London 0045 Sun  |0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  [20/02/22 20/02/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession  |20/02/22 20/02/22
Jn North London 0045 Sun {0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |20/02/22 20/02/22
Curve 0045 Sun  |0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [20/02/22 20/02/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |20/02/22 20/02/22
(closed) site of Jn North London 0045 Sun  |0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [20/02/22 20/02/22
Jn West Loop 0045 Sun {0845 Sun
P2021/2872839 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |21/02/22 21/02/22 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [21/02/22 21/02/22
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [21/02/22 21/02/22
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [21/02/22 21/02/22
Curve 0001 Mon  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [21/02/22 21/02/22
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [21/02/22 21/02/22
Jn West Loop 0001 Mon 0445 Mon
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Week 47 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2021/2872935 |[EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession 0050 TO 0205 SUN TRAINS TO TERMINATE IN
EA1230 D Good PLATFORMS 7 AND 8 AND SHUNT TO CS
EA1530 0 own 000s 0205 TO 0830 SUN RAIL REPLACEMENT ROAD
LN125 D°°p S 5 _ SERVICE TO OPERATE BETWEEN AUDLEY END,
own Slow ossession ROYSTON AND CAMBRIDGE
Platforms 1-4 0750 TO 0830 SUN, ACCESS AVAILABLE TO/FROM
. CAMBRIDGE PLATFORMS 5 AND 6 ONLY
Platform Line
Through Line XC 5K59 AND 2K59 TO BE RETIMED
Waterbeach Down and Up Possession ISOLATION OF CAMBRIDGE CS 0205 TO 0815
SUN, PANTOGRAPHS TO BE LOWERED
Cambridge North |[Cambridge North Platform 3 Possession
WA CYCLIC TYPE J
Coldham Lane Jn |Laundry Lane AOCL |Up & Down Possession
and B Newmarket
Audley End Waterbeach Down and Up Possession
Cambridge Cambridge No.7 Platform Line |Possession

No.8 Platform Line
Platforms 7 and 8

Shepreth Branch |Meldreth Down and Up Possession
Jn Royston

Cambridge Cambridge Reception Sidings |Sidings
1-2 Possession
Reception South

No.3 to No.7
Carriage Siding
Reception North  |Sidings
Possession

Fletchers Terrace
Ladder

No.08 to 09
Carriage Sidings
Headshunt

Post Office Ladder
Chisholm Line

No.10 to 16
Carriage Sidings
Bypass Road

Cavendish Road
Ladder

Audley End
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Week 47 - Continued

Possession Ref [LOR

Location to

\Blocked Line

[Protn Type

Start

Traffic Remarks

| Work Type

P2021/2872935 Cambridge Down and Up Possession
Continued
P2021/2875861 |LN170 Holton Le Moor  |Pelham Street Jn Down Possession  |25/02/22 28/02/22 DERBY WORKS DELIVERY - S&C HEAVY
LN200 LC Main/Barnetby 2245 Fri 0545 Mon REFURBISHMENT - WICKENBY
LN206 Up Barnetby/Main
LN215 Boultham Jn Pyewipe Jn Up Pyewipe Down |Possession  |26/02/22 27102/22 ﬁ/lzgli FRITO 2310 SAT AND 0840 SUN TO 0545
2310 Sat 0840 Sun RAIL REPLACEMENT ROAD SERVICE TO
East Holmes Jn  |West Holmes Jn Down Possession  |26/02/22 27/02/22 8EIIEIVIR$I;I(E/CBLEE¥'1'IIE-|%NRII_DIESC OLN AND
Gainsborough 2310 Sat  |0840 Sun )
Slow
Up Gainsborough FREIGHT SERVICES DIVERTED VIA
Slow SCUNTHORPE, DONCASTER AND CHESTERFIELD.
Lincoln Central Lincoln Central Platform 3 Possession 2221%2/3% 554%2?2 5310 SAT TO 0840 SUN
Platform 4 & un NO BOOKED TRAFFIC.
Pyewipe Jn Gainsborough Trent |Down and Up Possession  |26/02/22 27/02/22 ECS AT LINCOLN CENTRAL TO STABLE IN
n Gainsborough 2310 Sat 0840 Sun PLATFORMS 1, 2 AND 5.
Sincil Bank LC Pyewipe Jn Down and Up Possession  |26/02/22 27/02/22
CCTV Spalding/Down 2310 Sat 0840 Sun
and Up
Gainsborough
Swinderby West Holmes Jn Down and Up Possession  |26/02/22 27/02/22
Newark 2310 Sat 0840 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841581 |LN600 Church Fenton Church Fenton Platform 3 Possession W2021/7000082
LN854 Major Projects
LN902 ] 10m55ch and 187m78ch
Holgate Jn Down Possession
Main/Normanton
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession
Micklefield dn Holgate Jn Down and Up Possession
Leeds
P2021/2841601 |LN600 Church Fenton Holgate Jn Down and Up Possession  |21/02/22 22/02/22 W2021/7001631
LN854  |North Jn Leeds 2155 Mon  |0555 Tue Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |21/02/22 22/02/22

2155 Mon 0555 Tue
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2858907 |LN600 Church Fenton Colton South Jn Down and Up Possession  |22/02/22 23/02/22 W2021/7001671
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 6m30ch
P2021/2858908 |LN600 Church Fenton Colton South Jn Down and Up Possession  |23/02/22 24/02/22 \W2021/7001672
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 6m30ch
P2021/2841584 |LN600 Church Fenton Holgate Jn Down and Up Possession  |24/02/22 25/02/22 W2021/7001632
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |24/02/22 25/02/22
2155 Thu 0555 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2896901 |LN600 Colton South Jn  [Holgate Jn Down Possession  [19/02/22 21/02/22 W2021/7058273
LN854 Normanton/Main 0130 Sat 0445 Mon C24 Rerail Resleeper - High
Up Output
Main/Normanton 6m27ch and 188m7ch
Colton South Jn  [Holgate Jn Up Leeds Line 19/02/22 19/02/22
Blockage 0130 Sat  |2330 Sat
(Between
Trains)+T-
CoD
Down Leeds Line 19/02/22 21/02/22
Blockage 0130 Sat (0445 Mon
(Between
Trains)+T-
CoD
Colton South Jn  [Holgate Jn Up Leeds Possession  |19/02/22 20/02/22
2330 Sat  |0730 Sun
Colton South Jn  [Holgate Jn Up Leeds Line 20/02/22 21/02/22
Blockage 0730 Sun (0445 Mon
(Between
Trains)+T-
COD
P2021/2860724 |LN600 Skelton Bridge Jn [Thirsk Up Slow Line 21/02/22 22/02/22 HIGH OUTPUT DOWN FAST \W2021/7056057
Down Slow Blockage 2200 Mon  |0600 Tue C24 Rerail Resleeper - High
(Between UP TRAINS TO TRAVEL OVER THE UP SLOW Output
Trains)+Disco BETWEEN NORTHALLERTON AND SKELTON JN  |8m70ch and 11m25ch
nnect
Skelton Bridge Jn [Thirsk Down and Up Fast | BLOCKED - |21/02/22 22/02/22 LOADS WITH CODES AJAX (OUT OF GAUGE
Engineering |2200 Mon  |0600 Tue LOADS) SHALL BE PROHIBITED FROM PASSING
Trains THE RENEWAL SYSTEM WHILST IT IS WORKING
Protection 'WITH AN ADJACENT LINE OPEN TO TRAFFIC.
zone +
Disconnectio 20MPH SPEED RESTRICTION IMPOSED ON THE
n DOWN SLOW LINE ADDITIONAL [XX] REQUIRED
P2021/2860763 |LN600 Skelton Bridge Jn [Thirsk Up Slow Line 22/02/22 23/02/22 HIGH OUTPUT DOWN FAST W2021/7063041
Down Slow Blockage 2200 Tue |0600 Wed C24 Rerail Resleeper - High
(Between UP TRAINS TO TRAVEL OVER THE UP SLOW Output
Trains)+Disco BETWEEN NORTHALLERTON AND SKELTON JN  |8m70ch and 11m25ch
nnect
Skelton Bridge Jn [Thirsk Down and Up Fast |[BLOCKED - |22/02/22 23/02/22 LOADS WITH CODES AJAX (OUT OF GAUGE
Engineering 2200 Tue |0600 Wed LOADS) SHALL BE PROHIBITED FROM PASSING
Trains THE RENEWAL SYSTEM WHILST IT IS WORKING
Protection 'WITH AN ADJACENT LINE OPEN TO TRAFFIC.
zone +

Disconnectio
n

20MPH SPEED RESTRICTION IMPOSED ON THE
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860674 |LN600 Skelton Bridge Jn |Thirsk Up Slow Line 23/02/22 24/02/22 HIGH OUTPUT DOWN FAST \W2021/7063042
D S| Blockage 2200 Wed |0600 Thu C24 Rerail Resleeper - High
own Slow (Between UP TRAINS TO TRAVEL OVER THE UP SLOW Output
Trains)+Disco BETWEEN NORTHALLERTON AND SKELTON JN 8m70ch and 11m25ch
nnect
Skelton Bridge Jn [Thirsk Down and Up Fast |[BLOCKED - |23/02/22 24/02/22 LOADS WITH CODES AJAX (OUT OF GAUGE
Engineering 2200 Wed |0600 Thu LOADS) SHALL BE PROHIBITED FROM PASSING
Trains THE RENEWAL SYSTEM WHILST IT IS WORKING
Protection \WITH AN ADJACENT LINE OPEN TO TRAFFIC.
zone +
Disconnectio 20MPH SPEED RESTRICTION IMPOSED ON THE
n DOWN SLOW LINE ADDITIONAL [XX] REQUIRED
P2021/2860675 |LN600 Skelton Bridge Jn [Thirsk Up Slow Line 24/02/22 25/02/22 HIGH OUTPUT DOWN FAST \W2021/7063133
Down Slow Blockage 2200 Thu  |0600 Fri Follow Up Tamping
(Between UP TRAINS TO TRAVEL OVER THE UP SLOW 8m70ch and 11m25ch
Trains)+Disco BETWEEN NORTHALLERTON AND SKELTON JN
nnect
Skelton Bridge Jn [Thirsk Down and Up Fast | BLOCKED - |24/02/22 25/02/22
Engineering 2200 Thu 0600 Fri
Trains
Protection
zone +
Disconnectio
n
P2021/2980965 |LN600 Ferryhill South Jn |Durham Down and Up Possession  |19/02/22 20/02/22 PLTR TURSDALE HETT W2021/6916372
LN646 Fast/Main 2310 Sat  |0820 Sun Follow-Up Work
LNER TO TERMINATE YORK 56m70ch and 62mOch
Tursdale Jn Down and Up Possession  |19/02/22 20/02/22 LNER STABLING REQUIRED IN YORK STATION
Slow 2310 Sat 0820 Sun

EXTENDED RULES REQUIRED DUE TO
CANCELLATION OF MIDWEEK ACCESS
REQUESTS

Possession not to be shortened and all work parties to

seek compatibility prior to addition of work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2981025 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |19/02/22 20/02/22 PLTR LOW FELL - BENSHAM W2021/6941439
LN646 2310 Sat  |0820 Sun Follow-Up Work
LN682 EXTENDED RULES REQUIRED DUE TO 77m40ch and 79m66ch
LN684 King Edward Newcastle South Jn  |Down Slow Possession  [19/02/22 20/02/22 CANCELLATION OF MIDWEEK ACCESS
Bridge South Jn 2310 Sat  |0820 Sun REQUESTS
_ _ LNER TO TERMINATE YORK
Low Fell Jn Norwood Jn Single Possession  |19/02/22 20/02/22 LNER STABLING REQUIRED IN YORK STATION
(Gateshead) 2310 Sat 0820 Sun
P i h Il k i
Norwood Jn King Edward Bridge |Down Carlisle Possession  |19/02/22 20/02/22 sg:If?:isrLO;a:ilgitlitt?/ gﬁosr tgn:dn(ﬁgoingf%mvrf rk parties to
(Gateshead) South Jn . 2310 Sat  |0820 Sun
Up Carlisle
P2021/2677920 [LN682 |[LowROWLC  |Corby Gates LC All Lines Possession |19/02/22  |21/02/22 TRAINS TO START/TERMINATE AT HALTWHISTLE |W2021/6681968
2350 Sat  |0530 Mon Rerail Resleeper Reballast
RAIL REPLACEMENT ROAD SERVICE TO (Maintenance Only)
OPERATE BETWEEN EITHER HALTWHISTLE AND  52m60ch and 55m0Och
CARLISLE
FREIGHT SERVICES TO DIVERT VIAS & C,
SKIPTON, WHITEHALL JN AND WOODLESFORD
P2021/2912662 |LN836 Leeds Horsforth Platform 6/B Possession 20/02/22 \W2021/6900599
LN838 Line/Down 0800 Sun Unload Ballast
LN898 Harrogate 185m20ch and 19m60ch
LN922 Up Harrogate/A
Line/Platform 1
Leeds WestJn  |Leeds Platform 2 Possession H 20/02/22
Platform O 0800 Sun
Platform 3
Platform 4
Platform 5
Armley Jn Leeds West Jn D Line/Down Possession
Shipley Main
Up Shipley Main/C
Line
Copley Hill East |Leeds East Jn Down and Up Possession
Jn Huddersfield/E
and F Lines/Plt 15
&16
Copley Hill West |Copley Hill East Jn  [Down/Up Copley |Possession
Jn Hill Chord
Leeds East Jn Marsh Lane Jn All Lines Possession
Leeds West Jn Leeds East Jn Platforms 8 & 9 Possession
Platforms 11 & 12
Through Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2766746 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [20/02/22 20/02/22 CYCLICAL MAINTENANCE HULL STATION. 'W2021/6990959
LN914 Uo Hull 0015 Sun |0810 Sun PLTR HULL STATION PLATFORM 5 PREP WORK Preparatory Work
LN920 P 1m22ch and OmOch
West Parade North  |Down and Up Possession  [20/02/22 20/02/22 ALL SHUNTING AND FUELLING TO BE
Jn Cottingham 0015Sun 0810 Sun COMPLETED PRIOR TO OR AFTER THE
POSSESSION.
Hull Paragon Walton Street LC Down Possession  [20/02/22 20/02/22 1 LONG PLATFORM AND 2 OTHER PLATFORMS
CCTV U 0015 Sun  |0810 Sun TO BE AVAILABLE FOR STABLING (TO BE
P CONFIRMED AT T-35)
P2021/2810243 |LN914 Nafferton Bridlington Down and Up Possession  |25/02/22 28/02/22 PLTR THORNHOLME W2021/6929671
2210 Fri 0530 Mon C16 Rerail Resleeper
POSSESION TO BE TAKEN AFTER THE PASSAGE |(Concrete)
OF NORTHERN 1J56, NORTHERN 1W53 AND 25m40ch and 28m60ch
2W11 TO START/TERMINATE AT BEVERLEY,
ROAD RAIL REPLACEMENT SERVICE TO
OPERATE FOR 1W53 2W11 BETWEEN BEVERLEY
AND BRIDLINGTON
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
‘ |4
P2021/2772442 |LN101 Wood Green Potters Bar Down and Up Fast |Possession  |27/02/22 27/02/22 \W2021/6902337
South Jn 0010 Sun  |0205 Sun C14 Rerail Resleep Reball
Form - Trax
Wood Green Digswell Down Slow Possession  |27/02/22 28/02/22 5m15ch and 9m20ch
South Jn Up Slow 0205 Sun 0355 Mon W2021/6902582
Preparatory Work
Langley Jn Up Fast/Main/Fast |Possession  |27/02/22 28/02/22 5m15ch and 9m20ch
Down 0205 Sun (0355 Mon W2021/6845901
Fast/Main/Fast Follow Up Tamping
Woolmer Green  |Langley Jn Down Slow Possession  |27/02/22  |28/02/22 20mOch and 23m25ch
Up Slow 0205 Sun 0355 Mon
Welwyn Garden |Welwyn Garden City |Welwyn Sidings 27/02/22 28/02/22
City Flyover/Welwyn  |Possession  [0205 Sun 0355 Mon
Down Back
Platform
Up Sidings
Up Back
Platform/Reversin
g Line/Reversing
Siding
Down Back
Platform/EMU
Sidings
P2021/2801718 |LN101 Stilton Fen Peterborough South |All Lines Possession  |27/02/22 FLETTON PLTR FOLLOW UP W2021/6902447
0150 Sun Follow-Up Work
RAIL ROAD REPLACEMENT SERVICE BETWEEN 72m45ch and 75m20ch
HUNTINGDON AND PETERBOROUGH
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2765923 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  [28/02/22 28/02/22 MAINTENANCE
LN600 0001 Mon 0430 Mon
LN720 IACCESS TO/FROM LEEDS LINES TO BE
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  |28/02/22 28/02/22 MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN889 Jn 0001 Mon 0430 Mon VIA HARE PARK JN
Up Slow
Marshgate Jn Joan Croft Jn All Lines Possession  |28/02/22 28/02/22 TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
0001 Mon 0430 Mon TRAVEL OVER OTHER LINES AT DONCASTER
/AND TO BE DIVERTED VIA SKELLOW JN AND
Shaftholme Jn Haywood Jn All Lines Possession  [28/02/22 28/02/22 CARCROFT JN
0001 Mon 0430 Mon

ROUTE VIA DONCASTER NORTH CHORD TO BE
MAINTAINED

FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK

GBRF 6V01 DIVERTED VIA MOORTHORPE
6H04 DIVERTED VIA BRIGG
6D08 TO BE RETIMED AFTER THE POSSESSION

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK.

OLE LIVE ROUTE TO BE MAINTAINED AT
DONCASTER ON THE DOWN LEEDS FOR 5E29
0002 DON-LDS ECS TO RUN TO NEVILLE HILL

TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP
TIMESCALES
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2755727 |LN101 Marshgate Jn Shaftholme Jn Down and Up Possession  |26/02/22 28/02/22 W2021/6781150
LN600 Main 0130 Sat 0445 Mon C9 Resleeper Reballast -
LN720 Down Passenger Trax
157mOch and 160m10ch

Loop
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2820006 |LN101 Applehurst Jn Joan Croft Jn All Lines Possession  |26/02/22 28/02/22 \W2021/6844137
LN600 0130 Sat (0445 Mon C70 S&C - Complete
LN842 Renewal 113A
LN844 Shaftholme Jn Hambleton North Jn  |Down and Up Possession  |26/02/22 28/02/22 159m10ch and 162m10ch
LN889 Main 0130 Sat 0445 Mon W2021/6998470
7R llast - T
Temple HirstJn _|Canal Jn (LN908 & _|All Lines Possession | 26/02/22 | 28/02/22 st T et
LN910) 0130 Sat 0445 Mon W2021/6844058

In Connection With
Engineering Work
OmOch and 0m30ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912448 |EA1180 |Camden Road Camden Road North London Possession  |27/02/22 27/02/22 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |CentralJn Incline Jn Incline 0045 Sun 0845 Sun Track PL: Hackney Central Up Prep
EA1320 Track PL: Camden Road - Kentish Town Up Re-Rail
EA1340 Camden Road Highbury and Down North Possession 27/02/22 27/02/22 Follow Up
LN110 East Jn Islington London Relief 0045 Sun 0845 Sun
LN115 Line
MD145 Up North London
Reversible Line
Camden Road Channelsea North Down and Up Possession  |27/02/22 27/02/22
West Jn Jn North London 0045 Sun  |0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  |27/02/22 27/02/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession  |27/02/22 27102/22
Jn North London 0045 Sun {0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |27/02/22 27/02/22
Curve 0045 Sun 0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [27/02/22 27/02/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |27/02/22 27/02/22
(closed) site of Jn North London 0045 Sun  |0845 Sun
Stratford Central [Lea Jn Up Channelsea Possession  |27/02/22 27/02/22
Jn West Loop 0045 Sun {0845 Sun
P2021/2910426 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |28/02/22 28/02/22 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [28/02/22 28/02/22
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  28/02/22 28/02/22
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |28/02/22 28/02/22
Curve 0001 Mon  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [28/02/22 28/02/22
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [28/02/22 28/02/22
Jn West Loop 0001 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2875861 |LN170 Holton Le Moor  |Pelham Street Jn Down Possession  |25/02/22 28/02/22 DERBY WORKS DELIVERY - S&C HEAVY
LN200 LC Main/Barnetby 2245 Fri 0545 Mon REFURBISHMENT - WICKENBY
LN206 Up Barnetby/Main
LN215 Boultham Jn Pyewipe Jn Up Pyewipe Down |Possession  |26/02/22 27/02/22 f/lzgr?l FRITO 2310 SAT AND 0840 SUN TO 0545
2310 Sat 0840 Sun RAIL REPLACEMENT ROAD SERVICE TO
East Holmes Jn  |West Holmes Jn Down Possession  |26/02/22 27102122 8EIIEI\/|R£;\I(E/(?|_E|;¥4IIE-|%NRII_DIE§ OLN AND
Gainsborough 2310 Sat 0840 Sun '
alp?\gainsborough FREIGHT SERVICES DIVERTED VIA
Slow SCUNTHORPE, DONCASTER AND CHESTERFIELD.
Lincoln Central Lincoln Central Platform 3 Possession 223?1%2/3% 02;(())2?2 5310 SAT TO 0840 SUN
Platform 4 & un NO BOOKED TRAFFIC.
Pyewipe Jn Gainsborough Trent DO\_Nn and Up Possession  |26/02/22 27/02/22 ECS AT LINCOLN CENTRAL TO STABLE IN
an Gainsborough 2310 Sat 0840 Sun PLATFORMS 1, 2 AND 5.
Sincil Bank LC Pyewipe Jn Down and Up Possession  |26/02/22 27/02/22
CCTV Spalding/Down 2310 Sat 0840 Sun
and Up
Gainsborough
Swinderby West Holmes Jn Down and Up Possession  |26/02/22 27/02/22
Newark 2310 Sat 0840 Sun
P2021/2841822 |LN600 Church Fenton Church Fenton Platform 3 Possession \W2021/7000083
LN854 Major Projects
LN902 ] 10m55ch and 187m78ch
Holgate Jn Down Possession
Main/Normanton
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession
Micklefield dn Holgate Jn Down and Up Possession
Leeds
P2021/2858930 |LN600 Church Fenton Colton North Jn Down and Up Possession  |28/02/22 01/03/22 W2021/7008681
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m50ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2858909 |LN600 Church Fenton Colton North Jn Down and Up Possession  |01/03/22 02/03/22 W2021/7008682
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 183m50ch
P2021/2858945 |LN600 Church Fenton Colton North Jn Down and Up Possession  |02/03/22 03/03/22 W2021/7008683
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 183m50ch
P2021/2858911 |LN600 Church Fenton  |Colton North Jn Down and Up Possession  |03/03/22 04/03/22 \W2021/7008509
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 183m50ch
P2021/2896904 |LN600 Colton Jn Holgate Jn Down and Up Possession  |26/02/22 28/02/22 \W2021/7062665
LN854 Main 0130 Sat 0445 Mon C24 Rerail Resleeper - High
Output
Colton Jn Holgate Jn Up Leeds Possession  |26/02/22 27/02/22 182m75ch and 188m7ch
2330Sat  |0730 Sun
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 48 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2860843 |LN600 Longlands Jn Thirsk Up Fast Line W2021/7056362
Blockage C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 26m45ch and 22m70ch
nnect

Longlands Jn Thirsk Up Slow BLOCKED - |28/02/22 01/03/22

Engineering 2125 Mon 0535 Tue
Trains
Protection
zone +
Disconnectio

o

n

Longlands Jn Thirsk

Up Fast

28/02/22
2230 Mon

28/02/22
2240 Mon

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn Thirsk

Up Fast

28/02/22
2305 Mon

28/02/22
2315 Mon

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn Thirsk

Up Fast

28/02/22
2325 Mon

28/02/22
2335 Mon

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn Thirsk

Up Fast

01/03/22
0001 Tue

01/03/22
0015 Tue

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn Thirsk

Up Fast

01/03/22
0100 Tue

01/03/22
0130 Tue

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn Thirsk

Longlands Jn Thirsk

Up Fast

01/03/22
0245 Tue

01/03/22
0325 Tue

Line
Blockage
(Between
Trains)+Disco
nnect
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860843 Up Fast Line 01/03/22 01/03/22
Continued Blockage 0345 Tue  |0415 Tue
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 01/03/22 01/03/22
Blockage 0435 Tue |0500 Tue
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 01/03/22 01/03/22
Blockage 0515 Tue  |0535 Tue
(Between

Trains)+Disco
nnect
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Network Rail
LNE Route

EAS - Section 7

Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 48 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start Traffic Remarks

P2021/2860807

LN600

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn

Thirsk

Up Slow

BLOCKED -
Engineering
Trains
Protection
zone +
Disconnectio
n

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

01/03/22 01/03/22
2230 Tue 2240 Tue

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

01/03/22 01/03/22
2305 Tue 2315 Tue

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

01/03/22 01/03/22
2325 Tue 2335 Tue

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22 02/03/22
0001 Wed 0015 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22 02/03/22
0100 Wed /0130 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22 02/03/22
0245 Wed /0325 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22 02/03/22
0345 Wed 0415 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22 02/03/22
0435 Wed 0500 Wed

C24 Rerail Resleeper - High
Output
26m45ch and 22m70ch
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EAS - Section 7

Data freeze: EAS_V2_2022

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860807 Longlands Jn Thirsk Up Fast Line 02/03/22 02/03/22
Continued Blockage 0515 Wed (0535 Wed

(Between

Trains)+Disco

nnect
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 48 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

P2021/2860845

LN600

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

Longlands Jn

Thirsk

Up Slow

BLOCKED -
Engineering
Trains
Protection
zone +
Disconnectio
n

Traffic Remarks

C24 Rerail Resleeper - High
Output
26m45ch and 22m70ch

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22
2230 Wed

02/03/22
2240 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22
2305 Wed

02/03/22
2315 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

02/03/22
2325 Wed

02/03/22
2335 Wed

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

03/03/22
0001 Thu

03/03/22
0015 Thu

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

03/03/22
0100 Thu

03/03/22
0130 Thu

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

03/03/22
0245 Thu

03/03/22
0325 Thu

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

03/03/22
0345 Thu

03/03/22
0415 Thu

Longlands Jn

Thirsk

Up Fast

Line
Blockage
(Between
Trains)+Disco
nnect

03/03/22
0435 Thu

03/03/22
0500 Thu
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EAS - Section 7

Data freeze: EAS_V2_2022

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860845 Longlands Jn Thirsk Up Fast Line 03/03/22 03/03/22
Continued Blockage 0515 Thu  [0535 Thu

(Between

Trains)+Disco

nnect
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860847 |LN600 Longlands Jn Thirsk Up Fast Line 03/03/22 03/03/22 HIGH OUTPUT UP SLOW 'W2021/7063110
Blockage 2125 Thu 2140 Thu Follow Up Tamping
(Between UP TRAINS TO TRAVEL OVER THE UP FAST 26m45ch and 22m70ch
Trains)+Disco BETWEEN NORTHALLERTON AND TOLLERTON
nnect
Longlands Jn Thirsk Up Slow BLOCKED - 08/03/22 04/03/22
Engineering 2125 Thu 0535 Fri
Trains
Protection
zone +
Disconnectio
n
Longlands Jn Thirsk Up Fast Line 03/03/22 03/03/22
Blockage 2230 Thu  [2240 Thu
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 03/03/22 03/03/22
Blockage 2305 Thu  |2315 Thu
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 03/03/22 03/03/22
Blockage 2325 Thu  [2335 Thu
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 04/03/22 04/03/22
Blockage 0001 Fri 0015 Fri
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 04/03/22 04/03/22
Blockage 0100 Fri 0130 Fri
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 04/03/22 04/03/22
Blockage 0245 Fri 0325 Fri
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 04/03/22 04/03/22
Blockage 0345 Fri  |0415 Fri
(Between
Trains)+Disco
nnect
Longlands Jn Thirsk Up Fast Line 04/03/22 04/03/22
Blockage 0435 Fri 0500 Fri
(Between

Trains)+Disco
nnect
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860847 Longlands Jn Thirsk Up Fast Line 04/03/22 04/03/22
Continued Blockage 0515 Fri 0535 Fri
(Between
Trains)+Disco
nnect
P2021/2981124 |LN600 Ferryhill South Jn |Durham Down and Up Possession  |26/02/22 27/02/22 PLTR TURSDALE HETT W2021/6916379
LN646 Fast/Main 2310 Sat 0820 Sun Follow-Up Work
EXTENDED RULES REQUIRED DUE TO 56m70ch and 62m0ch
Tursdale Jn Down and Up Possession  |26/02/22 27/02/22 CANCELLATION OF MIDWEEK ACCESS
Slow 2310 Sat 0820 Sun REQUESTS
LNER TO TERMINATE YORK
LNER STABLING REQUIRED IN YORK STATION
Possession not to be shortened and all work parties to
seek compatibility prior to addition of work
P2021/2981144 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |26/02/22 27/02/22 PLTR LOW FELL - BENSHAM W2021/6916537
LN646 2310 Sat  |0820 Sun Follow-Up Work
LN682 EXTENDED RULES REQUIRED DUE TO 77m40ch and 79m66¢h
LN684 King Edward Newcastle South Jn  |Down Slow Possession  [26/02/22 27/02/22 CANCELLATION OF MIDWEEK ACCESS
Bridge South Jn 2310 Sat 0820 Sun REQUESTS
_ _ LNER TO TERMINATE YORK
Low Fell Jn Norwood Jn Single Possession  |26/02/22 27/02/22 LNER STABLING REQUIRED IN YORK STATION
(Gateshead) 2310 Sat 0820 Sun
- - - . Possession not to be shortened and all work parties to
Norwood Jn King Edward Bridge |Down Carlisle Possession  |26/02/22 27/02/22 seek compatibility prior to addition of work P
(Gateshead) South Jn Up Carlisle 2310 Sat 0820 Sun
P2021/2823478 |LN682 Low Row LC Petteril Bridge Jn All Lines Possession  |26/02/22 28/02/22 RERAIL/RESLEEPER/TRAX WETHERAL WORKS W2021/6603524
NW9909 2350 Sat 0530 Mon DELIVERY C11 Rerail Resleeper
Reballast - Trax
NORTHERN NEWCASTLE SERVICES TO 54m57ch and 56m50ch
TERMINATE/START AT HALTWHISTLE W2021/7228944
LC Work
RAIL REPLACEMENT ROAD SERVICE TO 50m5ch and 50m15ch
OPERATE BETWEEN HALTWHISTLE AND
CARLISLE
P2021/2874458 |LN840 Altofts Jn Leeds West Jn All Lines Possession  [27/02/22 28/02/22 4 WEEKLY CYCLICAL MAINTENANCE ON
LN872 2315Sun 0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |27/02/22 28/02/22 XC, LNER AND NORTHERN AFFECTED SERVICES
Whitehall Curve 2315 Sun  |0415 Mon TO BE DIVERTED VIA WAKEFIELD WESTGATE
Whitwood Jn Methley Jn All Lines Possession 27102/22 28/02/22 TPE AFFECTED SERVICES TO BE DIVERTED VIA
2315 Sun  |0415 Mon MORLEY
GBRF AFFECTED SERVICE TO BE DIVERTED VIA
MICKLEFIELD AND THE ECML
6D91 AND 6M15 TO BE RETIMED
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2022
Previous freeze: EAS V1 2022

Week 48 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2810243 |LN914 Nafferton Bridlington Down and Up Possession  |25/02/22 28/02/22 PLTR THORNHOLME W2021/6929671
2210 Fri 0530 Mon C16 Rerail Resleeper
POSSESION TO BE TAKEN AFTER THE PASSAGE |(Concrete)

OF NORTHERN 1356, NORTHERN 1W53 AND
2W11 TO START/TERMINATE AT BEVERLEY,
ROAD RAIL REPLACEMENT SERVICE TO
OPERATE FOR 1W53 2W11 BETWEEN BEVERLEY
/AND BRIDLINGTON

25m40ch and 28m60ch
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2735232 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  |06/03/22 06/03/22 \W2021/6505577
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel 0mOch and 4m18ch
Holloway Finsbury Park Down Possession  |06/03/22 06/03/22
Goods/Down Slow 0130 Sun  |0830 Sun
No.2
Kings Cross Kings Cross Platforms 7 to 10 |Possession  |06/03/22 06/03/22
0130 Sun 0830 Sun
Wood Green South  |F Line/Down Possession  |06/03/22 06/03/22
Jn Slow/Down Slow 0130 Sun  |0830 Sun
No.1
Wood Green Kings Cross Up Slow No.1/Up |Possession  |06/03/22 06/03/22
South Jn Slow/E Line 0130 Sun  |0830 Sun
P2021/2772404 |LN101 Wood Green New Barnet Down Fast Possession  |06/03/22 06/03/22 \W2021/6902338
South Jn Up Fast 0010 Sun  |0205 Sun C14 Rerail Resleep Reball
p Fas Form - Trax
Wood Green Digswell Down Slow Possession  |06/03/22 07/03/22 5mi15ch and 9m20ch
South Jn Up S| 0205 Sun  |0355 Mon W2021/6902579
p Slow C16 Rerail Resleeper
Langley Jn Up Fast/Main/Fast |Possession |06/03/22 07/03/22 (Concrete)
0205 Sun  |0355 Mon 5m15ch and 9m20ch
Down
Fast/Main/Fast
Woolmer Green |Langley Jn Down Slow Possession  |06/03/22 07/03/22
Up Slow 0205 Sun 0355 Mon
Welwyn Garden |Welwyn Garden City |Welwyn Sidings 06/03/22 07/03/22
City Flyover/Welwyn  |Possession 0205 Sun 0355 Mon
Down Back
Platform
Up Sidings
Up Back
Platform/Reversin
g Line/Reversing
Siding
Down Back
Platform/EMU
Sidings
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2735234 |LN101 Knebworth Hitchin South All Lines Possession  |06/03/22 06/03/22 TRACK MAINTENANCE HIT03 'W2021/6505580
0115 Sun |0815 Sun S&C Maintenance
RAIL REPLACEMENT ROAD SERVICE TO 25m56ch and 29m63ch
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE
GTR SERVICES TO START/TERMINATE AT
LETCHWORTH
P2021/2735242 |LN101 Connington South [Woodwalton Jn Up Slow Possession  |06/03/22 07/03/22 TRACK MAINTENANCE PET 05 W2021/6505581
2335Sun  |0320 Mon Safe & Effective Working
GBRF TO DIVERT VIA CAMBRIDGE OR MML 60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession  |06/03/22 07/03/22 DBC TO DIVERT VIA MML
South 2335 Sun {0320 Mon
Huntingdon North Jn |Up Possession |06/03/22 07/03/22
Fast/Main/Fast/Ma 2335Sun 0320 Mon
in
Fletton Jn Peterborough South |Down Slow Possession  |07/03/22 07/03/22
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession |07/03/22 07/03/22
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  |07/03/22 07/03/22
Fast/Main/Fast 0320 Mon  |0600 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2820043 |LN101 Applehurst Jn Joan Croft Jn All Lines Possession  |05/03/22 07/03/22 W2021/7062741
LN600 0130 Sat  |0445 Mon C24 Rerail Resleeper - High
LN842 Output
LN844 Shaftholme Jn Temple Hirst Jn All Lines Possession  |05/03/22 07/03/22 162m9ch and 167m25ch
LN889 0130 Sat (0445 Mon \W2021/6844174

In Connection With
Engineering Work

0mOch and Om30ch
W2021/6844143

Follow Up Tamping
159m10ch and 162m10ch
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EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2902548 |[EA1180 |Camden Road Channelsea North  |Down and Up Possession  |05/03/22 07/03/22
EA1320 East Jn Jn North London 0200 Sat 0400 Mon
EA1325
EA1340 Highbury and Down North Possession  |05/03/22 07/03/22
LN110 Islington London Relief 0200 Sat 0400 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |05/03/22 07/03/22
Jn Canonbury 0200 Sat 0400 Mon
Highbury and Dalston Junction Up and Down Possession  |05/03/22 07/03/22
Islington East London Line 0200 Sat  |0400 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |05/03/22 07/03/22
Curve 0200 Sat 0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |05/03/22 07/03/22
Curve 0200 Sat  |0400 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |05/03/22 07/03/22
Jn West Loop 0200 Sat 0400 Mon
Camden Road Copenhagen Jn North London Possession
Central Jn Incline
Silo Curve
Gospel Oak Camden Road West |Down and Up Possession

Jn

Primrose Hill
(closed) site of

North London

Possession
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912465 |[EA1180 |Camden Road Camden Road North London Possession  |06/03/22 06/03/22
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0845 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession  |06/03/22 06/03/22
LN110 East Jn Islington London Relief 0045 Sun 0845 Sun
LN115 Line
MD145 Up North London
Reversible Line
Camden Road Channelsea North  |Down and Up Possession  |06/03/22 06/03/22
West Jn Jn North London 0045 Sun 0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  |06/03/22 06/03/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn  [Camden Road West _ Possession |06/03/22  |06/03/22
Jn 0045 Sun 0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |06/03/22 06/03/22
Curve 0045 Sun  |0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |06/03/22 06/03/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |06/03/22 06/03/22
(closed) site of Jn North London 0045 Sun  |0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  |06/03/22 06/03/22
Jn West Loop 0045 Sun {0845 Sun
P2021/2910427 |EA1180 |Camden Road Channelsea North ~ |Down and Up NLL |Possession  |07/03/22
EA1320 East Jn Jn 0001 Mon
EA1340
LN110 Highbury and Down North Possession  |07/03/22
Islington London Relief 0001 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |07/03/22
Jn Canonbury 0001 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |07/03/22
Curve 0001 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |07/03/22
Curve 0001 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |07/03/22
Jn West Loop 0001 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2840788 |LN600 Hambleton North |Hambleton East Jn  |Single Possession  |05/03/22 07/03/22 W2021/6966362
LN904 Jn 0130 Sat (0445 Mon C70 S&C - Complete
LN906 Renewal 113A
Temple HirstJn  |Colton Jn Down and Up Possession  |05/03/22 07/03/22 173m20ch and 176mOch
0130 Sat (0445 Mon \W2021/7009154
- - In Connection With
Hambleton West |Hambleton EastJn  |All Lines Possession |06/03/22  |07/03/22 Engineering Work
Jn 2355 Sun (0445 Mon 4mO0ch and 3m51ch
P2021/2841841 |LN600 Church Fenton Church Fenton Platform 3 Possession  |05/03/22 06/03/22 TRU EAST OF LEEDS W2021/6999954
LN854 2330 Sat 0800 Sun Major Projects
0800 SUN TO 0500 MON TRAINS TO CROSSOVER [10m55ch and 187m78ch
Holgate Jn Down Possession  |05/03/22 06/03/22 /AT COLTON SOUTH JN TO TRAVEL OVER THE
Main/Normanton 2330 Sat 0800 Sun NORMANTON LINES
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |05/03/22 06/03/22
2330 Sat 0800 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |05/03/22 06/03/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |06/03/22 07/03/22
North Jn Leeds 0800 Sun  |0500 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2854262 |LN600 Church Fenton Colton North Jn Down and Up Possession  |07/03/22 08/03/22 W2021/7001638
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m60ch
P2021/2854321 |LN600 Church Fenton Holgate Jn Down and Up Possession  |08/03/22 09/03/22 \W2021/7001639
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 183m60ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |08/03/22 09/03/22
2155 Tue  |0555 Wed
P2021/2841796 |LN600 Church Fenton Holgate Jn Down and Up Possession  |09/03/22 10/03/22 \W2021/7001640
LN854  |North Jn Leeds 2155 Wed |0555 Thu Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |09/03/22 10/03/22
2155 Wed |0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841813 |LN600 Church Fenton Holgate Jn Down and Up Possession  |10/03/22 11/03/22 W2021/7001641
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |10/03/22 11/03/22
2155 Thu  |0555 Fri

P2021/2679377 |LN600 Colton North Jn  |Holgate Jn Holgate Loop Possession  |05/03/22 07/03/22 RERAIL, REBALLAST RESLEEPER HOLGATE W2021/6572941
LN618 Holoate Sidi 1200 Sat 0500 Mon SIDINGS WORKS DELIVERY C11 Rerail Resleeper
LN720 olgate sidings Reballast - Trax
LN854 ECML NOT EFFECTED 187m48ch and 188m3ch
P2021/2981118 |LN600 Ferryhill South Jn |Durham Down and Up Possession  |05/03/22 06/03/22 PLTR TURSDALE HETT W2021/6916054
LN646 Fast/Main 2310 Sat (0820 Sun Follow-Up Work
EXTENDED RULES REQUIRED DUE TO 56m70ch and 62m0ch
Tursdale Jn Down and Up Possession  |05/03/22 06/03/22 CANCELLATION OF MIDWEEK ACCESS
Slow 2310 Sat (0820 Sun REQUESTS
LNER TO TERMINATE YORK
LNER STABLING REQUIRED IN YORK STATION
Possession not to be shortened and all work parties to
seek compatibility prior to addition of work
P2021/2981146 |LN600 Birtley Jn Newcastle South Jn |All Lines Possession  |05/03/22 06/03/22 PLTR LOW FELL - BENSHAM W2021/6916499
LN646 2310 Sat 0820 Sun Follow Up Tamping
LN682 EXTENDED RULES REQUIRED DUE TO 77m40ch and 79m66ch
LN684 King Edward Newcastle South Jn |[Down Slow Possession  |05/03/22 06/03/22 CANCELLATION OF MIDWEEK ACCESS
Bridge South Jn 2310 Sat 0820 Sun REQUESTS
] ] LNER TO TERMINATE YORK
Low Fell Jn Norwood Jn Single Possession |05/03/22 06/03/22 LNER STABLING REQUIRED IN YORK STATION
(Gateshead) 2310Sat  |0820 Sun
5 . .
Norwood Jn King Edward Bridge |Down Carlisle Possession  |05/03/22 06/03/22 .Sg;feczsrlnogaggit”’ig gﬁ;ﬁgn:dncﬁgoingfewovr\f fk parties to
(Gateshead) South Jn Up Carlisle 2310 Sat 0820 Sun
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Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860808 |LN600 Belford Little Mill Crossovers |Up Main Line 07/03/22 08/03/22 \W2021/7056727
Crossovers Blockage 2230 Mon  [0630 Tue C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers  |Down Main BLOCKED - |07/03/22 08/03/22
Crossovers Engineering |2230 Mon 0630 Tue
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |07/03/22 08/03/22
Crossovers Electric Trains 2315 Mon  |0450 Tue
P2021/2860795 |LN600 Belford Little Mill Crossovers |Up Main Line 08/03/22 09/03/22 \W2021/7062998
Crossovers Blockage 2230 Tue |0630 Wed C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - |08/03/22 09/03/22
Crossovers Engineering 2230 Tue  |0630 Wed
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers |All BLOCKED To [08/03/22 09/03/22
Crossovers Electric Trains [2315 Tue  |0450 Wed
P2021/2860850 |LN600 Belford Little Mill Crossovers |Up Main Line 09/03/22 10/03/22 \W2021/7063000
Crossovers Blockage 2230 Wed 0630 Thu C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - [09/03/22 10/03/22
Crossovers Engineering 2230 Wed |0630 Thu
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |09/03/22 10/03/22
Crossovers Electric Trains [2315 Wed 0450 Thu
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860796 |LN600 Belford Little Mill Crossovers |Up Main Line 10/03/22 11/03/22 \W2021/7062999
Crossovers Blockage 2230 Thu  |0630 Fri Follow-Up Work
(Between 40m35ch and 47m47ch
Trains)+Disco
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - |10/03/22 11/03/22
Crossovers Engineering 2230 Thu  |0630 Fri
Trains
Protection
zone +
Disconnectio
n
P2021/2781881 |LN634 Guisborough Jn  |Whitby All Lines Possession  |07/03/22 08/03/22 \W2021/6867314
2100 Mon 0450 Tue Rail Adjusting
0Om4ch and 30m61ch
P2021/2831676 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6990762
Preparatory Work
35mOch and 37m35ch
P2021/2831678 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2021/6990763
Preparatory Work
35mOch and 37m35ch
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Week 49 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2831694 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2021/6990764
Preparatory Work
35m0Och and 37m35ch

P2021/2831679 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2021/6990765
Preparatory Work
35mOch and 37m35ch

P2021/2831646 |LN682 Haydon Bridge Haltwhistle Down Possession 11/03/22 11/03/22 PLTR WITCHESTER UP LINE 'W2021/6990968

2150 Fri 2250 Fri C11 Rerail Resleeper
TRAINS DIVERTED Reballast - Trax
Haydon Bridge Haltwhistle All Lines Possession  |11/03/22 14/03/22 34m25ch and 37m35ch
2250 Fri 0530 Mon HALTWHISTLE SIDINGS TO REMAIN CLEAR.
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2875353 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |12/03/22 14/03/22 IP SNE - STRUCTURES WORK KENTISH TOWN W2021/7079859
LN3201 2330 Sat /0345 Mon SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF Structures Work
LN3213 i ] SPAN 1m26¢ch and 1m78ch
LN3214 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [12/03/22 14/03/22 BEDFORD MAINTENANCE DELIVERY UNIT:
S0280 2330 Sat  |0345 Mon CYCLICAL MAINTENANCE THAMESLINK CORE
St. Pancras Carlton Road Jn Down and Up Fast |Possession  |12/03/22 13/03/22 2330 SAT TO 0155 SUN
International 2330 Sat  |0615 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |13/03/22 14/03/22 0155 SUN TO 0615 SUN
Canal Tunnel 0155Sun 0345 Mon NO BOOKED TRAFFIC. THAMESLINK ECS TO
Farringdon Kentish Town Jn Down and Up Possession  |13/03/22 14/03/22 gm@&%@&%gﬁgSvRE/ESEBLAﬂBAIggEEADl(\gHE
Moorgate 0155 Sun 0345 Mon POWER RESTORED AT 0545 SUN).
Kentish Town Jn |Carlton Road Jn Down Slow Possession é.fé%3/82u2n (:)L;i%gﬁjn 0615 SUN TO 0345 MON
Up Slow THAMESLINK NORTH SIDE SERVICES TO
START/TERMINATE AT ST.PANCRAS HIGH LEVEL
(4TPH). TRAINS TO TRAVEL OVER THE FAST
LINES BETWEEN ST.PANCRAS AND RADLETT JN.
P2021/2735253 |LN101 Wood Green Harringay Up Slow No.1 Possession  |13/03/22 13/03/22 W2021/6703091
South Jn 0020 Sun  |0820 Sun Track Maintenance
Up Slow No.2 4Am55ch and 3m31ch
W2021/6505791
Track Maintenance
4Am55ch and 3m31ch
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Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2772405 |LN101 Wood Green New Barnet Down Fast Possession  |13/03/22 13/03/22 \W2021/6980173
South Jn Up Fast 0010 Sun  |0205 Sun C14 Rerail Resleep Reball
pFas Form - Trax
Wood Green Digswell Down Slow Possession  |13/03/22 14/03/22 5mi15ch and 9m20ch
South Jn Up S| 0205 Sun 0355 Mon W2021/6902416
p Slow C16 Rerail Resleeper
Langley Jn Up Fast/Main/Fast |Possession  |13/03/22 14/03/22 (Concrete)
0205 Sun  |0355 Mon 5mi15ch and 9m20ch
E;’;"t’/’;nain Fast W2021/6787220
Woolmer Green |Langley Jn Down Slow Possession  |13/03/22 14/03/22 C75 S&C - Reballasting
0205 S 0355 M 18m55ch and 20m75ch
Up Slow un on
Welwyn Garden |Welwyn Garden City |Welwyn Sidings 13/03/22 14/03/22
City Flyover/Welwyn  |Possession 0205 Sun 0355 Mon
Down Back
Platform
Up Sidings
Up Back
Platform/Reversin
g Line/Reversing
Siding
Down Back
Platform/EMU
Sidings
P2021/2735249 |LN101 Fletton Jn New England North |Down Possession  |12/03/22 13/03/22 TRACK MAINTENANCE PET04 'W2021/6505788
Slow/Stamford 2300 Sat 0725 Sun Track Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS 75m10ch and 78m17ch
New England Peterborough South |Up Stamford Possession  |12/03/22 13/03/22 IAND THAMESLINK SIDINGS 'W2021/6703090
North (Platform 4) 2300 Sat 0725 Sun GTR SERVICES TO CROSS OVER AT SOUTH END [Track Maintenance
Up Fast/Platform 3 /AND STABLE IN PLATFORMS 1 & 2 75m10ch and 78m17ch
P
Peterborough Peterborough March Possession  |12/03/22 13/03/22 PETERBOROUGH STATION
Independent 2300 Sat 0725 Sun IF ISOLATION REQUIRED THE 0700 FINISH
Peterborough New England North  |Down Fast Possession  |12/03/22 13/03/22
South 2300 Sat 0725 Sun
Eastfield Eastfield Shunt Line Possession  |13/03/22 13/03/22
0120 Sun 0725 Sun
New England Peterborough South |Up Slow Possession  |13/03/22 13/03/22
North 0120 Sun  [0725 Sun
Peterborough New England North  {South Down Possession  |13/03/22 13/03/22
North Arrival/North 0120 Sun  |0725 Sun
Down Departure
South Up
Departure/North
Up Arrival
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2922812 |LN105 Moorgate Finsbury Park Jn Down Moorgate  |Possession  |12/03/22 14/03/22 MOORGATE SERVICES DIVERTED TO KINGS \W2021/7178642
0105 Sat  |0515 Mon CROSS Major Projects
Sp el 0OmOch and 3m25ch
P2021/2902549 |[EA1180 |Camden Road Channelsea North  |Down and Up Possession  |12/03/22 14/03/22
EA1320 |EastJn Jn North London 0200 Sat 0400 Mon
EA1325
EA1340 Highbury and Down North Possession  |12/03/22 14/03/22
LN110 Islington London Relief 0200 Sat 0400 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |12/03/22 14/03/22
Jn Canonbury 0200 Sat 0400 Mon
Highbury and Dalston Junction Up and Down Possession  |12/03/22 14/03/22
Islington East London Line 0200 Sat  |0400 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [12/03/22 14/03/22
Curve 0200 Sat 0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |12/03/22 14/03/22
Curve 0200 Sat  |0400 Mon
Stratford Central |Lea Jn Up Channelsea  |Possession |12/03/22 14/03/22
Jn West Loop 0200 Sat 0400 Mon
Camden Road Copenhagen Jn North London Possession
Central Jn Incline
Silo Curve
Gospel Oak Camden Road West |Down and Up Possession

Primrose Hill
(closed) site of

Jn

North London

Possession
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2908971 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |13/03/22 13/03/22 NLL CYCLIC TYPE 6 (ROTR)
EA1320 East Jn Jn 0040 Sun  |0855 Sun
EA1325
EA1340 Highbury and Down North Possession  [13/03/22 13/03/22
LN110 Islington London Relief 0040 Sun  |0855 Sun
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [13/03/22 13/03/22
Jn Canonbury 0040 Sun  |0855 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |13/03/22 13/03/22
Curve 0040 Sun  |0855 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [13/03/22 13/03/22
Curve 0040 Sun  |0855 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [13/03/22 13/03/22
Jn West Loop 0040 Sun  |0855 Sun
P2021/2908996 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |13/03/22 14/03/22 RAIL REPLACEMENT BUS SERVICE WILL BE IN
EA1320 East Jn Jn 2230 Sun  |0445 Mon OPERATION
EA1325
EA1340 Highbury and Down North Possession  |13/03/22 14/03/22 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 Islington London Relief 2230 Sun 0445 Mon
Line NLL CYCLIC TYPE 6
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [13/03/22 14/03/22
Jn Canonbury 2230 Sun 0445 Mon
Highbury and Dalston Junction Up and Down Possession  |13/03/22 14/03/22
Islington East London Line 2230 Sun 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |13/03/22 14/03/22
Curve 2230 Sun 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |13/03/22 14/03/22
Curve 2230 Sun  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [13/03/22 14/03/22
Jn West Loop 2230 Sun  |0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891162 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  [12/03/22 13/03/22 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat 0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession 12/03/22 13/03/22
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |Possession  |12/03/22 13/03/22
and 2 2350 Sat  |0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  |12/03/22 13/03/22
2350 Sat  |0900 Sun
March West Jn Whitemoor Jn West Curve Possession |12/03/22 13/03/22
2350 Sat 0900 Sun
March March Down Sidings Sidings 12/03/22 13/03/22
Up Sidings Possession 2350 Sat {0900 Sun
P2021/2875827 |LN170 Langworth LC Pelham Street Jn Down Barnetby Possession  |12/03/22 12/03/22 DERBY MAINTENANCE - PLTR SPA STREET
LN200 Up Barnetb 2200 Sat 2310 Sat
LN206 P y 2200 SAT TO 2310 SAT AND 0840 SUN TO 0545
LN215 Boultham Jn Pyewipe Jn Up Pyewipe Down |Possession  |12/03/22 13/03/22 MON
2310 Sat 10840 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LINCOLN AND
East Holmes Jn  |West Holmes Jn Down Possession  |12/03/22 13/03/22 GRIMSBY/CLEETHORPES.
Gainsbhorough 2310 Sat 0840 Sun
Slow FREIGHT SERVICES DIVERTED VIA
Up Gainsborough SCUNTHORPE, DONCASTER AND CHESTERFIELD.
Slow
Holton Le Moor  |Pelham Street Jn Down Possession  |12/03/22 13/03/22 2310 SAT TO 0840 SUN
LC Main/Barnetby 2310 Sat 0840 Sun NO BOOKED TRAFFIC.
Up Barnetby/Main
- - - ECS AT LINCOLN CENTRAL TO STABLE IN
Lincoln Central Lincoln Central Platform 3 Possession  |12/03/22 13/03/22 PLATFORMS 1, 2 AND 5.
Platform 4 2310 Sat 0840 Sun
Pyewipe Jn Gainsborough Trent |Down and Up Possession  [12/03/22 13/03/22
Jn Gainsborough 2310 Sat (0840 Sun
Sincil Bank LC Pyewipe Jn Down and Up Possession  [12/03/22 13/03/22
CCTV Spalding/Down 2310 Sat 0840 Sun
and Up
Gainsborough
Swinderby West Holmes Jn Down and Up Possession  [12/03/22 13/03/22
Newark 2310 Sat 0840 Sun
Langworth LC Pelham Street Jn Up Barnetby Possession  [13/03/22 14/03/22
Down Baretby 0840 Sun (0545 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2884068 |LN600 Joan Croft Jn Temple Hirst Jn Down Main Possession  |12/03/22 14/03/22 W2021/7062710
Up Main 0130 Sat 0445 Mon C24 Rerail Resleeper - High
P Output
162m9ch and 167m25ch
P2021/2840802 |LN600 Hambleton North |Hambleton East Jn  |Single Possession  |12/03/22 14/03/22 \W2021/7009474
LN904 Jn 0130 Sat 0445 Mon In Connection With
LN906 Engineering Work
Temple HirstJn  |Colton Jn Down and Up Possession  [12/03/22 14/03/22 4mOch and 3m51ch
0130 Sat 0445 Mon W2021/7009473
Hambleton West |Hambleton East Jn  |All Lines Possession  |13/03/22 14/03/22 CRizge?NS;CI:iﬁ(Amplete
In 2355 Sun /0445 Mon 173m20ch and 176m0ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841834 |LN600 Church Fenton Church Fenton Platform 3 Possession  |12/03/22 13/03/22 TRU EAST OF LEEDS 'W2021/7000085
LN854 2330 Sat 0800 Sun Major Projects
0800 SUN TO 0500 MON TRAINS TO CROSSOVER [10m55ch and 187m78ch
Holgate Jn Down Possession  |12/03/22 13/03/22 /AT COLTON SOUTH JN TO TRAVEL OVER THE
Main/Normanton 2330 Sat 0800 Sun NORMANTON LINES
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |12/03/22 13/03/22
2330 Sat (0800 Sun
Micklefield dn Holgate Jn Down and Up Possession  |12/03/22 13/03/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |13/03/22 14/03/22
North Jn Leeds 0800 Sun  |0500 Mon
P2021/2841815 |LN600 Church Fenton Holgate Jn Down and Up Possession  |14/03/22 15/03/22 W2021/7001642
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |14/03/22 15/03/22
2155 Mon  |0555 Tue
P2021/2841816 |LN600 Church Fenton Holgate Jn Down and Up Possession  |15/03/22 16/03/22 W2021/7001643
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |15/03/22 16/03/22
2155 Tue 0555 Wed
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841817 |LN600 Church Fenton Holgate Jn Down and Up Possession  |16/03/22 17/03/22 \W2021/7001644
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |16/03/22 17/03/22
2155 Wed |0555 Thu
P2021/2841818 |LN600 Church Fenton Holgate Jn Down and Up Possession  |17/03/22 18/03/22 W2021/7001645
LN854 North Jn Leeds 2155 Thu 0555 Fri
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |17/03/22 18/03/22
2155 Thu 0555 Fri
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860797 |LN600 Belford Little Mill Crossovers |Up Main Line 14/03/22 15/03/22 \W2021/7063003
Crossovers Blockage 2230 Mon  [0630 Tue C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers  |Down Main BLOCKED - |14/03/22 15/03/22
Crossovers Engineering (2230 Mon |0630 Tue
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |14/03/22 15/03/22
Crossovers Electric Trains 2315 Mon  |0450 Tue
P2021/2860800 |LN600 Belford Little Mill Crossovers |Up Main Line 15/03/22 16/03/22 \W2021/7063004
Crossovers Blockage 2230 Tue |0630 Wed C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - [15/03/22 16/03/22
Crossovers Engineering 2230 Tue  |0630 Wed
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers |All BLOCKED To [15/03/22 16/03/22
Crossovers Electric Trains [2315 Tue  |0450 Wed
P2021/2860827 |LN600 Belford Little Mill Crossovers |Up Main Line 16/03/22 17/03/22 \W2021/7063005
Crossovers Blockage 2230 Wed 0630 Thu C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - [16/03/22 17/03/22
Crossovers Engineering 2230 Wed |0630 Thu
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |16/03/22 17/03/22
Crossovers Electric Trains [2315 Wed 0450 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 50 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2860883 |LN600 Belford Little Mill Crossovers |Up Main Line 17/03/22 18/03/22 HIGH OUTPUT DOWN MAIN LINE \W2021/7063158

Crossovers Blockage 2230 Thu  |0630 Fri Follow-Up Work
(Between TRAINS TO RUN SINGLE LINE WORKING ON UP 40m35ch and 47m47ch
Trains)+Disco LINE.
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - |17/03/22 18/03/22
Crossovers Engineering 2230 Thu  |0630 Fri
Trains
Protection
zone +
Disconnectio
n
P2021/2781868 |LN634 Guisborough Jn  |Whitby All Lines Possession  |14/03/22 15/03/22 W2021/6867315
2100 Mon 0450 Tue Rail Adjusting
0Om4ch and 30m61ch
P2021/2831646 |LN682 Haydon Bridge Haltwhistle Down Possession  |11/03/22 11/03/22 PLTR WITCHESTER UP LINE W2021/6990968
2150 Fri 2250 Fri C11 Rerail Resleeper
TRAINS DIVERTED Reballast - Trax
Haydon Bridge Haltwhistle All Lines Possession  |11/03/22 14/03/22 34m25ch and 37m35ch
2250 Fri 0530 Mon HALTWHISTLE SIDINGS TO REMAIN CLEAR.

P2021/2831696 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6990969
Follow-Up Work
35mOch and 37m35ch
\W2021/6990978
Preparatory Work
35mOch and 37m35ch

P2021/2831698 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6990970
Follow-Up Work
35mOch and 37m35ch
Preparatory Work
35mOch and 37m35ch
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Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 50 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End Traffic Remarks \ Work Type

P2021/2831702 |LN682

Haydon Bridge

Haltwhistle

All Lines

Possession

P2021/2831700 |LN682

Haydon Bridge

Haltwhistle

All Lines

Possession

\W2021/6990971
Follow-Up Work
35m0ch and 37m35ch
W2021/6990980

Move Materials
35m0ch and 37m35ch

W2021/6990972
Follow Up Tamping
35m0Och and 37m35ch
W2021/6990981
Preparatory Work
35mOch and 37m35ch

P2021/2831721 |LN682

Haydon Bridge

Haltwhistle

Down

Possession

18/03/22
2150 Fri

18/03/22
2250 Fri

PLTR WITCHESTER CORE DOWN LINE
TRAINS DIVERTED

Haydon Bridge

Haltwhistle

All Lines

Possession

18/03/22
2250 Fri

21/03/22
0530 Mon

HALTWHISTLE SIDINGS TO REMAIN CLEAR.

'W2021/6990977

C11 Rerail Resleeper
Reballast - Trax
34m25ch and 37m35ch
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910690 |LN804 Heeley Sheffield North Jn Down Possession  |12/03/22 12/03/22
Main/Platform 2 0025 Sat 0525 Sat
Sheffield South Jn  |Down Heeley Possession  |12/03/22 12/03/22
Loop 0025 Sat 0525 Sat
Sheffield South  [Sheffield North Jn Down Main Possession  |12/03/22 13/03/22
Jn 0025 Sat {0200 Sun
Platform 1 Possession  |12/03/22 14/03/22
Down Through 0025 Sat (0300 Mon
Washer Shunt
Spur
Sheffield North Jn [Nunnery Main Line  |Down Siding Sidings 12/03/22 14/03/22
Jn Possession  |0025 Sat ~ |0300 Mon
Sheffield South  [Sheffield North Jn Down Station Sidings 12/03/22 14/03/22
Jn Sidings Possession {0025 Sat 0300 Mon
Sheffield South  [Sheffield North Jn Platform 2 Possession  |12/03/22 13/03/22
Jn 0525 Sat 2100 Sun
Heeley Nunnery Main Line  |Down Main Possession  |13/03/22 13/03/22
Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Platform 2c Possession  |13/03/22 13/03/22
Jn Platform 3 0200 Sun  |0740 Sun
Platform 4
Platform 6
Platform 5
Platform 7
Platform 8
Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 13/03/22 13/03/22
Jn No.1 Possession  |0200 Sun 0740 Sun
Up Station Siding
No.2
Heeley Sheffield North Jn Down Possession  |13/03/22 14/03/22
Main/Platform 2 2100 Sun  |0300 Mon
Sheffield South Jn  |Down Heeley Possession  |13/03/22 14/03/22
Loop 2100 Sun  |0300 Mon
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2772406 |LN101 Wood Green Potters Bar Down and Up Fast |Possession  |20/03/22 20/03/22 \W2021/6788096
South Jn 0010 Sun  |0210 Sun C75 S&C - Reballasting
i ] 18m55ch and 20m75ch
Wood Green Digswell Down Slow Possession  |20/03/22 21/03/22 \W2021/6902530
South Jn Up Slow 0205 Sun 0355 Mon C16 Rerail Resleeper
(Concrete)
Langley Jn Up Fast/Main/Fast |Possession  |20/03/22 21/03/22 5m15ch and 9m20ch
Down 0205 Sun (0355 Mon
Fast/Main/Fast
Woolmer Green |Langley Jn Down Slow Possession  |20/03/22 21/03/22
Up Slow 0205 Sun 0355 Mon
Welwyn Garden |Welwyn Garden City |Welwyn Sidings 20/03/22 21/03/22
City Flyover/Welwyn  |Possession 0205 Sun 0355 Mon
Down Back
Platform
Up Sidings
Up Back
Platform/Reversin
g Line/Reversing
Siding
Down Back
Platform/EMU
Sidings
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Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1 2022
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2021/2735295 |LN101 Connington South Woodwalton Jn Up Slow Possession TRACK MAINTENANCE PETO1 'W2021/6505801
Track Maintenance
i i _ RAIL REPLACEMENT ROAD SERVICES TO 41m38ch and 75m9ch
Huntingdon North |Biggleswade Up Slow Possession OPERATE BETWEEN STEVENAGE AND 'W2021/6703092
Jn Crossovers PETERBOROUGH Track Maintenance
_ . 41m38ch and 75m50ch
Peterborough  |Biggleswade Up Possession GTR TO START/TERMINATE AT STEVENAGE
South Crossovers Fast/Main/Fast/Ma GTR TO START/TERMINATE AT LETCHWORTH
in/Fast _ GTR SAT NIGHT 9W90 TO TERMINATE AT
Fletton Jn Up Slow Possession STEVENAGE
GTR SUN MORNING 1P11 TO START AT
i . LETCHWORTH
Biggleswade Holme LC Down Slow Possession GTR SUN MORNING 2P21 1P05 TO START
Crossovers STEVENAGE
Peterborough South |Down Possession
Fast/Main/Fast
Fletton Jn Peterborough South |Down Slow Possession
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2821801 |LN101 Arksey LC CCTV |Decoy North Jn Up Main/Fast Possession  |19/03/22 20/03/22 W2021/6857718
LN600 0130 Sat  |0005 Sun C70 S&C - Complete
LN752 Renewal 113A
LN826 Doncaster F.S. Decoy North Jn Up Slow Possession  |19/03/22 20/03/22 155m40ch and 157m20ch
LN836 OHNS 0130 Sat 0005 Sun
Marshgate Jn Bentley Jn Down and Up Possession  |19/03/22
0130 Sat
South Yorkshire Jn  |Thorne Slow/Up  |Possession  |19/03/22 20/03/22
Platform Loop 0130 Sat 0005 Sun
(Platform 1)
Marshgate Jn Marshgate Jn Marshgate Siding |Sidings 19/03/22
Possession  |0130 Sat
Marshgate Jn Dock Hills LC All Lines Possession  |20/03/22 20/03/22
0005 Sun {0800 Sun
Sand Bank Jn Moat Hills LC All Lines Possession  |20/03/22 20/03/22
0005 Sun  |0800 Sun
Arksey LC CCTV |Decoy North Jn Up Main/Fast Possession  |20/03/22
0800 Sun
Doncaster F.S. Decoy North Jn Up Slow Possession  |20/03/22
OHNS 0800 Sun
Marshgate Jn South Yorkshire Jn  |Thorne Slow/Up  |Possession  |20/03/22
Platform Loop 0800 Sun
(Platform 1)
Decoy North Jn  |Arksey LC CCTV Down Fast Possession  |20/03/22
2000 Sun
P2021/2735299 |LN105 Moorgate Finsbury Park Jn Down Moorgate  |Possession  |20/03/22 21/03/22 TRACK MAINTENANCE FP13 'W2021/6505804
Uo M " 0105 Sun  |0515 Mon Track Maintenance
p Moorgate GTR MOORGATE SERVICES TO DIVERT AND 0OmOch and 3m10ch
TERMINATE IN KINGS CROSS. 'W2021/6703094
Track Maintenance
IACCESS TO FERME PARK MUST BE MAINTAINED  omoOch and 3m10ch
/AND OLE LIVE

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2902550 |[EA1180 |Camden Road Channelsea North  |Down and Up Possession  |19/03/22 21/03/22
EA1320 East Jn Jn North London 0200 Sat 0400 Mon
EA1325
EA1340 Highbury and Down North Possession  |19/03/22 21/03/22
LN110 Islington London Relief 0200 Sat 0400 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |19/03/22 21/03/22
Jn Canonbury 0200 Sat 0400 Mon
Highbury and Dalston Junction Up and Down Possession  |19/03/22 21/03/22
Islington East London Line 0200 Sat  |0400 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |19/03/22 21/03/22
Curve 0200 Sat 0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |19/03/22 21/03/22
Curve 0200 Sat 0400 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |19/03/22 21/03/22
Jn West Loop 0200 Sat 0400 Mon
Camden Road Copenhagen Jn North London Possession
Central Jn Incline
Silo Curve
Gospel Oak Camden Road West |Down and Up Possession

Primrose Hill
(closed) site of

Jn

North London

Possession
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910456 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [20/03/22 20/03/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 20/03/22 20/03/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |20/03/22 20/03/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |20/03/22 20/03/22
0035 Sun  |0835 Sun
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |20/03/22 20/03/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  [20/03/22 20/03/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  [20/03/22 20/03/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 20/03/22 20/03/22
Possession  |0035 Sun (0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  [20/03/22 20/03/22
North London 0055 Sun {0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 51 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

P2021/2884371 |LN600 \W2021/7361663
Preparatory Work
168m38ch and 171m51ch

Arksey LC CCTV Possession  |19/03/22 21/03/22 \W2021/7062753
0130 Sat (0445 Mon C24 Rerail Resleeper - High

- - Output
Canal Jn (LN908 & |All Lines Possession  [19/03/22 21/03/22 159%5 ch and 167m25¢h
LN910) 0130 Sat (0445 Mon

Temple Hirst Jn

B e+

I i <1
-J@JM
B T e
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 51 - Continued

Possession Ref

LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks Work Type

\W2021/6999937
Major Projects
10m65ch and 187m78ch
W2021/7121153

OHL Work
182m75ch and 188m7ch

\W2021/7001646
Major Projects
10m20ch and 187m78ch

P2021/2841819 |LN600 Church Fenton Holgate Jn Down Possession  |20/03/22 20/03/22
LN854 Main/Normanton 0010 Sun  |0755 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |20/03/22 20/03/22
0010 Sun  |0755 Sun
Micklefield dn Holgate Jn Down and Up Possession  |20/03/22 20/03/22
Leeds 0010 Sun  |0755 Sun
Church Fenton Colton South Jn Down Normanton |Possession |20/03/22 21/03/22
North Jn 0755 Sun 0445 Mon
Colton Jn Holgate Jn Down and Up Possession  |20/03/22 21/03/22
Main 0755 Sun 0445 Mon
Colton Jn Holgate Jn Down & Up Leeds |Line 20/03/22 21/03/22
Blockage 0755 Sun  |0445 Mon
(Between
Trains)+T-
COD
P2021/2841837 |LN600 Church Fenton Holgate Jn Down and Up Possession  |21/03/22 22/03/22
LN854 North Jn Leeds 2155 Mon 0555 Tue
Colton North Jn  [Holgate Jn Holgate Loop Possession  |21/03/22 22/03/22
2155 Mon  |0555 Tue
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Network Rail EAS - Section 7
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Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841848 |LN600 Church Fenton Holgate Jn Down and Up Possession  |22/03/22 23/03/22 \W2021/7001647
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |22/03/22 23/03/22
2155 Tue  |0555 Wed
P2021/2841849 |LN600 Church Fenton Holgate Jn Down and Up Possession  |23/03/22 24/03/22 W2021/7001648
LN854  [North Jn Leeds 2155 Wed |0555 Thu Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |23/03/22 24/03/22
2155 Wed |0555 Thu
P2021/2841850 |LN600 Church Fenton Holgate Jn Down and Up Possession  |24/03/22 25/03/22 \W2021/7001596
LN854  [North Jn Leeds 2155 Thu  |0555 Fri Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |24/03/22 25/03/22
2155 Thu  |0555 Fri
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860852 |LN600 Belford Little Mill Crossovers |Up Main Line 21/03/22 22/03/22 \W2021/7063006
Crossovers Blockage 2230 Mon  [0630 Tue C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers  |Down Main BLOCKED - |21/03/22 22/03/22
Crossovers Engineering (2230 Mon |0630 Tue
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |21/03/22 22/03/22
Crossovers Electric Trains 2315 Mon  |0450 Tue
P2021/2860902 |LN600 Belford Little Mill Crossovers |Up Main Line 22/03/22 23/03/22 W2021/7063007
Crossovers Blockage 2230 Tue |0630 Wed C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - [22/03/22 23/03/22
Crossovers Engineering 2230 Tue  |0630 Wed
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers |All BLOCKED To |22/03/22 23/03/22
Crossovers Electric Trains [2315 Tue  |0450 Wed
P2021/2860884 |LN600 Belford Little Mill Crossovers |Up Main Line 23/03/22 24/03/22 \W2021/7063155
Crossovers Blockage 2230 Wed 0630 Thu C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - [23/03/22 24/03/22
Crossovers Engineering 2230 Wed |0630 Thu
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |23/03/22 24/03/22
Crossovers Electric Trains [2315 Wed 0450 Thu
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LNE Route Version 2.0 Previous freeze: EAS_V1 2022
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860885 |LN600 Belford Little Mill Crossovers |Up Main Line 24/03/22 25/03/22 HIGH OUTPUT DOWN MAIN LINE \W2021/7063159
Crossovers Blockage 2230 Thu  |0630 Fri Follow-Up Work
(Between TRAINS TO RUN SINGLE LINE WORKING ON UP 40m35ch and 47m47ch
Trains)+Disco LINE.
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - |24/03/22 25/03/22
Crossovers Engineering 2230 Thu  |0630 Fri
Trains
Protection
zone +
Disconnectio
n
P2021/2831721 |LN682 Haydon Bridge  |Haltwhistle Down Possession |18/03/22 18/03/22 PLTR WITCHESTER CORE DOWN LINE W2021/6990977
2150 Fri 2250 Fri TRAINS DIVERTED C11 Rerail Resleeper
i ] i ] Reballast - Trax
Haydon Bridge  |Haltwhistle All Lines Possession  |18/03/22 21/03/22 HALTWHISTLE SIDINGS TO REMAIN CLEAR. 34m25ch and 37m35ch
2250 Fri 0530 Mon
P2021/2831703 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2021/6990982
Follow-Up Work
35mOch and 37m35ch
P2021/2831722 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6990766
Follow-Up Work
35mOch and 37m35ch
P2021/2831723 |LN682 Haydon Bridge Haltwhistle All Lines Possession  |23/03/22 24/03/22 \W2021/6990767
2230 Wed 0530 Thu Follow-Up Work
35mOch and 37m35ch

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2022
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Week 51 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2831704 |LN682 Haydon Bridge Haltwhistle All Lines Possession W2021/6991018

Follow Up Tamping
35m0Och and 37m35ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

B

B
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 52 - Continued
Possession Ref [LOR

B

— iz |

Location from Location to Protn Type Start End Traffic Remarks

Work Type

P2021/2772407 |LN101

Wood Green Potters Bar Down and Up Fast |Possession  |27/03/22 W2021/6902417
South Jn 0010 Sun C16 Rerail Resleeper
(Concrete)

Wood Green Digswell Down Slow Possession 28/03/22 5m15ch and 9m20ch
South Jn 0355 Mon W2021/7364658
Up Slow :
C75 S&C - Reballasting
Langley Jn Up Fast/Main/Fast |Possession 28/03/22 18m55ch and 20m75ch
Down 0355 Mon
Fast/Main/Fast
Woolmer Green |Langley Jn Down Slow Possession 28/03/22
Up Slow 0355 Mon
Welwyn Garden |Welwyn Garden City |Welwyn Sidings 28/03/22
City Flyover/Welwyn Possession 0355 Mon
Down Back
Platform
Up Sidings
Up Back

Platform/Reversin
g Line/Reversing
Siding

Down Back
Platform/EMU
Sidings
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Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2021/2735321 |LN101 Cambridge Jn Letchworth Garden |Down Royston Possession TRACK MAINTENANCE HITO1 'W2021/6505808
LN125 City Ub Rovst Track Maintenance
LN126 p Royston RAIL REPLACEMENT ROAD SERVICE TO 28m51ch and 40m62ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession OPERATE BETWEEN LETCHWORTH GARDEN CITY \W2021/6703099
Flyover /AND STEVENAGE Track Maintenance
_ i _ 28m51ch and 40m62ch
Stevenage Biggleswade All Lines Possession RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN STEVENAGE AND
PETERBOROUGH

GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT LETCHWORTH
GARDEN CITY

GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825
SUN

GTR SUN MORNING 1P11 TO START AT
LETCHWORTH

0225 due to clock change
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2821783 |LN101 Arksey LC CCTV |Decoy North Jn Up Main/Fast Possession  |26/03/22 27/03/22 W2021/6859806
LN600 0130 Sat  |0005 Sun C70 S&C - Complete
LN752 Renewal 113A
LN826 Doncaster F.S. Decoy North Jn Up Slow Possession  |26/03/22 27/03/22 155m40ch and 157m20ch
LN836 OHNS 0130 Sat 0005 Sun
Marshgate Jn Bentley Jn Down and Up Possession  |26/03/22 28/03/22
0130 Sat (0445 Mon
South Yorkshire Jn  |Thorne Slow/Up  |Possession  |26/03/22 27/03/22
Platform Loop 0130 Sat 0005 Sun
(Platform 1)
Marshgate Jn Marshgate Jn Marshgate Siding |Sidings 26/03/22 28/03/22
Possession 0130 Sat {0445 Mon
Marshgate Jn Dock Hills LC All Lines Possession  |27/03/22 27/03/22
0005 Sun 0800 Sun
Sand Bank Jn Moat Hills LC All Lines Possession  |27/03/22 27/03/22
0005 Sun  |0800 Sun
Arksey LC CCTV |Decoy North Jn Up Main/Fast Possession  |27/03/22 28/03/22
0800 Sun (0445 Mon
Doncaster F.S. Decoy North Jn Up Slow Possession  |27/03/22 28/03/22
OHNS 0800 Sun (0445 Mon
Marshgate Jn South Yorkshire Jn  |Thorne Slow/Up  |Possession  |27/03/22 28/03/22
Platform Loop 0800 Sun (0445 Mon
(Platform 1)
Decoy North Jn  |Arksey LC CCTV Down Fast Possession  |27/03/22 28/03/22
2000 Sun 0445 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2765924 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  [28/03/22 28/03/22 MAINTENANCE
LN600 0001 Mon  [0430 Mon
LN720 IACCESS TO/FROM LEEDS LINES TO BE
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  |28/03/22 28/03/22 MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN889 Jn 0001 Mon 0430 Mon VIA HARE PARK JN
Up Slow
Marshgate Jn Joan Croft Jn All Lines Possession  |28/03/22 28/03/22 TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
0001 Mon 0430 Mon TRAVEL OVER OTHER LINES AT DONCASTER
/AND TO BE DIVERTED VIA SKELLOW JN AND
Shaftholme Jn Haywood Jn All Lines Possession  [28/03/22 28/03/22 CARCROFT JN
0001 Mon 0430 Mon

ROUTE VIA DONCASTER NORTH CHORD TO BE
MAINTAINED

FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK

GBRF 6V01 DIVERTED VIA MOORTHORPE
6H04 DIVERTED VIA BRIGG
6D08 TO BE RETIMED AFTER THE POSSESSION

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK.

OLE LIVE ROUTE TO BE MAINTAINED AT
DONCASTER ON THE DOWN LEEDS FOR 5E29
0002 DON-LDS ECS TO RUN TO NEVILLE HILL

TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP
TIMESCALES
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Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2905726 |EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession |26/03/22 26/03/22
EA1320 |EastJn Jn 0200 Sat 0930 Sat
EA1325
EA1340 |Camden Road Highbury and Down North Possession  |26/03/22 28/03/22
LN110 East Jn Islington London Relief 0200 Sat 0400 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |26/03/22 28/03/22
Jn Canonbury 0200 Sat 0400 Mon
Highbury and Dalston Junction Up and Down Possession  |26/03/22 28/03/22
Islington East London Line 0200 Sat  |0400 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |26/03/22 28/03/22
Curve 0200 Sat 0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |26/03/22 28/03/22
Curve 0200 Sat  |0400 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |26/03/22 28/03/22
Jn West Loop 0200 Sat 0400 Mon
Camden Road Stratford Down and Up NLL |Possession 28/03/22
East Jn 0400 Mon
Channelsea Temple Mills East Jn |Down and Up Possession  |26/03/22 28/03/22
North Jn High Meads 0930 Sat 0400 Mon
Curve/Loop
Channelsea Stratford Central Jn  |Down and Up Possession  |26/03/22 28/03/22
South Jn West Channelsea 0930 Sat 0400 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910457 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [27/03/22 27/03/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 27/03/22 27/03/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |27/03/22 27/03/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |27/03/22 27/03/22
0035 Sun  |0835 Sun
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |27/03/22 27/03/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  [27/03/22 27/03/22
East Jn Tottenham South 0035 Sun {0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  [27/03/22 27/03/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 27/03/22 27/03/22
Possession  |0035 Sun 0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  |27/03/22 27/03/22
North London 0055 Sun {0810 Sun
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2816749 |LN600 Arksey LC CCTV |Hambleton North Jn |All Lines Possession  |26/03/22 28/03/22 W2021/7062760
0130 Sat  |0600 Mon C24 Rerail Resleeper - High
Output
Temple HirstJn  |Canal Jn (LN908 & |Single/Down Possession  |26/03/22 28/03/22 159m5ch and 167m25ch
LN910) . 0130 Sat {0600 Mon W2021/6941925
Up/Single .
C11 Rerail Resleeper
Reballast - Trax
168m38ch and 171m51ch
P2021/2841852 |LN600 Church Fenton Church Fenton Platform 3 Possession  |26/03/22 27/03/22 \W2021/7000086
LN854 2330 Sat 0800 Sun Major Projects
_ 10m55ch and 187m78ch
Holgate Jn Down Possession  |26/03/22 27/03/22
Main/Normanton 2330 Sat 0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |26/03/22 27/03/22
2330 Sat 0800 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |26/03/22 27/03/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |27/03/22 28/03/22
North Jn Leeds 0800 Sun  |0500 Mon
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Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841897 |LN600 Church Fenton Holgate Jn Down and Up Possession  |28/03/22 29/03/22 W2021/7001597
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |28/03/22 29/03/22
2155 Mon  |0555 Tue
P2021/2841906 |LN600 Church Fenton  |Holgate Jn Down and Up Possession  |29/03/22 30/03/22 \W2021/7001725
LN854  [North Jn Leeds 2155 Tue  |0555 Wed Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |29/03/22 30/03/22
2155 Tue  |0555 Wed
P2021/2841907 |LN600 Church Fenton Holgate Jn Down and Up Possession  |30/03/22 31/03/22 \W2021/7001726
LN854  [North Jn Leeds 2155Wed |0555 Thu Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |30/03/22 31/03/22
2155 Wed 0555 Thu
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2841908 |LN600 Church Fenton Holgate Jn Down and Up Possession  |31/03/22 01/04/22 W2021/7001727
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |31/03/22 01/04/22
2155 Thu  |0555 Fri
P2021/2860886 |LN600 Belford Little Mill Crossovers |Up Main Line 28/03/22 29/03/22 \W2021/7063156
Crossovers Blockage 2230 Mon  |0630 Tue C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - |28/03/22 29/03/22
Crossovers Engineering {2230 Mon |0630 Tue
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers |All BLOCKED To |28/03/22 29/03/22
Crossovers Electric Trains [2315 Mon  |0450 Tue
P2021/2860853 |LN600 Belford Little Mill Crossovers |Up Main Line 29/03/22 30/03/22 \W2021/7063157
Crossovers Blockage 2230 Tue |0630 Wed C24 Rerail Resleeper - High
(Between Output
Trains)+Disco 40m35ch and 47m47ch
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - [29/03/22 30/03/22
Crossovers Engineering 2230 Tue |0630 Wed
Trains
Protection
zone +
Disconnectio
n
Little Mill Belford Crossovers  |All BLOCKED To |29/03/22 30/03/22
Crossovers Electric Trains (2315 Tue 0450 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2860854 |LN600 Belford Little Mill Crossovers |Up Main Line 30/03/22 31/03/22 HIGH OUTPUT DOWN LMAIN INE 'W2021/7063160
Crossovers Blockage 2230 Wed (0630 Thu Follow Up Tamping
(Between TRAINS TO RUN SINGLE LINE WORKING ON UP  140m35ch and 47m47ch
Trains)+Disco LINE.
nnect
Little Mill Belford Crossovers |Down Main BLOCKED - |30/03/22 31/03/22
Crossovers Engineering (2230 Wed 0630 Thu
Trains
Protection
zone +
Disconnectio
n
P2021/2771791 |LN632 Bowesfield Jn Newport East Jn Down Main Possession |27/03/22 28/03/22 RERAIL, REBALLAST, RESLEEPER THORNABY \W2021/6788527
Up Main 0015 Sun  |0600 Mon STATION WORKS DEL C11 Rerail Resleeper
p Ma Reballast - Trax
Thornaby Newport East Jn Up Goods No.1 Possession  |27/03/22 28/03/22 11m20ch and 12m4ch
Down Goods 0015 Sun  |0600 Mon
P2021/2842846 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |29/03/22 29/03/22 BEESTON PLTR PREP WORK W2021/6990932
0025 Tue  [0505 Tue (5 hrs) 136283 Preparatory Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill EastJn  |Single Possession  [29/03/22 29/03/22
Jn 0025 Tue 0505 Tue (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2021/2842861 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |30/03/22 30/03/22 BEESTON PLTR PREP WORK W2021/6990933
0025 Wed 0505 Wed (5 hrs) 136283 Preparatory Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill EastJn  |Single Possession  [30/03/22 30/03/22
Jn 0025 Wed 0505 Wed (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2021/2842862 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |31/03/22 31/03/22 BEESTON PLTR PREP WORK W2021/6990934
0025 Thu  |0505 Thu (5 hrs) 136283 Preparatory Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill EastJn  |Single Possession  [31/03/22 31/03/22
Jn 0025 Thu  |0505 Thu (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2021/2842881 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |01/04/22 01/04/22 BEESTON PLTR PREP WORK W2021/6990935
0025 Fri 0505 Fri (5 hrs) 136283 Preparatory Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill EastJn  |Single Possession  |01/04/22 01/04/22
Jn 0025 Fri 0505 Fri (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2874459 |LN840 Altofts Jn Leeds West Jn All Lines Possession  |27/03/22 28/03/22 4 WEEKLY CYCLICAL MAINTENANCE ON
LN872 2315Sun (0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |27/03/22 28/03/22 XC, LNER AND NORTHERN AFFECTED SERVICES
Whitehall Curve 2315 Sun 0415 Mon TO BE DIVERTED VIA WAKEFIELD WESTGATE
Whitwood Jn Methley Jn All Lines Possession  |27/03/22 28/03/22 TPE AEFECTED SERVICES TO BE DIVERTED VIA
2315 Sun  |0415 Mon MORLEY
GBRF AFFECTED SERVICE TO BE DIVERTED VIA
MICKLEFIELD AND THE ECML
6D91 AND 6M15 TO BE RETIMED
P2021/2898681 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |29/03/22 29/03/22 TRUe Alliance - East of Leeds W2021/7004147
LN898 (Platform 3) 0001 Tue |0540 Tue /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield Jn Church Fenton Down and Up Possession  [29/03/22 29/03/22 W2021/7004872
South Jn 0001 Tue |0540 Tue TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ : _ _ CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  [Micklefield Jn All Lines Possession 29/03/22 29/03/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Tue 0540 Tue (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2898615 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |30/03/22 30/03/22 TRUe Alliance - East of Leeds W2021/7004873
LN898 (Platform 3) 0001 Wed |0540 Wed Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  [30/03/22 30/03/22 \W2021/7004148
South Jn 0001 Wed |0540 Wed TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ _ _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 30/03/22 30/03/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Wed 0540 Wed (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2898721 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession [31/03/22 31/03/22 TRUe Alliance - East of Leeds \W2021/7004149
LN898 (Platform 3) 0001 Thu |0540 Thu /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield In Church Fenton Down and Up Possession  [31/03/22 31/03/22 W2021/7004874
South Jn 0001 Thu  |0540 Thu TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  |Micklefield Jn All Lines Possession  |31/03/22 31/03/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Thu  |0540 Thu (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2021/2898653 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |01/04/22 01/04/22 TRUe Alliance - East of Leeds W2021/7004875
LN898 (Platform 3) 0001 Fri 0540 Fri /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  |01/04/22 01/04/22 \W2021/7004150
South Jn 0001 Fri 0540 Fri TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ] _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession  |01/04/22 01/04/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Fri /0540 Fri (6 hrs) SOUTH JN AND COLTON SOUTH JN

LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD

NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2766791 |LN882 Crofton West Jn  |Pontefract West Jn  |All Lines Possession  |27/03/22 27/03/22
0855 Sun  |1625 Sun
P2021/2816720 |LN910 Temple Hirst Jn  |Canal Jn (LN908 & |Single/Down Possession 26/03/22 28/03/22 IN CONNECTION WITH PLTR TEMPLE HIRST W2021/6942024
LN910) Up/Sinal 0130 Sat 0600 Mon P2816749 In Connection With
pisingle Engineering Work
169m16ch and 169m70ch

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2763502 |LN101 Kings Cross Belle Isle Jn A&B Line Possession  |03/04/22 03/04/22 \W2022/6742998
0045 Sun 0830 Sun S&C Maintenance
] ] 0mOch and 1m30ch
Holloway D Line/Down Fast |Possession |03/04/22 03/04/22
Up Fast/C Line 0045 Sun 0830 Sun
Kings Cross PlattormsOto 6  |Possession  |03/04/22 03/04/22
0045 Sun 0830 Sun
P2022/2803902 |LN101 Wood Green Potters Bar Down and Up Fast |Possession PLTR NEW SOUTHGATE FOLLOW UP WORK W2022/6902598
South Jn D du DOWN FAST OHL Work
Slovv\(/n anese PLTR BARNET TUNNEL FOLLOW UP WORK DOWN 5m15ch and 9m20ch
0 SLOW W2022/6902599
OHL Work
TRAINS DIVERTED VIA HERTFORD 5m15ch and 9m20ch
P2022/2747054 |LN101 Connington South Woodwalton Jn Up Slow Possession  |03/04/22 04/04/22 \W2022/6743134
2335Sun  |0320 Mon Safe & Effective Working
_ 60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession  |03/04/22 04/04/22
South 2335Sun  |0320 Mon
Huntingdon North Jn |Up Possession  |03/04/22 04/04/22
Fast/Main/Fast/Ma 2335Sun 0320 Mon
in
Fletton Jn Peterborough South |Down Slow Possession  |04/04/22 04/04/22
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |04/04/22 04/04/22
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |04/04/22 04/04/22
Fast/Main/Fast 0320 Mon  |0600 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861567 |LN101 Fletton Jn New England North  |Down Fast Possession  [02/04/22 03/04/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2022/7064696
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |02/04/22 03/04/22
North No.1 2335Sat  |0725 Sun
Up Slow No.2
Up Fast/Platform 3
Peterborough South |[Up Stamford/ Dn |Possession  [02/04/22 03/04/22
Slow 2 (Platform 2335Sat  |0725 Sun
4)
Peterborough New England North  |South Down Possession  |02/04/22 03/04/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur  |Sidings 02/04/22 03/04/22
Shunt Spur Possession  |2335Sat 0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |02/04/22 03/04/22
Electric Trains |2335 Sat ~ |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession  [03/04/22 03/04/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  |03/04/22 03/04/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2747030 |[EA1560 |Fletton Jn New England North  |Down Possession  |03/04/22 03/04/22 TRACK MAINTENANCE PET 03 W2022/6743053
LN101 Slow/Stamford 0001 Sun  |0830 Sun NO ACCESS TO/FROM NENE CS. Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |03/04/22 03/04/22
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |03/04/22 03/04/22
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession  |03/04/22 03/04/22
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  |03/04/22 03/04/22
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession |03/04/22 03/04/22
Station Station Line 0001 Sun  |0830 Sun
P2022/2905741 |[EA1180 |Camden Road Highbury and Down North Possession  |02/04/22 03/04/22
EA1320 East Jn Islington London Relief 0200 Sat 2300 Sun
EA1325 Line
EA1340 Up North London
LN110 Reversible Line
Stratford Down and Up NLL [Possession  |02/04/22 03/04/22
0200 Sat 2300 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  |02/04/22 03/04/22
Jn Canonbury 0200 Sat 2300 Sun
Highbury and Dalston Junction Up and Down Possession  |02/04/22 03/04/22
Islington East London Line 0200 Sat 2300 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  [02/04/22 03/04/22
Curve 0200 Sat 2300 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |02/04/22 03/04/22
Curve 0200 Sat 2300 Sun
Stratford Central |Lea Jn Up Channelsea Possession  |02/04/22 03/04/22
Jn West Loop 0200 Sat 2300 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910486 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |03/04/22 03/04/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 03/04/22 03/04/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |03/04/22 03/04/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |03/04/22 03/04/22
0035 Sun  |0835 Sun
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |03/04/22 03/04/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  |03/04/22 03/04/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |03/04/22 03/04/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 03/04/22 03/04/22
Possession  |0035 Sun  |0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  |03/04/22 03/04/22
North London 0055 Sun 0810 Sun
P2022/2910704 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |04/04/22 04/04/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Gospel Oak Platform 3 Possession  |04/04/22 04/04/22 AND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 _ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |04/04/22 04/04/22
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve |Possession  |04/04/22 04/04/22
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [04/04/22 04/04/22
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |04/04/22 04/04/22
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  |04/04/22 04/04/22
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/04/22 04/04/22
Possession  |0020 Mon {0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  [04/04/22 04/04/22
North London 0045 Mon  |0500 Mon
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Week

1 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

P2022/2843377

LN600
LN854

TRU EAST OF LEEDS

0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

Church Fenton Church Fenton Platform 3 Possession  |02/04/22 03/04/22
2330 Sat 0800 Sun
Holgate Jn Down Possession  |02/04/22 03/04/22
Main/Normanton 2330 Sat 0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |02/04/22 03/04/22
2330 Sat  |0800 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |02/04/22 03/04/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |03/04/22 04/04/22
North Jn Leeds 0800 Sun 0500 Mon

\W2022/7000095
Major Projects

10m55ch and 187m78ch
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Data freeze: EAS V2 2022

Network Rail EAS - Section 7
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843378 |LN600 Church Fenton Holgate Jn Down and Up Possession  |04/04/22 05/04/22 \W2022/7001736
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |04/04/22 05/04/22
2155 Mon  |0555 Tue
P2022/2843380 |LN600 Church Fenton  |Holgate Jn Down and Up Possession  |05/04/22 06/04/22 \W2022/7001737
LN854  [North Jn Leeds 2155 Tue  |0555 Wed Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |05/04/22 06/04/22
2155 Tue  |0555 Wed
P2022/2843481 |LN600 Church Fenton Holgate Jn Down and Up Possession  |06/04/22 07/04/22 \W2022/7001738
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |06/04/22 07/04/22
2155 Wed (0555 Thu
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843482 |LN600 Church Fenton Holgate Jn Down and Up Possession  |07/04/22 08/04/22 \W2022/7001739
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |07/04/22 08/04/22
2155 Thu  |0555 Fri
P2022/2771805 |LN627 Seaton Carew Lancaster Road Jn  |All Lines Possession  |02/04/22 04/04/22 \W2022/6807126
2345 Sat  |0505 Mon C11 Rerail Resleeper
Reballast - Trax
71m10ch and 72m42ch
P2022/2840845 |LN836 Applehurst Jn Adwick Jn Down and Up Possession 04/04/22 W2022/7011368
LN842 0500 Mon In Connection With
LN846 Engineering Work
Bentley LC South EImsall Up Doncaster/lUp |Possession 04/04/22 161mOch and OmOch
(South Yorks) Leeds 0500 Mon 'W2022/7011280
Down C70 S&C - Complete
Leeds/Down Renewal 113A
Doncaster i 159m0ch and 162m26ch
Carcroft Jn Skellow Jn Down and Up Possession 04/04/22 \W2022/7011383
0500 Mon In Connection With
Engineering Work
160m59ch and 160m8ch
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2831368 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |02/04/22 04/04/22 0025 SAT TO 0020 SUN AND 0805 SUN TO 0505 \W2022/6991027
Up Doncaster 0025 Sat 0505 Mon MON C11 Rerail Resleeper
p LNER DIVERTED 1TPH VIA HAMBLETON AND THE |Reballast - Trax
Copley Hill West |Copley Hill East Jn |Down/Up Copley [Possession [02/04/22 04/04/22 ECML 180mOch and 183m30ch
Jn Hill Chord 0025 Sat 10505 Mon EMT DIVERTED VIA WAKEFIELD KIRKGATE
XC TO DIVERT VIA ALTOFTS JN AND CALDER
BRIDGE JN/BARNSLEY
FREIGHT SERVICES DIVERTED
NORTHERN SERVICES TO TERMINATE AT
'WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD
IAND LEEDS. 2N35 TO REVERSE AT WAKEFIELD
WESTGATE AND DIVERT VIA WESTGATE CURVE,
IALTOFTS AND METHLEY
0025 SUN TO 0805 SUN
NO BOOKED TRAFFIC
P2022/2842724 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |05/04/22 05/04/22 BEESTON PLTR FOLLOW UP WORK W2022/6991034
0025 Tue  |0505 Tue (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180mOch and 183m30ch
Copley Hill West |Copley Hill East Jn  [Single Possession  |05/04/22 05/04/22
Jn 0025 Tue 0505 Tue (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842767 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |06/04/22 06/04/22 BEESTON PLTR FOLLOW UP WORK W2022/6990926
0025 Wed 0505 Wed (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180mOch and 183m30ch
Copley Hill West |Copley Hill East Jn  [Single Possession  |06/04/22 06/04/22
Jn 0025 Wed 0505 Wed (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842768 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |07/04/22 07/04/22 BEESTON PLTR FOLLOW UP WORK W2022/6990927
0025 Thu  |0505 Thu (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |07/04/22 07/04/22
Jn 0025 Thu 0505 Thu (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842769 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |08/04/22 08/04/22 BEESTON PLTR FOLLOW UP TAMPING W2022/6990928
0025 Fri 0505 Fri (5 hrs) 136283 Follow Up Tamping
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |08/04/22 08/04/22
Jn 0025 Fri 0505 Fri (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2766730 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |03/04/22 03/04/22 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun  |0810 Sun
LN920 P ALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |03/04/22 03/04/22 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun  |0810 Sun POSSESSION.
1 LONG PLATFORM AND 2 OTHER PLATFORMS
Hull Paragon Walton Street LC Down Possession  |03/04/22 03/04/22 TO BE AVAILABLE FOR STABLING (TO BE
CCTV Up 0015 Sun |0810 Sun CONFIRMED AT T-35)
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Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2743529 |LN101 Finsbury Park Belle Isle Jn Up Fast Possession  |10/04/22 10/04/22 TRACK MAINTENANCE FP04 W2022/6743118
0105 Sun 0715 Sun S&C Maintenance
GTR TO STABLE AT KINGS CROSS, 2 LONG
Holloway Up Slow No.1/Up |Possession  [10/04/22 10/04/22 PLATFORMS AND 2 SHORT PLATFORMS
Slow 0105 Sun 0715 Sun REQUIRED
Up Slow No.2
P2022/2746970 |LN101 Highbury Vale Jn |Finsbury Park Up & Down Possession  |10/04/22 W2022/6745814
LN105 Canonbury 2100 Sun Track Maintenance
LN110 i ] 2m5ch and 2m29ch
Holloway Finsbury Park Down Goods Possession  |10/04/22
2100 Sun
Moorgate Finsbury Park Down Possession  |11/04/22
Moorgate/Platform 0120 Mon
8
Up Moorgate
P2022/2735323 |LN101 Langley Jn Wood Green North  [Up Hertford Possession TRACK MAINTENANCE FP09
LN120 Jn S&C Maintenance
i BETWEEN 0200 SUN TO 0830 SUN 5m20ch and 4m58ch
Wood Green Hornsey Up Slow No.1 Possession UP TRAINS TO TRAVEL OVER THE UP FAST LINE
North Jn Ub Slow No.2 BETWEEN NEW BARNET AND FINSBURY PARK S&C Maintenance
P : IAND WILL BE UNABLE TO CALL AT ALEXANDRA  |5m20ch and 4m58ch
Wood Green Langley Jn Down Hertford Possession PALACE, HORNSEY OR HARRINGAY
South Jn RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN FINSBURY PARK AND
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD
NORTH-END

BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN ALEXANDRA PALACE AND
STEVENAGE VIA HERTFORD NORTH
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861715 |LN101 Fletton Jn New England North  |Down Fast Possession  [09/04/22 10/04/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2022/7064697
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 i 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |09/04/22 10/04/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335Sat  |0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |Up Stamford/ Dn |Possession  [09/04/22 10/04/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  |09/04/22 10/04/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 09/04/22 10/04/22
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |09/04/22 10/04/22
Electric Trains |2335 Sat 0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession [10/04/22 10/04/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  [10/04/22 10/04/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2872986 |EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession |10/04/22 10/04/22
EA1230 0115 Sun  |0750 Sun
EA1530 -
LN125 Down Slow Possession  |10/04/22 11/04/22
Platforms 1-4 0115 Sun (0400 Mon
Platform Line
Through Line
Waterbeach Down and Up Possession  |10/04/22 10/04/22
0115 Sun  |0205 Sun
Cambridge North |Cambridge North Platform 3 Possession  |10/04/22 10/04/22
0115 Sun  |0750 Sun
Coldham Lane Jn |Laundry Lane AOCL |Up & Down Possession  |10/04/22 10/04/22
and B Newmarket 0115 Sun 0750 Sun
Audley End Waterbeach Down and Up Possession  |10/04/22 10/04/22
0205 Sun  |0750 Sun
Cambridge Cambridge Platforms 7 and 8 |Possession  |10/04/22 10/04/22
0205 Sun  |0940 Sun
Shepreth Branch |Royston Down and Up Possession  |10/04/22 11/04/22
Jn Royston 0205 Sun (0400 Mon
Cambridge Cambridge Reception South |Sidings ) 10/04/22 10/04/22
Reception Sidings Possession 0205 Sun {0750 Sun
1-2
No.3 to No.7
Carriage Siding
Post Office Ladder |Sidings 10/04/22 10/04/22
Reception North Possession 10205 Sun  |0940 Sun
Chisholm Line
No.10to 16
Carriage Sidings
Headshunt
Cavendish Road
Ladder
Fletchers Terrace
Ladder
No.08 to 09
Carriage Sidings
Bypass Road
Audley End Cambridge Down and Up Possession  |10/04/22 11/04/22
0750 Sun (0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910487 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [10/04/22 10/04/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun 0835 Sun Track S&C: Gospel Oak TOPO Surveys
EA1310 (41190123df1)
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 10/04/22 10/04/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |10/04/22 10/04/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |10/04/22 10/04/22

0035 Sun 0835 Sun

Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |10/04/22 10/04/22

West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  [10/04/22 10/04/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  [10/04/22 10/04/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 10/04/22 10/04/22
Possession  |0035 Sun 0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  [10/04/22 10/04/22
North London 0055 Sun 0810 Sun
P2022/2910705 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [11/04/22 11/04/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Gospel Oak Platform 3 Possession  [11/04/22 11/04/22 AND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 _ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |11/04/22 11/04/22
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve |Possession  [11/04/22 11/04/22

0020 Mon  |0500 Mon

Junction Road Jn |Upper Holloway Up Reception Possession  [11/04/22 11/04/22
0020 Mon  |0500 Mon

Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [11/04/22 11/04/22

West Jn Sisters Chord 0020 Mon  |0500 Mon

South Tottenham |Tottenham South Jn  |Down and Up Possession  |11/04/22 11/04/22

East Jn Tottenham South 0020 Mon  |0500 Mon
Curve

Junction Road Jn |Upper Holloway Cripple Sidings Sidings 11/04/22 11/04/22

Possession  |0020 Mon {0500 Mon

Gospel Oak Hampstead Heath Down and Up Possession  [11/04/22 11/04/22

North London 0045 Mon  |0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843486 |LN600 Church Fenton Church Fenton Platform 3 Possession  |09/04/22 10/04/22 TRU EAST OF LEEDS 'W2022/7000096
LN854 2330 Sat 0800 Sun Major Projects
0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER [10m55ch and 187m78ch
Holgate Jn Down Possession  |09/04/22 10/04/22 THE NORMANTON LINES
Main/Normanton 2330 Sat 0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |09/04/22 10/04/22
2330 Sat  |0800 Sun
Micklefield dn Holgate Jn Down and Up Possession  |09/04/22 10/04/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |10/04/22 11/04/22
North Jn Leeds 0800 Sun (0500 Mon
P2022/2858946 |LN600 Church Fenton Colton North Jn Down and Up Possession  |12/04/22 13/04/22 \W2022/7008511
LN854 North Jn Leeds 2155 Tue |0555 Wed Major Projects
10m20ch and 183m50ch
P2022/2858948 |LN600 Church Fenton Colton North Jn Down and Up Possession  |13/04/22 14/04/22 \W2022/7008512
LN854 North Jn Leeds 2155 Wed  |0555 Thu Major Projects
10m20ch and 183m50ch
P2022/2858914 |LN600 Church Fenton Colton North Jn Down and Up Possession  |14/04/22 15/04/22 \W2022/7008513
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
10m20ch and 183m50ch
P2022/2771715 |LN627 Seaton Carew Lancaster Road Jn  |All Lines Possession  [09/04/22 11/04/22 \W2022/6807127
2345 Sat 0505 Mon C11 Rerail Resleeper
Reballast - Trax
71m10ch and 72m42ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2840882 |LN836 Applehurst Jn Adwick Jn Down and Up Possession 11/04/22 W2022/7011687
LN842 0500 Mon C70 S&C - Complete
LN846 Renewal 113A
Bentley LC South Elmsall Up Doncaster/lUp |Possession 11/04/22 157m60ch and 162m25ch
(South Yorks) Leeds 0500 Mon \W2022/7012118
Down In Connection With
Leeds/Down Engineering Work
Doncaster : 160m59ch and 160m8ch
Carcroft Jn Skellow Jn Down and Up Possession 11/04/22 \W2022/7011961
0500 Mon In Connection With
Engineering Work
161mOch and OmOch
P2022/2831278 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |09/04/22 11/04/22 BEESTON PLTR W2022/6991030
0025 Sat  |0505 Mon CAT11 1782 YDS C11 Rerail Resleeper
Up Doncaster UID 136283 Reballast - Trax
Copley Hill West |Copley Hill East Jn  |Down/Up Copley [Possession |09/04/22 11/04/22 180mOch and 183m30ch
Jn Hill Chord 0025 Sat 0505 Mon 0025 SAT TO 0020 SUN AND 0805 SUN TO 0505
MON
LNER DIVERTED 1TPH VIA HAMBLETON AND THE
ECML
EMT DIVERTED VIA WAKEFIELD KIRKGATE
XC TO DIVERT VIA ALTOFTS JN AND CALDER
BRIDGE JN/BARNSLEY
FREIGHT SERVICES DIVERTED
NORTHERN SERVICES TO TERMINATE AT
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD
/AND LEEDS. 2N35 TO REVERSE AT WAKEFIELD
WESTGATE AND DIVERT VIA WESTGATE CURVE,
ALTOFTS AND METHLEY
0025 SUN TO 0805 SUN
NO BOOKED TRAFFIC
P2022/2842739 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |12/04/22 12/04/22 BEESTON PLTR FOLLOW UP WORK W2022/6991035
0025 Tue  |0505 Tue (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |12/04/22 12/04/22
Jn 0025 Tue 0505 Tue (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842773 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |13/04/22 13/04/22 TRAINS DIVERTED VIA KILNHURST AND W2022/6990931
0025 Wed 0505 Wed (5 hrs) DONCASTER OR BARNSLEY Follow-Up Work
Up Doncaster 180mOch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |13/04/22 13/04/22
Jn 0025 Wed |0505 Wed (5 hrs)
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2842774 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |14/04/22 14/04/22 BEESTON PLTR FOLLOW UP WORK 'W2022/6990930
0025 Thu 0505 Thu (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  [14/04/22 14/04/22
an 0025 Thu 0505 Thu (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842775 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession 15/04/22 15/04/22 TRAINS DIVERTED VIA KILNHURST AND \W2022/6990929
0025 Fri 0505 Fri (5 hrs) DONCASTER OR BARNSLEY Follow Up Tamping
Up Doncaster 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  [Single Possession  [15/04/22 15/04/22
Jn 0025 Fri 0505 Fri (5 hrs)
P2022/2898654 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |12/04/22 12/04/22 TRUe Alliance - East of Leeds \W2022/7004835
LN898 (Platform 3) 0001 Tue  |0540 Tue Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield dn Church Fenton Down and Up Possession  |12/04/22 12/04/22 \W2022/7004330
South Jn 0001 Tue 0540 Tue TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ] _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  |Micklefield Jn All Lines Possession 12/04/22 12/04/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Tue 0540 Tue (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2022/2898742 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession  |13/04/22 13/04/22 TRUe Alliance - East of Leeds W2022/7004331
LN898 (Platform 3) 0001 Wed 0540 Wed Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield Jn Church Fenton Down and Up Possession  [13/04/22 13/04/22 \W2022/7004836
South Jn 0001 Wed (0540 Wed TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ _ _ _ CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  [Micklefield Jn All Lines Possession 13/04/22 13/04/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Wed 0540 Wed (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2899886 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession  [14/04/22 14/04/22 TRUe Alliance - East of Leeds \W2022/7004837
LN898 (Platform 3) 0001 Thu |0540 Thu /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield In Church Fenton Down and Up Possession  |14/04/22 14/04/22 \W2022/7004332
South Jn 0001 Thu 0540 Thu TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  |Micklefield Jn All Lines Possession  |14/04/22 14/04/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Thu 0540 Thu (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2022/2899858 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |15/04/22 15/04/22 TRUe Alliance - East of Leeds W2022/7004838
LN898 (Platform 3) 0001 Fri 0540 Fri /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  |15/04/22 15/04/22 \W2022/7004333
South Jn 0001 Fri 0540 Fri TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ] _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 15/04/22 15/04/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Fri /0540 Fri (6 hrs) SOUTH JN AND COLTON SOUTH JN

LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD

NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1 2022
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2832018 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |10/04/22 10/04/22 PLTR HULL STATION PLATFORM 5 W2022/6990953
LN914 Jn Cottingham 0015 Sun (0810 Sun Preparatory Work
LN920 IALL SHUNTING AND FUELLING TO BE 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  [10/04/22 10/04/22 COMPLETED PRIOR TO OR AFTER THE
0015 Sun  |0810 Sun POSSESSION
Hull Hull Platforms 1 -7 Possession  |10/04/22 10/04/22 PLATEORM 1 OUT OF USE
0015 Sun  |0810 Sun STABLING AVAILABLE IN SIDINGSATO E
- - STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7
West Parade Hull All Lines Possession 10/04/22 10/04/22 NO STABLING AVAILABLE IN PLATFORMS 4. 5
North Jn 0015 Sun (0810 Sun IAND 6
P2022/2832109 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession 12/04/22 12/04/22 PLTR HULL STATION PLATFORM 5 PREP WORK W2022/6990954
LN914 Jn Cottingham 0001 Tue  |0515 Tue Preparatory Work
LN920 IALL SHUNTING AND FUELLING TO BE 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  [12/04/22 12/04/22 COMPLETED PRIOR TO OR AFTER THE
0001 Tue  |0515 Tue POSSESSION
Hull Hull Platforms 1 -7 Possession 12/04/22 12/04/22 PLATEORM 1 OUT OF USE
0001 Tue |0515 Tue STABLING AVAILABLE IN SIDINGSATO E
- - STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7
West Parade Hull All Lines Possession 12/04/22 12/04/22 NO STABLING AVAILABLE IN PLATFORMS 4. 5
North Jn 0001 Tue  [0515 Tue IAND 6
P2022/2832142 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession 13/04/22 13/04/22 PLTR HULL STATION PLATFORM 5 PREP WORK W2022/6990955
LN914 Jn Cottingham 0001 Wed |0515 Wed Preparatory Work
LN920 ALL SHUNTING AND FUELLING TO BE 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |13/04/22 13/04/22 COMPLETED PRIOR TO OR AFTER THE
0001 Wed |0515 Wed POSSESSION
Hull Hull Platforms 1 - 7 Possession  [13/04/22 13/04/22 STABLING AVAILABLE IN SIDINGSATOE
0001 Wed |0515 Wed STABLING AVAILABLE IN PLATFORMS 1, 2, 3 AND
- - 7
West Parade Hull All Lines Possession 13/04/22 13/04/22 NO STABLING AVAILABLE IN PLATFORMS 4. 5
North Jn 0001 Wed (0515 Wed AND 6
P2022/2832144 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession 14/04/22 14/04/22 PLTR HULL STATION PLATFORM 5 PREP WORK W2022/6990956
LN914 Jn Cottingham 0001 Thu 0515 Thu Preparatory Work
LN920 ALL SHUNTING AND FUELLING TO BE 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |14/04/22 14/04/22 COMPLETED PRIOR TO OR AFTER THE
0001 Thu 0515 Thu POSSESSION
Hull Hull Platforms 1 - 7 Possession  |14/04/22 14/04/22 PLATEORM 1 OUT OF USE
0001 Thu 0515 Thu STABLING AVAILABLE IN SIDINGSATO E
- - STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7
West Parade Hull All Lines Possession 14/04/22 14/04/22 NO STABLING AVAILABLE IN PLATFORMS 4. 5
North Jn 0001 Thu  |0515 Thu AND 6
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2832145 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  [15/04/22 15/04/22 PLTR HULL STATION PLATFORM 5 PREP WORK  |W2022/6990957
LN914 Jn Cottingham 0001 Fri 0515 Fri Preparatory Work
LN920 IALL SHUNTING AND FUELLING TO BE 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |15/04/22 15/04/22 COMPLETED PRIOR TO OR AFTER THE
0001 Fri 0515 Fri POSSESSION
Hull Hull Platforms 1 - 7 Possession  |15/04/22 15/04/22 PLATEORM 1 OUT OF USE
0001 Fri 0515 Fri STABLING AVAILABLE IN SIDINGSATO E
- - STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7
West Parade Hull All Lines Possession 15/04/22 15/04/22 NO STABLING AVAILABLE IN PLATEFORMS 4. 5
North Jn 0001 Fri 0515 Fri IAND 6
P2022/2879483 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  [15/04/22 19/04/22 BRADFORD FORSTER SQUARE & SHIPLEY \W2022/7110677
LN932 Square Square 2335 Fri 0525 Tue PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square BRADFORD FS PLAT 1 DIG FORMATION 208m50ch and 205m54ch
Shipley South Jn [Shipley West Jn Up & Down Possession  |15/04/22 19/04/22 'BF)EI?ED IE(BARTI?FE??FAL:? Ea.:.Ngl;rﬁl'SLENEW S&C AND
Shipley Curve 2335Fr 0525 Tue SHIPLEY PLAT 4 PLATFORM EXTENSION WORK
Shipley East Jn  |Frizinghall Crossley Sidings  |Sidings 15/04/22 19/04/22
Possession 2335 Fi 0525 Tue CAPITAL DELIVERY

NO TRAINS TO BE STABLED IN CROSSLEY
SIDINGS

NO TRAINS TO BE STABLED IN BRADFORD FS

2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
2335 MON TO 0525 TUE
NO BOOKED TRAFFIC

0525 SAT TO 2330 SUN

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.

AFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS
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Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2763521 |LN101 Belle Isle Jn Harringay Down Fast Possession  |17/04/22 17/04/22 TRACK MAINTENANCE FP05 W2022/6752254
LN105 D Slow/D 0150 Sun 0735 Sun NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN  |S&C Maintenance
LN110 SI"W“N °1W own 0735 SUN TO 0750 SUN DOWN TRAINS TO 1m55ch and 3mOch
: OW 0. . TRAVEL OVER THE DOWN FAST LINE
Holloway Harringay Down Possession 17/04/22 17/04/22 GTR INNER SERVICES TO START AT HORNSEY
ﬁoc’zds’ Down Slow 0150 Sun 0750 Sun GTR OUTER SERVICES TO START AT ALEXANDRA
0 PALACE
GTR ECS MOVES VIA HORNSEY FLYOVER
LNER REQUIRE 4 PLATFORMS AT KINGS CROSS
GTR 2K05 WILL NOT RUN
GTR 2J06 2K08 2J09 TO TERMINATE AT
ALEXANDRA PALACE
P2022/2763896 |LN101 Knebworth Hitchin South All Lines Possession  |17/04/22 17/04/22 MAINTENANCE OHL WORK \W2022/6752290
LN120 0130 Sun {0800 Sun OHL Work
28m20ch and 31m17ch
Langley Jn FS Langley Jn Down and Up BLOCKED To |17/04/22 17/04/22
Hertford Electric Trains |[0130 Sun  |0800 Sun
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861716 |LN101 Fletton Jn New England North  |Down Fast Possession  [16/04/22 17/04/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2022/7064563
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow Up Tamping
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |16/04/22 17/04/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335Sat  |0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |Up Stamford/ Dn |Possession  [16/04/22 17/04/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  [16/04/22 17/04/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 16/04/22 17/04/22
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |16/04/22 17/04/22
Electric Trains |2335 Sat ~ |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession [17/04/22 17/04/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  [17/04/22 17/04/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2747103 |LN101 Helpston Jn Tallington Down Slow Possession  |16/04/22 17/04/22 TRACK MAINTENANCE PET 09 \W2022/6746413
Crossovers 2300 Sat 0800 Sun Track Maintenance
IACCESS AVAILABLE TO/FROM NENE CS VIA 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession  |16/04/22 17/04/22 PLATFORM 5
North Slow/Stamford 2300 Sat 0800 Sun
_ ACCESS AVAILABLE TO/FROM SPITAL
Peterborough Helpston Jn Up Stamford Possession |16/04/22 17/04/22 THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
South (Platform 4) 2300 Sat {0800 Sun SUNDAY AND FROM 0630 SUNDAY
TalIington Down Fast Possession 16/04/22 17/04/22 BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN
Crossovers Up Fast 2300 Sat 0800 Sun 0630 SUN TO 0800 SUN NOT TO PASS P466
_ _ SIGNAL WITHOUT SIGNALLER'S PERMISSION
Tallington Peterborough North  |Up Slow Possession  |16/04/22 17/04/22
Crossovers 2300 Sat 0230 Sun GTR TO STABLE IN PLATFORM 2 AT
PETERBOROUGH
Tallington Peterborough South |Up Slow Possession  [17/04/22 17/04/22
Crossovers 0230 Sun 0630 Sun
Tallington Peterborough North  |Up Slow Possession  |17/04/22 17/04/22
Crossovers 0630 Sun {0800 Sun
P2022/2912124 |EA1180 |Camden Road Channelsea North Down and Up Possession  |17/04/22 17/04/22 NLL CYCLIC TYPE 7B (ROTR)
EA1320 Jn North London 0045 Sun  |0845 Sun
EA1340
LN110 Camden Road Camden Road North London Possession  |17/04/22 17/04/22
LN115 Central Jn Incline Jn Incline 0045 Sun  |0845 Sun
Camden Road Highbury and Down North Possession  [17/04/22 17/04/22
East Jn Islington London Relief 0045 Sun  |0845 Sun
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [17/04/22 17/04/22
Jn Canonbury 0045 Sun 0845 Sun
LeaJn High Meads Jn Down and Up Lea |Possession  |17/04/22 17/04/22
Curve 0045 Sun {0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |17/04/22 17/04/22
Curve 0045 Sun  |0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [17/04/22 17/04/22
Jn West Loop 0045 Sun  |0845 Sun
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Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843504 |LN600 Church Fenton Holgate Jn Down Possession  |17/04/22 17/04/22 TRU EAST OF LEEDS W2022/6999938
LN854 Main/Normanton 0010 Sun 0755 Sun Major Projects
Up 0755 SUN TO 0500 MON TRAINS TO TRAVEL OVER [10m50ch and 187m78ch
Main/Normanton THE NORMANTON LINES
Colton North Jn  [Holgate Jn Holgate Loop Possession  |17/04/22 17/04/22
0010 Sun  |0755 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |17/04/22 17/04/22
Leeds 0010 Sun  |0755 Sun
Church Fenton Colton South Jn Down and Up Possession  |17/04/22 18/04/22
North Jn Leeds 0755 Sun  |0500 Mon
P2022/2854393 |LN600 Church Fenton  |Colton North Jn Down & Up Leeds |Possession |18/04/22 19/04/22 \W2022/7001688
LN854 North Jn 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m60ch
P2022/2854396 |LN600 Church Fenton Colton North Jn Down & Up Leeds |Possession  |19/04/22 20/04/22 \W2022/7001689
LN854 North Jn 2155 Tue  |0555 Wed Major Projects
10m20ch and 183m60ch
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Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843506 |LN600 Church Fenton  [Holgate Jn Down and Up Possession  |20/04/22 21/04/22 \W2022/7001690
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |20/04/22 21/04/22
2155 Wed |0555 Thu
P2022/2843489 |LN600 Church Fenton Holgate Jn Down and Up Possession  |21/04/22 22/04/22 W2022/7001691
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |21/04/22 22/04/22
2155 Thu 0555 Fri
P2022/2831668 |LN682 Haydon Bridge  |Haltwhistle All Lines Possession W2022/6990973
Follow Up Tamping
35mOch and 37m35ch
W2022/6990984
Follow-Up Work
35mOch and 37m35ch
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Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2831670 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2022/6990974
Follow-Up Work
35mOch and 37m35ch
W2022/6990983
Follow Up Tamping
35mOch and 37m35ch
P2022/2831686 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2022/6990985
Follow-Up Work
35mOch and 37m35ch
W2022/6990975
Follow-Up Work
35mOch and 37m35ch
P2022/2831687 |LN682 Haydon Bridge Haltwhistle All Lines Possession \W2022/6990986
Follow-Up Work
35mOch and 37m35ch
W2022/6990976
Follow-Up Work
35mOch and 37m35ch
P2022/2851108 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |16/04/22 17/04/22 PLTR BURTON SALMON PREP WORK
LN854 Jn Yorks) Normanton 2330 Sat 0840 Sun Preparatory Work
_ _ _ 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Possession |16/04/22 17/04/22
Power Station Jn |Yorks) Up Pontefract 2340 Sat 0840 Sun
P2022/2851085 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |19/04/22 19/04/22
LN854 Jn Yorks) Normanton 0001 Tue |0530 Tue Preparatory Work
19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 19/04/22 19/04/22
Power Station Jn |Yorks) Up Pontefract I(Bégf\:/?agei 0001 Tue  [0530 Tue
Trains)
P2022/2851050 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |20/04/22 20/04/22 \W2022/7041268
LN854 Jn Yorks) Normanton 0001 Wed |0530 Wed Preparatory Work
19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 20/04/22 20/04/22
Power Station Jn |Yorks) Up Pontefract (Bégf\:/?agei 0001 Wed (0530 Wed
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2851086 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |21/04/22 21/04/22 W2022/7041269
LN854 Jn Yorks) Normanton 0001 Thu |0530 Thu Preparatory Work
i i . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 21/04/22 21/04/22
Power Station Jn |Yorks) Up Pontefract l(BBI‘z(t;vlf/?e%i 0001 Thu 0530 Thu
Trains)
P2022/2851051 |LN804 Castleford West  |Milford Jn (North Down and Up Possession  |22/04/22 22/04/22 \W2022/7041270
LN854 Jn Yorks) Normanton 0001 Fri 0530 Fri Preparatory Work
i i . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 22/04/22 22/04/22
Power Station Jn |Yorks) Blockage 0001 Fri 0530 Fri
Up Pontefract (Between
Trains)
P2022/2832148 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |16/04/22 18/04/22 \W2022/6991043
LN914 Jn Cottingham 0005 Sat 0600 Mon C11 Rerail Resleeper
LN920 Reballast - Trax
Hessle Road Jn  |Hull Paragon Down and Up Possession  [16/04/22 18/04/22 1m22ch and OmOch
0005 Sat (0600 Mon
Hull Hull Platform 1 Possession  |16/04/22 18/04/22
Platform 2 0005 Sat (0600 Mon
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
West Parade Hull All Lines Possession  |16/04/22 18/04/22
North Jn 0005 Sat (0600 Mon
P2022/2832151 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |19/04/22 19/04/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP \W2022/6991068
LN914 Jn Cottingham 0001 Tue |0515 Tue WORK Follow-Up Work
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |19/04/22 19/04/22 IALL SHUNTING AND FUELLING TO BE
0001 Tue 0515 Tue COMPLETED PRIOR TO OR AFTER THE
POSSESSION
Hull Hull Platforms 1 - 7 Possession  |19/04/22 19/04/22
0001 Tue  [0515 Tue PLATFORM 1 OUT OF USE
- = STABLING AVAILABLE IN SIDINGSATO E
North Jn 0001 Tue  |0515 Tue NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
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Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2832457 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  [20/04/22 20/04/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP \W2022/6991069
LN914 Jn Cottingham 0001 Wed |0515 Wed WORK Follow-Up Work
LN920 i 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  [20/04/22 20/04/22 ALL SHUNTING AND FUELLING TO BE
0001 Wed |0515 Wed COMPLETED PRIOR TO OR AFTER THE
_ POSSESSION
Hull Hull Platforms 1 -7 Possession  [20/04/22 20/04/22
0001 Wed (0515 Wed PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
West Parade Hull All Lines Possession 20/04/22 20/04/22 STABLING AVAILABLE IN PLATEFORMS 2. 3 AND 7
North Jn 0001 Wed 0515 Wed NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
P2022/2832515 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession 21/04/22 21/04/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP \W2022/6991070
LN914 Jn Cottingham 0001 Thu |0515 Thu WORK Follow-Up Work
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |21/04/22 21/04/22 IALL SHUNTING AND FUELLING TO BE
0001 Thu 0515 Thu COMPLETED PRIOR TO OR AFTER THE
_ POSSESSION
Hull Hull Platforms 1 -7 Possession  |21/04/22 21/04/22
0001 Thu 0515 Thu PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
West Parade Hull All Lines Possession 21/04/22 21/04/22 STABLING AVAILABLE IN PLATEORMS 2. 3 AND 7
North Jn 0001 Thu  |0515 Thu NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
P2022/2832537 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |22/04/22 22/04/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP W2022/6991071
LN914 Jn Cottingham 0001 Fri 0515 Fri WORK Follow Up Tamping
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |22/04/22 22/04/22 ALL SHUNTING AND FUELLING TO BE
0001 Fri 0515 Fri COMPLETED PRIOR TO OR AFTER THE
i POSSESSION
Hull Hull Platforms 1 -7 Possession  |22/04/22 22/04/22
0001 Fri 0515 Fri PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
West Parade Hull All Lines Possession  [22/04/22 22/04/22 STABLING AVAILABLE IN PLATFORMS 2. 3 AND 7
North Jn 0001 Fri  |0515 Fri NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879483 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  [15/04/22 19/04/22 BRADFORD FORSTER SQUARE & SHIPLEY \W2022/7110677
LN932 Square Square 2335 Fri 0525 Tue PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square BRADFORD FS PLAT 1 DIG FORMATION 208m50ch and 205m54ch
Shipley South Jn [Shipley West Jn Up & Down Possession  [15/04/22 19/04/22 'BI')EIQED IE(BARTI?FE??FAL:? Ea.:.Ngl;rﬁl'SLENEW S&C AND
Shipley Curve 2335Fr 0525 Tue SHIPLEY PLAT 4 PLATFORM EXTENSION WORK
Shipley East Jn  |Frizinghall Crossley Sidings  |Sidings 15/04/22 19/04/22
Possession 2335 Fi 0525 Tue CAPITAL DELIVERY

NO TRAINS TO BE STABLED IN CROSSLEY
SIDINGS

NO TRAINS TO BE STABLED IN BRADFORD FS

2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
2335 MON TO 0525 TUE
NO BOOKED TRAFFIC

0525 SAT TO 2330 SUN

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.

AFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
|4u
P2022/2747001 |[EA1230 |Cambridge Jn Royston Down and Up Possession TRACK MAINTENANCE HIT 02 W2022/6761304
LN101 Royston Track Maintenance
LN125 RAIL REPLACEMENT ROAD SERVICE TO 28m51ch and 40m62ch
LN126 Hitchin North Jn  |Hitchin East Jn Down Royston Possession OPERATE BETWEEN STEVENAGE AND
Flyover PETERBOROUGH
Stevenage Biggleswade All Lines Possession RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND ROYSTON
GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT ROYSTON
P2022/2747015 |LN101 Connington South Woodwalton Jn Up Slow Possession TRACK MAINTENANCE PETO1 \W2022/6761329
Track Maintenance
RAIL REPLACEMENT ROAD SERVICES TO 41m38ch and 75m20ch
Huntingdon North |Biggleswade Up Slow Possession OPERATE BETWEEN STEVENAGE AND
Jn Crossovers PETERBOROUGH
Peterborough Biggleswade Up Possession GTR TO START/TERMINATE AT STEVENAGE
South Crossovers Fast/Main/Fast/Ma GTR TO START/TERMINATE AT LETCHWORTH
in/Fast _ GTR SAT NIGHT 9W90 TO TERMINATE AT
Fletton Jn Up Slow Possession STEVENAGE
GTR SUN MORNING 1P11 TO START AT
- - LETCHWORTH
Biggleswade Holme LC Down Slow Possession GTR SUN MORNING 2P21 1P05 TO START
Crossovers STEVENAGE
Peterborough South |Down Possession
Fast/Main/Fast
Fletton Jn Peterborough South |Down Slow Possession
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022

Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

= ————
e

P2022/2861718 |LN101 Fletton Jn New England North  |Down Fast Possession  [23/04/22 24/04/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2022/7064698
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |23/04/22 24/04/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335 Sat 0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C

Up Fast/Platform 3
Peterborough South |Up Stamford/ Dn  |Possession  |23/04/22 24/04/22

RENEWAL

S)Iow 2 (Platform 2335Sat 0725 Sun
4
Peterborough New England North  |{South Down Possession  |23/04/22 24/04/22
North Arrival/North 2335Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 23/04/22 24/04/22
Shunt Spur Possession 2335 Sat  |0725 Sun

Loco Fuelling Line
No.2 Shunt Spur

Spital Jn Eastfield Spital Sidings BLOCKED To |23/04/22 24/04/22
Electric Trains |2335 Sat 0725 Sun

Fletton Jn New England North |[Down Slow/DS1 |Possession [24/04/22 24/04/22
(Platf 5) Down 0205 Sun  |0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  |24/04/22 24/04/22
East Jn Independent 0205 Sun  |0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)

Two Way Goods
Line
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912466 |EA1180 |Camden Road Camden Road North London Possession  |24/04/22 24/04/22 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0845 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession 24/04/22 24/04/22
LN110 East Jn Islington London Relief 0045 Sun 0845 Sun
LN115 Line
Up North London
Reversible Line
Camden Road Channelsea North Down and Up Possession  [24/04/22 24/04/22
West Jn Jn North London 0045 Sun  |0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  [24/04/22 24/04/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession  |24/04/22 24/04/22
Jn North London 0045 Sun {0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |24/04/22 24/04/22
Curve 0045 Sun 0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [24/04/22 24/04/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |24/04/22 24/04/22
(closed) site of Jn North London 0045 Sun 0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  [24/04/22 24/04/22
Jn West Loop 0045 Sun (0845 Sun
P2022/2910428 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |25/04/22 25/04/22 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |25/04/22 25/04/22
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |25/04/22 25/04/22
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |25/04/22 25/04/22
Curve 0001 Mon  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |25/04/22 25/04/22
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [25/04/22 25/04/22
Jn West Loop 0001 Mon 0445 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2891163 |EA1550 | Ely North Jn Ely West Jn West Curve Possession  |23/04/22 24/04/22 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat  |0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [23/04/22 24/04/22
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |Possession  |23/04/22 24/04/22
and 2 2350 Sat  |0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  |23/04/22 24/04/22
2350 Sat  |0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |23/04/22 24/04/22
2350 Sat 0900 Sun
March March Down Sidings Sidings 23/04/22 24/04/22
Up Sidings Possession  |2350 Sat {0900 Sun

T

i
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Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_ 2022
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843507 |LN600 Church Fenton Church Fenton Platform 3 Possession  |23/04/22 24/04/22 TRU EAST OF LEEDS 'W2022/7000097
LN854 2330 Sat 0800 Sun Major Projects
0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER [10m55ch and 187m78ch
Holgate Jn Down Possession  [23/04/22 24/04/22 THE NORMANTON LINES
Main/Normanton 2330 Sat  |0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |23/04/22 24/04/22
2330 Sat  |0800 Sun
Micklefield dn Holgate Jn Down and Up Possession  |23/04/22 24/04/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |24/04/22 25/04/22
North Jn Leeds 0800 Sun  |0500 Mon
P2022/2843508 |LN600 Church Fenton Holgate Jn Down and Up Possession  |25/04/22 26/04/22 W2022/7001692
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |25/04/22 26/04/22
2155 Mon  |0555 Tue
P2022/2843490 |LN600 Church Fenton Holgate Jn Down and Up Possession  |26/04/22 27104122 W2022/7001693
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
] 10m20ch and 187m78ch
Colton North Jn  |Holgate Jn Holgate Loop Possession  |26/04/22 27/04/22
2155 Tue 0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843491 |LN600 Church Fenton Holgate Jn Down and Up Possession  |27/04/22 28/04/22 \W2022/7001694
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |27/04/22 28/04/22
2155 Wed (0555 Thu
P2022/2843492 |LN600 Church Fenton  |Holgate Jn Down and Up Possession  |28/04/22 29/04/22 \W2022/7001695
LN854  |North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |28/04/22 29/04/22
2155 Thu 0555 Fri
P2022/2851354 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |23/04/22 25/04/22 \W2022/7040965
LN854 Jn Yorks) Normanton 2200 Sat  |0530 Mon C16 Rerail Resleeper
(Concrete)
Ferrybridge_ Milford Jn (North Down Pontefract |Possession  [23/04/22 24/04/22 20mOch and 15m20ch
Power Station Jn |Yorks) Up Pontefract 2200 Sat 1130 Sun
Ferrybridge Milford Jn (North Down Pontefract |Line 24/04/22 25/04/22
Power Station Jn |Yorks) Up Pontefract (BBIC:I:J;Z%i 1130 Sun  |0530 Mon
Trains)
P2022/2851373 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |26/04/22 26/04/22 \W2022/7041271
LN854 Jn Yorks) Normanton 0001 Tue |0530 Tue Follow-Up Work
- - . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 26/04/22 26/04/22
Power Station Jn |Yorks) Up Pontefract (Béggbz%i 0001 Tue  [0530 Tue
Trains)
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2851403 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |27/04/22 27/04/22 W2022/7041273
LN854 Jn Yorks) Normanton 0001 Wed |0530 Wed Follow-Up Work
i i _ 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 27/04/22 27/04/22
Power Station Jn |Yorks) Up Pontefract l(BBI‘z(t;vlf/?eZi 0001 Wed 0530 Wed
Trains)
P2022/2851356 |LN804 Castleford West  |Milford Jn (North Down and Up Possession  |28/04/22 28/04/22 \W2022/7041274
LN854 Jn Yorks) Normanton 0001 Thu |0530 Thu Follow-Up Work
i i _ 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 28/04/22 28/04/22
Power Station Jn |Yorks) Up Pontefract 23;2?\,52%?] 0001 Thu 0530 Thu
Trains)
P2022/2851374 |LN804 Castleford West  |Milford Jn (North Down and Up Possession  |29/04/22 29/04/22 \W2022/7041275
LN854 Jn Yorks) Normanton 0001 Fri 0530 Fri Follow Up Tamping
- - . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 29/04/22 29/04/22
Power Station Jn |Yorks) Up Pontefract 23;2?\,52%?] 0001 Fri 0530 Fri
Trains)
P2022/2874491 |LN840 Altofts Jn Leeds West Jn All Lines Possession 24/04/22 25/04/22 4 WEEKLY CYCLICAL MAINTENANCE ON
el 2315Sun (0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |24/04/22 25/04/22 XC, LNER AND NORTHERN AFFECTED SERVICES
Whitehall Curve 2315Sun 0415 Mon TO BE DIVERTED VIA WAKEFIELD WESTGATE
Whitwood Jn Methley Jn All Lines Possession  |24/04/22 25/04/22 TPE AFFECTED SERVICES TO BE DIVERTED VIA
2315Sun  |0415 Mon MORLEY
GBRF AFFECTED SERVICE TO BE DIVERTED VIA
MICKLEFIELD AND THE ECML
6D91 AND 6M15 TO BE RETIMED
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879541 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  [29/04/22 03/05/22 BRADFORD FORSTER SQUARE & SHIPLEY \W2022/7110678
LN932 Square Square 2335 Fri 0525 Tue PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square BRADFORD FS PLAT 1 INSTALL NEW S&C 208m50ch and 205m54ch
Shipley South Jn |Shipley West Jn Up & Down Possession  |29/04/22 03/05/22 E:T\IAADLF%RS?TTSNP;QBSOT_EBWU%RDKPLATFORM o
Shipley Curve 2335Fr 0525 Tue PLATFORM 3 CONTINUES OUT OF USE
Shipley Eastdn _ |Frizinghall Crossley Sidings _|Sidings 20/04/22 | 03/05/22 f\ng’ '(-)f_\é Fh’/'l-ggl‘él'é'-A’frTlgﬁgM EXTENSION WORK
Possession 2335 Fri 0525 Tue

CAPITAL DELIVERY

NO TRAINS TO BE STABLED IN CROSSLEY
SIDINGS

NO TRAINS TO BE STABLED IN BRADFORD FS

2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
2335 MON TO 0525 TUE
NO BOOKED TRAFFIC

0525 SAT TO 2330 SUN

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.

AFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS
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Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2763548 |LN101 Holloway Finsbury Park Down Goods Possession  |01/05/22 01/05/22 \W2022/6746490
0115 Sun 0730 Sun S&C Maintenance
] i ] _ 1m5ch and 2m29ch
Kings Cross Finsbury Park D Line/Down Fast |Possession |01/05/22 01/05/22
F Line/Down Slow 0115Sun 10730 Sun
Kings Cross Platforms 6 to 10 |Possession  |01/05/22 01/05/22
0115 Sun  |0730 Sun
P2022/2743547 |LN101 Harringay Hornsey Flyover/EMU Possession TRACK MAINTENANCE FP07 \W2022/6752264
Reversing Siding Track Maintenance
No.2 GTR REQUIRE 2 LONG PLATFORMS AND 3 3m60ch and 3m5ch
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession SHORT PLATFORMS AT KINGS CROSS
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
_ ] CROSS
Hornsey EMU Rev.Siding |Possession UP TRAINS TO TRAVEL OVER THE UP FAST LINE

No.1
Inlet/Outlet 1 and
2

BEWTWEEN WOOD GREEN SOUTH JN AND
FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY

Electronic Copy - Uncontrolled when printed
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2747055 |LN101 Connington South Woodwalton Jn Up Slow Possession  |01/05/22 02/05/22 \W2022/6743135
2335Sun  |0320 Mon Safe & Effective Working
_ 60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession  |01/05/22 02/05/22
South 2335Sun  |0320 Mon
Huntingdon North Jn |Up Possession  |01/05/22 02/05/22
Fast/Main/Fast/Ma 2335Sun 0320 Mon
in
Fletton Jn Peterborough South |Down Slow Possession  |02/05/22 02/05/22
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |02/05/22 02/05/22
Jn 0320 Mon {0600 Mon
Peterborough South |Down Possession  |02/05/22 02/05/22
Fast/Main/Fast 0320 Mon  |0600 Mon
P2022/2747110 |LN101 Fletton Jn Peterborough North  |Down Fast Possession TRACK MAINTENANCE PET 02 \W2022/6765383
Track Maintenance
IACCESS AVAILABLE TO SPITAL SIDINGS VIA 74m74ch and 76m28ch
Peterborough Fletton Jn Up Fast/Platform |Possession PLATFORM 4 AND 5 AND SPITAL LADDER
North 3/Up Fast
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession
Station Station No.2/Platform 2
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861807 |LN101 Fletton Jn New England North  |Down Fast Possession  [30/04/22 01/05/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2022/7064594
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow Up Tamping
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |30/04/22 01/05/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335Sat  |0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |Up Stamford/ Dn |Possession  [30/04/22 01/05/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  [30/04/22 01/05/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 30/04/22 01/05/22
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |30/04/22 01/05/22
Electric Trains |2335 Sat ~ |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession [01/05/22 01/05/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  |01/05/22 01/05/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912484 |EA1180 |Camden Road Camden Road North London Possession  |01/05/22 01/05/22
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0845 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession  |01/05/22 01/05/22
LN110 East Jn Islington London Relief 0045 Sun 0845 Sun
LN115 Line
MD145 Up North London
Reversible Line
Camden Road Channelsea North  |Down and Up Possession  |01/05/22 01/05/22
West Jn Jn North London 0045 Sun  |0845 Sun
Canonbury West [Highbury Vale Jn Up/Down Possession  |01/05/22 01/05/22
Jn Canonbury 0045 Sun  |0845 Sun
Gospel Oak Jn  [Camden Road West _ Possession |01/05/22  |01/05/22
Jn 0045 Sun 0845 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession 01/05/22 01/05/22
Curve 0045 Sun  |0845 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |01/05/22 01/05/22
Curve 0045 Sun 0845 Sun
Primrose Hill Camden Road West |Down and Up Possession  |01/05/22 01/05/22
(closed) site of Jn North London 0045 Sun 0845 Sun
Stratford Central |Lea Jn Up Channelsea Possession  |01/05/22 01/05/22
Jn West Loop 0045 Sun 0845 Sun
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Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843495 |LN600 Church Fenton Church Fenton Platform 3 Possession  |01/05/22 01/05/22 \W2022/7000099
LN854 0010 Sun  |1210 Sun Major Projects
10m50ch and 187m78ch
Holgate Jn Down Possession  |01/05/22 01/05/22
Main/Normanton 0010 Sun 0755 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |01/05/22 01/05/22
0010 Sun  |0755 Sun
Micklefield dn Holgate Jn Down and Up Possession  |01/05/22 01/05/22
Leeds 0010 Sun  |0755 Sun
Micklefield dn Colton South Jn Down and Up Possession  |01/05/22 01/05/22
Leeds 0755 Sun {1210 Sun
Church Fenton Colton South Jn Down and Up Possession  |01/05/22 02/05/22
North Jn Leeds 1210 Sun  |0500 Mon
P2022/2843496 |LN600 Church Fenton Holgate Jn Down and Up Possession  |02/05/22 03/05/22 W2022/7001696
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |02/05/22 03/05/22
2155 Mon  |0555 Tue
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Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843497 |LN600 Church Fenton Holgate Jn Down and Up Possession  |03/05/22 04/05/22 \W2022/7001697
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |03/05/22 04/05/22
2155 Tue  |0555 Wed
P2022/2843498 |LN600 Church Fenton  |Holgate Jn Down and Up Possession  |04/05/22 05/05/22 \W2022/7001698
LN854  [North Jn Leeds 2155 Wed |0555 Thu Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |04/05/22 05/05/22
2155 Wed |0555 Thu
P2022/2843499 |LN600 Church Fenton Holgate Jn Down and Up Possession  |05/05/22 06/05/22 \W2022/7001699
LN854  [North Jn Leeds 2155 Thu  |0555 Fri Major Projects
] 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |05/05/22 06/05/22
2155 Thu  |0555 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2746625 |LN627 Longlands Jn Northallerton East Down and Up Possession 02/05/22 W2022/6759228
Jn Longlands Loops 0530 Mon Structures Work
42m40ch and 43m20ch
Northallerton High |Northallerton East Down and Up Possession 02/05/22
Jn Jn Down 0530 Mon
Northallerton Loop
Up Northallerton
Loop
P2022/2746652 |LN627 Low Gates LC Yarm Down and Up Possession 02/05/22 W2022/6759143
0530 Mon Structures Work
44m40ch and 46m60ch
P2022/2851620 |LN682 Prudhoe LC Hexham All Lines Possession 02/05/22 \W2022/7041318
0530 Mon C16 Rerail Resleeper
(Concrete)
11m35ch and 15m40ch
P2022/2870821 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |01/05/22 02/05/22
NW4001 0040 Sun  |0455 Mon
NW4021
NW4023 |London Road Jn |[Carlisle Up & Down Possession  |01/05/22 02/05/22
NW4025 |(Cumbria) Newcastle 0040 Sun  |0455 Mon
NW9911 ] ] i
SC001 Penrith Caldew Jn All Lines Possession  |01/05/22 02/05/22
0040 Sun (0455 Mon
Upperby Bridge |Bog Jn All Lines Possession  |01/05/22 02/05/22
Jn 0040 Sun  |0455 Mon
P2022/2862281 |LN752 Wrawby Jn North Lincoln Jn Down Possession  |03/05/22 04/05/22 APPLEBY TO KEBWOOD PLTR W2022/7048138
LN754 Scunthorpe/Down 2340 Tue |0530 Wed PREP WORK Prep for RDT
Main 125279 29m15ch and 25m30ch
Up Main/Up NWR24
Scunthorpe
TRAINS DIVERTED VIA BRIGG OR LINCOLN
NO ACCESS TO/FROM FOREIGN ORE BRANCH
NO ACCESS TO/FROM SCUNTHORPE
STEELWORKS
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2862282 |LN752 Wrawby Jn North Lincoln Jn Down Possession  |04/05/22 05/05/22 APPLEBY TO KEBWOOD PLTR \W2022/7048139
LN754 Scunthorpe/Down 2340 Wed 0530 Thu UNLOAD CWR Unload CWR
Main 125279 29m15ch and 25m30ch
Up Main/Up NWR24
Scunthorpe
TRAINS DIVERTED VIA BRIGG OR LINCOLN
NO ACCESS TO/FROM FOREIGN ORE BRANCH
NO ACCESS TO/FROM SCUNTHORPE
STEELWORKS
P2022/2862283 |LN752 Wrawby Jn North Lincoln Jn Down Possession  |05/05/22 06/05/22 APPLEBY TO KEBWOOD PLTR \W2022/7047976
LN754 Scunthorpe/Down 2340 Thu  |0530 Fri PREP WORK Prep for RDT
Main 125279 29m15ch and 25m30ch
Up Main/Up NWR24
Scunthorpe
TRAINS DIVERTED VIA BRIGG OR LINCOLN
NO ACCESS TO/FROM FOREIGN ORE BRANCH
NO ACCESS TO/FROM SCUNTHORPE
STEELWORKS
P2022/2860792 |LN752 Wrawby Jn North Lincoln Jn Down Possession  |02/05/22 03/05/22 APPLEBY TO KEBWOOD PLTR W2022/7047975
LN754 Scunthorpe/Down 2340 Mon  |0530 Tue PREP WORK Prep for RDT
Main 125279 29m15ch and 25m30ch
Up Main/Up NWR24
Scunthorpe
TRAINS DIVERTED VIA BRIGG OR LINCOLN
NO ACCESS TO/FROM FOREIGN ORE BRANCH
NO ACCESS TO/FROM SCUNTHORPE
STEELWORKS
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879541 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  [29/04/22 03/05/22 BRADFORD FORSTER SQUARE & SHIPLEY \W2022/7110678
LN932 Square Square 2335 Fri 0525 Tue PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square BRADFORD FS PLAT 1 INSTALL NEW S&C 208m50ch and 205m54ch
Shipley South Jn |Shipley West Jn Up & Down Possession  |29/04/22 03/05/22 E:T\IAADLF%RS?TTSNP;QBSOT_EBWU%RDKPLATFORM o
Shipley Curve 2335Fr 0525 Tue PLATFORM 3 CONTINUES OUT OF USE
Shipley Eastdn _ |Frizinghall Crossley Sidings _|Sidings 20/04/22 | 03/05/22 f\ng’ '(-)f_\é Fh’/'l-ggl‘él'é'-A’frTlgﬁgM EXTENSION WORK
Possession 2335 Fri 0525 Tue

CAPITAL DELIVERY

NO TRAINS TO BE STABLED IN CROSSLEY
SIDINGS

NO TRAINS TO BE STABLED IN BRADFORD FS

2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
2335 MON TO 0525 TUE
NO BOOKED TRAFFIC

0525 SAT TO 2330 SUN

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.

AFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2763645 |LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  |08/05/22 \W2022/6746440
LN105 0200 Sun Track Maintenance
LN110 _ OmOch and 4m52ch
Harringay Hornsey Flyover/EMU Possession  |08/05/22 \W2022/6752257
Reversing Siding 0200 Sun S&C Maintenance
_ _ No.2 i 3mOch and 2m20ch
Highbury Vale Jn |Finsbury Park Up Canonbury Possession  |08/05/22 \W2022/6761088
0200 Sun Technical Inspection
Holloway Wood Green South  |Down Possession  |08/05/22 OmOch and 1m20ch
Jn Goods/Down Slow 0200 Sun \W2022/6746443
S&T Maintenance
No.2 omOch and 4m52ch
Hornsey Hornsey EMU Rev.Siding |Possession  |08/05/22 m0ch and 4m52c!
No.1 0200 Sun
Kings Cross Belle Isle Jn A&B Line Possession  |08/05/22
0200 Sun
Wood Green North  |D Line/Down Fast |Possession |08/05/22
Jn Up Fast/C Line 0200 Sun
F Line/Down
Slow/Down Slow
Nol
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession |08/05/22
Station inc 0200 Sun
Moorgate Finsbury Park Down Possession  |08/05/22
Moorgate/Platform 0200 Sun
8
Up Moorgate
New Southgate  |Kings Cross Up Slow/Up Slow |Possession  |08/05/22
No 1/Up Slow/No 0200 Sun
2 Slow
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861861 |LN101 Fletton Jn New England North  |Down Fast Possession  |07/05/22 08/05/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2022/7064699
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 FOLLOW UP WORK WILL TAKE PLACE IN SECTION [75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |07/05/22 08/05/22 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
North No.1 2335Sat  |0725 Sun SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
Up Slow No.2 PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |Up Stamford/ Dn |Possession  |07/05/22 08/05/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  |07/05/22 08/05/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 07/05/22 08/05/22
Shunt Spur Possession  |2335Sat 0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |07/05/22 08/05/22
Electric Trains |2335 Sat ~ |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession  |08/05/22 08/05/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  |08/05/22 08/05/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
P2022/2765943 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession  |08/05/22 09/05/22 DONCASTER DU 13 WEEKLY CYCLICAL MTCE
LN600 2230 Sun  |0520 Mon
LN720 TRAINS BETWEEN ST CATHERINES JN / ECML
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession |08/05/22 09/05/22 SOUTH AND DECOY UP YARD TO DIVERT VIA
Jn 2230 Sun  |0520 Mon DONCASTER (RUN ROUND)
Sand Bank Jn Loversall Carr Jn Up Slow Possession  |08/05/22 09/05/22 TRAINS TO TRAVEL OVER OTHER LINES
2230 Sun  |0520 Mon
/AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM
DONCASTER IEP DEPOT FOR ECS MOVES FROM
0430 MON
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2905727 |[EA1180 |Camden Road Highbury and Down North Possession  |08/05/22 09/05/22
EA1320 |EastJn Islington London Relief 0040 Sun  |0400 Mon
EA1325 Line
EA1340 Up North London
LN110 Reversible Line
Stratford Down and Up NLL |Possession  |08/05/22 09/05/22
0040 Sun 0400 Mon
Canonbury West [Highbury Vale Jn Up/Down Possession  |08/05/22 09/05/22
Jn Canonbury 0040 Sun 0400 Mon
Highbury and Dalston Junction Up and Down Possession  |08/05/22 09/05/22
Islington East London Line 0040 Sun  |0400 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |08/05/22 09/05/22
Curve 0040 Sun  |0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |08/05/22 09/05/22
Curve 0040 Sun  |0400 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |08/05/22 09/05/22
Jn West Loop 0040 Sun  |0400 Mon
P2022/2908972 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |08/05/22 08/05/22 NLL CYCLIC TYPE 6 (ROTR)
EA1320 |EastJn Jn 0040 Sun  |0855 Sun
EA1325
EA1340 Highbury and Down North Possession  |08/05/22 08/05/22
LN110 Islington London Relief 0040 Sun  |0855 Sun
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |08/05/22 08/05/22
Jn Canonbury 0040 Sun  |0855 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession  |08/05/22 08/05/22
Curve 0040 Sun 0855 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |08/05/22 08/05/22
Curve 0040 Sun  |0855 Sun
Stratford Central |Lea Jn Up Channelsea  |Possession |08/05/22 08/05/22
Jn West Loop 0040 Sun  |0855 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2908979 |[EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession  |08/05/22 RAIL REPLACEMENT BUS SERVICE WILL BE IN
EA1320 |EastJn Jn 2230 Sun OPERATION
EA1325 i .
EA1340 Highbury and Down North Possession  |08/05/22 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 Islington London Relief 2230 Sun
Line NLL CYCLIC TYPE 6
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |08/05/22
Jn Canonbury 2230 Sun
Highbury and Dalston Junction Up and Down Possession  |08/05/22
Islington East London Line 2230 Sun
LeaJn High Meads Jn Down and Up Lea |Possession  |08/05/22
Curve 2230 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |08/05/22
Curve 2230 Sun
Stratford Central |Lea Jn Up Channelsea Possession  |08/05/22
Jn West Loop 2230 Sun

B

P2022/2907143

LN185

Wyberton LC
CCTV

Sibsey LC MGH

All Lines

Possession

07/05/22
2305 Sat

09/05/22
0600 Mon

DERBY WORKS DELIVERY: PLTR BROADFIELD
LANE (BOSTON)

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SLEAFORD AND SKEGNESS.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843847 |LN600 Church Fenton Church Fenton Platform 3 Possession  |07/05/22 08/05/22 TRU EAST OF LEEDS 'W2022/7000100
LN854 2330 Sat 0800 Sun Major Projects
0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER [10m55ch and 187m78ch
Holgate Jn Down Possession  |07/05/22 08/05/22 THE NORMANTON LINES
Main/Normanton 2330 Sat 0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |07/05/22 08/05/22
2330 Sat (0800 Sun
Micklefield dn Holgate Jn Down and Up Possession  |07/05/22 08/05/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |08/05/22 09/05/22
North Jn Leeds 0800 Sun  |0500 Mon
P2022/2843848 |LN600 Church Fenton Holgate Jn Down and Up Possession  |09/05/22 10/05/22 \W2022/7001606
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |09/05/22 10/05/22
2155 Mon  |0555 Tue
P2022/2843882 |LN600 Church Fenton Holgate Jn Down and Up Possession  |10/05/22 11/05/22 W2022/7001659
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
] 10m20ch and 187m78ch
Colton North Jn  |Holgate Jn Holgate Loop Possession  |10/05/22 11/05/22
2155 Tue 0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843883 |LN600 Church Fenton Holgate Jn Down and Up Possession  |11/05/22 12/05/22 W2022/7001660
LN854 North Jn Leeds 2155Wed |0555 Thu Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |11/05/22 12/05/22
2155 Wed 0555 Thu
P2022/2843884 |LN600 Church Fenton  |Holgate Jn Down and Up Possession  |12/05/22 13/05/22 W2022/7001661
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |12/05/22 13/05/22
2155 Thu  |0555 Fri
P2022/2746622 |LN627 Longlands Jn Northallerton East Down and Up Possession 09/05/22 \W2022/6759196
Jn Longlands Loops 0530 Mon Structures Work
- . 42m40ch and 43m20ch
Northallerton High |Northallerton East Down and Up Possession 09/05/22
Jn Jn Down 0530 Mon

Northallerton Loop
Up Northallerton
Loop

P2022/2851801 |LN682

Prudhoe LC

Hexham

All Lines

09/05/22
0530 Mon

Possession

\W2022/7041319

C16 Rerail Resleeper
(Concrete)

11m35ch and 15m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2899891 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession  |10/05/22 10/05/22 TRUe Alliance - East of Leeds \W2022/7004334
LN898 (Platform 3) 0001 Tue |0540 Tue /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield In Church Fenton Down and Up Possession  [10/05/22 10/05/22 \W2022/7004839
South Jn 0001 Tue  |0540 Tue TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  |Micklefield Jn All Lines Possession  |10/05/22 10/05/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Tue  |0540 Tue (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2022/2899922 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession  |11/05/22 11/05/22 TRUe Alliance - East of Leeds \W2022/7004840
LN898 (Platform 3) 0001 Wed |0540 Wed /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield Jn Church Fenton Down and Up Possession  |11/05/22 11/05/22 \W2022/7004335
South Jn 0001 Wed (0540 Wed TRAINS DIVERTED VIA METHLEY JN AND Major Projects
S - _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 11/05/22 11/05/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Wed 0540 Wed (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2022/2899942 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |12/05/22 12/05/22 TRUe Alliance - East of Leeds W2022/7004841
LN898 (Platform 3) 0001 Thu |0540 Thu Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 15m62ch and 10m65ch
Micklefield dn Church Fenton Down and Up Possession  |12/05/22 12/05/22 \W2022/7004336
South Jn 0001 Thu 0540 Thu TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ _ _ _ CASTLEFORD AND TO TRAVEL OVER THE 18m30ch and 10m50ch
Neville Hill West  [Micklefield Jn All Lines Possession 12/05/22 12/05/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Thu 0540 Thu (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2899910 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |13/05/22 13/05/22 TRUe Alliance - East of Leeds W2022/7004337
LN898 (Platform 3) 0001 Fri 0540 Fri /Additional 3/12 MW Access Major Projects
LN902 Discussed in the TRU Working Groups 18m30ch and 10m50ch
Micklefield Jn Church Fenton Down and Up Possession  |13/05/22 13/05/22 W2022/7004842
South Jn 0001 Fri 0540 Fri TRAINS DIVERTED VIA METHLEY JN AND Major Projects
_ _ _ ; _ _ CASTLEFORD AND TO TRAVEL OVER THE 15m62ch and 10m65ch
Neville Hill West  |Micklefield Jn All Lines Possession  |13/05/22 13/05/22 NORMANTON LINES BETWEEN CHURCH FENTON
Jn 0001 Fri 0540 Fri (6 hrs) SOUTH JN AND COLTON SOUTH JN
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
CASTLEFORD
NORTHERN 1B46 TO TERMINATE AT LEEDS AND
1B13 TO START AT LEEDS
2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS
P2022/2900482 |LN912 Goole Saltmarshe LC Down Possession  |13/05/22 W2022/7160174
U 2330 Fri Resignalling Work
P 6m46ch and 3m60ch
Goole Saltmarshe LC Up Sidings 13/05/22
Possession (2330 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2746929 |LN101 Hornsey Langley Jn Down Slow Possession  |15/05/22 15/05/22 TRACK MAINTENANCE FP011 \W2022/6761022
LN120 No.2/Down 0200 Sun  |0830 Sun Track Maintenance
Hertford 0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 4m60ch and 27m60ch
Wood Green North  |[Down Fast Possession  [15/05/22 15/05/22 OVER THE DOWN FAST LINE
Jn 0200Sun 0635 Sun 0200 SUN TO 0940 SUN
- RAIL REPLACEMENT ROAD SERVICE TO
Down Slow No.1 |Possession  [15/05/22 15/05/22 OPERATE BETWEEN EINSBURY PARK AND
0200 Sun 0830 Sun STEVENAGE VIA HERTFORD NORTH
Langley Jn Wood Green North  [Up Hertford Possession  |15/05/22 15/05/22
Jn 0200 Sun  |0940 Sun
Wood Green Langley Jn Down Hertford Possession  |15/05/22 15/05/22
South Jn 0830 Sun  |0940 Sun
P2022/2861863 |LN101 Fletton Jn New England North  |Down Fast Possession 14/05/22 15/05/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, |W2022/7064567
LN135 2335 Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow Up Tamping
LN147 ] 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |14/05/22 15/05/22 FOLLOW UP WORK WILL TAKE PLACE IN SECTION
North No.1 2335 Sat 0725 Sun 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
Up Slow No.2 SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |Up Stamford/ Dn |Possession  |14/05/22 15/05/22
Slow 2 (Platform 2335Sat 0725 Sun
4)
Peterborough New England North  |{South Down Possession  |14/05/22 15/05/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings _ 14/05/22 15/05/22
Shunt Spur Possession 2335 Sat 0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |14/05/22 15/05/22
Electric Trains [2335 Sat 0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession [15/05/22 15/05/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  [15/05/22 15/05/22
East Jn Independent 0205 Sun  |0725 Sun
Up March
(Platform 6)
Down March
(Platform7)
Two Way Goods
Line
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2747031 |[EA1560 |Fletton Jn New England North |Down Possession  |15/05/22 15/05/22 TRACK MAINTENANCE PET 03 W2022/6743058
LN101 Slow/Stamford 0001 Sun  |0830 Sun NO ACCESS TO/FROM NENE CS. Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |15/05/22 15/05/22
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |15/05/22 15/05/22
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession  |15/05/22 15/05/22
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  |15/05/22 15/05/22
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession |15/05/22 15/05/22
Station Station Line 0001 Sun  |0830 Sun
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 7 - Continued

Possession Ref [LOR

B

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

P2022/2910488 |EA1290
EA1300
EA1310
EA1370
LN165

LN3210

Carlton Road Jn  |Junction Road Jn Down and Up Possession  |15/05/22 15/05/22

Tottenham 0035 Sun  |0835 Sun

Gospel Oak Gospel Oak Platform 3 Possession  |15/05/22 15/05/22

0035 Sun 0835 Sun

Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |15/05/22 15/05/22

Jn 0035 Sun  |0835 Sun

Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |15/05/22 15/05/22

0035 Sun 0835 Sun

Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |15/05/22 15/05/22

West Jn Sisters Chord 0035 Sun  |0835 Sun

South Tottenham |Tottenham South Jn |Down and Up Possession  |15/05/22 15/05/22

East Jn Tottenham South 0035 Sun  |0835 Sun
Curve

Upper Holloway |Upper Holloway Up Reception Possession  |15/05/22 15/05/22

0035 Sun  |0835 Sun

Upper Holloway |Upper Holloway Cripple Sidings Sidings 15/05/22 15/05/22

Possession 10035 Sun {0835 Sun

Gospel Oak Hampstead Heath  |Down and Up Possession  |15/05/22 15/05/22

North London 0055 Sun {0810 Sun

NLL CYCLIC TYPE 8 ROTR
Track S&C: Gospel Oak TOPO Surveys
(41190123df1)
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EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910706 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [16/05/22 16/05/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 16/05/22 16/05/22 IAND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 _ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |16/05/22 16/05/22
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |16/05/22 16/05/22
0020 Mon /0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession 16/05/22 16/05/22
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |16/05/22 16/05/22
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |16/05/22 16/05/22
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 16/05/22 16/05/22
Possession  |0020 Mon  |0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  |16/05/22 16/05/22
North London 0045 Mon  |0500 Mon
P2022/2843942 |LN600 Church Fenton Church Fenton Platform 3 Possession 14/05/22 15/05/22 TRU EAST OF LEEDS \W2022/7000101
LN854 2330 Sat {0800 Sun Major Projects
0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER [10m55ch and 187m78ch
Holgate Jn Down Possession  |14/05/22 15/05/22 THE NORMANTON LINES
Main/Normanton 2330 Sat 0800 Sun
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |14/05/22 15/05/22
2330 Sat 0800 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |14/05/22 15/05/22
Leeds 2330 Sat 0800 Sun
Church Fenton Colton South Jn Down and Up Possession  |15/05/22 16/05/22
North Jn Leeds 0800 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843945 |LN600 Church Fenton Holgate Jn Down and Up Possession  |16/05/22 17/05/22 W2022/7001662
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |16/05/22 17/05/22
2155 Mon  |0555 Tue
P2022/2858949 |LN600 Church Fenton  |Colton South Jn Down and Up Possession  |17/05/22 18/05/22 \W2022/7001663
LN854  [North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 6m30ch
P2022/2858950 |LN600 Church Fenton Colton South Jn Down and Up Possession  |18/05/22 19/05/22 W2022/7001664
LN854  [North Jn Leeds 2155Wed |0555 Thu Major Projects
10m20ch and 6m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2843930 |LN600 Church Fenton Holgate Jn Down and Up Possession  |19/05/22 20/05/22 \W2022/7001665
LN854 North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |19/05/22 20/05/22
2155 Thu  |0555 Fri
P2022/2808607 |LN752 Frodingham Jn  |Thorne Jn Down Main Possession  |20/05/22 23/05/22 W2022/6758423
Up Main 2340 Fri 0530 Mon
Gunhouse Jn Althorpe Up Gunhouse Possession  |20/05/22 23/05/22
Loop 2340 Fri 0530 Mon
_ 8m15ch and 8m75ch
Scunthorpe Scunthorpe Bay Platform (Up |Possession |20/05/22 23/05/22
Line Sidings) 2340 Fri 0530 Mon
P2022/2842777 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |17/05/22 17/05/22 BEESTON PLTR FOLLOW UP TAMPING W2022/6990948
0025 Tue  |0505 Tue (5 hrs) 136283 Follow Up Tamping
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |17/05/22 17/05/22
Jn 0025 Tue (0505 Tue (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842802 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |18/05/22 18/05/22 BEESTON PLTR FOLLOW UP TAMPING W2022/6990949
0025 Wed 0505 Wed (5 hrs) 136283 Follow Up Tamping
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |18/05/22 18/05/22
Jn 0025 Wed 0505 Wed (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2842803 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |19/05/22 19/05/22 BEESTON PLTR FOLLOW UP WORK W2022/6991036
0025 Thu  |0505 Thu (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |19/05/22 19/05/22
Jn 0025 Thu 0505 Thu (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
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EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2842806 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |20/05/22 20/05/22 BEESTON PLTR FOLLOW UP WORK 'W2022/6990950
0025 Fri 0505 Fri (5 hrs) 136283 Follow-Up Work
Up Doncaster NWR24 180m0ch and 183m30ch
Copley Hill West |Copley Hill East Jn  [Single Possession  [20/05/22 20/05/22
n 0025 Fri 0505 Fri (5 hrs) TRAINS DIVERTED VIA KILNHURST AND
DONCASTER OR BARNSLEY
P2022/2766747 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |15/05/22 15/05/22 CYCLICAL MAINTENANCE HULL STATION.
LN914 Uo Hull 0015 Sun  |0810 Sun
LN920 P IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |15/05/22 15/05/22 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun  |0810 Sun POSSESSION.
1 LONG PLATFORM AND 2 OTHER PLATFORMS
Hull Paragon Walton Street LC Down Possession  |15/05/22 15/05/22 TO BE AVAILABLE FOR STABLING (TO BE
CCTV Up 0015 Sun |0810 Sun CONFIRMED AT T-35)
P2022/2832431 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |17/05/22 17/05/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP W2022/6991046
LN914 Jn Cottingham 0001 Tue (0515 Tue WORK Follow Up Tamping
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession |17/05/22 17/05/22 ALL SHUNTING AND FUELLING TO BE
0001 Tue 0515 Tue COMPLETED PRIOR TO OR AFTER THE
i POSSESSION
Hull Hull Platforms 1 -7 Possession 17/05/22 17/05/22
0001 Tue |0515 Tue PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
West Parade Hull All Lines Possession  [17/05/22 17/05/22 STABLING AVAILABLE IN PLATFORMS 2. 3 AND 7
North Jn 0001 Tue  |0515 Tue NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
P2022/2832539 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |18/05/22 18/05/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP W2022/6991072
LN914 Jn Cottingham 0001 Wed |0515 Wed WORK Follow-Up Work
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |18/05/22 18/05/22 ALL SHUNTING AND FUELLING TO BE
0001 Wed (0515 Wed COMPLETED PRIOR TO OR AFTER THE
] POSSESSION
Hull Hull Platforms 1 - 7 Possession  [18/05/22 18/05/22
0001 Wed |0515 Wed PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
West Parade Hull All Lines Possession  |18/05/22 18/05/22 STABLING AVAILABLE IN PLATFORMS 2. 3 AND 7
North Jn 0001 Wed 0515 Wed NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
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Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2832540 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |19/05/22 19/05/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP W2022/6991073
LN914 Jn Cottingham 0001 Thu |0515 Thu WORK Follow-Up Work
LN920 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |19/05/22 19/05/22 IALL SHUNTING AND FUELLING TO BE
0001 Thu 0515 Thu COMPLETED PRIOR TO OR AFTER THE
_ POSSESSION
Hull Hull Platforms 1 - 7 Possession  |19/05/22 19/05/22
0001 Thu  |0515 Thu PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
North Jn 0001 Thu |0515 Thu NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
P2022/2832436 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |20/05/22 20/05/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP W2022/6991074
LN914 Jn Cottingham 0001 Fri 0515 Fri WORK Follow-Up Work
LN920 _ 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |20/05/22 20/05/22 IALL SHUNTING AND FUELLING TO BE
0001 Fri 0515 Fri COMPLETED PRIOR TO OR AFTER THE
_ POSSESSION
Hull Hull Platforms 1 - 7 Possession  |20/05/22 20/05/22
0001 Fri 0515 Fri PLATFORM 1 OUT OF USE
- = STABLING AVAILABLE IN SIDINGSATO E
North Jn 0001 Fri 10515 Fri NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
P2022/2900482 |LN912 Goole Saltmarshe LC Down Possession  |13/05/22 \W2022/7160174
U 2330 Fri Resignalling Work
P 6m46¢ch and 3m60ch
Goole Saltmarshe LC Up Sidings 13/05/22
Possession {2330 Fri
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LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 8
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2743580 |LN101 Langley Jn Wood Green North  |Up Hertford Possession  |22/05/22 22/05/22 TRACK MAINTENANCE FP10 W2022/6760989
LN120 Jn 0200 Sun  |0940 Sun S&C Maintenance
BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 5m20ch and 4m58ch
Wood Green Hornsey Up Fast Possession  |22/05/22 22/05/22 FOR UP TRAINS
North Jn 0200 Sun 0650 Sun RAIL REPLACEMENT ROAD SERVICES TO
: OPERATE BETWEEN FINSBURY PARK AND
Up SlowNo.1 - |Possession gzzé%sgzn g:é%Sézzn STEVENAGE VIA HERTFORD NORTH
Up Slow No.2 u u
- BETWEEN 0650 SUN TO 0830 SUN
\é\gouc;g gsnreen Langley Jn Down Hertford Possession 522(/)(())5/322 02924/1(())552 UP TRAINS TO TRAVEL OVER THE UP FAST LINE
un un BETWEEN NEW BARNET AND FINSBURY PARK

/AND WILL BE UNABLE TO CALL AT ALEXANDRA
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD
NORTH-END

BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO
START/TERMINATE AT ALEXANDRA PALACE. ECS
VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND
IALEXANDRA PALACE VIA HERTFORD NORTH
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861809 |LN101 Fletton Jn New England North  |Down Fast Possession  [21/05/22 22/05/22 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, [W2022/7064700
LN135 2335Sat 0725 Sun 1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS Follow-Up Work
LN147 FOLLOW UP WORK WILL TAKE PLACE IN SECTION [75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |21/05/22 22/05/22 4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT
North No.1 2335Sat  |0725 Sun SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE
Up Slow No.2 PERIOD C WILL BE REQUIRED FOR THIS S&C
Up Fast/Platform 3 RENEWAL
Peterborough South |[Up Stamford/ Dn |Possession  [21/05/22 22/05/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |{South Down Possession  |21/05/22 22/05/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur |Sidings 21/05/22 22/05/22
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |21/05/22 22/05/22
Electric Trains |2335 Sat 0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession [22/05/22 22/05/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  |22/05/22 22/05/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform?7)
Two Way Goods
Line
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906451 |[EA1160 |Camden Road Acton Wells Jn Down and Up Possession  [21/05/22 23/05/22 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
EA1290 |WestJn North London 0200 Sat 0400 Mon SOUTHBURY
EA1300 TRAINS MEETING REQUIRED
EA1310 Carlton Road Jn  |Junction Road Jn Down and Up Possession 21/05/22 23/05/22
EA1370 Tottenham 0200 Sat 0400 Mon NO ARL SERVICES BETWEEN GOSPEL OAK AND
LN165 _ BARKING AND BETWEEN RICHMOND AND
LN3210 Clapton Jn Cheshunt Jn Down and Up Possession  [21/05/22 23/05/22 CAMDEN ROAD - RAIL REPLACEMENT
MD150 Cambridge 0200 Sat 0400 Mon ARRANGEMENTS TO BE IN PLACE
MD155 -
0200 Sat /0400 Mon VIA FOREST GATE JN / STRATFORD AND THE NLL
Gospel Oak Jn \J/\r/]oodgrange Park Down and Up T&H |Possession  |21/05/22 23/05/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
0200 Sat 0400 Mon VIA THE D&U WILLESDEN RELIEF LINES,
Harringay Jn Harringay Park Jn Single Possession  [21/05/22 23/05/22 X\VI\IIEIgAE}:IIEEYN(ITR)’ CAMDEN JN, PRIMROSE HILL
0200 Sat 0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [21/05/22 23/05/22 NO TRAINS TO BE STABLED IN GOSPEL OAK
0200 Sat 0400 Mon FEATEQRIM'S
Kensal Green Jn  [Kensal Green Jn Down and Up City |Possession  |21/05/22  |23/05/22 ARL TO STABLE IN PLATFORMS 1 AND 2 AT
0200 Sat {0400 Mon STRATFORD
Willesden Suburban |[Down and Up Possession  [21/05/22 23/05/22 ORIENT WAY ECS TO RUN VIA BOW JN AND
Jn New Line 0200 Sat 0400 Mon STRATFORD
Meridian Water  |Lea Bridge Jn Lea Valley Possession  [21/05/22 23/05/22 Structures: TAH2 Jarrow Road
Reversible 0200 Sat (0400 Mon Track S&C: Gospel Oak Prep (41190123df1)
_ _ _ _ _ CD Signalling: NLL Re-signalling
Mitre Bridge Jn  |Willesden High Down and Up Possession  |21/05/22 23/05/22 CD E&P: Stray current works
Level Jn High Level Goods 0200 Sat 0400 Mon
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |21/05/22 23/05/22
West Jn Sisters Chord 0200 Sat (0400 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  |21/05/22 23/05/22
East Jn Tottenham Curve 0200 Sat 0400 Mon
Down and Up
Tottenham South
Curve
Temple Mills Coppermill In Down and Up Possession  [21/05/22 23/05/22
West Jn Temple Mills 0200 Sat 0400 Mon
Ruckholt Rd Jn Reception Line Possession  |21/05/22 23/05/22
Temple Mills Loop 0200 Sat 0400 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 21/05/22 23/05/22
Possession  |0200 Sat  |0400 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/05/22 23/05/22
Possession  |0200 Sat {0400 Mon
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906451 Willesden Junction  |Willesden Sidings 21/05/22 23/05/22
Continued High Level Turnback Siding |Possession  |0200 Sat 0400 Mon
P2022/2910489 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |22/05/22 22/05/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 22/05/22 22/05/22
LN165 0035 Sun  |0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |22/05/22 22/05/22
Jn 0035 Sun  |0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve |Possession  |22/05/22 22/05/22
0035 Sun 0835 Sun
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |22/05/22 22/05/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  |22/05/22 22/05/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  [22/05/22 22/05/22
0035 Sun  |0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 22/05/22 22/05/22
Possession 10035 Sun 0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  [22/05/22 22/05/22
North London 0055 Sun {0810 Sun
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Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910682 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |23/05/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 Gospel Oak Gospel Oak Platform 3 Possession  |23/05/22 IAND THE NLL
LN165 0020 Mon
LN3210 . NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |23/05/22
Jn 0020 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |23/05/22
0020 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |23/05/22
0020 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |23/05/22
West Jn Sisters Chord 0020 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |23/05/22
East Jn Tottenham South 0020 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 23/05/22
Possession  |0020 Mon
Gospel Oak Hampstead Heath Down and Up Possession  |23/05/22
North London 0045 Mon
P2022/2843950 |LN600 Church Fenton  |Church Fenton Platform 3 Possession  |22/05/22 22/05/22 TRU EAST OF LEEDS \W2022/7001284
LN854 0010 Sun  |0755 Sun Major Projects
_ 10m50ch and 187m78ch
Holgate Jn Down and Up Possession  |22/05/22 22/05/22
Leeds 0010 Sun  |0755 Sun
Down
Main/Normanton
Up
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |22/05/22 22/05/22
0010 Sun  |0755 Sun
P2022/2858951 |LN600 Church Fenton Colton North Jn Down and Up Possession  |23/05/22 24/05/22 \W2022/7008818
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m50ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2858981 |LN600 Church Fenton Colton North Jn Down and Up Possession  |24/05/22 25/05/22 W2022/7008819
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 183m50ch
P2022/2858935 |LN600 Church Fenton Colton North Jn Down and Up Possession  |25/05/22 26/05/22 \W2022/7008820
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 183m50ch
P2022/2858954 |LN600 Church Fenton Colton North Jn Down and Up Possession  |26/05/22 27/05/22 \W2022/7008821
LN854 North Jn Leeds 2150 Thu  |0550 Fri Major Projects
10m20ch and 183m50ch
P2022/2766794 |LN627 Boldon EastJn  |Tyne Coal Terminal |All Lines Possession  |22/05/22 22/05/22 W2022/6999127
LN628 0020 Sun 1115 Sun S&C Medium Refurb
LN629 ] i ] 90mOch and 90m48ch
LN630 Boldon WestJn  |Tyne Coal Terminal |All Lines Possession  |22/05/22 22/05/22
LN664 0020 Sun  |1115 Sun
LN674 ] _ . _ _
LN676 Greensfield Jn High Level Bridge Jn |Single Possession  |22/05/22 22/05/22
0020 Sun  |1115 Sun
Park Lane Jn King Edward Bridge |All Lines Possession  |22/05/22 22/05/22
(Gateshead) South Jn 0020 Sun  |1115 Sun
Pelaw Metro Jn  |Pelaw North Jn Single Possession  |22/05/22 22/05/22
0020 Sun  |1115 Sun
Sunderland South |Newcastle East Jn All Lines Possession 22/05/22 22/05/22
Jn 0020 Sun  |1115 Sun
South Hylton All Lines Possession  |22/05/22 22/05/22
0020 Sun  |1115 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2808607 |LN752 Frodingham Jn  |Thorne Jn Down Main Possession  |20/05/22 23/05/22
Up Main 2340 Fri 0530 Mon
Gunhouse Jn Althorpe Up Gunhouse Possession  |20/05/22 23/05/22
Loop 2340 Fri 0530 Mon
Scunthorpe Scunthorpe Bay Platform (Up |Possession |20/05/22 23/05/22
Line Sidings) 2340 Fri 0530 Mon
P2022/2851375 |LN804 Castleford West  |Milford Jn (North Down and Up Possession  |24/05/22 24/05/22 \W2022/7041276
LN854 Jn Yorks) Normanton 0001 Tue |0530 Tue Follow Up Tamping
_ _ _ 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 24/05/22 24/05/22
Power Station Jn |Yorks) Up Pontefract ?ég?\ﬁ%i 0001 Tue  |0530 Tue
Trains)
P2022/2851388 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |25/05/22 25/05/22 W2022/7041277
LN854 Jn Yorks) Normanton 0001 Wed |0530 Wed Follow-Up Work
- - . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 25/05/22 25/05/22
Power Station Jn |Yorks) Up Pontefract %2%52%?} 0001 Wed 0530 Wed
Trains)
P2022/2851390 |LN804 Castleford West  |Milford Jn (North Down and Up Possession  |26/05/22 26/05/22 \W2022/7041278
LN854 Jn Yorks) Normanton 0001 Thu |0530 Thu Follow-Up Work
- - . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 26/05/22 26/05/22
Power Station Jn |Yorks) Up Pontefract ?I%Z?\/IT/Z%‘; 0001 Thu 0530 Thu
Trains)
P2022/2851422 |LN804 Castleford West  [Milford Jn (North Down and Up Possession  |27/05/22 27/05/22 \W2022/7041279
LN854 Jn Yorks) Normanton 0001 Fri 0530 Fri Follow-Up Work
- - . 19m15ch and 15m50ch
Ferrybridge Milford Jn (North Down Pontefract |Line 27/05/22 27/05/22
Power Station Jn  |Yorks) Blockage 0001 Fri 0530 Fri
Up Pontefract (Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2874492 |LN840 Altofts Jn Leeds West Jn All Lines Possession  |22/05/22 23/05/22 4 WEEKLY CYCLICAL MAINTENANCE ON
LN872 2315Sun 0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |22/05/22 23/05/22 XC, LNER AND NORTHERN AFFECTED SERVICES
Whitehall Curve 2315 Sun 0415 Mon TO BE DIVERTED VIA WAKEFIELD WESTGATE
Whitwood Jn Methley Jn All Lines Possession  |22/05/22 23/05/22 TPE AFFECTED SERVICES TO BE DIVERTED VIA
2315Sun  |0415 Mon MORLEY
GBRF AFFECTED SERVICE TO BE DIVERTED VIA
MICKLEFIELD AND THE ECML
6D91 AND 6M15 TO BE RETIMED
P2022/2813989 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession  |21/05/22 22/05/22
LN860 2350 Sat 0910 Sun
Bradley Wood Jn |Horbury Jn All Lines Possession  |21/05/22 22/05/22
2350 Sat 0910 Sun
P2022/2832624 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up Possession  |22/05/22 22/05/22 PLTR HULL STATION PLATFORM 5 FOLLOW UP W2022/6991045
LN914 Jn Cottingham 0015 Sun  |0810 Sun WORK Follow-Up Work
LN920 ] 1m22ch and OmOch
Hessle Road Jn  |Hull Paragon Down and Up Possession  |22/05/22 22/05/22 IALL SHUNTING AND FUELLING TO BE
0015 Sun  |0810 Sun COMPLETED PRIOR TO OR AFTER THE
_ POSSESSION
Hull Hull Platforms 1 - 7 Possession  |22/05/22 22/05/22
0015 Sun  |0810 Sun PLATFORM 1 OUT OF USE
- - STABLING AVAILABLE IN SIDINGSATO E
West Parade Hull All Lines Possession  |22/05/22 22/05/22 STABLING AVAILABLE IN PLATFORMS 2. 3 AND 7
North Jn 0015 Sun 0810 Sun NO STABLING AVAILABLE IN PLATFORMS 4, 5
AND 6
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879505 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  [27/05/22 31/05/22 BRADFORD FORSTER SQUARE & SHIPLEY \W2022/7110679
LN932 Square Square 2335 Fri 0525 Tue PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square BRADFORD FS PLAT 1 TRACK INSTALLATION 208m50ch and 205m54ch
Shipley South Jn [Shipley West Jn Up & Down Possession  |27/05/22 31/05/22 E:IQ\IAADLF(S)LTEDV\;:SRPIE é-[)fﬂfﬂ?shgﬁ’éﬁTNg\QllilsNV(\leRK
Shipley Curve 2335Fn 0525 Tue PLATFORM BACK INTO OPERATIONAL USE
Shipley Eastdn _ |Frizinghall Crossley Sidings | Sidings 27/05/22 | 31/05/22 f\ng’ '(-)'f_é F;/'I-églil'é'-A’frTlgﬁgM EXTENSION WORK
Possession 2335 Fri 0525 Tue

CAPITAL DELIVERY

NO TRAINS TO BE STABLED IN CROSSLEY
SIDINGS

NO TRAINS TO BE STABLED IN BRADFORD FS

2335 FRI TO 0525 SAT
2330 SAT TO 0840 SUN
2325 SUN TO 0530 MON
2335 MON TO 0525 TUE
NO BOOKED TRAFFIC

0525 SAT TO 2330 SUN

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD FORSTER SQUARE AND
GUISELEY.

AFFECTED LNER SERVICES TO
START/TERMINATE AT LEEDS
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2763561 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  |29/05/22 29/05/22 \W2022/6746469
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel 0mOch and 4m18ch
Holloway Finsbury Park Down Possession  |29/05/22 29/05/22
Goods/Down Slow 0130 Sun  |0830 Sun
No.2
Kings Cross Kings Cross Platforms 7 to 10 |Possession  |29/05/22 29/05/22
0130 Sun 0830 Sun
Wood Green South  |F Line/Down Possession  |29/05/22 29/05/22
Jn Slow/Down Slow 0130 Sun  |0830 Sun
No.1
Wood Green Kings Cross Up Slow No.1/Up |Possession  |29/05/22 29/05/22
South Jn Slow/E Line 0130 Sun  |0830 Sun
P2022/2747010 |LN101 Knebworth Hitchin South All Lines Possession  |29/05/22 29/05/22 MAINTENANCE HITO3A \W2022/6761321
LN120 0130 Sun 0800 Sun OHL WORK E02 MAINTENANCE SWITCH AND SI S&C Maintenance
MAINTENANCE 25m56ch and 29m63ch
Langley Jn FS Langley Jn Down and Up BLOCKED To |29/05/22 29/05/22 \W2022/6765267
Hertford Electric Trains {0130 Sun  |0800 Sun RAIL REPLACEMENT ROAD SERVICE TO OHL Work
OPERATE BETWEEN WELWYN GARDEN CITY AND 28m20ch and 31m17ch
PETERBOROUGH/LETCHORTH
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE
GTR SERVICES TO START/TERMINATE AT
LETCHWORTH
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Week 9 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2747056 |LN101 Connington South [Woodwalton Jn Up Slow Possession  |29/05/22 30/05/22 TRACK MAINTENANCE PET 05 \W2022/6743137
2335 Sun 10320 Mon GBRF TO DIVERT VIA CAMBRIDGE OR MML Safe & Effective Working
DBC TO DIVERT VIA MML 60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession  [29/05/22 30/05/22
South 2335Sun  |0320 Mon
Huntingdon North Jn |Up Possession  |29/05/22 30/05/22
Fast/Main/Fast/Ma 2335Sun 0320 Mon
in
Fletton Jn Peterborough South |Down Slow Possession  |30/05/22 30/05/22
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  [30/05/22 30/05/22
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  |30/05/22 30/05/22
Fast/Main/Fast 0320 Mon  |0600 Mon

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861864 |LN101 Fletton Jn New England North  |Down Fast Possession  |28/05/22 29/05/22 SPITAL S&C FOLLW UP WORK \W2022/7064731
LN135 2335Sat  |0725 Sun Follow-Up Work
LN147 75m70ch and 77m55ch
New England Fletton Jn Up Slow/Up Slow |Possession  |28/05/22 29/05/22
North No.1 2335Sat  |0725 Sun
Up Slow No.2
Up Fast/Platform 3
Peterborough South |Up Stamford/ Dn |Possession  |28/05/22 29/05/22
Slow 2 (Platform 2335 Sat 0725 Sun
4)
Peterborough New England North  |South Down Possession  |28/05/22 29/05/22
North Arrival/North 2335 Sat 0725 Sun
Down Departure
North Up
Arrival/South Up
Departure
Peterborough Peterborough No 1 Shunt Spur  |Sidings 28/05/22 29/05/22
Shunt Spur Possession  |2335Sat  |0725 Sun
Loco Fuelling Line
No.2 Shunt Spur
Spital Jn Eastfield Spital Sidings BLOCKED To |28/05/22 29/05/22
Electric Trains |2335 Sat  |0725 Sun
Fletton Jn New England North |[Down Slow/DS1 |Possession  [29/05/22 29/05/22
(Platf 5) Down 0205 Sun 0725 Sun
Slow /Stamford
Peterborough Spital Jn March Possession  [29/05/22 29/05/22
East Jn Independent 0205 Sun 0725 Sun
Up March
(Platform 6)
Down March
(Platform7)
Two Way Goods
Line
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912233 |EA1290 |Camden Road Acton Wells Jn Down and Up Possession  |28/05/22 30/05/22 NO ARL SERVICE BETWEEN CAMDEN ROAD AND
EA1300 |WestJn North London 0050 Sat 0500 Mon RICHMOND AND BETWEEN GOSPEL OAK AND
EA1310 BARKING.
EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |28/05/22 30/05/22 IARL TO STABLE IN PLATFORMS 1 AND 2 AT
LN165 Tottenham 0050 Sat 0500 Mon STRATFORD.
LN3210
MD150 Gospel Oak Gospel Oak Platform 3 Possession  |28/05/22 30/05/22 FREIGHT SERVICES TO BE DIVERTED VIA
MD155 0050 Sat 0500 Mon FOREST GATE JN,STRATFORD,PRIMROSE
MD160 - HILL,CAMDEN JN
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |28/05/22 30/05/22
Jn 0050 Sat 0500 Mon NO TRAINS TO STABLE IN GOSPEL OAK
- - - - PLATFORM 3
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |28/05/22 30/05/22
0050 Sat 0500 Mon Track S&C: Gospel Oak Core 1 of 2 (41190123df1)
: : ; D Signalling: NLL Resignalling
Junction Road Jn |Upper Holloway Up Reception Possession  |28/05/22 30/05/22 ~ ¢
0050 Sat 0500 Mon CD E&P: Stray current works
Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |28/05/22 30/05/22
Line 0050 Sat  |0500 Mon
Willesden Suburban |Down and Up Possession  |28/05/22 30/05/22
Jn New Line 0050 Sat 0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |28/05/22 30/05/22
Level Jn High Level 0050 Sat (0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |28/05/22 30/05/22
West Jn Sisters Chord 0050 Sat 0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  [28/05/22 30/05/22
East Jn Tottenham South 0050 Sat 0500 Mon
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |28/05/22 30/05/22
0050 Sat 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/05/22 30/05/22
Possession  |0050 Sat  |0500 Mon
Willesden Junction  |Willesden Sidings 28/05/22 30/05/22
High Level Turnback Siding |Possession  |0050 Sat 0500 Mon
Upper Holloway |Upper Holloway Cripple Sidings Sidings 28/05/22 30/05/22
Possession  |0050 Sat  |0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910490 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [29/05/22 29/05/22 NLL CYCLIC TYPE 8 ROTR
EA1300 Tottenham 0035 Sun  |0835 Sun
EA1310
EA1370 Gospel Oak Gospel Oak Platform 3 Possession 29/05/22 29/05/22
LN165 0035 Sun 0835 Sun
LN3210 -
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |29/05/22 29/05/22
Jn 0035 Sun 0835 Sun
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |29/05/22 29/05/22
0035 Sun  |0835 Sun
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |29/05/22 29/05/22
West Jn Sisters Chord 0035 Sun  |0835 Sun
South Tottenham |Tottenham South Jn  |Down and Up Possession  [29/05/22 29/05/22
East Jn Tottenham South 0035 Sun  |0835 Sun
Curve
Upper Holloway |Upper Holloway Up Reception Possession  [29/05/22 29/05/22
0035 Sun 0835 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 29/05/22 29/05/22
Possession  |0035 Sun  |0835 Sun
Gospel Oak Hampstead Heath Down and Up Possession  |29/05/22 29/05/22
North London 0055 Sun {0810 Sun
P2022/2910683 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |30/05/22 30/05/22 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Gospel Oak Platform 3 Possession  [30/05/22 30/05/22 AND THE NLL
LN165 0020 Mon  |0500 Mon
LN3210 _ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |30/05/22 30/05/22
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve |Possession  |30/05/22 30/05/22
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [30/05/22 30/05/22
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |30/05/22 30/05/22
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |30/05/22 30/05/22
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 30/05/22 30/05/22
Possession  |0020 Mon {0500 Mon
Gospel Oak Hampstead Heath Down and Up Possession  [30/05/22 30/05/22
North London 0045 Mon  |0500 Mon
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Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start 'End Traffic Remarks | Work Type
P2022/2912344 |[EA1160 |South Tottenham |Woodgrange Park  |[Down and Up T&H |Possession  |02/06/22 03/06/22 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA

EA1290 East Jn Jn 0050 Thu  |0050 Fri SOUTHBURY

EA1300 TRAINS MEETING REQUIRED

EA1310 Camden Road Acton Wells Jn Down and Up Possession

EA1370 West Jn North London NO ARL SERVICES BETWEEN GOSPEL OAK AND

LN165 _ . BARKING ON THE SAT AND SUN AND BETWEEN

LN3210 Carlton Road Jn  |Junction Road Jn Down and Up Possession RICHMOND AND CAMDEN ROAD ON THE THU,

MD150 Tottenham FRI, SAT AND SUN - RAIL REPLACEMENT

MD155 . ARRANGEMENTS TO BE IN PLACE

MD160 Gospel Oak Gospel Oak Platform 3 Possession

NO SHUNT AVAILABLE AT SOUTH TOTTENHAM

Gospel Oak Jn

Woodgrange Park
Jn

Down and Up T&H

Possession

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
\VIA FOREST GATE JN / STRATFORD AND THE NLL

WESTERN / ANGLIA FREIGHT TO BE DIVERTED
\VIA THE D&U WILLESDEN RELIEF LINES,

WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
/AND THE NLL ON THE FRI, SAT AND SUN
ROUTE VIA CITY LINES, GOSPEL OAK, CAMDEN

ROAD AVAILABLE ON THE THU

NO TRAINS TO BE STABLED IN GOSPEL OAK

PLATFORM 3

/ARL TO STABLE IN PLATFORMS 1 AND 2 AT

STRATFORD

ORIENT WAY ECS TO RUN VIA BOW JN AND

STRATFORD SAT AND SUN NIGHT

Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling
CD E&P: Stray current works

BLOCKADE

Harringay Jn Harringay Park Jn Single Possession
Junction Road Jn |Upper Holloway Up Reception Possession
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession
Willesden Suburban |Down and Up Possession
Jn New Line
Mitre Bridge Jn Willesden High Down and Up Possession
Level Jn High Level Goods
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession
West Jn Sisters Chord
Junction Road Jn |Upper Holloway Cripple Sidings Sidings
Possession
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings
Possession
Willesden Junction  |Willesden Sidings
High Level Turnback Siding |Possession
South Tottenham |Tottenham South Jn |Down and Up Possession
East Jn Tottenham South
Curve
Clapton Jn Cheshunt Jn Down and Up Possession
Cambridge
Meridian Water  |Lea Bridge Jn Lea Valley Possession
Reversible
Temple Mills Coppermill Jn Down and Up Possession
West Jn Temple Mills
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912344 Ruckholt Rd Jn Reception Line  |Possession  |04/06/22 i‘
Continued Temple Mills Loop 0200 Sat
P2022/2844007 |LN600 Church Fenton Holgate Jn Down Possession  |28/05/22 29/05/22 TRU EAST OF LEEDS W2022/6999939
LN854 Main/Normanton 2330 Sat {0800 Sun Major Projects
Up 10m65ch and 187m78ch
Main/Normanton
Colton North Jn  [Holgate Jn Holgate Loop Possession  |28/05/22 29/05/22
2330 Sat 0800 Sun
Micklefield Jn Holgate Jn Down and Up Possession  |28/05/22 29/05/22
Leeds 2330 Sat 0800 Sun
P2022/2858936 |LN600 Church Fenton Colton North Jn Down and Up Possession  |30/05/22 31/05/22 \W2022/7001770
LN854 North Jn Leeds 2155 Mon  |0555 Tue Major Projects
10m20ch and 183m50ch
P2022/2858982 |LN600 Church Fenton  |Colton North Jn Down and Up Possession  |31/05/22 01/06/22 \W2022/7001771
LN854 North Jn Leeds 2155 Tue  |0555 Wed Major Projects
10m20ch and 183m50ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2844066 |LN600 Church Fenton Holgate Jn Down and Up Possession  |01/06/22 02/06/22 \W2022/7001772
LN854 North Jn Leeds 2155 Wed |0555 Thu Major Projects
10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |01/06/22 02/06/22
2155 Wed |0555 Thu
P2022/2844067 |LN600 Church Fenton Holgate Jn Down and Up Possession  |02/06/22 03/06/22 \W2022/7001773
LN854  [North Jn Leeds 2155 Thu  |0555 Fri Major Projects
_ 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |02/06/22 03/06/22
2155 Thu  |0555 Fri
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2846784 |LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |28/05/22 30/05/22 \W2022/7001386
LN807 Down 2340 Sat (0440 Mon Major Projects
LN808 ] _ i . 165m4ch and 157m44ch
NW9001 |Dore StationJn |Earles Sidings SB All Lines Possession  [28/05/22 30/05/22
2340 Sat  |0440 Mon
Heeley Heeley Up Heeley loop Possession  |28/05/22 30/05/22
2340 Sat  |0440 Mon
Sheffield South  |Sheffield South Jn  |Down Heeley Possession  |28/05/22 30/05/22
Jn Loop 2340 Sat 0440 Mon
Tapton Jn Sheffield South Jn  |Up Main Possession  |28/05/22 30/05/22
Down Main 2340 Sat  |0440 Mon
P2022/2851011 |LN836 Adwick Jn South Kirkby Jn Down Doncaster |Possession |31/05/22 31/05/22 \W2022/7041429
0030 Tue  |0520 Tue Preparatory Work
Up Doncaster 162m20ch and 165m30ch
P2022/2896061 |LN836 Adwick Jn South Kirkby Jn Down Doncaster |Possession |01/06/22 01/06/22 \W2022/7041431
0030 Wed 0520 Wed Preparatory Work
Up Doncaster 162m20ch and 165m30ch
P2022/2896081 |LN836 Adwick Jn South Kirkby Jn Down Doncaster |Possession |02/06/22 02/06/22 \W2022/7041432
0030 Thu  |0520 Thu Preparatory Work
Up Doncaster 162m20ch and 165m30ch
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

LNE Route Version 2.0 Previous freeze: EAS_V1_2022
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2896044 |LN836 Adwick Jn South Kirkby Jn Down Doncaster |Possession |03/06/22 03/06/22 W2022/7041433
0030 Fri 0520 Fri Preparatory Work
Up Doncaster 162m20ch and 165m30ch
P2022/2879505 |LN928 Shipley East Jn  |Bradford Forster Down Forster Possession  |27/05/22 31/05/22 BRADFORD FORSTER SQUARE & SHIPLEY \W2022/7110679
LN932 Square Square 2335 Fri 0525 Tue PLATFORM EXTENSIONS (153298) Major Projects
Up Forster Square BRADFORD FS PLAT 1 TRACK INSTALLATION 208m50ch and 205m54ch
Shipley South Jn |Shipley West Jn Up & Down Possession  |27/05/22 31/05/22 E:T\IAAIID_FOOLITEDV\'I:SRPIL_ 