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37 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

37 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

Follow Up - Dumpton 

Park Down

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

37 SK SO110 Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2344 MWTh to 0425 TThF Follow Up - Dumpton 

Park Down

RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND 

RAMSGATE. 

NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT. 

37 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

37 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

37 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

37 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance

Prep - Tonbridge East 

Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST. 

37 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

37 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

37 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

37 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

37 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

37 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

37 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Survey works - Erith 

Green to Slade Green 

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

37 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF Rail Drop - Horley Up 

Fast

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN ERLSWOOD 

AND TINSLEY GREEN JN. 

37 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance

Rail Drop - Burgess 

Hill to Hassocks

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

37 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

37 SS SO500 

SO660

South Croydon Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

2340 MTWTh to 0440 TWThF ICxx Cyclic Maintenance

37 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Rail Drop - Copyhold 

Jn S&C

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6O47 TO BE RETIMED.
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37 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

37 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF Follow Up - Bognor Up

37 SS SO680

SO700

Streatham South Jn Ewell East , St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
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38 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

38 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

38 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance

Rail Drop prep - 

Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

38 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

6Wk Follow Up - 

Kearsney Up

Survey work - Selling 

Tunnel

38 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Survey Work -Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

38 SK SO130 Ashford West Ashford East Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)

Down Main / Fast (AD649 signal to AD1301pts)

Up Fast / Main (AD1305pts to AD652 signal)

Down and Up CTRL Chord (complete)

Up Loop (complete)

Down Maidstone (AD1231pts to AD1241pts)

Up Maidstone (AD 1242pts to AD1230Bpts)

Maidstone Loop (complete)

Ashford International platforms 1-4

2335 MTWTh to 0505 TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS 

DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS 

5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.

ROUTE AVAILABLE FROM ASHFORD INTERNATIONAL PLATFORMS 

5 AND 6 TO / FROM CANTERBURY WEST.

2240 / 2310 / 2340 CHARING CROSS TO DOVER / RAMSGATE TO 

TERMINATE AT HEADCORN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

CHANNEL TUNNEL FREIGHT TO OPERATE VIA MAIDSTONE EAST.

38 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh to 0500 TWTh Prep - Tonbridge East 

Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP 

38 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

38 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

38 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

38 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

38 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

38 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

38 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

38 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 4 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

38 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

38 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 

DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 

FROM 0001 UNTIL 0100.

38 SS SO500 Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 2345 MTWTh to 0530 TWThF Follow Up - Coulsdon 

to Cover Way Up Fast

38 SS SO500 

SO250

SW100

Battersea Pier Jn,

Longhedge Jn

Balham,

Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF to 0455 TWThF Prep - Pouparts Jn 

S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

BATTERSEA PIER JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN 

ROAD AND CLAPHAM JN

38 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

38 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

38 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

38 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

Follow Up - Denmark 

Hill PLTR

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.
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39 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

39 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

39 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

39 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

39 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

39 SK SO130 

SO330

St Johns Jn, Lewisham  Hilther Green Jn, 

Ladywell Loop Jn

Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

39 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

39 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

39 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

39 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

39 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

39 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance

39 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

39 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

39 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

39 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

39 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

39 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

39 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

39 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

39 SS SO520 

SO630

Angmering, Arundel JN Barnham, Littlehampton Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West 

Curve

0015 TWThF to 0435 TWThF IBXX Cyclic Maintenance

39 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
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39 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN SOUTH CROYDON AND EAST GRINSTEAD / UCKFIELD.

39 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
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40 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR  

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 8

40 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

40 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

Survey Work - 

Longfield to Meopham 

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

40 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF to 0500 WThF Prep - Tonbridge East 

Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP 

40 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

40 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

40 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

40 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

40 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

40 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

40 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

40 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

40 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO 

START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

40 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0115 TWTh to 0445 TWTh K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

40 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

40 SS SO500 Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to 0525 TW IB22c Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

40 SS SO500 

SO250

SW100

Battersea Pier Jn,

Longhedge Jn

Balham,

Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0045 WThF to 0415 WThF Follow Up - Pouparts 

Jn S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

BATTERSEA PIER JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN 

40 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY, 

REDHILL AND GATWICK AIRPORT

40 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance
GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

40 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

40 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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41 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

41 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - 

Gillingham Tunnel to 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

41 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

41 SK SO130 Sevenoaks Tonbridge Dn/Up Main 2240 TTh to 0440 WF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

41 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

41 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

41 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

41 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

41 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

41 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

41 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

41 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

MTWTh to 0530

0415 ( 

Up 

TWThF IC31b Cyclic Maintenance

Follow Up - Pouparts 

Jn S&C

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

41 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

41 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWTh to 0500 TWTh K09.2 Cyclic Maintenance

41 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

41 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

41 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

41 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF Prep - Clayton Tunnel 

Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

41 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

41 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWTh to 0510 TWTh K03.2.1 Maintenance

Survey Work - North 

Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

41 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

41 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

41 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Survey works - Crystal 

Palace Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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42 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

10

42 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

6wk Follow Up - 

Dumpton Park Down

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

42 SK SO110 Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2344 MWTh to 0425 TThF 6wk Follow Up - 

Dumpton Park Down

RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND 

RAMSGATE. 

NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT. 

42 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

42 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 MTWTh to 0450 TWThF Cyclic Maintenance

Rail Drop & Prep - 

Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

42 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

42 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

42 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

42 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

42 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

42 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0005 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

42 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

42 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

42 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Rail Drop Prep - 

Gravesend to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

42 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

42 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance

Follow Up - Clayton 

Tunnel Down

Rail Drop - Patcham 

Tunnel Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

42 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

42 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Prep - Copyhold Jn 

S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

42 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Survey work - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

42 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

42 SS SO640 Barnham Bognor Regis Dn/Up Branch 0001 TWThF to 0455 TWThF IBXX Cyclic Maintenance

42 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.
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42 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Survey Work - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

42 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Slow

Dn/Up Helliers, LB Dn Slow 0005 TWThF to 0540 TWThF Prep - Wimbledon Plat 

9

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL 
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43 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 

11

43 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

43 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

43 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

43 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

43 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance

Prep - Tonbridge East 

Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST. 

43 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

43 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

43 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

43 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

43 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTTh to 0505 TWF Prep - Swale to 

Kemsley Up

43 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

43 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

43 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

43 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Survey works - Erith 

Green to Slade Green 

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

43 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance

PLTR Survey - 

Mersham

TRAINS TO TRAVEL OVER FAST LINES

43 SS SO500 Gatwick Balcombe Tunnel Jn Dn & Up Fast, Down Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF 6Wk Follow Up - 

Gatwick Airport to 

Tinsley Green Down 

TRAINS TO TRAVEL OVER THE SLOW LINES

CURRENT NOT AFFECTED IN THREE BRIDGES DOWN 

DEPOT/YARD.

43 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0125 TWThF to 0505 TWThF Follow Up - Clayton 

Tunnel Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

43 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.

43 SS SO510 Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow 0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 

OF CRYSTAL PALACE, IN PASSENGER SERVICE, VIA VC167 
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43 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

43 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Survey work - 

Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

43 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Survey work - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

43 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

43 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF 6wk Follow Up - 

Bognor Up

43 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Slow

Dn/Up Helliers, LB Dn Slow 0005 TWThF to 0540 TWThF Follow Up - 

Wimbledon Plat 9

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL 

43 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 

LEATHERHEAD TO AWAIT LIFTING OF POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 

PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 

OTM MOVEMENTS.

43 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 13 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

44 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

12

44 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

44 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

44 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

44 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey work - Selling 

Tunnel Down

44 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance

Prep - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

44 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Survey Work -Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

44 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

44 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

44 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

44 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

44 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

44 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

44 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTWTh to 0505 TWThF Follow Up - Swale to 

Kemsley Up

44 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

44 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

44 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

44 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

44 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance

6wk follow up - 

Coulsdon to Cover 

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

44 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0445 TWThF Prep - Copyhold Jn 

S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
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44 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance

Survey works - 

Gloucester Road Jn to 

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

44 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

44 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

44 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

44 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

44 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
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45 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

45 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2350 MTWTh to 0450 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

45 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

45 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

45 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance

45 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

45 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance

45 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance
ACCESS TO/FROM WASHER LINES AT GROVE PARK DEPOT ONLY 

AVAILABLE FROM LONDON SIDE

45 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance

45 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance

NO ACCESS TO/FROM GROVE PART DOWN DEPOT

45 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

45 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

45 SK SO160 

SO240

Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up Main 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

45 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

45 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

45 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

45 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

45 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

45 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

45 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

45 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

45 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF Follow Up - Horley Up 

Fast

45 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0445 TWThF Prep - Copyhold Jn 

S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
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45 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

45 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

45 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

45 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

45 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

45 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Windsor

Dn/Up Helliers, LB Dn Windsor 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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46 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 2

46 SK SO110 St Mary Cray Jn Rochester Bridge JN, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0010 TWThF to 0520 TWThF K05.3

Extended

Cyclic Maintenance

Survey Work - 

Longfield to Meopham 

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

46 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Survey Work - 

Elmstead Wood Up 

Fast

46 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

46 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

46 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

46 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

46 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

46 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

Survey work - Selling 

Tunnel Down

46 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

46 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

46 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Rail Drop Prep - 

Aylesford to 

46 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

46 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

46 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

46 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

46 SS SO500 Earlswood Crawley, Balcombe 

Tunnel Jn

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 

Horsham/Main, Crawley New Yard

2340 MT to 0525 TW IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 
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46 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

46 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0445 TWThF Prep - Copyhold Jn 

S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

46 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

46 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTW to 0430 TWTh IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

46 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

46 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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47 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

47 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

47 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

47 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - 

Gillingham Tunnel to 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

47 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

47 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

47 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

47 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

47 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

47 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF WD - Rail Train prep 

and drop - Maidstone 

East Fir Trees

CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

47 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
47 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

47 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

47 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

47 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

47 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

47 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

47 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

47 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

47 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW
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47 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance

Follow Up - Horley Up 

Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

47 SS SO500 

SO250

SW100

Battersea Pier Jn,

Longhedge Jn

Balham,

Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF to 0455 TWThF 6wk follow up - 

Pouparts Jn S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

BATTERSEA PIER JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN 

47 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

47 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

Survey Work - North 

Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

47 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

47 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

47 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

47 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

47 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Survey works - Crystal 

Palace Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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48 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 4

48 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

48 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

48 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

48 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

48 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

48 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

48 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

48 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

48 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

48 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

48 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Survey works - West 

St Leonards (Down)

48 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

48 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

48 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

48 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Prep - Gravesend to 

Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

48 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

48 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

48 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0500 TWThF Follow Up - Copyhold 

Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

48 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

48 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 

No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

48 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Survey work - 

Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

48 SS SO530 

SO 540

Selsdon Road Jn Oxted Dn/Up East Grinstead 2345 TWTh to 0440 WThF Rail Drop - 

Woldingham Down
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48 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

48 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Survey Work - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

48 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Slow

Dn/Up Helliers, LB Dn Slow 0005 TWThF to 0540 TWThF 6wk Follow Up - 

Wimbledon Plat 9

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL 
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49 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

49 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

49 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

49 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 MTWTh to 0450 TWThF Prep - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

49 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

49 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

49 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300

0100

M

WThF

to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

49 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

49 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

49 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

49 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

49 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Survey works - West 

St Leonards (Down)

49 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

49 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

49 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance

Prep - Clapham Jn

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

49 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

49 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance

6wk Follow Up - 

Clayton Tunnel Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

49 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

49 SS SO500 

SO660

South Croydon Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

2340 MTWTh to 0440 TWThF ICxx Cyclic Maintenance

49 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 WThF IB31a Cyclic Maintenance

Follow Up - Copyhold 

Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

49 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE
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49 SS SO680

SO700

Streatham South Jn Ewell East , St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance

49 SK Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch

2345 MTWTh to 0430 TWThF Rail Drop - Aylesford 

to Maidstone Barracks
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50 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

50 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

50 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance

Follow Up - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

50 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey Work - 

Shepherds Well Down

50 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Survey Work -Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

50 SK SO130 Ashford West Ashford East Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)

Down Main / Fast (AD649 signal to AD1301pts)

2335 MTWTh to 0505 TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS 

DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS 

5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.

50 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

50 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

50 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

50 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

50 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

50 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

50 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2305 MTWTh to 0505 TWThF 6wk Follow Up - Swale 

to Kemsley Up

50 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Survey works - West 

St Leonards (Down)

50 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

50 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

50 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Balham D/U Brighton Slow, Dn&Up Fast ( LB Blocked ), D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 

2345

0045 ( 

Dn&Up 

MTWTh to 0455

0415 ( 

Dn&Up 

TWThF IC31a Cyclic Maintenance

Rail Drop - Clapham 

Jn (S&C)

DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS 

JN AND BALHAM

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

50 SK SO280 

SO260

Blackfriars Jn Herne Hill, Crofton 

Road Jn, Loughborough 

Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop

0010 TWThF to 0500 TWThF New Cyclic Maintenance

50 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance
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50 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

50 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF PLTR Merstham - 

Prep

TRAINS TO TRAVEL OVER FAST/QUARRY LINES

50 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.

50 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

50 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance

Survey work - Hurst 

Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

50 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

50 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

Denmark Hill PLTR 

TOC Walk

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

50 SS SO680

SO700

Streatham South Jn Ewell East , St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0005 TWThF to 0540 TWThF 6wk Follow Up - 

Wimbledon Plat 9
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51 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

51 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

51 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

51 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

51 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 MTWTh to 0450 TWThF Follow Up - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

51 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

51 SK SO130 

SO330

St Johns Jn, Lewisham  Hilther Green Jn, 

Ladywell Loop Jn

Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance DIVERSIONS VIA BEXLEYHEATH

51 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

51 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

51 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

51 T SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

51 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

51 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

51 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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51 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT 

RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

51 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

51 SS SO500 Victoria (Platforms 14 to 

19)

Balham Platforms 14 to 19,  D/U Brighton Fast, D/U Slow ( LB Blocked ), Brighton 

Reversible (T4 of Up Carriage Sidings 1 & 2, Battersea Pier 1 & 2 

Sidings) D/U Battersea

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO 

BALHAM

 UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

51 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF 6wk Follow Up - 

Horley Up Fast

51 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

51 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

51 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

51 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

Survey work - 

Bewbush Up

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

51 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF ICXX 

Extended

Cyclic Maintenance

Prep - Woldingham 

Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

51 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
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52 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 8

52 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

Survey Work - 

Longfield to Meopham 

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

52 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

52 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

52 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

52 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

52 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

52 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

52 SK SO160 Faversham Canterbury East Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Rail Drop Prep - 

Selling Tunnel Down

52 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

52 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

52 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Falcon Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance

Prep - Clapham Jn

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

52 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

52 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

52 SS SO500 Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to 0525 TW IB22c Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

52 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

52 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

Rail Drop - East 

Croydon to South 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

52 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Rail Drop Prep - 

Gloucester Road Jn to 

West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

52 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

52 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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1 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

1 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - 

Gillingham Tunnel to 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

1 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0110 WThF to 0505 WThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

1 SK SO130 Sevenoaks Tonbridge Dn/Up Main 2240 TTh to 0440 WF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

1 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

1 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

1 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

1 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

1 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

1 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

1 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

1 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

MTWTh to 0530

0415 ( 

Up 

TWThF IC31b Cyclic Maintenance

Prep - Clapham Jn

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

1 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

1 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2 Cyclic Maintenance

1 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

1 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

1 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Rail Drop - Gloucester 

Road Jn to West 

Croydon Down

2S95 TO TERMINATE AT NORWOOD JN

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

1 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

1 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

1 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

1 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

1 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Survey work - Crystal 

Palace to Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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2 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

10

2 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

2 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

2 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

2 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

2 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

2 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

2 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

2 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0005 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

2 SK SO160 Faversham Canterbury East Dn/Up Chatham 0015 T to 0445 T K08.3 Rail Drop - Selling 

Tunnel Down

2 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

2 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

2 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Follow Up - 

Gravesend to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

2 SS SO500 Battersea Pier JN Falcon Jn Dn/Up Brighton Slow 0005 TWTh to 0455 TWTh Follow Up - Clapham 

JN

2 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance

Follow Up Survey - 

Copyhold Jn S&C

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

2 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

2 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

2 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Survey Work - PLTR 

Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

2 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

2 SS SO640 Barnham Bognor Regis Dn/Up Branch 0001 TWThF to 0455 TWThF IBXX Cyclic Maintenance

2 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

2 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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3 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 

11

3 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

3 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

3 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

3 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

3 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0001 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

3 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

3 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

3 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

3 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

3 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

3 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance

Follow Up - Clapham 

Jn S&C

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

3 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 WThF to 0455 WThF K01.2 Cyclic Maintenance

Raill Drop Prep - Erith 

Green to Slade Green

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

3 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 WThF to 0445 WThF Prep - New 

Beckenham Jn S&C

3 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 WThF to 0500 WThF IC35 Cyclic Maintenance

PLTR Merstham RDT 

(W/Th)

TRAINS TO TRAVEL OVER FAST LINES

3 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.

3 SS SO510 Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 WThF to 0510 WThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

3 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

3 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

3 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

3 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
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4 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

12

4 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

4 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

4 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

4 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey Work - 

Shepherds Well Down

4 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance

6Wk Follow Up - 

Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

4 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

4 SK SO130

SO180

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF K01.3 

Extended

Cyclic Maintenance

Prep - Aylesford to 

Maidstone Barracks

4 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

4 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

4 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

4 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

4 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

4 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

4 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

4 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

4 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

4 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

4 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

4 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 TWThF to 0445 TWThF Prep - New 

Beckenham Jn S&C 

(Rail Drop W/Th)

4 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.
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4 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF Prep - East Crydon to 

South Croydon Down 

Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

4 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

4 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

4 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

4 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

4 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
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5 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

5 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

5 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

5 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2350 MTWTh to 0450 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

5 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWTh to 0450 WThF 6Wk Follow Up - 

Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

5 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance

5 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

5 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

5 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

5 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

5 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

5 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

5 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

5 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

5 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

5 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

5 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

5 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

5 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

5 SK SO290 Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Rail Drop - Erith 

Green to Slade Green

5 SK SO300 Blackheath Jn Barnehurst Dn/Up Bexleyheath, Dn/Up Erith Loop 0120

0105

TW

ThF

to 0520 TWThF WD - Rail Train prep 

and drop - Kidbrooke

5 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

5 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
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5 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

5 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT 

RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT 

CRYSTAL PALACE.

5 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

5 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

5 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

5 SS SO530 

SO 540

Selsdon Road Jn Oxted Dn/Up East Grinstead 2345 TWTh to 0440 WThF Prep - Woldingham 

Down

5 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Windsor

Dn/Up Helliers, LB Dn Windsor 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance

Wimbledon P9 TOC 

walk

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 37 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

6 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 2

6 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

6 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0010 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

6 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

6 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

6 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

6 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

6 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

6 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

6 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

6 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

6 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

6 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

6 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Prep - Aylesford to 

Maidstone Barracks

6 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

6 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Balham, Stewarts Lane 

Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a 

Extended

Cyclic Maintenance

Prep - Clapham Plat 

14

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

6 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

6 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

6 SS SO500 Earlswood Crawley, Balcombe 

Tunnel Jn

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 

Horsham/Main, Crawley New Yard

2340 MT to 0525 TW IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

6 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

6 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

Follow Up - East 

Croydon to South 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

6 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

6 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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7 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

7 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

7 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

7 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - 

Gillingham Tunnel to 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

7 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

Prep - New 

Beckenham Jn S&C

7 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

7 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

7 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

7 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

7 SK SO140 Maidstone East Ashford Dn/Up Maidstone 0025 MTWTh to 0510 TWThF K10.3.1 WD - Rail train prep 

and drop - Lenham to 

Farmers 49m30ch

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

7 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF WD - Rail Train prep 

and drop - Lydden 

(Up)

7 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

7 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

7 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

7 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

7 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

7 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

7 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

7 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

7 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

7 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Prep - Gloucester 

Road Jn to West 

Croydon Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
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7 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

7 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

7 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Rail Drop prep - Hurst 

Green Down

Survey work - Hurst 

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

7 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

7 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

7 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

7 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

7 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

7 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Survey work - Crystal 

Palace to Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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8 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 4

8 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

8 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

8 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

8 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

8 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

8 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

8 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

8 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

8 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

8 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Survey works - West 

St Leonards (Down)

8 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

8 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

8 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

8 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

8 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

8 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

8 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

8 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 

No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

8 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Rail Drop - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

8 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

8 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Rail Drop Prep - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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9 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

9 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

9 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

9 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh to 0515 WThF K08.1.1 Cyclic Maintenance

9 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

9 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

9 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300

0100

M

WThF

to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

9 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

9 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

9 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

9 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

9 SK SO180

SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch

2345 MTWTh to 0430 TWThF Follow Up - Aylesford 

to Maidstone Barracks

9 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

9 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance

Follow Up - Clapham 

Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

9 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Prep - Erith Green to 

Slade Green

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

9 SK SO330 Ladywell Jn Beckenham Jn, Hayes Dn/Up Mid Kent, Beckenham Spur 0110 TWThF to 0445 TWThF Prep - New 

Beckenham Jn S&C 

(Rail Drop W/Th)

9 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0115

TWTh

F

to 0505 TWTh F IB31b Cyclic Maintenance

TOC walk - Copyhold 

Jn S&C

6wk Follow Up - 

Patcham Tunnel Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

9 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

9 SS SO500 

SO660

South Croydon Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

2340 MTWTh to 0440 TWThF ICxx Cyclic Maintenance

9 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Survey Work - PLTR 

Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

9 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

9 SS SO680

SO700

Streatham South Jn Ewell East , St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
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10 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

10 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance

TOC Walk - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

10 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

10 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Prep - Selling Tunnel 

Down

10 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Rail Drop prep - 

Elmstead Wood Up 

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

10 SK SO130 Ashford West Ashford East Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)

Down Main / Fast (AD649 signal to AD1301pts)

2335 MTWTh to 0505 TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS 

DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS 

5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.

10 SK SO130

SO180

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF K01.3 

Extended

Cyclic Maintenance

Follow Up - Aylesford 

to Maidstone Barracks

10 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

10 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

10 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

10 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

10 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

10 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT 

RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

10 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

10 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

10 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

10 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF PLTR Merstham - 

Prep

TRAINS TO TRAVEL OVER FAST/QUARRY LINES

10 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
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10 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Prep - Gloucester 

Road Jn to West 

Croydon Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 

SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 

PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 

VIA MITCHAM JN.

10 SK SO510 

SO680 

SO645 

Peckham Rye JN  Tulse Hill North Jn Dn/Up Portsmouth 0025 TWThF to 0505 TWThF Rail Drop - North 

Dulwich

10 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

10 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 

BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

10 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 44 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

11 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

11 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

11 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

11 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

11 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 WThF to 0505 WThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

11 SK SO130 

SO330

St Johns Jn, Lewisham  Hilther Green Jn, 

Ladywell Loop Jn

Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

11 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

11 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

11 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

11 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

11 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

11 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

11 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

11 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

11 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

11 SK SO290 Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Follow Up - Erith 

Green to Slade Green

11 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

11 SK SO330 Ladywell Jn Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Follow Up - New 

Beckenham Jn S&C

WD - Rail train prep 

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

11 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

11 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

11 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

11 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE
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11 SS SO520 

SO630

Angmering, Arundel JN Barnham, Littlehampton Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West 

Curve

0015 TWThF to 0435 TWThF IBXX Cyclic Maintenance

11 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

LC renewals - 

Littlehaven

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

11 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX Cyclic Maintenance

6Wk Follow Up - 

Woldingham Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN SOUTH CROYDON AND EAST GRINSTEAD / UCKFIELD.

11 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 46 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

12 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 8

12 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

Rail Drop prep - 

Longfield to Meopham 

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

12 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

12 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Rail Drop - Elmstead 

Wood Up Fast

12 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

12 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

12 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

12 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

12 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

12 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Prep - Selling Tunnel 

Down

Rail Drop prep - 

12 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

6Wk Follow - 

Aylesford to 

12 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

12 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

12 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

12 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

12 SS SO500 Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to 0525 TW IB22c Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

12 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

12 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

6Wk Follow Up - East 

Croydon to South 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

12 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Follow Up - Gloucester 

Road Jn to West 

Croydon Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

12 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

12 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Prep & Rail Drop - 

Crystal Palace Tunnel 

Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

12 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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13 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

13 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

13 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

13 SK SO130 Sevenoaks Tonbridge Dn/Up Main 2240 TTh to 0440 WF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

13 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

13 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

13 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

13 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

13 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

13 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

13 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

13 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

MTWTh to 0530

0415 ( 

Up 

TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

13 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 MTWTh to 0445 WThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.3 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

13 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

13 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

13 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

13 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Follow Up - Gloucester 

Road Jn to West 

Croydon Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

13 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

13 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

13 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

13 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

13 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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14 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

10

14 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

14 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

14 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

14 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

14 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

14 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

14 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

14 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0005 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

14 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Selling 

Tunnel Down

Rail Drop - Shepherds 

14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF to 0450 WThF St Stephens LC 

renewal prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT 

14 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF WD Rail train prep 

and drop - Elephant 

and Castle 2m00ch

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO 

START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

14 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

14 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

14 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

14 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

14 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

14 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Rail Drop (W/Th) - 

PLTR Wivelsfield 

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

14 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Prep - Hurst Green 

Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

14 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

14 SS SO640 Barnham Bognor Regis Dn/Up Branch 0001 TWThF to 0455 TWThF IBXX Cyclic Maintenance
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14 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

14 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Prep - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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15 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 

11

15 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

15 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

15 SK SO110 Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 TWThF to 0445 TWThF Rail Drop - Longfield 

to Meopham Down

15 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

15 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

15 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0001 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

15 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

15 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

15 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

15 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

15 SK SO180

SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch

2345 MTWTh to 0430 TWThF 6wk Follow Up - 

Aylesford to 

Maidstone Barracks

15 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

15 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

15 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance

6Wk Follow Up - 

Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

15 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

15 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance

PLTR Merstham 

Follow Up

TRAINS TO TRAVEL OVER FAST LINES

15 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.

15 SS SO510 Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

15 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

15 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Rail Drop - Bewbush 

Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

15 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Follow Up - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

15 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
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15 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

15 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
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16 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

12

16 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

16 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

16 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

16 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Follow Up - Selling 

Tunnel Down

16 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

16 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Prep - Elmstead Wood 

Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

16 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

16 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

16 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

16 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

16 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

16 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

16 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

16 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

16 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

16 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

16 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

16 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

16 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

16 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
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16 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

16 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

16 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

16 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

16 SS SO680

SO700

Streatham South Jn Ewell East, St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0020 TWThF to 0540 TWThF WD - Rail train Prep 

and Drop - Hackbridge
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17 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

17 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

17 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

17 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2350 MTWTh to 0450 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

17 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance

17 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

17 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

17 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

17 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

17 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

17 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

17 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

17 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

17 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

17 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

17 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

17 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

17 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

17 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

17 SK SO290 Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF 6Wk Follow Up - Erith 

Green to Slade Green

17 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

17 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
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17 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

17 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0505 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

17 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

17 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

17 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

17 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0015 MTWTh to 0450 TWThF WD - Rail train prep 

and drop - Polegate

0002 VICTORIA TO EASTBOURNE TO TERMINATE AT LEWES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.

17 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Windsor

Dn/Up Helliers, LB Dn Windsor 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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18 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 2

18 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

18 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0010 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

18 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Follow Up - Elmstead 

Wood Up Fast

18 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

18 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

18 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

18 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

18 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

18 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

18 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

18 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

18 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

18 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

18 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

18 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

18 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

18 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

18 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

18 SS SO500 Earlswood Crawley, Balcombe 

Tunnel Jn

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 

Horsham/Main, Crawley New Yard

2340 MT to 0525 TW IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

18 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

18 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

TOC Walk - East 

Croydon to South 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

18 SK SO510 

SO680 

SO645 

Peckham Rye JN  Tulse Hill North Jn Dn/Up Portsmouth 0025 TWThF to 0505 TWThF Follow Up - North 

Dulwich
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18 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 TWTh to 0430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 

WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 

SEAFORD.

18 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Prep - Crystal Palace 

Tunnel Up

Rail Drop Prep - 

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

18 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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19 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

19 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

19 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

19 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance

Rail Drop Prep, Rail 

Drop (Th/F) - 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

19 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

19 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

19 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

19 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

19 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

19 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

19 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

19 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

19 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

19 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

19 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

19 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Maintenance

19 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

19 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

19 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF 6Wk Follow Up - 

Gloucester Road Jn to 

West Croydon Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

19 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE
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19 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

Follow Up - North 

Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

19 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

19 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

19 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

19 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

19 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

19 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Prep - Crystal Palace 

Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

19 SS SO680

SO700

Streatham South Jn Ewell East, St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF to 0540 TWThF WD - Rail train Prep 

and Drop - Sutton to 

Cheam
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20 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 4

20 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

20 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

20 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

20 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

20 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

20 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

20 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

20 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

20 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

20 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

20 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

20 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

20 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

20 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

20 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

20 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

20 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 

No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

20 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Prep - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

20 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

20 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 WThF to 0535 WThF IC24 Cyclic Maintenance

Follow Up - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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21 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

21 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

21 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

21 SK SO110 Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 TWThF to 0445 TWThF Prep - Longfield to 

Meopham Down

21 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

21 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF to 0500 WThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

21 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300

0100

M

WThF

to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

21 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

21 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

21 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

21 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

21 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

21 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

21 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance

TOC Walk - Clapham 

Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

21 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

21 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

21 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

21 SS SO500 

SO660

South Croydon Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

2340 MTWTh to 0440 TWThF ICxx Cyclic Maintenance

21 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

21 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

21 SS SO520 

SO640

Barnham (incl platform 1) Bognor Regis Barnham Down Loop, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF WD rail train prep and 

drop - Barnham - 

Bognor 22m43-22m57 

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

PLATFORM 1 AT BOGNOR REGIS TO BE KEPT CLEAR TO ALLOW 

REVERSAL OF RAIL TRAIN

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 62 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

21 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Follow-up - Crystal 

Palace Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.

21 SS SO680

SO700

Streatham South Jn Ewell East , St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
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22 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

22 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

22 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

22 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

6Wk Follow Up - 

Selling Tunnel

22 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

22 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

22 SK SO130 Ashford West Ashford East Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)

Down Main / Fast (AD649 signal to AD1301pts)

2335 MTWTh to 0505 TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS 

DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS 

5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.

22 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

22 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

22 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

22 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

22 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

22 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

22 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

22 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

22 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

22 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

22 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF PLTR Merstham - 

Prep

TRAINS TO TRAVEL OVER FAST/QUARRY LINES

22 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.
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22 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 WThF to 0510 WThF TOC Walk - 

Gloucester Road Jn to 

West Croydon Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

22 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF Follow Up - Bewbush 

Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

22 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

22 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

22 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.
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23 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

23 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

23 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

23 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

23 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

23 SK SO130 

SO330

St Johns Jn, Lewisham  Hilther Green Jn, 

Ladywell Loop Jn

Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

23 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

23 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

23 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

23 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

23 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

23 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

23 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

23 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

23 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

23 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

23 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 TOC Walk - New 

Beckenham Jn S&C

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

23 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

23 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

23 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

23 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

23 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

Follow Up - Bewbush 

Up

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

23 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX 

extended

Cyclic Maintenance

6Wk Follow Up - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
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23 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
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24 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 8

24 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

Follow Up - Longfield 

to Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

24 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

24 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF 6Wk Follow Up - 

Elmstead Wood Up 

Fast

24 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

24 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

24 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

24 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

24 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

24 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

24 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF TOC Walk - Selling 

Tunnel Down

Prep - Shepherds Well 

24 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B Cyclic Maintenance

24 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

24 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

24 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance

WD - Elephant & 

Castle follow-up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

24 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

24 SS SO500 Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to 0525 TW IB22c Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

24 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

24 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

24 SS SO500/

SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

Dn/Up Main, Single 0055 TWTh to 0505 TWTh Rail Drop - PLTR 

Wivelsfield Up

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

24 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

24 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 6Wk Follow Up - 

Crystal Palace Tunnel 

Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

24 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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25 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

25 SK SO110 Fawkham Jn, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B

Extended

Cyclic Maintenance

Prep - Gillingham 

Tunnel to Gillingham 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

25 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

25 SK SO130 Sevenoaks Tonbridge Dn/Up Main 2240 TTh to 0440 WF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

25 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

25 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

25 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

25 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

25 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

25 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

25 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

25 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

25 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

MTWTh to 0530

0415 ( 

Up 

TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

25 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2320 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

25 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

25 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

25 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

25 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

25 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

25 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF TOC Walk - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

25 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

25 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

25 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

TOC Walk - Crystal 

Palace Tunnel UP

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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26 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

10

26 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

26 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

26 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

26 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

26 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

26 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

26 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

26 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0005 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

26 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Shepherds 

Well Down

26 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Rail Drop prep - West 

St Leonards (Down)

26 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

26 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

26 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

26 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 TWTh to 0530 WThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

26 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Prep - PLTR 

Wivelsfield Down

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

26 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Rail Drop - Hurst 

Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

26 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

26 SS SO640 Barnham Bognor Regis Dn/Up Branch 0001 TWThF to 0455 TWThF IBXX Cyclic Maintenance

26 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

26 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

6wk Follow Up - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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27 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 

11

27 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

27 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

27 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

27 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

27 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0001 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

27 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

27 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

27 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

27 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

27 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Rail Drop - West St 

Leonards (Down)

27 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

27 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

27 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

27 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

27 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance

PLTR Merstham TOC 

Walk

TRAINS TO TRAVEL OVER FAST LINES

27 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.

27 SS SO500/

SO560/

SW300

Reigate Gomshall Dn Reading/Redhill, Up Redhill/Reading 0050 MTWTh to 0515 TWThF Betchworth LC 

renewal prep

27 SS SO500/

SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

Dn/Up Main, Single 0055 TWTh to 0505 TWTh Follow Up - PLTR 

Wivelsfield Down

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

27 SS SO510 Sydenham Jn Windmill Bridge Jn D&U London Bridge Fast, D&U London Bridge Slow, foul of Norwood Jn 

platforms 3 and 4

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

27 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE
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27 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

27 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

27 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
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28 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 

12

28 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

28 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

28 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

28 SK SO110 Chatham Rainham Dn/Up Chatham, Gillingham Loop 0205 TWThF to 0355 TWThF Inspections - 

Gillingham Tunnel to 

Gillingham Up

NO SHUTTING AT THE DOWN AND UP CHATHAM AT GILLINGHAM 

AVAILABLE

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

28 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Follow Up - Shepherds 

Well Down

28 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

28 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

TOC Walk - Elmstead 

Wood Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

28 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

28 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

28 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

28 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

28 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

28 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

28 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

28 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

28 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

28 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

28 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

28 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

28 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
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28 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

28 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

28 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

28 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
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29 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

29 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

29 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

29 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2350 MTWTh to 0450 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

29 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance

29 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

29 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

29 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

29 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

29 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

29 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

29 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

29 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

29 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

29 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

29 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

29 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

29 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

29 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

29 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

29 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 75 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

29 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

29 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

29 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

29 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

6wk Follow Up - 

Bewbush Up

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

29 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

29 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF WD - Rail Train Prep 

and Drop - Hove to 

Wickes

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

29 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Windsor

Dn/Up Helliers, LB Dn Windsor 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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30 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 2

30 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

30 SK SO110 St Mary Cray Jn Rochester Bridge JN, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0010 TWThF to 0520 TWThF K05.3

Extended

Cyclic Maintenance

6Wk Follow Up - 

Longfield to Meopham 

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

30 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

30 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

30 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

30 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

30 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

30 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

6Wk Follow Up - 

Shepherds Well Down

30 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

30 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

30 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

30 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

30 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

30 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

30 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

30 SS SO500 Earlswood Crawley, Balcombe 

Tunnel Jn

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession), Up/Dn 

Horsham/Main, Crawley New Yard

2340 MT to 0525 TW IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

30 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

30 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

30 SS SO500/

SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

Dn/Up Main, Single 0055 TWTh to 0505 TWTh Prep - PLTR 

Wivelsfield Up

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

30 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 
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30 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Follow Up - Crystal 

Palace to Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

30 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
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31 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

31 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

31 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

31 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 2325 MTWTh to 0425 TWThF ASH10.B Cyclic Maintenance

Follow Up - Gillingham 

Tunnel to Gillingham 

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

31 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

31 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

31 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

31 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

31 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

31 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

31 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

31 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

31 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

31 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

31 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

31 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

31 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

31 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

KEPT CLEAR

31 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

31 SK SO310 Gravesend Higham Dn/Up North Kent 0040 TWThF to 0410 TWThF NEW

31 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

31 SS SO500/

SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

Dn/Up Main, Single 0055 TWTh to 0505 TWTh Follow Up - PLTR 

Wivelsfield Up

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

31 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE
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31 SK SO510 

SO680 

SO645 

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

TOC Walk - North 

Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

31 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Prep - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

31 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

31 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

31 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

31 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO 

31 SS SO645 

SO680 

SO110 

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

31 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 
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32 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 4

32 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

32 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

32 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

32 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

32 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

32 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

32 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

32 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

32 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

32 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

32 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

32 SK SO300 St Johns Jn, Tanners Hill 

JN, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

32 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

32 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

32 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

32 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

32 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up Loop No.2 (part), Up Loop 

No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

32 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF 6wk Follow Up - 

Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

32 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0001 MTWTh to 0435 TWThF Follow Up - Hurst 

Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

32 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

32 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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33 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

33 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

33 SK SO110 Rainham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 W to 0445 Th IAP 3 Maintenance

33 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

33 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

33 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 2300

0100

M

WThF

to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

33 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

33 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

33 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

33 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

33 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Prep - West St 

Leonards (Down)

33 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

33 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance

33 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC265b to VC280a ), D/U 

West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up 

Siding (part) T4 

2345

0045 ( 

Dn Fast 

MTWTh to 0455

0415 ( 

Dn Fast 

TF IC31a Cyclic Maintenance

Prep - Clapham Jn 

Abandonment

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

33 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

33 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

33 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road, Platforms 3-8, D/U East Branch (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

33 SS SO500 

SO660

South Croydon Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

2340 MTWTh to 0440 TWThF ICxx Cyclic Maintenance

33 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

33 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

33 SS SO680

SO700

Streatham South Jn Ewell East , St Hellier Dn/Up Portsmouth , Dn/Up St Hellier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
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34 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

34 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

34 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

34 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

6wk Follow Up 

Shepherds Well Down

34 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

34 SK SO130 Ashford West Ashford East Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)

Down Main / Fast (AD649 signal to AD1301pts)

2335 MTWTh to 0505 TWThF Maintenance ROUTE AVAILABLE FROM DOWN / UP MAIDSTONE TOWARDS 

DOVER / DOLLANDS MOOR VIA MAIDSTONE RELIEF, PLATFORMS 

5 AND 6 AND AD1277pts / AD1278pts / AD1287pts / AD1298pts.

34 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

34 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

34 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

34 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

34 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

34 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

34 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

34 SK SO170 

SO200 

SO600

Battle, Bexhill Ore, Bo Peep JN Down Hastings/Up Core, Single/Down Ore/Up Hastings, Dn/Up Bexhill, 

Down Passenger Loop, Brighton Sidings, Park Sidings, Up Siding, 

Washer/Reception Road

0035 TWThF to 0450 TWThF Follow Up - West St 

Leonards (Down)

34 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

34 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

34 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Balham D/U Brighton Slow, Dn&Up Fast ( LB Blocked ), D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 

2345

0045 ( 

Dn&Up 

MTWTh to 0455

0415 ( 

Dn&Up 

TWThF IC31a Cyclic Maintenance

Rail Drop - Clapham 

Jn Abandonment

DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS 

JN AND BALHAM

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

34 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0015 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

34 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT 

LONDON END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM 

THAMESLINK UP DEPOT TO / FROM HAYWARDS HEATH.

34 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF TOC Walk - Bewbush 

Up

HORSHAM DOWN YARD TO NOT BE ISOLATED
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34 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

34 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

34 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.
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35 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

35 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

35 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

35 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

35 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

35 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

35 SK SO130 

SO330

St Johns Jn, Lewisham  Hilther Green Jn, 

Ladywell Loop Jn

Dn/Up Kent Slow, Dn/Up Slow, Dn/Up Mid Kent, Dn/Up Courthill Loop 0001 TWThF to 0445 TWThF NEW Cyclic Maintenance

35 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

35 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

35 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

35 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewesham, Parks 

Bridge Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

35 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

35 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

35 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF to 0450 WThF St Stephens LC 

renewal prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT 

35 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

35 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

35 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

MTWTh to 0515

04:15 ( 

Up Slow 

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

35 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

35 SK SO510 

SO130 

SO650 

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East 

2350 MTWTh to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT 

RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT 

CRYSTAL PALACE.

35 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, Dn/Up South London, South London 

2245 W to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE 

- TO BE ADVISED AT DPPP STAGE

35 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
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35 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT SOUTH 

CROYDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

35 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 

Electronic copy - uncontrolled when printed.  Next scheduled issue 05 February 2021



NETWORK RAIL

South East

OFFICIAL#

Engineering Access Statement  2021

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 1.0

Date: 23 October 2020

Page 86 of 86

Key: Amended New Cancelled

W
e

e
k

 

n
o

A
re

a

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other Work

Ref
Work Content Traffic Remarks

36 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 8

36 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

TOC Walk - Longfield 

to Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

36 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

36 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 M to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

36 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2245 T to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

36 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

2245 T to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

36 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

2245 W to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

36 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

2245 Th to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

36 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 WThF to 0450 WThF St Stephens LC 

renewal prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END..

36 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

TWThF to 0500

0415 ( 

Dn Fast 

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST 

36 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

36 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

36 SS SO500 Redhill Three Bridges D/U Slow/Redhill, Up Platform Loop, Up Sidings, (Sidings Possession) 2340 MT to 0525 TW IB22c Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

36 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 WTh to 0525 ThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 

36 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN - 

36 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

36 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 6Wk Follow Up - 

Crystal Palace to 

Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL 

36 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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