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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

19/12/21

19/12/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Cambridge Jn

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2021/2654896

P2021/2654886

MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH JN AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101
LN120

0m0ch and 4m18ch

25m56ch and 29m63ch

27m27ch and 31m17ch

Track Maintenance

S&C Maintenance

OHL Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

19/12/21

19/12/21

37Week

W2021/6505425

W2021/6505427

W2021/6703932



s7_2022_LNE-v01.pdf Page             2 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0210 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0845 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

All Lines

Huntingdon

St. Neots North Jn

Connington South

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Stilton Fen

P2021/2818351

P2021/2570311

P2021/2800398

S&C RENEWAL HUNTINGDON SOUTH PREP 
WORK



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN ST NEOTS AND

PETERBOROUGH

MAINTENANCE S&EW PET 05

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

FLETTON PLTR PREP WORK FOR CORE WEEK 42 
AND 43



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH

LN101

LN101

LN101

57m75ch and 59m60ch

60m12ch and 75m55ch

72m45ch and 75m20ch

Preparatory Work

Safe & Effective Working

Preparatory Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6837107

W2021/6505429

W2021/6902442

Week 37  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2150 Mon

2150 Mon

2150 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

14/12/21

14/12/21

14/12/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0550 Tue

0550 Tue

0550 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down and Up Fast

Up Slow

Down Slow

New England North

Fletton Jn

Peterborough South

Spital Jn

New England North

Peterborough

Eastfield

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Fletton Jn

New England 
North

Peterborough 
East Jn

Peterborough 
North

Peterborough

Spital Jn

New England 
North

New England 
North

Helpston Jn

P2021/2861424

P2021/2906462

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



NO TSR REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101
LN135
LN147

LN101

75m70ch and 77m55ch

79m15ch and 82m40ch

Preparatory Work

Follow-Up Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6818294

W2021/7172472

Week 37  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2150 Tue

2150 Tue

2150 Tue

2150 Wed

2150 Wed

2150 Wed

2150 Thu

2150 Thu

2150 Thu

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

17/12/21

0550 Wed

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Thu

0550 Fri

0550 Fri

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

P2021/2906446

P2021/2906409

P2021/2906447

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

LN101

79m15ch and 82m40ch

79m15ch and 82m40ch

79m15ch and 82m40ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172480

W2021/7172356

W2021/7172357

Week 37  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0750 Sun

0830 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

0750 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2872935 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0750 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

20/02/22

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0830 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Cambridge

Junction Road Jn

Hampstead Heath

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2872935

P2021/2872945 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/02/22

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued

Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2230 Sat

2155 Mon

2155 Tue

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

14/12/21

15/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Mon

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

All Lines

Down and Up 
Leeds

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Hubberts Bridge LC 
MGH

Holgate Jn

Colton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Sleaford East Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2872926

P2021/2700128

P2021/2838121

P2021/2836442

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

PLTR GREAT HALE DROVE. DERBY WORKS 
DELIVERY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



CUT BACK MON/TUE SHIFT DUE TO SECTION 5

TRU EAST OF LEEDS 

CUT BACK DUE TO SECTION 5 TUE/WED SHIFT 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN185

LN600
LN854

LN600
LN854

10m20ch and 183m60ch

10m20ch and 183m60ch

Major Projects

Major Projects

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

11/12/21

13/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6983148

W2021/6983149

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

16/12/21

16/12/21

17/12/21

17/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2838145

P2021/2836426

P2021/2980131

P2021/2980563

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR TURSDALE HETT 



LNER TO TERMINATE AND STABLE YORK



MIDWEEKS CANCELLED 41, 42, 43 EXTENDED 
RULES WEEKENDS PREFERED



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN854

LN600
LN854

LN600
LN646

LN600
LN646
LN682
LN684

10m20ch and 187m78ch

10m20ch and 187m78ch

56m70ch and 62m0ch

77m40ch and 79m66ch

Major Projects

Major Projects

Unload CWR

Prep for RDT

15/12/21

15/12/21

16/12/21

16/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6983150

W2021/6983151

W2021/6916051

W2021/6916527

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Mon

2340 Tue

2340 Wed

2340 Thu

14/12/21

15/12/21

16/12/21

17/12/21

0530 Tue

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2021/2862485

P2021/2862522

P2021/2862523

P2021/2862524

APPLEBY TO KEBWOOD PLTR

SURVEY WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

SURVEY WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

SURVEY WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

SURVEY WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN752
LN754

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

13/12/21

14/12/21

15/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7048046

W2021/7048047

W2021/7048048

W2021/7048049

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2200 Fri

2200 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sat

0200 Sat

0400 Mon

0020 Sun

27/12/21

27/12/21

29/12/21

29/12/21

25/12/21

25/12/21

29/12/21

27/12/21

27/12/21

29/12/21

19/12/21

0400 Mon

0400 Mon

0400 Wed

0400 Wed

0200 Sat

0200 Sat

0400 Wed

0400 Mon

0400 Mon

0400 Wed

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canonbury

Down Canonbury

Down Moorgate

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down Slow

Down Fast

Down Moorgate

Up Moorgate

Down 
Goods/Down Slow
No.2
Down Fast

Up Fast

Down Slow/Down 
Slow No.1
Up Slow No.1/Up 
Slow
Up Slow No.2

Down Goods

Up Slow No.1

Up Slow No.2

Highbury Vale Jn

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Finsbury Park

Hornsey

Holloway

Finsbury Park

Harringay

Finsbury Park

Holloway

Canonbury West 
Jn

Finsbury Park

Holloway

Moorgate

Holloway

Hornsey

Holloway

Wood Green 
South Jn

P2021/2779051

P2021/2733160

BRIDGE 12 CHANGE WAYBEAMS WORKS 
DELIVERY 2330 FRI TO 0400 MON

TRACK MAINTENANCE FP13 0105 SUN TO 0515 
MON 

DIGITAL RAILWAY 0200 SAT TO 0400 WED



ACCESS TO FERME PARK MUST BE MAINTAINED


CHRISTMAS SHUTDOWN 2330 FRI TO 0400 MON

NO BOOKED SERVICES



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

TRACK MAINTENANCE FP08 



LNER SERVICES/SERVICES DEPARTING BOUNDS 
GREEN TO DEPART VIA NORTH END OF DEPOT, 
REVERSE AT BOWES PARK AND RUN VIA 
2145PTS ONTO THE UP FAST LINE



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

LN101
LN105
LN110

LN101

0m0ch and 3m37ch

1m35ch and 2m55ch

0m0ch and 3m10ch

4m55ch and 3m31ch

Major Projects

Change Longitudinal Timbers

Track Maintenance

Track Maintenance

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

27/12/21

19/12/21

38Week

W2021/7170564

W2021/6812202

W2021/6505450

W2021/6505447
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Fri

0130 Sun

0130 Sun

0145 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

27/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0500 Mon

0800 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down

Down Slow

Up Fast

Up Slow

All Lines

Down and Up 
Hertford

All Lines

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Up Slow

Down Sidings

New Barnet

Cambridge Jn

Langley Jn

Biggleswade

Huntingdon

St. Neots North Jn

Holme LC

Stilton Fen

St. Neots North Jn

Connington South

Huntingdon

Wood Green 
North Jn

Knebworth

Langley Jn FS

Cadwell

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Woodwalton Jn

Huntingdon

P2021/2807727

P2021/2654886

P2021/2799047

P2021/2818764

STRUCTURES WORK CHRISTMAS SHUTDOWN 

REMOVAL OF NEW SOUTHGATE TICKET OFFICE



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

PLTR LANGFORD PREP WORK 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH

S&C RENEWAL HUNTINGDON SOUTH PREP 
WORK

WORKS DELIVERY UNLOAD CWR



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH

LN101

LN101
LN120

LN101

LN101

5m15ch and 8m0ch

25m56ch and 29m63ch

27m27ch and 31m17ch

37m0ch and 41m0ch

57m75ch and 59m60ch

65m20ch and 68m25ch

Structures Work

S&C Maintenance

OHL Work

Preparatory Work

Preparatory Work

Unload CWR

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6738267

W2021/6505427

W2021/6703932

W2021/6902425

W2021/6837194

W2021/7186043

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0220 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0845 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Peterborough South

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Stilton Fen

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2021/2800522

P2021/2733156

PLTR FLETTON PREP WORK FOR THE CORE IN 
WEEKS 42 AND 43 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH

TRACK MAINTENANCE  PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THEN 0700 FINISH

PLATFORM 1 & 2 MUST REMAIN LIVE FOR GTR TO
STABLE IN THEM

LN101

LN101

72m45ch and 75m20ch

75m10ch and 78m17ch

Preparatory Work

Track Maintenance

19/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902443

W2021/6505432

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2021/2861426 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

LN101
LN135
LN147 75m70ch and 77m55ch

Preparatory Work
18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7059827

Week 38  - Continued



s7_2022_LNE-v01.pdf Page           14 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0320 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow / 
Down Stamford 
(Platform 5)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

All Sidings

Spital Sidings

Werrington Jn

Spital Jn

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861442 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

STRUCTURES EXAM BRIDGE 184



50MPH TSR TO BE IMPOSED ON THE UP SLOW, 
UP FAST & DOWN FAST  ADDITIONAL [XX] 
REQUIRED 



NENE CARRIAGE SIDINGS & SPITAL SIDINGS 
BTET PANTOGRAPHS TO BE LOWERED 



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147

75m60ch and 78m60ch

75m2ch and 76m47ch

C70 S&C - Complete 
Renewal 113A

Structures Work

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6819181

W2021/7151522

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2100 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0600 Mon

24/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2300 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform 
Loop

Up Slow/Up 
Thorne
Down 
Thorne/Thorne 
Slow
Up Goods

Down Fast

Down Platform 
Loop
Down Slow

Platforms 4, 5, 6, 
7 & 8
Down/Up West 
Slow No.1
Down/Up West 
Slow No.2
Up East Slow

Down Leeds 
Goods
Down Leeds Slow

Up Slow

Hexthorpe Dead 
End

Transfer Line

Two-Way Goods 
No.1
Two-Way Goods 
No.2
Down Platform 
Loop

Marshgate Jn

Doncaster North Jn

Carr

Marshgate Jn

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

South Yorkshire Jn

Doncaster West 
Yard

Bridge Jn

Doncaster North Jn

Marshgate Jn

Bridge Jn

Bentley Jn

Bridge Jn

Decoy North Jn

Doncaster North 
Jn

Doncaster West 
Yard

Potteric Carr Jn

South Yorkshire 
Jn

Bridge Jn

P2021/2800297 REBALLAST AND TRAX PLATFORM 8 DONCASTER
WORKS DELIVERY 



PLATFORMS 5, 6, AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING

BETWEEN 2100 FRI TO 2300 FRI

NO ACCESS TO PLATFORM 8



BETWEEN 2300 FRI TO 0600 MON

CHRISTMAS SHUTDOWN



BETWEEN 0600 MON TO 1000 MON

NO ACCESS TO PLATFORM 8

LN101

155m30ch and 156m26ch
C7 Reballast - Trax

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6887541

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Ely North Jn

March

March East Jn

March West Jn

March

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2872940

P2021/2910451

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

NLL CYCLIC TYPE 8 ROTR (REDUCED TIMES)



Track S&C: Gospel Oak TOPO Survey

EA1550
EA1560
EA1570
LN135

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

79m45ch and 82m10ch

1m14ch and 1m35ch

Vegetation Clearance

Track Maintenance

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7304091

W2021/7295873

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

22/12/21

22/12/21

23/12/21

23/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2910681

P2021/2878051

P2021/2878052

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

LN600
LN854

0m5ch and 0m40ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Track Maintenance

Major Projects

Major Projects

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

21/12/21

21/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7295832

W2021/7049429

W2021/7049352

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Thu

2155 Thu

2300 Fri

2300 Fri

0015 Mon

2315 Sun

2355 Sun

0020 Mon

24/12/21

24/12/21

27/12/21

27/12/21

20/12/21

19/12/21

20/12/21

20/12/21

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0515 Mon

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

Down and Up Fast

Down and Up 
Slow

All Lines

Up Main

All Lines

All Lines

Holgate Jn

Holgate Jn

York

Skelton Jn (York)

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

York

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2878068

P2021/2822464

P2021/2766305

P2021/2766684

TEU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 

STRUCTURES WORK NEW OVERBRIDGE WORKS 
LANDING LANES

XMAS SHUTDOWN

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03

LN600
LN854

LN600
LN618
LN720
LN854

LN600

LN600

10m20ch and 187m78ch

0m31ch and 1m50ch

11m0ch and 1m5ch

Major Projects

Major Projects

Major Projects

23/12/21

23/12/21

24/12/21

24/12/21

20/12/21

19/12/21

19/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7049353

W2021/6704206

W2021/7049545

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0800 Fri

0800 Fri

0800 Fri

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Mon

0515 Mon

0515 Mon

19/12/21

19/12/21

19/12/21

19/12/21

24/12/21

27/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

2200 Fri

1000 Mon

0015 Sat

1000 Mon

0515 Mon

0515 Mon

0515 Mon

1000 Mon

1000 Mon

1000 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Up Slow

Provincial Sidings

Up Slow

Single

Single

All Lines

All Lines

Up Main

Down and Up 
Slow

Up Slow

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
South Jn

Newcastle South Jn

Newcastle East Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

P2021/2981119

P2021/2820903

PLTR LOW FELL - BENSHAM



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

RENEW WAYBEAMS KEB WORKS DELIVERY



GC 5A60, 5A61, 5A64 TO DIVERT VIA HLB 
BETWEEN HEATON T&RSMD AND SUNDERLAND



EASEMENTS MAY BE REQUIRED FOR ECS MOVES
into HEATON REQUEST AT DPPP

LN600
LN646
LN682
LN684

LN600

77m40ch and 79m66ch

78m60ch and 0m60ch

Unload CWR

Change Longitudinal Timbers

18/12/21

18/12/21

18/12/21

18/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916528

W2021/6732868

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

03/01/22

03/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

2300 Mon

2300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Newcastle

All Lines

All Lines

All Lines

Down Main

Up Main

Dn Shipley Main

Down Shipley 
Main
Keighley Down 
Sidings

Carlisle

Carlisle North Jn

Bog Jn

Zonal Boundary 
(Scotland)

Barnsley

Skipton South Jn

Keighley

Corby Gates LC

Currock Jn

Upperby Bridge 
Jn

Wombwell

Shipley West Jn

Keighley

P2021/2864208

P2021/2898201

P2021/2811974

PERCEIVED XMAS SHUTDOWN PERIOD

SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS.



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

SHB/63 SWAITHE VIADUCT

171M 55CH TO 171M 63CH



SHB/65 SWAITHE BRIDGE

172M 2CH



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

KEIGHLEY STATION

PLATFORM RECONSTRUCTION WORK

CAPITAL DELIVERY



10 DAY BLOCKADE PROPOSAL IN LINE WITH TRU 
PROPOSAL AT LEEDS



NORTHERN CARLISLE AND 
MORECAMBE/LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON 



LNER SKIPTON-KX SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS/BRADFORD AND 
SKIPTON 



FREIGHT SERVICES TO DIVERT VIA THE WCML



NO ACCESS/EGRESS TO/FROM KEIGHLEY AND 
WORTH VALLEY RAILWAY

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

LN868

LN922

171m45ch and 172m61ch

211m20ch and 213m0ch

Structures Work

Station Construction

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7154733

W2021/6814093

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2200 Fri

2200 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sat

0200 Sat

0400 Mon

27/12/21

27/12/21

29/12/21

29/12/21

25/12/21

25/12/21

29/12/21

27/12/21

27/12/21

29/12/21

0400 Mon

0400 Mon

0400 Wed

0400 Wed

0200 Sat

0200 Sat

0400 Wed

0400 Mon

0400 Mon

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canonbury

Down Canonbury

Down Moorgate

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down Slow

Down Fast

Down Moorgate

Up Moorgate

Down 
Goods/Down Slow
No.2
Down Fast

Up Fast

Down Slow/Down 
Slow No.1
Up Slow No.1/Up 
Slow
Up Slow No.2

Down Goods

Highbury Vale Jn

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Finsbury Park

Hornsey

Holloway

Finsbury Park

Finsbury Park

Holloway

Canonbury West 
Jn

Finsbury Park

Holloway

Moorgate

Holloway

Hornsey

Holloway

P2021/2779051 BRIDGE 12 CHANGE WAYBEAMS WORKS 
DELIVERY 2330 FRI TO 0400 MON

TRACK MAINTENANCE FP13 0105 SUN TO 0515 
MON 

DIGITAL RAILWAY 0200 SAT TO 0400 WED



ACCESS TO FERME PARK MUST BE MAINTAINED


CHRISTMAS SHUTDOWN 2330 FRI TO 0400 MON

NO BOOKED SERVICES



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

LN101
LN105
LN110 0m0ch and 3m37ch

1m35ch and 2m55ch

0m0ch and 3m10ch

Major Projects

Change Longitudinal Timbers

Track Maintenance

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

27/12/21

39Week

W2021/7170564

W2021/6812202

W2021/6505450
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0400 Mon

0001 Sat

0001 Sat

2330 Fri

0125 Sun

0125 Sun

0125 Sun

0200 Sat

29/12/21

29/12/21

27/12/21

27/12/21

29/12/21

29/12/21

27/12/21

27/12/21

27/12/21

26/12/21

26/12/21

26/12/21

27/12/21

0400 Wed

0400 Wed

0400 Mon

0400 Mon

0400 Wed

0400 Wed

0400 Mon

0400 Mon

0500 Mon

0825 Sun

0825 Sun

0825 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Down 
Goods/Down Slow
No.2
Down Fast

Down Slow/Down 
Slow No.1
Up Slow No.1

Up Fast

Up Slow No.2

Down Moorgate

Up Moorgate

Down Goods

Down and Up Fast

Down Slow 1

Down Slow 2

Up Slow 1

Up Slow 2

Down

Down Slow

Up Fast

Up Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

All Lines

Finsbury Park

Finsbury Park

Hornsey

Holloway

Finsbury Park Jn

Finsbury Park

Hornsey

Finsbury Park Jn

New Barnet

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Huntingdon North Jn

Canonbury West 
Jn

Highbury Vale Jn

Holloway

Hornsey

Moorgate

Holloway

Finsbury Park Jn

Hornsey

Wood Green 
North Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Huntingdon South
Jn

P2021/2905309

P2021/2981293

P2021/2807727

P2021/2734687

P2021/2473557

CAPITAL DELIVERY



WORK DETAILS: HARRINGAY ECM1/22 SG



CHRISTMAS SHUTDOWN

STRUCTURES WORK CHRISTMAS SHUTDOWN 

REMOVAL OF NEW SOUTHGATE TICKET OFFICE



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

TRACK MAINTENANCE HIT 01

BOXING DAY XMAS SHUTDOWN

HUNTINGDON A14 BRIDGE 

XMAS SHUTDOWN

LN101
LN105
LN110

LN101

LN101

LN101
LN125
LN126

LN101

0m0ch and 3m37ch

2m20ch and 4m0ch

5m15ch and 8m0ch

28m51ch and 40m62ch

58m35ch and 59m20ch

Major Projects

Structures Work

Structures Work

Track Maintenance

Structures Work

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

25/12/21

25/12/21

24/12/21

26/12/21

26/12/21

26/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7170564

W2021/7323727

W2021/6738267

W2021/6505462

W2021/5964264

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0320 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow / 
Down Stamford 
(Platform 5)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

All Sidings

Spital Sidings

Werrington Jn

Spital Jn

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861442 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

STRUCTURES EXAM BRIDGE 184



50MPH TSR TO BE IMPOSED ON THE UP SLOW, 
UP FAST & DOWN FAST  ADDITIONAL [XX] 
REQUIRED 



NENE CARRIAGE SIDINGS & SPITAL SIDINGS 
BTET PANTOGRAPHS TO BE LOWERED 



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147

75m60ch and 78m60ch

75m2ch and 76m47ch

C70 S&C - Complete 
Renewal 113A

Structures Work

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6819181

W2021/7151522

Week 39  - Continued



s7_2022_LNE-v01.pdf Page           24 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2100 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0600 Mon

24/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2300 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform 
Loop

Up Slow/Up 
Thorne
Down 
Thorne/Thorne 
Slow
Up Goods

Down Fast

Down Platform 
Loop
Down Slow

Platforms 4, 5, 6, 
7 & 8
Down/Up West 
Slow No.1
Down/Up West 
Slow No.2
Up East Slow

Down Leeds 
Goods
Down Leeds Slow

Up Slow

Hexthorpe Dead 
End

Transfer Line

Two-Way Goods 
No.1
Two-Way Goods 
No.2
Down Platform 
Loop

Marshgate Jn

Doncaster North Jn

Carr

Marshgate Jn

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

South Yorkshire Jn

Doncaster West 
Yard

Bridge Jn

Doncaster North Jn

Marshgate Jn

Bridge Jn

Bentley Jn

Bridge Jn

Decoy North Jn

Doncaster North 
Jn

Doncaster West 
Yard

Potteric Carr Jn

South Yorkshire 
Jn

Bridge Jn

P2021/2800297 REBALLAST AND TRAX PLATFORM 8 DONCASTER
WORKS DELIVERY 



PLATFORMS 5, 6, AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING

BETWEEN 2100 FRI TO 2300 FRI

NO ACCESS TO PLATFORM 8



BETWEEN 2300 FRI TO 0600 MON

CHRISTMAS SHUTDOWN



BETWEEN 0600 MON TO 1000 MON

NO ACCESS TO PLATFORM 8

LN101

155m30ch and 156m26ch
C7 Reballast - Trax

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6887541

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2911863

P2021/2910423

NLL CYCLIC TYPE 7B (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

3m14ch and 4m40ch
Track Maintenance

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7379371

Week 39  - Continued
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EAS_V2_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

25/12/21

27/12/21

25/12/21

27/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0800 Sat

0420 Mon

0800 Sat

0420 Mon

0800 Sat

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Platforms 7 & 8

No.7 Platform Line

Through Line

No.8 Platform Line

Up Main

No. 3 to 9 
Carriage Sidings
Fletchers Terrace 
Ladder
Headshunt

Reception South

No.10 to 16 
Carriage Sidings
Reception North

Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

Coldham Lane 
Ladder
Shunt Spur

Reception Road 
1-2
Bypass Road

Down and Up

Down and Up

Down Slow

Platforms 1-8

Down Goods 
Loop
Platform Line

Platform 3

Down and Up 
Main

Cambridge

Cambridge

Cambridge South Jn

Cambridge

Waterbeach

Ely North Jn

Cambridge

Cambridge North

Haughley Jn

Cambridge

Cambridge

Coldham Lane Jn

Cambridge

Shelford

Audley End

Cambridge

Cambridge North

Chippenham Jn

Coldham Lane Jn

P2021/2895986 CHRISTMAS SHUTDOWN



NO TRAINS TO BE STABLED IN PLATFORMS 1, 2, 
3, 4, 7 AND 8 AND DOWN GOODS LOOP AT 
CAMBRIDGE



TRAINS TO BE STABLED IN PLATFORMS 5 AND 6 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH AS REQUIRED



NO TRAINS TO BE STABLED IN RECEPTION 
SIDINGS NOS. 1 AND 2, CARRIAGE SIDINGS NOS. 
3 TO 6, SHUNT SPUR, RECEPTION SOUTH, POST 
OFFICE LADDER, RECEPTION NORTH, 
FLETCHERS TERRACE LADDER, BYPASS ROAD, 
HEADSHUNT



TRAINS TO BE STABLED IN CARRIAGE SIDINGS 
NOS. 7, 8, 9 AND CARRIAGE SIDINGS NOS. 10 TO 
15 AS REQUIRED



ISOLATION OF CAMBRIDGE SIDINGS TO BE 
LIFTED BY 2300 SUN



WA CYCLIC TYPE S

CD Signalling: Cambridge Re-signalling

Prep/Installation Works

Track S&C: Foxton TOPO survey (41699922)

ASPRO: Cambridge Carriage Sidings Commissioning 
Work

WDA: Nairns LC and Jack O'Tell UWC renewal works

EA1161
EA1230
EA1530
EA1540
LN125

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V2_2022

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

03/01/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Up Platform Loop

Down Goods 
Loop
Up & Down/Up 
Bury

Up Goods Loop

Down and Up 
Royston

Down Bury

Down Goods 
Loop

Through Siding

Ely Freight 
Terminal

All Lines

Down and Up Fast

Down and Up 
Slow

All Lines

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Great Chesterford

Meldreth

Chippenham Jn

Whittlesford 
Parkway

Ely

Ely North Jn

York

Skelton Jn (York)

Tollerton

Dullingham

Ely

Ely Dock Jn

Great Chesterford

Shepreth Branch 
Jn

Soham

Whittlesford 
Parkway

Ely

Ely North Jn

Church Fenton 
North Jn

York

Skelton Jn (York)

P2021/2895986

P2021/2822464

P2021/2705464

TRU EAST OF LEEDS 

STRUCTURES WORK NEW OVERBRIDGE WORKS 
LANDING LANES

XMAS SHUTDOWN

PLTR SKELTON



IF 2300 FRI TO 0530 MON IS NOT ACCEPTABLE 
WE COULD DO 1200 SAT TO 0530 MON BUT 
WOULD ONLY BE A 50MPH HANDBACK



EAST COAST TRAINS LTD WILL 
START/TERMINATE AT YORK AND DARLINGTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND DARLINGTON

LN600
LN618
LN720
LN854

LN600
LN618

0m31ch and 1m50ch

11m0ch and 1m5ch

1m60ch and 5m50ch

Major Projects

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

24/12/21

24/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6704206

W2021/7049545

W2021/6616327

Week 39  - Continued

Continued
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EAS_V2_2022

0001 Sat

0001 Sat

0800 Fri

0800 Fri

0800 Fri

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Mon

0515 Mon

0515 Mon

2300 Fri

2300 Fri

2300 Fri

2300 Fri

26/12/21

26/12/21

24/12/21

27/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2000 Sun

2000 Sun

2200 Fri

1000 Mon

0015 Sat

1000 Mon

0515 Mon

0515 Mon

0515 Mon

1000 Mon

1000 Mon

1000 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Slow

Provincial Sidings

Up Slow

Single

Single

All Lines

All Lines

Up Main

Down and Up 
Slow

Up Slow

Down & Up 
Newcastle

All Lines

All Lines

All Lines

King Edward Bridge 
South Jn

Royal Mail Terminal

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
South Jn

Newcastle South Jn

Newcastle East Jn

Carlisle

Carlisle North Jn

Bog Jn

Zonal Boundary 
(Scotland)

Durham

Low Fell Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Corby Gates LC

Currock Jn

Upperby Bridge 
Jn

P2021/2822434

P2021/2820903

P2021/2864208

STRUCTURES WORK ASPRO

RENEW WAYBEAMS KEB WORKS DELIVERY



GC 5A60, 5A61, 5A64 TO DIVERT VIA HLB 
BETWEEN HEATON T&RSMD AND SUNDERLAND



EASEMENTS MAY BE REQUIRED FOR ECS MOVES
into HEATON REQUEST AT DPPP

PERCEIVED XMAS SHUTDOWN PERIOD

SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS.



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

LN600
LN684

LN600

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

75m50ch and 77m53ch

78m60ch and 0m60ch

Structures Work

Change Longitudinal Timbers

25/12/21

25/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6691873

W2021/6732868
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EAS_V2_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2021/2753104 C11 PLTR [TWO SITES]

SHEFFIELD STATION

SHEFFIELD NORTH DOWN MAIN 158M 56CH TO 
158M 62CH

SHEFFIELD STATION UP STATION SIDING NO.1 
158M 32CH TO 158M 50CH

WORKS DELIVERY



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0030 SAT & 0300 MON



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



UP STATION SIDINGS 2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME

LN736
LN750
LN804
LN830

157m60ch and 159m5ch
C75 S&C - Reballasting

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6634368

Week 39  - Continued
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EAS_V2_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0100 Sat

0400 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

04/01/22

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

02/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

Platform 2

Platform 3

Platform 4

Platform 5

Platform 0

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

Depot 
Arrival/Departure 
Line
Tilcon Sidings

Shunt Neck

Platform 6/B 
Line/Down 
Harrogate

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Hunslet East Notice 
Board

Holbeck Jn

Neville Hill West Jn

Neville Hill Depot

Armley Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Neville Hill West 
Jn

Wortley Jn

Marsh Lane Jn

Neville Hill Depot

Leeds

P2021/2871601 TRU - LEEDS STATION CAPACITY

INSTALLATION OF 5 POINT ENDS LEEDS STATION
PLATFORMS 4 5 AND 6

ASSOCIATED TESTING AND COMMISIONING 
WORK

OHL WORKS IN CONNECTION WITH THE NEW 
POINTS.  REMOVAL AND INSTALLATION OF WIRE 
RUNS AND ASSOCIATED SPS.



LEEDS STATION CAPACITY 

CAPITAL DELIVERY (EASTERN)/ALSTOM LTD 

Commissioning Work for Leeds Station Capacity 



WORKS DELIVERY

NEVILLE HILL EAST JN

C11 PLAIN LINE TRACK REWEWAL 

DOWN HULL MAIN LINE



MAINTENANCE S&C TANDEM TAMPING

SHIFT 1 - 08:00 - 16:00 BOXING DAY 

SHIFT 2 - 16:00 - 23:59 BOXING DAY



0001 SAT 25 DEC TO 0400 MON 27 DEC

CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



AND 0050 SUN 02 JAN TO 0400 TUE 04 JAN



ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON



WHEELS FREE/STATIONARY REQUIRED FOR 
FINAL 52 HOURS - DETAILS TO BE CONFIRMED



0400 MON 27 DEC TO 0050 SUN 02 JAN 

PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NORTHERN HARROGATE SERVICES TO 

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

184m52ch and 20m30ch

185m50ch and 20m20ch

184m9ch and 20m50ch

18m20ch and 19m48ch

Major Projects

S&C Tamping

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6725307

W2021/6287243

W2021/7155929

W2021/6634118

Week 39  - Continued



s7_2022_LNE-v01.pdf Page           31 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0400 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0050 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrogate/A 
Line/Platform 1
D Line

C Line

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

All Lines

Down and Up 
Bradford

Leeds

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Hunslet East Notice 
Board

Holbeck Jn

Leeds West Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Neville Hill West 
Jn

Wortley Jn

P2021/2871601 START/TERMINATE AT HORSFORTH STATION.  
RAIL REPLACEMENT BUS SERVICE TO OPERATE 


GRAND CENTRAL TO DIVERT VIA HALIFAX



PLATFORMS 7 13 14 15 16 AND 17 AVAILABLE



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES  



RAIL REPLACEMENT BUS SERVICES TO BE 
CONFIRMED AT DPPP

27/12/21

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V2_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Fri

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon (53 hrs)

0400 Mon (53 hrs)

0400 Mon (53 hrs)

0400 Mon (53 hrs)

0445 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Platform 5

Platform 6

Platform 4

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

Down Passenger 
Loop

Up Passenger 
Loop

Up

Down

Down Main

Up Main

Down and Up

Up Calder Goods

All Lines

Bradley Wood Jn

Dewsbury East Jn

Dewsbury

Huddersfield

Copley Hill East Jn

Diggle Jn SB

Marsden

Stalybridge Tunnel 
Jn

Marsden

Barnsley

Crofton East Jn

Oakenshaw Jn

Crofton West Jn

Bradley Jn

Bradley Wood Jn

Dewsbury

Huddersfield

Marsden

Diggle Jn SB

Marsden

Stalybridge 
Tunnel Jn

Wombwell

Calder Bridge Jn

Hare Park Jn

P2021/2844062

P2021/2875712

P2021/2898201

P2021/2820832

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

CIVILS, S&T, E&P, OLE AND TRACK WORK 

CHRISTMAS SHUTDOWN



HUDDERSFIELD PLATFORM AND SIDINGS 
REQUIREMENTS TO BE CONFIRMED



POSSESSION FROM MARSDEN TO ALLOW LNW 
POSSESSION P/2877512 ACCESS IN STANDEDGE 
TUNNEL.  DO NOT EXTEND TO DIGGLE

ACCESS IN ASSUMED XMAS SHUTDOWN



WORK CONTENT: TRU PROGRAMME 
POSSESSION REQUIRED FOR BORE HOLES IN 
STANDEDGE TUNNEL SO DO NOT SPLIT AT 
DIGGLE.

SHB/63 SWAITHE VIADUCT

171M 55CH TO 171M 63CH



SHB/65 SWAITHE BRIDGE

172M 2CH



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

REBALLASTING CROFTON WEST JN WORKS 
DELIVERY



CHRISTMAS SHUTDOWN

LN854
LN860
LN861

LN860
NW7021

LN868

LN882

32m40ch and 41m20ch

19m6ch and 29m54ch

171m45ch and 172m61ch

48m60ch and 50m4ch

Major Projects

Major Projects

Structures Work

C75 S&C - Reballasting

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

24/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7087591

W2021/7087383

W2021/7154733

W2021/6768283
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2300 Fri

2300 Fri

03/01/22

03/01/22

2300 Mon

2300 Mon

Possession

Sidings 
Possession

Dn Shipley Main

Down Shipley 
Main
Keighley Down 
Sidings

Skipton South Jn

Keighley

Shipley West Jn

Keighley

P2021/2811974 KEIGHLEY STATION

PLATFORM RECONSTRUCTION WORK

CAPITAL DELIVERY



10 DAY BLOCKADE PROPOSAL IN LINE WITH TRU 
PROPOSAL AT LEEDS



NORTHERN CARLISLE AND 
MORECAMBE/LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON 



LNER SKIPTON-KX SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS/BRADFORD AND 
SKIPTON 



FREIGHT SERVICES TO DIVERT VIA THE WCML



NO ACCESS/EGRESS TO/FROM KEIGHLEY AND 
WORTH VALLEY RAILWAY

LN922

211m20ch and 213m0ch
Station Construction

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6814093

Week 39  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
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EAS - Section 7
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EAS_V2_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

No.1 Slow/Down 
Slow

A&B Line

Line D/Down Fast

C Line/Up Fast

Up Slow/No.2 
Slow
Platforms 1 to 11 
inc

Platforms 0 to 10 
inc

Platform 5 and 6

Platform 3

Platform 7

Platform 4

Platform 5 and 6

C&D Line

Platform 3

E Line

Platform 7

F Line

Platform 8

Holloway

Belle Isle Jn

Holloway

Kings Cross Station

Kings Cross Station

Kings Cross

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2734692

P2021/2908186

OHL WORK MTCE E02 EA014 EA016 OOD 
02.01.2022

SWITCH AND SI MAINTENANCE

HIGH LEVEL INSPECTION GASWORKS AND 
COPENHAGEN TUNNELS NO2 SLOW AND NO1 
SLOW



TRAINS TO START TERMINATE FINSBURY PARK



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101

LN101
LN3214

0m0ch and 1m13ch
OHL Work

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

40Week

W2021/6703950
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EAS_V2_2022

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908386

P2021/2908387

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V2_2022

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0145 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0715 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

All Lines

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Biggleswade

Huntingdon

St. Neots North Jn

Connington South

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Cadwell

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

P2021/2908388

P2021/2799104

P2021/2818802

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

PLTR LANGFORD PREP WORK 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH

S&C RENEWAL HUNTINGDON SOUTH PREP 
WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH

LN101
LN3214

LN101

LN101

37m0ch and 41m0ch

57m75ch and 59m60ch

Preparatory Work

Preparatory Work

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6902479

W2021/6837201

Week 40  - Continued
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EAS_V2_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0320 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow / 
Down Stamford 
(Platform 5)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

All Sidings

Spital Sidings

Werrington Jn

Spital Jn

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861442 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

STRUCTURES EXAM BRIDGE 184



50MPH TSR TO BE IMPOSED ON THE UP SLOW, 
UP FAST & DOWN FAST  ADDITIONAL [XX] 
REQUIRED 



NENE CARRIAGE SIDINGS & SPITAL SIDINGS 
BTET PANTOGRAPHS TO BE LOWERED 



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147

75m60ch and 78m60ch

75m2ch and 76m47ch

C70 S&C - Complete 
Renewal 113A

Structures Work

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6819181

W2021/7151522

Week 40  - Continued
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EAS_V2_2022

2150 Mon

2150 Mon

2150 Mon

2150 Tue

2150 Tue

2150 Tue

2150 Wed

2150 Wed

2150 Wed

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

06/01/22

06/01/22

06/01/22

0550 Tue

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

P2021/2906449

P2021/2906465

P2021/2906466

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

LN101

79m15ch and 82m40ch

79m15ch and 82m40ch

79m15ch and 82m40ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

03/01/22

03/01/22

03/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172358

W2021/7172359

W2021/7172481

Week 40  - Continued
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EAS_V2_2022

2150 Thu

2150 Thu

2150 Thu

2150 Fri

2150 Fri

2150 Fri

07/01/22

07/01/22

07/01/22

08/01/22

08/01/22

08/01/22

0550 Fri

0550 Fri

0550 Fri

0550 Sat

0550 Sat

0550 Sat

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

P2021/2906410

P2021/2906411

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

79m15ch and 82m40ch

79m15ch and 82m40ch

Follow-Up Work

Follow-Up Work

06/01/22

06/01/22

06/01/22

07/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172482

W2021/7172493

Week 40  - Continued
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/01/22

03/01/22

03/01/22

03/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765921 MAINTENANCE 

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912354

P2021/2910424

NLL CYCLIC TYPE 7C (ROTR)



Track PL: Hackney  Central RDT

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2300 Fri

0100 Sat

0400 Wed

0400 Wed

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

27/01/22

27/01/22

27/01/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0530 Mon

0001 Thu

0001 Thu

0001 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

All Lines

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Tollerton

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

Church Fenton

Colton North Jn

Micklefield Jn

Skelton Jn (York)

Low Gates LC

Longlands Jn

Northallerton High
Jn

P2021/2880163

P2021/2705464

P2021/2746690

TRU EAST OF LEEDS 



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

PLTR SKELTON



IF 2300 FRI TO 0530 MON IS NOT ACCEPTABLE 
WE COULD DO 1200 SAT TO 0530 MON BUT 
WOULD ONLY BE A 50MPH HANDBACK



EAST COAST TRAINS LTD WILL 
START/TERMINATE AT YORK AND DARLINGTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND DARLINGTON

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

LN600
LN854

LN600
LN618

LN627

10m65ch and 187m78ch

1m60ch and 5m50ch

54m40ch and 56m40ch

29m20ch and 56m60ch

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Commissioning Work

02/01/22

02/01/22

02/01/22

02/01/22

31/12/21

01/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7049358

W2021/6616327

W2021/6759010

W2021/7121502

Week 40  - Continued
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EAS_V2_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0100 Sat

0400 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

04/01/22

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

02/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

Platform 2

Platform 3

Platform 4

Platform 5

Platform 0

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

Depot 
Arrival/Departure 
Line
Tilcon Sidings

Shunt Neck

Platform 6/B 
Line/Down 
Harrogate

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Hunslet East Notice 
Board

Holbeck Jn

Neville Hill West Jn

Neville Hill Depot

Armley Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Neville Hill West 
Jn

Wortley Jn

Marsh Lane Jn

Neville Hill Depot

Leeds

P2021/2871601 TRU - LEEDS STATION CAPACITY

INSTALLATION OF 5 POINT ENDS LEEDS STATION
PLATFORMS 4 5 AND 6

ASSOCIATED TESTING AND COMMISIONING 
WORK

OHL WORKS IN CONNECTION WITH THE NEW 
POINTS.  REMOVAL AND INSTALLATION OF WIRE 
RUNS AND ASSOCIATED SPS.



LEEDS STATION CAPACITY 

CAPITAL DELIVERY (EASTERN)/ALSTOM LTD 

Commissioning Work for Leeds Station Capacity 



WORKS DELIVERY

NEVILLE HILL EAST JN

C11 PLAIN LINE TRACK REWEWAL 

DOWN HULL MAIN LINE



MAINTENANCE S&C TANDEM TAMPING

SHIFT 1 - 08:00 - 16:00 BOXING DAY 

SHIFT 2 - 16:00 - 23:59 BOXING DAY



0001 SAT 25 DEC TO 0400 MON 27 DEC

CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



AND 0050 SUN 02 JAN TO 0400 TUE 04 JAN



ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON



WHEELS FREE/STATIONARY REQUIRED FOR 
FINAL 52 HOURS - DETAILS TO BE CONFIRMED



0400 MON 27 DEC TO 0050 SUN 02 JAN 

PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NORTHERN HARROGATE SERVICES TO 

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

184m52ch and 20m30ch

185m50ch and 20m20ch

184m9ch and 20m50ch

18m20ch and 19m48ch

Major Projects

S&C Tamping

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6725307

W2021/6287243

W2021/7155929

W2021/6634118

Week 40  - Continued
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EAS_V2_2022

0400 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0050 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrogate/A 
Line/Platform 1
D Line

C Line

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

All Lines

Down and Up 
Bradford

Leeds

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Hunslet East Notice 
Board

Holbeck Jn

Leeds West Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Neville Hill West 
Jn

Wortley Jn

P2021/2871601 START/TERMINATE AT HORSFORTH STATION.  
RAIL REPLACEMENT BUS SERVICE TO OPERATE 


GRAND CENTRAL TO DIVERT VIA HALIFAX



PLATFORMS 7 13 14 15 16 AND 17 AVAILABLE



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES  



RAIL REPLACEMENT BUS SERVICES TO BE 
CONFIRMED AT DPPP

27/12/21

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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EAS_V2_2022

2315 Sun

2315 Sun

2315 Sun

0715 Sat

0715 Sat

0715 Sat

03/01/22

03/01/22

03/01/22

01/01/22

01/01/22

01/01/22

0415 Mon

0415 Mon

0415 Mon

1915 Sat

1915 Sat

1915 Sat

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Down and Up

Up Calder Goods

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Crofton East Jn

Oakenshaw Jn

Crofton West Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Calder Bridge Jn

Hare Park Jn

P2021/2813981

P2021/2820833

**POSSESSION TO BE REMOVED FROM THE PLAN
WHEN LEEDS STATION SECTION 7 ACCESS IS 
CONFIRMED - ACCESS REQUIRED TO STOURTON
FROM THE SOUTH**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

S&C TANDEM TAMP CROFTON WEST JN FOLLOW 
UP FROM WORKS AT CHRISTMAS WORKS 
DELIVERY



ACCESS/EGRESS TO CROFTON DEPOT AND 
MONK BRETTON MAINTAINED VIA PONTEFRACT 
WEST JN ONLY



NORTHERN KNOTTINGLEY SERVICES TO 
START/TERMINATE AT WAKEFIELD KIRKGATE



RAIL REPLACEMENT ROAD SERVICE TO 
OEPRATE BETWEEN WAKEFIELD KIRKGATE AND 
KNOTTINGLEY

LN840
LN872
LN874

LN848
LN870
LN882
LN884

48m60ch and 50m4ch
S&C Tamping

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6769149

Week 40  - Continued
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EAS_V2_2022

2300 Fri

2300 Fri

03/01/22

03/01/22

2300 Mon

2300 Mon

Possession

Sidings 
Possession

Dn Shipley Main

Down Shipley 
Main
Keighley Down 
Sidings

Skipton South Jn

Keighley

Shipley West Jn

Keighley

P2021/2811974 KEIGHLEY STATION

PLATFORM RECONSTRUCTION WORK

CAPITAL DELIVERY



10 DAY BLOCKADE PROPOSAL IN LINE WITH TRU 
PROPOSAL AT LEEDS



NORTHERN CARLISLE AND 
MORECAMBE/LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON 



LNER SKIPTON-KX SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS/BRADFORD AND 
SKIPTON 



FREIGHT SERVICES TO DIVERT VIA THE WCML



NO ACCESS/EGRESS TO/FROM KEIGHLEY AND 
WORTH VALLEY RAILWAY

LN922

211m20ch and 213m0ch
Station Construction

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6814093

Week 40  - Continued
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Possession 
Location to

Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

09/01/22

09/01/22

09/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up Canonbury

Flyover

Up Fast

Up Slow No.2

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Down & Up 
Moorgate

Up Slow No.1/Up 
Slow

Shunting Spur

Up Canonbury

Belle Isle Jn

Holloway

Kings Cross

Highbury Vale Jn

Harringay

Wood Green South 
Jn

Hornsey EMU Depot

Finsbury Park

Holloway

Hornsey EMU Depot

Canonbury West Jn

Kings Cross

Finsbury Park

Harringay

Holloway

Hornsey EMU 
Depot

Moorgate

Wood Green 
South Jn

Hornsey EMU 
Depot

Highbury Vale Jn

P2021/2734732

P2021/2734741

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

OHL MAINTENANCE E02 EB050 EB051 OOD 
21.01.2022

SWITCH AND SI MAINTENANCE



TRAINS TO START TERMINATE NEW BARNET

LN101

LN101
LN105
LN110

0m0ch and 1m30ch

1m73ch and 4m14ch

S&C Maintenance

OHL Work

09/01/22

09/01/22

09/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

41Week

W2021/6505468

W2021/6703959
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EAS_V2_2022

2100 Sun

2100 Sun

0120 Mon

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0500 Mon

0500 Mon

0500 Mon

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Finsbury Park

Finsbury Park

Finsbury Park

Wood Green North 
Jn

Hornsey

Langley Jn

Highbury Vale Jn

Holloway

Moorgate

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2021/2734761

P2021/2734989

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

LN101
LN105
LN110

LN101
LN120

2m5ch and 2m29ch

5m20ch and 4m58ch

Track Maintenance

S&C Maintenance

09/01/22

09/01/22

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505472

W2021/6505484

Week 41  - Continued
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EAS_V2_2022

0120 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0405 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Biggleswade

Huntingdon

St. Neots North Jn

Connington South

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Cadwell

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

P2021/2848656

P2021/2818863

PLTR LANGFORD



TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE
AT PETERBOROUGH OR RETFORD



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



DBC TO DIVERT VIA MML

S&C RENEWAL HUNTINGDON SOUTH PREP 
WORK

UNLOAD CWR CONNINGTON LOOP WORKS 
DELIVERY 

RERAIL/RESLEEPER UP SLOW CONNINGTON 
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE
AT PETERBOROUGH OR RETFORD



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



DBC TO DIVERT VIA MML

LN101

LN101

37m0ch and 41m0ch

64m0ch and 68m25ch

57m75ch and 59m60ch

C14 Rerail Resleep Reball 
Form - Trax

C16 Rerail Resleeper 
(Concrete)

Preparatory Work

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7029219

W2021/7029225

W2021/6837212

Week 41  - Continued
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EAS_V2_2022

0120 Sat

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0405 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Holme LC

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Huntingdon North
Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2021/2848710

P2021/2734768

RERAIL/RESLEEPER UP SLOW CONNINGTON 
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE 
AT GRANTHAM AND AT RETFORD

TRACK MAINTANANCE PET 05



GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

65m0ch and 67m60ch

60m12ch and 75m55ch

60m12ch and 75m55ch

C16 Rerail Resleeper 
(Concrete)

Safe & Effective Working

Safe & Effective Working

08/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7029225

W2021/6703074

W2021/6505766

Week 41  - Continued
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0320 Mon

0320 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow / 
Down Stamford 
(Platform 5)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

All Sidings

Spital Sidings

Werrington Jn

Spital Jn

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861444 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



2335 SAT TO 0320 MON NENE CARRIAGE SIDINGS
& SPITAL SIDINGS BTET PANTOGRAPHS TO BE 
LOWERED



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL



DBC TO DIVERT VIA MML

LN101
LN135
LN147 75m60ch and 78m60ch

Follow Up Tamping
08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7064268

Week 41  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2150 Fri

2150 Fri

2150 Fri

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0550 Sat

0550 Sat

0550 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up Fast

Up Slow

Down Slow

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

New England 
North

New England 
North

Helpston Jn

P2021/2734750

P2021/2906411

TRACK MAINTENANCE PET03



NO ACCESS TO/FROM NENE CS

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

EA1560
LN101
LN135

LN101

100m23ch and 100m70ch

79m15ch and 82m40ch

Track Maintenance

Follow-Up Work

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

07/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505471

W2021/7172493
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912444

P2021/2910425

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

14/01/22

14/01/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2878224

P2021/2878242

P2021/2878261

P2021/2878262

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

Major Projects

10/01/22

10/01/22

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7049525

W2021/7049526

W2021/7049361

W2021/7049362

Week 41  - Continued
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0001 Sun

0001 Sun

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

2315 Thu

09/01/22

09/01/22

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

14/01/22

14/01/22

0800 Sun

0800 Sun

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2806082

P2021/2848747

P2021/2848766

P2021/2848767

P2021/2848768

PLTR TURSDALE HETT PREP WORK 



TRAINS DIVERTED VIA DURHAM COAST

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE 



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE 



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE 



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE 



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

56m70ch and 62m0ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

09/01/22

09/01/22

10/01/22

10/01/22

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916371

W2021/7029230

W2021/7029231

W2021/7029232

W2021/7029233

Week 41  - Continued
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0020 Sun

0020 Sun

0020 Sun

0845 Sun

0845 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

11/01/22

11/01/22

11/01/22

12/01/22

12/01/22

12/01/22

13/01/22

13/01/22

13/01/22

0745 Sun

0745 Sun

0745 Sun

1200 Sun

1200 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Down Slow

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Slow

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Newcastle South Jn

Newcastle South Jn

King Edward Bridge 
South Jn

Newcastle South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward 
Bridge South Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

P2021/2807522

P2021/2848769

P2021/2848770

P2021/2848782

PLTR LOW FELL -BENSHAM 



0845 SUN TO 1200 SUN DIESEL ACCESS 
AVAILABLE BETWEEN DURHAM AND METRO 
CENTRE VIA SINGLE LINE BETWEEN BIRTLEY JN 
AND NORWOOD JN.

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

LN600
LN646
LN682

LN600
LN682

LN600
LN682

LN600
LN682

77m40ch and 79m66ch

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

11/01/22

11/01/22

11/01/22

12/01/22

12/01/22

12/01/22

13/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916529

W2021/7029234

W2021/7029235

W2021/7029236

Week 41  - Continued
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0001 Fri

0001 Fri

0001 Fri

0100 Sat

0400 Wed

0400 Wed

2330 Sat

2330 Sat

2355 Fri

2355 Fri

2355 Fri

14/01/22

14/01/22

14/01/22

27/01/22

27/01/22

27/01/22

09/01/22

10/01/22

17/01/22

17/01/22

17/01/22

0500 Fri

0500 Fri

0500 Fri

0001 Thu

0001 Thu

0001 Thu

0845 Sun

0530 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Down and Up 
Main

Down and Up 
Goods

Single

Down and Up

Single

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

South Bank Jn

Whitehouse LC

Hambleton East Jn

Selby South Jn

Canal Jn (LN908 & 
LN910)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Gates LC

Longlands Jn

Northallerton High
Jn

Guisborough Jn

Middlesbrough

Hambleton North 
Jn

Hambleton West 
Jn

Selby West Jn

P2021/2848783

P2021/2746690

P2021/2820922

P2021/2805772

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 41

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

S&C ABANDONMENT 4AB 17A WORKS DELIVERY

PLTR THORPE HALL



AFFECTED LNER SERVICES TO BE DIVERTED VIA 
GOOLE



AFFECTED TPE SERVICES TO TERMINATE/START 
AT LEEDS



TPE HULL SHUTTLE SERVICE TO 
TERMINATE/START AT SELBY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

LN600
LN682

LN627

LN632

LN898
LN906
LN908

77m40ch and 79m40ch

54m40ch and 56m40ch

29m20ch and 56m60ch

15m25ch and 16m15ch

3m65ch and 0m20ch

Preparatory Work

Structures Work

Commissioning Work

C73 S&C - Abandonment

C11 Rerail Resleeper 
Reballast - Trax

14/01/22

14/01/22

14/01/22

01/01/22

26/01/22

26/01/22

08/01/22

08/01/22

14/01/22

14/01/22

14/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7029237

W2021/6759010

W2021/7121502

W2021/6776184

W2021/6902621

Week 41  - Continued
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0015 Sun

0015 Sun

0015 Sun

09/01/22

09/01/22

09/01/22

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Anlaby Road Jn

Hull Paragon

P2021/2766745 CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN898
LN914
LN920

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0105 Sun

0105 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

D Line/Down Fast

C Line/Up Fast

Platforms 0 to 6

Up Fast/No.2 Fast

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Holloway

Holloway

Kings Cross

Holloway

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Finsbury Park

P2021/2734775

P2021/2734784

OHL MAINTENANCE E02 EA003 EA004 OOD 
16.01.2022

SWITCH AND SI MAINTANANCE 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 6



IF P2734775 AND P2734784 STAY IN WEEK 42 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED



IF P2734775 AND P2734784 STAY IN WEEK 42 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

LN101

LN101

0m0ch and 1m12ch

2m14ch and 0m70ch

2m14ch and 0m70ch

OHL Work

S&C Maintenance

S&C Maintenance

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

42Week

W2021/6703987

W2021/6505773

W2021/6703089
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Royston 
Flyover

Up Slow

Up Bay Platform

Down Slow

Up Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

St. Neots South Jn

Hitchin East Jn

Woodwalton Jn

Huntingdon

Holme LC

Huntingdon North Jn

Stilton Fen

St. Neots South Jn

Huntingdon

Cambridge Jn

Hitchin North Jn

Connington South

Huntingdon

St. Neots South 
Jn

Stilton Fen

Huntingdon

P2021/2799606

P2021/2799643

PLTR LANGFORD 



TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML

S&C RENEWAL HUNTINGDON SOUTH 

RERAIL/RESLEEPR CONNINGTON UP LOOP 
WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE, 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



DBC TO DIVERT VIA MML

DBC TO CANCEL 4E08

 

SETTLEMENT TSR DETAILS 58M 28CH TO 58M 
55CH

LN101
LN126

LN101

37m0ch and 41m0ch

64m0ch and 68m25ch

56m30ch and 61m10ch

C14 Rerail Resleep Reball 
Form - Trax

C16 Rerail Resleeper 
(Concrete)

C70 S&C - Complete 
Renewal 113A

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902418

W2021/6895709

W2021/6837455

Week 42  - Continued
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EAS_V2_2022

0120 Sat
17/01/22
0405 Mon

PossessionAll LinesPeterborough SouthStilton FenP2021/2800514 PLTR FLETTON CORE 



TRAINS DIVERTED VIA CAMBRIDGE



TRAINS DIVERTED VIA CAMBRIDGE, 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH

LN101

72m45ch and 76m0ch
Preparatory Work

15/01/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6902444

Week 42  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

No 1 Shunt Spur

All Sidings

Spital Sidings

New England North

Fletton Jn

Peterborough South

Spital Jn

New England North

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

New England 
North

Peterborough 
East Jn

Peterborough 
North

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861544 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6820928

Week 42  - Continued
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2908986

P2021/2872837

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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EAS_V2_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0610 Mon

0840 Sun

0840 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Up Cleethorpes 
Fast
Down Cleethorpes
Goods
Down 
Cleethorpes/Down
Cleethorpes Fast
Down Cleethorpes
Goods/Down 
Cleethorpes Slow
Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2

Pyewipe Jn

West Holmes Jn

Pelham Street Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Wrawby Jn

Wrawby Jn

Holton Le Moor LC

Wrawby Jn

Boultham Jn

East Holmes Jn

Holton Le Moor 
LC

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Barnetby East

New Barnetby LC

Wrawby Jn

Barnetby East

P2021/2993044

P2021/2840942

***HIGH OUTPUT TRS GAINSBOROUGH LEA ROAD
(UP) ADDED AT V2 AS REPLACEMENT FOR 
SHARNBROOK-WELLINGBOROUGH WORKS***



2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



0840 SUN TO 2310 SUN

ROUTE BLOCKED PYEWIPE JN TO 
GAINSBOROUGH TRENT JN. NORTHERN 
SERVICES TO START/TERMINATE AT WORKSOP 
WITH RAIL REPLACEMENT ROAD SERVICE 
WORKSOP TO LINCOLN.



2310 SUN TO 0610 MON

NO BOOKED TRAFFIC.

WRAWBY JN

S&C REBALLASTING 5805,5798A&5798B POINTS. 
WORKS DELIVERY



TPE SERVICES TO TERMINATE AT SCUNTHORPE


EMR SERVICES TO TERMINATE AT LINCOLN 
CENTRAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE/LINCOLN 
CENTRAL AND CLEETHORPES



UP ROUTE AVAILABLE FROM SCUNTHORPRE 
THROUGH BARNETBY PLATFORM 1



NO DOWN ROUTE AVAILABLE



NO ROUTE TO LINCOLN AND BRIGG



NO ACCESS TO BARNETBY RECEPTION SIDINGS 


BARNETBY RECEPTION SIDING NO 1 TO BE 
CLEAR OF STABLED UNITS



BARNETBY RECEPTION SIDING NO 2 TO BE 
CLEAR OF STABLED UNITS

LN170
LN200
LN206
LN215

LN200
LN736

12m55ch and 13m5ch

94m70ch and 93m75ch

In Connection With 
Engineering Work

C75 S&C - Reballasting

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7035186

W2021/6801368

Week 42  - Continued



s7_2022_LNE-v01.pdf Page           65 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2210 Sat

2210 Sat

0015 Sun

0015 Sun

0015 Sun

0745 Sun

1010 Sun

2155 Mon

2155 Tue

2155 Wed

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

18/01/22

19/01/22

20/01/22

1010 Sun

0015 Sun

0745 Sun

0745 Sun

0745 Sun

1010 Sun

0500 Mon

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Church Fenton

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Micklefield Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2841220

P2021/2858941

P2021/2858922

P2021/2858923

TRU EAST OF LEEDS 



BETWEEN 2210 SAT TO 0015 SUN AND

BETWEEN 0745 SUN TO 1010 SUN 

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN 

TRAINS TRAVELLING BETWEEN YORK AND 
LEEDS TO DIVERT VIA CASTLEFORD



BETWEEN 1010 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN WITH AN ADDITIONAL [3] 
REQUIRED DUE TO 40MPH SAFETY SPEED



NORTHERN TO BID TO RUN 2TXX SERVICES INTO 
SELBY AND TO RUN 1BXX OVER THE NNL POST 
1210



5Y14/1Y14 REQUIRES A LONG PLATFORM TO 
STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902

LN600
LN854

LN600
LN854

LN600
LN854

13m60ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

18/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001232

W2021/7008573

W2021/7008507

W2021/7008508

Week 42  - Continued
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EAS_V2_2022

2155 Thu

2310 Sat

2310 Sat

2315 Mon

2315 Mon

2315 Tue

2315 Tue

21/01/22

16/01/22

16/01/22

18/01/22

18/01/22

19/01/22

19/01/22

0555 Fri

0820 Sun

0820 Sun

0545 Tue

0545 Tue

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Colton North Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Church Fenton 
North Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2858943

P2021/2980581

P2021/2815756

P2021/2815842

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR TURSDALE HETT PREP WORK 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE 



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

LN600
LN854

LN600
LN646

LN600
LN646

LN600
LN646

10m20ch and 183m50ch

56m70ch and 62m0ch

58m15ch and 61m40ch

58m15ch and 61m40ch

Major Projects

Preparatory Work

Preparatory Work

Preparatory Work

20/01/22

15/01/22

15/01/22

17/01/22

17/01/22

18/01/22

18/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7008680

W2021/6941139

W2021/6941121

W2021/6941044

Week 42  - Continued
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2315 Wed

2315 Wed

2315 Thu

2315 Thu

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Tue

0001 Tue

0001 Tue

20/01/22

20/01/22

21/01/22

21/01/22

16/01/22

16/01/22

16/01/22

16/01/22

18/01/22

18/01/22

18/01/22

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Durham

Tursdale Jn

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Ferryhill South Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

P2021/2815882

P2021/2815843

P2021/2980604

P2021/2816267

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR LOW FELL TO BENSHAM 

EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

LN600
LN646

LN600
LN646

LN600
LN646
LN682
LN684

LN600
LN682

58m15ch and 61m40ch

58m15ch and 61m40ch

77m40ch and 79m66ch

77m40ch and 79m40ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

19/01/22

19/01/22

20/01/22

20/01/22

15/01/22

15/01/22

15/01/22

15/01/22

18/01/22

18/01/22

18/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941045

W2021/6941046

W2021/7360199

W2021/6941518

Week 42  - Continued
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EAS - Section 7
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0100 Sat

0400 Wed

0400 Wed

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

27/01/22

27/01/22

27/01/22

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

0001 Thu

0001 Thu

0001 Thu

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Gates LC

Longlands Jn

Northallerton High
Jn

P2021/2822725

P2021/2816466

P2021/2816385

P2021/2746690

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR LOW FELL BENSHAM PREP UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

LN600
LN682

LN600
LN682

LN600
LN682

LN627

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

54m40ch and 56m40ch

29m20ch and 56m60ch

Preparatory Work

Preparatory Work

Preparatory Work

Structures Work

Commissioning Work

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

01/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941581

W2021/6941582

W2021/6941583

W2021/6759010

W2021/7121502

Week 42  - Continued
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898604

P2021/2898642

P2021/2898643

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004218

W2021/7004128

W2021/7004716

W2021/7004323

W2021/7004717

W2021/7004324

Week 42  - Continued
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EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

2355 Fri

2355 Fri

2355 Fri

0005 Sat

2200 Sat

21/01/22

21/01/22

21/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0525 Mon

0525 Mon

0525 Mon

0515 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Single

Down and Up

Single

Up

Up and Down 
Goods Loop
Down

Shunt Sidings

Down

Up

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Hambleton East Jn

Selby South Jn

Canal Jn (LN908 & 
LN910)

Saltmarshe LC

Seamer South Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Hambleton North 
Jn

Hambleton West 
Jn

Selby West Jn

Thorne Jn

Bridlington

P2021/2898627

P2021/2805772

P2021/2911225

P2021/2820924

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

PLTR THORPE HALL



AFFECTED LNER SERVICES TO BE DIVERTED VIA 
GOOLE



AFFECTED TPE SERVICES TO TERMINATE/START 
AT LEEDS



TPE HULL SHUTTLE SERVICE TO 
TERMINATE/START AT SELBY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

BRIDGE WORK TIMBER RENEWALS BRIDGE 13D 
AND 6 WORKS DELIVERY



TSR 50/30 REQUIRED FOR 2 WEEKS DOWN AND 
UP 7M 65CH TO 7M 62CH ADDITIONAL [XX] 
REQUIRED

RERAIL, REBALLAST TRAX BRIDLINGTON DOWN 
LINE WORKS DELIEVRY

LN854
LN898
LN902

LN898
LN906
LN908

LN914

15m62ch and 10m65ch

18m30ch and 10m50ch

3m65ch and 0m20ch

9m40ch and 3m49ch

37m28ch and 44m30ch

Major Projects

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Wheel Timber Renewal

C11 Rerail Resleeper 
Reballast - Trax

21/01/22

21/01/22

21/01/22

14/01/22

14/01/22

14/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004868

W2021/7004325

W2021/6902621

W2021/7183154

W2021/6769505

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2330 Mon

2330 Mon

2330 Tue

2330 Tue

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

25/01/22

25/01/22

26/01/22

26/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down 
Goods/Down Slow
No.2
Up Slow No.2

No.1 Slow/Down 
Slow
Up Fast/No.2 Fast

A&B Line

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
D Line/Down Fast

Platforms 1 to 11 
inc

Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No1/Up Slow/E 
Line

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

Finsbury Park

Harringay

Harringay

Belle Isle Jn

Wood Green North 
Jn

Wood Green North 
Jn

Kings Cross Station

Kings Cross Station

Finsbury Park

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Canonbury West 
Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross 
Station

Moorgate

New Southgate

Kings Cross

Kings Cross

P2021/2734870

P2021/2908091

P2021/2908345

OHL WORK E02 MAINTENANCE EA025 EA031 OOD
16.01.2022

SWITCH AND SI MAINTENANCE 

TRACK MAINTENANCE FP05



TRAINS TO START/TERMINATE NEW BARNET



ISOLATION TO BE REMOVED BY 0800

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

LN101
LN105
LN110

LN101
LN3214

LN101
LN3214

1m55ch and 3m0ch

0m47ch and 2m72ch

S&C Maintenance

OHL Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

25/01/22

25/01/22

43Week

W2021/6505476

W2021/6703999
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EAS_V2_2022

2330 Wed

2330 Wed

2330 Thu

2330 Thu

0120 Sat

0120 Sat

27/01/22

27/01/22

28/01/22

28/01/22

24/01/22

24/01/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

All Lines

Down Royston 
Flyover

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

St. Neots South Jn

Hitchin East Jn

Kings Cross

Kings Cross

Cambridge Jn

Hitchin North Jn

P2021/2908346

P2021/2908347

P2021/2799909

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

AWAITING WORK CONTENT



TRAINS DIVERTED VIA CAMBRIDGE, 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH

LN101
LN3214

LN101
LN3214

LN101
LN126

37m0ch and 41m0ch
Follow Up Tamping

26/01/22

26/01/22

27/01/22

27/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6902472

Week 43  - Continued
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EAS_V2_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Slow

Up Bay Platform

Down Slow

Up Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

All Lines

Woodwalton Jn

Huntingdon

Holme LC

Huntingdon North Jn

Stilton Fen

St. Neots South Jn

Huntingdon

Peterborough South

Connington South

Huntingdon

St. Neots South 
Jn

Stilton Fen

Huntingdon

Stilton Fen

P2021/2799947

P2021/2801762

S&C RENEWAL HUNTINGDON SOUTH 

RERAIL AND RESLEEPER UP SLOW CONNINGTON
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE, 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML 



50MPH WILL BE REMOVED AT 0405 MON WORKS 
DELIVERY

PLTR FLETTON CORE 



TRAINS DIVERTED VIA CAMBRIDGE, 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



POSSESSION TO BE TAKEN AFTRE THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH

LN101

LN101

56m30ch and 61m10ch

65m0ch and 67m60ch

72m45ch and 76m0ch

C70 S&C - Complete 
Renewal 113A

Follow-Up Work

C14 Rerail Resleep Reball 
Form - Trax

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6837531

W2021/6895710

W2021/6902445

Week 43  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
No 1 Shunt Spur

No.2 Shunt Spur

Loco Fuelling Line

Shunt Spur

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
All Sidings

Spital Sidings

New England North

Fletton Jn

Peterborough South

Peterborough

Spital Jn

New England North

Peterborough Nene 
CHS

Eastfield

Fletton Jn

New England 
North

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Nene CHS

Spital Jn

P2021/2861602 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow Up Tamping
23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6820883

Week 43  - Continued
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2734787

P2021/2910452

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

GOSPEL OAK PLATFORM 3 TO BE KEPT CLEAR



NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak S&C TOPO Survey 
(41190123df1)

Track PL: Bell Wharf End Dn Re-Rail TOPO Survey

Track PL: Benfleet Dn Re-Rail TOPO Survey

Track PL: Thorpe Bay Down TOPO Survey

LN101

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

76m35ch and 83m25ch
Track Maintenance

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505475

Week 43  - Continued
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910701 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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2100 Sat

2100 Sat

2100 Sat

2100 Sat

2200 Sat

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0230 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Cleethorpes 
Fast
Down Cleethorpes
Goods
Down 
Cleethorpes/Down
Cleethorpes Fast
Down Cleethorpes
Goods/Down 
Cleethorpes Slow
Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2

Down and Up 
Main

Wrawby Jn

Wrawby Jn

Holton Le Moor LC

Wrawby Jn

Wickenby LC

Barnetby East

New Barnetby LC

Wrawby Jn

Barnetby East

Holton Le Moor 
LC

P2021/2843087

P2021/2986964

WRAWBY JN

S&C REBALLASTING 5805,5798A&5798B POINTS. 
WORKS DELIVERY



TPE SERVICES TO TERMINATE AT SCUNTHORPE


EMR SERVICES TO TERMINATE AT LINCOLN 
CENTRAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE/LINCOLN 
CENTRAL AND CLEETHORPES



UP ROUTE AVAILABLE FROM SCUNTHORPRE 
THROUGH BARNETBY PLATFORM 1



NO DOWN ROUTE AVAILABLE



NO ROUTE TO LINCOLN AND BRIGG



NO ACCESS TO BARNETBY RECEPTION SIDINGS 


BARNETBY RECEPTION SIDING NO 1 TO BE 
CLEAR OF STABLED UNITS



BARNETBY RECEPTION SIDING NO 2 TO BE 
CLEAR OF STABLED UNITS

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
SHARNBROOK-WELLINGBOROUGH WORKS***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN200
LN736

LN200

94m70ch and 93m75ch

12m55ch and 13m5ch

C75 S&C - Reballasting

In Connection With 
Engineering Work

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6801369

W2021/7035166

Week 43  - Continued
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Tue

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

25/01/22

26/01/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down & Up Leeds

Down & Up Leeds

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2841229

P2021/2854204

P2021/2854261

TRU EAST OF LEEDS 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN WITH
ADDITIONAL [3] REQUIRED DUE TO 40MPH 
SAFETY SPEED



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902

LN600
LN854

LN600
LN854

10m50ch and 187m78ch

10m20ch and 183m60ch

10m20ch and 183m60ch

Major Projects

Major Projects

Major Projects

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7000079

W2021/7001584

W2021/7001585

Week 43  - Continued



s7_2022_LNE-v01.pdf Page           79 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2310 Sat

2310 Sat

27/01/22

27/01/22

28/01/22

28/01/22

23/01/22

23/01/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Fast/Main

Down and Up 
Slow

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Durham

Tursdale Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Ferryhill South Jn

P2021/2841290

P2021/2841291

P2021/2980741

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR TURSDALE HETT 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN854

LN600
LN854

LN600
LN646

10m20ch and 187m78ch

10m20ch and 187m78ch

56m70ch and 62m0ch

Major Projects

Major Projects

Preparatory Work

26/01/22

26/01/22

27/01/22

27/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001586

W2021/7001587

W2021/6916050

Week 43  - Continued
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2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

2315 Thu

25/01/22

25/01/22

26/01/22

26/01/22

27/01/22

27/01/22

28/01/22

28/01/22

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2815883

P2021/2815844

P2021/2815845

P2021/2815864

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR TURSDALE HETT PREP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

24/01/22

24/01/22

25/01/22

25/01/22

26/01/22

26/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941145

W2021/6941113

W2021/6941114

W2021/6941115

Week 43  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

23/01/22

23/01/22

23/01/22

23/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

27/01/22

27/01/22

27/01/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

P2021/2980743

P2021/2816407

P2021/2816481

P2021/2816464

PLTR LOW FELL - BENSHAM 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL BENSHAM PREP UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

LN600
LN646
LN682
LN684

LN600
LN682

LN600
LN682

LN600
LN682

77m40ch and 79m66ch

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

22/01/22

22/01/22

22/01/22

22/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

27/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941371

W2021/6941589

W2021/6941719

W2021/6941720

Week 43  - Continued
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0001 Fri

0001 Fri

0001 Fri

0100 Sat

0400 Wed

0400 Wed

0001 Sat

0001 Sat

0001 Sun

28/01/22

28/01/22

28/01/22

27/01/22

27/01/22

27/01/22

24/01/22

24/01/22

23/01/22

0500 Fri

0500 Fri

0500 Fri

0001 Thu

0001 Thu

0001 Thu

0530 Mon

0530 Mon

1500 Sun

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Down and Up

Single

Down Pontefract

Up Pontefract

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

Swalwell Jn

Norwood Jn 
(Gateshead)

Moorthorpe Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Gates LC

Longlands Jn

Northallerton High
Jn

Bensham Tunnel

Low Fell Jn

Swinton Jn North

P2021/2816465

P2021/2746690

P2021/2746591

P2021/2894606

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS APPLIED FOR AS DUE TO 
CAMBRIDGE DIVERSIONS IN WEEK 43 AND 
HERTFORD/LEEDS DIVERSIONS IN WEEK 47 
WEEKEND WE DIDNT THINK YOU WOULD AGREE 
TO 12 HOURS WEEKEND ACCESS IN THE NORTH 
AS WELL.

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

STRUCTURES WORK NEC1/17 1M 49CH SG



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND HEXHAM



ACCESS/EGRESS MAINTAINED TO THE ROYAL 
MAIL TERMINAL FROM/TO ECML (LN600) ONLY

SWINTON

PLTR 

DOWN AND UP PONTEFRACT

WORKS DELIVERY



NORTHERN LEEDS TO SHEFFIELD SERVICES TO 
TERMNATE AT MOORTHORPE.  RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SWINTON AND MOORTHORPE 



CROSSCOUNTRY LEEDS SERVICES AND EMR 
SERVICES TO DIVERT VIA BARNSLEY

LN600
LN682

LN627

LN682
LN684

LN804

77m40ch and 79m40ch

54m40ch and 56m40ch

29m20ch and 56m60ch

1m0ch and 3m60ch

167m30ch and 167m75ch

Preparatory Work

Structures Work

Commissioning Work

Structures Work

C9 Resleeper Reballast - 
Trax

28/01/22

28/01/22

28/01/22

01/01/22

26/01/22

26/01/22

22/01/22

22/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941642

W2021/6759010

W2021/7121502

W2021/6758497

W2021/7147738

Week 43  - Continued
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

26/01/22

27/01/22

27/01/22

27/01/22

27/01/22

28/01/22

28/01/22

28/01/22

28/01/22

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2021/2832647

P2021/2832649

P2021/2832644

P2021/2832646

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Preparatory Work

Preparatory Work

Prep for RDT

Unload CWR

25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

26/01/22

27/01/22

27/01/22

27/01/22

27/01/22

28/01/22

28/01/22

28/01/22

28/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6991085

W2021/6991086

W2021/6991048

W2021/6990958

Week 43  - Continued
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Possession 
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EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0020 Sun

0020 Sun

0020 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Up Canonbury

Flyover

Up Fast

Up Slow No.2

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Down & Up 
Moorgate

Up Slow No.1/Up 
Slow

Shunting Spur

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Highbury Vale Jn

Harringay

Wood Green South 
Jn

Hornsey EMU Depot

Finsbury Park

Holloway

Hornsey EMU Depot

Canonbury West Jn

Hornsey

Finsbury Park

Hornsey

Finsbury Park

Harringay

Holloway

Hornsey EMU 
Depot

Moorgate

Wood Green 
South Jn

Hornsey EMU 
Depot

Highbury Vale Jn

Harringay

Hornsey

P2021/2734741

P2021/2735217

OHL MAINTENANCE E02 EB050 EB051 OOD 
21.01.2022

SWITCH AND SI MAINTENANCE



TRAINS TO START TERMINATE NEW BARNET

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

LN101
LN105
LN110

LN101

1m73ch and 4m14ch

3m60ch and 3m5ch

OHL Work

Track Maintenance

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week

W2021/6703959

W2021/6505508
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

09/01/22

09/01/22

09/01/22

09/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0940 Sun

0650 Sun

0830 Sun

0940 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Wood Green North 
Jn

Hornsey

Langley Jn

Huntingdon

St. Neots North Jn

Connington South

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

P2021/2734989

P2021/2818932

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

S&C RENEWAL HUNTINGDON SOUTH FOLLOW UP
WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH

LN101
LN120

LN101

5m20ch and 4m58ch

57m75ch and 59m60ch

S&C Maintenance

Follow Up Tamping

09/01/22

09/01/22

09/01/22

09/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505484

W2021/6837533

Week 44  - Continued
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EAS_V2_2022

0220 Sun

2325 Sat

2325 Sat

2325 Sat

30/01/22

30/01/22

30/01/22

30/01/22

0845 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

All Lines

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Peterborough South

Peterborough North

Fletton Jn

Peterborough 
Station

Stilton Fen

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2021/2801714

P2021/2734885

FLETTON PLTR FOLLOW UP 



RAIL ROAD REPLACEMENT SERVICE BETWEEN 
ST NEOTS AND PETERBOROUGH



IF P2801714 AND P2734885 STAY IN WEEK 44 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER



IF P2801714 AND P2734885 STAY IN WEEK 44 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

LN101

LN101

72m45ch and 75m20ch

75m2ch and 76m24ch

Follow Up Tamping

Track Maintenance

30/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902446

W2021/6505480

Week 44  - Continued
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EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2021/2861603 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7059931

Week 44  - Continued
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2765922

P2021/2891161

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101
LN600
LN720
LN752
LN889

EA1550
EA1560
EA1570
LN135

31/01/22

31/01/22

31/01/22

31/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2910453

P2021/2887242

NLL CYCLIC TYPE 8 ROTR

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED



NLL CYCLIC TYPE 17

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1370
LN165
LN3210

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



s7_2022_LNE-v01.pdf Page           90 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2240 Fri

2240 Fri

2300 Sat

2145 Mon

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

07/02/22

07/02/22

07/02/22

01/02/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0610 Mon

0610 Mon

0620 Mon

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

All Lines

Up Sleaford North 
West Down 
(Single)
All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Hubberts Bridge LC 
MGH

Sleaford North Jn

Sleaford East Jn

Pelham Street Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Rauceby LC

Sleaford West Jn

Rauceby LC

Wrawby Jn

P2021/2910702

P2021/2875810

P2021/2993045

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 (Reduced Times)

***INCREASED FROM 30HRS TO 54HRS AT V2 TO 
ENABLE REMOVAL OF DISRUPTION IN WKS 
37+47***



DERBY WORKS DELIVERY: PLTR GREAT HALE 
DROVE AND SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN180
LN185

LN200
LN728

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

04/02/22

04/02/22

05/02/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2022

2145 Tue

2145 Wed

2145 Thu

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

02/02/22

03/02/22

04/02/22

30/01/22

30/01/22

31/01/22

30/01/22

30/01/22

0545 Wed

0545 Thu

0545 Fri

0745 Sun

0745 Sun

0500 Mon

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Pelham Street Jn

Pelham Street Jn

Pelham Street Jn

Church Fenton

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Micklefield Jn

P2021/2993046

P2021/2993047

P2021/2993048

P2021/2841298

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

TRU EAST OF LEEDS 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

LN200
LN728

LN200
LN728

LN200
LN728

LN600
LN854
LN902 10m55ch and 187m78ch

Major Projects

01/02/22

02/02/22

03/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000080
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EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

01/02/22

01/02/22

02/02/22

02/02/22

03/02/22

03/02/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841300

P2021/2841382

P2021/2841383

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

31/01/22

31/01/22

01/02/22

01/02/22

02/02/22

02/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001588

W2021/7001465

W2021/7001668
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EAS_V2_2022

2155 Thu

2155 Thu

0300 Sat

0300 Sat

0300 Sat

04/02/22

04/02/22

31/01/22

31/01/22

31/01/22

0555 Fri

0555 Fri

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

Down and Up 
Fast/Main

Down and Up 
Slow

Holgate Jn

Holgate Jn

Darlington South Jn

Durham

Tursdale Jn

Church Fenton 
North Jn

Colton North Jn

Northallerton High
Jn

Ferryhill South Jn

P2021/2849342

P2021/2603991

P2021/2806382

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RERAIL AND REBALLAST EAST COWTON WORKS 
DELIVERY



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 



CERTAIN SERVICES TO START/TERMINATE YORK
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



NORTHERN TO CANCEL ECS MOVES

PLTR TURSDALE HETT 



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 



CERTAIN SERVICES TO START/TERMINATE YORK
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

LN600
LN854

LN600

LN600
LN646

10m20ch and 187m78ch

34m76ch and 43m60ch

56m70ch and 62m0ch

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

03/02/22

03/02/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7013538

W2021/6361144

W2021/6916424
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EAS_V2_2022

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

2315 Thu

0300 Sat

0300 Sat

01/02/22

01/02/22

02/02/22

02/02/22

03/02/22

03/02/22

04/02/22

04/02/22

31/01/22

31/01/22

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Single

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Birtley Jn

Low Fell Jn

P2021/2815823

P2021/2815825

P2021/2815887

P2021/2815826

P2021/2807494

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL - BENSHAM CORE WORK



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 



CERTAIN SERVICES TO START/TERMINATE YORK
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



NORTHERN TO START/TERMINATE CARLISLE 
SERVICES AT METRO CENTRE



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN684

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

76m30ch and 79m66ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

31/01/22

31/01/22

01/02/22

01/02/22

02/02/22

02/02/22

03/02/22

03/02/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941147

W2021/6941148

W2021/6941149

W2021/6941150

W2021/6916451
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

P2021/2816445

P2021/2816249

P2021/2816281

P2021/2816253

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

LN600
LN682

LN600
LN682

LN600
LN682

LN600
LN682

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941598

W2021/6941730

W2021/6941731

W2021/6941732
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EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

2315 Sun

2315 Sun

2315 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0400 Mon

0400 Mon

0400 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrogate/A 
Line/Platform 1
Platform 6/B 
Line/Down 
Harrogate
D Line

Platform 2

Platform 3

Platform 4

Platform 5

C Line

Platform 0

Platforms 8, 9, 11,
12 & Through Line
Platform 10

All Lines

Down and Up 
Whitehall Curve

All Lines

Armley Jn

Leeds

Leeds East Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Leeds

Leeds West Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2881366

P2021/2874457

TRU LEEDS STATION CAPACITY

OLE FOUNDATION AND STEEL WORK

TAMPING



PLATFORMS 3 4 5 AND 6 TO BE CLEAR OF 
STABLED UNITS



NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT HORSFORTH STATION.  
RAIL REPLACEMENT BUS SERVICE TO OPERATE 


PLATFORMS 13 14 15 16 AND 17 AVAILABLE



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES  



RAIL REPLACEMENT BUS SERVICES TO BE 
CONFIRMED AT DPPP

**POSSESSION TO BE REMOVED FROM THE PLAN
WHEN LEEDS STATION SECTION 7 ACCESS IS 
CONFIRMED - ACCESS REQUIRED TO STOURTON
FROM THE SOUTH**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN836
LN838

LN840
LN872
LN874

196m16ch and 20m40ch
OHL Work

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6820430
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EAS_V2_2022

2335 Fri

2335 Fri

2335 Fri

07/02/22

07/02/22

07/02/22

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2021/2879482 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



BRADFORD FS PLATFORM AVAILABILITY FOR 
STABLING TBC DUE TO ACCESS POINT



PANTOGRAPHS TO BE LOWERED IN BRADFORD 
FORSTER SQUARE STATION



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN AND 0840 SUN TO 2325 
SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7110615
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0730 Sun

0730 Sun

0730 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

F Line/Down Slow

D Line/Down Fast

Platforms 6 to 10

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Finsbury Park

Finsbury Park

Kings Cross

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holloway

Kings Cross

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2021/2734994

P2021/2734997

P2021/2734992

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET 01 

FLETTON JN PLTR FOLLOW UP 

HUNTINGDON S&C FOLLOW UP WORK 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

EA1230
LN101
LN125
LN126

LN101

1m5ch and 2m29ch

28m51ch and 40m62ch

57m75ch and 59m60ch

72m45ch and 75m20ch

41m38ch and 75m50ch

S&C Maintenance

Track Maintenance

Follow-Up Work

Follow-Up Work

Track Maintenance

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

45Week

W2021/6505494

W2021/6505498

W2021/6837542

W2021/6902336

W2021/6505492
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2021/2734998 TRACK MAINTENANCE PET 05



MAINTENANCE S&EW 



GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

60m12ch and 75m55ch
Safe & Effective Working

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505501

Week 45  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

2230 Sun

2230 Sun

2230 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2021/2861564

P2021/2765942

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101
LN135
LN147

LN101
LN600
LN720
LN764

75m70ch and 77m55ch
Follow-Up Work

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7064492

Week 45  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Copenhagen Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2901510 ARL NLL SERVICES TO RUN BETWEEN 
RICHMOND AND WILLESDEN. RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION



NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail 
Prep

Structures: Highbury Corner

EA1180
EA1320
EA1325
EA1340
LN110

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS - Section 7
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910454

P2021/2910703

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS - Section 7
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EAS_V2_2022

2240 Fri

2240 Fri

2300 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

2155 Mon

2155 Mon

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

08/02/22

08/02/22

0610 Mon

0610 Mon

0620 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sleaford North 
West Down 
(Single)
All Lines

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Hubberts Bridge LC 
MGH

Sleaford North Jn

Sleaford East Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Rauceby LC

Sleaford West Jn

Rauceby LC

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2875810

P2021/2841349

P2021/2841318

***INCREASED FROM 30HRS TO 54HRS AT V2 TO 
ENABLE REMOVAL OF DISRUPTION IN WKS 
37+47***



DERBY WORKS DELIVERY: PLTR GREAT HALE 
DROVE AND SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

TRU EAST OF LEEDS 



BETWEEN 0800 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN180
LN185

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

04/02/22

04/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000081

W2021/7001670

Week 45  - Continued
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EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

09/02/22

09/02/22

10/02/22

10/02/22

11/02/22

11/02/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841320

P2021/2841421

P2021/2841422

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

08/02/22

08/02/22

09/02/22

09/02/22

10/02/22

10/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001624

W2021/7001625

W2021/7001626

Week 45  - Continued
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EAS_V2_2022

0120 Sat

0120 Sat

0015 Mon

0300 Sat

0300 Sat

0300 Mon

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0420 Mon

0420 Mon

0515 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Up Sidings (Hot 
Box)

All Lines

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Darlington South Jn

Northallerton

Ferryhill South Jn

Durham

Tursdale Jn

Low Fell Jn

Longlands Jn

Northallerton

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2817749

P2021/2766306

P2021/2806277

S&C HEAVY REFURB WORKS DELIVERY 
NORTHALLERTON HIGH 888AB 889 PTS 

S&C REBALLASTING EAST COWTON WORKS 
DELIVERY



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST





1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05



NORTHERN TO CANCEL ECS MOVES



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

PLTR TURSDALE HETT 

MAINTENANCE MON AM FROM P2766558



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

LN600

LN600

LN600
LN646

29m66ch and 30m52ch

34m76ch and 43m60ch

56m70ch and 62m0ch

S&C Heavy Refurb

C75 S&C - Reballasting

C11 Rerail Resleeper 
Reballast - Trax

05/02/22

05/02/22

07/02/22

05/02/22

05/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6947633

W2021/6947636

W2021/6916048

Week 45  - Continued
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EAS_V2_2022

2315 Sun

2355 Sun

0020 Mon

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

2315 Thu

06/02/22

07/02/22

07/02/22

08/02/22

08/02/22

09/02/22

09/02/22

10/02/22

10/02/22

11/02/22

11/02/22

2355 Sun

0020 Mon

0515 Mon

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

All Lines

All Lines

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Durham

Durham

Low Fell Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2766558

P2021/2815827

P2021/2815847

P2021/2815828

P2021/2815901

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

LN600

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

09/02/22

09/02/22

10/02/22

10/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6941161

W2021/6941220

W2021/6941065

W2021/6941163
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EAS_V2_2022

0300 Sat

0300 Sat

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

07/02/22

07/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

10/02/22

10/02/22

10/02/22

0420 Mon

0420 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

All Lines

Single

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

P2021/2807523

P2021/2816225

P2021/2816302

P2021/2816288

PLTR LOW FELL - BENSHAM CORE



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



NORTHERN TO START/TERMINATE CARLISLE 
SERVICES AT METRO CENTRE



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.

MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

LN600
LN684

LN600
LN682

LN600
LN682

LN600
LN682

76m30ch and 79m66ch

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

05/02/22

05/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

10/02/22

10/02/22

10/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916534

W2021/6941692

W2021/6941650

W2021/6941651
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EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

2330 Sat

2335 Fri

2335 Fri

2335 Fri

11/02/22

11/02/22

11/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0500 Fri

0500 Fri

0500 Fri

0500 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Pontefract

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Hillam Gates LC 
(CCTV)

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Ferrybridge North
Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2021/2816291

P2021/2911156

P2021/2879482

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

BRIDGEWORK RENEW WHEEL TIMBERS ON 
BROTHERTON BRIDGE WORKS DELIVERY



NORTHERN TO CANCEL YORK TO SHEFFIELD 
SERVICES



FREIGHT DIVERTED VIA THE ECML BETWEEN 
COLTON JN AND DONCASTER OR VIA 
CASTLEFORD AND PONTEFRACT MONKHILL



ACCESS/EGRESS TO/FROM FERRYHILL POWER 
STATION MAINTAINED FROM THE SOUTH END 
ONLY

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



BRADFORD FS PLATFORM AVAILABILITY FOR 
STABLING TBC DUE TO ACCESS POINT



PANTOGRAPHS TO BE LOWERED IN BRADFORD 
FORSTER SQUARE STATION



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN AND 0840 SUN TO 2325 
SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN600
LN682

LN804

LN928
LN932

77m40ch and 79m40ch

1m62ch and 15m57ch

208m50ch and 205m54ch

Follow-Up Work

Wheel Timber Renewal

Major Projects

11/02/22

11/02/22

11/02/22

05/02/22

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941652

W2021/7183585

W2021/7110615

Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow
All Lines

Down Carriage 
Line

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Ferme Park RS

Wood Green South 
Jn

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Ferme Park RS

Harringay

P2021/2734999 TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

E02 MAINTENANCE EB054 OOD 03.04.2020

SI AND SWITCH MAINTENANCE 



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION 0200 SUN TO 0800 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING

LN101
LN105
LN110 0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 1m20ch

1m63ch and 4m5ch

S&T Maintenance

Track Maintenance

S&C Maintenance

Technical Inspection

OHL Work

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

46Week

W2021/6588870

W2021/6505496

W2021/6505505

W2021/6761074

W2021/6704013
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2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

15/02/22

15/02/22

15/02/22

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

16/02/22

16/02/22

16/02/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908414

P2021/2908415

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

15/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0105 Sat

17/02/22

17/02/22

17/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

18/02/22

18/02/22

18/02/22

14/02/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0515 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Down Moorgate

Up Moorgate

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Finsbury Park Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Moorgate

P2021/2908416

P2021/2908417

P2021/2922859

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

BETWEEN 0105 SAT TO 0200 SUN AND 0845 SUN 
TO 0515 MON

GTR MOORGATE SERVICES DIVERTED TO KINGS 
CROSS

LN101
LN3214

LN101
LN3214

LN105

0m0ch and 3m25ch
Major Projects

16/02/22

16/02/22

16/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

17/02/22

17/02/22

17/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7178633
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EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

14/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0035 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up and Down 
East London Line

Down and Up 
North London Line

Down and Up NLL

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Copenhagen Jn

Canonbury West Jn

Highbury and 
Islington

Camden Road West 
Jn

Dalston Junction

Camden Road East 
Jn

Channelsea North 
Jn

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
East Jn

Gospel Oak

Highbury and 
Islington

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2902545 ARL NLL SERVICES TO RUN BETWEEN 
RICHMOND AND WILLESDEN. RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION 



NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL 



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE



ACCESS AVAILABLE TO THE CANONBURY SINGLE
UNTIL 0035 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



Track PL: Hackney Central Up Prep (41600419)

Track PL: Camden Road - Kentish Town Up Core 1/1
CD Anglia Structures: Footbridge repair / renewal 
work

CD Anglia: Highbury Corner

EA1180
EA1320
EA1325
EA1340
LN110

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

2300 Sat

2300 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0755 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0610 Mon

0610 Mon

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

All Lines

Up Sleaford North 
West Down 
(Single)

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Hubberts Bridge LC 
MGH

Sleaford North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Rauceby LC

Sleaford West Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2910455

P2021/2875813

P2021/2841441

NLL CYCLIC TYPE 8 ROTR

DERBY WORKS DELIVERY: PLTR GREAT HALE 
DROVE AND SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

TRU EAST OF LEEDS



BETWEEN 0755 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN180
LN185

LN600
LN854

10m50ch and 187m78ch
Major Projects

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6999936
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2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841450

P2021/2841451

P2021/2841452

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001628

W2021/7001629

W2021/7001630
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EAS_V2_2022

0120 Sat

0120 Sat

0300 Sat

0300 Sat

12/02/22

12/02/22

14/02/22

14/02/22

1400 Sat

1400 Sat

0420 Mon

0420 Mon

Possession

Sidings 
Possession

Possession

Possession

All Lines

Up Sidings (Hot 
Box)

Down and Up 
Fast/Main

Down and Up 
Slow

East Cowton 
Crossovers

Northallerton

Durham

Tursdale Jn

Longlands Jn

Northallerton

Ferryhill South Jn

P2021/2817668

P2021/2806391

S&C REFURB NORTHALLERTON HIGH JN 888AB 
889 PTS



0120 SAT TO 0420 MON SERVICES DIVERTED VIA 
YARM, EAGLESCLIFFE STOCKTON AND 
TURSDALE, DURHAM COAST



0120 SAT TO 1400 SAT MON 1 TPH LNER 
DIVERTED VIA DURHAM COAST. CERTAIN 
SERVICES TO START/TERMINATE YORK AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



1400 SAT TO 0420 MON 1 TPH LNER DIVERTED 
VIA DURHAM COAST. CERTAIN SERVICES TO 
START/TERMINATE DARLINGTON AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
NEWCASTLE

PLTR TURSDALE HETT 



0120 SAT TO 0420 MON SERVICES DIVERTED VIA 
YARM, EAGLESCLIFFE STOCKTON AND 
TURSDALE, DURHAM COAST



0120 SAT TO 1400 SAT MON 1 TPH LNER 
DIVERTED VIA DURHAM COAST. CERTAIN 
SERVICES TO START/TERMINATE YORK AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



1400 SAT TO 0420 MON 1 TPH LNER DIVERTED 
VIA DURHAM COAST. CERTAIN SERVICES TO 
START/TERMINATE DARLINGTON AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

LN600

LN600
LN646

29m66ch and 30m52ch

56m70ch and 62m0ch

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

12/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6947635

W2021/6916049
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EAS_V2_2022

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

2315 Thu

0300 Sat

0300 Sat

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

14/02/22

14/02/22

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Sidings

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Birtley Jn

Durham

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Durham

Durham

P2021/2815851

P2021/2815868

P2021/2815904

P2021/2815830

P2021/2817666

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

S&C HEAVEY REFURB 702B WORKS DELIVERY



0120 SAT TO 0420 MON SERVICES DIVERTED VIA 
YARM, EAGLESCLIFFE STOCKTON AND 
TURSDALE, DURHAM COAST



0120 SAT TO 1400 SAT MON 1 TPH LNER 
DIVERTED VIA DURHAM COAST. CERTAIN 
SERVICES TO START/TERMINATE YORK AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



1400 SAT TO 0420 MON 1 TPH LNER DIVERTED 
VIA DURHAM COAST. CERTAIN SERVICES TO 
START/TERMINATE DARLINGTON AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
NEWCASTLE

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN600

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

66m10ch and 66m60ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

S&C Heavy Refurb

14/02/22

14/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941269

W2021/6941221

W2021/6941222

W2021/6941224

W2021/6947768
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0300 Sat

0300 Sat

0300 Sat

0300 Sat

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

P2021/2807561

P2021/2816442

P2021/2816359

P2021/2816443

PLTR LOW FELL - BENSHAM 



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



NORTHERN TO START/TERMINATE CARLISLE 
SERVICES AT METRO CENTRE



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

LN600
LN682
LN684

LN600
LN682

LN600
LN682

LN600
LN682

76m30ch and 79m66ch

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

12/02/22

12/02/22

12/02/22

12/02/22

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916535

W2021/6941693

W2021/6941694

W2021/6941695
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0001 Fri

0001 Fri

0001 Fri

2250 Tue

2250 Wed

2250 Thu

18/02/22

18/02/22

18/02/22

16/02/22

17/02/22

18/02/22

0500 Fri

0500 Fri

0500 Fri

0550 Wed

0550 Thu

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

All Lines

All Lines

All Lines

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Haltwhistle

Haltwhistle

Haltwhistle

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2816444

P2021/2882846

P2021/2831675

P2021/2831692

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



MIDWEEK NIGHTS, SHORTER TIMES PART SIMBID
WORKING BEING LOOKED INTO

REGULATE BALLAST FOR THE PLTR 
WITCHESTER TUNNEL 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL UNLOAD CWR FOR 
THE DOWN AND UP PLTR SITES 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



SUN/MON SECTION 4 WILL BE USED ASWELL



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL UNLOAD CWR FOR 
THE DOWN AND UP PLTR SITES 

TRAINS DIVERTED



HALTWHISTLE SIDINGS TO REMAIN CLEAR



SUN/MON SECTION 4 WILL BE USED ASWELL



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600
LN682

LN682

LN682

LN682

77m40ch and 79m40ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Follow-Up Work

Prep for RDT

Unload Materials

Unload CWR

18/02/22

18/02/22

18/02/22

15/02/22

16/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941696

W2021/6990998

W2021/6991021

W2021/6991020
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898628

P2021/2898629

P2021/2898645

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004869

W2021/7004326

W2021/7004870

W2021/7004327

W2021/7004328

W2021/7004871
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0001 Fri

0001 Fri

0001 Fri

18/02/22

18/02/22

18/02/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898614 TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902 18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

18/02/22

18/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004329

W2021/7004833

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

0005 Tue

0005 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

0005 Wed

0005 Wed

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

0530 Tue

0530 Tue

0005 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0005 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 0

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

C Line/Up Fast

D Line/Down Fast

Platform 5 and 6

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908628

P2021/2910014

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN3214

LN101
LN3214

21/02/22

21/02/22

21/02/22

21/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

23/02/22

23/02/22

47Week
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EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

0005 Thu

0005 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0005 Fri

0005 Fri

0020 Sun

0020 Sun

0020 Sun

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

30/01/22

30/01/22

30/01/22

0530 Thu

0005 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0005 Fri

0530 Fri

0530 Fri

0530 Fri

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4
Platforms 1 to 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Hornsey

Finsbury Park

Hornsey

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Harringay

Hornsey

P2021/2910015

P2021/2910016

P2021/2735217

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

LN101
LN3214

LN101
LN3214

LN101

3m60ch and 3m5ch
Track Maintenance

23/02/22

23/02/22

23/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

25/02/22

25/02/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6505508

Week 47  - Continued



s7_2022_LNE-v01.pdf Page         123 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Down Slow

Up Slow

Up Sidings

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Back 
Platform/Reversin
g Line/Reversing 
Siding

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Potters Bar

Digswell

Langley Jn

Digswell

Langley Jn

Welwyn Garden City

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2021/2805048

P2021/2735225

PLTR NEW SOUTHGATE DOWN FAST 

PLTR BARNET TUNNEL DOWN SLOW

WORKS DELIVERY C11 RERAIL



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH, RAIL REPLACEMENT ROAD 
SERVICE TO

OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WGC 



ISOLATION OF AT 0320

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

LN101

EA1560
LN101
LN135

5m15ch and 9m20ch

5m15ch and 9m20ch

20m0ch and 23m25ch

100m23ch and 100m70ch

C14 Rerail Resleep Reball 
Form - Trax

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902453

W2021/6902581

W2021/6810569

W2021/6505511

Week 47  - Continued
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EAS_V2_2022

0130 Sat
21/02/22
0445 Mon

PossessionDown and Up 
Main
Down Passenger 
Loop

Shaftholme JnMarshgate JnP2021/2755726 RERAIL/RESLEEPER ARKSEY LC WORKS 
DELIVERY



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY 



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS LNER 

OTHER SERVICES TO START/TERMINATE YORK 
AND DONCASTER



XC READING TO NEWCASTLE SERVICES TO 
DIVERT VIA S&K ROUTE NOT CALLING AT 
DONCASTER. 



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK

LN101
LN600
LN720

157m0ch and 160m10ch

C9 Resleeper Reballast - 
Trax

19/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6781106

Week 47  - Continued
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EAS_V2_2022

0130 Sat

0130 Sat

21/02/22

21/02/22

0445 Mon

0445 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Temple Hirst Jn

Applehurst Jn

Shaftholme Jn

P2021/2820005 S&C RENEWAL JOAN CROFT 2514AB 2515AB 
2516A



TRAINS DIVERTED VIA LEEDS. VIA WAKEFIELD 
WESTGATE, LEEDS, CHURCH FENTON AND YORK
 

TRAINS DIVERTED VIA GOOLE



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK 



50MPH TSR IMPOSED ON THE DOWN AND UP 
MAIN (ECM2) 

FROM 21/02/22 (WK47) UNTIL 07/03/22 
(WK49)ADDITIONAL [XX] Required



POSSESSION NOT TO BE TAKEN UNTIL AFTER 
THE PASSAGE OF THE MAIL TRAIN WHICH 
PASSES AT 0125

LN101
LN600
LN842
LN844
LN889

159m10ch and 162m10ch

0m0ch and 0m30ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

19/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6844133

W2021/6844169

Week 47  - Continued
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912447

P2021/2872839

NLL CYCLIC TYPE 7C (ROTR)



Track PL: Hackney Central Up Prep

Track PL: Camden Road - Kentish Town Up Re-Rail 
Follow Up

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V2_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0750 Sun

0830 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

0750 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2872935 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0830 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0830 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V2_2022

0750 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2245 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

20/02/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0830 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0545 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Cambridge

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

P2021/2872935

P2021/2887242

P2021/2875861

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED



NLL CYCLIC TYPE 17

DERBY WORKS DELIVERY - S&C HEAVY 
REFURBISHMENT - WICKENBY



2245 FRI TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

EA1290
EA1300
EA1370
LN165
LN3210

LN170
LN200
LN206
LN215

20/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V2_2022

2300 Sat

2300 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0800 Sun

2155 Mon

2155 Mon

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

22/02/22

22/02/22

0610 Mon

0610 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sleaford North 
West Down 
(Single)

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Hubberts Bridge LC 
MGH

Sleaford North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Rauceby LC

Sleaford West Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2875814

P2021/2841581

P2021/2841601

DERBY WORKS DELIVERY SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN180
LN185

LN600
LN854
LN902

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000082

W2021/7001631

Week 47  - Continued
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EAS_V2_2022

2155 Tue

2155 Wed

2155 Thu

2155 Thu

23/02/22

24/02/22

25/02/22

25/02/22

0555 Wed

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2858907

P2021/2858908

P2021/2841584

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [XX] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 6m30ch

10m20ch and 6m30ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

22/02/22

23/02/22

24/02/22

24/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001671

W2021/7001672

W2021/7001632

Week 47  - Continued



s7_2022_LNE-v01.pdf Page         131 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0130 Sat

0130 Sat

0130 Sat

2330 Sat

0730 Sun

2200 Mon

2200 Mon

2200 Tue

2200 Tue

21/02/22

19/02/22

21/02/22

20/02/22

21/02/22

22/02/22

22/02/22

23/02/22

23/02/22

0445 Mon

2330 Sat

0445 Mon

0730 Sun

0445 Mon

0600 Tue

0600 Tue

0600 Wed

0600 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Down 
Normanton/Main
Up 
Main/Normanton
Up Leeds

Down Leeds

Up Leeds

Up Leeds

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Thirsk

Thirsk

Thirsk

Thirsk

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

P2021/2896901

P2021/2860724

P2021/2860763

HIGH OUTPUT 



BETWEEN 0730 SUN TO 0445 MON 

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TRAVEL OVER THE LEEDS LINES BETWEEN 
COLTON SOUTH JN AND HOLGATE JN



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC.

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED

LN600
LN854

LN600

LN600

6m27ch and 188m7ch

8m70ch and 11m25ch

8m70ch and 11m25ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

21/02/22

21/02/22

22/02/22

22/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7058273

W2021/7056057

W2021/7063041
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EAS_V2_2022

2200 Wed

2200 Wed

2200 Thu

2200 Thu

0001 Sat

0001 Sat

0005 Sun

2310 Sat

2310 Sat

24/02/22

24/02/22

25/02/22

25/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0500 Mon

0500 Mon

0820 Sun

0820 Sun

0820 Sun

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop
All Lines

Down and Up 
Fast/Main

Down and Up 
Slow

Thirsk

Thirsk

Thirsk

Thirsk

Eaglescliffe South 
Jn

Northallerton East 
Jn

Darlington South Jn

Durham

Tursdale Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Longlands Jn

Northallerton High
Jn

Thirsk

Ferryhill South Jn

P2021/2860674

P2021/2860675

P2021/2885403

P2021/2980965

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN

LOW GATES TDM RENEWALS

PLTR TURSDALE HETT 



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600

LN600

LN600
LN626
LN627
LN631

LN600
LN646

8m70ch and 11m25ch

8m70ch and 11m25ch

29m20ch and 56m60ch

56m70ch and 62m0ch

C24 Rerail Resleeper - High 
Output

Follow Up Tamping

Commissioning Work

Follow-Up Work

23/02/22

23/02/22

24/02/22

24/02/22

19/02/22

19/02/22

20/02/22

19/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063042

W2021/7063133

W2021/7121502

W2021/6916372
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EAS_V2_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2350 Sat

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0530 Mon

0800 Sun

0800 Sun

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

All Lines

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 2

Platform 0

Platform 3

Platform 4

Platform 5

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down/Up Copley 
Hill Chord

All Lines

Platforms 8 & 9

Platforms 11 & 12

Through Line

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Corby Gates LC

Horsforth

Leeds

Leeds West Jn

Leeds East Jn

Copley Hill East Jn

Marsh Lane Jn

Leeds East Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Row LC

Leeds

Leeds West Jn

Armley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Leeds East Jn

Leeds West Jn

P2021/2981025

P2021/2677920

P2021/2912662

PLTR LOW FELL - BENSHAM 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

TRAINS TO START/TERMINATE AT HALTWHISTLE 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EITHER HALTWHISTLE AND 
CARLISLE



FREIGHT SERVICES TO DIVERT VIA S & C, 
SKIPTON, WHITEHALL JN AND WOODLESFORD

LEEDS STATION

MAINTENANCE

UNLOAD BALLAST LEEDS STATION

ALL AREAS

A B C D E F LINES 185m 10ch to 187m 70ch/20m 
50ch to 19m 60ch

PLATFORMS 2 8 9 11 12 15 16 AND THROUGH 
LINE

UP AND DOWN HARROGATE 

UP AND DOWN SHIPLEY 

UP AND DOWN HULL

BALLAST TRAIN IN USE



PLATFORMS 2 8 9 11 12 15 16 TO BE KEPT CLEAR 
OF STABLED UNITS



NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS IN LEEDS STATION

LN600
LN646
LN682
LN684

LN682

LN836
LN838
LN898
LN922

77m40ch and 79m66ch

52m60ch and 55m0ch

185m20ch and 19m60ch

Follow-Up Work

Rerail Resleeper Reballast 
(Maintenance Only)

Unload Ballast

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941439

W2021/6681968

W2021/6900599

Week 47  - Continued
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EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

2210 Fri

20/02/22

20/02/22

20/02/22

28/02/22

0810 Sun

0810 Sun

0810 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Down and Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Bridlington

Anlaby Road Jn

Hull Paragon

Nafferton

P2021/2766746

P2021/2810243

CYCLICAL MAINTENANCE HULL STATION. 

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

PLTR THORNHOLME



POSSESION TO BE TAKEN AFTER THE PASSAGE 
OF NORTHERN 1J56,  NORTHERN 1W53 AND 
2W11 TO START/TERMINATE AT BEVERLEY, 
ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE FOR 1W53 2W11 BETWEEN BEVERLEY 
AND BRIDLINGTON

LN898
LN914
LN920

LN914

1m22ch and 0m0ch

25m40ch and 28m60ch

Preparatory Work

C16 Rerail Resleeper 
(Concrete)

20/02/22

20/02/22

20/02/22

25/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990959

W2021/6929671

Week 47  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0150 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

All Lines

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Peterborough South

Hornsey

Langley Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Stilton Fen

P2021/2735227

P2021/2772442

P2021/2801718

TRACK MAINTENANCE FP12



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

WORKS DELIVERY WELWYN NORTH

PLTR BARNET TUNNEL DOWN SLOW 

PLTR NEW SOUTHGATE DOWN FAST 



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES 

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY

ISOLATION TO BE REMOVED BY 0320

FLETTON PLTR FOLLOW UP 



RAIL ROAD REPLACEMENT SERVICE BETWEEN 
HUNTINGDON AND PETERBOROUGH

LN101
LN120

LN101

LN101

4m60ch and 27m60ch

5m15ch and 9m20ch

5m15ch and 9m20ch

20m0ch and 23m25ch

20m0ch and 23m25ch

72m45ch and 75m20ch

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Preparatory Work

Follow Up Tamping

C30-59 Renewals 
Miscellaneous

Follow-Up Work

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

48Week

W2021/6505515

W2021/6902337

W2021/6902582

W2021/6845901

W2021/6810569

W2021/6902447
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/02/22

28/02/22

28/02/22

28/02/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765923 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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EAS_V2_2022

0130 Sat
28/02/22
0445 Mon

PossessionDown and Up 
Main
Down Passenger 
Loop

Shaftholme JnMarshgate JnP2021/2755727 RERAIL/RESLEEPER ARKSEY LC WORKS 
DELIVERY



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY 



XC READING TO NEWCASTLE SERVICES TO 
DIVERT VIA S&K ROUTE NOT CALLING AT 
DONCASTER. 

 

SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK

LN101
LN600
LN720

157m0ch and 160m10ch

C9 Resleeper Reballast - 
Trax

26/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6781150

Week 48  - Continued
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0130 Sat

0130 Sat

0130 Sat

28/02/22

28/02/22

28/02/22

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

All Lines

Down and Up 
Main

All Lines

Joan Croft Jn

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Applehurst Jn

Shaftholme Jn

Temple Hirst Jn

P2021/2820006 S&C RENEWAL 2514AB 2515AB 2516AB JOAN 
CROFT

REBALLAST TEMPLE HIRST WORKS DELIVERY 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



XC READING TO NEWCASTLE SERVICES TO 
DIVERT VIA S&K ROUTE NOT CALLING AT 
DONCASTER. 



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK 



50MPH TSR IMPOSED ON THE DOWN AND UP 
MAIN (ECM2) 

FROM 28/02/22 (WK48) UNTIL 07/03/22 (WK49)



ADDITIONAL [XX] REQUIRED

LN101
LN600
LN842
LN844
LN889

159m10ch and 162m10ch

168m25ch and 169m46ch

0m0ch and 0m30ch

C70 S&C - Complete 
Renewal 113A

C7 Reballast - Trax

In Connection With 
Engineering Work

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6844137

W2021/6998470

W2021/6844058
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912448

P2021/2910426

NLL CYCLIC TYPE 7C (ROTR)

Track PL: Hackney Central Up Prep

Track PL: Camden Road - Kentish Town Up Re-Rail 
Follow Up

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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EAS_V2_2022

2245 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0800 Sun

2155 Mon

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

01/03/22

0545 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2875861

P2021/2841822

P2021/2858930

DERBY WORKS DELIVERY - S&C HEAVY 
REFURBISHMENT - WICKENBY



2245 FRI TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN170
LN200
LN206
LN215

LN600
LN854
LN902

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000083

W2021/7008681
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EAS_V2_2022

2155 Tue

2155 Wed

2155 Thu

0130 Sat

2330 Sat

02/03/22

03/03/22

04/03/22

28/02/22

27/02/22

0555 Wed

0555 Thu

0555 Fri

0445 Mon

0730 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Main

Up Leeds

Colton North Jn

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton Jn

Colton Jn

P2021/2858909

P2021/2858945

P2021/2858911

P2021/2896904

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT 



BETWEEN 0730 SUN TO 0445 MON 

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE LEEDS LINES 
BETWEEN COLTON SOUTH JN AND HOLGATE JN

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

182m75ch and 188m7ch

Major Projects

Major Projects

Major Projects

C24 Rerail Resleeper - High 
Output

01/03/22

02/03/22

03/03/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7008682

W2021/7008683

W2021/7008509

W2021/7062665
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EAS_V2_2022

2125 Mon

2125 Mon

2200 Mon

2230 Mon

2305 Mon

2325 Mon

0001 Tue

0100 Tue

0245 Tue

28/02/22

01/03/22

01/03/22

28/02/22

28/02/22

28/02/22

01/03/22

01/03/22

01/03/22

2140 Mon

0535 Tue

0600 Tue

2240 Mon

2315 Mon

2335 Mon

0015 Tue

0130 Tue

0325 Tue

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860843 HIGH OUTPUT UP SLOW 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SAFETY SPEED IMPOSED ON THE UP 
FAST ADDITIONAL [2] REQUIRED FOR SERVICES 
CALLING AT NORTHALLERTON AND [1 1/2] FOR 
SERVICES THAT DO NOT CALL AT 
NORTHALLERTON



TIMETABLE STUDY 21_22_EC_LONGLANDS HIGH 
OUTPUT

LN600

26m45ch and 22m70ch

C24 Rerail Resleeper - High 
Output

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7056362
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EAS_V2_2022

0345 Tue

0435 Tue

0515 Tue

01/03/22

01/03/22

01/03/22

0415 Tue

0500 Tue

0535 Tue

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Longlands Jn

Longlands Jn

P2021/2860843 01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued
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EAS_V2_2022

2125 Tue

2125 Tue

2230 Tue

2305 Tue

2325 Tue

0001 Wed

0100 Wed

0245 Wed

0345 Wed

0435 Wed

01/03/22

02/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

2140 Tue

0535 Wed

2240 Tue

2315 Tue

2335 Tue

0015 Wed

0130 Wed

0325 Wed

0415 Wed

0500 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860807 HIGH OUTPUT UP SLOW LINE 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SAFETY SPEED IMPOSED ON THE UP 
FAST ADDITIONAL [2] REQUIRED FOR SERVICES 
CALLING AT NORTHALLERTON AND [1 1/2] FOR 
SERVICES THAT DO NOT CALL AT 
NORTHALLERTON



TIMETABLE STUDY 21_22_EC_LONGLANDS HIGH 
OUTPUT

LN600

26m45ch and 22m70ch

C24 Rerail Resleeper - High 
Output

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063108
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EAS_V2_2022

0515 Wed
02/03/22
0535 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up FastThirskLonglands JnP2021/2860807 02/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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EAS_V2_2022

2125 Wed

2125 Wed

2230 Wed

2305 Wed

2325 Wed

0001 Thu

0100 Thu

0245 Thu

0345 Thu

0435 Thu

02/03/22

03/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

2140 Wed

0535 Thu

2240 Wed

2315 Wed

2335 Wed

0015 Thu

0130 Thu

0325 Thu

0415 Thu

0500 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860845 HIGH OUTPUT 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SAFETY SPEED IMPOSED ON THE UP 
FAST ADDITIONAL [2] REQUIRED FOR SERVICES 
CALLING AT NORTHALLERTON AND [1 1/2] FOR 
SERVICES THAT DO NOT CALL AT 
NORTHALLERTON



TIMETABLE STUDY 21_22_EC_LONGLANDS HIGH 
OUTPUT

LN600

26m45ch and 22m70ch

C24 Rerail Resleeper - High 
Output

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063109
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0515 Thu
03/03/22
0535 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up FastThirskLonglands JnP2021/2860845 03/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2022

2125 Thu

2125 Thu

2230 Thu

2305 Thu

2325 Thu

0001 Fri

0100 Fri

0245 Fri

0345 Fri

0435 Fri

03/03/22

04/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

2140 Thu

0535 Fri

2240 Thu

2315 Thu

2335 Thu

0015 Fri

0130 Fri

0325 Fri

0415 Fri

0500 Fri

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860847 HIGH OUTPUT UP SLOW 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON

LN600

26m45ch and 22m70ch
Follow Up Tamping

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063110
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EAS_V2_2022

0515 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2350 Sat

2315 Sun

2315 Sun

2315 Sun

04/03/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0535 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0530 Mon

0415 Mon

0415 Mon

0415 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Thirsk

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Petteril Bridge Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Longlands Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Row LC

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2860847

P2021/2981124

P2021/2981144

P2021/2823478

P2021/2874458

PLTR TURSDALE HETT



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

RERAIL/RESLEEPER/TRAX WETHERAL WORKS 
DELIVERY



NORTHERN NEWCASTLE SERVICES TO 
TERMINATE/START AT HALTWHISTLE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND 
CARLISLE

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN600
LN646

LN600
LN646
LN682
LN684

LN682
NW9909

LN840
LN872
LN874

56m70ch and 62m0ch

77m40ch and 79m66ch

54m57ch and 56m50ch

50m5ch and 50m15ch

Follow-Up Work

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

LC  Work

04/03/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6916379

W2021/6916537

W2021/6603524

W2021/7228944

Week 48  - Continued

Continued
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2210 Fri
28/02/22
0530 Mon

PossessionDown and UpBridlingtonNaffertonP2021/2810243 PLTR THORNHOLME



POSSESION TO BE TAKEN AFTER THE PASSAGE 
OF NORTHERN 1J56,  NORTHERN 1W53 AND 
2W11 TO START/TERMINATE AT BEVERLEY, 
ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE FOR 1W53 2W11 BETWEEN BEVERLEY 
AND BRIDLINGTON

LN914

25m40ch and 28m60ch

C16 Rerail Resleeper 
(Concrete)

25/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6929671

Week 48  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down Fast

Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

New Barnet

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

P2021/2735232

P2021/2772404

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

PLTR NEW SOUTHGATE DOWN FAST 

PLTR BARNET TUNNEL DOWN SLOW 



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES 

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY

ISOLATION TO BE REMOVED BY 0320

LN101
LN3214

LN101

0m0ch and 4m18ch

5m15ch and 9m20ch

5m15ch and 9m20ch

20m0ch and 23m25ch

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

49Week

W2021/6505577

W2021/6902338

W2021/6902579

W2021/6845901
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0115 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0815 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Hitchin South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Knebworth

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2021/2735234

P2021/2735242

TRACK MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

TRACK MAINTENANCE PET 05 



GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

25m56ch and 29m63ch

60m12ch and 75m55ch

S&C Maintenance

Safe & Effective Working

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505580

W2021/6505581

Week 49  - Continued
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0130 Sat

0130 Sat

07/03/22

07/03/22

0445 Mon

0445 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Temple Hirst Jn

Applehurst Jn

Shaftholme Jn

P2021/2820043 S&C RENEWAL JOAN CROFT FOLLOW UP 2514AB 
2515AB 2516AB 

HIGH OUTPUT 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS



LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



XC SERVICES BOOKED TO CALL AT DONCASTER 
AND YORK TO RUN VIA THE S&K, NOT CALLING 
AT DONCASTER



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK 



50MPH TSR IMPOSED ON THE DOWN AND UP 
MAIN (ECM2) 

FROM 21/02/22 (WK47) UNTIL 07/03/22 (WK49)



ADDITIONAL [XX] REQUIRED

LN101
LN600
LN842
LN844
LN889

162m9ch and 167m25ch

0m0ch and 0m30ch

159m10ch and 162m10ch

C24 Rerail Resleeper - High 
Output

In Connection With 
Engineering Work

Follow Up Tamping

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7062741

W2021/6844174

W2021/6844143

Week 49  - Continued
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down and Up 
North London Line

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Copenhagen Jn

Camden Road West 
Jn

Camden Road East 
Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
Central Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2021/2902548 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD ON SATURDAY



ARL NLL SERVICES TO RUN BETWEEN 
RICHMOND AND WILLESDEN ON SUNDAY

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL ON SUNDAY



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE



ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN AND FROM 2300 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



Track PL: Hackney Central Up Prep (41600419)

Track PL: Camden Road - Kentish Town Up Re-Rail 6
Wk Follow Up

WDA: Wheel Timbers BOK Br95, 96

EA1180
EA1320
EA1325
EA1340
LN110

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912465

P2021/2910427

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7 (EARLIER END TIME 
ANTICIPATING MERGE WITH P2021/2902548)

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V2_2022

0130 Sat

0130 Sat

2355 Sun

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

0445 Mon

0445 Mon

0445 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down and Up

All Lines

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Hambleton East Jn

Colton Jn

Hambleton East Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Hambleton North 
Jn

Temple Hirst Jn

Hambleton West 
Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2840788

P2021/2841841

S&C RENEWAL HAMBLETON NORTH JN 



TRAINS DIVERTED VIA LEEDS 



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



XC SERVICES BOOKED TO CALL AT DONCASTER 
AND YORK TO RUN VIA THE S&K, NOT CALLING 
AT DONCASTER



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK 



50MP TSR TO BE IMPOSED ON THE DOWN & UP 
MAIN FROM WK49 UNTIL WK51 ADDITIONAL [XX] 
REQUIRED

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO CROSSOVER 
AT COLTON SOUTH JN TO TRAVEL OVER THE 
NORMANTON LINES

LN600
LN904
LN906

LN600
LN854

173m20ch and 176m0ch

4m0ch and 3m51ch

10m55ch and 187m78ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

Major Projects

05/03/22

05/03/22

06/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6966362

W2021/7009154

W2021/6999954

Week 49  - Continued
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EAS_V2_2022

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

08/03/22

09/03/22

09/03/22

10/03/22

10/03/22

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2854262

P2021/2854321

P2021/2841796

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m60ch

10m20ch and 183m60ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

07/03/22

08/03/22

08/03/22

09/03/22

09/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001638

W2021/7001639

W2021/7001640

Week 49  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Thu

2155 Thu

0015 Sun

0015 Sun

1200 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

11/03/22

11/03/22

06/03/22

06/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0555 Fri

0555 Fri

0745 Sun

0745 Sun

0500 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down & Up Leeds

Down and Up 
Main

Holgate Loop

Holgate Sidings

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Church Fenton 
North Jn

Colton North Jn

Colton Jn

Colton Jn

Colton North Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2841813

P2021/2896817

P2021/2679377

P2021/2981118

P2021/2981146

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT 



TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TRAVEL OVER THE LEEDS LINES

RERAIL, REBALLAST RESLEEPER HOLGATE 
SIDINGS WORKS DELIVERY



ECML NOT EFFECTED

PLTR TURSDALE HETT 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN854

LN600
LN854

LN600
LN618
LN720
LN854

LN600
LN646

LN600
LN646
LN682
LN684

10m20ch and 187m78ch

182m75ch and 188m7ch

187m48ch and 188m3ch

56m70ch and 62m0ch

77m40ch and 79m66ch

Major Projects

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow Up Tamping

10/03/22

10/03/22

06/03/22

06/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001641

W2021/7121147

W2021/6572941

W2021/6916054

W2021/6916499
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EAS_V2_2022

2230 Mon

2230 Mon

2315 Mon

2230 Tue

2230 Tue

2315 Tue

2230 Wed

2230 Wed

2315 Wed

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

0630 Tue

0630 Tue

0450 Tue

0630 Wed

0630 Wed

0450 Wed

0630 Thu

0630 Thu

0450 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Up Main

Down Main

All

Up Main

Down Main

All

Up Main

Down Main

All

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2860808

P2021/2860795

P2021/2860850

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 

 POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600

LN600

LN600

40m35ch and 47m47ch

40m35ch and 47m47ch

40m35ch and 47m47ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

07/03/22

07/03/22

07/03/22

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7056727

W2021/7062998

W2021/7063000
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EAS_V2_2022

2230 Thu

2230 Thu

2100 Mon

2250 Mon

2250 Tue

11/03/22

11/03/22

08/03/22

08/03/22

09/03/22

0630 Fri

0630 Fri

0450 Tue

0550 Tue

0550 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Up Main

Down Main

All Lines

All Lines

All Lines

Little Mill Crossovers

Belford Crossovers

Whitby

Haltwhistle

Haltwhistle

Belford 
Crossovers

Little Mill 
Crossovers

Guisborough Jn

Haydon Bridge

Haydon Bridge

P2021/2860796

P2021/2781881

P2021/2831676

P2021/2831678

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

PLTR WITCHESTER TUNNEL PREP WORK UP LINE
 

HALTWHISTLE SIDINGS TO REMAIN CLEAR



SUN/MON SECTION 4 WILL BE USED ASWELL



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER PREP WORK UP LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600

LN634

LN682

LN682

40m35ch and 47m47ch

0m4ch and 30m61ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Follow-Up Work

Rail Adjusting

Preparatory Work

Preparatory Work

10/03/22

10/03/22

07/03/22

07/03/22

08/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7062999

W2021/6867314

W2021/6990762

W2021/6990763
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EAS_V2_2022

2250 Wed

2250 Thu

2150 Fri

2250 Fri

10/03/22

11/03/22

11/03/22

14/03/22

0550 Thu

0550 Fri

2250 Fri

0530 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

All Lines

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2831694

P2021/2831679

P2021/2831646

PLTR WITCHESTER PRE WORK UP LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER PREP WORK UP LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER UP LINE 



TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

LN682

LN682

LN682

35m0ch and 37m35ch

35m0ch and 37m35ch

34m25ch and 37m35ch

Preparatory Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

09/03/22

10/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990764

W2021/6990765

W2021/6990968

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0020 Sun

14/03/22

14/03/22

13/03/22

14/03/22

14/03/22

14/03/22

13/03/22

0345 Mon

0345 Mon

0615 Sun

0345 Mon

0345 Mon

0345 Mon

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down Slow

Up Slow

Up Slow No.1

Up Slow No.2

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

Harringay

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Kentish Town Jn

Wood Green 
South Jn

P2021/2875353

P2021/2735253

IP SNE - STRUCTURES WORK KENTISH TOWN 
SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF 
SPAN

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS TO 
STABLE AT ST.PANCRAS HL PLATFORM 1 WITH 
PANTOGRAPHS LOWERED AND LOCKED (OHLE 
POWER RESTORED AT 0545 SUN).



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN.

TRACK MAINTENANCE FP08





SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

LN101
LN3201
LN3213
LN3214
SO280

LN101

1m26ch and 1m78ch

4m55ch and 3m31ch

4m55ch and 3m31ch

Structures Work

Track Maintenance

Track Maintenance

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

50Week

W2021/7079859

W2021/6703091

W2021/6505791
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EAS_V2_2022

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

New Barnet

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2021/2772405

P2021/2735249

PLTR BARNET TUNNEL 

PLTR NEW SOUTHGATE

WORKS DELIVERY WELWYN FLYOVER



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES 

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY SIDINGS

ISOLATION TO BE REMOVED BY 0320

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH

LN101

LN101

5m15ch and 9m20ch

5m15ch and 9m20ch

18m55ch and 20m75ch

75m10ch and 78m17ch

75m10ch and 78m17ch

C14 Rerail Resleep Reball 
Form - Trax

C16 Rerail Resleeper 
(Concrete)

C75 S&C - Reballasting

Track Maintenance

Track Maintenance

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6980173

W2021/6902416

W2021/6787220

W2021/6505788

W2021/6703090
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EAS_V2_2022

0105 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down and Up 
North London Line

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Copenhagen Jn

Camden Road West 
Jn

Camden Road East 
Jn

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
Central Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2021/2922812

P2021/2902549

MOORGATE SERVICES DIVERTED TO KINGS 
CROSS

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD ON SATURDAY



ARL NLL SERVICES TO RUN BETWEEN 
RICHMOND AND WILLESDEN ON SUNDAY

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL ON SUNDAY



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE



ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN AND FROM 2300 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail 
6wk follow-up (41620020)

Structures: Highbury Corner

Track PL: Hackney Central Up Core 1 of 3 
(41600419)

LN105

EA1180
EA1320
EA1325
EA1340
LN110

0m0ch and 3m25ch
Major Projects

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7178642
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EAS_V2_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2908971

P2021/2908996

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2200 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0840 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

2310 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down Barnetby

Up Barnetby

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Up Barnetby

Down Barnetby

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Pelham Street Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Pelham Street Jn

Ely North Jn

March

March East Jn

March West Jn

March

Langworth LC

Boultham Jn

East Holmes Jn

Holton Le Moor 
LC

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Langworth LC

P2021/2891162

P2021/2875827

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

DERBY MAINTENANCE - PLTR SPA STREET



2200 SAT TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

EA1550
EA1560
EA1570
LN135

LN170
LN200
LN206
LN215

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Sat

0130 Sat

0130 Sat

2355 Sun

14/03/22

14/03/22

14/03/22

14/03/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Down Main

Up Main

Single

Down and Up

All Lines

Temple Hirst Jn

Hambleton East Jn

Colton Jn

Hambleton East Jn

Joan Croft Jn

Hambleton North 
Jn

Temple Hirst Jn

Hambleton West 
Jn

P2021/2884068

P2021/2840802

HIGH OUTPUT DOWN MAIN



TRAINS DIVERTED VIA LEEDS 

TRAINS DIVERTED VIA GOOLE



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER

SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

S&C RENEWAL HAMBLETON NORTH JN 



TRAINS DIVERTED VIA LEEDS 



XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



50MP TSR TO BE IMPOSED ON THE DOWN & UP 
MAIN FROM WK49 UNTIL WK51 ADDITIONAL [XX] 
REQUIRED





EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK

LN600

LN600
LN904
LN906

162m9ch and 167m25ch

4m0ch and 3m51ch

173m20ch and 176m0ch

C24 Rerail Resleeper - High 
Output

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

12/03/22

12/03/22

12/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7062710

W2021/7009474

W2021/7009473
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

15/03/22

15/03/22

16/03/22

16/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841834

P2021/2841815

P2021/2841816

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO CROSSOVER 
AT COLTON SOUTH JN TO TRAVEL OVER THE 
NORMANTON LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

14/03/22

14/03/22

15/03/22

15/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7000085

W2021/7001642

W2021/7001643
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0015 Sun

0015 Sun

17/03/22

17/03/22

18/03/22

18/03/22

13/03/22

13/03/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down & Up Leeds

Down and Up 
Main

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Colton Jn

Colton Jn

P2021/2841817

P2021/2841818

P2021/2896911

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT 



TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TRAVEL OVER THE LEEDS LINES

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

182m75ch and 188m7ch

Major Projects

Major Projects

OHL Work

16/03/22

16/03/22

17/03/22

17/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001644

W2021/7001645

W2021/7121368
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EAS_V2_2022

2230 Mon

2230 Mon

2315 Mon

2230 Tue

2230 Tue

2315 Tue

2230 Wed

2230 Wed

2315 Wed

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

17/03/22

17/03/22

17/03/22

0630 Tue

0630 Tue

0450 Tue

0630 Wed

0630 Wed

0450 Wed

0630 Thu

0630 Thu

0450 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Up Main

Down Main

All

Up Main

Down Main

All

Up Main

Down Main

All

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2860797

P2021/2860800

P2021/2860827

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600

LN600

LN600

40m35ch and 47m47ch

40m35ch and 47m47ch

40m35ch and 47m47ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

14/03/22

14/03/22

14/03/22

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063003

W2021/7063004

W2021/7063005
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EAS_V2_2022

2230 Thu

2230 Thu

2100 Mon

2150 Fri

2250 Fri

2250 Mon

2250 Tue

18/03/22

18/03/22

15/03/22

11/03/22

14/03/22

15/03/22

16/03/22

0630 Fri

0630 Fri

0450 Tue

2250 Fri

0530 Mon

0550 Tue

0550 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

All Lines

Down

All Lines

All Lines

All Lines

Little Mill Crossovers

Belford Crossovers

Whitby

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Belford 
Crossovers

Little Mill 
Crossovers

Guisborough Jn

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2860883

P2021/2781868

P2021/2831646

P2021/2831696

P2021/2831698

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

PLTR WITCHESTER UP LINE 



TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

PLTR WITCHESTER FOLLOW UP WORK UP LINE 

PLTR WITCHESTER PREP WORK DOWN LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK UP LINE

PLTR WITCHESTER PREP WORK DOWN LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600

LN634

LN682

LN682

LN682

40m35ch and 47m47ch

0m4ch and 30m61ch

34m25ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Follow-Up Work

Rail Adjusting

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

17/03/22

17/03/22

14/03/22

11/03/22

11/03/22

14/03/22

15/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063158

W2021/6867315

W2021/6990968

W2021/6990969

W2021/6990978

W2021/6990970

W2021/6990979
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2250 Wed

2250 Thu

2150 Fri

2250 Fri

17/03/22

18/03/22

18/03/22

21/03/22

0550 Thu

0550 Fri

2250 Fri

0530 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

All Lines

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2831702

P2021/2831700

P2021/2831721

PLTR WITCHESTER FOLLOW UP WORK UP LINE 

PLTR WITCHESTER MOVE MATERIALS DOWN 
LINE 

TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK UP LINE 

PLTR WITCHESTER PREP WORK DOWN LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER CORE DOWN LINE 

TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

LN682

LN682

LN682

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

34m25ch and 37m35ch

Follow-Up Work

Move Materials

Follow Up Tamping

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

16/03/22

17/03/22

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990971

W2021/6990980

W2021/6990972

W2021/6990981

W2021/6990977
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0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0525 Sat

0200 Sun

0200 Sun

0200 Sun

2100 Sun

2100 Sun

12/03/22

12/03/22

13/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

0525 Sat

0525 Sat

0200 Sun

0300 Mon

0300 Mon

0300 Mon

2100 Sun

0740 Sun

0740 Sun

0740 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down 
Main/Platform 2

Down Heeley 
Loop

Down Main

Platform 1

Down Through

Washer Shunt 
Spur
Down Siding

Down Station 
Sidings

Platform 2

Down Main

Up Main

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Station Siding 
No.1
Up Station Siding 
No.2
Down 
Main/Platform 2

Down Heeley 
Loop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield South 
Jn

Sheffield North Jn

Sheffield South 
Jn

Sheffield South 
Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Heeley

P2021/2910690 SHEFFIELD STATION

PLATFORM 1

C11 PLTR

WORKS DELIVERY



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
UNITS



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS



DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED UNITS



PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS TO/FROM FISH DOCK SIDINGS [FUEL 
POINT],SHREWSBURY ROAD SIDINGS AND DOWN 
SIDINGS THROUGHOUT



0025 SAT TO 0525 SAT AND 2100 SUN TO 0300 
MON NO ACCESS TO SHEFFIELD STATION FROM 
THE SOUTH

NO ROUTE FROM PLATFORM 2C 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 SUN AND 0740 SUN

LN804 12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0225 Sun

0225 Sun

0225 Sun

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

27/03/22

27/03/22

27/03/22

0210 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Cambridge Jn

Hitchin North Jn

Stevenage

P2021/2772406

P2021/2735321

PLTR BARNET TUNNEL DOWN SLOW

WORKS DELIVERY WELWYN FLYOVER



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES  



0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY SIDINGS



ISOLATION TO BE REMOVED BY 0320

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

LN101

LN101
LN125
LN126

18m55ch and 20m75ch

5m15ch and 9m20ch

28m51ch and 40m62ch

28m51ch and 40m62ch

C75 S&C - Reballasting

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

Track Maintenance

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

27/03/22

27/03/22

27/03/22

51Week

W2021/6788096

W2021/6902530

W2021/6505808

W2021/6703099
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EAS_V2_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2021/2735295 TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

41m38ch and 75m9ch

41m38ch and 75m50ch

Track Maintenance

Track Maintenance

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505801

W2021/6703092
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EAS_V2_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0005 Sun

0005 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

0105 Sun

20/03/22

20/03/22

21/03/22

20/03/22

21/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0005 Sun

0005 Sun

0430 Mon

0005 Sun

0430 Mon

0800 Sun

0800 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Fast

Up Slow

Down and Up

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Marshgate Siding

All Lines

All Lines

Up Main/Fast

Up Slow

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Down Fast

Down Moorgate

Up Moorgate

Decoy North Jn

Decoy North Jn

Bentley Jn

South Yorkshire Jn

Marshgate Jn

Dock Hills LC

Moat Hills LC

Decoy North Jn

Decoy North Jn

South Yorkshire Jn

Arksey LC CCTV

Finsbury Park Jn

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Marshgate Jn

Marshgate Jn

Sand Bank Jn

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Decoy North Jn

Moorgate

P2021/2821801

P2021/2735299

S&C RENEWAL DONCASTER STATION NORTH 
2461AB 2462AB 2463A 



TRAINS DIVERTED VIA LEEDS. VIA WAKEFIELD 
WESTGATE, LEEDS, CHURCH FENTON AND YORK
 

TRAINS DIVERTED VIA SELBY



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



GC SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME JN, MILFORD JN AND CHURCH 
FENTON 



DRSL 4E49 RUN TO TEES DOCK VIA 
MOORTHORPE/MILFORD JN REMOVING THE 
STOP AT DONCASTER IPORT THEN FORM 4N51 
TO TEES DOCK



TPE TO START/TERMINATE AT DONCASTER 
FROM THE SHEFFIELD DIRECTION



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



50MPH TSR REQUIRED ON THE UP SLOW FROM 
0445 MON 21/03 (WK51) UNTIL 0800 SUN 03/04 
(WK1)



ADDITIONAL [XX] REQUIRED



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN600
LN752
LN826
LN836

LN105

155m40ch and 157m20ch

0m0ch and 3m10ch

0m0ch and 3m10ch

C70 S&C - Complete 
Renewal 113A

Track Maintenance

Track Maintenance

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6857718

W2021/6505804

W2021/6703094
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EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down and Up 
North London Line

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Copenhagen Jn

Camden Road West 
Jn

Camden Road East 
Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
Central Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2021/2902550 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD ON SATURDAY



ARL NLL SERVICES TO RUN BETWEEN 
RICHMOND AND WILLESDEN ON SUNDAY

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL ON SUNDAY



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE



ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN AND FROM 2300 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



WDA: Wheel Timbers BOK 95,96

Structures: Highbury Corner

Track PL: Hackney Central Up Core 2 of 3 
(41600419)

EA1180
EA1320
EA1325
EA1340
LN110

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2910456 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2022

0130 Sat

0130 Sat

0130 Sat

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Thu

0001 Thu

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

23/03/22

23/03/22

24/03/22

24/03/22

0445 Mon

0445 Mon

0445 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

All Lines

All Lines

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

Temple Hirst Jn

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Arksey LC CCTV

Arksey LC CCTV

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

P2021/2884371

P2021/2816646

P2021/2816747

P2021/2816711

HIGH OUTPUT UP MAIN AND FUW DOWN MAIN

PLTR TEMPLE HIRST PREP WORK



GC SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME JN, MILFORD JN AND CHURCH 
FENTON 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK



SERVICES TO BE BACK TIMED OUT OF LONDON



XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER



TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

PLTR TEMPLE HIRST PREP WORK

PLTR TEMPLE HIRST PREP WORK

PLTR TEMPLE HIRST PREP WORK

LN600

LN600

LN600

LN600

168m38ch and 171m51ch

159m5ch and 167m25ch

168m38ch and 171m51ch

168m38ch and 171m51ch

168m38ch and 171m51ch

Preparatory Work

C24 Rerail Resleeper - High 
Output

Preparatory Work

Preparatory Work

Preparatory Work

19/03/22

19/03/22

19/03/22

22/03/22

22/03/22

23/03/22

23/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361663

W2021/7062753

W2021/6942033

W2021/6942039

W2021/6942040
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EAS_V2_2022

0001 Fri

0001 Fri

0010 Sun

0010 Sun

0010 Sun

0755 Sun

0755 Sun

0755 Sun

2155 Mon

2155 Mon

25/03/22

25/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

0530 Fri

0530 Fri

0755 Sun

0755 Sun

0755 Sun

0445 Mon

0445 Mon

0445 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

All Lines

Single/Down

Up/Single

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down Normanton

Down and Up 
Main

Down & Up Leeds

Down and Up 
Leeds

Holgate Loop

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Balne LC (MCB)

Temple Hirst Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton Jn

Colton Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2816748

P2021/2841819

P2021/2841837

PLTR TEMPLE HIRST PREP WORK

TRU EAST OF LEEDS

HIGH OUTPUT OHL WORK FOLLOW UP ON THE 
UP MAIN 



BETWEEN 0755 SUN TO 0445 MON 

TRAINS TO TRAVEL OVER THE LEEDS LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600

LN600
LN854

LN600
LN854

168m38ch and 171m51ch

10m65ch and 187m78ch

182m75ch and 188m7ch

10m20ch and 187m78ch

Preparatory Work

Major Projects

OHL Work

Major Projects

25/03/22

25/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6942041

W2021/6999937

W2021/7121153

W2021/7001646
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2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

23/03/22

23/03/22

24/03/22

24/03/22

25/03/22

25/03/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841848

P2021/2841849

P2021/2841850

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY  



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

22/03/22

22/03/22

23/03/22

23/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001647

W2021/7001648

W2021/7001596
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EAS_V2_2022

2230 Mon

2230 Mon

2315 Mon

2230 Tue

2230 Tue

2315 Tue

2230 Wed

2230 Wed

2315 Wed

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

0630 Tue

0630 Tue

0450 Tue

0630 Wed

0630 Wed

0450 Wed

0630 Thu

0630 Thu

0450 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Up Main

Down Main

All

Up Main

Down Main

All

Up Main

Down Main

All

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2860852

P2021/2860902

P2021/2860884

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC.

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600

LN600

LN600

40m35ch and 47m47ch

40m35ch and 47m47ch

40m35ch and 47m47ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063006

W2021/7063007

W2021/7063155
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2230 Thu

2230 Thu

2150 Fri

2250 Fri

2250 Mon

2250 Tue

2230 Wed

25/03/22

25/03/22

18/03/22

21/03/22

22/03/22

23/03/22

24/03/22

0630 Fri

0630 Fri

2250 Fri

0530 Mon

0550 Tue

0550 Wed

0530 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

Down

All Lines

All Lines

All Lines

All Lines

Little Mill Crossovers

Belford Crossovers

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Belford 
Crossovers

Little Mill 
Crossovers

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2860885

P2021/2831721

P2021/2831703

P2021/2831722

P2021/2831723

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.

PLTR WITCHESTER CORE DOWN LINE 

TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 

 

HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600

LN682

LN682

LN682

LN682

40m35ch and 47m47ch

34m25ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

24/03/22

24/03/22

18/03/22

18/03/22

21/03/22

22/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063159

W2021/6990977

W2021/6990982

W2021/6990766

W2021/6990767
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2250 Thu
25/03/22
0550 Fri

PossessionAll LinesHaltwhistleHaydon BridgeP2021/2831704 PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN682

35m0ch and 37m35ch
Follow Up Tamping

24/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6991018

Week 51  - Continued



s7_2022_LNE-v01.pdf Page         185 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
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Possession 
Location to

Blocked Line Protection
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EAS - Section 7
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EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

30/03/22

30/03/22

30/03/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908420

P2021/2908441

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

52Week



s7_2022_LNE-v01.pdf Page         186 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0
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2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908442

P2021/2908443

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

30/03/22

30/03/22

30/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0010 Sun

0305 Sun

0305 Sun

0305 Sun

0305 Sun

10/04/22

10/04/22

10/04/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0940 Sun

0830 Sun

0940 Sun

0305 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Wood Green North 
Jn

Hornsey

Langley Jn

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

P2021/2735323

P2021/2772407

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

PLTR BARNET TUNNEL DOWN SLOW 

WORKS DELIVERY REBALLAST S&C HEAVY 
REFURB 2206 AND 2207 PTS



0010 SUN TO 0305 SUN TRAINS TO TRAVEL OVER
SLOW LINES 

0305 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY SIDINGS

ISOLATION TO BE REMOVED BY 0320



0305 DUE TO CLOCK CHANGE WEEKEND

LN101
LN120

LN101

5m20ch and 4m58ch

5m20ch and 4m58ch

5m15ch and 9m20ch

18m55ch and 20m75ch

S&C Maintenance

S&C Maintenance

C16 Rerail Resleeper 
(Concrete)

C75 S&C - Reballasting

10/04/22

10/04/22

10/04/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6505811

W2022/6703100

W2021/6902417

W2021/7364658
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0225 Sun

0225 Sun

0225 Sun

27/03/22

27/03/22

27/03/22

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Cambridge Jn

Hitchin North Jn

Stevenage

P2021/2735321 TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH



0225 due to clock change

LN101
LN125
LN126 28m51ch and 40m62ch

28m51ch and 40m62ch

Track Maintenance

Track Maintenance

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505808

W2021/6703099
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EAS_V2_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0005 Sun

0005 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

27/03/22

27/03/22

28/03/22

27/03/22

28/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0005 Sun

0005 Sun

0445 Mon

0005 Sun

0445 Mon

0800 Sun

0800 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Fast

Up Slow

Down and Up

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Marshgate Siding

All Lines

All Lines

Up Main/Fast

Up Slow

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Down Fast

Decoy North Jn

Decoy North Jn

Bentley Jn

South Yorkshire Jn

Marshgate Jn

Dock Hills LC

Moat Hills LC

Decoy North Jn

Decoy North Jn

South Yorkshire Jn

Arksey LC CCTV

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Marshgate Jn

Marshgate Jn

Sand Bank Jn

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Decoy North Jn

P2021/2821783 S&C RENEWAL 2461AB 2462AB 2463A 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  

TRAINS DIVERTED VIA SELBY



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



GC SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME JN, MILFORD JN AND CHURCH 
FENTON 



XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK 



DRSL 4E49 RUN TO TEES DOCK VIA 
MOORTHORPE/MILFORD JN REMOVING THE 
STOP AT DONCASTER IPORT THEN FORM 4N51 
TO TEES DOCK



TPE TO START/TERMINATE AT DONCASTER 
FROM THE SHEFFIELD DIRECTION



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



50MPH TSR REQUIRED ON THE UP SLOW FROM 
0445 MON 21/03 (WK51) UNTIL 0800 SUN 03/04 
(WK1)ADDITIONAL [XX] WILL BE REQUIRED

LN101
LN600
LN752
LN826
LN836

155m40ch and 157m20ch

C70 S&C - Complete 
Renewal 113A

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6859806
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/03/22

28/03/22

28/03/22

28/03/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765924 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0930 Sat

0930 Sat

0930 Sat

26/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0930 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down and Up 
High Meads 
Curve/Loop
Down and Up 
Channelsea

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Stratford

Temple Mills East Jn

Stratford Central Jn 
West

Camden Road 
East Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Channelsea 
North Jn

Channelsea 
South Jn

P2021/2905726 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



ARL SERVICES TO START/ TERMINATE FROM 
CAMDEN ROAD



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 2 AT STRATFORD



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



LATE START IN STRATFORD AREA FOR 4V37 TO 
RUN VIA WEST ANGLIA, LEA BRIDGE, 
STRATFORD, LEA BRIDGE SOUTH TOTTENHAM 
AND ACTON WELLS



ACCESS AVAILABLE TO THE NLL INCLINE



438G 439A TO BE LIVE



Structures: Highbury Corner

Track PL: Hackney Central Up Core 3 of 3 
(41600419)

Mtce: Channelsea Jns Tamp

EA1180
EA1320
EA1325
EA1340
LN110

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2910457 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Sat

0130 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

0600 Mon

0600 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single/Down

Up/Single

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Arksey LC CCTV

Temple Hirst Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2816749

P2021/2841852

PLTR TEMPLE HIRST CORE WEEKEND

HIGH OUTPUT CAT 24 UP MAIN, FOLLOW UP 
WORK DOWN MAIN



TRAINS DIVERTED VIA LEEDS 



GC SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME JN, MILFORD JN AND CHURCH 
FENTON 



XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK AND DONCASTER



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND YORK 



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY 



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS

TRU EAST OF LEEDS 



BETWEEN 0800 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

LN600

LN600
LN854

159m5ch and 167m25ch

168m38ch and 171m51ch

10m55ch and 187m78ch

C24 Rerail Resleeper - High 
Output

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7062760

W2021/6941925

W2021/7000086
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2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841897

P2021/2841906

P2021/2841907

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

28/03/22

28/03/22

29/03/22

29/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001597

W2021/7001725

W2021/7001726
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EAS_V2_2022

2155 Thu

2155 Thu

2230 Mon

2230 Mon

2315 Mon

2230 Tue

2230 Tue

2315 Tue

01/04/22

01/04/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

0555 Fri

0555 Fri

0630 Tue

0630 Tue

0450 Tue

0630 Wed

0630 Wed

0450 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Down and Up 
Leeds

Holgate Loop

Up Main

Down Main

All

Up Main

Down Main

All

Holgate Jn

Holgate Jn

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Church Fenton 
North Jn

Colton North Jn

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2841908

P2021/2860886

P2021/2860853

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600
LN854

LN600

LN600

10m20ch and 187m78ch

40m35ch and 47m47ch

40m35ch and 47m47ch

Major Projects

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

31/03/22

31/03/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001727

W2021/7063156

W2021/7063157
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EAS_V2_2022

2230 Wed

2230 Wed

0015 Sun

0015 Sun

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

31/03/22

31/03/22

28/03/22

28/03/22

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

01/04/22

01/04/22

0630 Thu

0630 Thu

0600 Mon

0600 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

Down Main

Up Main

Up Goods No.1

Down Goods

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Little Mill Crossovers

Belford Crossovers

Newport East Jn

Newport East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Belford 
Crossovers

Little Mill 
Crossovers

Bowesfield Jn

Thornaby

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

P2021/2860854

P2021/2771791

P2021/2842846

P2021/2842861

P2021/2842862

P2021/2842881

HIGH OUTPUT DOWN LMAIN INE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.

RERAIL, REBALLAST, RESLEEPER THORNABY 
STATION WORKS DEL

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN600

LN632

LN836

LN836

LN836

LN836

40m35ch and 47m47ch

11m20ch and 12m4ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

30/03/22

30/03/22

27/03/22

27/03/22

29/03/22

29/03/22

30/03/22

30/03/22

31/03/22

31/03/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063160

W2021/6788527

W2021/6990932

W2021/6990933

W2021/6990934

W2021/6990935
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2315 Sun

2315 Sun

2315 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

0415 Mon

0415 Mon

0415 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2874459

P2021/2898681

P2021/2898615

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN840
LN872
LN874

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

27/03/22

27/03/22

27/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7004147

W2021/7004872

W2021/7004873

W2021/7004148
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EAS_V2_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898721

P2021/2898653

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004149

W2021/7004874

W2021/7004875

W2021/7004150

Week 52  - Continued
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EAS_V2_2022

0855 Sun

0130 Sat

27/03/22

28/03/22

1625 Sun

0600 Mon

Possession

Possession

All Lines

Single/Down

Up/Single

Pontefract West Jn

Canal Jn (LN908 & 
LN910)

Crofton West Jn

Temple Hirst Jn

P2021/2766791

P2021/2816720

S&C MAINTENANCE CROFTON EAST YORK DU



TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WAKEFIELD KIRKGATE 
AND KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOR TO 0855 SUN

IN CONNECTION WITH PLTR TEMPLE HIRST 
P2816749

LN882

LN910

169m16ch and 169m70ch

In Connection With 
Engineering Work

27/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6942024

Week 52  - Continued
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Possession 
Location to

Blocked Line Protection
Type
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Network Rail
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EAS - Section 7
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0205 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Down and Up Fast

Down and Up 
Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Belle Isle Jn

Holloway

Kings Cross

Potters Bar

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Kings Cross

Wood Green 
South Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2763502

P2022/2803902

P2022/2747054

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 2 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING AT KINGS CROSS 

IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6 AND OFF AT 0800

PLTR NEW SOUTHGATE FOLLOW UP WORK 
DOWN FAST 

PLTR BARNET TUNNEL FOLLOW UP WORK DOWN
SLOW



TRAINS DIVERTED VIA HERTFORD

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERY VIA MML

LN101

LN101

LN101

0m0ch and 1m30ch

5m15ch and 9m20ch

5m15ch and 9m20ch

60m12ch and 75m55ch

S&C Maintenance

OHL Work

OHL Work

Safe & Effective Working

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

1Week

W2022/6742998

W2022/6902598

W2022/6902599

W2022/6743134
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EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861567 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064696

Week 1  - Continued



s7_2022_LNE-v01.pdf Page         202 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Highbury and 
Islington

Stratford

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2747030

P2022/2905741

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



ARL SERVICES TO START/ TERMINATE FROM 
CAMDEN ROAD



TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AT STRATFORD



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ACCESS AVAILABLE TO THE NLL INCLINE



4V37 TO DIVERT VIA BURY ST EDMUNDS, 
CAMBRIDGE, BROXBOURNE, LEA BRIDGE, 
STRATFORD, SOUTH TOTTENHAM



438G 439A TO BE LIVE



Structures: Highbury Corner

Track PL: Hackney Central Up Follow-up (41600419)

EA1560
LN101
LN135

EA1180
EA1320
EA1325
EA1340
LN110

100m23ch and 100m70ch
Track Maintenance

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743053

Week 1  - Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910486

P2022/2910704

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Fri

0001 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2816706

P2022/2816707

P2022/2877861

P2022/2877788

P2022/2843377

PLTR TEMPLEHIRST FOLLOW UP TAMP

PLTR TEMPLE HIRST FOLLOW UP WORK

PLTR TEMPLE HIRST FOLLOW UP WORK

PLTR TEMPLE HIRST FOLLOW UP WORK

TRU EAST OF LEEDS



0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

LN600

LN600

LN600

LN600

LN600
LN854

168m38ch and 171m51ch

168m38ch and 171m51ch

168m38ch and 171m51ch

168m38ch and 171m51ch

10m55ch and 187m78ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

Major Projects

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6941838

W2022/6941955

W2022/7099633

W2022/7099582

W2022/7000095

Week 1  - Continued
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EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843378

P2022/2843380

P2022/2843481

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1700 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001736

W2022/7001737

W2022/7001738

Week 1  - Continued
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EAS_V2_2022

2155 Thu

2155 Thu

2345 Sat

0010 Sat

0010 Sat

0010 Sat

08/04/22

08/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0555 Fri

0555 Fri

0505 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

Down and Up

Up Doncaster/Up 
Leeds
Down 
Leeds/Down 
Doncaster
Down and Up

Holgate Jn

Holgate Jn

Lancaster Road Jn

Adwick Jn

South Elmsall

Skellow Jn

Church Fenton 
North Jn

Colton North Jn

Seaton Carew

Applehurst Jn

Bentley LC 
(South Yorks)

Carcroft Jn

P2022/2843482

P2022/2771805

P2022/2840845

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RERAIL AND REBALLAST DOWN SUNDERLAND 
WORKS DELIVERY



GC SERVICES DIVERTED VIA ECML AND 
GREENSFIELD JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
SUNDERLAND VIA THE DURHAM COAST

S&C RENEWAL ADWICK JN 2566 AND 2567AB 



TSR 50 MPH TO BE IMPOSED ON THE DOWN AND 
UP MAIN FROM 0445 MONDAY (WEEK 1) UNTIL 
0820 SUNDAY (WEEK 3) ADDITIONAL [XX] 
REQUIRED



XC SERVICES BOOKED TO ALL AT DONCASTER 
AND LEEDS WILL DIVERT VIA MOORTHORPE, 
CALDER BRIDGE AND METHLEY DUE TO 
P2831368



FREIGHT SERVICES DIVERTED VIA SHAFTHOLME,
KNOTTINGLEY



LNER TO DIVERT 1TPH VIA HAMBLETON AND 
ECML TO/FROM LEEDS

LN600
LN854

LN627

LN836
LN842
LN846

10m20ch and 187m78ch

71m10ch and 72m42ch

161m0ch and 0m0ch

159m0ch and 162m26ch

160m59ch and 160m8ch

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

07/04/22

07/04/22

02/04/22

02/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001739

W2022/6807126

W2022/7011368

W2022/7011280

W2022/7011383

Week 1  - Continued
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EAS_V2_2022

0025 Sat

0025 Sat

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0015 Sun

0015 Sun

0015 Sun

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

03/04/22

03/04/22

0505 Mon

0505 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Down/Up Copley 
Hill Chord

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Anlaby Road Jn

Hull Paragon

P2022/2831368

P2022/2842724

P2022/2842767

P2022/2842768

P2022/2842769

P2022/2766730

0025 SAT TO 0020 SUN AND 0805 SUN TO 0505 
MON

LNER DIVERTED 1TPH VIA HAMBLETON AND THE 
ECML

EMT DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS.  2N35 TO REVERSE AT WAKEFIELD 
WESTGATE AND DIVERT VIA WESTGATE CURVE, 
ALTOFTS AND METHLEY



0025 SUN TO 0805 SUN

NO BOOKED TRAFFIC

BEESTON PLTR FOLLOW UP WORK 

136283 

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP TAMPING

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN836

LN836

LN836

LN836

LN836

LN898
LN914
LN920

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

02/04/22

02/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991027

W2022/6991034

W2022/6990926

W2022/6990927

W2022/6990928

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0105 Sun

0105 Sun

2100 Sun

2100 Sun

0120 Mon

0200 Sun

0200 Sun

0200 Sun

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

0715 Sun

0715 Sun

0455 Mon

0455 Mon

0455 Mon

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Belle Isle Jn

Holloway

Finsbury Park

Finsbury Park

Finsbury Park

Wood Green North 
Jn

Hornsey

Langley Jn

Finsbury Park

Highbury Vale Jn

Holloway

Moorgate

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2022/2743529

P2022/2746970

P2022/2735323

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

LN101

LN101
LN105
LN110

LN101
LN120

2m14ch and 0m70ch

2m5ch and 2m29ch

5m20ch and 4m58ch

5m20ch and 4m58ch

S&C Maintenance

Track Maintenance

S&C Maintenance

S&C Maintenance

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

2Week

W2022/6743118

W2022/6745814

W2022/6505811

W2022/6703100
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861715 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064697

Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

10/04/22

10/04/22

11/04/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2872986 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END

XC TRAIN RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN STANSTED AND 
CAMBRIDGE

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MELDRETH ROAD LC, SHEPRETH LC, FOXTON LC,
ICKLETON ROAD LC AND STATION ROAD 
(SHELFORD LC)



WA  CYCLIC TYPE J (GOLDEN BLOCK)

Track S&C: Foxton TOPO Surveys (41699922)

CD: Cambridge Re-signalling WST1

EA1161
EA1230
EA1530
LN125

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910487

P2022/2910705

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

2155 Tue

2155 Wed

2155 Thu

2345 Sat

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

13/04/22

14/04/22

15/04/22

11/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0555 Wed

0555 Thu

0555 Fri

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

All Lines

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Colton North Jn

Colton North Jn

Lancaster Road Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Seaton Carew

P2022/2843486

P2022/2858946

P2022/2858948

P2022/2858914

P2022/2771715

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RERAIL, REBALLAST, RESLEEPER UP 
SUNDERLAND WORKS DELIVERY



GC SERVICES DIVERTED VIA ECML AND 
GREENSFIELD JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
SUNDERALND VIA THE DURHAM COAST

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN627

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

71m10ch and 72m42ch

Major Projects

Major Projects

Major Projects

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

12/04/22

13/04/22

14/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000096

W2022/7008511

W2022/7008512

W2022/7008513

W2022/6807127

Week 2  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0010 Sat

0010 Sat

0010 Sat

0025 Sat

0025 Sat

0025 Tue

0025 Tue

0025 Wed

0025 Wed

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

13/04/22

13/04/22

0500 Mon

0500 Mon

0500 Mon

0505 Mon

0505 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Up Doncaster/Up 
Leeds
Down 
Leeds/Down 
Doncaster
Down and Up

Down Doncaster

Up Doncaster

Down/Up Copley 
Hill Chord

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Adwick Jn

South Elmsall

Skellow Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Applehurst Jn

Bentley LC 
(South Yorks)

Carcroft Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

P2022/2840882

P2022/2831278

P2022/2842739

P2022/2842773

S&C RENEWAL CARCROFT JN 2560AB 2561PTS 



XC SERVICES BOOKED TO ALL AT DONCASTER 
AND LEEDS WILL DIVERT VIA MOORTHORPE, 
CALDER BRIDGE AND METHLEY DUE TO 
P2831278



FREIGHT SERVICES DIVERTED VIA SHAFTHOLME,
KNOTTINGLEY



LNER TO DIVERT 1TPH VIA HAMBLETON AND 
ECML TO/FROM LEEDS



TSR 50 MPH TO BE IMPOSED ON THE DOWN AND 
UP MAIN FROM 0445 MONDAY (WEEK 2) UNTIL 
0820 SUNDAY (WEEK 3) ADDITIONAL [XX] 
REQUIRED

BEESTON PLTR 

CAT11 1782 YDS

UID 136283



0025 SAT TO 0020 SUN AND 0805 SUN TO 0505 
MON

LNER DIVERTED 1TPH VIA HAMBLETON AND THE 
ECML

EMT DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS.  2N35 TO REVERSE AT WAKEFIELD 
WESTGATE AND DIVERT VIA WESTGATE CURVE, 
ALTOFTS AND METHLEY



0025 SUN TO 0805 SUN

NO BOOKED TRAFFIC

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN836
LN842
LN846

LN836

LN836

LN836

157m60ch and 162m25ch

160m59ch and 160m8ch

161m0ch and 0m0ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

12/04/22

12/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7011687

W2022/7012118

W2022/7011961

W2022/6991030

W2022/6991035

W2022/6990931

Week 2  - Continued
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EAS_V2_2022

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

14/04/22

14/04/22

15/04/22

15/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2842774

P2022/2842775

P2022/2898654

P2022/2898742

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN836

LN836

LN854
LN898
LN902

LN854
LN898
LN902

180m0ch and 183m30ch

180m0ch and 183m30ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Follow-Up Work

Follow Up Tamping

Major Projects

Major Projects

Major Projects

Major Projects

14/04/22

14/04/22

15/04/22

15/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990930

W2022/6990929

W2022/7004835

W2022/7004330

W2022/7004331

W2022/7004836

Week 2  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Sat

0001 Sat

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

11/04/22

11/04/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

All Lines

Up Goole

Down Goole

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Gilberdyke Jn

Potters Grange Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Thorne Jn

Whitley Bridge Jn

P2022/2899886

P2022/2899858

P2022/2845848

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN854
LN898
LN902

LN854
LN898
LN902

LN882
LN912

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

63m56ch and 0m0ch

Major Projects

Major Projects

Major Projects

Major Projects

Resignalling Work

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004837

W2022/7004332

W2022/7004838

W2022/7004333

W2022/7017949

Week 2  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2832018

P2022/2832109

P2022/2832142

P2022/2832144

PLTR HULL STATION PLATFORM 5 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 1, 2, 3 AND 
7 

NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990953

W2022/6990954

W2022/6990955

W2022/6990956

Week 2  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2335 Fri

2335 Fri

2335 Fri

15/04/22

15/04/22

15/04/22

15/04/22

19/04/22

19/04/22

19/04/22

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

West Parade North 
Jn

Hull Paragon

Hull

Hull

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2832145

P2022/2879483

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 DIG FORMATION

BRADFORD FS PLAT 3 INSTALL NEW S&C AND 
TAKE PLATFORM 3 OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN898
LN914
LN920

LN928
LN932

1m22ch and 0m0ch

208m50ch and 205m54ch

Preparatory Work

Major Projects

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990957

W2022/7110677

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0150 Sun

0150 Sun

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

0130 Sun

0130 Sun

17/04/22

17/04/22

19/04/22

19/04/22

20/04/22

20/04/22

21/04/22

21/04/22

22/04/22

22/04/22

17/04/22

17/04/22

0735 Sun

0750 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

All Lines

Down and Up 
Hertford

Harringay

Harringay

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Hitchin South

Langley Jn

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Knebworth

Langley Jn FS

P2022/2763521

P2022/2908348

P2022/2908349

P2022/2908350

P2022/2908351

P2022/2763896

TRACK MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

MAINTENANCE OHL WORK

LN101
LN105
LN110

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN120

1m55ch and 3m0ch

28m20ch and 31m17ch

S&C Maintenance

OHL Work

17/04/22

17/04/22

18/04/22

18/04/22

19/04/22

19/04/22

20/04/22

20/04/22

21/04/22

21/04/22

17/04/22

17/04/22

3Week

W2022/6752254

W2022/6752290
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861716 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow Up Tamping
16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064563

Week 3  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2747103

P2022/2912124

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

NLL CYCLIC TYPE 7B (ROTR)

LN101

EA1180
EA1320
EA1340
LN110
LN115

76m35ch and 83m25ch
Track Maintenance

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6746413

Week 3  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0010 Sun

0010 Sun

0010 Sun

0755 Sun

2155 Mon

2155 Tue

17/04/22

17/04/22

17/04/22

18/04/22

19/04/22

20/04/22

0755 Sun

0755 Sun

0755 Sun

0500 Mon

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down & Up Leeds

Down & Up Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2843504

P2022/2854393

P2022/2854396

TRU EAST OF LEEDS



0755 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m50ch and 187m78ch

10m20ch and 183m60ch

10m20ch and 183m60ch

Major Projects

Major Projects

Major Projects

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999938

W2022/7001688

W2022/7001689

Week 3  - Continued
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2250 Mon

21/04/22

21/04/22

22/04/22

22/04/22

19/04/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0550 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Haltwhistle

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Haydon Bridge

P2022/2843506

P2022/2843489

P2022/2831668

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR WITCHESTER TUNNEL FOLLOW UP

PLTR WITCHESTER TUNNEL FOLLOW DOWN



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600
LN854

LN600
LN854

LN682

10m20ch and 187m78ch

10m20ch and 187m78ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Major Projects

Major Projects

Follow Up Tamping

Follow-Up Work

20/04/22

20/04/22

21/04/22

21/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001690

W2022/7001691

W2022/6990973

W2022/6990984

Week 3  - Continued
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EAS_V2_2022

2250 Tue

2250 Wed

2250 Thu

2330 Sat

2340 Sat

0001 Tue

0001 Tue

0001 Wed

0001 Wed

20/04/22

21/04/22

22/04/22

17/04/22

17/04/22

19/04/22

19/04/22

20/04/22

20/04/22

0550 Wed

0550 Thu

0550 Fri

0840 Sun

0840 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

All Lines

All Lines

All Lines

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Haltwhistle

Haltwhistle

Haltwhistle

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Haydon Bridge

Haydon Bridge

Haydon Bridge

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

P2022/2831670

P2022/2831686

P2022/2831687

P2022/2851108

P2022/2851085

P2022/2851050

PLTR WITCHESTER TUNNEL FOLLOW UP 

PLTR WITCHESTER TUNNEL FOLLOW DOWN 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL FOLLOW UP 

PLTR WITCHESTER TUNNEL FOLLOW DOWN 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL FOLLOW UP WORK 
DOWN 

PLTR WITCHESTER TUNNREL FOLLOW UP WORK 
UP 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR BURTON SALMON PREP WORK

PLTR BURTON SALMON PREP WORK



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON PREP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

LN682

LN682

LN682

LN804
LN854

LN804
LN854

LN804
LN854

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

Follow-Up Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Preparatory Work

Preparatory Work

Preparatory Work

19/04/22

20/04/22

21/04/22

16/04/22

16/04/22

19/04/22

19/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990974

W2022/6990983

W2022/6990985

W2022/6990975

W2022/6990986

W2022/6990976

W2022/7040963

W2022/7040966

W2022/7041268

Week 3  - Continued
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EAS_V2_2022

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0001 Tue

0001 Tue

0001 Tue

0001 Tue

21/04/22

21/04/22

22/04/22

22/04/22

18/04/22

18/04/22

18/04/22

18/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0515 Tue

0515 Tue

0515 Tue

0515 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Cottingham

Down and Up

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2851086

P2022/2851051

P2022/2832148

P2022/2832151

PLTR BURTON SALMON PREP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON PREP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR HULL STATION PLATFORM 5 CORE 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE



STABLING AVAILABLE IN SIDINGS A TO E 



NO STABLING IN PLATFORMS 2 AND 3 DUE TO 
CASCADING MOVES FOR BALLAST TRAINS



NO STABLING IN PLATFORMS 4, 6 AND 7 DUE TO 
S&T TESTING REQUIREMENTS 

NO ACCESS TO/FROM BATONIC GARDENS



AFFECTED LNER SERVICES TO 
START/TERMINATE AT DONCASTER

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN804
LN854

LN804
LN854

LN898
LN914
LN920

LN898
LN914
LN920

19m15ch and 15m50ch

19m15ch and 15m50ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Preparatory Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

21/04/22

21/04/22

22/04/22

22/04/22

16/04/22

16/04/22

16/04/22

16/04/22

19/04/22

19/04/22

19/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041269

W2022/7041270

W2022/6991043

W2022/6991068
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2832457

P2022/2832515

P2022/2832537

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991069

W2022/6991070

W2022/6991071
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EAS_V2_2022

2335 Fri

2335 Fri

2335 Fri

19/04/22

19/04/22

19/04/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879483 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 DIG FORMATION

BRADFORD FS PLAT 3 INSTALL NEW S&C AND 
TAKE PLATFORM 3 OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110677

Week 3  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

0820 Sun

0820 Sun

0820 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Hornsey

Langley Jn

Wood Green 
South Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2022/2746929

P2022/2747001

P2022/2747015

TRACK MAINTENANCE FP011



0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101
LN120

EA1230
LN101
LN125
LN126

LN101

4m60ch and 27m60ch

28m51ch and 40m62ch

41m38ch and 75m20ch

Track Maintenance

Track Maintenance

Track Maintenance

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

4Week

W2022/6761022

W2022/6761304

W2022/6761329
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EAS_V2_2022

2325 Sat

2325 Sat

2325 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

01/05/22

01/05/22

01/05/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0535 Sun

0535 Sun

0535 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Peterborough North

Fletton Jn

Peterborough 
Station

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2747110

P2022/2861718

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101

LN101
LN135
LN147

74m74ch and 76m28ch

75m70ch and 77m55ch

Track Maintenance

Follow-Up Work

30/04/22

30/04/22

30/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6765383

W2022/7064698

Week 4  - Continued
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912466

P2022/2910428

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Fri

0001 Fri

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

All Lines

Single/Down

Up/Single

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Hambleton South Jn

Canal Jn (LN908 & 
LN910)

Ely North Jn

March

March East Jn

March West Jn

March

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Temple Hirst Jn

P2022/2891163

P2022/2816708

P2022/2816645

P2022/2816744

P2022/2816746

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

PLTR TEMPLE HIRST FOLLOW UP WORK

PLTR TEMPLE HIRST FOLLOW UP WORK

PLTR TEMPLE HIRST FOLLOW UP WORK

PLTR TEMPLE HIRST FOLLOW UP WORK

EA1550
EA1560
EA1570
LN135

LN600

LN600

LN600

LN600

168m38ch and 171m51ch

168m38ch and 171m51ch

168m38ch and 171m51ch

168m38ch and 171m51ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6941840

W2022/6941841

W2022/6941842

W2022/6942043

Week 4  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843507

P2022/2843508

P2022/2843490

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

25/04/22

25/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000097

W2022/7001692

W2022/7001693
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2200 Sat

2200 Sat

1130 Sun

0001 Tue

0001 Tue

28/04/22

28/04/22

29/04/22

29/04/22

25/04/22

24/04/22

25/04/22

26/04/22

26/04/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Mon

1130 Sun

0530 Mon

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

P2022/2843491

P2022/2843492

P2022/2851354

P2022/2851373

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR BURTON SALMON CORE WORK



BETWEEN 1130 SUN TO 0530 MON 

TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT

XC SUN PM ECS BOOKED VIA MILFORD JN TO 
DIVERT VIA LEEDS OR VIA FERRYBRIDGE

FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

LN600
LN854

LN600
LN854

LN804
LN854

LN804
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

20m0ch and 15m20ch

19m15ch and 15m50ch

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

Follow-Up Work

27/04/22

27/04/22

28/04/22

28/04/22

23/04/22

23/04/22

24/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001694

W2022/7001695

W2022/7040965

W2022/7041271
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Fri

0001 Fri

2315 Sun

2315 Sun

2315 Sun

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

25/04/22

25/04/22

25/04/22

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0415 Mon

0415 Mon

0415 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

All Lines

Down and Up 
Whitehall Curve

All Lines

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Leeds West Jn

Whitehall East Jn

Methley Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2022/2851403

P2022/2851356

P2022/2851374

P2022/2874491

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN804
LN854

LN804
LN854

LN804
LN854

LN840
LN872
LN874

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041273

W2022/7041274

W2022/7041275

Week 4  - Continued
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2335 Fri

2335 Fri

2335 Fri

03/05/22

03/05/22

03/05/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879541 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 INSTALL NEW S&C

BRADFORD FS PLAT 3 REBUILD PLATFORM TO 
FINAL POSITION AND OLE WORK

PLATFORM 3 CONTINUES OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

29/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110678

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0020 Sun

0020 Sun

0020 Sun

0120 Sun

0120 Sun

0120 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

24/04/22

24/04/22

24/04/22

0730 Sun

0730 Sun

0730 Sun

0720 Sun

0720 Sun

0720 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

D Line/Down Fast

F Line/Down Slow

Platforms 6 to 10

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Finsbury Park

Finsbury Park

Kings Cross

Hornsey

Finsbury Park

Hornsey

Royston

Hitchin East Jn

Biggleswade

Holloway

Kings Cross

Harringay

Hornsey

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2763548

P2022/2743547

P2022/2747001

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

LN101

LN101

EA1230
LN101
LN125
LN126

1m5ch and 2m29ch

3m60ch and 3m5ch

28m51ch and 40m62ch

S&C Maintenance

Track Maintenance

Track Maintenance

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

24/04/22

24/04/22

24/04/22

5Week

W2022/6746490

W2022/6752264

W2022/6761304
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

2325 Sat

2325 Sat

2325 Sat

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

01/05/22

01/05/22

01/05/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough North

Fletton Jn

Peterborough 
Station

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2022/2747015

P2022/2747055

P2022/2747110

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101

LN101

LN101

41m38ch and 75m20ch

60m12ch and 75m55ch

74m74ch and 76m28ch

Track Maintenance

Safe & Effective Working

Track Maintenance

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761329

W2022/6743135

W2022/6765383

Week 5  - Continued
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EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861807 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow Up Tamping
30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064594

Week 5  - Continued
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2350 Fri

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

07/05/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up 
Hertford

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Langley Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Hertford North

P2022/2912484

P2022/2858233

NLL CYCLIC TYPE 7C (ROTR)

PLTR BULLS MILL UP LINE PREP WORK



TRAINS DIVERTED VIA ECML WELWYN GARDEN 
CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDER PALACE VIA WELWYN GARDEN CITY


FRI/SAT DUE TO MON/TUE BEING A BANK 
HOLIDAY

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

LN120

20m30ch and 23m30ch
Preparatory Work

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

06/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7052508

Week 5  - Continued
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EAS_V2_2022

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0755 Sun

1210 Sun

2155 Mon

2155 Mon

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

03/05/22

03/05/22

1210 Sun

0755 Sun

0755 Sun

0755 Sun

1210 Sun

0500 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843495

P2022/2843496

TRU EAST OF LEEDS 



BETWEEN 0755 SUN TO 1210 SUN 

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN 

TRAINS TRAVELLING BETWEEN YORK AND 
LEEDS TO DIVERT VIA CASTLEFORD



BETWEEN 1210 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m50ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000099

W2022/7001696

Week 5  - Continued
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EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

04/05/22

04/05/22

05/05/22

05/05/22

06/05/22

06/05/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843497

P2022/2843498

P2022/2843499

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

03/05/22

03/05/22

04/05/22

04/05/22

05/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001697

W2022/7001698

W2022/7001699

Week 5  - Continued
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EAS_V2_2022

0100 Sat

0100 Sat

0100 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2340 Tue

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

04/05/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Longlands Loops

Down and Up

Down 
Northallerton Loop
Up Northallerton 
Loop

Down and Up

All Lines

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Northallerton East 
Jn

Northallerton East 
Jn

Yarm

Hexham

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

North Lincoln Jn

Longlands Jn

Northallerton High
Jn

Low Gates LC

Prudhoe LC

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Wrawby Jn

P2022/2746625

P2022/2746652

P2022/2851620

P2022/2870821

P2022/2862281

STRUCTURES WORK NORTHALLERTON TUNNEL 
UNDERBRIDE SG



GC TO DIVERT VIA DARLINGTON AND DINSDALE 
FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON

STRUCTURES WORK FULLICARR LANE BRIDGE 
LEN3/122 SG



GC TO DIVERT VIA DARLINGTON AND DINSDALE 
FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON

PLTR STOCKSFIELD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N70

SCOT RAIL STABLING IN BAY PLATFORM 7&8 

DUE TO WORK CONTENT STABLING AVAILABILTY 
IN BAY PLATFORMS 5&6 TBC:



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 734A/B PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch.

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN627

LN627

LN682

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

LN752
LN754

42m40ch and 43m20ch

44m40ch and 46m60ch

11m35ch and 15m40ch

29m15ch and 25m30ch

Structures Work

Structures Work

C16 Rerail Resleeper 
(Concrete)

Prep for RDT

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6759228

W2022/6759143

W2022/7041318

W2022/7048138

Week 5  - Continued
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2340 Wed

2340 Thu

2340 Mon

05/05/22

06/05/22

03/05/22

0530 Thu

0530 Fri

0530 Tue

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2862282

P2022/2862283

P2022/2860792

APPLEBY TO KEBWOOD PLTR

UNLOAD CWR

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Unload CWR

Prep for RDT

Prep for RDT

04/05/22

05/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048139

W2022/7047976

W2022/7047975

Week 5  - Continued
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EAS_V2_2022

2335 Fri

2335 Fri

2335 Fri

03/05/22

03/05/22

03/05/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879541 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 INSTALL NEW S&C

BRADFORD FS PLAT 3 REBUILD PLATFORM TO 
FINAL POSITION AND OLE WORK

PLATFORM 3 CONTINUES OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

29/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110678

Week 5  - Continued
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
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EAS - Section 7
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

P2022/2763645 TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

TECH INSPECTIONS 



TRAINS TO START/TERMINATE NEW BARNET

GC TO RETIME 5N90 AFTER 0845 SUN AND 1N90 
TO BE TIMED LATER TO DEPART KINGS CROSS 
AND MAINTAIN 55 MINS TURNAROUND 



ISOLATION 0200 SUN TO 0710 SUN



LNER REQUIRE 4 LONG PLATFORMS IN KINGS 
CROSS FOR STABLING

LN101
LN105
LN110 0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 1m20ch

0m0ch and 4m52ch

Track Maintenance

S&C Maintenance

Technical Inspection

S&T Maintenance

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

6Week

W2022/6746440

W2022/6752257

W2022/6761088

W2022/6746443
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EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

10/05/22

10/05/22

10/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

11/05/22

11/05/22

11/05/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908426

P2022/2908427

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

10/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

12/05/22

12/05/22

12/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

13/05/22

13/05/22

13/05/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908428

P2022/2908429

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

11/05/22

11/05/22

11/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

12/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

2230 Sun

2230 Sun

2230 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2022/2861861

P2022/2765943

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101
LN135
LN147

LN101
LN600
LN720
LN764

75m70ch and 77m55ch
Follow-Up Work

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064699

Week 6  - Continued
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Highbury and 
Islington

Stratford

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2905727

P2022/2908972

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



ARL SERVICES TO START/ TERMINATE FROM 
CAMDEN ROAD



TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AT STRATFORD



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



ACCESS AVAILABLE TO THE NLL INCLINE

438G 439A TO BE LIVE



Structures: Highbury Corner

Track PL: Hackney Central Up 6Wk Follow-up 
(41600419)

Mtce: Channelsea Jns Tamp

NLL CYCLIC TYPE 6 (ROTR)

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V2_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2350 Fri

2305 Sat

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

07/05/22

09/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Hertford

All Lines

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Langley Jn

Sibsey LC MGH

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Hertford North

Wyberton LC 
CCTV

P2022/2908979

P2022/2858233

P2022/2907143

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

PLTR BULLS MILL UP LINE PREP WORK



TRAINS DIVERTED VIA ECML WELWYN GARDEN 
CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDER PALACE VIA WELWYN GARDEN CITY


FRI/SAT DUE TO MON/TUE BEING A BANK 
HOLIDAY

DERBY WORKS DELIVERY: PLTR BROADFIELD 
LANE (BOSTON)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND SKEGNESS.

EA1180
EA1320
EA1325
EA1340
LN110

LN120

LN185

20m30ch and 23m30ch
Preparatory Work

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

06/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7052508

Week 6  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

10/05/22

10/05/22

11/05/22

11/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843847

P2022/2843848

P2022/2843882

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

09/05/22

09/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000100

W2022/7001606

W2022/7001659

Week 6  - Continued
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0100 Sat

0100 Sat

2345 Sat

12/05/22

12/05/22

13/05/22

13/05/22

09/05/22

09/05/22

09/05/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Longlands Loops

Down and Up

Down 
Northallerton Loop
Up Northallerton 
Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Northallerton East 
Jn

Northallerton East 
Jn

Hexham

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Longlands Jn

Northallerton High
Jn

Prudhoe LC

P2022/2843883

P2022/2843884

P2022/2746622

P2022/2851801

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK NORTHALLERTON TUNNEL 
UNDERBRIDE SG



GC TO DIVERT VIA DARLINGTON AND DINSDALE 
FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON

PLTR STOCKSFIELD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N70

LN600
LN854

LN600
LN854

LN627

LN682

10m20ch and 187m78ch

10m20ch and 187m78ch

42m40ch and 43m20ch

11m35ch and 15m40ch

Major Projects

Major Projects

Structures Work

C16 Rerail Resleeper 
(Concrete)

11/05/22

11/05/22

12/05/22

12/05/22

07/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001660

W2022/7001661

W2022/6759196

W2022/7041319

Week 6  - Continued
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899891

P2022/2899922

P2022/2899942

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004334

W2022/7004839

W2022/7004840

W2022/7004335

W2022/7004841

W2022/7004336

Week 6  - Continued
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EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

2330 Fri

2330 Fri

13/05/22

13/05/22

13/05/22

16/05/22

16/05/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Down

Up

Up

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Saltmarshe LC

Saltmarshe LC

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Goole

Goole

P2022/2899910

P2022/2900482

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 1 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN854
LN898
LN902

LN912

18m30ch and 10m50ch

15m62ch and 10m65ch

6m46ch and 3m60ch

Major Projects

Major Projects

Resignalling Work

13/05/22

13/05/22

13/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004337

W2022/7004842

W2022/7160174

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

0005 Tue

0005 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

0005 Wed

0005 Wed

17/05/22

17/05/22

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

18/05/22

18/05/22

0530 Tue

0530 Tue

0005 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0005 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

C Line/Up Fast

D Line/Down Fast

Platform 5 and 6

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2909979

P2022/2909980

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN3214

LN101
LN3214

16/05/22

16/05/22

16/05/22

16/05/22

17/05/22

17/05/22

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

7Week
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0005 Thu

0005 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0005 Fri

0005 Fri

0020 Sun

0020 Sun

0020 Sun

19/05/22

19/05/22

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

20/05/22

20/05/22

01/05/22

01/05/22

01/05/22

0530 Thu

0005 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0005 Fri

0530 Fri

0530 Fri

0530 Fri

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

C Line/Up Fast

D Line/Down Fast

Platform 5 and 6

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Hornsey

Finsbury Park

Hornsey

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Harringay

Hornsey

P2022/2910041

P2022/2910042

P2022/2743547

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

LN101
LN3214

LN101
LN3214

LN101

3m60ch and 3m5ch
Track Maintenance

18/05/22

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6752264

Week 7  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Hornsey

Langley Jn

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2746929

P2022/2861863

TRACK MAINTENANCE FP011



0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN120

LN101
LN135
LN147

4m60ch and 27m60ch

75m70ch and 77m55ch

Track Maintenance

Follow Up Tamping

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761022

W2022/7064567

Week 7  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2350 Mon

2350 Tue

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

17/05/22

18/05/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0455 Tue

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up 
Hertford

Down and Up 
Hertford

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Langley Jn

Langley Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Hertford North

Hertford North

P2022/2747031

P2022/2859898

P2022/2859970

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

PLTR BULLS MILL UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

PLTR BULLS MILL UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

EA1560
LN101
LN135

LN120

LN120

100m23ch and 100m70ch

20m30ch and 23m30ch

20m30ch and 23m30ch

Track Maintenance

Preparatory Work

Preparatory Work

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

17/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743058

W2022/7052411

W2022/7052412

Week 7  - Continued



s7_2022_LNE-v01.pdf Page         258 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2350 Wed

2350 Thu

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

19/05/22

20/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0455 Thu

0455 Fri

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Hertford

Down and Up 
Hertford

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Langley Jn

Langley Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Hertford North

Hertford North

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2859943

P2022/2859944

P2022/2910488

PLTR BULLS MILL UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

PLTR BULLS MILL UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

LN120

LN120

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20m30ch and 23m30ch

20m30ch and 23m30ch

Preparatory Work

Survey Work

18/05/22

19/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052413

W2022/7052414

Week 7  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2910706

P2022/2843942

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

10m55ch and 187m78ch
Major Projects

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7000101

Week 7  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Wed

17/05/22

17/05/22

18/05/22

19/05/22

0555 Tue

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2843945

P2022/2858949

P2022/2858950

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m30ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

16/05/22

16/05/22

17/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001662

W2022/7001663

W2022/7001664

Week 7  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Thu

2155 Thu

2340 Fri

2340 Fri

2340 Fri

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Thu

0025 Thu

20/05/22

20/05/22

23/05/22

23/05/22

23/05/22

17/05/22

17/05/22

18/05/22

18/05/22

19/05/22

19/05/22

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down Main

Up Main

Up Gunhouse 
Loop

Bay Platform (Up 
Line Sidings)

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Holgate Jn

Holgate Jn

Thorne Jn

Althorpe

Scunthorpe

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Church Fenton 
North Jn

Colton North Jn

Frodingham Jn

Gunhouse Jn

Scunthorpe

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

P2022/2843930

P2022/2808607

P2022/2842777

P2022/2842802

P2022/2842803

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

SCUNTHORPE TO THORNE SIGNALLING SCHEME
CAPITAL DELIVERY



KIRTON LANE HEAVY REFURB D2013 PTS

WORKS DELIVERY



TPE SERVICES TO TERMINATE AT DONCASTER. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER SCUNTHORPE 
AND CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN

BEESTON PLTR FOLLOW UP TAMPING

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP TAMPING

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN600
LN854

LN752

LN836

LN836

LN836

10m20ch and 187m78ch

22m54ch and 9m41ch

8m15ch and 8m75ch

20m60ch and 18m60ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

Major Projects

Resignalling Work

S&C Heavy Refurb

Structures Work

Follow Up Tamping

Follow Up Tamping

Follow-Up Work

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

17/05/22

17/05/22

18/05/22

18/05/22

19/05/22

19/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001665

W2022/6758423

W2022/7094796

W2022/6758228

W2022/6990948

W2022/6990949

W2022/6991036

Week 7  - Continued
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EAS - Section 7
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EAS_V2_2022

0025 Fri

0025 Fri

0015 Sun

0015 Sun

0015 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0810 Sun

0810 Sun

0810 Sun

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Copley Hill West Jn

Copley Hill East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Balne Lane

Copley Hill West 
Jn

Anlaby Road Jn

Hull Paragon

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2842806

P2022/2766747

P2022/2832431

P2022/2832539

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN836

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

180m0ch and 183m30ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Follow-Up Work

Follow Up Tamping

Follow-Up Work

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990950

W2022/6991046

W2022/6991072

Week 7  - Continued
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EAS_V2_2022

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2330 Fri

2330 Fri

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

16/05/22

16/05/22

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down

Up

Up

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Saltmarshe LC

Saltmarshe LC

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Goole

Goole

P2022/2832540

P2022/2832436

P2022/2900482

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 1 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN898
LN914
LN920

LN898
LN914
LN920

LN912

1m22ch and 0m0ch

1m22ch and 0m0ch

6m46ch and 3m60ch

Follow-Up Work

Follow-Up Work

Resignalling Work

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991073

W2022/6991074

W2022/7160174

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/05/22

22/05/22

22/05/22

22/05/22

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2022/2743580 TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

22/05/22

22/05/22

22/05/22

22/05/22

8Week

W2022/6760989
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EAS - Section 7
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EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861809 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064700

Week 8  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Lea Valley 
Reversible

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve
Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Reverse Siding

Acton Wells Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Lea Bridge Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Kensal Green Jn

Camden Road 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Meridian Water

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Junction Road Jn

Kensal Green Jn

P2022/2906451 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY 

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD 



Structures: TAH2 Jarrow Road

Track S&C: Gospel Oak Prep (41190123df1)

CD Signalling: NLL Re-signalling

CD E&P: Stray current works

EA1160
EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Willesden 
Turnback Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Willesden Junction 
High Level

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2906451

P2022/2910489 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued



s7_2022_LNE-v01.pdf Page         268 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0010 Sun

0010 Sun

0010 Sun

2155 Mon

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

24/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0755 Sun

0755 Sun

0755 Sun

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Church Fenton

Holgate Jn

Holgate Jn

Colton North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

Church Fenton 
North Jn

P2022/2910682

P2022/2843950

P2022/2858951

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

LN600
LN854

10m50ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001284

W2022/7008818

Week 8  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2155 Tue

2155 Wed

2150 Thu

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

25/05/22

26/05/22

27/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0555 Wed

0555 Thu

0550 Fri

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Colton North Jn

Colton North Jn

Colton North Jn

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

P2022/2858981

P2022/2858935

P2022/2858954

P2022/2766794

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

NEWCASTLE DU HEAVY MAINTENANCE 

REFURB MONKWEARMOUTH JN 2818AB



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE AT 
HARTLEPOOL UNTIL 1115 SUNDAY 



GC 1A60 AND 1A64 TO START HARTLEPOOL



GC 5A60 AND 5A64 TO BE DIVERTED VIA 
DINSDALE. SIGNAL BOXES REQUIRED FOR 
THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

LN600
LN854

LN600
LN854

LN600
LN854

LN627
LN628
LN629
LN630
LN664
LN674
LN676

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

90m0ch and 90m48ch

Major Projects

Major Projects

Major Projects

S&C Medium Refurb

24/05/22

25/05/22

26/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008819

W2022/7008820

W2022/7008821

W2022/6999127

Week 8  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Fri

2340 Fri

2340 Fri

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Fri

0001 Fri

23/05/22

23/05/22

23/05/22

24/05/22

24/05/22

25/05/22

25/05/22

26/05/22

26/05/22

27/05/22

27/05/22

0530 Mon

0530 Mon

0530 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Up Gunhouse 
Loop

Bay Platform (Up 
Line Sidings)

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Thorne Jn

Althorpe

Scunthorpe

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Frodingham Jn

Gunhouse Jn

Scunthorpe

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

P2022/2808607

P2022/2851375

P2022/2851388

P2022/2851390

P2022/2851422

SCUNTHORPE TO THORNE SIGNALLING SCHEME
CAPITAL DELIVERY



KIRTON LANE HEAVY REFURB D2013 PTS

WORKS DELIVERY



TPE SERVICES TO TERMINATE AT DONCASTER. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER SCUNTHORPE 
AND CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

LN752

LN804
LN854

LN804
LN854

LN804
LN854

LN804
LN854

22m54ch and 9m41ch

8m15ch and 8m75ch

20m60ch and 18m60ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

Resignalling Work

S&C Heavy Refurb

Structures Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

20/05/22

20/05/22

20/05/22

24/05/22

24/05/22

25/05/22

25/05/22

26/05/22

26/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6758423

W2022/7094796

W2022/6758228

W2022/7041276

W2022/7041277

W2022/7041278

W2022/7041279

Week 8  - Continued
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EAS - Section 7
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EAS_V2_2022

2315 Sun

2315 Sun

2315 Sun

2350 Sat

2350 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0415 Mon

0415 Mon

0415 Mon

0910 Sun

0910 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Copley Hill East Jn

Horbury Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Bradley Wood Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2874492

P2022/2813989

P2022/2832624

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMLEY AND WHITEHALL 
JN

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN840
LN872
LN874

LN854
LN860

LN898
LN914
LN920 1m22ch and 0m0ch

Follow-Up Work

22/05/22

22/05/22

22/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6991045

Week 8  - Continued
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EAS_V2_2022

2335 Fri

2335 Fri

2335 Fri

31/05/22

31/05/22

31/05/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879505 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 TRACK INSTALLATION

BRADFORD FS PLAT 3 COMPLETE CIVILS WORK, 
FINAL OLE WORK COMMISSION AND BRING 
PLATFORM BACK INTO OPERATIONAL USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

27/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110679

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2022/2763561

P2022/2747010

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH JN AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101
LN120

0m0ch and 4m18ch

25m56ch and 29m63ch

28m20ch and 31m17ch

Track Maintenance

S&C Maintenance

OHL Work

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

9Week

W2022/6746469

W2022/6761321

W2022/6765267



s7_2022_LNE-v01.pdf Page         274 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
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EAS - Section 7
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EAS_V2_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2747056 TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

60m12ch and 75m55ch
Safe & Effective Working

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743137

Week 9  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861864 SPITAL S&C FOLLW UP WORKLN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064731

Week 9  - Continued
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Previous freeze: EAS_V1_2022
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EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

29/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

29/05/22

29/05/22

30/05/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898684 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

Track S&C: Foxton TOPO Surveys (41699922)

EA1161
EA1230
EA1530
LN125

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912233 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING.

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912487 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING. 

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD. 

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN 

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3 



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910490

P2022/2910683

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V2_2022

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

0200 Sat

0200 Sat

0200 Sat

03/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0050 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Tottenham South 
Curve
Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Temple Mills

Woodgrange Park 
Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Tottenham South Jn

Cheshunt Jn

Lea Bridge Jn

Coppermill Jn

South Tottenham 
East Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

South Tottenham 
East Jn

Clapton Jn

Meridian Water

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING ON THE SAT AND SUN AND BETWEEN 
RICHMOND AND CAMDEN ROAD ON THE THU, 
FRI, SAT AND SUN - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



NO SHUNT AVAILABLE AT SOUTH TOTTENHAM



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL ON THE FRI, SAT AND SUN

ROUTE VIA CITY LINES, GOSPEL OAK, CAMDEN 
ROAD AVAILABLE ON THE THU



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works



BLOCKADE

EA1160
EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

02/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V2_2022

0200 Sat

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Tue

06/06/22

29/05/22

29/05/22

29/05/22

31/05/22

01/06/22

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line

Temple Mills Loop

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Ruckholt Rd Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2912344

P2022/2844007

P2022/2858936

P2022/2858982

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

04/06/22

28/05/22

28/05/22

28/05/22

30/05/22

31/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999939

W2022/7001770

W2022/7001771

Week 9  - Continued

Continued
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

02/06/22

02/06/22

03/06/22

03/06/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844066

P2022/2844067

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

01/06/22

01/06/22

02/06/22

02/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001772

W2022/7001773
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EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0030 Tue

0030 Wed

0030 Thu

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

31/05/22

01/06/22

02/06/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0520 Tue

0520 Wed

0520 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

South Kirkby Jn

South Kirkby Jn

South Kirkby Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Adwick Jn

Adwick Jn

Adwick Jn

P2022/2846784

P2022/2851011

P2022/2896061

P2022/2896081

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

LN804
LN807
LN808
NW9001

LN836

LN836

LN836

165m4ch and 157m44ch

162m20ch and 165m30ch

162m20ch and 165m30ch

162m20ch and 165m30ch

Major Projects

Preparatory Work

Preparatory Work

Preparatory Work

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

31/05/22

01/06/22

02/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001386

W2022/7041429

W2022/7041431

W2022/7041432

Week 9  - Continued
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EAS_V2_2022

0030 Fri

2335 Fri

2335 Fri

2335 Fri

03/06/22

31/05/22

31/05/22

31/05/22

0520 Fri

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Sidings 
Possession

Down Doncaster

Up Doncaster

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

South Kirkby Jn

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Adwick Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2896044

P2022/2879505

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 TRACK INSTALLATION

BRADFORD FS PLAT 3 COMPLETE CIVILS WORK, 
FINAL OLE WORK COMMISSION AND BRING 
PLATFORM BACK INTO OPERATIONAL USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN836

LN928
LN932

162m20ch and 165m30ch

208m50ch and 205m54ch

Preparatory Work

Major Projects

03/06/22

27/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041433

W2022/7110679

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2022/2743558

P2022/2747117

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH



PLATFORM 1 & 2 TO BE KEPT LIVE FOR GTR 
STABLING IN THERE

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

10Week

W2022/6752267

W2022/6765333
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EAS - Section 7
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EAS_V2_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891164 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2022

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

0200 Sat

0200 Sat

0200 Sat

03/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0050 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Tottenham South 
Curve
Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Temple Mills

Woodgrange Park 
Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Tottenham South Jn

Cheshunt Jn

Lea Bridge Jn

Coppermill Jn

South Tottenham 
East Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

South Tottenham 
East Jn

Clapton Jn

Meridian Water

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING ON THE SAT AND SUN AND BETWEEN 
RICHMOND AND CAMDEN ROAD ON THE THU, 
FRI, SAT AND SUN - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



NO SHUNT AVAILABLE AT SOUTH TOTTENHAM



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL ON THE FRI, SAT AND SUN

ROUTE VIA CITY LINES, GOSPEL OAK, CAMDEN 
ROAD AVAILABLE ON THE THU



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works



BLOCKADE

EA1160
EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

02/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2022

0200 Sat
06/06/22
0500 Mon

PossessionReception Line

Temple Mills Loop

Ruckholt Rd JnP2022/2912344 04/06/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Platform 3

Lea Valley 
Reversible

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Gospel Oak

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Gospel Oak

Meridian Water

Temple Mills 
West Jn

P2022/2912472 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Mon
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0020 Mon

0045 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910491

P2022/2910684

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Sat

2330 Sat

2330 Sat

2155 Tue

2155 Tue

2155 Wed

2155 Wed

05/06/22

05/06/22

05/06/22

08/06/22

08/06/22

09/06/22

09/06/22

0800 Sun

0800 Sun

0800 Sun

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844068

P2022/2878527

P2022/2844070

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

04/06/22

04/06/22

04/06/22

07/06/22

07/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999940

W2022/7001777

W2022/7001779

Week 10  - Continued
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EAS_V2_2022

2155 Thu

2155 Thu

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2340 Mon

10/06/22

10/06/22

06/06/22

06/06/22

06/06/22

06/06/22

07/06/22

0555 Fri

0555 Fri

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Holgate Jn

Holgate Jn

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

North Lincoln Jn

Church Fenton 
North Jn

Colton North Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Wrawby Jn

P2022/2844013

P2022/2870965

P2022/2862270

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TPE: START/TERMINATE OXENHOLME 

SCOT RAIL STABLING IN BAY PLATFORM 7&8 

DUE TO WORK CONTENT STABLING AVAILABILTY 
IN BAY PLATFORMS 5&6 TBC:



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 724 PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch.

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN600
LN854

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

LN752
LN754

10m20ch and 187m78ch

29m15ch and 25m30ch

Major Projects

Preparatory Work

09/06/22

09/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001782

W2022/7048127
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2340 Tue

2340 Wed

2340 Thu

08/06/22

09/06/22

10/06/22

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2862307

P2022/2862308

P2022/2862309

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Preparatory Work

Preparatory Work

Preparatory Work

07/06/22

08/06/22

09/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048032

W2022/7048033

W2022/7048034
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2130 Fri

2130 Fri

2300 Sat

2300 Sat

2300 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0500 Mon

13/06/22

13/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0530 Mon

0530 Mon

0025 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Up Doncaster

Down Doncaster

Up Passenger 
Loop
Down Passenger 
Loop
Down South 
Kirkby
Up South Kirkby

Down Leeds

Up Leeds

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

Down Doncaster

Up Doncaster

North Lincoln Jn

North Lincoln Jn

Hare Park Jn

Hemsworth

South Kirkby Jn

Copley Hill West Jn

Adwick Jn

Skellow Jn

Crofton West Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

South Kirkby Jn

Foreign Ore 
Branch Jn

Wrawby Jn

Adwick Jn

Hemsworth

Moorthorpe Jn

Adwick

Applehurst Jn

Carcroft Jn

Hare Park Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

Adwick Jn

P2022/2862526

P2022/2847983

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

POWER STAGE WORKS - POWERING : POWERING
UP NON COMMISSIONED LINESIDE EQUIPMENT.  
NEW PSP AND ASP



SOUTH ELMSALL

PLTR OVER ONE WEEKEND 2300 SAT TO 0530 
SUN

UID 22789

CRSA



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN



GRAND CENTRAL BRADFORD SERVICES TO 
DIVERT VIA ASKERN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHOPRE SIDINGS

LN752
LN754

LN824
LN836
LN842
LN846
LN848
LN850

29m15ch and 25m30ch

162m20ch and 165m30ch

165m35ch and 176m0ch

C14 Rerail Resleep Reball 
Form - Trax

C14 Rerail Resleep Reball 
Form - Trax

Resignalling Work

10/06/22

10/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048025

W2022/7041315

W2022/6875925
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0030 Sat
04/06/22
0520 Sat (5 hrs)

PossessionDown Doncaster

Up Doncaster

South Kirkby JnAdwick JnP2022/2896063 PREPARATORY WORK

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

LN836

162m20ch and 165m30ch
Preparatory Work

04/06/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7041529

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

19/06/22

19/06/22

19/06/22

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Up Royston

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Letchworth Garden 
City

Royston

Hitchin East Jn

Biggleswade

Hornsey

Langley Jn

Wood Green 
South Jn

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2746947

P2022/2746982

TRACK MAINTENANCE FP12



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

LN101
LN120

LN101
LN125
LN126

4m60ch and 27m60ch

28m51ch and 40m62ch

34m0ch and 35m60ch

40m35ch and 42m13ch

Track Maintenance

Track Maintenance

Survey Work

Survey Work

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

19/06/22

19/06/22

19/06/22

11Week

W2022/6761043

W2022/6761297

W2022/7052330

W2022/7052337
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747016

P2022/2912467

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

NLL CYCLIC TYPE 7C (ROTR)

LN101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

41m38ch and 75m20ch
Track Maintenance

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761331

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2250 Mon

2250 Tue

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

21/06/22

22/06/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Tue

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down & Up 
Stamford

Down & Up 
Stamford

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Helpston Jn

Helpston Jn

P2022/2910429

P2022/2877112

P2022/2877216

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

EA1180
EA1320
EA1340
LN110

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

Preparatory Work

Preparatory Work

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

20/06/22

21/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7083999

W2022/7084155

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2250 Wed

2250 Thu

23/06/22

24/06/22

0455 Thu

0455 Fri

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

P2022/2877263

P2022/2877264

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

Preparatory Work

Preparatory Work

22/06/22

23/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084156

W2022/7084157

Week 11  - Continued



s7_2022_LNE-v01.pdf Page         300 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2906672 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, RICHMOND AND CAMDEN ROAD AND 
BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



ARL TO STABLE UNITS IN STRATFORD 
PLATFORMS 1 AND 2



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



Track S&C: Gospel Oak Follow-up (41190123df1)

Track S&C: Seven Sisters Prep (41690022)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sat

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

13/06/22

12/06/22

12/06/22

12/06/22

14/06/22

14/06/22

15/06/22

15/06/22

0340 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Graham Road 
Curve

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Navarino Road Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2906672

P2022/2844075

P2022/2844149

P2022/2844131

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

11/06/22

11/06/22

11/06/22

11/06/22

13/06/22

13/06/22

14/06/22

14/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999867

W2022/7001783

W2022/7001784

Week 11  - Continued

Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2100 Mon

16/06/22

16/06/22

17/06/22

17/06/22

14/06/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0450 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Whitby

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Guisborough Jn

P2022/2844132

P2022/2844133

P2022/2781869

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

LN600
LN854

LN600
LN854

LN634

10m20ch and 187m78ch

10m20ch and 187m78ch

0m4ch and 30m61ch

Major Projects

Major Projects

Rail Adjusting

15/06/22

15/06/22

16/06/22

16/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001785

W2022/7001786

W2022/6867316

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2130 Fri

2130 Fri

2340 Tue

2340 Tue

13/06/22

13/06/22

15/06/22

15/06/22

0530 Mon

0530 Mon

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Single

All Lines

North Lincoln Jn

North Lincoln Jn

Roxby

Keadby Canal LC 
(MCB)

Foreign Ore 
Branch Jn

Wrawby Jn

Trent Jn

Wrawby Jn

P2022/2862526

P2022/2846601

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN752
LN754

LN752
LN754
LN756

29m15ch and 25m30ch

29m15ch and 25m30ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

10/06/22

10/06/22

14/06/22

14/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048025

W2022/7048130

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Wed

2340 Wed

2340 Thu

2340 Thu

16/06/22

16/06/22

17/06/22

17/06/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Single

All Lines

Single

All Lines

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

P2022/2846602

P2022/2846603

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN752
LN754
LN756

LN752
LN754
LN756

29m15ch and 25m30ch

29m15ch and 25m30ch

Follow-Up Work

Follow Up Tamping

15/06/22

15/06/22

16/06/22

16/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048131

W2022/7048132

Week 11  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2130 Fri

2130 Fri

2340 Mon

2340 Mon

0045 Sat

20/06/22

20/06/22

14/06/22

14/06/22

20/06/22

0530 Mon

0530 Mon

0530 Tue

0530 Tue

0530 Mon

Possession

Possession

Possession

Possession

Possession

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Single

All Lines

Down Bradford

Up Bradford

North Lincoln Jn

North Lincoln Jn

Roxby

Keadby Canal LC 
(MCB)

Mill Lane Jn (Yorks)

Foreign Ore 
Branch Jn

Wrawby Jn

Trent Jn

Wrawby Jn

Holbeck Jn

P2022/2862491

P2022/2843329

P2022/2843509

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LBE1/34B

STANNINGLEY TUNNEL 

5M 22CH TO 5M 43CH

TUNNEL WATERPROOFING AND STABILISATION 
WORKS 



0015 SUN TO 0800 SUN AND 0020 MON TO 0455 
MON 

NO BOOKED SERVICES



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

LN752
LN754

LN752
LN754
LN756

LN852

29m15ch and 25m30ch

29m15ch and 25m30ch

5m0ch and 191m35ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Structures Work

17/06/22

17/06/22

13/06/22

13/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048028

W2022/7048129

W2022/6757850

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908449

P2022/2908450

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

21/06/22

12Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

23/06/22

23/06/22

23/06/22

23/06/22

23/06/22

23/06/22

24/06/22

24/06/22

24/06/22

24/06/22

24/06/22

24/06/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908451

P2022/2908452

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

23/06/22

23/06/22

23/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0830 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2022/2911213

P2022/2746947

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 1



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST LINE TO/FROM RADLETT JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

TRACK MAINTENANCE FP12



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101
LN120

4m60ch and 27m60ch
Track Maintenance

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6761043

Week 12  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0105 Sun

12/06/22

19/06/22

19/06/22

19/06/22

20/06/22

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Up Royston

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Down Moorgate

Up Moorgate

Letchworth Garden 
City

Royston

Hitchin East Jn

Biggleswade

Finsbury Park Jn

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Moorgate

P2022/2746982

P2022/2746954

TRACK MAINTENANCE HIT01 

PLTR LETCHWORTH UP LINE PREP WORK 

PLTR ASHWELL UP LINE PREP WORK 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND STEVENAGE 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT ROYSTON 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
ROYSTON



NO ACCESS TO LETCHWORTH GARDEN CITY 
SIDINGS

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN125
LN126

LN105

28m51ch and 40m62ch

34m0ch and 35m60ch

40m35ch and 42m13ch

0m0ch and 3m10ch

Track Maintenance

Survey Work

Survey Work

Track Maintenance

12/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761297

W2022/7052330

W2022/7052337

W2022/6761053

Week 12  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2250 Mon

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

21/06/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down & Up 
Stamford

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Uffington & Barnack 
LC (MCG)

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Helpston Jn

P2022/2912468

P2022/2877112

NLL CYCLIC TYPE 7C (ROTR)

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

LN147
LN3615

16m4ch and 14m15ch
Preparatory Work

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7083999

Week 12  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2250 Tue

2250 Wed

2250 Thu

22/06/22

23/06/22

24/06/22

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877216

P2022/2877263

P2022/2877264

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Preparatory Work

Preparatory Work

Preparatory Work

21/06/22

22/06/22

23/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084155

W2022/7084156

W2022/7084157

Week 12  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2250 Fri

2250 Fri

1120 Sun

2100 Sun

26/06/22

27/06/22

26/06/22

27/06/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877231 PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

24/06/22

24/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084230

Week 12  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2330 Sat

2330 Sat

2330 Sat

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Platform 3

Down and Up T&H

Harringay Curve

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Holgate Jn

Holgate Jn

Holgate Jn

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Gospel Oak

Gospel Oak Jn

Harringay Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2906674

P2022/2844150

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters core 1 of 2 (41690022)

TRU EAST OF LEEDS

EA1170
EA1290
EA1300
EA1370
LN165

LN600
LN854

10m65ch and 187m78ch
Major Projects

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999941

Week 12  - Continued



s7_2022_LNE-v01.pdf Page         314 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route
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EAS - Section 7
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EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

21/06/22

21/06/22

22/06/22

22/06/22

23/06/22

23/06/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844201

P2022/2844221

P2022/2844222

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

20/06/22

20/06/22

21/06/22

21/06/22

22/06/22

22/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001707

W2022/7001708

W2022/7001709

Week 12  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Thu

2155 Thu

2130 Fri

2130 Fri

2340 Mon

24/06/22

24/06/22

20/06/22

20/06/22

21/06/22

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Holgate Jn

Holgate Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Church Fenton 
North Jn

Colton North Jn

Foreign Ore 
Branch Jn

Wrawby Jn

Wrawby Jn

P2022/2844223

P2022/2862491

P2022/2862363

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN600
LN854

LN752
LN754

LN752
LN754

10m20ch and 187m78ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

23/06/22

23/06/22

17/06/22

17/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001710

W2022/7048028

W2022/7048133
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EAS - Section 7
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EAS_V2_2022

2340 Tue

2340 Wed

2340 Thu

2330 Sat

22/06/22

23/06/22

24/06/22

20/06/22

0530 Wed

0530 Thu

0530 Fri

0630 Mon

Possession

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Single/Down

Single/Up

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Hammerton

Wrawby Jn

Wrawby Jn

Wrawby Jn

Skelton Jn (York)

P2022/2862364

P2022/2862365

P2022/2862366

P2022/2844932

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

REBALLAST AND TRAX WORKS DELIVERY 
POPPLETON

LN752
LN754

LN752
LN754

LN752
LN754

LN838

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

2m30ch and 4m25ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

C7 Reballast - Trax

21/06/22

22/06/22

23/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048134

W2022/7048135

W2022/7048136

W2022/6969184

Week 12  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2315 Sun

2315 Sun

2315 Sun

0045 Sat

0001 Tue

0001 Tue

0001 Tue

20/06/22

20/06/22

20/06/22

20/06/22

21/06/22

21/06/22

21/06/22

0415 Mon

0415 Mon

0415 Mon

0530 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Down Bradford

Up Bradford

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Mill Lane Jn (Yorks)

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Holbeck Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2874493

P2022/2843509

P2022/2899911

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LBE1/34B

STANNINGLEY TUNNEL 

5M 22CH TO 5M 43CH

TUNNEL WATERPROOFING AND STABILISATION 
WORKS 



0015 SUN TO 0800 SUN AND 0020 MON TO 0455 
MON 

NO BOOKED SERVICES



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


AFFECTED GRAND CENTRAL SERVICES TO 
DIVERT VIA VIA HALIFAX

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN840
LN872
LN874

LN852

LN854
LN898
LN902

5m0ch and 191m35ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Structures Work

Major Projects

Major Projects

19/06/22

19/06/22

19/06/22

18/06/22

21/06/22

21/06/22

21/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6757850

W2022/7004338

W2022/7004843

Week 12  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

24/06/22

24/06/22

24/06/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899945

P2022/2899924

P2022/2899928

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

24/06/22

24/06/22

24/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004339

W2022/7004844

W2022/7004340

W2022/7004845

W2022/7004341

W2022/7004846

Week 12  - Continued
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EAS_V2_2022

2200 Tue
27/06/22
0800 Mon (34 hrs)

PossessionAll LinesPost Office Lane LC 
AHB

Haywood JnP2022/2849389 COMMISSION NEW LC STUBBS WALDEN NORTH 
AND SOUTH LC

LN888

67m66ch and 62m40ch
Commissioning Work

21/06/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6944649

Week 12  - Continued



s7_2022_LNE-v01.pdf Page         320 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0830 Sun

0830 Sun

0830 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Belle Isle Jn

Holloway

Kings Cross

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Kings Cross

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2763503

P2022/2747057

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

0m0ch and 1m30ch

60m12ch and 75m55ch

S&C Maintenance

Safe & Effective Working

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

13Week

W2022/6743000

W2022/6743142
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747032

P2022/2912469

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

NLL CYCLIC TYPE 7C (ROTR)

EA1560
LN101
LN135

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

100m23ch and 100m70ch
Track Maintenance

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743059

Week 13  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0120 Sun

2250 Fri

2250 Fri

1120 Sun

2100 Sun

26/06/22

26/06/22

27/06/22

26/06/22

27/06/22

0820 Sun

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Royston

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Royston

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Cambridge Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2857347

P2022/2877231

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE PREP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

LN125

LN147
LN3615

34m0ch and 35m60ch

40m35ch and 42m13ch

16m20ch and 14m15ch

Survey Work

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

26/06/22

24/06/22

24/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052330

W2022/7052337

W2022/7084230

Week 13  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2022

2250 Fri

2250 Fri

1120 Sun

2100 Sun

03/07/22

04/07/22

03/07/22

04/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321 PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

01/07/22

01/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426

Week 13  - Continued
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EAS - Section 7
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EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2330 Sat

2330 Sat

2330 Sat

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

26/06/22

26/06/22

26/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Platform 3

Down and Up T&H

Harringay Curve

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Holgate Jn

Holgate Jn

Holgate Jn

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Gospel Oak

Gospel Oak Jn

Harringay Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2912386

P2022/2844187

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters core 2 of 2 (41690022)

TRU EAST OF LEEDS

EA1170
EA1290
EA1300
EA1370
LN165

LN600
LN854

10m65ch and 187m78ch
Major Projects

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008849

Week 13  - Continued



s7_2022_LNE-v01.pdf Page         325 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

28/06/22

28/06/22

29/06/22

29/06/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844308

P2022/2844237

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 





40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

27/06/22

27/06/22

28/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001711

W2022/7001712

Week 13  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2130 Sat

2130 Sat

30/06/22

30/06/22

01/07/22

01/07/22

27/06/22

27/06/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

North Lincoln Jn

North Lincoln Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Foreign Ore 
Branch Jn

Wrawby Jn

P2022/2844238

P2022/2844239

P2022/2862548

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

LN600
LN854

LN600
LN854

LN752
LN754

10m20ch and 187m78ch

10m20ch and 187m78ch

29m15ch and 25m30ch

Major Projects

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

29/06/22

29/06/22

30/06/22

30/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001713

W2022/7001714

W2022/7048126

Week 13  - Continued
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EAS - Section 7
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EAS_V2_2022

2340 Mon

2340 Tue

2340 Wed

2340 Thu

28/06/22

29/06/22

30/06/22

01/07/22

0530 Tue

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2862351

P2022/2862352

P2022/2862353

P2022/2862383

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN752
LN754

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

27/06/22

28/06/22

29/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048037

W2022/7048038

W2022/7048039

W2022/7048137

Week 13  - Continued
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EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2846882 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595

Week 13  - Continued
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EAS - Section 7
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EAS_V2_2022

2200 Tue

0015 Sun

0015 Sun

0015 Sun

2330 Fri

2330 Fri

27/06/22

26/06/22

26/06/22

26/06/22

04/07/22

04/07/22

0800 Mon (34 hrs)

0810 Sun

0810 Sun

0810 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Down

Up

Up

Post Office Lane LC 
AHB

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Saltmarshe LC

Saltmarshe LC

Haywood Jn

Anlaby Road Jn

Hull Paragon

Goole

Goole

P2022/2846882

P2022/2849389

P2022/2766748

P2022/2900484

DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS
COMMISSION NEW LC STUBBS WALDEN NORTH 
AND SOUTH LC

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 2 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN888

LN898
LN914
LN920

LN912

67m66ch and 62m40ch

6m46ch and 3m60ch

Commissioning Work

Resignalling Work

21/06/22

26/06/22

26/06/22

26/06/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6944649

W2022/7160234

Week 13  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0105 Sun

0105 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0715 Sun

0715 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Belle Isle Jn

Holloway

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Finsbury Park

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2743530

P2022/2908973

P2022/2908997

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

LN101

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

2m14ch and 0m70ch
S&C Maintenance

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

14Week

W2022/6743103
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EAS_V2_2022

2250 Fri

2250 Fri

1120 Sun

2100 Sun

03/07/22

04/07/22

03/07/22

04/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321 PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

01/07/22

01/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426
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EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2912423 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, RICHMOND AND CAMDEN ROAD AND 
BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



TRAINS TO BE STABLED IN STRATFORD 
PLATFORMS 1 AND 2 AS REQUIRED



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



Track S&C: Seven Sisters S&C Follow Up (41690022)
Track S&C: Gospel Oak Jn S&C 6wk Follow-up 
(41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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EAS_V2_2022

0200 Sat

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Tue

2155 Wed

2155 Thu

03/07/22

03/07/22

03/07/22

03/07/22

05/07/22

06/07/22

07/07/22

08/07/22

2300 Sun

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Graham Road 
Curve

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Navarino Road Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2912423

P2022/2844366

P2022/2859636

P2022/2859041

P2022/2858990

P2022/2859042

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

02/07/22

02/07/22

02/07/22

02/07/22

04/07/22

05/07/22

06/07/22

07/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008850

W2022/7008822

W2022/7008688

W2022/7008689

W2022/7008823

Week 14  - Continued

Continued
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EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY

FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731

Week 14  - Continued
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EAS_V2_2022

P2022/2846915 JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2846882 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595

Week 14  - Continued
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EAS_V2_2022

0030 Tue

0030 Wed

0030 Thu

0030 Fri

2330 Sat

2330 Sat

05/07/22

06/07/22

07/07/22

08/07/22

03/07/22

03/07/22

0520 Tue (5 hrs)

0520 Wed (5 hrs)

0520 Thu (5 hrs)

0520 Fri (5 hrs)

1130 Sun

1130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

South Kirkby Jn

South Kirkby Jn

South Kirkby Jn

South Kirkby Jn

Pontefract West Jn

Milford Jn (North 
Yorks)

Adwick Jn

Adwick Jn

Adwick Jn

Adwick Jn

Castleford West 
Jn

Whitwood Jn

P2022/2846882

P2022/2896203

P2022/2896189

P2022/2896193

P2022/2896157

P2022/2858881

DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS
T+4 FOLLOW UP TAMP AND FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

TRU CASTLEFORD DIVERSIONARY ROUTE WORK

LN836

LN836

LN836

LN836

LN854
LN875

162m20ch and 165m30ch

162m20ch and 165m30ch

162m20ch and 165m30ch

162m20ch and 165m30ch

21m2ch and 20m39ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

Major Projects

05/07/22

06/07/22

07/07/22

08/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7041486

W2022/7041487

W2022/7041488

W2022/7041489

W2022/6976226

Week 14  - Continued

Continued
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

05/07/22

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

07/07/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900043

P2022/2900044

P2022/2900016

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

05/07/22

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

07/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004880

W2022/7004420

W2022/7004881

W2022/7004421

W2022/7004422

W2022/7004882

Week 14  - Continued
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EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

2330 Fri

2330 Fri

08/07/22

08/07/22

08/07/22

04/07/22

04/07/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Down

Up

Up

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Saltmarshe LC

Saltmarshe LC

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Goole

Goole

P2022/2900045

P2022/2900484

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 2 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN854
LN898
LN902

LN912

15m62ch and 10m65ch

18m30ch and 10m50ch

6m46ch and 3m60ch

Major Projects

Major Projects

Resignalling Work

08/07/22

08/07/22

08/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004883

W2022/7004423

W2022/7160234

Week 14  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

0150 Sun

0150 Sun

2100 Sun

2100 Sun

0120 Mon

12/07/22

12/07/22

13/07/22

13/07/22

14/07/22

14/07/22

15/07/22

15/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0735 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Harringay

Harringay

Finsbury Park

Finsbury Park

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Belle Isle Jn

Holloway

Highbury Vale Jn

Holloway

Moorgate

P2022/2908353

P2022/2908354

P2022/2908355

P2022/2908356

P2022/2763541

P2022/2746971

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN105
LN110

LN101
LN105
LN110

1m55ch and 3m0ch

2m5ch and 2m29ch

S&C Maintenance

Track Maintenance

11/07/22

11/07/22

12/07/22

12/07/22

13/07/22

13/07/22

14/07/22

14/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

15Week

W2022/6752255

W2022/6745820
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EAS_V2_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0120 Sun

2250 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

12/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0820 Sun

0455 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
Royston

Down & Up 
Stamford

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Royston

Uffington & Barnack 
LC (MCG)

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Cambridge Jn

Helpston Jn

P2022/2747104

P2022/2857562

P2022/2877343

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

PLTR LETCHWORTH UP LINE PREP WORK   



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN





NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.

PLTR UFFINGTON FOLLOW UP WORK 



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN101

LN125

LN147
LN3615

76m35ch and 83m25ch

34m0ch and 35m60ch

16m4ch and 14m15ch

Track Maintenance

Survey Work

Follow-Up Work

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6746416

W2022/7052151

W2022/7084317

Week 15  - Continued
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EAS_V2_2022

2250 Tue

2250 Wed

2250 Thu

13/07/22

14/07/22

15/07/22

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877325

P2022/2877365

P2022/2877345

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

12/07/22

13/07/22

14/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084578

W2022/7084579

W2022/7084580

Week 15  - Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910492

P2022/2910664

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Tue

2155 Wed

2155 Wed

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

14/07/22

14/07/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844413

P2022/2859043

P2022/2859083

P2022/2844521

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

Major Projects

09/07/22

09/07/22

09/07/22

11/07/22

12/07/22

13/07/22

13/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008738

W2022/7001819

W2022/7001612

W2022/7001613

Week 15  - Continued
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EAS_V2_2022

2155 Thu

2155 Thu

15/07/22

15/07/22

0555 Fri

0555 Fri

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844522 TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

10m20ch and 187m78ch
Major Projects

14/07/22

14/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001614

Week 15  - Continued



s7_2022_LNE-v01.pdf Page         346 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY

FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731

Week 15  - Continued
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EAS_V2_2022

P2022/2846915 JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Continued
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EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH




LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732

Week 15  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

0015 Sat

10/07/22

10/07/22

11/07/22

1130 Sun

1130 Sun

0555 Mon

Possession

Possession

Possession

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Single

Pontefract West Jn

Milford Jn (North 
Yorks)

Clayton West Jn

Castleford West 
Jn

Whitwood Jn

Summer Lane Jn

P2022/2847082

P2022/2858882

P2022/2848089

NO ACCESS TO/FROM CHESTERFIELD SIDINGS

TRU CASTLEFORD DIVERSIONARY ROUTE WORK

PENISTONE [THE PAINTSHOP] PLTR

UID 137089

NWR24

CRSA



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN854
LN875

LN862

21m2ch and 20m39ch
Major Projects

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6975967

Week 15  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

2325 Sat

2325 Sat

2325 Sat

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0940 Sun

0830 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Wood Green North 
Jn

Hornsey

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2022/2743567

P2022/2747111

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101

5m20ch and 4m58ch

74m74ch and 76m28ch

S&C Maintenance

Track Maintenance

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16Week

W2022/6752276

W2022/6765388
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2765925

P2022/2891152

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101
LN600
LN720
LN752
LN889

EA1550
EA1560
EA1570
LN135

18/07/22

18/07/22

18/07/22

18/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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EAS - Section 7
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910493

P2022/2910665

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

17/07/22

17/07/22

17/07/22

19/07/22

19/07/22

20/07/22

20/07/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844561

P2022/2878512

P2022/2878513

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

16/07/22

16/07/22

16/07/22

18/07/22

18/07/22

19/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008739

W2022/7001615

W2022/7001616

Week 16  - Continued
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

21/07/22

21/07/22

22/07/22

22/07/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844542

P2022/2844565

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

20/07/22

20/07/22

21/07/22

21/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001617

W2022/7001868

Week 16  - Continued
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EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH




LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732

Week 16  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847082

P2022/2847081

NO ACCESS TO/FROM CHESTERFIELD SIDINGS

HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY

DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001733

Week 16  - Continued

Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2315 Sun

2315 Sun

2315 Sun

2350 Sat

2350 Sat

0015 Sat

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

18/07/22

0415 Mon

0415 Mon

0415 Mon

0910 Sun

0910 Sun

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

All Lines

Single

Leeds West Jn

Whitehall East Jn

Methley Jn

Copley Hill East Jn

Horbury Jn

Clayton West Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Bradley Wood Jn

Summer Lane Jn

P2022/2874494

P2022/2813990

P2022/2848114

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMLEY AND WHITEHALL 
JN

PENISTONE STN UPL PLTR

UID 137054

NWR24

CRSA

***WORK DELIVERER LOOKING AT ACCESS 
REQUIREMENT FOR THIS RENEWAL AND MAY 
REQUIRE 9 DAY BLOCK**



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN840
LN872
LN874

LN854
LN860

LN862

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

24/07/22

24/07/22

24/07/22

14/08/22

14/08/22

24/07/22

24/07/22

24/07/22

0730 Sun

0730 Sun

0730 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Down Goods

D Line/Down Fast

F Line/Down Slow

Platforms 6 to 10

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up 
Hertford

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Finsbury Park

Finsbury Park

Kings Cross

Hitchin South

Langley Jn

Royston

Hitchin East Jn

Biggleswade

Holloway

Kings Cross

Knebworth

Langley Jn FS

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2763549

P2022/2764764

P2022/2747002

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

OHL WORK MTCE 

LEFT SEPERATE UNTIL A DATE FOUND.

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

LN101

LN101
LN120

EA1230
LN101
LN125
LN126

1m5ch and 2m29ch

27m27ch and 29m77ch

28m51ch and 40m62ch

S&C Maintenance

OHL Work

Track Maintenance

24/07/22

24/07/22

24/07/22

14/08/22

14/08/22

24/07/22

24/07/22

24/07/22

17Week

W2022/6746493

W2022/6765406

W2022/6761308
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2747017

P2022/2747059

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

41m38ch and 75m20ch

60m12ch and 75m55ch

Track Maintenance

Safe & Effective Working

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761336

W2022/6761440

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
West Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2912388 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C Gospel Oak Follow Up

CD Signalling: NLL Resignalling

CD E&P: Stray current works

Track S&C: Seven Sisters 6Wk Follow Up

EA1170
EA1290
EA1300
EA1370
LN165

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910494

P2022/2910666

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

24/07/22

24/07/22

24/07/22

26/07/22

26/07/22

27/07/22

27/07/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844566

P2022/2844568

P2022/2844569

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

26/07/22

26/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008782

W2022/7001821

W2022/7001822

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0100 Sat

2340 Mon

28/07/22

28/07/22

29/07/22

29/07/22

01/08/22

26/07/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Main

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Eaglescliffe South 
Jn

North Lincoln Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Low Gates LC

Wrawby Jn

P2022/2844570

P2022/2844571

P2022/2746582

P2022/2862410

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK CAPITAL DELIVERY GREEN 
LANE B1264 AND FOOTBRIDGE

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN600
LN854

LN600
LN854

LN627

LN752
LN754

10m20ch and 187m78ch

10m20ch and 187m78ch

43m20ch and 56m40ch

29m15ch and 25m30ch

Major Projects

Major Projects

Structures Work

Follow Up Tamping

27/07/22

27/07/22

28/07/22

28/07/22

30/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001823

W2022/7001824

W2022/6759049

W2022/7047972

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Tue

2340 Wed

2340 Thu

27/07/22

28/07/22

29/07/22

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2862411

P2022/2862412

P2022/2862413

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

26/07/22

27/07/22

28/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048043

W2022/7048044

W2022/7048045

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847081 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY

DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001733

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

25/07/22

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Single

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Clayton West Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Summer Lane Jn

P2022/2847185

P2022/2848174

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

PENISTONE STN DPL PLTR

UID 137055

NWR24

CRSA

***WORK DELIVERER LOOKING AT ACCESS 
REQUIREMENT FOR THIS RENEWAL AND MAY 
REQUIRE 9 DAY BLOCK**



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN804
LN807
LN808
NW9001

LN862

165m4ch and 157m44ch
Major Projects

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001599

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

P2022/2763713 TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

TECH INSPECTIONS 



TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START/TERMINATE AT GORDON HILL



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING IN KINGS CROSS



ISOLATION 0200 SUN TO 0710 SUN

LN101
LN105
LN110 0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 1m20ch

S&T Maintenance

Track Maintenance

S&C Maintenance

Technical Inspection

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

18Week

W2022/6761108

W2022/6761102

W2022/6752259

W2022/6761091



s7_2022_LNE-v01.pdf Page         368 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908453

P2022/2908454

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

02/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

04/08/22

04/08/22

04/08/22

04/08/22

04/08/22

04/08/22

05/08/22

05/08/22

05/08/22

05/08/22

05/08/22

05/08/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908455

P2022/2908456

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

03/08/22

04/08/22

04/08/22

04/08/22

04/08/22

04/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Previous freeze: EAS_V1_2022
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EAS_V2_2022

2250 Mon

2250 Tue

2250 Wed

2250 Thu

02/08/22

03/08/22

04/08/22

05/08/22

0455 Tue

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877381

P2022/2877326

P2022/2877328

P2022/2877351

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

01/08/22

02/08/22

03/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084581

W2022/7084623

W2022/7084491

W2022/7084492

Week 18  - Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910470

P2022/2910667

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Tue

2155 Tue

2155 Wed

2155 Wed

31/07/22

31/07/22

31/07/22

03/08/22

03/08/22

04/08/22

04/08/22

0800 Sun

0800 Sun

0800 Sun

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844540

P2022/2844479

P2022/2844480

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

30/07/22

30/07/22

30/07/22

02/08/22

02/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999942

W2022/7001871

W2022/7001872

Week 18  - Continued



s7_2022_LNE-v01.pdf Page         373 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Thu

2155 Thu

0100 Sat

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

05/08/22

05/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0555 Fri

0555 Fri

0530 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Main

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Holgate Jn

Holgate Jn

Eaglescliffe South 
Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Church Fenton 
North Jn

Colton North Jn

Low Gates LC

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

P2022/2844601

P2022/2746582

P2022/2847185

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK CAPITAL DELIVERY GREEN 
LANE B1264 AND FOOTBRIDGE

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

LN600
LN854

LN627

LN804
LN807
LN808
NW9001

10m20ch and 187m78ch

43m20ch and 56m40ch

165m4ch and 157m44ch

Major Projects

Structures Work

Major Projects

04/08/22

04/08/22

30/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001827

W2022/6759049

W2022/7001599

Week 18  - Continued
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

04/08/22

04/08/22

04/08/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900017

P2022/2900047

P2022/2900018

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

04/08/22

04/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004424

W2022/7004884

W2022/7004885

W2022/7004425

W2022/7004426

W2022/7004886

Week 18  - Continued
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EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

0015 Sat

05/08/22

05/08/22

05/08/22

01/08/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0555 Mon

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Single

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Clayton West Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Summer Lane Jn

P2022/2900019

P2022/2848153

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

PENISTONE VIADUCT PLTR

UID 137052

NWR24

CRSA

***WORK DELIVERER LOOKING AT ACCESS 
REQUIREMENT FOR THIS RENEWAL AND MAY 
REQUIRE 9 DAY BLOCK**



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN854
LN898
LN902

LN862

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

05/08/22

05/08/22

05/08/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004887

W2022/7004427

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

0005 Tue

0005 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

0005 Wed

0005 Wed

09/08/22

09/08/22

09/08/22

09/08/22

09/08/22

09/08/22

10/08/22

10/08/22

10/08/22

10/08/22

10/08/22

10/08/22

0530 Tue

0530 Tue

0005 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0005 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Platform 0

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2909995

P2022/2909996

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN3214

LN101
LN3214

08/08/22

08/08/22

08/08/22

08/08/22

09/08/22

09/08/22

09/08/22

09/08/22

09/08/22

09/08/22

10/08/22

10/08/22

19Week
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EAS - Section 7
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EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0005 Thu

0005 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0005 Fri

0005 Fri

0020 Sun

0020 Sun

0020 Sun

11/08/22

11/08/22

11/08/22

11/08/22

11/08/22

11/08/22

12/08/22

12/08/22

12/08/22

12/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

0530 Thu

0530 Thu

0005 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0005 Fri

0530 Fri

0530 Fri

0530 Fri

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 0

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

C Line/Up Fast

D Line/Down Fast

Platform 5 and 6

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Hornsey

Finsbury Park

Hornsey

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Harringay

Hornsey

P2022/2909997

P2022/2909998

P2022/2743548

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

LN101
LN3214

LN101
LN3214

LN101

3m60ch and 3m5ch
Track Maintenance

10/08/22

10/08/22

10/08/22

10/08/22

11/08/22

11/08/22

11/08/22

11/08/22

11/08/22

11/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6752265

Week 19  - Continued
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EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2230 Sun

2230 Sun

2230 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2022/2747033

P2022/2765862

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

EA1560
LN101
LN135

LN101
LN600
LN720
LN764

100m23ch and 100m70ch
Track Maintenance

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743064

Week 19  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0120 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Hertford

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Langley Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Hertford North

P2022/2912168

P2022/2910430

P2022/2858239

NLL CYCLIC TYPE 7B (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

PLTR RAFFING GREEN UP LINE PREP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

EA1180
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

LN120

23m75ch and 28m20ch
Preparatory Work

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7054173

Week 19  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

07/08/22

07/08/22

07/08/22

09/08/22

09/08/22

10/08/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

P2022/2844621

P2022/2844622

P2022/2859097

TRU EAST OF LEEDS

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

06/08/22

06/08/22

06/08/22

08/08/22

08/08/22

09/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008856

W2022/7001875

W2022/7001876

Week 19  - Continued
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EAS_V2_2022

2155 Wed

2155 Thu

2155 Thu

0015 Mon

11/08/22

12/08/22

12/08/22

08/08/22

0555 Thu

0555 Fri

0555 Fri

0515 Mon

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

All Lines

Colton South Jn

Holgate Jn

Holgate Jn

Ferryhill South Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Longlands Jn

P2022/2859132

P2022/2844604

P2022/2766307

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1YO5



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600
LN854

LN600
LN854

LN600

10m20ch and 6m30ch

10m20ch and 187m78ch

Major Projects

Major Projects

10/08/22

11/08/22

11/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001877

W2022/7001878

Week 19  - Continued
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EAS_V2_2022

2315 Sun

2355 Sun

0020 Mon

0001 Sat

0001 Sat

0025 Sun

0025 Sun

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

2355 Sun

0020 Mon

0515 Mon

0500 Mon

0500 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

All Lines

All Lines

Up L&Y/Up L&Y 
Slow
Down L&Y/Down 
L&Y Slow/Through
Line
Down L&Y 
Fast/Down L&Y
Up Goole/Up L&Y 
Fast/Up L&Y
Up Westgate 
Curve Down

All Lines

All Lines

Durham

Durham

Low Fell Jn

Wakefield Kirkgate 
East Jn

Wakefield Kirkgate 
West Jn

Diggle Jn SB

Guide Bridge West 
Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Horbury Jn

Wakefield 
Westgate South 
Jn

Ashton Moss 
North Jn

Stalybridge Jn

P2022/2766559

P2022/2840863

P2022/2881265

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05

MVN2/231 

THORNES LANE UB

WATERPROOF AND STRENGTHENING 
STRUCTURE 

CAPITAL DELIVERY 



NO ROUTE AVAILABLE BETWEEN WAKEFIELD 
WESTGATE AND WAKEFIELD KIRKGATE



NO ACCESS TO PLATFORM 1 AT WAKEFIELD 
KIRKGATE



PLATFORMS 2 AND 3 AT WAKEFIELD KIRKGATE 
AVAILABLE FOR SERVICES TO/FROM GOOLE AND
LEEDS



TPE SERVICES DIVERTED VIA MORLEY 



NORTHERN NOTTINGHAM SERVICES DIVERTED 
VIA WAKEFIELD WESTGATE 



XC ECS MOVES TO/FROM CROFTON TO DIVERT 
VIA METHLEY JN OR REVERSE AT CROFTON 
WEST JN 



GC SERVICES DIVERTED VIA WHITEHALL JN AND 
WAKEFIELD WESTGATE 



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN WAKEFIELD KIRKGATE AND 
MIRFIELD/BARNSLEY

WORK CONTENT: Man DU S&C Maintenance, Points
reliability work and BV 1000's

LN600

LN850
LN854
LN868

LN860
NW5021
NW7021

46m20ch and 47m60ch
Structures Work

07/08/22

07/08/22

08/08/22

06/08/22

06/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6757810

Week 19  - Continued
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Version 2.0

EAS_V2_2022

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0015 Sun

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

0415 Mon

0415 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down & Up 
Huddersfield

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Bradley Wood Jn

Heaton Lodge Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Bradley Jn

Huddersfield

Anlaby Road Jn

Hull Paragon

P2022/2872525

P2022/2766749

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEIGHTON MAJOR BRIDGE WORKS

MVL3/98 FIELD HOUSE OB 27M 17CH

MVL3/99 RIDINGS UB 27M 35CH

CIVILS, S&T, E&P, OLE AND TRACK WORK 

52 hours 



TRAINS DIVERTED VIA THE CALDER VALLEY OR 
THE HOPE VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
BRADFORD/WAKEFIELD



RAIL REPLACMENT ROAD SERVICE TO OPERATE

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN860
LN861

LN898
LN914
LN920

26m19ch and 29m40ch
Major Projects

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6980793

Week 19  - Continued



s7_2022_LNE-v01.pdf Page         384 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0820 Sun

0830 Sun

0830 Sun

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Down Fast

Up Hertford

Down Carriage 
Line

Down Hertford

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Harringay

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Wood Green South 
Jn

Langley Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Wood Green 
South Jn

Hornsey

Langley Jn

Hornsey

Wood Green 
South Jn

P2022/2911447

P2022/2743559

P2022/2746931

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 2



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT 
REVERSE AT BOWES PARK REVERSER AND RUN 
OVER K2145PTS ONTO THE UP FAST LINE 

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

TRACK MAINTENANCE FP011

OHL MAINTENANCE E02 EB004 EB015 OOD 
4.9.2022



0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101

LN101
LN120

4m55ch and 3m31ch

4m39ch and 5m59ch

4m60ch and 27m60ch

23m75ch and 28m20ch

Track Maintenance

OHL Work

Track Maintenance

Preparatory Work

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

20Week

W2022/6752273

W2022/6791286

W2022/6761026

W2022/7054173
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EAS_V2_2022

0120 Sun

0120 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0820 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up 
Hertford

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Hitchin South

Langley Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Knebworth

Langley Jn FS

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2022/2764764

P2022/2765926

OHL WORK MTCE 

LEFT SEPERATE UNTIL A DATE FOUND.

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN120

LN101
LN600
LN720
LN752
LN889

27m27ch and 29m77ch
OHL Work

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6765406

Week 20  - Continued
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EAS - Section 7
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912488

P2022/2910431

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS - Section 7
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Tue

2155 Wed

2155 Thu

14/08/22

14/08/22

14/08/22

16/08/22

17/08/22

18/08/22

19/08/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2844623

P2022/2859133

P2022/2859066

P2022/2859135

P2022/2859067

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

13/08/22

13/08/22

13/08/22

15/08/22

16/08/22

17/08/22

18/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008857

W2022/7008824

W2022/7008825

W2022/7008826

W2022/7008827

Week 20  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0040 Sat

0040 Sat

2315 Sun

2315 Sun

2315 Sun

0015 Sat

0015 Sat

0001 Sat

22/08/22

22/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0440 Mon

0440 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Goods

Down Main

Up Main

West Dock 
Sidings
Carriage Sidings

All Lines

Down and Up 
Whitehall Curve

All Lines

Bradley Single

Down & Up 
Huddersfield

Down Cutsyke

Up Cutsyke

South Bank Jn

Middlesbrough

Leeds West Jn

Whitehall East Jn

Methley Jn

Bradley Wood Jn

Heaton Lodge Jn

Pontefract West Jn

Newport East Jn

Middlesbrough

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Huddersfield

Castleford West 
Jn

P2022/2900545

P2022/2874495

P2022/2872943

P2022/2845863

PLATFORM ENHANCEMENT WORKS 
MIDDLESBROUGH SG

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEIGHTON MAJOR BRIDGE WORKS

MVL3/98 FIELD HOUSE OB 27M 17CH

MVL3/99 RIDINGS UB 27M 35CH

CIVILS, S&T, E&P, OLE AND TRACK WORK

52 hours



TRAINS DIVERTED VIA THE CALDER VALLEY OR 
THE HOPE VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
BRADFORD/WAKEFIELD

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN632
LN634

LN840
LN872
LN874

LN860
LN861

LN875

14m65ch and 16m20ch

26m19ch and 29m40ch

0m28ch and 56m50ch

Platform Enhancements

Major Projects

Resignalling Work

20/08/22

20/08/22

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160274

W2022/6980808

W2022/7010526

Week 20  - Continued
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EAS_V2_2022

2330 Fri

2330 Fri

22/08/22

22/08/22

0515 Mon

0515 Mon

Possession

Sidings 
Possession

Down

Up

Up

Saltmarshe LC

Saltmarshe LC

Goole

Goole

P2022/2900428 SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 3 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN912

6m46ch and 3m60ch
Resignalling Work

19/08/22

19/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160235

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sun

0115 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2022/2763562

P2022/2747008

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

TRACK MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101

0m0ch and 4m18ch

27m27ch and 28m40ch

25m56ch and 29m63ch

Track Maintenance

OHL Work

S&C Maintenance

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21Week

W2022/6746471

W2022/6765410

W2022/6761317
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Previous freeze: EAS_V1_2022
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EAS_V2_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0105 Sat

0105 Sat

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

30/08/22

30/08/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Up & Down 
Canonbury

All Lines

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Finsbury Park

Finsbury Park Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Highbury Vale Jn

Moorgate

P2022/2747060

P2022/2784996

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

DRAINAGE WORK WORKS DELIVERY

GTR MOORGATE SERVICES TO DIVERT AND

TERMINATE IN KINGS CROSS.

LN101

LN105
LN110

60m12ch and 75m55ch

2m40ch and 3m10ch

2m40ch and 3m10ch

Safe & Effective Working

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761427

W2022/7345848

W2022/6864530
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912489

P2022/2910432

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Tue

21/08/22

21/08/22

21/08/22

23/08/22

24/08/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2844641

P2022/2859136

P2022/2859141

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

20/08/22

20/08/22

20/08/22

22/08/22

23/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008858

W2022/7001762

W2022/7001828
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2155 Wed

2155 Wed

2155 Thu

2155 Thu

0040 Sat

0040 Sat

25/08/22

25/08/22

26/08/22

26/08/22

22/08/22

22/08/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down Goods

Up Goods

Down Main

Up Main

West Dock 
Sidings
Carriage Sidings

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

South Bank Jn

Middlesbrough

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Newport East Jn

Middlesbrough

P2022/2844629

P2022/2844630

P2022/2900545

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLATFORM ENHANCEMENT WORKS 
MIDDLESBROUGH SG



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5D81

LN600
LN854

LN600
LN854

LN632
LN634

10m20ch and 187m78ch

10m20ch and 187m78ch

14m65ch and 16m20ch

Major Projects

Major Projects

Platform Enhancements

24/08/22

24/08/22

25/08/22

25/08/22

20/08/22

20/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001829

W2022/7001830

W2022/7160274
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0040 Sat

0040 Sat

0005 Sun

0005 Sun

0020 Sat

0020 Sun

0430 Mon

0550 Mon

29/08/22

29/08/22

30/08/22

30/08/22

21/08/22

22/08/22

22/08/22

29/08/22

0440 Mon

0440 Mon

0300 Tue

0300 Tue

0020 Sun

0430 Mon

0550 Mon

0100 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Goods

Down Main

Up Main

West Dock 
Sidings
Carriage Sidings

Up Conisbrough 
Goods Loop

Up Conisbrough

Down 
Conisbrough

All Lines

All Lines

All Lines

All Lines

South Bank Jn

Middlesbrough

Conisbrough

Mexborough Jn

Hall Royd Jn

Hebden Bridge

Hebden Bridge

Hall Royd Jn

Newport East Jn

Middlesbrough

Conisbrough

Hexthorpe Jn

Rochdale East Jn

Miles Platting Jn

Thorpes Bridge 
Jn

Rochdale East Jn

P2022/2900544

P2022/2882464

P2022/2870286

PLATFORM ENHANCEMENT WORKS 
MIDDLESBROUGH SG

STRUCTURES WORK

PED5/49 [RIVER DON]

BRIDGE RECONSTRUCTION 

3 X [22 METRE] SPANS 

CAPITAL DELIVERY

9 DAY BLOCKADE



ROUTE BLOCKED BETWEEN MEXBOROUGH 
STATION EXCLUSIVE AND CONISBROUGH 
INCLUSIVE



BUS SERVICE TO OPERATE BETWEEN 
DONCASTER AND MEXBOROUGH/SWINTON



AIRPORT SERVICES TO START/TERMINATE AT 
DONCASTER AND SHEFFIELD



XC DIVERTED VIA MOORTHORPE, FERRYBRIDGE 
AND CHURCH FENTON.



PILOTMAN WORKING REQUIRED AT 
MEXBOROUGH ADDITIONAL [11] REQUIRED

WORK CONTENT:

CORE WORKS  SUMMIT TUNNEL SHAFT 
REMEDIATION WORKS -ICICLE PREVENTION 
WORKS

UB60  ROCHDALE CANAL 10m 46c 54 hrs

TODMORDON STATION ACCESS FOR ALL 
PROGRAMME

PLTR MOSTON 29 hrs 21 AUG

DRAINAGE HALL ROYD JN 29 hrs 21 AUG

MAN DU S&C TAMPING BREWERY JN 21 AUG 
(SITE TO PASS ENG TRAINS TO/FM MOSTON AT 
START AND END)

LN632
LN634

LN826

LN854
NW7001

14m65ch and 16m20ch

19m40ch and 16m60ch

Platform Enhancements

Structures Work

27/08/22

27/08/22

21/08/22

21/08/22

20/08/22

21/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160318

W2022/7117921
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0855 Sun

2330 Fri

2330 Fri

2330 Fri

2330 Fri

21/08/22

22/08/22

22/08/22

29/08/22

29/08/22

1625 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

Down

Up

Up

Down

Up

Up

Pontefract West Jn

Saltmarshe LC

Saltmarshe LC

Saltmarshe LC

Saltmarshe LC

Crofton West Jn

Goole

Goole

Goole

Goole

P2022/2766792

P2022/2900428

P2022/2900467

S&C Maintenance Crofton East York DU



TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WAKEFIELD KIRKGATE 
AND KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOIR TO 0855 SUN

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 3 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 4 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN882

LN912

LN912

6m46ch and 3m60ch

6m46ch and 3m60ch

Resignalling Work

Resignalling Work

21/08/22

19/08/22

19/08/22

26/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7160235

W2022/7160236

Week 21  - Continued



s7_2022_LNE-v01.pdf Page         397 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2335 Fri

2335 Fri

2335 Fri

30/08/22

30/08/22

30/08/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879561 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 OLE COMMISSIONING EIS

BRADFORD FS PLAT 3 OLE COMMISSIONING EIS

SHIPLEY PLAT 4 OLE COMMISSIONING EIS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

26/08/22

26/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110680

Week 21  - Continued
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Possession 
Location to
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EAS_V2_2022

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

14/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0820 Sun

0830 Sun

0830 Sun

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Down Fast

Up Hertford

Down Carriage 
Line

Down Hertford

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Mill Hill Broadway

Harringay

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Wood Green South 
Jn

Langley Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

Wood Green 
South Jn

Hornsey

Langley Jn

Hornsey

Wood Green 
South Jn

P2022/2911365

P2022/2743559

P2022/2746931

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 2



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

TRACK MAINTENANCE FP08



ROUTE FROM BOUNDS GREEN NORTH EXIT VIA 
K2145 POINTS ON THE UP FAST LINE 

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

TRACK MAINTENANCE FP011

OHL MAINTENANCE E02 EB004 EB015 OOD 
4.9.2022

PLTR RAFFING GREEN UP LINE PREP WORK



0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101

LN101
LN120

4m55ch and 3m31ch

4m39ch and 5m59ch

4m60ch and 27m60ch

23m75ch and 28m20ch

Track Maintenance

OHL Work

Track Maintenance

Preparatory Work

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

14/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

22Week

W2022/6752273

W2022/6791286

W2022/6761026

W2022/7054173
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EAS_V2_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0105 Sat

0105 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0400 Tue

0400 Tue

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Up & Down 
Canonbury

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Finsbury Park

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Highbury Vale Jn

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2747118

P2022/2784996

P2022/2908974

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH

PLATFORMS 1 & 2 TO BE LIVE THROUGHOUT FOR
GTR TO STABLE

CAT 16 WORKS DELIVERY 

DRAINAGE WORK WORKS DELIVERY

GTR MOORGATE SERVICES TO DIVERT AND

TERMINATE IN KINGS CROSS.

NLL CYCLIC TYPE 6 (ROTR)

LN101

LN105
LN110

EA1180
EA1320
EA1325
EA1340
LN110

75m10ch and 78m17ch

2m40ch and 3m10ch

2m40ch and 3m10ch

Track Maintenance

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6765336

W2022/7345848

W2022/6864530
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2908998

P2022/2891153

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1325
EA1340
LN110

EA1550
EA1560
EA1570
LN135

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

31/08/22

31/08/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844642

P2022/2878514

P2022/2878497

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

27/08/22

27/08/22

27/08/22

29/08/22

29/08/22

30/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008859

W2022/7001831

W2022/7001832

Week 22  - Continued
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EAS_V2_2022

2150 Wed

2150 Wed

2150 Thu

2150 Thu

0005 Sat

0005 Sat

0005 Sat

01/09/22

01/09/22

02/09/22

02/09/22

29/08/22

29/08/22

29/08/22

0550 Thu

0550 Thu

0550 Fri

0550 Fri

2330 Mon

2330 Mon

2330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

West Dock 
Sidings

Down and Up 
Main
Down and Up 
Goods/Up Goods 
1 & 2
Middlesbrough 
Goods Yard

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Middlesbrough

Guisborough Jn

Newport East Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Middlesbrough

Thornaby

Newport East Jn

P2022/2844631

P2022/2844632

P2022/2746453

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK SG DSN2/31 AND DSN2/32

LN600
LN854

LN600
LN854

LN632

10m20ch and 187m78ch

10m20ch and 187m78ch

13m40ch and 15m0ch

Major Projects

Major Projects

Structures Work

31/08/22

31/08/22

01/09/22

01/09/22

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001833

W2022/7001834

W2022/7154703

Week 22  - Continued



s7_2022_LNE-v01.pdf Page         403 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0040 Sat

0040 Sat

0005 Sun

0005 Sun

0020 Sat

0020 Sun

0430 Mon

0550 Mon

0001 Sat

1700 Mon

29/08/22

29/08/22

30/08/22

30/08/22

21/08/22

22/08/22

22/08/22

29/08/22

30/08/22

30/08/22

0440 Mon

0440 Mon

0300 Tue

0300 Tue

0020 Sun

0430 Mon

0550 Mon

0100 Mon

0500 Tue

0500 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Goods

Down Main

Up Main

West Dock 
Sidings
Carriage Sidings

Up Conisbrough 
Goods Loop

Up Conisbrough

Down 
Conisbrough

All Lines

All Lines

All Lines

All Lines

Down Cutsyke

Up Cutsyke

All Lines

South Bank Jn

Middlesbrough

Conisbrough

Mexborough Jn

Hall Royd Jn

Hebden Bridge

Hebden Bridge

Hall Royd Jn

Pontefract West Jn

Pontefract East Jn

Newport East Jn

Middlesbrough

Conisbrough

Hexthorpe Jn

Rochdale East Jn

Miles Platting Jn

Thorpes Bridge 
Jn

Rochdale East Jn

Castleford West 
Jn

Crofton East Jn

P2022/2900544

P2022/2882464

P2022/2870286

P2022/2845864

PLATFORM ENHANCEMENT WORKS 
MIDDLESBROUGH SG



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5D81

STRUCTURES WORK

PED5/49 [RIVER DON]

BRIDGE RECONSTRUCTION 

3 X [22 METRE] SPANS 

CAPITAL DELIVERY

9 DAY BLOCKADE



ROUTE BLOCKED BETWEEN MEXBOROUGH 
STATION EXCLUSIVE AND CONISBROUGH 
INCLUSIVE



BUS SERVICE TO OPERATE BETWEEN 
DONCASTER AND MEXBOROUGH/SWINTON



AIRPORT SERVICES TO START/TERMINATE AT 
DONCASTER AND SHEFFIELD



XC DIVERTED VIA MOORTHORPE, FERRYBRIDGE 
AND CHURCH FENTON.



PILOTMAN WORKING REQUIRED AT 
MEXBOROUGH ADDITIONAL [11] REQUIRED

WORK CONTENT:

CORE WORKS  SUMMIT TUNNEL SHAFT 
REMEDIATION WORKS -ICICLE PREVENTION 
WORKS

UB60  ROCHDALE CANAL 10m 46c 54 hrs

TODMORDON STATION ACCESS FOR ALL 
PROGRAMME

PLTR MOSTON 29 hrs 21 AUG

DRAINAGE HALL ROYD JN 29 hrs 21 AUG

MAN DU S&C TAMPING BREWERY JN 21 AUG 
(SITE TO PASS ENG TRAINS TO/FM MOSTON AT 
START AND END)

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN632
LN634

LN826

LN854
NW7001

LN875
LN882

14m65ch and 16m20ch

19m40ch and 16m60ch

0m28ch and 56m50ch

Platform Enhancements

Structures Work

Resignalling Work

27/08/22

27/08/22

21/08/22

21/08/22

20/08/22

21/08/22

22/08/22

22/08/22

27/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160318

W2022/7117921

W2022/7010630

Week 22  - Continued
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EAS_V2_2022

2330 Fri

2330 Fri

2335 Fri

2335 Fri

2335 Fri

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

0515 Mon

0515 Mon

0525 Tue

0525 Tue

0525 Tue

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down

Up

Up

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Saltmarshe LC

Saltmarshe LC

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Goole

Goole

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2900467

P2022/2879561

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 4 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 OLE COMMISSIONING EIS

BRADFORD FS PLAT 3 OLE COMMISSIONING EIS

SHIPLEY PLAT 4 OLE COMMISSIONING EIS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN912

LN928
LN932

6m46ch and 3m60ch

208m50ch and 205m54ch

Resignalling Work

Major Projects

26/08/22

26/08/22

26/08/22

26/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160236

W2022/7110680

Week 22  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0125 Sun

0125 Sun

0125 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

0825 Sun

0825 Sun

0825 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Moorgate

Up Moorgate

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Finsbury Park Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Moorgate

P2022/2746983

P2022/2747018

P2022/2746955

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN125
LN126

LN101

LN105

28m51ch and 40m62ch

41m38ch and 75m20ch

0m0ch and 3m10ch

Track Maintenance

Track Maintenance

Track Maintenance

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

23Week

W2022/6761298

W2022/6761339

W2022/6761055
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EAS_V2_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0750 Sun

0940 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0940 Sun

0750 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2896781 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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EAS_V2_2022

0750 Sun

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

02/10/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0940 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down Goods 
Loop

Platform 3

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down Single

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Cambridge

Brandon

Cambridge North

Littleport

Ely

Ely Dock Jn

Ely West Jn

Peterborough East 
Jn

Thetford

March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

March

Brandon

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

March

P2022/2896781

P2022/2906103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE: 

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH 

GA SERVICES: BETWEEN CAMBRIDGE AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH 

GTR SERVICES: BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET 

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
WATERBEACH LC, LITTLEPORT LC, FODDER FEN 
ROAD (MANEA LC), UPWELL ROAD (HORSEMOOR 
LC), STATION ROAD (MARCH EAST LC), STATION 
ROAD (WHITTLESEA LC), HIGH STREET 
(BRANDON LC), STATION ROAD (LAKENHEATH 
LC), MILDENHALL ROAD (SHIPPEA HILL LC), MILE 
END ROAD (MILE END LC) AND PRICKWILLOW 
ROAD (QUEEN ADELAIDE EA1580 LC)



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



CD Signalling: Cambridge Area 1 Commissioning

CD Signalling: Level Crossings

Life Extension

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

02/10/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2910471

P2022/2910463

NLL CYCLIC TYPE 8 ROTR

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1370
LN165
LN3210

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2330 Sat

2330 Sat

2330 Sat

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Holgate Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2910668

P2022/2844643

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

10m65ch and 187m78ch
Major Projects

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

03/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008860

Week 23  - Continued
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EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

06/09/22

06/09/22

07/09/22

07/09/22

08/09/22

08/09/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844644

P2022/2844633

P2022/2844634

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

05/09/22

05/09/22

06/09/22

06/09/22

07/09/22

07/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001887

W2022/7001837

W2022/7001838

Week 23  - Continued
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EAS_V2_2022

2155 Thu

2155 Thu

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

09/09/22

09/09/22

05/09/22

04/09/22

04/09/22

05/09/22

05/09/22

0555 Fri

0555 Fri

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Holgate Jn

Holgate Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Church Fenton 
North Jn

Colton North Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2022/2844635

P2022/2832285

TRU EAST OF LEEDS 





ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0300 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN600
LN854

LN3201
LN806

10m20ch and 187m78ch

149m0ch and 150m48ch

Major Projects

S&C Heavy Refurb

08/09/22

08/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001839

W2022/7092505

Week 23  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

0001 Sun

2000 Sun

05/09/22

05/09/22

05/09/22

05/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Pontefract West Jn

Milford Jn (North 
Yorks)

Pontefract West Jn

Milford Jn (North 
Yorks)

Castleford West 
Jn

Whitwood Jn

Castleford West 
Jn

Whitwood Jn

P2022/2858921

P2022/2845865

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN854
LN875

LN854
LN875

21m2ch and 20m39ch

0m5ch and 56m50ch

Major Projects

Resignalling Work

03/09/22

03/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6980166

W2022/7018106

Week 23  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Canal 
Tunnel
Up Canal Tunnel

Incline

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Platform 10

Platforms 7,8 & 9

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross Station

Kings Cross Station

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2776421

P2022/2908463

OHL MAINTENANCE 



TRAINS TO TRAVEL OVER FAST LINES AND BE 
REPLATFORMED AS NECESSARY.

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

EA1320
LN101
LN115
LN3214

LN101
LN3214

0m0ch and 1m13ch
OHL Work

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

24Week

W2022/6791380
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EAS_V2_2022

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908380

P2022/2908482

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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EAS_V2_2022

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/09/22

16/09/22

16/09/22

16/09/22

16/09/22

16/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Wood Green North 
Jn

Hornsey

Langley Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2022/2908483

P2022/2743581

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

LN101
LN3214

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6760991

Week 24  - Continued
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2355 Mon

12/09/22

12/09/22

12/09/22

12/09/22

13/09/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0420 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up 
Hertford

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Langley Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Hertford North

P2022/2765927

P2022/2858307

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

PLTR RAFFING GREEN UP LINE PREP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH





THIS IS NOT A SECTION 5 WEEK, THESE HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN101
LN600
LN720
LN752
LN889

LN120

23m75ch and 28m20ch
Preparatory Work

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7053615

Week 24  - Continued
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EAS_V2_2022

2355 Tue
14/09/22
0420 Wed

PossessionDown and Up 
Hertford

Langley JnHertford NorthP2022/2858308 PLTR RAFFING GREEN UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



THIS IS NOT A SECTION 5 WEEK, THESE HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN120

23m75ch and 28m20ch
Preparatory Work

13/09/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7053689

Week 24  - Continued
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EAS_V2_2022

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Platform 3

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down Single

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Brandon

Cambridge North

Littleport

Ely

Ely Dock Jn

Ely West Jn

Peterborough East 
Jn

Thetford

March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

March

Brandon

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

March

P2022/2906103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE: 

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH 

GA SERVICES: BETWEEN CAMBRIDGE AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH 

GTR SERVICES: BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET 

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
WATERBEACH LC, LITTLEPORT LC, FODDER FEN 
ROAD (MANEA LC), UPWELL ROAD (HORSEMOOR 
LC), STATION ROAD (MARCH EAST LC), STATION 
ROAD (WHITTLESEA LC), HIGH STREET 
(BRANDON LC), STATION ROAD (LAKENHEATH 
LC), MILDENHALL ROAD (SHIPPEA HILL LC), MILE 
END ROAD (MILE END LC) AND PRICKWILLOW 
ROAD (QUEEN ADELAIDE EA1580 LC)



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



CD Signalling: Cambridge Area 1 Commissioning

CD Signalling: Level Crossings

Life Extension

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910472

P2022/2910685

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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EAS_V2_2022

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

19/09/22

11/09/22

11/09/22

11/09/22

13/09/22

13/09/22

0515 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907254

P2022/2844646

P2022/2844636

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 1 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

16/09/22

10/09/22

10/09/22

10/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999943

W2022/7001840

Week 24  - Continued
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EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

14/09/22

14/09/22

15/09/22

15/09/22

16/09/22

16/09/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844637

P2022/2844638

P2022/2844639

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

13/09/22

13/09/22

14/09/22

14/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001841

W2022/7001842

W2022/7001843

Week 24  - Continued
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EAS_V2_2022

2100 Mon

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

13/09/22

12/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0450 Tue

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Whitby

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Guisborough Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2022/2781870

P2022/2832341

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0300 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN634

LN3201
LN806

0m4ch and 30m61ch

149m0ch and 150m48ch

Rail Adjusting

S&C Heavy Refurb

12/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6867317

W2022/7109609

Week 24  - Continued
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down South 
Kirkby
Up South Kirkby

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

South Kirkby Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Moorthorpe Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

P2022/2848104 SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

THOUGH TEST AND INTEGRATION STAGE 
WORKS/TOP NUTTING

WHEELS FREE REQUIRED



WAKEFIELD WESTGATE COMMISSIONING WORK

STAGES 4 5 & 6

LINESIDE RENEWALS

NWR NATIONAL SIGNALLING TEAM



ADWICK STATION

PLTR RENEWAL 

UID 125945 

CRSA (S&C TEAM)

50MPH TSR REQUIRED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT 1TPH VIA THE ECML 
AND HAMBLETON JN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHORPE SIDINGS

LN824
LN836
LN842
LN846
LN848
LN850

157m60ch and 161m20ch

160m8ch and 160m59ch

160m0ch and 176m0ch

0m0ch and 160m70ch

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Resignalling Work

In Connection With 
Engineering Work

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7149653

W2022/7153469

W2022/6882416

W2022/7153622

Week 24  - Continued
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EAS_V2_2022

2315 Sun

2315 Sun

2315 Sun

2350 Sat

2350 Sat

0001 Tue

0001 Tue

0001 Tue

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

13/09/22

13/09/22

13/09/22

0415 Mon

0415 Mon

0415 Mon

0910 Sun

0910 Sun

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Copley Hill East Jn

Horbury Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Bradley Wood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2874496

P2022/2813991

P2022/2900062

**POSSESSION TIME TO BE EASED FOR 
DIVERTED SERVICES FROM SECTION 7 ITEM ON 
LN836**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC AND NORTHERN SERVICES TO BE DIVERTED 
VIA WAKEFIELD WESTGATE 



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMLEY AND WHITEHALL 
JN

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN840
LN872
LN874

LN854
LN860

LN854
LN898
LN902 15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

13/09/22

13/09/22

13/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7004888

W2022/7004520

Week 24  - Continued
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

16/09/22

16/09/22

16/09/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900048

P2022/2900022

P2022/2900023

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

16/09/22

16/09/22

16/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004889

W2022/7004521

W2022/7004890

W2022/7004522

W2022/7004891

W2022/7004523

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0830 Sun

0830 Sun

0830 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Hertford

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Belle Isle Jn

Holloway

Kings Cross

Digswell

Hitchin South

Hitchin South

Langley Jn

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Kings Cross

Welwyn Garden 
City

Woolmer Green

Langley Jn FS

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2763504

P2022/2765523

P2022/2747061

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

OHL MAINTENANCE

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101
LN120

LN101

0m0ch and 1m30ch

21m73ch and 27m45ch

60m12ch and 75m55ch

S&C Maintenance

OHL Work

Safe & Effective Working

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

25Week

W2022/6743002

W2022/6765274

W2022/6761442
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sat

0800 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up 
Hertford

Down and Up 
Hertford

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Langley Jn

Langley Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Hertford North

Gordon Hill

P2022/2747034

P2022/2858309

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

PLTR RAFFING GREEN UP LINE CORE 

PLTR BAYFORD UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

EA1560
LN101
LN135

LN120

100m23ch and 100m70ch

13m15ch and 19m25ch

23m75ch and 28m20ch

Track Maintenance

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

17/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743065

W2022/7053085

W2022/7053485

Week 25  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910473

P2022/2910650

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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EAS_V2_2022

2125 Sat

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

20/09/22

20/09/22

0615 Mon

0515 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Sleaford South Jn

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Spalding

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2906635

P2022/2907254

P2022/2844647

P2022/2844648

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 1 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN170

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

17/09/22

16/09/22

17/09/22

17/09/22

17/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008861

W2022/7001844

Week 25  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

21/09/22

21/09/22

22/09/22

22/09/22

23/09/22

23/09/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844640

P2022/2844661

P2022/2844662

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

20/09/22

20/09/22

21/09/22

21/09/22

22/09/22

22/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001845

W2022/7001846

W2022/7001847

Week 25  - Continued
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Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0025 Sat

2330 Sat

2330 Sat

2010 Sat

2010 Sat

2010 Sat

0015 Sun

0015 Sun

0015 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

0410 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

All Lines

Down and Up

Cripple Sidings

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Beal Crossovers

Pontefract West Jn

Milford Jn (North 
Yorks)

Potters Grange Jn

Drax Power Station

Drax Power Station

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Little Mill 
Crossovers

Castleford West 
Jn

Whitwood Jn

Drax Branch Jn

Drax Branch Jn

Drax Branch Jn

Anlaby Road Jn

Hull Paragon

P2022/2845241

P2022/2858903

P2022/2845807

P2022/2852828

P2022/2766750

REBALLAST NEWHAM LC UP LINE WORKS 
DELIVERY



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE

AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT

NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND

WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

REBALLAST TRAX DRAX CRIPPLE SIDINGS 
WORKS DELIVERY

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN600

LN854
LN875

LN882
LN912

LN896

LN898
LN914
LN920

45m51ch and 51m47ch

21m2ch and 20m39ch

66m5ch and 0m0ch

2m50ch and 4m25ch

C7 Reballast - Trax

Major Projects

Resignalling Work

C7 Reballast - Trax

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6960546

W2022/6980167

W2022/7018433

W2022/7044245

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2300 Sat

0220 Sun

0220 Sun

1000 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

0715 Sun

0715 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0220 Sun

1000 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Hertford

Down and Up 
Hertford

Down and Up

Up Bay Platform

Down and Up

Belle Isle Jn

Holloway

Digswell

Hitchin South

Hitchin South

Langley Jn

Hertford North

Langley Jn

Gordon Hill

Hertford North

Finsbury Park

Welwyn Garden 
City

Woolmer Green

Langley Jn FS

Gordon Hill

Bowes Park

Gordon Hill

Bowes Park

P2022/2743531

P2022/2765527

P2022/2746355

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

OHL MAINTENANCE

PLTR BAYFORD UP LINE CORE 13M 15CH TO 19M 
25CH

PLTR RAFFING GREEN UP LINE FOLLOW UP 
WORK 23M 75CH TO 28M 20CH

STRUCTURES WORK HDB10 7M 20CH TO 10MP



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

LN101

LN101
LN120

LN120

2m14ch and 0m70ch

21m73ch and 27m45ch

7m20ch and 10m0ch

23m75ch and 28m20ch

13m15ch and 19m25ch

S&C Maintenance

OHL Work

Structures Work

Follow-Up Work

C14 Rerail Resleep Reball 
Form - Trax

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

24/09/22

25/09/22

25/09/22

25/09/22

26Week

W2022/6743108

W2022/6765310

W2022/6758556

W2022/7053787

W2022/7052510
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

2350 Mon

2350 Tue

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

27/09/22

28/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0455 Tue

0455 Wed

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Hertford

Down and Up 
Hertford

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Langley Jn

Langley Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Gordon Hill

Gordon Hill

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2858462

P2022/2858463

P2022/2910474

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

NLL CYCLIC TYPE 8 ROTR

LN120

LN120

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13m15ch and 19m25ch

13m15ch and 19m25ch

Follow-Up Work

Follow-Up Work

26/09/22

27/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7053130

W2022/7053218

Week 26  - Continued
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2210 Mon

2255 Mon

2255 Mon

2255 Mon

2210 Tue

2255 Tue

2255 Tue

2255 Tue

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2255 Mon

0610 Tue

0610 Tue

0610 Tue

2255 Tue

0610 Wed

0610 Wed

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

P2022/2910651

P2022/2906722

P2022/2906723

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA THE ECML.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN170
LN175
LN180

LN170
LN175
LN180

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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EAS_V2_2022

2210 Wed

2255 Wed

2255 Wed

2255 Wed

2210 Thu

2255 Thu

2255 Thu

2255 Thu

2125 Sat

2315 Sat

2315 Sat

2230 Sat

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

26/09/22

26/09/22

26/09/22

26/09/22

2255 Wed

0610 Thu

0610 Thu

0610 Thu

2255 Thu

0610 Fri

0610 Fri

0610 Fri

0615 Mon

0615 Mon

0615 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

Down Allington 
Chord
Up Allington 
Chord
Down Sleaford

Up Sleaford

All Lines

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Allington North Jn

Ancaster LC

Hubberts Bridge LC 
MGH

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Allington East Jn

Allington West Jn

Sleaford East Jn

P2022/2906724

P2022/2906725

P2022/2906636

P2022/2907243

P2022/2993049

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

DERBY WORKS DELIVERY: PLTR MFN ABE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

PLTR ABY HOUSE. DERBY WORKS DELIVERY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

LN170
LN175
LN180

LN170
LN175
LN180

LN170

LN185
LN190

LN185

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

24/09/22

24/09/22

24/09/22

24/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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EAS_V2_2022

2345 Fri

0010 Sun

0010 Sun

2155 Tue

2155 Wed

2155 Thu

03/10/22

25/09/22

25/09/22

28/09/22

29/09/22

30/09/22

0515 Mon

0755 Sun

0755 Sun

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

West Holmes Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2907322

P2022/2844665

P2022/2859161

P2022/2859073

P2022/2859168

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 2 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE





FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 

T

RAINS TO TRAVEL OVER THE NORMANTON LINES
BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

30/09/22

25/09/22

25/09/22

27/09/22

28/09/22

29/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008862

W2022/7008724

W2022/7008725

W2022/7008726

Week 26  - Continued
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EAS_V2_2022

0015 Mon

2315 Sun

2355 Sun

0020 Mon

0025 Sat

26/09/22

25/09/22

26/09/22

26/09/22

26/09/22

0515 Mon

2355 Sun

0020 Mon

0515 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Up Main

All Lines

All Lines

Up

Down

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Wooden Gate 
Crossovers

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Chevington LC 
CCTV

P2022/2766308

P2022/2766560

P2022/2845244

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05

REBALLAST AND TRAX ACKLINGTON STATION 
WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH

LN600

LN600

LN600

26m40ch and 33m40ch
C7 Reballast - Trax

26/09/22

25/09/22

25/09/22

26/09/22

24/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6961190

Week 26  - Continued
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0025 Sat

0001 Tue

0001 Tue

0001 Tue

26/09/22

27/09/22

27/09/22

27/09/22

0410 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Beal Crossovers

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Chathill

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2990648

P2022/2900024

WORKS DELIVERY RENEW WIRE RUNS BELFORD




TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN600

LN854
LN898
LN902

50m0ch and 52m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

OHL Renewals Work

Major Projects

Major Projects

24/09/22

27/09/22

27/09/22

27/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7388983

W2022/7004524

W2022/7004893

Week 26  - Continued
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899937

P2022/2900025

P2022/2900026

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004434

W2022/7004894

W2022/7004895

W2022/7004435

W2022/7004748

W2022/7004436

Week 26  - Continued
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EAS - Section 7
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EAS_V2_2022

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

0150 Sun

0150 Sun

04/10/22

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

07/10/22

07/10/22

02/10/22

02/10/22

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0735 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

E&F Line

Platforms 7 to 10

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Harringay

Harringay

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Belle Isle Jn

Holloway

P2022/2908357

P2022/2908358

P2022/2908359

P2022/2908360

P2022/2763542

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN105
LN110 1m55ch and 3m0ch

S&C Maintenance

03/10/22

03/10/22

04/10/22

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

02/10/22

02/10/22

27Week

W2022/6752256
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EAS_V2_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Goods/Down Slow
2/Down Hertford
Platform 8 (Down 
Moorgate)

Down Slow 
No.1/Down Slow
Down Fast

Up Fast

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1

Down Carriage 
Line

All Lines

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Bowes Park

Finsbury Park

Wood Green North 
Jn

Hornsey

Hornsey

Alexandra Palace

Ferme Park RS

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Finsbury Park

Harringay

Hornsey

Hornsey

Ferme Park RS

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

P2022/2765534

P2022/2747105

OHL MAINTENANCE

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

LN101
LN120

LN101

3m24ch and 5m13ch

76m35ch and 83m25ch

OHL Work

Track Maintenance

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6765313

W2022/6746428

Week 27  - Continued
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912395

P2022/2910433

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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EAS_V2_2022

2300 Sat

0220 Sun

0220 Sun

2355 Mon

2355 Tue

02/10/22

03/10/22

03/10/22

04/10/22

05/10/22

0220 Sun

0405 Mon

0405 Mon

0420 Tue

0420 Wed

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hertford

Down and Up 
Hertford

Up Bay Platform

Down and Up 
Hertford

Down and Up 
Hertford

Hertford North

Hertford North

Gordon Hill

Langley Jn

Langley Jn

Gordon Hill

Bowes Park

Gordon Hill

Gordon Hill

Gordon Hill

P2022/2743568

P2022/2858503

P2022/2858464

PLTR BAYFORD CORE UP LINE 13M 15CH TO 19M 
25CH 

STRUCTURES WORK HDB 10 7M 20CH TO 10MP 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN120

LN120

LN120

7m20ch and 10m0ch

13m15ch and 19m25ch

13m15ch and 19m25ch

13m15ch and 19m25ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Follow-Up Work

01/10/22

02/10/22

02/10/22

03/10/22

04/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6758594

W2022/7052512

W2022/7053219

W2022/7053220

Week 27  - Continued
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EAS_V2_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0750 Sun

0940 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0940 Sun

0750 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2896781 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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EAS_V2_2022

0750 Sun

2125 Sat

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2155 Mon

02/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

04/10/22

0940 Sun

0615 Mon

0515 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Spalding

Up Spalding

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Cambridge

Sleaford South Jn

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Spalding

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2896781

P2022/2906637

P2022/2907322

P2022/2844651

P2022/2859197

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 2 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE





FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN170

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

02/10/22

01/10/22

30/09/22

01/10/22

01/10/22

01/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999944

W2022/7001894

Week 27  - Continued

Continued



s7_2022_LNE-v01.pdf Page         446 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

05/10/22

06/10/22

06/10/22

07/10/22

07/10/22

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2859177

P2022/2844654

P2022/2849428

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m50ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001895

W2022/7001855

W2022/7001856

Week 27  - Continued
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EAS_V2_2022

0025 Sat
03/10/22
0410 Mon

PossessionAll LinesButterwell JnBenton 
Crossovers

P2022/2845157 REBALLAST AND TRAX PLESSEY VIADUCT UP 
LINE WORKS DELIVERY 

OHL WIRE RUNS WORKS DELIVERY



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN RAIL ROAD REPLACEMENT SERVICE 
TO OPERATE BETWEEN NEWCASTLE AND 
MORPETH

LN600

11m37ch and 14m5ch

15m70ch and 18m50ch

C11 Rerail Resleeper 
Reballast - Trax

OHL Renewals Work

01/10/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6960433

W2022/7390002

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2100 Sun

2100 Sun

0120 Mon

0200 Sun

0200 Sun

0200 Sun

0830 Sun

2325 Sat

2325 Sat

2325 Sat

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Finsbury Park

Finsbury Park

Finsbury Park

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Highbury Vale Jn

Holloway

Moorgate

Hornsey

Langley Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2022/2746972

P2022/2746948

P2022/2747112

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP12



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN105
LN110

LN101
LN120

LN101

2m5ch and 2m29ch

4m60ch and 27m60ch

74m74ch and 76m28ch

Track Maintenance

Track Maintenance

Track Maintenance

09/10/22

09/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

28Week

W2022/6745822

W2022/6761048

W2022/6765389
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

10/10/22

10/10/22

10/10/22

10/10/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2022/2765928 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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EAS_V2_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912452

P2022/2910434

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2300 Sat

0220 Sun

0220 Sun

2350 Mon

2350 Tue

09/10/22

10/10/22

10/10/22

11/10/22

12/10/22

0220 Sun

0405 Mon

0405 Mon

0455 Tue

0455 Wed

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hertford

Down and Up 
Hertford

Up Bay Platform

Down and Up 
Hertford

Down and Up 
Hertford

Hertford North

Hertford North

Gordon Hill

Langley Jn

Langley Jn

Gordon Hill

Bowes Park

Gordon Hill

Gordon Hill

Gordon Hill

P2022/2746435

P2022/2858356

P2022/2858504

PLTR BAYFORD UP LINE CORE 13M 15CH TO 19M 
25CH 

STRUCTURES WORK HDB 10 7M 20CH TO 10MP 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

PLTR BAYFORD FOLLOW UP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN120

LN120

LN120

7m20ch and 10m0ch

13m15ch and 19m25ch

13m15ch and 19m25ch

13m15ch and 19m25ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Follow-Up Work

08/10/22

09/10/22

09/10/22

10/10/22

11/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6758595

W2022/7052513

W2022/7053177

W2022/7053178

Week 28  - Continued
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EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

09/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

09/10/22

09/10/22

10/10/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898685 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

S&C Refurb

WDA: OLE Campaign changes

Track S&C: Foxton S&C Prep

EA1161
EA1230
EA1530
LN125

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Data freeze:
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EAS_V2_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2125 Sat

2315 Sat

2145 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

11/10/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0615 Mon

0615 Mon

0545 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down Spalding

Up Spalding

Down 
Sleaford/Main
Up Sleaford/Main

All Lines

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Sleaford South Jn

Rauceby LC

Pelham Street Jn

Ely North Jn

March

March East Jn

March West Jn

March

Spalding

Allington West Jn

Wrawby Jn

P2022/2891154

P2022/2906638

P2022/2907245

P2022/2993121

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

DERBY WORKS DELIVERY: PLTR ANCASTER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

EA1550
EA1560
EA1570
LN135

LN170

LN185

LN200
LN728

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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EAS_V2_2022

2145 Tue

2145 Wed

2145 Thu

2345 Fri

12/10/22

13/10/22

14/10/22

17/10/22

0545 Wed

0545 Thu

0545 Fri

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Newark

Pelham Street Jn

Pelham Street Jn

Pelham Street Jn

West Holmes Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

Newark Crossing 
East Jn

P2022/2993122

P2022/2993123

P2022/2993124

P2022/2907309

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 3 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

LN200
LN728

LN200
LN728

LN200
LN728

LN206

11/10/22

12/10/22

13/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

09/10/22

09/10/22

09/10/22

11/10/22

11/10/22

12/10/22

12/10/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844657

P2022/2878498

P2022/2878499

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

08/10/22

08/10/22

08/10/22

10/10/22

10/10/22

11/10/22

11/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999911

W2022/7001918

W2022/7001919

Week 28  - Continued



s7_2022_LNE-v01.pdf Page         456 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

13/10/22

13/10/22

14/10/22

14/10/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844782

P2022/2844767

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

12/10/22

12/10/22

13/10/22

13/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001920

W2022/7001921

Week 28  - Continued
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Data freeze:
Previous freeze: EAS_V1_2022
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EAS_V2_2022

0025 Sat

0040 Sat

0040 Sat

0040 Sat

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

10/10/22

17/10/22

17/10/22

17/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0410 Mon

0530 Mon

0530 Mon

0530 Mon

0415 Mon

0415 Mon

0415 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Down and Up 
Drax Branch

All Lines

Beal Crossovers

Tees Dock

Tod Point Jn

Redcar Central

Leeds West Jn

Whitehall East Jn

Methley Jn

Drax Power Station

Engine Shed Jn 
(Goole)

Chathill

Grangetown Jn

Redcar Ore 
Terminal Jn

South Bank Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Drax Branch Jn

Knottingley East 
Jn

P2022/2845227

P2022/2836961

P2022/2874497

P2022/2845836

REBALLAST AND TRAX SMEAFIELD DOWN LINE 
NEWHAM BOG DOWN LINE WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH

S&C HEAVY REFURB AND REBALLAST 1343AB 
1344 1345AB 1324A AT GRANGETOWN JN

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN600

LN632

LN840
LN872
LN874

LN882
LN912

46m20ch and 49m19ch

54m36ch and 57m22ch

18m30ch and 20m62ch

59m20ch and 73m52ch

C7 Reballast - Trax

C7 Reballast - Trax

S&C Heavy Refurb

Resignalling Work

08/10/22

15/10/22

15/10/22

15/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6961016

W2022/6960698

W2022/7006354

W2022/7018226

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0730 Sun

0730 Sun

0730 Sun

0820 Sun

0820 Sun

0820 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

D Line/Down Fast

F Line/Down Slow

Platforms 6 to 10

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Finsbury Park

Finsbury Park

Kings Cross

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holloway

Kings Cross

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2022/2763550

P2022/2747003

P2022/2747019

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

EA1230
LN101
LN125
LN126

LN101

1m5ch and 2m29ch

28m51ch and 40m62ch

41m38ch and 75m20ch

S&C Maintenance

Track Maintenance

Track Maintenance

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

29Week

W2022/6746500

W2022/6761311

W2022/6761340
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2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747062

P2022/2912453

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

NLL CYCLIC TYPE 7C (ROTR)

LN101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

60m12ch and 75m55ch
Safe & Effective Working

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743117

Week 29  - Continued
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sat

0220 Sun

0220 Sun

2125 Sat

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

17/10/22

17/10/22

17/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0220 Sun

0405 Mon

0405 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Hertford

Down and Up 
Hertford

Up Bay Platform

Down Spalding

Up Spalding

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Hertford North

Hertford North

Gordon Hill

Sleaford South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Gordon Hill

Bowes Park

Gordon Hill

Spalding

P2022/2910435

P2022/2746448

P2022/2906639

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

STRUCTURES WORK HDB 10 7M 20CH TO 10MP 

PLTR BAYFORD UP LINE CORE 13M 15CH TO 19M 
25CH 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

EA1180
EA1320
EA1340
LN110

LN120

LN170

7m20ch and 10m0ch

13m15ch and 19m25ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

15/10/22

16/10/22

16/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6758596

W2022/7052514

Week 29  - Continued
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EAS_V2_2022

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

17/10/22

16/10/22

16/10/22

16/10/22

18/10/22

18/10/22

0515 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907309

P2022/2844801

P2022/2844768

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 3 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

14/10/22

15/10/22

15/10/22

15/10/22

17/10/22

17/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999912

W2022/7001922

Week 29  - Continued
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EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

19/10/22

19/10/22

20/10/22

20/10/22

21/10/22

21/10/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844802

P2022/2844803

P2022/2844804

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

18/10/22

18/10/22

19/10/22

19/10/22

20/10/22

20/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001923

W2022/7001924

W2022/7001925

Week 29  - Continued
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EAS_V2_2022

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sat

0040 Sat

0040 Sat

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Goods 
Loop South & 
North
Up Goods Loop

Down Main

Up Main

Down Sidings

All Lines

All Lines

All Lines

Heaton North Jn

Chillingham Road

Benton Crossovers

Heaton North Jn

Tees Dock

Tod Point Jn

Redcar Central

Chillingham Road

Heaton North Jn

Heaton South Jn

Heaton South Jn

Grangetown Jn

Redcar Ore 
Terminal Jn

South Bank Jn

P2022/2990682

P2022/2836961

WORKS DELIVERY HEATON NORTH REBALLAST 
TRAX FORMATION





TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH

S&C HEAVY REFURB AND REBALLAST 1343AB 
1344 1345AB 1324A AT GRANGETOWN JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MIDDLESBROUGH AND 
SALTBURN



TPE REDCAR SERVICES TO TERMINATE/START 
AT MIDDLESBROUGH

LN600

LN632

2m25ch and 3m45ch

18m30ch and 20m62ch

C12 Reballast Formation - 
Trax

S&C Heavy Refurb

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7388420

W2022/7006354

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

P2022/2763594 TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

TECH INSPECTIONS 



SERVICES TO START/TERMINATE NEW BARNET

TRAINS TO START/TERMINATE AT GORDON HILL



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



GC TO RETIME 5N90 AFTER 0845 SUN AND 1N90 
TO BE TIMED LATER TO DEPART KINGS CROSS 
AND MAINTAIN 55 MINS TURNAROUND 



ISOLATION 0200 SUN TO 0710 SUN



IF P2763594 AND P2752184 STAY IN WEEK 30 
COMBINE TOGETHER

LN101
LN105
LN110 0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 1m20ch

Track Maintenance

S&C Maintenance

S&T Maintenance

Technical Inspection

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

30Week

W2022/6761105

W2022/6752263

W2022/6761110

W2022/6761100
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EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

25/10/22

25/10/22

25/10/22

25/10/22

25/10/22

25/10/22

26/10/22

26/10/22

26/10/22

26/10/22

26/10/22

26/10/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908464

P2022/2908465

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

25/10/22

25/10/22

25/10/22

25/10/22

25/10/22

25/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

27/10/22

27/10/22

27/10/22

27/10/22

27/10/22

27/10/22

28/10/22

28/10/22

28/10/22

28/10/22

28/10/22

28/10/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908466

P2022/2908467

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

26/10/22

26/10/22

26/10/22

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

27/10/22

27/10/22

27/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford/Up 
Slow No.2

Down and Up Fast

Up Slow

All lines at South 
end of depot

Reception Road 1

Up Carriage Line

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Finsbury Park

New Southgate

Bounds Green T 
and RSMD

Hornsey EMU Depot

Hornsey

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Bowes Park

Finsbury Park

Bounds Green T 
and RSMD

Hornsey EMU 
Depot

Wood Green 
South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2752184

P2022/2908975

OHL WORK MAINTENANCE



SERVICES TO START/TERMINATE NEW BARNET



IF P2763594 AND P2752184 STAY IN WEEK 30 
COMBINE TOGETHER

NLL CYCLIC TYPE 6 (ROTR)

LN101
LN120

EA1180
EA1320
EA1325
EA1340
LN110

4m5ch and 5m13ch
OHL Work

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6791421

Week 30  - Continued
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EAS_V2_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0120 Sat

0220 Sun

2125 Sat

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

24/10/22

24/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0220 Sun

0405 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Hertford

Down and Up 
Hertford

Down Spalding

Up Spalding

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Langley Jn

Langley Jn

Sleaford South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Hertford North

Gordon Hill

Spalding

P2022/2908999

P2022/2858511

P2022/2906640

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

PLTR BAYFORD UP LINE FOLLOW UP WORK 13M 
15CH TO 19M 25CH 

PLTR BULLS MILL UP LINE CORE 19M75CH TO 
24M 07CH 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



0120 SAT TO 0220 SUN ACCESS AVILABLE INTO 
HERTFORD NORTH FROM THE SOUTH, 
PLATFORM 2

0120 SAT TO 0220 SUN NO ACCESS INTO 
PLATFORM 1



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

EA1180
EA1320
EA1325
EA1340
LN110

LN120

LN170

19m75ch and 24m7ch

13m15ch and 19m25ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

23/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7052433

W2022/7052516

Week 30  - Continued
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EAS_V2_2022

2345 Fri

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

31/10/22

23/10/22

23/10/22

23/10/22

25/10/22

25/10/22

0515 Mon

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907310

P2022/2844805

P2022/2844769

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 4 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

28/10/22

22/10/22

22/10/22

22/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999913

W2022/7001900

Week 30  - Continued
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EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

26/10/22

26/10/22

27/10/22

27/10/22

28/10/22

28/10/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844806

P2022/2844807

P2022/2844808

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

25/10/22

25/10/22

26/10/22

26/10/22

27/10/22

27/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001926

W2022/7001901

W2022/7001861

Week 30  - Continued
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Tue

0001 Tue

0001 Tue

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

25/10/22

25/10/22

25/10/22

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2766795

P2022/2899939

NEWCASTLE DU HEAVY MAINTENANCE 

REFURB MONKWEARMOUTH JN 2818AB



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL
GC 1A60 AND 1A64 TO START HARTLEPOOL



GC 5A60 AND 5A64 TO BE DIVERTED VIA 
DINSDALE. SIGNAL BOXES REQUIRED FOR 
THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN627
LN628
LN629
LN630
LN664
LN674
LN676

LN854
LN898
LN902

90m0ch and 90m48ch

18m30ch and 10m50ch

15m62ch and 10m65ch

S&C Medium Refurb

Major Projects

Major Projects

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

25/10/22

25/10/22

25/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999136

W2022/7004532

W2022/7004749

Week 30  - Continued
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EAS_V2_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

28/10/22

28/10/22

28/10/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899940

P2022/2900081

P2022/2900102

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

28/10/22

28/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004750

W2022/7004533

W2022/7004751

W2022/7004534

W2022/7004535

W2022/7004752

Week 30  - Continued
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0015 Sat

0015 Sat

26/10/22

26/10/22

0515 Wed

0515 Wed

Possession

Possession

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Dewsbury

Copley Hill East Jn

Dewsbury

Thornhill LNW Jn

P2022/2872503 TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEWSBURY BRIDGE RECONSTRUCTION AND 
INSTALLATION OF NEW MAIN TO MAIN 
CROSSOVER 

100 HOUR SHUTDOWN



2355 SAT TO 0905 SUN

NO BOOKED TRAFFIC



0905 SUN TO 0415 WED

TRAINS DIVERTED VIA NORMANTON AND 
METHLEY JN



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN861

32m25ch and 41m60ch
Major Projects

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6981026

Week 30  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type
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EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

0005 Tue

0005 Tue

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

01/11/22

01/11/22

01/11/22

01/11/22

01/11/22

01/11/22

01/11/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0530 Tue

0530 Tue

0005 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow No.2

Down 
Goods/Down Slow
No.2
No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Slow/No.2 
Slow
Platforms 1 to 11 
inc

Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8

C Line/Up Fast

Platforms 1 to 4

C Line/Up Fast

A&B Line

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Finsbury Park

Holloway

Harringay

Harringay

Kings Cross Station

Kings Cross Station

Finsbury Park

Copenhagen Jn

Kings Cross

Copenhagen Jn

Belle Isle Jn

Kings Cross

Finsbury Park

Kings Cross

Canonbury West 
Jn

Harringay

Holloway

Kings Cross

Kings Cross 
Station

Kings Cross 
Station

Moorgate

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2776411

P2022/2910025

OHL MAINTENANCE



SERVICES TO START/TERMINATE NEW BARNET



IF P2776411 AND P2743549 STAY IN WEEK 31 
COMBINE TOGETHER

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN105
LN110

LN101
LN3214

0m47ch and 2m72ch
OHL Work

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

01/11/22

01/11/22

31Week

W2022/6796491
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2330 Tue

2330 Tue

2330 Tue

2330 Tue

0005 Wed

0005 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0005 Thu

0005 Thu

02/11/22

02/11/22

02/11/22

02/11/22

02/11/22

02/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

0530 Wed

0530 Wed

0005 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0005 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2910026

P2022/2910081

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN3214

LN101
LN3214

01/11/22

01/11/22

01/11/22

01/11/22

02/11/22

02/11/22

02/11/22

02/11/22

02/11/22

02/11/22

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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EAS_V2_2022

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0005 Fri

0005 Fri

0020 Sun

0020 Sun

0020 Sun

04/11/22

04/11/22

04/11/22

04/11/22

04/11/22

04/11/22

30/10/22

30/10/22

30/10/22

0530 Fri

0530 Fri

0005 Fri

0530 Fri

0530 Fri

0530 Fri

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platforms 0, 1, 2, 
3 and 4

C Line/Up Fast

D Line/Down Fast

Platform 5 and 6

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Hornsey

Finsbury Park

Hornsey

Kings Cross

Kings Cross

Kings Cross

Harringay

Hornsey

P2022/2910082

P2022/2743549

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



OR 

SERVICES TO START/TERMINATE NEW BARNET 



IF P2776411 AND P2743549 STAY IN WEEK 31 
COMBINE TOGETHER

LN101
LN3214

LN101

3m60ch and 3m5ch
Track Maintenance

03/11/22

03/11/22

03/11/22

03/11/22

04/11/22

04/11/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6752266

Week 31  - Continued
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EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2747035 TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743075

Week 31  - Continued
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0130 Sat

1300 Sat

29/10/22

31/10/22

1300 Sat

0430 Mon

Possession

Possession

All Lines

All Lines

Carlton Crossovers

Carlton Crossovers

Claypole LC 
CCTV

Peascliff 
Crossovers

P2022/2862948 PLTR NEWARK STATION DOWN LINE CORE WORK


WORKS DELIVERY BARNBY LANE LC (1300 SAT 
TO 0430 MON AWAITING WORKSITE)

PLTR STUBTON



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAINS SERVICES DIVERTED VIA MML 



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION



ANY ADDITIONAL ACCESS REQUIREMENTS 
BETWEEN STOKE AND CLAYPOLE MUST TAKE 
THE BALLAST TRAINS FOR THE PLTR AT NEWARK
ACCESS AND EGRESS REQUIREMENTS INTO 
CONSIDERATION BEFORE BEING ADDED TO THE 
ACCESS PLAN.



PLTR BALLAST TRAINS OUT OF WHITEMOOR AND
BACK TO DONCASTER VIA SWINDERBY

PLTR TAMPER OUT OF NEWARK AND BACK TO 
NEWARK  



WDEL BALLAST TRAINS OUT OF WHITEMOOR 
AND BACK TO WHITEMOOR

LN101

118m20ch and 121m55ch

112m70ch and 115m50ch

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7065432

W2022/7121526

Week 31  - Continued
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EAS_V2_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

31/10/22

31/10/22

31/10/22

31/10/22

0430 Mon

0430 Mon

0430 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

All Lines

Single

Down Sidings

Down and Up 
Main

Ranskill LC

Thrumpton West Jn

Retford

Loversall Carr Jn

Retford South Jn

Retford Western 
Jn

Retford

Ranskill LC

P2022/2845282

P2022/2807742

REBALLAST AND HEAVY REFURB 2258AB 
RETFORD NORTH JN 



TRAINS DIVERTED VIA GNGE



NER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAINS SERVICES DIVERTED VIA MML 



50 TSR SETTLEMENT SPEED ON THE DOWN AND 
UP UNTIL 5.11.2022 ADDITIONAL [XX] REQUIRED, 
AIMING FOR AN 80 HANDBACK, PUBLISHING A 50 
HANDBACK



WORKS DELIVERY BALLAST TRAINS OUT OF 
DONCASTER TPAT ON THE UP LINE BACK TO 
DONCASTER VIA MAC3 DUE TO P2862948 PLTR 
NEWARK AND P2807742 STRUCTURES WORK



WORKS DELIVERY TAMPER OUT OF RETFORD 
AND BACK TO RETFORD

STRUCTURES WORK ECM1/312 A631 
GAINSBOROUGH ROAD SG



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAINS SERVICES DIVERTED VIA MML 



STRUCTURES IF TAMPER REQUIRED IT WILL 
NEED TO BE PLANNED OUT OF MARSHGATE AND 
BACK TO MARSHGATE DUE TO P2862948 PLTR 
NEWARK AND P2845282 WORKS DELIVERY 
RETFORD

LN101
LN736

LN101

138m32ch and 140m60ch

146m20ch and 149m0ch

C75 S&C - Reballasting

Structures Work

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6979081

W2022/6758942

Week 31  - Continued
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EAS_V2_2022

0120 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

30/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0820 Sun

0455 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Hertford

Down and Up 
Royston

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Langley Jn

Royston

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Hertford North

Shepreth Branch 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2858583

P2022/2907076

P2022/2910475

PLTR BULLS MILL FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

NLL CYCLIC TYPE 8 ROTR

LN120

EA1230
LN125

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19m75ch and 24m7ch
Follow-Up Work

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052464

Week 31  - Continued
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2345 Fri

0010 Sun

0010 Sun

0010 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Mon

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down and Up 
Newark

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

P2022/2910686

P2022/2907310

P2022/2844770

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 4 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN206

LN600
LN854

10m55ch and 187m78ch
Major Projects

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

28/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001265

Week 31  - Continued
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EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Wed

01/11/22

01/11/22

02/11/22

03/11/22

0555 Tue

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2844783

P2022/2859203

P2022/2859242

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m30ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

31/10/22

31/10/22

01/11/22

02/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001862

W2022/7001863

W2022/7001927

Week 31  - Continued
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EAS_V2_2022

2155 Thu

2155 Thu

0001 Sat

0001 Sat

2355 Sat

2355 Sat

0015 Sun

0015 Sun

0015 Sun

04/11/22

04/11/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

0555 Fri

0555 Fri

0400 Mon

0400 Mon

0415 Mon

0415 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down Cutsyke

Up Cutsyke

Down Normanton

Up Normanton

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Holgate Jn

Holgate Jn

Pontefract West Jn

Sherburn Jn

Dewsbury

Copley Hill East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Church Fenton 
North Jn

Colton North Jn

Castleford West 
Jn

Whitwood Jn

Dewsbury

Thornhill LNW Jn

Anlaby Road Jn

Hull Paragon

P2022/2844811

P2022/2858904

P2022/2872581

P2022/2766751

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEWSBURY FOLLOW UP WORK 

WELD STRESS AND TAMP FOLLOWING BRIDGE 
RECONSTRUCTION WORK AND INSTALLATION OF
MAIN TO MAIN CROSSOVER



2355 SAT TO 0905 SUN

NO BOOKED TRAFFIC



0905 SUN TO 0415 MON

TRAINS DIVERTED VIA NORMANTON AND 
METHLEY JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN600
LN854

LN854
LN875

LN861

LN898
LN914
LN920

10m20ch and 187m78ch

21m2ch and 20m39ch

32m25ch and 41m60ch

Major Projects

Major Projects

Major Projects

03/11/22

03/11/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001928

W2022/6980669

W2022/6981029

Week 31  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0200 Sun

0200 Sun

0200 Sun

0130 Sat

0130 Sat

0130 Sat

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

0940 Sun

0830 Sun

0940 Sun

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

Wood Green North 
Jn

Hornsey

Langley Jn

Peterborough North

Helpston Jn

Folly Bank LC

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Helpston Jn

Peterborough 
North

Werrington Jn

P2022/2837063

P2022/2841070

S&C MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

S&C RENEWAL WERRINGTON JN 1271AB 1272AB 
1273 1274 PTS 



TRAINS TO TRAVEL FROM GLINTON JN TO 
WERRINGTON JN VIA THE DIVEUNDER, THEN 
DIVERTED VIA GNE BETWEEN WERRINGTON JN 
AND DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



50 MPH TSR TO BE IMPOSED ON THE DOWN 
FAST, UP FAST & UP SLOW FROM 0445 MONDAY 
(WEEK 32) TO 0900 SUNDAY (WEEK 35) 
ADDITINAL [XX] REQUIRED 



PROTECTION LIMITS ON THE DOWN & UP 
SPALDING TO GO TO AND FROM GLINTON JN 
(NEW) CLEAR OF NEW WERRINGTON DIVE 
UNDER.

LN101
LN120

LN101
LN170

5m20ch and 4m58ch

79m34ch and 80m5ch

77m61ch and 81m0ch

S&C Maintenance

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

32Week

W2022/6752280

W2022/7014373

W2022/7012720
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0120 Sat

0120 Sat

1500 Sat

2230 Sun

2230 Sun

2230 Sun

07/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0505 Mon

1500 Sat

0505 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All

Up Goods No.1

Low Ellers Curve

Up Slow

Newark South Jn

Ranskill LC

Retford South Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Peascliff 
Crossovers

Tuxford GSP

Tuxford GSP

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2022/2883806

P2022/2864026

P2022/2765863

PLTR STUBTON



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML

PLTR BOTANY BAY 0120 SAT TO 1500 SAT PREP 
WORK 

PLTR GROVE ROAD TO GAMSTON UP LINE CORE 
WORK 0120 SAT TO 0505 MON 



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101

LN101

LN101
LN600
LN720
LN764

112m70ch and 115m50ch

133m52ch and 137m70ch

139m10ch and 143m22ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7120993

W2022/7066202

W2022/7066193

Week 32  - Continued
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EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0145 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up 
Royston

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Royston

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Shepreth Branch 
Jn

P2022/2765929

P2022/2907127

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

LN101
LN600
LN720
LN752
LN889

EA1230
LN125

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910476

P2022/2910687

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



s7_2022_LNE-v01.pdf Page         488 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2210 Wed

2255 Wed

2255 Wed

2255 Wed

2210 Thu

2255 Thu

2255 Thu

2255 Thu

2345 Fri

0010 Sun

0010 Sun

0010 Sun

09/11/22

10/11/22

10/11/22

10/11/22

10/11/22

11/11/22

11/11/22

11/11/22

14/11/22

06/11/22

06/11/22

06/11/22

2255 Wed

0610 Thu

0610 Thu

0610 Thu

2255 Thu

0610 Fri

0610 Fri

0610 Fri

0515 Mon

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down and Up 
Newark

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

P2022/2906728

P2022/2906729

P2022/2907325

P2022/2844812

HIGH OUTPUT BCS 



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 5 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

LN170
LN175
LN180

LN170
LN175
LN180

LN206

LN600
LN854

10m55ch and 187m78ch
Major Projects

09/11/22

09/11/22

09/11/22

09/11/22

10/11/22

10/11/22

10/11/22

10/11/22

11/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001478

Week 32  - Continued
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2155 Mon

2155 Tue

2155 Wed

2155 Thu

08/11/22

09/11/22

10/11/22

11/11/22

0555 Tue

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2859244

P2022/2859245

P2022/2859246

P2022/2859247

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 

T

RAINS TO TRAVEL OVER THE NORMANTON LINES
BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

07/11/22

08/11/22

09/11/22

10/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008727

W2022/7008728

W2022/7008830

W2022/7008769

Week 32  - Continued
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2200 Sat

2200 Sat

2200 Sat

2340 Sat

0815 Sun

0815 Sun

0815 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

2340 Sat

2340 Sat

2340 Sat

0815 Sun

1000 Sun

1000 Sun

1000 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

P2022/2864751

P2022/2766795

REBALLAST BENNINGBROUGH WORKS DELIVERY




2200 SAT TO 2340 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 

0815 SUN TO 1000 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 



2200 SAT TO 2340 SAT AND 0815 SUN TO 1000 
SUN A 20 MPH SAFETY SPEED IS REQUIRED 
DOWN AND UP SLOW LINES ADDITIONAL [XX] 
REQUIRED 



BETWEEN 1000 SUN AND 0555 MON A 50MPH 
SETTLEMENT SPEED WILL BE APPLIED TO THE 
DOWN FAST ADDITIONAL [XX] REQUIRED

NEWCASTLE DU HEAVY MAINTENANCE 

S&C REFURB MONKWEARMOUTH JN 2818AB



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL


5A60 TO BE DIVERTED VIA DINSDALE. SIGNAL 
BOXES REQUIRED FOR THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

LN600

LN627
LN628
LN629
LN630
LN664
LN674
LN676

4m50ch and 9m5ch

90m0ch and 90m48ch

C7 Reballast - Trax

S&C Medium Refurb

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6983945

W2022/6999136

Week 32  - Continued
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2315 Sun

2315 Sun

2315 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down South 
Kirkby
Up South Kirkby

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

All Lines

Down and Up 
Whitehall Curve

All Lines

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

South Kirkby Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

Leeds West Jn

Whitehall East Jn

Methley Jn

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Moorthorpe Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2022/2848107

P2022/2874498

SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

OVER AND BACK REHEARSALS IN PREPARATION 
FOR THE FINAL COMMISSIONING XMAS 
SHUTDOWN 2022

WHEELS FREE REQUIRED



ADWICK STATION

PLTR RENEWAL 

UID 125945 

CRSA (S&C TEAM)

50MPH TSR REQUIRED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHOPRE SIDINGS

**POSSESSION TIME TO BE EASED FOR 
DIVERTED SERVICES FROM SECTION 7 ITEM ON 
LN836**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN824
LN836
LN842
LN846
LN848
LN850

LN840
LN872
LN874

0m0ch and 160m70ch

160m8ch and 160m59ch

160m0ch and 176m0ch

157m60ch and 161m20ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Resignalling Work

C11 Rerail Resleeper 
Reballast - Trax

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7154214

W2022/7154112

W2022/6882618

W2022/7154160

Week 32  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Woolmer Green

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Woolmer Green

Digswell

Langley Jn FS

P2022/2763563

P2022/2747011

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101
LN120

0m0ch and 4m18ch

25m56ch and 29m63ch

26m56ch and 30m60ch

Track Maintenance

S&C Maintenance

OHL Work

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

33Week

W2022/6746478

W2022/6761323

W2022/6791383
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EAS_V2_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0130 Sat

0130 Sat

0130 Sat

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough North

Helpston Jn

Folly Bank LC

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Helpston Jn

Peterborough 
North

Werrington Jn

P2022/2747063

P2022/2841082

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

S&C RENEWAL WERRINGTON JN 1271AB 1272AB 
1273 1274 PTS 



TRAINS TO TRAVEL FROM GLINTON JN TO 
WERRINGTON JN VIA THE DIVEUNDER, THEN 
DIVERTED VIA GNE BETWEEN WERRINGTON JN 
AND DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



50 MPH TSR TO BE IMPOSED ON THE DOWN 
FAST, UP FAST & UP SLOW FROM 0445 MONDAY 
(WEEK 32) TO 0900 SUNDAY (WEEK 35) 
ADDITIONAL [xx] REQUIRED 



PROTECTION LIMITS ON THE DOWN & UP 
SPALDING TO GO TO AND FROM GLINTON JN 
(NEW) CLEAR OF NEW WERRINGTON DIVE 
UNDER.

LN101

LN101
LN170

60m12ch and 75m55ch

77m61ch and 81m0ch

79m34ch and 80m5ch

Safe & Effective Working

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743111

W2022/7014668

W2022/7014650

Week 33  - Continued
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EAS_V2_2022

0130 Sat
14/11/22
0430 Mon

PossessionDown Main

Up Main

Carlton CrossoversNewark South JnP2022/2845252 REBALLAST AND TRAX BATHLEY LANE LC DOWN 
AND UP WORKS DELIVERY



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



WORKS DELIVERY BALLAST TRAIN TO BE TOP 
AND TAILED OUT OF WHITEMOOR AND BACK TO 
WHITEMOOR



WORKS DELIVERY TAMPER OUT OF NEWARK 
AND BACK TO NEWARK

LN101

120m43ch and 123m42ch

C11 Rerail Resleeper 
Reballast - Trax

12/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6979420

Week 33  - Continued
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EAS_V2_2022

0120 Sat

1800 Sat

0830 Sun

12/11/22

13/11/22

14/11/22

1800 Sat

0830 Sun

0510 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Ranskill LC

Ranskill LC

Ranskill LC

Retford South Jn

Tuxford GSP

Retford South Jn

P2022/2864062 PLTR BOTANY BAY CORE 0120 SAT TO 0510 MON 
PLTR GROVE ROAD TO GAMSTON UP LINE 
FOLLOW UP WORK 1800 SAT TO 0830 SUN 



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION



ANY ADDITIONAL ACCESS REQUIREMENTS 
BETWEEN DONCASTER AND RANSKILL MUST 
TAKE THE BALLAST TRAINS FOR THE PLTR AT 
BOTANY BAY AND GROVE ROAD P2864062 
ACCESS AND EGRESS REQUIREMENTS INTO 
CONSIDERATION BEFORE BEING ADDED TO THE 
ACCESS PLAN.



PLTR BALLAST TRAINS OUT OF DONCASTER VIA 
BRANCLIFFE AND RETFORD, ERRT @ RETFORD 
TO SITE

PLTR TAMPER OUT OF RETFORD AND BACK TO 
RETFORD

LN101

133m52ch and 137m70ch

139m10ch and 143m22ch

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

12/11/22

12/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7066203

W2022/7066016

Week 33  - Continued
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EAS_V2_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910477

P2022/2910688

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS_V2_2022

2345 Fri

0010 Sun

0010 Sun

0010 Sun

2155 Mon

2155 Tue

14/11/22

13/11/22

13/11/22

13/11/22

15/11/22

16/11/22

0515 Mon

0755 Sun

0755 Sun

0755 Sun

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2907325

P2022/2844743

P2022/2859248

P2022/2859249

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 5 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

11/11/22

13/11/22

13/11/22

13/11/22

14/11/22

15/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001479

W2022/7001934

W2022/7001935

Week 33  - Continued
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

17/11/22

17/11/22

18/11/22

18/11/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844819

P2022/2844820

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

16/11/22

16/11/22

17/11/22

17/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002025

W2022/7002026

Week 33  - Continued
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EAS_V2_2022

2200 Sat

2200 Sat

2200 Sat

2340 Sat

0815 Sun

0815 Sun

0815 Sun

0015 Mon

2315 Sun

2355 Sun

0020 Mon

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

13/11/22

14/11/22

14/11/22

2340 Sat

2340 Sat

2340 Sat

0815 Sun

1000 Sun

1000 Sun

1000 Sun

0515 Mon

2355 Sun

0020 Mon

0515 Mon

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

Up Main

All Lines

All Lines

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2022/2864732

P2022/2766309

P2022/2766701

REBALLAST BENNINGBROUGH WORKS DELIVERY




2200 SAT TO 2340 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 

0815 SUN TO 1000 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 



BETWEEN 2200 SAT TO 2340 SAT AND 0815 SUN 
TO 1000 SUN A 20 MPH SAFETY SPEED IS 
REQUIRED ON THE DOWN AND UP SLOW LINES 
ADDITIONAL [XX] REQUIRED



BETWEEN 1000 SUN AND 0555 MON A 50MPH 
SETTLEMENT SPEED ON THE DOWN FAST 
ADDITIONAL [XX] REQUIRED

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 T1Y05 O START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 1Y05 O START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03 1Y05

LN600

LN600

LN600

4m50ch and 9m5ch
C7 Reballast - Trax

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

14/11/22

13/11/22

13/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6984320

Week 33  - Continued
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EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

P2022/2847342 HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001740

Week 33  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
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EAS_V2_2022

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2022/2743560

P2022/2747119

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH

PLATFORM A AND 2 TO BE LIVE THROUGHOUT 
FOR GTR TO STABLE

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

34Week

W2022/6752274

W2022/6765339
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EAS_V2_2022

0130 Sat

0130 Sat

0130 Sat

0120 Sat

2000 Sat

21/11/22

21/11/22

21/11/22

19/11/22

21/11/22

0445 Mon

0445 Mon

0445 Mon

2000 Sat

0505 Mon

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

All Lines

All Lines

Peterborough North

Helpston Jn

Folly Bank LC

Carlton Crossovers

Carlton Crossovers

Helpston Jn

Peterborough 
North

Werrington Jn

Claypole LC 
CCTV

Peascliff 
Crossovers

P2022/2841029

P2022/2862876

S&C RENEWAL WERRINGTON JN 1271AB 1272AB 
1273 1274 PTS 



TRAINS TO TRAVEL FROM GLINTON JN TO 
WERRINGTON JN VIA THE DIVEUNDER, THEN 
DIVERTED VIA GNE BETWEEN WERRINGTON JN 
AND DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



50 MPH TSR TO BE IMPOSED ON THE DOWN 
FAST, UP FAST & UP SLOW FROM 0445 MONDAY 
(WEEK 32) TO 0900 SUNDAY (WEEK 35) 
ADDITIONAL [XX] REQUIRED



PROTECTION LIMITS ON THE DOWN & UP 
SPALDING TO GO TO AND FROM GLINTON JN 
(NEW) CLEAR OF NEW WERRINGTON DIVE 
UNDER.

PLTR NEWARK STATION UP LINE CORE WORK 

PLTR STUBTON 



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

LN101
LN170

LN101

77m61ch and 81m0ch

79m34ch and 80m5ch

118m20ch and 121m55ch

112m70ch and 115m50ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7014669

W2022/7014651

W2022/7065780

W2022/7121155

Week 34  - Continued
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EAS_V2_2022

0120 Sat

1800 Sat

1000 Sun

2355 Mon

2355 Tue

0145 Sat

19/11/22

20/11/22

21/11/22

22/11/22

23/11/22

21/11/22

1800 Sat

1000 Sun

0505 Mon

0555 Tue

0555 Wed

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All

All Lines

All

Down and Up

Down and Up

Down and Up 
Royston

Retford South Jn

Ranskill LC

Retford South Jn

Royston

Royston

Royston

Tuxford GSP

Tuxford GSP

Tuxford GSP

Baldock

Baldock

Shepreth Branch 
Jn

P2022/2864066

P2022/2858101

P2022/2858102

P2022/2907164

PLTR GROVE ROAD DOWN CORE WORK 0120 SAT
TO 0505 MON

PLTR BOTANY BAY FOLLOW UP WORK 1800 SAT 
TO 1000 SUN 



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

PLTR ASHWELL UP LINE PREP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

PLTR ASHWELL UP LINE PREP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

LN101

LN125

LN125

EA1230
LN125

133m52ch and 137m70ch

139m10ch and 143m22ch

40m15ch and 43m20ch

40m15ch and 43m20ch

C11 Rerail Resleeper 
Reballast - Trax

Follow Up Tamping

Preparatory Work

Preparatory Work

19/11/22

19/11/22

20/11/22

21/11/22

22/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7066384

W2022/7066178

W2022/7052387

W2022/7052389

Week 34  - Continued
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EAS_V2_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891155 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-4

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Enfield Town

Chingford

Chingford

Enfield Town

Cheshunt Jn

Liverpool Street

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Liverpool Street

Reading Lane Jn

P2022/2912567 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
AND BETWEEN LIVERPOOL STREET AND 
CHINGFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA STRATFORD AND 
LEA VALLEY 



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Prep

CD Structures: Downs Park

Prep

CD Structures: Three Colts Lane Prep

CD Structures: Bishopsgate Prep

EA1170
EA1290
EA1300
EA1370
LN165

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2910478

P2022/2910463

NLL CYCLIC TYPE 8 ROTR

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1370
LN165
LN3210

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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EAS_V2_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0010 Sun

0010 Sun

0010 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Church Fenton

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

P2022/2910689

P2022/2844821

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

10m55ch and 187m78ch
Major Projects

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001480

Week 34  - Continued
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EAS_V2_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

23/11/22

23/11/22

24/11/22

24/11/22

25/11/22

25/11/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2878500

P2022/2844745

P2022/2844746

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

22/11/22

22/11/22

23/11/22

23/11/22

24/11/22

24/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002028

W2022/7002029

W2022/7002030

Week 34  - Continued
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EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0001 Sat

0001 Sat

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

All Lines

All Lines

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Potters Grange Jn

Gilberdyke Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Drax Branch Jn

Thorne Jn

P2022/2847347

P2022/2845840

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN804
LN807
LN808
NW9001

LN882
LN912

165m4ch and 157m44ch

66m5ch and 0m0ch

Major Projects

Resignalling Work

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001741

W2022/7018461

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0125 Sun

0125 Sun

0125 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2911549

P2022/2746984

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 3



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101
LN125
LN126 28m51ch and 40m62ch

Track Maintenance

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

35Week

W2022/6761300
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0120 Sat

0120 Sat

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0845 Sun

0845 Sun

0845 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Up Sidings

All Lines

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Grantham North Jn

Peascliff Crossovers

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Grantham South 
Jn

Highdyke

P2022/2747020

P2022/2863781

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

GRANTHAM PLTR CORE WORK 



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



UP SIDINGS TO REMAIN CLEAR.



TAMPER SIDINGS TO REMAIN CLEAR OF RRAP.



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

LN101

LN101

41m38ch and 75m20ch

101m78ch and 107m55ch

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761344

W2022/7065798

Week 35  - Continued
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0130 Sat

0130 Sat

0130 Sat

0105 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0430 Mon

0430 Mon

0430 Mon

0515 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

Down Sidings

Down Moorgate

Up Moorgate

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Ranskill LC

Thrumpton West Jn

Retford

Finsbury Park Jn

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Retford South Jn

Retford Western 
Jn

Retford

Moorgate

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2845283

P2022/2746956

P2022/2912152

REBALLAST AND HEAVY REFURB RETFORD 
WEST JN WORKS DELIVERY 2245B&2246 PTS

 

TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

NLL CYCLIC TYPE 7B (ROTR)

LN101
LN736

LN105

EA1180
EA1320
EA1340
LN110
LN115

138m32ch and 140m60ch

0m0ch and 3m10ch

C75 S&C - Reballasting

Track Maintenance

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6979106

W2022/6761059

Week 35  - Continued
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EAS_V2_2022

2355 Mon

2355 Tue

2355 Wed

2355 Thu

29/11/22

30/11/22

01/12/22

02/12/22

0505 Tue

0505 Wed

0505 Thu

0505 Fri

Possession

Possession

Possession

Possession

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Royston

Royston

Royston

Royston

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

P2022/2857563

P2022/2857622

P2022/2857623

P2022/2857624

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



THIS IS NOT A SECTION 5 WEEK

LN125

LN125

LN125

LN125

40m15ch and 43m20ch

34m0ch and 35m60ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

Follow-Up Work

Preparatory Work

Preparatory Work

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

Follow Up Tamping

28/11/22

29/11/22

30/11/22

01/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052392

W2022/7052141

W2022/7052142

W2022/7052393

W2022/7052143

W2022/7052394

W2022/7052144

W2022/7052395

Week 35  - Continued



s7_2022_LNE-v01.pdf Page         514 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0220 Sat

0145 Sat

28/11/22

28/11/22

0300 Mon

0455 Mon

Possession

Possession

Down and Up

Down and Up 
Royston

Royston

Royston

Baldock

Shepreth Branch 
Jn

P2022/2858121

P2022/2907165

PLTR ASHWELL UP LINE CORE RENEWAL 



ACCESS AVAILABLE TO/FROM LETCHWORTH 
SIDINGS FROM THE SOUTH ONLY.

ACCESS AVAILABLE TO/FROM BALDOCK STATION
FROM THE SOUTH ONLY.

ACCESS AVAILABLE TO/FROM ROYSTON 
STATION FROM THE NORTH ONLY.



ISOLATION TIMES 0220 SAT TO 0200 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

LN125

EA1230
LN125

38m60ch and 43m20ch

C14 Rerail Resleep Reball 
Form - Trax

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052333

Week 35  - Continued
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EAS_V2_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

27/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

27/11/22

27/11/22

28/11/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898652 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
WATERBEAH LC, MELDRETH ROAD LC, 
SHEPRETH LC, FOXTON LC, ICKLETON ROAD LC 
(GREAT CHESTERFORD) AND STATION ROAD 
(SHELFORD LC)



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-4

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Enfield Town

Chingford

Chingford

Enfield Town

Cheshunt Jn

Liverpool Street

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Liverpool Street

Reading Lane Jn

P2022/2912645 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
AND BETWEEN LIVERPOOL STREET AND 
CHINGFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA STRATFORD AND 
LEA VALLEY 



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Core 1 of 2 (41692022)

CD Structures: Downs Park

Prep

CD Structures: Three Colts Lane Prep

CD Structures: Bishopsgate Prep

EA1170
EA1290
EA1300
EA1370
LN165

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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EAS_V2_2022

2330 Sat

2330 Sat

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

27/11/22

27/11/22

27/11/22

29/11/22

29/11/22

30/11/22

30/11/22

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844747

P2022/2844748

P2022/2844749

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

26/11/22

26/11/22

26/11/22

28/11/22

28/11/22

29/11/22

29/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999914

W2022/7002031

W2022/7002032

Week 35  - Continued
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EAS_V2_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2340 Mon

2340 Mon

01/12/22

01/12/22

02/12/22

02/12/22

29/11/22

29/11/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Single

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Roxby

Keadby Canal LC 
(MCB)

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Trent Jn

Wrawby Jn

P2022/2844750

P2022/2844751

P2022/2846631

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

LN600
LN854

LN600
LN854

LN752
LN756

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

30/11/22

30/11/22

01/12/22

01/12/22

28/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002033

W2022/7002034

Week 35  - Continued
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EAS_V2_2022

2340 Tue

2340 Tue

2340 Wed

2340 Wed

2340 Thu

2340 Thu

30/11/22

30/11/22

01/12/22

01/12/22

02/12/22

02/12/22

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

Single

All Lines

Single

All Lines

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

P2022/2846632

P2022/2846633

P2022/2846634

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

LN752
LN756

LN752
LN756

LN752
LN756

29/11/22

29/11/22

30/11/22

30/11/22

01/12/22

01/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

06/12/22

06/12/22

06/12/22

06/12/22

06/12/22

06/12/22

07/12/22

07/12/22

07/12/22

07/12/22

07/12/22

07/12/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908400

P2022/2908501

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

06/12/22

06/12/22

06/12/22

06/12/22

06/12/22

06/12/22

36Week
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

08/12/22

08/12/22

08/12/22

08/12/22

08/12/22

08/12/22

09/12/22

09/12/22

09/12/22

09/12/22

09/12/22

09/12/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Platform 5 and 6

Platform 4

Platform 7

E Line

C&D Line

Platforms 3, 4, 5, 
6 and 7

F Line

Platform 8

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908502

P2022/2908503

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

07/12/22

07/12/22

07/12/22

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

08/12/22

08/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down Fast

Down 
Goods/Down Slow
No.2
Up Fast

Down Slow/Down 
Slow No.1
EMU Rev.Siding 
No.1

Down 
Moorgate/Platform
8
Up Moorgate

All Lines

Down Carriage 
Line

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Hornsey

Finsbury Park

Wood Green North 
Jn

Hornsey

Finsbury Park

Ferme Park RS

Wood Green South 
Jn

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Moorgate

Ferme Park RS

Harringay

Hornsey

Langley Jn

Wood Green 
South Jn

P2022/2776501

P2022/2746932

OHL MAINTENANCE



TRAINS TO START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS AT 
KINGS CROSS FOR STABLING

TRACK MAINTENANCE FP011



0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN105
LN110

LN101
LN120

2m34ch and 4m72ch

4m60ch and 27m60ch

OHL Work

Track Maintenance

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6830070

W2022/6761031

Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

05/12/22

05/12/22

05/12/22

05/12/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2022/2765930 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0220 Sat

0220 Sat

2355 Mon

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

06/12/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0300 Mon

0300 Mon

0505 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up 
Royston

Down Royston 
Flyover

Down and Up 
Royston

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Royston

Hitchin East Jn

Royston

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Cambridge Jn

Hitchin North Jn

Cambridge Jn

P2022/2912454

P2022/2857565

P2022/2857567

NLL CYCLIC TYPE 7C (ROTR)

PLTR LETCHWORTH UP LINE CORE WORK

PLTR ASHWELL UP LINE OHL ADJUSTMENTS 
FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

LN125

LN125

33m40ch and 36m55ch

38m60ch and 43m20ch

34m0ch and 35m60ch

C11 Rerail Resleeper 
Reballast - Trax

OHL Work

Follow-Up Work

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

03/12/22

03/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7052140

W2022/7052346

W2022/7052319

Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2355 Tue

2355 Wed

2355 Thu

07/12/22

08/12/22

09/12/22

0505 Wed

0505 Thu

0505 Fri

Possession

Possession

Possession

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Royston

Royston

Royston

Cambridge Jn

Cambridge Jn

Cambridge Jn

P2022/2857568

P2022/2857628

P2022/2857570

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



THIS IS NOT A SECTION 5 WEEK

LN125

LN125

LN125

34m0ch and 35m60ch

34m0ch and 35m60ch

34m0ch and 35m60ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

06/12/22

07/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052323

W2022/7052324

W2022/7052325

Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2330 Sat

2330 Sat

2330 Sat

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

04/12/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

Holgate Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
West Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2912667

P2022/2844842

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Core 2 of 2 (41692022)

CD Structures: Three Colts Lane Prep

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1170
EA1290
EA1300
EA1370
LN165

LN600
LN854

10m65ch and 187m78ch
Major Projects

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999915

Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

06/12/22

06/12/22

07/12/22

07/12/22

08/12/22

08/12/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844753

P2022/2844843

P2022/2844844

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

05/12/22

05/12/22

06/12/22

06/12/22

07/12/22

07/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002035

W2022/7002036

W2022/7002037

Week 36  - Continued



s7_2022_LNE-v01.pdf Page         528 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

2155 Thu

2155 Thu

2100 Mon

2315 Sun

2315 Sun

2315 Sun

09/12/22

09/12/22

06/12/22

05/12/22

05/12/22

05/12/22

0555 Fri

0555 Fri

0450 Tue

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Holgate Jn

Holgate Jn

Whitby

Leeds West Jn

Whitehall East Jn

Methley Jn

Church Fenton 
North Jn

Colton North Jn

Guisborough Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2022/2844845

P2022/2781871

P2022/2874499

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN600
LN854

LN634

LN840
LN872
LN874

10m20ch and 187m78ch

0m4ch and 30m61ch

Major Projects

Rail Adjusting

08/12/22

08/12/22

05/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002038

W2022/6867468
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EAS_V2_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

06/12/22

06/12/22

06/12/22

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900082

P2022/2900103

P2022/2900049

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

06/12/22

06/12/22

06/12/22

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004536

W2022/7004896

W2022/7004537

W2022/7004897

W2022/7004898

W2022/7004538

Week 36  - Continued
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EAS_V2_2022

0001 Fri

0001 Fri

0001 Fri

0001 Sun

0001 Sun

09/12/22

09/12/22

09/12/22

05/12/22

05/12/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Down Cutsyke

Up Cutsyke

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Pontefract West Jn

Knottingley West Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Castleford West 
Jn

Crofton East Jn

P2022/2900027

P2022/2845813

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

FERRYBRIDGE TO GOOLE 
RESIGNALLING/RECONTROL

LN854
LN898
LN902

LN875
LN882

15m62ch and 10m65ch

18m30ch and 10m50ch

0m28ch and 56m50ch

Major Projects

Major Projects

Resignalling Work

09/12/22

09/12/22

09/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004899

W2022/7004539

W2022/7018098

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2022

EAS - Section 7
Version 2.0

EAS_V2_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Down 
Moorgate/Platform
8
Up Moorgate

All Lines

Down Carriage 
Line

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Hornsey

Finsbury Park

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Finsbury Park

Ferme Park RS

Wood Green South 
Jn

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2776505

P2022/2747064

OHL WORK E02 MAINTENANCE EB043 SI AND 
SWITCH MAINTENANCE 

S&C MAINTENANCE



TRAINS TO START/TEMINATE NEW BARNET



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101
LN105
LN110

LN101

2m34ch and 4m72ch

0m0ch and 1m30ch

60m12ch and 75m55ch

OHL Work

S&C Maintenance

Safe & Effective Working

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

37Week

W2022/6830177

W2022/6830023

W2022/6777672
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- End of Report -

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

0015 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0820 Sun

0820 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up 
Royston

Down Royston 
Flyover

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Royston

Hitchin East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Cambridge Jn

Hitchin North Jn

Anlaby Road Jn

Hull Paragon

P2022/2747036

P2022/2857597

P2022/2766731

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

EA1560
LN101
LN135

LN125

LN898
LN914
LN920

100m23ch and 100m70ch

33m40ch and 36m55ch

Track Maintenance

OHL Work

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6777597

W2022/7052326

Week 37  - Continued
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