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37 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

37 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
Follow Up - Dumpton Park 
Down

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SK SO110 Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh to 0425 TThF Follow Up - Dumpton Park 
Down

RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND 
RAMSGATE. 

NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT. 
37 SK SO110 

SW100
Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

37 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

37 SK SO130
SO180

Tonbridge West 
(AD1086pts, AD1088pts)

Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
Prep - Tonbridge East Jn 
S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST. 

37 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
37 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
37 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
37 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

37 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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37 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

37 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey works - Erith Green to 
Slade Green Down

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

37 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF Rail Drop - Horley Up Fast TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND 
TINSLEY GREEN JN. 

37 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance
Rail Drop - Burgess Hill to 
Hassocks

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

37 SS SO500 
SO660

South Croydon Stoats Nest Jn, 
Caterham, Tattenham 
Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

30 TWThF to 500 TWThF ICxx Cyclic Maintenance

37 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Rail Drop - Copyhold Jn S&C
Survey Work - PLTR 
Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6O47 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

37 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
37 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 45 TWThF to 450 TWThF Follow Up - Bognor Up POWER TO BE RESTORED AT 0430

37 SS SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF to 540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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38 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 6

38 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SK SO110 Herne Hill South Jn Shortlands Jn, 
Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance
Rail Drop prep - Penge 
Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
38 SK SO110

SO160
Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

6Wk Follow Up - Kearsney 
Up
Survey work - Selling Tunnel

38 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
Survey Work -Up Fast ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

38 SK SO130
SO180

Tonbridge West 
(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 TWTh to 0500 TWTh Prep - Tonbridge East Jn 
S&C CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP 
FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD. 

38 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

38 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
38 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

38 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

38 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance
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38 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

38 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

38 SS SO500 Windmill Bridge (1589pts) 
and (1593pts), South 
Croydon (1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

10 TWThF to 530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

38 SS SO500 Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 2345 MTWTh to 530 TWThF Follow Up - Coulsdon to 
Cover Way Up Fast

38 SS SO500 
SO250
SW100

Battersea Pier Jn,
Longhedge Jn

Balham,
Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF to 0455 TWThF Prep - Pouparts Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER 
JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD 
AND CLAPHAM JN

38 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

38 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
38 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

38 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Follow Up - Denmark Hill 
PLTR ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.
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39 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

39 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

39 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

39 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.
39 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 
START

39 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
39 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
39 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
39 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

39 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
39 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance

39 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

39 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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39 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

39 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

39 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
39 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

39 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
39 SS SO520/S

O680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 
Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance
PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

39 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 440 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

39 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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40 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
LONDON BRIDGE

TONBRIDGE TRAFFIC VIA REDHILL Maintenance cycle 8

40 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

40 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0520 TWThF Cyclic Maintenance
Survey Work - Longfield to 
Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

40 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

40 SK SO130
SO180

Tonbridge West 
(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 WThF to 0500 WThF Prep - Tonbridge East Jn 
S&C CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP 
FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD. 

40 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
40 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

40 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

40 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

40 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

40 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

40 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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40 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

WThF to 0500
0415 ( 

Dn Fast 
)

WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

40 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

40 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWTh to 0445 TWTh K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

40 SS SO500 Keymer Jn Preston Park D/U Main 25 WThF to 505 WThF Prep - Clayton Tunnel Down GTR SERVICES TO BE DIVERTED VIA LEWES

40 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
40 SS SO500 

SO250
SW100

Battersea Pier Jn,
Longhedge Jn

Balham,
Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0045 WThF to 0415 WThF Follow Up - Pouparts Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER 
JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD 
AND CLAPHAM JN

40 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY, 
REDHILL AND GATWICK AIRPORT

40 SS SO520 Horsham Arundel Jn D/U Arun Valley 5 TWThF to 545 TWThF IB29b Cyclic Maintenance

40 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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41 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

41 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
Survey work - Gillingham 
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

41 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

41 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
41 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
41 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
41 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

41 SK SO130 Tanners Hill Jn, Courthill 
Loop North Jn

Hither Green Jn, 
Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

41 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
41 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

41 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Selhurst, Streatham 
South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 
Battersea, Reversible Fast Spur

2320
0045 ( 

Up Slow 
)

MTWTh to 0530
0415 ( 

Up 
Slow)

TWThF IC31b Cyclic Maintenance
Follow Up - Pouparts Jn S&C TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

41 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
41 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn
Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWTh to 500 TWTh K09.2 Cyclic Maintenance
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41 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
41 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30

IC30
Cyclic Maintenance

41 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
41 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
Survey Work - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

41 SS SO630 Brighton Plat 1&2, 
Preston Park

Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
41 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance
Survey works - Crystal Palace 
Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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42 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

42 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
6wk Follow Up - Dumpton 
Park Down

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SK SO110 Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh to 0425 TThF 6wk Follow Up - Dumpton 
Park Down

RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND 
RAMSGATE. 

NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT. 
42 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Cyclic Maintenance

Rail Drop & Prep - Penge 
Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
42 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

42 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

42 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

42 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

42 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
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42 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance
Rail Drop Prep - Gravesend 
to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

42 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

42 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Prep - Copyhold Jn S&C
Survey Work - PLTR 
Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

42 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance
Follow Up - Clayton Tunnel 
Down
Rail Drop - Patcham Tunnel 
Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

42 SS SO640 Barnham Bognor Regis Dn/Up Branch 45 TWThF to 450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

42 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

42 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham Common, 
Streatham South Jn, 
Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance
Survey Work - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

42 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) 
LB Dn Slow

Dn/Up Helliers, LB Dn Slow 45 TWThF to 515 TWThF Prep - Wimbledon Plat 9
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43 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

43 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
43 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

43 SK SO130
SO180

Tonbridge West 
(AD1086pts, AD1088pts)

Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
Prep - Tonbridge East Jn 
S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST. 

43 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
43 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
43 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
43 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

43 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTWTh to 0505 TWThF Prep - Swale to Kemsley Up

43 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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43 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

43 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Survey works - Erith Green to 
Slade Green Down

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

43 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 1 TWThF to 500 TWThF IC35 Cyclic Maintenance
PLTR Survey - Merstham TRAINS TO TRAVEL OVER FAST LINES

43 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

125 TWThF to 505 TWThF Follow Up - Clayton Tunnel 
Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

43 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 20 TWThF to 510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

43 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
43 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Survey work - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

43 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 105 TWThF to 435 TWThF Survey work - Hurst Green 
Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

43 SS SO590 Polegate, Pevensey Willingdon Jn, 
Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF to 445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.
43 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 45 TWThF to 450 TWThF 6wk Follow Up - Bognor Up POWER TO BE RESTORED AT 0430

43 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon) 
LB Dn Slow

Dn/Up Helliers, LB Dn Slow 45 TWThF to 515 TWThF Follow Up - Wimbledon Plat 9

43 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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44 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 12

44 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
44 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

44 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance
Survey work - Selling Tunnel 
Down
Survey Work - Shepherds 
Well Down

44 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough 
Jn

Beckenham Jn 
(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF Cyclic Maintenance
Prep - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
44 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
Survey Work -Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
44 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

44 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
44 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

44 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

44 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

44 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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44 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTWTh to 0505 TWThF Follow Up - Swale to Kemsley 
Up

44 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
44 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

44 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

44 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

44 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

44 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 530 TWThF IBxx Cyclic Maintenance
6wk follow up - Coulsdon to 
Cover Way Up Fast
Prep - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

44 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

115 TWThF to 445 TWThF Prep - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

44 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 
Up Siding  (Sidings Possession)

2300 MTWTh to 500 TWThF IC26 Cyclic Maintenance
Survey works - Gloucester 
Road Jn to West Croydon 
Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
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44 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
44 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

44 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

44 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 
KEPT CLEAR.
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45 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

45 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

45 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

45 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

45 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

45 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (TL915 / 
TL916pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival 
Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green 
Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

45 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
45 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
45 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
45 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

45 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
45 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

45 SK SO160 
SO240

Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up Main 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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45 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
45 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.
45 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn
Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

45 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

45 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF Follow Up - Horley Up Fast TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND 
TINSLEY GREEN JN. 

45 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

115 TWThF to 445 TWThF Prep - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

45 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
45 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
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45 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
45 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

45 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 25 TWThF to 445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

45 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST 
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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46 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 2

46 SK SO110 St Mary Cray Jn Rochester Bridge JN, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3
Extended

Cyclic Maintenance
Survey Work - Longfield to 
Meopham Down

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

46 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SK SO130 Grove Park (946/947pts), 
Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0100 TWThF to 0500 TWThF Survey Work - Elmstead 
Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

46 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
46 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

46 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

46 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
Survey work - Selling Tunnel 
Down
Survey Work - Shepherds 
Well Down

46 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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46 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
Rail Drop Prep - Aylesford to 
Maidstone Barracks

46 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

46 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

46 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

46 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
46 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch
D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

115 TWThF to 445 TWThF Prep - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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46 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

46 SS SO590
SO620

Cooksbridge, Lewes 
Platforms

Glynde, Seaford, 
Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTW to 430 TWTh IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

46 SS SO680/
SO700

Streatham Jn,  Streatham 
North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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47 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

47 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
47 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

47 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
Survey work - Gillingham 
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

47 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
47 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
47 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
47 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

47 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF WD - Rail Train prep and drop 
- Maidstone East Fir Trees
WD - Rail Train prep and drop 
- Kemsing

CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

47 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
47 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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47 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

47 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

47 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

47 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

47 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

47 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
47 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF to 500 TWThF K09.2 Cyclic Maintenance

47 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 530 TWThF IB30
IC30

Cyclic Maintenance
Follow Up - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
47 SS SO500 

SO250
SW100

Battersea Pier Jn,
Longhedge Jn

Balham,
Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF to 0455 TWThF 6wk follow up - Pouparts Jn 
S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER 
JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD 
AND CLAPHAM JN

47 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
47 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
Survey Work - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK

47 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
Denmark Hill PLTR TOC 
Walk

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 
REVERSIBLE.

47 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 
Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance
Survey works - Crystal Palace 
Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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48 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

48 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

48 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 
S&T

Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

48 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
48 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

48 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

48 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

48 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

48 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

48 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

48 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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48 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance
Prep - Gravesend to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

48 SS SO500 Earlswood Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

48 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

115 TWThF to 500 TWThF Follow Up - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

48 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester Road 
Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
48 SS SO500/

SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

48 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Survey work - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

48 SS SO530 
SO 540

Selsdon Road Jn Oxted Dn/Up East Grinstead 105 TWThF to 440 TWThF Rail Drop - Woldingham 
Down

48 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

48 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance
Survey Work - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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49 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

49 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Prep - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
49 SK SO110 

SW100
Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

49 SK SO130 
SO330

Tanners Hill Jn Grove Park (c/o TL924 / 
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 
COUNTRY END ONLY.

49 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

49 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
49 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
49 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
49 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

49 SK SO180
SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch

2345 MTWTh to 0430 TWThF Rail Drop - Aylesford to 
Maidstone Barracks
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49 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

49 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance
Prep - Clapham Jn

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

49 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

49 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance
6wk Follow Up - Clayton 
Tunnel Down
Follow Up - Burgess Hill to 
Hassocks & Patcham Tunnel 
Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

49 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, 
Caterham, Tattenham 
Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

30 TWThF to 500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 
THIS POSSESSION.

49 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWTh
F

IB31a Cyclic Maintenance
Follow Up - Copyhold Jn S&C
Survey Work - PLTR 
Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

49 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
49 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF to 540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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50 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 6

50 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SK SO110 Herne Hill South Jn Shortlands Jn, 
Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance
Follow Up - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
50 SK SO110

SO160
Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey Work - Shepherds 
Well Down
Survey Work - Kearsney 
Down

50 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
Survey Work -Up Fast ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

50 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

50 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
50 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

50 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

50 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2305 MTWTh to 0505 TWThF 6wk Follow Up - Swale to 
Kemsley Up
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50 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

50 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London, 
D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4, 
Pigs Hill Siding

2345
0045 ( 
Dn&Up 
Fast )

MTWTh to 0455
0415 ( 
Dn&Up 
Fast )

TWThF IC31a Rail Drop - Clapham Jn 
(S&C)
Rail Drop - Clapham Platform 
14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

50 SK SO280 
SO260

Blackfriars Jn Herne Hill, Crofton 
Road Jn, Loughborough 
Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop

0010 TWThF to 0500 TWThF New Cyclic Maintenance

50 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

50 SS SO500 Windmill Bridge (1589pts) 
and (1593pts), South 
Croydon (1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

10 TWThF to 530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

50 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 105 TWThF to 450 TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES

50 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

50 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance
Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
50 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

50 SS SO680
SO700

Streatham South Jn Sutton (via Wimbledon) 
LB Dn Slow

Dn/Up Helliers, LB Dn Slow 45 TWThF to 515 TWThF 6wk Follow Up - Wimbledon 
Plat 9
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51 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

51 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.
51 SK SO110 Gillingham Faversham, Sheerness-

on-Sea
Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

51 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

51 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 MTWTh to 0450 TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
51 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 
START

51 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
51 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
51 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
51 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

51 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
51 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

51 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance
Survey Work - Kearsney 
Down

Block to YE38 & YE39 signals at Bucklands Jn
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51 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

51 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

51 SS SO500 Victoria (Platforms 14 to 
19)

Balham Platforms 14 to 19,  D/U Brighton Fast, D/U Slow ( LB Blocked ), Brighton 
Reversible (T4 of Up Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 
D/U Battersea

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO BALHAM
 UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

51 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF 6wk Follow Up - Horley Up 
Fast

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND 
TINSLEY GREEN JN. 

51 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
51 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

51 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
51 SS SO520/S

O680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 
Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance
Survey work - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

51 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 435 TWThF ICXX Cyclic Maintenance
Prep - Woldingham Down
Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

51 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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52 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 8

52 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0520 TWThF Cyclic Maintenance
Survey Work - Longfield to 
Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

52 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SK SO110 Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
52 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

52 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

52 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

52 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

52 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

52 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

52 SK SO160 Faversham Canterbury East Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Rail Drop Prep - Selling 
Tunnel Down

52 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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52 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Falcon Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance
Prep - Clapham Jn

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

52 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

52 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

52 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
52 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance
Rail Drop - East Croydon to 
South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

52 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 
Possession)

55 TWThF to 505 TWThF Rail Drop Prep - Gloucester 
Road Jn to West Croydon 
Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 
CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
52 SS SO520 Horsham Arundel Jn D/U Arun Valley 5 TWThF to 545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

52 SS SO650 West Norwood Jn Beckenham Jn, 
Sydenham Jns, 
Norwood Jn

Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up 
ydenham Spur

30 TWThF to 520 TWThF Prep - Crystal Palace Tunnel

52 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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1 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

1 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
Survey work - Gillingham 
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

1 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0110 WThF to 0505 WThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

1 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
1 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
1 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
1 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

1 SK SO130 Tanners Hill Jn, Courthill 
Loop North Jn

Hither Green Jn, 
Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

1 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

1 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

1 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

1 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Selhurst, Streatham 
South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 
Battersea, Reversible Fast Spur

2320
0045 ( 

Up Slow 
)

MTWTh to 0530
0415 ( 

Up 
Slow)

TWThF IC31b Cyclic Maintenance
Prep - Clapham Jn TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
FOR CLAPHAM JN - 20MPH SAFETY SPEED ON WESSEX DOWN SLOW

1 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
1 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn
Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 WThF to 500 WThF K09.2 Cyclic Maintenance
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1 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
1 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30

IC30
Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
1 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn
Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)
45 TWThF to 510 TWThF Rail Drop - Gloucester Road 

Jn to West Croydon Down
2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
1 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
1 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

1 SS SO630 Brighton Plat 1&2, 
Preston Park

Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
1 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance
Prep - Crystal Palace to 
Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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2 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

2 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWTh to 0535 TWTh ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
M/T NOT AVAILABLE DUE TO WEEKEND VICTORIA POSSESSION

2 SK SO160 Faversham Canterbury East Dn/Up Chatham 0015 T to 0445 T K08.3 Rail Drop - Selling Tunnel 
Down

2 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

2 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance
Follow Up - Gravesend to 
Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

2 SS SO500 Battersea Pier JN Falcon Jn Dn/Up Brighton Slow 0005 TWTh to 0455 TWTh Follow Up - Clapham Jn
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2 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance
Follow Up Survey - Copyhold 
Jn S&C
6wk Follow Up - Burgess Hill 
to Hassocks 
Follow Up - Patcham Tunnel 
Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

2 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Survey Work - PLTR 
Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2 SS SO640 Barnham Bognor Regis Dn/Up Branch 45 TWThF to 450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

2 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

2 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham Common, 
Streatham South Jn, 
Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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3 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

3 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
3 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

3 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
UTU NOTE - UTU047 T/W - POSSESSION AT RISK

3 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
3 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
3 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
3 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

3 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE

3 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

TWTh to 0455
0415 ( 

Dn Fast 
)

WThF IC31a Cyclic Maintenance
Follow Up - Clapham Jn S&C
Prep - Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

3 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 WThF to 0455 WThF K01.2 Cyclic Maintenance
Raill Drop Prep - Erith Green 
to Slade Green (Rail Drop 
W/Th)

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

3 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 WThF to 0445 WThF Prep - New Beckenham Jn 
S&C REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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3 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 1 WThF to 500 WThF IC35 Cyclic Maintenance
PLTR Merstham RDT (W/Th) TRAINS TO TRAVEL OVER FAST LINES

3 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 35 WThF to 510 WThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

3 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
3 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne
Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF to 445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

3 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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4 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 12

4 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

4 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
4 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

4 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance
Survey Work - Shepherds 
Well Down
Survey Work - Kearsney 
Down

UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK

4 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough 
Jn

Beckenham Jn 
(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF Cyclic Maintenance
6Wk Follow Up - Penge 
Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
UTU NOTE - UTU049 W/TH - POSSESSION AT RISK

4 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
4 SK SO130

SO180
Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop
2330 MTWTh to 0430 TWThF K01.3 

Extended
Cyclic Maintenance
Prep - Aylesford to Maidstone 
Barracks

4 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
4 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

4 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

4 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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4 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

4 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance

4 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
4 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

4 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

4 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

4 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

4 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

4 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 TWThF to 0445 TWThF Prep - New Beckenham Jn 
S&C (Rail Drop W/Th) REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

4 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

4 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead, 
Oxted

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

1 MTWTh to 440 TWThF Prep - East Crydon to South 
Croydon Down Slow
Prep - Woldingham Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.
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4 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 
Up Siding  (Sidings Possession)

2300 MTWTh to 500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
4 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

4 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

4 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

4 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 
KEPT CLEAR.
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5 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

5 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

5 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

5 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

5 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWTh to 0450 WThF 6Wk Follow Up - Penge 
Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
5 SK SO110 

SO260
Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn
Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.
5 SK SO130 Hither Green (L893 / 894 

pts)
Lee Spur Jn (TL915 / 
TL916pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival 
Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green 
Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

5 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
5 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
5 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
5 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

5 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 TWTh to 0510 WThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
M/T NOT AVAILABLE DUE TO TONBRIDGE WEEKEND POSSESSION.

5 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance
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5 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

5 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
5 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

5 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

5 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

5 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.
5 SK SO300 Blackheath Jn Barnehurst Dn/Up Bexleyheath, Dn/Up Erith Loop 0120

0105
TW
ThF

to 520 TWThF WD - Rail Train prep and drop 
- Kidbrooke

5 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

5 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

5 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
5 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN. 
2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL 

PALACE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

5 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
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5 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
5 SS SO520/

SW110
Barnham Havant Jn D/U Brighton 25 TWThF to 445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

5 SS SO530 
SO 540

Selsdon Road Jn Oxted Dn/Up East Grinstead 100 WThF to 440 WThF Prep - Woldingham Down

5 SS SO680/
SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 535 TWThF IC25b Cyclic Maintenance
Wimbledon P9 TOC walk THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST 

CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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6 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 2

6 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SK SO110 Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
6 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

6 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
6 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

6 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

6 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

6 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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6 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

6 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

6 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

6 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
Prep - Aylesford to Maidstone 
Barracks

6 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

6 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

6 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

6 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

6 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
6 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance
Follow Up - East Croydon to 
South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.
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6 SS SO590
SO620

Cooksbridge, Lewes 
Platforms

Glynde, Seaford, 
Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 SS SO650 West Norwood Jn Beckenham Jn, 
Sydenham Jns, 
Norwood Jn

Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up 
ydenham Spur

30 TWThF to 520 TWThF Prep - Crystal Palace Tunnel

6 SS SO680/
SO700

Streatham Jn,  Streatham 
North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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7 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

7 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
7 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

7 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
Survey work - Gillingham 
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

7 SK SO130 Ladywell Jn Beckenham Jn, Hayes Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF to 0445 TWThF NEW Prep - New Beckenham Jn 
S&C REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

7 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
7 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
7 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
7 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

7 SK SO140 Maidstone East Ashford Dn/Up Maidstone 0025 TWThF to 0510 TWThF K10.3.1 WD - Rail train prep and drop -
Lenham to Farmers 49m30ch

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
7 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF WD - Rail Train prep and drop 

- Lydden (Up)
7 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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7 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

7 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Survey Work - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

7 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

7 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

7 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

7 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

7 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
7 SK SO290 Plumstead, Abbey Wood 

Elizabeth Line
Slade Green, Alsike Rd 
Jn

Dn/Up North Kent, Engineering Road 0040 TWThF to 0455 TWThF Rail Drop - Erith Green to 
Slade Green

7 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF to 500 TWThF K09.2 Cyclic Maintenance

7 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY.

7 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 
Possession)

45 TWThF to 510 TWThF Prep - Gloucester Road Jn to 
West Croydon Down (Rail 
Drop T/W)

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 
CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
7 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
7 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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7 SS SO530  Oxted (502/504 pts) East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 25 TWThF to 435 TWThF Rail Drop prep - Hurst Green 
Down
Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

7 SS SO630 Hove Arundel Jn Dn/Up Brighton 1 TWThF to 505 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING. 

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START. 
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS.
7 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

7 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 
Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance
Follow Up - Crystal Palace to 
Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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8 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

8 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

8 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
8 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

8 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

8 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

8 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

8 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

8 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350

0115

M

TWTh

to 0450 TWThF IAP 2 Maintenance
LC renewlas - St Stephens DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

8 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

8 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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8 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

8 SS SO500 Earlswood Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

8 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester Road 
Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

8 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

8 SS SO530  Oxted (502/504 pts) East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 25 TWThF to 435 TWThF Rail Drop - Hurst Green Down VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

8 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

8 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance
Rail Drop Prep - North 
Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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9 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

9 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh to 0525 WThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
9 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 

S&T
Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4
9 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

9 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

9 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

9 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
9 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
9 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

9 SK SO180
SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch

2345 MTWTh to 0430 TWThF Follow Up - Aylesford to 
Maidstone Barracks

9 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

9 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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9 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance
Follow Up - Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
9 SK SO290 North Kent East Jn, 

Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
Prep - Erith Green to Slade 
Green

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

9 SK SO330 Ladywell Jn Beckenham Jn, Hayes Dn/Up Mid Kent, Beckenham Spur 0110 TWThF to 0445 TWThF Prep - New Beckenham Jn 
S&C (Rail Drop W/Th)

9 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance
6wk Follow Up - Patcham 
Tunnel Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

9 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, 
Caterham, Tattenham 
Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

30 TWThF to 500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 
THIS POSSESSION.

9 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Survey Work - PLTR 
Wivelsfield
TOC walk - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

9 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
9 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF to 540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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10 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 6

10 SK SO110 Herne Hill South Jn Shortlands Jn, 
Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance
TOC Walk - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
10 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance
Prep - Selling Tunnel Down

10 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
Rail Drop prep - Elmstead 
Wood Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

10 SK SO130
SO180

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF K01.3 
Extended

Cyclic Maintenance
Follow Up - Aylesford to 
Maidstone Barracks

10 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
10 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

10 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance
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10 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

10 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

10 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

10 SS SO500 Windmill Bridge (1589pts) 
and (1593pts), South 
Croydon (1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

10 TWThF to 530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

10 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 35 TWThF to 450 TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES

10 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 
Possession)

45 TWThF to 510 TWThF Prep - Gloucester Road Jn to 
West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 
CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
10 SK SO510 

SO680 
SO645 
EA1327

Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 TWThF to 0505 TWThF Rail Drop - North Dulwich

10 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

10 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
10 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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11 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

11 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.
11 SK SO110 Gillingham Faversham, Sheerness-

on-Sea
Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

11 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

11 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 WThF to 0505 WThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START
11 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
11 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

11 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
11 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

11 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
11 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

11 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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11 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350

0115

M

TWTh

to 0450 TWThF IAP 2 Maintenance
LC renewlas - St Stephens DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

11 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

11 SK SO290 Plumstead, Abbey Wood 
Elizabeth Line

Slade Green, Alsike Rd 
Jn

Dn/Up North Kent, Engineering Road 0040 TWThF to 0455 TWThF Follow Up - Erith Green to 
Slade Green

11 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

11 SK SO330 Ladywell Jn Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Follow Up - New Beckenham 
Jn S&C
WD - Rail train prep and drop -
Clock House

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

11 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

11 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
11 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

11 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
11 SS SO520/S

O680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 
Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance
LC renewals - Littlehaven
LC renewals - Parsonage 
Road

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

11 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 440 TWThF ICXX Cyclic Maintenance
6Wk Follow Up - Woldingham 
Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

11 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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12 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 8

12 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance
Rail Drop prep - Longfield to 
Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

12 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SK SO130 Grove Park (946/947pts), 
Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Rail Drop - Elmstead Wood 
Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

12 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
12 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

12 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
12 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

12 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

12 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

12 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Prep - Selling Tunnel Down
Rail Drop prep - Shepherds 
Well Down

12 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
6Wk Follow - Aylesford to 
Maidstone Barracks

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022 



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement  2022
Final  Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022

Page 63 of 119

Key: Amended New Cancelled
W

ee
k 

no
A

re
a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other 
Work
Ref

Work Content Traffic Remarks

12 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350

0115

M

TWTh

to 0450 TWThF IAP 2 Maintenance
LC renewlas - St Stephens DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

12 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

12 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

12 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
12 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance
6Wk Follow Up - East 
Croydon to South Croydon 
Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

12 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 
Possession)

45 TWThF to 510 TWThF Follow Up - Gloucester Road 
Jn to West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 
CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
12 SS SO520 Horsham Arundel Jn D/U Arun Valley 5 TWThF to 545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

12 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 
Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 6wk Follow Up - Crystal 
Palace Tunnel Up ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 
AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

12 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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13 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

13 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

13 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 
UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

13 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
13 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

13 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
13 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

13 SK SO130 Tanners Hill Jn, Courthill 
Loop North Jn

Hither Green Jn, 
Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

13 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK
13 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

13 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

13 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Selhurst, Streatham 
South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 
Battersea, Reversible Fast Spur

2320
0045 ( 

Up Slow 
)

MTWTh to 0530
0415 ( 

Up 
Slow)

TWThF IC31b Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

13 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 WThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.3 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
13 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn
Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF to 500 TWThF K09.2 Cyclic Maintenance
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13 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
13 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30

IC30
Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
13 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn
Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)
45 TWThF to 510 TWThF Follow Up - Gloucester Road 

Jn to West Croydon Down
2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
13 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
13 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

13 SS SO630 Brighton Plat 1&2, 
Preston Park

Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
13 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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14 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

14 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
14 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

14 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

14 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Selling Tunnel 
Down
Rail Drop - Shepherds Well 
Down

14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

14 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF WD Rail train prep and drop - 
Elephant and Castle 2m00ch THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

14 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
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14 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

14 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

14 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

14 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Rail Drop (W/Th) - PLTR 
Wivelsfield Down

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

14 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF to 435 TWThF Prep - Hurst Green Down VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

14 SS SO640 Barnham Bognor Regis Dn/Up Branch 45 TWThF to 450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

14 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

14 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham Common, 
Streatham South Jn, 
Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance
Prep - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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15 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

15 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SK SO110 Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0130 TWThF to 0520 TWThF Rail Drop - Longfield to 
Meopham Down

15 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
15 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

15 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

15 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
15 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

15 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
15 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

15 SK SO180
SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch

2345 MTWTh to 0430 TWThF 6wk Follow Up - Aylesford to 
Maidstone Barracks

15 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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15 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance
6Wk Follow Up - Clapham 
Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

15 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

15 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 1 TWThF to 500 TWThF IC35 Cyclic Maintenance
PLTR Merstham Follow Up TRAINS TO TRAVEL OVER FAST LINES

15 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 35 TWThF to 510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

15 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
15 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Rail Drop - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

15 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 25 TWThF to 435 TWThF Follow Up - Hurst Green 
Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

15 SS SO590 Polegate, Pevensey Willingdon Jn, 
Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF to 445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.
15 SS SO685/

SW183
Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO 
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 

START
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16 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 12

16 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
16 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

16 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance
Follow Up - Selling Tunnel 
Down

16 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough 
Jn

Beckenham Jn 
(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
16 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn
Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
Prep - Elmstead Wood Up 
Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
16 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

16 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
16 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

16 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

16 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

16 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance
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16 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
16 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
16 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
16 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
16 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

16 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

16 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

16 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 
Up Siding  (Sidings Possession)

2300 MTWTh to 500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
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16 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
16 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

16 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

16 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 
KEPT CLEAR.

16 SS SO680
SO700

Streatham South Jn Sutton Dn/Up Portsmouth 100 TWThF to 540 TWThF WD - Rail train Prep and Drop 
- Hackbridge
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17 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

17 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

17 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

17 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

17 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

17 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (TL915 / 
TL916pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival 
Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green 
Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

17 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

17 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
17 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

17 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
17 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

17 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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17 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
17 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
17 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
17 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
17 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

17 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.
17 SK SO290 Plumstead, Abbey Wood 

Elizabeth Line
Slade Green, Alsike Rd 
Jn

Dn/Up North Kent, Engineering Road 0040 TWThF to 0455 TWThF 6Wk Follow Up - Erith Green 
to Slade Green

17 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

17 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

17 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
17 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0505 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

17 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
17 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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17 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 25 TWThF to 445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

17 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 140 TWThF to 450 TWThF WD - Rail train prep and drop -
Polegate

0002 VICTORIA TO EASTBOURNE TO TERMINATE AT LEWES. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.
17 SS SO680/

SO700
Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON
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18 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 2

18 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

18 SK SO110 St Mary Cray Jn Fawkham Jn, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

18 SK SO130 Grove Park (946/947pts), 
Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Follow Up - Elmstead Wood 
Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

18 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
18 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
18 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

18 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

18 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
18 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Rail Drop Prep - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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18 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Rail Drop Prep - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

18 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

18 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

18 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

18 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

18 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

18 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

18 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
18 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance
TOC Walk - East Croydon to 
South Croydon Down Slow
TOC Walk - Woldingham 
Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

18 SK SO510 
SO680 
SO645 
EA1327

Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 TWThF to 0505 TWThF Follow Up - North Dulwich

18 SS SO590
SO620

Cooksbridge, Lewes 
Platforms

Glynde, Seaford, 
Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 TWTh to 430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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18 SS SO680/
SO700

Streatham Jn,  Streatham 
North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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19 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

19 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
19 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

19 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
Rail Drop Prep, Rail Drop 
(Th/F) - Gillingham Tunnel to 
Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

19 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
19 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

19 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
19 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Rail Drop Prep - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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19 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Rail Drop Prep - Wadhurst 
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

19 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

19 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

19 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

19 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
19 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Maintenance

19 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY.

19 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 
Possession)

45 TWThF to 505 TWThF 6Wk Follow Up - Gloucester 
Road Jn to West Croydon 
Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 
CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
19 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
19 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
Follow Up - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK
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19 SS SO630 Hove Arundel Jn Dn/Up Brighton 1 TWThF to 505 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING. 

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START. 
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS.
19 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

19 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 
Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance
Prep - Crystal Palace Tunnel 
Up
Rail Drop - Crystal Palace to 
Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

19 SS SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 100 TWThF to 535 TWThF WD - Rail train Prep and Drop 
- Sutton to Cheam
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20 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

20 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

20 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
20 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

20 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
20 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

20 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

20 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

20 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

20 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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20 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

20 SS SO500 Earlswood Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester Road 
Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

20 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

20 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Prep - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

20 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

20 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 WThF to 535 WThF IC24 Cyclic Maintenance
Follow Up - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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21 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

21 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

21 SK SO110 Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 TWThF to 0445 TWThF Prep - Longfield to Meopham 
Down

21 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
21 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF to 0500 WThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

21 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

21 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

21 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
21 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

21 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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21 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance
TOC Walk - Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

21 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

21 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

21 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, 
Caterham, Tattenham 
Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

30 TWThF to 500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 
THIS POSSESSION.

21 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

21 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
21 SS SO520 

SO640
Barnham (incl platform 1) Bognor Regis Barnham Down Loop, Dn/Up Bognor Branch 0050 TWThF to 0430 TWThF WD rail train prep and drop - 

Barnham - Bognor 22m43-
22m57 

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
PLATFORM 1 AT BOGNOR REGIS TO BE KEPT CLEAR TO ALLOW 

REVERSAL OF RAIL TRAIN
0020 ECS FROM CHICHESTER TO STABLE AT LITTLEHAMPTON

21 SS SO680
SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF to 540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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22 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 6

22 SK SO110 Herne Hill South Jn Shortlands Jn, 
Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
22 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance
Rail Drop Prep - Kearsney 
Down
6Wk Follow Up - Selling 
Tunnel
Prep - Shepherds Well Down

22 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

22 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 
S&T

Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

22 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

22 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

22 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
22 SK SO130

SO280
Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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22 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance

22 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

22 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

22 SS SO500 Windmill Bridge (1589pts) 
and (1593pts), South 
Croydon (1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 
Slow, Up Fast (Line Blockage Between trains

10 TWThF to 530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 
0001 UNTIL 0100.

22 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 35 TWThF to 450 TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES

22 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 
Possession)

45 WThF to 510 WThF TOC Walk - Gloucester Road 
Jn to West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 
CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
22 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF Follow Up - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

22 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

22 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 0105
2255

T
TWTh

to 0435 TWThF IB23
IC23

Cyclic Maintenance
6 week Follow Up - Hurst 
Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
22 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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23 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

23 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.
23 SK SO110 Gillingham Faversham, Sheerness-

on-Sea
Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

23 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Rail Drop prep - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

23 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START
23 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

23 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
23 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

23 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
23 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

23 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

23 SK SO170 Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 105 TWThF to 520 TWThF Rail Drop & Prep - Wadhurst 
Tunnel Rail Drop (T/W)
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23 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

23 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

23 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 TOC Walk - New Beckenham 
Jn S&C

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
23 SS SO500 Victoria (Platforms 14 to 

19)
Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

23 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
23 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

23 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
23 SS SO520/S

O680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 
Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance
Follow Up - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

23 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 435 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

23 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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24 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 8

24 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance
Follow Up - Longfield to 
Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

24 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Rail Drop prep - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SK SO130 Grove Park (946/947pts), 
Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF 6Wk Follow Up - Elmstead 
Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

24 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

24 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

24 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

24 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

24 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
24 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Rail Drop (Th/F) - Kearsney 

Down
TOC Walk - Selling Tunnel 
Down
Prep - Shepherds Well Down

24 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B Cyclic Maintenance
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24 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

24 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance
WD - Elephant & Castle 
follow-up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
24 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

24 SS SO500/
SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 
Branch

Dn/Up Main, Single 115 TWThF to 505 TWThF Rail Drop - PLTR Wivelsfield 
Up
MTCE

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

24 SS SO520 Horsham Arundel Jn D/U Arun Valley 5 TWThF to 545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
24 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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25 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 9

25 SK SO110 Fawkham Jn, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 MTWTh to 0425 TWThF ASH10.B
Extended

Cyclic Maintenance
Prep - Gillingham Tunnel to 
Gillingham Up
Follow Up - Longfield to 
Meopham Down

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 700 AT 
RAINHAM PLATFORM 0.

25 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 
Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

25 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

25 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
25 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

25 SK SO130 Tanners Hill Jn, Courthill 
Loop North Jn

Hither Green Jn, 
Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

25 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
25 SK SO170

SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

25 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

25 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Selhurst, Streatham 
South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 
Battersea, Reversible Fast Spur

2320
0045 ( 

Up Slow 
)

MTWTh to 0530
0415 ( 

Up 
Slow)

TWThF IC31b Cyclic Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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25 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
25 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn
Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF to 500 TWThF K09.2 Cyclic Maintenance

25 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30

IC30
Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
25 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
25 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

25 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF to 435 TWThF TOC Walk - Hurst Green 
Down
Rail Drop - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

25 SS SO630 Brighton Plat 1&2, 
Preston Park

Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
25 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance
TOC Walk - Crystal Palace 
Tunnel UP
Prep - Crystal Palace to 
Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 10

26 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
Rail Drop - Margate to 
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

26 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

26 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

26 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Shepherds Well 
Down

26 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

26 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

26 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022 



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement  2022
Final  Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022

Page 95 of 119

Key: Amended New Cancelled
W

ee
k 

no
A

re
a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other 
Work
Ref

Work Content Traffic Remarks

26 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 TWTh to 530 WThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 
EAST CROYDON.

26 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Prep - PLTR Wivelsfield 
Down

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF to 435 TWThF Rail Drop - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.
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26 SS SO640 Barnham
Barnham Down loop 
(part)

Bognor Regis Dn/Up Branch
Down Loop (part)

45 TWThF to 435 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

26 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham Common, 
Streatham South Jn, 
Leigham Jn, West 
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance
6wk Follow Up - North 
Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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27 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 11

27 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
27 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

27 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
UTU NOTE - UTU047 T/W - POSSESSION AT RISK

27 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

27 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

27 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
27 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

27 SK SO170 Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 105 TWThF to 520 TWThF Prep - Wadhurst Tunnel

27 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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27 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

27 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

27 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 1 TWThF to 500 TWThF IC35 Cyclic Maintenance
PLTR Merstham TOC Walk TRAINS TO TRAVEL OVER FAST LINES

27 SS SO500/
SO560/
SW300

Reigate Gomshall Dn Reading/Redhill, Up Redhill/Reading 50 MTWTh to 515 TWThF Betchworth LC renewal prep

27 SS SO500/
SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 
Branch

Dn/Up Main, Single 0045
0115

TWTh
F

to 505 TWThF Follow Up - PLTR Wivelsfield 
Down RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

27 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow, foul of Norwood Jn 
platforms 3 and 4

20 TWThF to 510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

27 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
27 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne
Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF to 445 TWThF IB27b Cyclic Maintenance ISOLATION OFF AT 0430

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

27 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 
START
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28 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 12

28 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
28 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

28 SK SO110 Chatham Rainham Dn/Up Chatham, Gillingham Loop 0205 TWThF to 0355 TWThF Inspections - Gillingham 
Tunnel to Gillingham Up

NO SHUTTING AT THE DOWN AND UP CHATHAM AT GILLINGHAM 
AVAILABLE

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
28 SK SO110

SO160
Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Follow Up - Shepherds Well 
Down

UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK

28 SK SO110/
SO280/ 
SO680

Brixton Jn, Loughborough 
Jn

Beckenham Jn 
(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 
Herne Hill Turnback Siding

0020 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
UTU NOTE - UTU049 W/TH - POSSESSION AT RISK

28 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
TOC Walk - Elmstead Wood 
Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
28 SK SO130

SO180
Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

28 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

28 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

28 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

28 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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28 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

28 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance

28 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
28 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
28 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Prep - Wadhurst Tunnel
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
28 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
28 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

28 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

28 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 
Up Siding  (Sidings Possession)

2300 MTWTh to 500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
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28 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
28 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

28 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

28 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 
Caterham

2250 MTWTh to 505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 
KEPT CLEAR.
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29 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 1

29 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

29 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

29 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 
Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 
Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

29 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 
POSSESSION.

29 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (TL915 / 
TL916pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival 
Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green 
Spur

0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 
SIDINGS.

29 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

29 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
29 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

29 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
29 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

29 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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29 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
29 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
29 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Prep - Wadhurst Tunnel
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
29 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 
WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS

4Y81 TO BE RETIMED
29 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

29 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.
29 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn
Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

29 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

29 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
29 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

29 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
29 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

6wk Follow Up - Bewbush Up
2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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29 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 25 TWThF to 445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

29 SS SO630 Hove Arundel Jn Dn/Up Brighton 1 TWThF to 505 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING. 

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START. 
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS.
29 SS SO680/

SO700
Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 535 TWThF IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 
START BACK FROM SUTTON

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022 



NETWORK RAIL
Kent Sussex

OFFICIAL#

Engineering Access Statement  2022
Final  Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022

Page 105 of 119

Key: Amended New Cancelled
W

ee
k 

no
A

re
a

LOR Possession Limits From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time To
Week 
nights

To

Mainten
ance
Ref

Other 
Work
Ref

Work Content Traffic Remarks

30 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 2

30 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SK SO110 St Mary Cray Jn Rochester Bridge JN, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 
Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3
Extended

Cyclic Maintenance
6Wk Follow Up - Longfield to 
Meopham Down

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

30 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

30 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

30 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
6Wk Follow Up - Shepherds 
Well Down

30 SK SO170 Tonbridge Tunbridge Wells Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance - Amended due 
to Wadhurst Tunnel blockade

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
30 SK SO180

SO310
Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop
2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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30 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

30 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

30 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
30 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

30 SS SO590
SO620

Cooksbridge, Lewes 
Platforms

Glynde, Seaford, 
Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 
Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 
PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

30 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 
Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Follow Up - Crystal Palace to 
Bromley ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 
AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

30 SS SO680/
SO700

Streatham Jn,  Streatham 
North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 540 TWThF IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 
SERVICES.  POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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31 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 3

31 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
31 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

31 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance
Follow Up - Gillingham 
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

31 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
31 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

31 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 
SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL
31 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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31 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

31 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance
Prep - Wadhurst Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

31 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS
4Y81 TO BE RETIMED

31 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 
ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 
AND ASHFORD.

31 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

31 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

31 SK SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
31 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF to 500 TWThF K09.2 Cyclic Maintenance

31 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 
BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY.

31 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
31 SK SO510 

SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 
Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance
TOC Walk - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

31 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF to 435 TWThF Prep - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.
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31 SS SO630 Brighton Plat 1&2, 
Preston Park

Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF to 0455 
(Isolatio
n off at 
0440)

TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 
WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
31 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 50 TWThF to 515 TWThF K14.2 Maintenance
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

31 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 
Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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32 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

Maintenance cycle 4

32 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance
Prep - Margate to Broadstairs 
Up 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

32 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
32 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

32 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

32 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

32 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

32 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

32 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Prep - Kearsney Down

32 SK SO170 Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 2345 MTWTh to 520 TWThF Follow Up - Wadhurst Tunnel

32 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 
MAIDSTONE WEST.

32 SK SO300 St Johns Jn, Tanners Hill 
Jn, Nunhead Jn

Charlton Jn, Ladywell 
Jn, Courthill Loop Jn 
South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 
Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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32 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 
SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 
ROCHESTER

32 SS SO500 Earlswood Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 
BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester Road 
Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

32 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 530 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 
THROUGH REDHILL

32 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF 6wk Follow Up - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

32 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF to 435 TWThF Follow Up - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

32 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 
EASTBOURNE.

32 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 
Norwood Spur

25 TWThF to 535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 
START.
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33 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

Maintenance cycle 5

33 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance
Follow Up - Margate to 
Broadstairs Up 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
33 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

33 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

33 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

33 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
33 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

33 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 
RAMSGATE
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33 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 
VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 
Streatham Hill Up Siding (part) T4, Pigs Hill Siding

2345
0045 ( 

Dn Fast 
)

MTWTh to 0455
0415 ( 

Dn Fast 
)

TF IC31a Cyclic Maintenance
Prep - Clapham Jn 
Abandonment

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 
HERNE HILL.

33 SK SO290 North Kent East Jn, 
Blackheath Jn, 
Angerstein Jn, Abbey 
Wood Elizabeth Line

Perry Street Fork Jn, 
Crayford Creek Jn, 
Angerstein Wharf Buffer 
stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 
Branch, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 
LINE AT ABBEY WOOD

33 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 
Possession of Goods Departure / Reception Road, Engineers Siding, 
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025
0125

TWTh
F

to 505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

33 SS SO500 
SO660

South Croydon Jn Stoats Nest Jn, 
Caterham, Tattenham 
Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 
Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 
Possession) Caterham

30 TWThF to 500 TWThF ICxx Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 
THIS POSSESSION.

33 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0025
0115

TWTh
F

to 500 TWThF IB31a Cyclic Maintenance
Prep - PLTR Wivelsfield 
Down
Follow Up - PLTR Wivlesfield 
Up

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

33 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
33 SS SO680

SO700
Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF to 540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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34 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 6

34 SK SO110 Herne Hill South Jn Shortlands Jn, 
Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 
Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 
SOUTH.

GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE
34 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SK SO110
SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance
6wk Follow Up Shepherds 
Well Down
Follow Up - Kearsney Down

34 SK SO130 Hither Green (c/o TL918 / 
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 
Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

34 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

34 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

34 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

34 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

34 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance
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34 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

34 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London, 
D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 

0030
0045 ( 
Dn&Up 
Fast )

TWThF to 0455
0415 ( 
Dn&Up 
Fast )

TWThF Rail Drop - Clapham Jn 
Abandonment

DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS JN AND 
BALHAM

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 
AND BALHAM. CTF VIA MAIDSTONE EAST.

34 SK SO290
SO300

Slade Green Depot, Perry 
Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

34 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 
Possession of D/U Sidings (Haywards Heath) 

0045
0115

TWTh
F

to 500 TWThF RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 
BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

34 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

34 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
34 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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35 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

Maintenance cycle 7

35 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.
35 SK SO110 Gillingham Faversham, Sheerness-

on-Sea
Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

35 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

35 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START
35 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 

S&T
Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4
35 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

35 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.
35 SK SO130

SO280
SO290

Cannon Street, 
Metropolitan Jn

Lewisham, Parks Bridge 
Jn, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

35 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL

35 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

35 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 T to 0445 T Follow Up - Kearsney Down

35 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF ASH14.B Maintenance
Follow Up - Kearsney Down Block to YE38 & YE39 signals at Bucklands Jn

35 SK SO170 Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 2345 MTWTh to 520 TWThF Follow Up - Wadhurst Tunnel
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35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF to 0450 WThF Chartham & Wye LC renewal 
prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN. 
RAIL REPLACEMENT SERVICE TO OPERATE.

35 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

35 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF to 410 TWThF K10.2.2 Cyclic Maintenance

35 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 ( 

Up Slow 
)

MTWTh to 0515
04:15 ( 

Up Slow 
)

TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

35 SS SO500/
SO510

Selhurst Jn, Norwood 
Fork Jn

Stoats Nest Jn 
(1667/1670pts)

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
35 SS SO500 Stoats Nest Jn Tinsley Green Jn D/U Quary/Fast, Down Platform Loop, Down Reversible Loop 2345 MTWTh to 530 TWThF Prep - Earlswood Disused 

Platform Down Fast
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN STOATS NEST JN AND 

TINSLEY GREEN JN
35 SK SO510 

SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 
Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN. 
2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL 

PALACE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

35 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, South London Reversible, 
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.
35 SS SO520/S

O680
Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 
Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance
TOC Walk - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

35 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 440 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 
CROYDON AND EAST GRINSTEAD / UCKFIELD.

35 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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36 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
LONDON BRIDGE

Maintenance cycle 8

36 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance
TOC Walk - Longfield to 
Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

36 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

36 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

36 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 
Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

36 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton Jn, 
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 
Fast (LB BT)

2340 Th to 0520 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

36 SK SO130 Grove Park  Chislehurst Down/Up Lkent Fast/Fast 0005 TWThF to 0500 TWThF Chislehurst DF Rail Drop prep TRAINS TO TRAVEL OVER THE DOWN UP KENT SLOW/SLOW LINES 
BETWEEN GROVE PARK JN AND PETTS WOOD JN

TRAINS TO/FROM ST MARY CRAY JN TO TRAVEL OVER THE CHATHAM 
REVERSIBLE BETWEEN CHISLEHURST JN AND ST MARY CRAY JN

36 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

36 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

32 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Kearsney Down

36 SK SO170 Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 105 TWThF to 520 TWThF Follow Up - Wadhurst Tunnel

36 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 
AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 WThF to 0450 WThF Chartham & Wye LC renewal 
prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 
END..

36 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 

Dn Fast 
)

TWThF to 0500
0415 ( 

Dn Fast 
)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 
7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

36 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 
Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

36 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

36 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES
36 SS SO500/

SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 
GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND OXTED.

36 SS SO520 Horsham Arundel Jn D/U Arun Valley 5 TWThF to 545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
36 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF to 520 TWThF IC28 6Wk Follow Up - Crystal 
Palace to Bromley ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 
AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

36 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022 


	KENT SUSSEX
	37
	38
	39
	40
	41
	42
	43
	44
	45
	46
	47
	48
	49
	51 
	52
	1
	2
	3
	4
	5
	6
	7
	8 
	9
	10
	11
	12
	13 
	14
	15
	16
	17 
	18
	19 
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35
	36


