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Week commencing:
|| & il Saturday 11 December
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2021 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
2021| 37 SW180 |Dorking Cheam 0455 E to 0520 F UTU 3Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021| 37 SW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, North Siding
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
2021| 37 | SW105 [Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance PUTNEY
W Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2021| 37 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 Track renewals TOC walk |CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever
2021| 37 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 TWThF to 0500 TWThF E16 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2T75 WILL NOT RUN. 2P12 TO START
SW110 . . . FROM FRATTON. GWR: 1F35 TO TERMINATE AT
2021| 37 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2021| 37 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance SERVICES TO OPERATE.
SW135 . Dn/Up Netley, Dn/Up Portsmouth, -
2021| 37 SW140 Swanwick, Botley Portchester Single, Dn/Up Branch 0015 TWThF to 0500 TWThF 44200421 Track renewals follow-up 2T75 WILL NOT RUN.
SW175 . " .
2021| 37 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up
. Capex PL Refurb .
2021| 37 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF 44401321 Capex six week tamp
2D77 TO TERMINATE AT LEATHERHEAD & 2G75 TO
. . TERMINATE AT EFFINGHAM JN. ECS TO
2021| 37 gw;gg Hampton Court Jn, Leatherhead Jn |Guildford Bg::;g::hgzt &?{;gr':o"kham* 0055 | TWThF | to | 0445 | TWThF v?/%% 44400222 %’acc“’fr“e":'e"v::‘:;‘;: survey |WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
Y |GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021| 37 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
. Capex Wheeltimbers . .
2021| 37 | SW210 Iqickenham (clo), Old Kew Jn Feltham (foul) Dn/Up Main, Dn/Up Hounslow, 0040 | TWThF | to | 0450 | TWThF CF03 (London Road _|CYelic Maintenance
SW230 Dn/Up Spur, Up/Dn Arrival Bridge) Capex follow-up
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Week commencing:
A 2 (LS Saturday 18 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
20211 38 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2021| 38 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 (Brockenhurst Lymington Pier 2250 T 2300 T
2021 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 38 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2021| 38 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0410 Th
2021 38 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20211 38 | gy105 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb Cyclic Maintenance
2021| 38 SW100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c 44101021 ci ex pre LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & 44150121 pex prep
6
Dn/Up Fast, Dn Slow, Byfleet 0045 TThF 0515 TThF
SW105 . . . . 2F77 TO DIVERT VIA COBHAM. POSSESSION TO BE
2021| 38 SW255 Weybridge, Addlestone Jn Woking Jn Curv.es, Dn/Up Bay Platforms at to w10 Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 3Q01 (TAW)
Woking 0045 w 0450 w
2021| 38 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. . . . 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2021| 38 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance 1P79 & 1P76 WILL NOT RUN.
2021| 38 | SW110 [Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2021| 38 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2021| 38 SW120 [Farnham Alton Single/ Loop to G09 44400322 leack renewals site surve POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F Y |oF 1Q54 (Th/F)
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021 38 | SWI30 |Redbridge n. Eastieigh East Jn  |S2SbUry Tunnel Jn, Laverstock Dn/Up Dean, Dn/Up Salisbury, 0025 TWF © 0505 TWF E14 44200524 %Cc"kcr"e":'e’:’zl";“f: WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 ge n, 9 North Jn Single, Dn/Up Test Valley 0035 - 0505 ™ S04 LWRT (/) prep DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
2021| 38 | WS90 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " . . .
2021| 38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2021| 38 | SW183 |Epsom Dorking, Effingham Jn Bookgam ' P 0040 TWThF to 0510 TWThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
Sw210 Capex Wheeltimbers
2021| 38 SW230 [Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF (London Road Capex follow-up
EA1330 Bridge)
2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2021| 38 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh CFO5 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside p: P 0105 F 0445 F 4 AT READING. POSSESSION TO BE TAKEN AFTER

THE PASSAGE OF 1Q54 (Th/F)
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Christmas Day
Holiday Mon Week commencing:
2021} 459 (i3 Boxing Day Saturday 25 December
Holiday Tues
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2021| 39 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up Capex S&C Refurb
2021| 39 SW100 |Waterloo Vauxhall Main Relief, Dn Windsor Slow, 0035 ThF to 0500 ThF 44101021 Capex follow-up LINE DIVERSIONS TO APPLY.
Dn/Up Main Fast 44150121
WATERLOO TO WOKING VIA HOUNSLOW
SERVICES TO DIVERT TO WEYBRIDGE.
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Victoria Arch Bridge 'WEYMOUTH, PORTSMOUTH & ALTON SERVICES
20211 39 | gyyyqg [Woking East Famborough, Worplesdon Guildford ooot M fo | 0400 w UTX Works  |C0re Works TO DIVERT VIA COBHAM. POOLE & PORTSMOUTH
VIA EASTLEIGH SERVICES TO START AT
BASINGSTOKE.
2021| 39 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0105 ThF to 0505 ThF HO1b Cyclic Maintenance
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New Years Day A
2021| 40 | Info Holiday ek emmencing:
Saturday 01 January
Monday
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2021| 40 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20211 40 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2021 40 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2021 40 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2021 40 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsor, Down Windsor 0025 WTh 0520 WTh WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021| 40 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor to CC03 Cyclic Maintenance LINES. POSSESSION TO BE TAKEN AFTER THE
Reversible, Windsor Relief Line 0045 F 0520 F PASSAGE OF 1Q67 (Th/F)
1&2, Dn/Up Windsor Curves,
North Siding
Down Windsor Slow, Down
. Windsor, Down Windsor Fast, Up . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021| 40 SW100 |Nine Elms West London Jn Windsor. Windsor Reversible, Up 0030 WThF to 0515 WThF CC NEW Cyclic Maintenance LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up Main
SW105 " Loop, Dn/Up Epsom, Up Kingston, . .
2021| 40 SW180 Clapham Junction New Malden Wimbledon Park Up Siding 0050 WThF to 0455 WThF CW02a Cyclic Maintenance
No.1/Siding No.1
SW105 Dn/Up Fast, Dn Slow, Byfleet Cyclic Maintenance
2021| 40 Hampton Court Jn, Addlestone Jn  (Woking Jn Curves, Dn/Up Bay Platforms at 0045 WThF to 0515 WThF W10 44400221 2F77 TO DIVERT VIA COBHAM.
SwW255 \Woking Track renewals prep
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021| 40 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up . . NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2021| 40 z\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 WThF to 0440 WThF HO05¢c Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
NOT RUN. 2P12 TO START FROM HAVANT.
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2021| 40 SW265 Guildford (c/o) In Dn/Up Branch 0035 WThF to 0440 WThF G04a Cyclic Maintenance
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. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021| 40 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"[;b”'y Tunnel Jn, Laverstock gI”n/ U|§ %E:;B DT"e/ ;"pviﬁgs"”'y’ 0025 | WThF | to | 0500 | WThF E10 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
g'e, Dn/tp v DIVERT VIA ANDOVER.
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2021| 40 | SW170 (wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2021 40 |CW500" |Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 . .
2021| 40 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2021| 40 2W§ég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 WThF to 0520 WThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
Apl|| A [Ffi® Saturday 08 January
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2021 41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2021 41 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1to | 0020 TWThF to 0455 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.

SW100 |, Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
2021| 41 SW105 Nine Elms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY
2021| 41 | SW195 |5 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnUp | o450 | TwThe | to | 0455 | TWThF cwos Cyclic Maintenance

SwW180 Kingston

Cyclic Maintenance
2021| 41 | SW105 |[Hampton Court Jn, Addlestone Jn |Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | o5 | ryyrne | o | 0515 | TwThe wo7 44400221 Track renewals follow-up |2 02 10 DIVERT VIA COBHAM. 1877 WILL NOT
Curves, Weybridge Up Bay 44601813 RUN.
Track renewals prep
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021| 41 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast, Cyclic Maintenance
SW105 CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
2021| 41 SW150 Southampton Central (c/o) Totton, Romsey 32”(5300[15 Loop, Dn/Up Test 0005 TWThF to 0500 TWThF E19 44201515 Iﬁ;l}r(ep:/\g?ls prep ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
2021| 41 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL

SW110 . Dn/Up Main, Dn/Up Cobham, . .
2021| 41 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2021 41 gw:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2021| 41 SW140 [Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
2021 41 | SWI75 \veovii Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500822 Track renewals six week

SwW178 tamp

SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2021| 41 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
. Dn/Up Chertsey/Branch, Up Bay, Capex PL Refurb .
2021| 41 SW255 [Chertsey Weybridge, Byfleet Jn Byfleet Curves 0050 TWThF to 0520 TWThF (Weybridge) Capex follow-up
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2021 42 [Ffi® Saturday 15 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 42 SW105 (Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 (Basingstoke ’Erockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth: 2320 w 2335 w
2021| 42 | SW130 (Romsey Eastleigh shown with estimated times 4 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20211 42 | G105 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021| 42 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
50110 Down Windsor, Down Windsor
. Fast, Up Windsor, Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021| 42 | SW100 |[Waterloo Clapham Junction Reversible, Windsor Relief Line 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
SW220
1&2, Dn/Up Waterloo Curves,
North Siding, Dn/Up Sheepcote
Curves
Streatham South Jn Sutton (Via Wimbledon) Dn/Up St.Helier, Dn Siding 'B' 43200222
SW105 (Sidings Possession) 0045 TWThF 0515 TWThF 43200322
2021| 42 to . Track renewals prep
S0700 0045 TWThE 0515 TWThF (Wimbledon Platform
Durnsford Road Raynes Park Down Main Slow (LB) 9)
SW105 . " Dn/Up Fast, Dn/Up Slow, Dn/Up Capex New Malden
2021| 42 SW190 Raynes Park Surbiton, Norbiton Kingston 0040 TWThF to 0455 TWThF S&C Capex follow-up
2021| 42 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF 44601813 Track renewals follow-up ~ |2F02 TO DIVERT VIA COBHAM.
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1808
2021| 42 SW110 Woking East Farnborough, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400422 Track renewals site survey |TO RUN ECS FROM GUILDFORD PLATFORM 4
2021| 42 | SW105 |Hook Basingstoke (foul) gi'(‘ﬁf;z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever FOLLOW 5V94 AND TO BE DIVERTED VIA
. . e . Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
2021| 42 | SW105 |Worting Jn Eastleigh East Jn E:S?dlngs, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 21 Rail Grinder BASINGSTOKE. 1881 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM
SOUTHAMPTON. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
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2021| 42 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
44690122 Cyclic Maintenance
2021| 42 | SW110 [Haslemere Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 HV1025 Track renewals site survey |1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals site survey
L NO SERVICES TO RUN BETWEEN PORTMOUTH &
2021| 42 50520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F ° Cl\\;:l:dtac?dpon Core Works SOUTHSEA AND PORTSMOUTH HARBOUR.
SW110 P Strengthenin SERVICES TO TERMINATE AT FRATTON &
9 9 PORTSMOUTH & SOUTHSEA.
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2021| 42 GW500 Wilton Jn Gillingham (Dorset) Loop 2240 MTW to 0445 TWTh Y01a 44500022 Track renewals site survey |TERMINATE AT YEOVIL JN.
GW5001
SW135 . Capex PL Refurb
2021| 42 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF (Bitterne) Capex follow-up
SW135 . Dn/Up Netley, Dn/Up Portsmouth, Track renewals six week
2021| 42 SW140 Swanwick, Botley Portchester Single, Dn/Up Branch 0015 TWThF to 0500 TWThF 44200421 tamp 2T75 WILL NOT RUN.
Track renewals six week
SW175 . " . 44500321 tamp
2021| 42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals six week
tamp
2D81 TO TERMINATE AT WIMBLEDON. RAIL
2021| 42 z\gggg Motspur Park Jn, Cheam Leatherhead g:/gr”U%giE?“;h' Dn/Up Bpsom, | go30 | TwThf | to | 0505 | TWThF CWo6b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
P Siding BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
44100221 Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/U Capex PL Refurb Track renewals six week VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021| 42 SW225 |Clapham Junction Richmond, New Kew Jn Windzor Fast Putnel Reve’:sible 0040 TWThF to 0500 TWThF CCO07a p44100821 tamp KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 ! 4 (Wandsworth Town) Capex prep ROAD, STRATFORD, TEMPLE MILLS EAST JN,
LWRT (W/Th) SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2021| 42 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1Q54 (Th/F)
Capex PL Refurb Cyclic Maintenance
2021| 42 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 44401121 4
(Crowthorne) Capex follow-up
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Week commencing:
A AR [Ffi® Saturday 22 January
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2021| 43 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2021| 43 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021| 43 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20211 43 | 200 |Effingham Jn Guitdford 0140 F | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
ISII::;O};:\?Jr;i:I:‘g\:la\is;L(;ZOLrjp Capex S&C Refurb Cyclic Maintenance
2021| 43 | SW100 [Waterloo West London Jn N . 0035 WThF to 0500 WThF CC09a 44101021 N LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main 44150121 Capex six week tamp
Fast
Streatham South Jn Sutton (Via Wimbledon) Dn/Up St.Helier, Dn Siding 'B' 43200222
2021 SW105 (Sidings Possession) 0045 TWThF 0515 TWThF 43200322
43 to . Track renewals follow-up
S0700 0045 TWThF 0515 TWThF (Wimbledon Platform
Durnsford Road Raynes Park Down Main Slow (LB) 9)
2021| 43 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up  |2F02 TO DIVERT VIA COBHAM.
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Time
From

[Week

nights
From

Time To

Week
nights
To

Maintenance

Ref

Other Work
Ref

Work Content

Traffic Remarks

2021

2021

43

43

SW105

sSw110
$0520

Worting Jn

Fratton

Eastleigh East Jn

Portsmouth Harbour

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

Dn/Up Main, Dn/Up Fratton

2250

0020

MTWTh

TThF

0500

0440

TWThF

E15
B08

HO08a

44201912¢
44200022
44203915

Capex Wheeltimbers
(Landport Viaduct)

Cyclic Maintenance

Track renewals prep
LWRT (W/Th)

Track renewals site survey
Track renewals site survey

Cyclic Maintenance
Capex follow-up

SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART AT SOUTHAMPTON
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
FRATTON. GWR: 1F35 TO TERMINATE AT
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.

2021

43

SwW170

Wilton Jn

Warminster, Beechgrove GF

Dn/Up Warminster

2335

MTWTh

0525

TWThF

S05

Capex PL Refurb
44500921
(Heytesbury)

Cyclic Maintenance
Capex Core Works

7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
RUN. 4V50/4V51 TO RUN VIA ROMSEY & ANDOVER.

2021

43

SW115
GWe610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,
Honiton Up Loop, Chard Dn Loop

2345

MTWTh

0515

TWThF

Y04

Cyclic Maintenance

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

2021

43

SW160

Brockenhurst

Lymington Pier

Single/ Loop

2250

TWThF

0555

TWThF

Br13

Cyclic Maintenance

2021

43

SW180
Swi185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up
Chessington

0030

TThF

0525

CWO05b

Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.

2021

43

Sw180

Motspur Park Jn

Ewell West

Dn/Up Epsom, Dn/Up
Chessington

0030

0525

CWO05b

Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.

2021

43

SwW183
S0685

Leatherhead

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.

2021

43

SW190
Sw245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry Hill

0020

ThF

0450

ThF

CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOQT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

2021

43

SW255

Chertsey

Weybridge, Byfleet Jn

Dn/Up Chertsey/Branch, Up Bay,
Byfleet Curves

0050

TWThF

0520

TWThF

W11

Cyclic Maintenance
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SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2021| 43 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
2021| 43 SW200 |[Effingham Jn Guildford Dn/Up Cobham 0105 TWTh to 0455 TWTh 44400222 Track renewals site survey
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2021| 43 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
$0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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Week commencing:
A A8 [Ffi® Saturday 29 January
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 44 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Dn/Up Main Slow, Dn/Up Main 44101110 Cyclic Maintenance
L Capex Wheeltimbers LINE DIVERSIONS TO APPLY. BERTHING TO BE
2021| 44 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 TWThF to 0455 TWThF CCo1 (Lambeth Road Track renewals prep AVAILABLE IN TWO PLATFORMS.
10 N Capex follow-up
Bridge)
Capex PL Refurb
44100521 Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main (Clapham Junction)
2021| 44 SW105 Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0035 TWThF to 0500 TWThF CC NEW Capex PL Refurb Capex follow-up LINE DIVERSIONS TO APPLY
Capex follow-up
44302421
(Earlsfield)
2021| 44 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up ~ |2F02 TO DIVERT VIA COBHAM.
Cyclic Maintenance
44400721 Track renewals prep
SW105 . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2021| 44 SW110 Woking East Farnborough, Worplesdon Curves 0105 TWThF to 0520 TWThF W09 44601713 LWRT (W/Th) TO RUN ECS FROM GUILDFORD PLATFORM 4
44400422 LWRT (Th/F)
Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2021| 44 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey |CARRIAGE SIDINGS.
2021| 44 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2021| 44 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF | to 0505 TWThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021| 44 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFEGTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2021| 44 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
. . ' ] 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021| 44 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhbj‘r?/ Tunnel Jn, Laverstock glr‘n/ Ulg %enalﬂ DT"e’ ;”Viﬁ':b”'y' 0025 | TWThF | to | 0505 | TWThF 5(1): 44200521 %Cc"lfr“e":'er":’;"sa"f: WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gle, brite 4 prep DIVERT VIA ANDOVER.
Capex PL Refurb
44500921
" . . (Heytesbury) Capex Core Works 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2021| 44 SW170 [Wilton Jn Warminster (foul) Dn/Up Warminster 2335 MTWTh to 0515 TWThF Capex PL Refurb |Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44501121
(Warminster)
2021| 44 | GWS00T Igee hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 44500817 Cyclic Maintenance
2021| 44 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals TOC walk
44500822
SwW178 Track renewals TOC walk
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SW180 Dn/Up Portsmouth, Dn/U
2021| 44 SW183 (Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2021| 44 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 4 " REPLACEMENT TO RUN FROM TWICKENHAM TO
SW245 Spur Track renewals site survey KINGSTON
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Week commencing:
AR A9 [Ffi® Saturday 05 February
SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
2021 45 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTu 3G29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2021| 45 SW105 (New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 [Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 |St Heiler Wimbledon 0235 w 0245 w
S0700 |Wimbledon |St Helier 0335 W 0350 w
S0O700 |Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
2021| 45 SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |[Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2021| 45 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF CCO01 44101110 Y PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals folow-up
10 OUTBERTHED.
SW100 Dn/Up Main Slow, Dn/Up Main . .
2021| 45 SW105 Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0035 TWThF to 0500 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 Dn/Up Fast, Dn/Up Slow, Up Main | 2020 TF 0455 i Capex PLRefurb |0 ic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
2021 45 SW180 Dumnsford Road Berrylands Loop, Dn/Up Epsom, Up Kingston to cwoz 44302921 Capex follow-u OF 3Q24 (T/W)
P, Un/Lp Epsom, Up King 0105 w 0455 w (New Malden) P P
2021| 45 gw;gg Berrylands Esher, Claygate gggﬂ]‘;;”‘s" Dn/Up Slow, Dn/Up | 4440 | TwThF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2021| 45 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF BO4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2021| 45 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
SW105 Dn/Up Main, Single, Dn/Up . .
2021| 45 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
" . . . 2P79 TO TERMINATE AT GUILDFORD. SERVICES TO|
2021| 45 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO09¢c Cyclic Maintenance RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
TERMINATE AT PETERSFIELD. HASLEMERE NOT
AVAILABLE FOR BERTHING.
2021| 45 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
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2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2021| 45 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
2021| 45 | sw115 |overton Salisbury Tunnel Jn, Laverstock 0110 TWF to 0700 TWF s01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
2021| 45 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021| 45 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh EO07 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021| 45 | SW230 [Barnes Acton Jn ' ' Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 . . . Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH ONE
2021| 45 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GO5W 44400421 Track renewals prep THREE CAR UNIT AT GUILDFORD. 1V71 TO

TERMINATE AT GUILDFORD
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Week commencing:
Apl| A4 || e Saturday 12 February
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2021 46 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew EastJn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2021| 46 | SW255 Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Bvfleet Jn |Wokina 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021] 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking |wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 46 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2021| 46 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 W
SW140 |Fareham Havant 0015 w 0040 Th
2021 46 SW140 (Havant Fareham 0415 Th to 0440 Th UTU 3003 PROTECTED PATH
SW135 [Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2021 46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |[Eastleigh Totton Yard 2115 Th 2210 Th
2021| 46 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
2021| 46 SW100 |Waterloo Waterloo Platforms 15-17 at Waterloo 0035 TWThF to 0520 TWThF CM0048 Track renewals prep LINE DIVERSIONS TO APPLY
Windsor Reversible, Up Windsor,
SW100 . . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2021| 46 SW220 Carlisle Jn Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet 0045 TThF 0515 TThF PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
X - Curve, Dn/Up Guildford . . DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
2021 46 ga;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon to Wo3 Cyclic Maintenance RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0105 TThF 0515 TThF BERTHING AVAILABLE IN PLATFORM 3 AT

GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW10s g[‘]’r:jg Fast, Up Slow, Up Byfleet | 0045 w 0515 w PLATFORM 5. 1577 TERMINATE PLATFORM 5. 5A03
2021| 46 SW255 Weybridge, Addlestone Jn Woking East to Wo3 Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0105 w 0515 w BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
ACCESS TO BE MAINTAINED TO BARTON MILL
2021| 46 | SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow o108 e to 0590 e B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
9 pFast 0130 w 0500 w v AFTER THE PASSAGE AND GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
2021| 46 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1B75, 1B77 & 1881 TO TERMINATE AT
BOURNEMOUTH
F2P Resignalling
Construction Core Works SWR SERVICES TO TERMINATE AT GUILDFORD
" . . Cyclic Maintenance AND RESTART FROM PETERSFIELD. RAIL
2021| 46 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO02 025231%52?|I Capex prep REPLACEMENT ROAD SERVICES TO OPERATE
LWRT (Th/F) BETWEEN GUILDFORD AND PETERSFIELD
(Farncombe)
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimley. Cyclic Maintenance
2021 46 gmgg South Jn Aldershot Single, Dn/Up Branch 0100 | TWThF | to | 0520 | TWThF G11 C21 Rail Grinder (MIT)
. 0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021| 46 SW130 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, to 44200521 Track renewals follow-up  |WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 ’ Single, Dn/Up Test Valley 44500722 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0505 Th
OF 1Q53 (W/Th)
SW135 Dn/Up Netley, Dn/Up Portsmouth, | 0015 TWF 0500 TWF Cyclic Maintenance 2T75 WILL NOT RUN. 7Vv97 TO BE RETIMED.
2021| 46 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 44200421 leack renewals TOC walk POSSESSION TO BE TAKEN AFTER AND GIVEN UP
Branch 0030 Th 0425 Th FOR THE PASSAGE OF 3Q03 (W/Th)
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2021| 46 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2021| 46 | W50 I5eechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2021| 46 S0680 Motspur Park Jn, Cheam Leatherhead Dn or Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2021| 46 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF Capex Wheeltimbers |Capex follow-up
2001 TO START AT STRAWBERRY HILL. 2077 &
. . . . 2079 TO DIVERT VIA WIMBLEDON. RAIL
2021| 46 gwglg Richmond Whitton Jn, Strawberry Hill E;‘(/) UpDﬁ:meg”i} Dn/Up Main, Up| 0439 | TwTh | to | 0450 | TwTh CF02b géﬁ";ma(';fig:ﬁm) REPLACEMENT ROAD SERVICE TO OPERATE
p. BVLp Sp! BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
2C79 TO TERMINATE AT ASCOT. ECS TO STAINES.
SW210 5C76 WILL NOT RUN. 1052 TO START FROM
2021| 46 SW265 Bracknell, Blackwater Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0515 TWThF 44400421 Track renewals follow-up  |GUILDFORD. GWR TO BERTH ONE THREE CAR

UNIT AT GUILDFORD. 1V71 TO TERMINATE AT
GUILDFORD
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Week commencing:
Ap| A || e Saturday 19 February
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2021| 47 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2021| 47 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2021| 47 SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 [Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2021 47 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
2021 47 SW255 Virgpi‘nia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 ! Down Windsor, Down Windsor 0120 T 0520 T Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021 | 47 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor to CCO03 CMO0048 Track renewals follow-up LINES TO NINE ELMS JUNCTION. POSSESSION TO
Reversible, Windsor Relief Line 0025 WThF 0520 WThF BE TAKEN AFTER THE PASSAGE OF 1Q64 (M/T)
1&2, Dn/Up Windsor Curves,
North Siding
2021| 47 §W1°5 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up |- 5 ThF to | 0455 ThF cwo3 Cyclic Maintenance
W180 Kingston
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2021| 47 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44400721 Track renewals prep 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
20211 47 | gyqqo |Woking Bast Pirbright Jn, Worplesdon Guildford 0105 | WThF | to | 0520 | WThF 44400422 Track renewals site survey |TO RUN ECS FROM GUILDFORD PLATFORM 4
- . Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2021| 47 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF BO2 44600710 Track renewals site survey |CARRIAGE SIDINGS.
Capex PL Refurb . .
2021| 47 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 44201321 | Qyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
) Capex follow-up CENTRAL
(Christchurch)
44690122 Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
2021| 47 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b HV1025 Track renewals site survey |SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Track renewals site survey |AND PORTSMOUTH HARBOUR.
44690122 Cyclic Maintenance
2021| 47 | SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b HV1025 Track renewals site survey
Track renewals site survey
SW115 CD Earthworks SWR SERVICES TO TERMINATE AT AXMINSTER.
2021 | 47 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Honiton Tunnel  [Core Works RAIL REPLACEMENT ROAD SERVICES TO
Cutting OPERATE BETWEEN AXMINSTER AND EXETER
LWRT (M/T) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021| 47 | SW150 [Romsey (c/o) Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0415 TWThF 44500722 LWRT (T/W) -
WINCHESTER. 7V97 TO BE RETIMED
LWRT (W/Th)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Laverstock Loop, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2021| 47 SW150 Grateley, Laverstock South Jn Salisbury Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
GWR: 1F95 Q PATH TO OPERATE VIA
2021| 47 | SW140 [StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
2U79 & 2579 TO TERMINATE AT FELTHAM AND
. 44350215 Track renewals prep 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
20211 47 | SW210 |Feltham (clo) Egham Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF 44300118 [Track renewals site survey |UNITS AT READING. POSSESSION TO BE CLEAR
FOR THE PASSAGE OF 1Q64 (M/T)
44400421 2C79 TO TERMINATE AT ASCOT. ECS TO
SW210 Capex PL Refurb Cyclic Maintenance FARNHAM. 5C76 WILL NOT RUN. 1052 TO START
2021| 47 SW265 Bracknell, Aldershot South Jn Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0515 TWThF GOs5W p44401121 Track renewals follow-up FROM GUILDFORD. GWR TO BERTH ONE THREE
(Crowthome) Capex six week tamp CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE AT

GUILDFORD
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Feltham Resignalling
2021| 47 | SW250 [Staines

Construction Core Works
. e . L WINDSOR PLATFORMS TO BE KEPT CLEAR.
Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06 CD CIVI|S. Corg Works ADDITIONAL UNITS TO BERTH AT READING
Blackpots Bridge |Cyclic Maintenance
strengthening
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Week commencing:
Apl| A9 | e Saturday 26 February
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 48 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2021| 48 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsar, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021| 48 SW100 Waterloo Queenstown Road Fast, Up Wlnd§or, W|nd§or ) 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Dn/Up Windsor Slow, Dn/Up 44100022 Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Windsor Fast, Windsor Capex PL Refurb |Track renewals prep WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2021 48 gwggg Queenstown Road Bames Reversible, Up Windsor, Clapham | 0040 | TWThF | to | 0500 | TWThF €Co6 44100821 LWRT (W/Th) GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
'Yard Sidings No. 48 & 49 (Wandsworth Town) |Capex follow-up TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
Track renewals six week
SW105 . Dn/Up Fast, Dn Slow, Byfleet 44400221 tamp
2021| 48 SW255 Hampton Court Jn, Addlestone Jn [Woking East Curves 0045 TWThF to 0515 TWThF 44601813 Track renewals six week 2F77 TO DIVERT VIA COBHAM.
tamp
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals prep 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2021| 48 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 C21 Rail Grinder (W/Th),  |TO RUN ECS FROM GUILDFORD PLATFORM 4
(Th/F)
- . Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2021| 48 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey |CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up leack renewals site surve: FOLLOW 5V94 AND TO BE DIVERTED VIA
2021| 48 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 44200318 C21 Rail Grinder (WIT), Y |LAVERSTOCK. 2B77 & 1881 TO TERMINATE AT
Salisbury (W) ’ WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER AND
SW105 ’ Slow, Dn/Up Main Reversible, . . RUN ECS TO BASINGSTOKE. FREIGHT TO BE
2021| 48 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
2021| 48 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2021| 48 ng;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury S08 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2021| 48 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Yo1 44500022 Track renewals site survey |TERMINATE AT YEOVIL JN.
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
2021| 48 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWo05a Cyclic Maintenance
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Time
From

[Week
nights
From

Time To

Week
nights
To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SwW210

Barnes

Twickenham

Dn/Up Richmond, Dn/Up Main, Up

Loop

0025

TWThF

0505

TWThF

CFO1

Cyclic Maintenance

2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO
BE RETIMED.

2021

48

Sw210
SW250

Feltham (c/o)

Egham, Windsor & Eton
Riverside

Dn/Up, Dn/Up Windsor

0030

TWThF

0445

TWThF

44350215
44300118

Track renewals follow-up
Track renewals site survey

2U79 & 2879 TO TERMINATE AT FELTHAM AND
2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
FARNHAM. SWR TO BERTH TWO UNITS AT
READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM

2021

48

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

TWThF

0500

TWThF

Go3

Cyclic Maintenance

2090 TO TERMINATE AT GUILDFORD. 1V71 WILL
RUN FROM GUILDFORD TO READING ONLY. RAIL
REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2021

48

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up

Redhill/Reading/Up Loop No.2

(part), Up Loop No.1 (part)

2300

MTWTh

0535

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
A B (LS Saturday 5 March
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20211 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021| 49 SW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, North Siding
. Dn/Up Fast, Dn/Up Slow, Capex PL Refurb |Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST
2021 49 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck | 0035 | TWThF | to | 0505 | TWThF cwor 44302021 (Earsfield)|Capex six week tamp PUTNEY
SW105
. Farnborough, Worplesdon, Ash  |Dn/Up Fast, Dn/Up Slow, Dn/Up 44400721 Track renewals follow-up  |2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2021 49 gmég Woking East Vale Jn Guildford, Dn/Up Alton 0105 | TWThF | to | 0520 | TWThF 44601713 Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
2021| 49 | SW110 |[Worplesdon Guildford (c/o) Dn/Up 0110 ThF to | 0505 ThF (CTi}FF){a" Grinder (W/Th). - 15£05 T0 BE DIVERTED VIA COBHAM.
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2021| 49 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B0O3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
. Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
Dn/Up, Dn/Up Loop, Micheldever 44201912¢c
. . L Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
2021| 49 | SW105 [Worting Jn Eastleigh East Jn E:jldlngs, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 jj;gggﬁ Track renewals site survey |BASINGSTOKE. 1881 TO TERMINATE AT
Track renewals site survey |BASINGSTOKE AND RESTART FROM
SOUTHAMPTON. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
Dn/Up Main. Dn/Up Fast. Dn/U 1B81 TO TERMINATE AT BASINGSTOKE AND
2021| 49 | SW105 |Eastleigh West Jn St Denys Slowp ’ P ’ P 0040 TWThF to 0440 TWThF 44200415 Track renewals prep RESTART FROM SOUTHAMPTON. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK.
2021| 49 SW105 |Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021| 49 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. Capex Rerail Cyclic Maintenance
2021| 49 | SW115 |Yeovil Jn Feniton 32:] lﬂgfﬁe‘ﬁfx%ﬁa’ﬂfgﬁ Loop | 2345 | MTWTh | to | 0525 | TWThF Y03 44501122 Capex prep 1SLE9I§V\?(IJHI;§ ﬁgTOF;UE"éAF?:L REPLACEMENT ROAD
P Loop, P (Sutton Bingham) |LWRT (W/Th) :
SW120 (.. . . . CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2021| 49 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance ONE UNIT AT GUILDFORD & ONE UNIT AT STAINES
SW175 . . . .
2021| 49 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals site survey
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FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up 44100422 Tl};ck renewals pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021| 49 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100221 LWRT (ThiF) prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond Track renewals TOC walk ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2021| 49 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
2021| 49 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, UpBay, | o450 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
Capex PL Refurb
2021| 49 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF 44401121 Capex follow-up
(Crowthorne)
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Track renewals site survey

Key: Amended New —
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights CLEENED | U Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
AP &Y || Saturday 12 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
20211 50 | gyq05 Weymouth Eastleigh 2155 M © | o001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20211 50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2021| 50 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2021\ 50 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 [Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021| 50 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 E 0500 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
2021| 50 | SW100 [Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF | to 0500 TWThF CC09bl/c P A LINE DIVERSIONS TO APPLY.
. 44150021 Capex follow-up
Fast, West London Sidings 1, 3 &
6
Streatham South Jn Sutton (Via Wimbledon) Dn/Up St.Helier, Dn Siding 'B' 43200222
SW105 (Sidings Possession) 0045 TWThF 0515 TWThF 43200322 Track renewals six week
2021 50 S0700 to (Wimbledon Platform|tamp
Durnsford Road Raynes Park Down Main Slow (LB) 0045 TWThF 0515 TWThF 9)
Cyclic Maintenance
SW105 . Dn/Up Fast, Dn Slow, Byfleet 44400221 Track renewals TOC walk
2021| 50 SW255 Hampton Court Jn, Addlestone Jn  |Woking East Curves 0045 TWThF to 0515 TWThF W10 44601813 Track renewals six week 2F77 TO DIVERT VIA COBHAM.
|tamp
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 g 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2021| 50 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 Track renewals follow-up TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals follow-up
Cyclic Maintenance
2021| 50 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 C21 Rail Grinder (M/T), 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 (W) CENTRAL
Capex S&C Refurb
46250121 Track renewals site survey
2021| 50 | SW105 [Sway Branksome Jn Dn/Up Main 0030 TWThF to 0500 TWThF (Bournemouth)  [Capex S&C follow-up éB77 & 1881 TO TERMINATE AT SOUTHAMPTON
N ENTRAL.
Capex Wheeltimbers |Capex follow-up
(Avon/Stour Bridges)
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2021| 50 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a HV1025 Track renewals site survey |1P79 WILL NOT RUN,
2021| 50 | sw110 |Liss Havant Jn Dn/Up Main 0050 F to | 0445 F Hoda HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2021| 50 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2021| 50 | SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021| 50 | SW130 |oedbridge un. Eastieigh Eastn  |S2iSbury Tunnel Jn, Laverstock [Dn/Up Dean, DnvUp Salisbury, 0025 TWF o 0505 TWF E14 14200524 %’acc“’fr“e":'e"v::‘:"f: WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 9 ! 9 North Jn Single, Dn/Up Test Valley 0035 Th 0505 Th S04 LWRT (W/Th) prep DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
Capex PL Refurb
44501221 (Langford)|Capex follow-up
2021| 50 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF Capex Rerail Capex prep 7R\l/J9l\l7 ﬁcsDozngﬁ TT%?;JEE\/TI:\AV%/?N?J\}{!?’S\':'VI—Z"I_?L NOT
44500418 LWRT (Th/F) . :
(Sherington)
2021| 50 | GW5001 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " . Cyclic Maintenance
2021| 50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500321 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U
2021| 50 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2021| 50 | SW210 |keitham (clo) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0% | TR to e CF05 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside ! 0105 E 0445 E AT READING. POSSESSION TO BE TAKEN AFTER

THE PASSAGE OF 1Q54 (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 9th July 2021



Network Rail

Wessex Route

Engineering Access Statement 2022
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 3
Date: 26 March 2021
Page 28 of 105

10

(Platforms 6&7)

tamp

Capex wheeltimber surveys

Key: Amended New —
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> =2 From F Ref Ref
rom To
Week commencing:
AP B | Saturday 19 March
SW210 (Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2021| 51 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 (Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2021| 51 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021| 51 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
20211 51 SW200 |Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 [Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 [Northam Jn St Denys 0205 F 0210 F
SW105 (St Denys Southampton Central 0220 F 0230 F
2021 51 SW105 Southaﬁ\pton Central Totton Yaprd 0230 F to 0240 F UTU 3Qa9 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 |Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main 44101110 %’acc“’fr“e":'e"v::?:;‘;eweek LINE DIVERSIONS TO APPLY. WATERLOO
2021| 51 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF cco1 Capex Wheeltimbers PLATFORMS 1 -10, SOUTH SIDING TO BE

OUTBERTHED.
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2021 51 gmgg Queenstown Road Clapham Jn E,:é l‘Jp Meain Slow, Dn/Up Main 0030 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
Capex Con 6012
Capex Rerail
44300023 |Capexprep
2021| 51 SW105 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF (Wimbledon) LWRT (T/W) POSSESSION TO BE TAKEN AFTER THE PASSAGE
. LWRT (W/Th) OF 1Q65 (T/W)
Capex Rerail LWRT (Th/F
44301422 ( )
(Durnsford Road)
0040 TThF 0500 TThF
2021 51 gw:gg Raynes Park Surbiton, Norbiton IIZinn/Us‘ianEStl Dn/Up Slow, Dn/Up to Cwo4 Cyclic Maintenance g?ﬁ%%g?}?x;o BE TAKEN AFTER THE PASSAGE
9 0100 w 0500 w
Cyclic Maintenance
2021| 51 gw;gg New Malden Byfleet Jn, Claygate gg{)‘f}‘;;ﬁs" Dn/Up Slow, Dn/Up | 4455 | TwThe | to | 0520 | TWThF Wo1 44601813 |Track renewals six week  |2F02 TO DIVERT VIA CHERTSEY
tamp
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
20211 51 | gyq45 |Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 C21 Rail Grinder (WT)  |BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast, . .
SW105 Cyclic Maintenance CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
2021| 51 SW150 Southampton Central (c/o) Totton, Romsey gg”(joods Loop, Dn/Up Test 0005 TWTh to 0500 TWTh E19 44201515 Track renewals prep ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2021 51 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2021 51 SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
2021| 51 | SW115 |Overton gztf:‘j'r‘l’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
GW500 .
- . Dn/Up Main, Dn/Up Exeter, East . . 1L73 & 1L88 TO DIVERT VIA WESTBURY. 5057 TO
2021 51 2%:;2 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance TERMINATE AND BERTH AT YEOVIL
SW115 | .. . . Dn/Up Main, Dn/Up Exeter, East . .
2021| 51 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021| 51 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . . . .
2021 51 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals site survey
. . 2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH ONE
2021| 51 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W 44400421 Track renewals six week THREE CAR UNIT AT GUILDFORD. 1V71 TO

TERMINATE AT GUILDFORD
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Week commencing:
A &2 | i Saturday 26 March
SW230 (Kew East Jn [Bamnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 52 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
2021| 52 S0110 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCo3 CM0048 Track renewals six week WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 ! N P LINES.
Reversible, Windsor Relief Line tamp
1&2, Dn/Up Windsor Curves,
North Siding
Down Windsor Slow, Down
2021| 52 | SW100 |Nine Eims West London Jn Windsor, Down Windsor Fast, Up | 43 | twrhe | 10 | 0515 | TWThF | CCNEW Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Windsor, Windsor Reversible, Up LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up Main
" Capex PL Refurb " .
2021 52 | SW195 | ioham Junction Berrylands Loop, Dn/Up Epsom, Up Kingston,| 450 | twinF | to | 0455 | TWTHF CWo2a 44302921 Cyclic Maintenance
SW180 Wimbledon Park Up Siding Capex six week tamp
- (New Malden)
No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[}’reg ES/L Uprillz‘;:;rgp Byfleet | 0035 | TWThF 0515 | TWThF Cyelic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2021| 52 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 44400122 leack renewals site survey DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
SW255 RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021| 52 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, Track renewals follow-up  |CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2021| 52 SW150 Southampton Central (c/o) Totton, Redbridge Jn (foul) Up Goods Loop 0010 TWThF to 0515 TWThF E19 44201515 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
CENTRAL.
Cyclic Maintenance 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
2021| 52 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF Br? 44200122 Track renewals prep SIDINGS. 1B77 & 1B81 TO TERMINATE AT
LWRT (Th/F) SOUTHAMPTON CENTRAL.
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up . . NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2021| 52 ng;gg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO05¢c Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
NOT RUN. 2P12 TO START FROM HAVANT.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &|
2021 52 | SWI2 G igtord (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SwW265 Jn Dn/Up Branch
FOR BERTHING.
. . . . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021| 52 gmgg JR:db”dge In (clo). Eastleigh East ﬁz"[;b”'y Tunnel Jn, Laverstock gl”n/ U|§ %e:;’d DT"e’ ;pvsaﬁ':b”'y’ 0025 | TWThF | to | 0500 | TWThF E10 jjggg;g; Track renewals TOC walk [WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gie, br/lp Y Track renewals prep DIVERT VIA ANDOVER.
Dn/Up Salisbury, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
. . Loop, East Bay, East Carriage Capex S&C Refurb
2021| 52 SW115 |[Salisbury Tunnel Jn Salisbury . " . 0045 TWThF to 0430 TWThF N Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury 123pts)
. L ! BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2021| 52 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
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2021| 52 | SWS00T g eechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 " .
2021| 52 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2021| 52 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2021| 52 | SW255 |Virginia Water (c/o) Addlestone Jn Dn/Up Chertsey/Branch 0050 | TWThF | to | 0520 | TWThF Chz‘:z:git;"e' Decommissioning follow-up [CHERTSEY LEVEL CROSSING TO BE CLOSED
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Week commencing:
2022 i ([ Saturday 02 April
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
2022 1 SW180 |Dorking Cheam 0455 E to 0520 F UTU 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022 1 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1to | 0020 TWThF to 0455 TWThF CC NEW 44101110 Y PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals TOC walk
10 OUTBERTHED.
SW100 |, . Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
2022 1 SW105 Nine Elms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY
2022| 1 | SW195 15 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Db | 450 | TwThe | to | 0455 | TWThF cwo3 Cyclic Maintenance
SW180 Kingston
2022 1 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2022 1 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast, . .
SW105 Cyclic Maintenance CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
2022 1 SW150 Southampton Central (c/o) Totton, Romsey gg”(joods Loop, Dn/Up Test 0005 TWThF to 0500 TWThF E19 C21 Rail Grinder (Th/F) ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
CapexRerail  |6nex pre 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022 1 SW105 |Totton Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF 44200622 (Beaulieu pex prep
Road) LWRT (Th/F) CENTRAL
. . Capex S&C Refurb . .
2022 1 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 46250121 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings Capex six week tamp CENTRAL
(Bournemouth)
Capex S&C Refurb 1B73 & 1B75 TO TERMINATE AT BOURNEMOUTH.
2022 1 SW105 (Branksome (c/o) Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF P (157pts) Capex S&C follow-up ECS TO BOURNEMOUTH DEPOT. 1B77 & 1B81 TO
P TERMINATE AT SOUTHAMPTON CENTRAL.
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2022 1 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2022 1 ga:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2022 1 SW140 (St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals site survey
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
2022 1 SW140 [Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF HO6 44600622 Y B 2T75 WILL NOT RUN
Branch Track renewals site survey
2022 1 SW140 |Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance
2022 1 SW150 |Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0415 TWThF 44500722 Track renewals follow-up  |7V97 TO BE RETIMED
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2022 1 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex prep
2022 1 SW200 |(Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF Capex Con 6067 |LWRT (W/Th)
LWRT (Th/F)
44300522 Track renewals prep
2022| 1 | sw260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 | TWThF | to | 0530 | TWThF Feltham Resignalling| LWRT (W/Th) G WL O [RUIL (2 AROISTAINES CIR

READING.
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SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, Capex PL Refurb

2022 1 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF Aldershot South Capex follow-up
2022 1 | SW255 |Virginia Water (c/o) Addlestone Jn Dn/Up Chertsey/Branch 0035 | TWThF | to | 0435 | TWThF Chf:':zz‘s’ir';g"e' Decommissioning follow-up [CHERTSEY LEVEL CROSSING TO BE CLOSED
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Bank Holiday Week commencing:
Az 2 (LS Friday Saturday 09 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2022 2 SW105 (Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew EastJn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 2 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Bvfleet Jn oking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20221 2 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 [Woking Eastleigh 0450 W 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 W 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
2022 2 SW110 |[Cosham Jn Fratton 0410 Th to 0420 Th uTu3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2022) 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2022 2 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Cyclic Maintenance
0110 Down Windsor, Down Windsor CM0048 Tl};ck renewals TOC walk
. Fast, Up Windsor, Windsor Capex Rerail WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022 2| SW100 Waterloo Clapham Junction Reversible, Windsor Relief Line | 0040 | TWTh | o | 0500 | TwTh CCNEW 44100222 |Capexprep LINES. PLATFORMS 15 TO 17 TO BE KEPT CLEAR
SW220 LWRT (T/W)
18&2, Dn/Up Waterloo Curves, 44100322 (Vauxhall) LWRT (W/Th)
North Siding, Dn/Up Sheepcote
Curves
0105 TTh 0520 TTh 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2022 2 SW105 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up to W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW110 ! Guildford 0105 w 0450 w POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 3Q01 (T/W)
Dn Fast, Dn Slow, Long Valle 0115 TTh 0515 FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2022| 2 SW105 [Hook Basingstoke (foul) Sidin s' ! 9 Y to TWTh B10 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0130 w 0515 OF 3Q01 (T/W)
0015 ™™ T™W™W
2022 2 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings to 0600 Bro8 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
0110 Th Th OF 3Q02 (W/Th)
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2022| 2 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWTh to 0500 TWTh H02 Cyclic Maintenance
SW115
2022 2 | SWI70 \iton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh S08 44500022 | Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Track renewals site survey
GW5001
2022| 2 SW135 |Botley Botley Down Siding 2300 | MTWTh | to 0430 TWThF E22 7V97 TO BE RETIMED
. 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022 2 SW150 |Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWTh to 0505 TWTh 44500722 Track renewals follow-up WINCHESTER. 7V97 TO BE RETIMED
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2022 2 50680 Motspur Park Jn, Cheam Leatherhead Dn or Up Sidings 0100 TWTh to 0500 TWTh CWo06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow, Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast. Dn/U IHounSIow Capex PLRefurb | \ovre e ance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022 2 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmé)nd Pﬁtne ’ 0040 TWTh to 0500 TWTh CCO07a 44100821 CZ ex six week tam KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Roversig v (Wandsworth Town) |~ P ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2022| 2 SW210 |Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CFO07 (part) Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
44300822 . .
Feltham Resignalling Cyclic Maintenance
Track renewals prep
SW210 (Rusham Level Level Crossin
2022| 2 Egham Ascot, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0050 WTh to 0520 WTh CFo7 Crossing) SSing SWR TO BERTH TWO UNITS AT READING
SwW255 . . __|Decommissioning follow-up
Feltham Resignalling .
Level Crossing
(Chertsey Level o2
g Decommissioning follow-up
Crossing)
Feltham Resignalling Level Crossin
2022 2 SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWTh to 0510 TWTh (Camberley Level Ossing
) Decommissioning follow-up
Crossing)
Capex PL Refurb
. 44401121 Cyclic Maintenance
2022 2 | Sw265 |Guildford (clo) X\r’fk'”gha’" Jn, Aldershot North g:;gp g'r:]f]t“h'ate" Dn/Up Ash, 0035 | TWTh | to | 0440 | TWTh G06 (Crowthorne)  |Capex six week tamp
P Capex S&C Refurb |Capex S&C follow-up
3163pts
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Bank Holiday Week commencing:
2022/ (S i Monday Saturday 16 April
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 3 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2022| 3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022 3 SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20223 | G200 |Effingham Jn Guitdford 0140 F © | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2022) 3 SW255 |Virginia Water Byfslleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022 3 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 WThF to 0455 WThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
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Maintenance
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Other Work
Ref

Work Content

Traffic Remarks

2022

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

TWTh to 0500 WThF

E15
B08

44201912¢
44200022
44203915

Cyclic Maintenance

Track renewals six week
tamp

Track renewals site survey
Track renewals site survey

SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART AT SOUTHAMPTON
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

2022

SW105

Eastleigh West Jn

St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up
Slow

0045

WThF to 0440 WThF

44200415

Track renewals six week
tamp

1B81 TO TERMINATE AT BASINGSTOKE AND
RESTART FROM SOUTHAMPTON. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK.

2022

SW105

Dorchester

Dorchester

Down Sidings

0800

TWThF to 1700 TWThF

Br17

2022

SW110
SW140
S0520

Farlington Jn, Cosham Jn

Portsmouth Harbour

Dn/Up Main, Dn Relief, Dn/Up
Fratton, Dn/Up Branch

0110

WThF to 0435 WThF

HO7b

Capex Landport
Wheeltimbers

Cyclic Maintenance
Capex follow-up

2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
HASLEMERE. 2P12 TO BE RETIMED.

2022

SW115
GW610

Axminster

Honiton

Dn/Up Exeter, Exeter Main

0001

2359 F

CD Earthworks
Honiton Tunnel
Cutting

Core Works

SWR SERVICES TO TERMINATE AT AXMINSTER.
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN AXMINSTER AND EXETER

2022

SW115
GW610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,
Honiton Up Loop, Chard Dn Loop

2345

TWTh to 0515 WThF

Y04

Capex PL Refurb
Broom

Cyclic Maintenance
Capex follow-up

1L69 TO TERMINATE AT YEOVIL UN. 1L92 WILL NOT
RUN. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE.

2022

SW120

Farnham

Alton

Single/ Loop

0100

TWTh to 0510 WThF

Capex Rerail
44400822
(Bentley)

Capex prep
LWRT (Th/F)

2022

SW180
SWi185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up
Chessington

0115

0050

w 0500 w

ThF 0500 ThF

CWo05a

Cyclic Maintenance

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q865 (T/W)

2022

Swi183
S0685

Leatherhead

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

MT to 0505 T™w™

1B24

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.

2022

Swi183
S0685

Leatherhead

Horsham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

WTh to 0505 ThF

1B24b

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.

2022

SW190
Sw245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry Hill

0020

ThF to 0450 ThF

CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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. Capex PL Refurb
2022 3 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 ThF to 0520 ThF Thames Ditton Capex follow-up
2022 3 SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 ThF to 0545 ThF W06 Cyclic Maintenance
N . Dn/Up Cobham, Platforms 1-3 at . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2022 3 SW200 |[Effingham Jn Guildford Guildford 0120 WTh to 0445 WTh G02 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2022 3 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCcos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6MO08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
SW210 44300822 Track renewals prep 2U79 & 2879 TO TERMINATE AT FELTHAM AND
2022 3 Feltham (c/o) Sunningdale, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0040 WThF to 0445 WThF Track renewals six week 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
SW255 44350215
tamp FARNHAM.
SW210 . . . . . . .
2022 3 SW260 Sunningdale Wokingham Jn, Frimley Dn/Up Main, Dn/Up Frimley 0100 WThF to 0510 WThF Feltham Resignalling|Phase 2 follow-up
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Week commencing:
2022) 4 | Info Saturday 23 April
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022\ 4 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022 4 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
2022 4 SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a (1567/1568pts) | Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up Capex S&C Refurb
2022| 4 SW190 Raynes Park Berrylands, Norbiton Kingston 0040 TWThF to 0500 TWThF (810pts) Capex S&C follow-up
2022 4 | SW105 |[Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | WThF | to | 0520 | WThF (CVs;Tﬁ)a”(ﬁ]'/'g;’e' (TW). 12F02 TO DIVERT VIA COBHAM
Cyclic Maintenance
Track renewals six week
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2022| 4 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 tamp ) TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals six week
|tamp
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 4 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, Track renewals six week CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2022| 4 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0005 TWThF to 0500 TWThF 44201515 \amp FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
CENTRAL.
2022| 4 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2022| 4 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022 4 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
E;‘(/) Up;ﬂfg:“é’;fg:;;“f’ Canex S&C Refurb PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022| 4 | SW115 |Salisbury Tunnel Jn Salisbury oop: Y, =St 9 0045 | TWThF | to | 0430 | TWThF pe Capex S&C six week tamp |TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury 123pts)
- o ! BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 Capex PL Refurb 1L92 WILL NOT RUN. 1L20 TO START FROM
2022| 4 Axminster Honiton Dn/Up Exeter, Exeter Main 0035 TWThF to 0520 TWThF P Capex follow-up HONTON. RAIL REPLACEMENT ROAD SERVICES
GW610 Blacksands
TO OPERATE.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2022| 4 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance
2022 4 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF S04 44500722 Track renewals follow-up WINCHESTER. 7Vv97/7V98 TO BE RETIMED. 5Y73 TO

DIVERT VIA ANDOVER.
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GW500
2022| 4 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
Capex PL Refurb
44501221 (Langford) )
y . . d Capex six week tamp 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022 4 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF C:gg;oi?gﬂl Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
(Sherington)
2022| 4 |GW500 \geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2022| 4 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
LWRT (M/T)
SW210 . . LWRT (T/W)
2022| 4 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 LWRT (W/Th) SWR TO BERTH TWO UNITS AT READING
LWRT (Th/F)
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 4 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 4 REPLACEMENT TO RUN FROM TWICKENHAM TO
SW245 Track renewals survey

KINGSTON

Electronic copy - uncontrolled when printed. Next scheduled issue 9th July 2021



Network Rail
Wessex Route

Engineering Access Statement 2022
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2021
Page 41 of 105

Key: Amended New —
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights CLEENED | U Work Content Traffic Remarks
> =2 From Ref Ref
From To
Bank Holiday Week commencing:
2022) 5 | Info Monday Saturday 30 April
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2022 5 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022| 5 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 WThF to 0505 WThF Ccco1 44101510 4 . PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals site survey
10 OUTBERTHED.
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Dn/Up Windsor Slow, Dn/Up LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
. Windsor Fast, Windsor WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2022 5 2%2;8 Queenstown Road Point Pleasant Jn Reversible, Up Windsor, Clapham 0040 TWThF to 0500 TWThF 44100022 Track renewals prep GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Yard Sidings No. 48 & 49 TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED. PREP WORKS ALL FOUR NIGHTS.
SW105 Dn/Up Fast, Dn/Up Slow, Up Main Capex PL Refurb Cyclic Maintenance
2022| 5 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston,| 0050 WThF to 0455 WThF Cwo2 Wimbledon Platform | =’ LUL DISTRICT LINE TO USE PLATFORMS 1-3 ONLY
SW180 ) Capex follow-up
Wimbledon Platform 4 5
2022 5 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 w to 0520 w Gapex PL Refurb Capex follow-u
P P P Thames Ditton P P
2022 5 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0450 W wo1 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM
44300015 Cyclic Maintenance
2022| 5 | SWI05 |\\eww Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnUp | g040 | 1he | to | 0450 ThE Wo1 Capex PL Refurb | Track renewals site survey |2F02 TO DIVERT VIA COBHAM
SW200 Cobham .
Thames Ditton  |Capex follow-up
Track renewals six week
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 tamp 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2022 5 | gyqqg [Woking East Pirbright Jn, Worplesdon Guildford 0105 | WThF | to | 0520 | WThF 44400721 Track renewals six week ~ |TO RUN ECS FROM GUILDFORD PLATFORM 4
tamp
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
2022| 5 | gyqq5 [Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 C21 Rail Grinder (MT)  |TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022 5 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0005 WThF to 0500 WThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
2022 5 SW105 |Bournemouth Poole Dn/Up Main 0055 WThF to 0440 WThF 44200122 Track renewals prep SIDINGS. 1B77 TO TERMINATE AT BOURNEMOUTH.
1B77 & 1B81 TO BERTH AT BOURNEMOUTH.
2022| 5 | SW105 |Branksome Branksome Train Care Depot 'T’::;r‘ga'fe°g"e’pgtl"wa'ds Road, 0905 | TWThF | to | 1800 | TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT
SW105 Dn/Up Main, Single, Dn/Up . .
2022 5 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 WThF to 0525 WThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
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Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
2022| 5 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 WThF to 0505 WThF HO1a 44690022 Tr};ck renewals site surve: 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
Y |LOOP TO BE KEPT CLEAR
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2022| 5 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 TWTh 0510 WThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2022 5 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 WF to 0700 WF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
SW115
SW170 " - Dn/Up Exeter, Single, Tisbury Capex S&C Refurb g
2022 5 GW500 Wilton Jn Gillingham (Dorset) Loop 0045 WThF to 0445 WThF (151pts) Capex follow-up
GW5001
2022 5 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance
1052 TO START FROM GUILDFORD. GWR TO
2022 5 ga;ég Guildford (c/o) Blackwater, Aldershot North Jn g:;gp g'r:]f]t“h'ate" Dn/Up Ash, 0035 | WThF | to | 0515 | WThF 333;25& Fézt]u‘:]b Capex six week tamp BERTH ONE THREE CAR UNIT AT GUILDFORD.
P 1V71 TO TERMINATE AT GUILDFORD
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 5 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF EO07 Cyclic Maintenance AFFECTED.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up 44100422 Cyclic Maintenance xgk’ggfgsgé?ﬁiJgovél::’Lél_E(S)iE\\‘j;"%:IM_E\éﬁL N,
2022 5 SW230 Point Pleasant Jn Richmond, New Kew Jn \Igvrll;lgso';izsrsnt.()Eg/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Ca;;e:"\ﬁZeBerlitém:ers E?C:xr?c:ixilj prep ROAD, STRATFORD, TEMPLE MILLS EAST JN,
P 9 P P SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. PREP WORKS
ALL FOUR NIGHTS.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Feltham Jn, Whitton Jn, South . .
2022 5 SW230 |New Kew Jn Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
o . Capex prep
2022| 5 | SW210 |k ciham (clo) Virginia Water, Windsor & Bton 1y 1y /up Windsor 0105 | WThF | to | 0445 | WThF Capex Con 6106 |LWRT (W/Th) 2004 TO START AT FELTHAM.
SW250 Riverside
LWRT (Th/F)
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 . . . Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH ONE
2022| 5 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GosSW 44400421 Track renewals TOC walk |THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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South Jn

Single, Dn/Up Branch

LWRT (W/Th)
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Week commencing:
2022 6 e Saturday 07 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2022 6 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 (Basingstoke ’Erockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 6 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2022\ 6 | 105 |Pirbright Jn Byfleet Jn 0035 F 1 s F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 [Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022| 6 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022 6 SW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, North Siding
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2022 6 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo04 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
0035 TWTh 0515 TWTh 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet 44601713 Cyclic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
. . Curve, Dn/Up Guildford 0045 F 0515 F Track renewals TOC walk |[DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
2022| 6 ga;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon to Wo3 ijgg:g; Track renewals TOC walk |RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve Track renewals site survey |BERTHING AVAILABLE IN PLATFORM 3 AT
0105 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 6 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. - NO BERTHING IN JERSEY & JUBILEE SIDINGS.
2022 6 SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWTh to 1800 MTWTh Br21 5W17, 5W18, 5W77 & 5W86 WILL NOT RUN
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up Cyclic Maintenance NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2022| 6 Z‘gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 | TWThF | to | 0440 | TWThF HOSe C21 Rail Grinder (W/Th)  |ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
NOT RUN. 2P12 TO START FROM HAVANT.
SW120 (. . . Cyclic Maintenance
2022| 6 | swiza [Firbright Jn, Camberley, Aldershot |¢ oy Dn/Up Alton, Dn/Up Frimley, 0105 | TWThF | to | 0515 | TWThF G11 44400515 Track renewals prep
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SW135 Dn/Up Netley, Dn/Up Portsmouth, 44200222 Cyclic Maintenance
2022 6 SW140 St Denys, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 44600622 Track renewals site survey |2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch Track renewals site survey
. 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 6 SW150 (Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500722 Track renewals follow-up WINCHESTER. 7V97 TO BE RETIMED
) ) ) - 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022 6 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 6 |SWS00! geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom Cyclic Maintenance 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 6 S0680 Motspur Park Jn, Cheam Leatherhead Dn oer Sidings ’ pEp | 0030 TWThF to 0505 TWThF CWo6b 44300622 Track renewals prep REPLACEMENT ROAD SERVICES TO OPERATE
P g LWRT (Th/F) BETWEEN WIMBLEDON AND EPSOM.
2022 6 | SW210 \nichmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up| o455 | twth | to | 0450 | TWTh CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HiLL.
Sw245 Loop, Dn/Up Spur
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Summer Week commencing:
2022) 7 | Info Timetable Saturday 14 May
SW210 (Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2022 7 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022 7 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 [Wimbledon Woking 0515 w 0540 w
SW265 [Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 w
2022 7 SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 w
SW170 |Beechgrove GF Salisbury 2320 Th 2359 Th
SW150 |[Salisbury Redbridge 2359 Th 0040 F
SW105 |Redbridge Winchester 0105 F 0140 F
2021 7 SW105 Winchesgter Redbridge 0150 F to 0225 F uTuTBC PROTECTED PATH
SW150 |Redbridge Salisbury 0225 F 0310 F
SW170 |[Salisbury Beechgrove GF 0355 F 0435 F
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2022\ 7 | Sw200 |Effingham Jn Guitdford 0140 F © | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022 7 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1to | 0020 TWThF to 0455 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
soza| 7 | SWI00 o Dumsford Road Dn/Up Main Slow, Dn/Up Main 0020 | TThF o 0500 [ TThF ccoz Cyolc Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY.
SW105 Fast, Dn/Up Fast, Up Main Loop 0050 w 0500 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2022| 7 | SWI05 15 nsford Road Surbiton, Norbiton Dr/Up Fast, Dn/Up Slow, DVUP- | 4050 | T7he | to | 0455 | TThE cwo3 44300015 |Cyolic Maintenance
SW180 Kingston Track renewals site survey
2022 7 gw;gg Hampton Court Jn, Addlestone Jn |Woking East g”/u" Fast, Dn/Up Slow, Byfleet | o105 | rwrhe | to | 0520 | TWTHF wo7 44400022 | Cyelic Maintenance 2F02 TO DIVERT VIA COBHAM.
urves Track renewals site survey
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. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2022 7 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 7 | gyqsp [Southampton Central (c/o) Redbridge Jn Up Goods Loop 0005 | TWTh | to | 0500 | TWTh 44201515 Track renewals TOC walk |CENTRAL. NO ACCESS TO MILLBROOK FLT.
2022 7 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 23BE7I\I7T&R;E81 TO TERMINATE AT SOUTHAMPTON
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
2022 7 SW105 |Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals follow-up  |SIDINGS. 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL.
2022 7 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance
2022 7 | SW115 |Andover Salisbury Tunnel Jn, Laverstock |0 Exeter, Laverstock Loop 0040 | TWThF | to | 0510 | TWThF Capex S&C Refurb | 5&C follow-up
South Jn (102pts)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022 7 SW150 Salisbury Tunnel Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0405 TWTh S03 Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE.
Siding/Up Siding/Shunting Neck
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
2022 7 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222 th ) SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
Track renewals site survey
BOTLEY
2022 7 2W§;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022 7 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
2022 7 SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0530 TWThF 44300522 Track renewals prep SR(é(i\SD\IILI(I;L NOT RUN. ECS FROM STAINES OR
2022 7 | Sw265 |Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 | TWThF | to | 0440 | TWThF Cape(’;fégt;ef”'b Capex six week tamp
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Week commencing:
2022| 8 | Info Saturday 21 Ma:
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022| 8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex PL Refurb . .
S0110 N N . Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022 8 SW100 Waterloo Queenstown Road Fast, Up Wmd_sor, Wmds_or ) 0025 TWThF to 0520 TWThF CC NEW Vauxhall/Carlisle Capex follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line Lane
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Dn/Up Windsor Slow, Dn/Up LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Windsor Fast, Windsor Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2022\ 8 gwgég Queenstown Road Bames Reversible, Up Windsor, Clapham | 0040 | TWThF | to | 0500 | TWThF Ccos 44100022 Track renewals follow-up  |GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Yard Sidings No. 48 & 49 TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2022| 8 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
o LINE DIVERSIONS TO APPLY. ACCESS IS
2022 8 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up 44200415 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2022 8 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Capex S&C Track renewals TOC walk |LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 436a pts Capex S&C six week tamp |WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER AND
SW105 . Slow, Dn/Up Main Reversible, . . RUN ECS TO BASINGSTOKE. FREIGHT TO BE
2022| 8 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
2022| 8 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0800 | TWThF Bro7 Cyclic Maintenance
SW110 . . . . .
. Dn/Up Main, Dn Relief, Dn/Up Capex Wheeltimbers [Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2022\ 8 2‘3’;;8 Fartington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 | TWThF | to | 0435 | TWThF HO7b (Portcreek Viaduct) |Capex follow-up HASLEMERE. 2P12 TO BE RETIMED.
SW110 Capex Wheeltimbers SWR: 1P79 TO TERMINATE AT PORTSMOUTH &
2022 8 50520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0030 TWThF to 0440 TWThF [()Vernon Road) Capex follow-up SOUTHSEA. 2P12 TO START FROM PORTSMOUTH
& SOUTHSEA. ONE PLATFORM TO BE KEPT CLEAR.
SW115
2022| 8 gvv\\//;gg Wilton Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF ?g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SwW180 . Dn/Up Epsom, Dn/Up . .
2022| 8 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWo05a Cyclic Maintenance
2022 8 SW200 |[Effingham Jn Guildford (c/o) Dn/Up Cobham 0120 TWThF to 0455 TWThF 44400222 Track renewals prep
2022| 8 | sw210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, Up| 055 | 1wine | to | 0505 | TWThF CcFo1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO

BE RETIMED.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Capex Wheeltimbers VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022 8 SW230 Barnes New Kew Jn Dn/Up Hounslow 0035 TWThF to 0515 TWThF (pBarnes Bridge) Capex follow-up KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
9 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2022 8 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 Track renewals prep
2022| 8 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0530 TWThF 44300522 Track renewals follow-up ;‘é&%‘mél' @ (R, (e R SAINES @R
2090 TO TERMINATE AT GUILDFORD. 1V71 WILL
SW300 . . . RUN FROM GUILDFORD TO READING ONLY. RAIL
2022 8 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2022 8 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 MTWTh to 0535 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part)

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Bank Holiday
Thursday Week commencing:
Atz 9 [Ffis Bank Holiday Saturday 28 May
Friday
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
202219 | w255 |Virginia Water Byfleet Jn 0310 T © | o320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2022 9 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 |Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 |St Heiler Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
S0O700 |Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
2022 9 SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |[Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2022 9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Capex Wheeltimbers LINE DIVERSIONS TO APPLY. WATERLOO
2022 9 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 T™W to 0505 ™ Ccco1 (Waterloo Platforms |Capex follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
10 1&3) OUTBERTHED.
. Capex S&C Refurb
E;‘(/) Upg:/i' Lép Sséfg’v'ﬁpx:";ton 0050 T 0455 T (810pts) Cyclic Maintenance LUL DISTRICT LINE TO USE PLATFORMS 1-3 ONLY.
2022| 9 | SW105 |Clapham Junction Berrylands 0P, P =psom, Up Kingston, to cwo1 Capex PL Refurb  |Capex six week tamp POSSESSION TO BE TAKEN AFTER THE PASSAGE
Wimbledon Platform 4, . .
. . 0100 w 0455 w (Wimbledon Platform|Capex six week tamp OF 3Q24 (T/W)
Wimbledon Traincare Shunt Neck 5)
- - LINE DIVERSIONS TO APPLY. ACCESS IS
2022 9 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 ™ to 0455 ™ BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2022 9 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 T™W to 0500 ™ E16 44201912¢ leack renewals TOC walk LAVERSTOCK. 2B77 TO TERMINATE AT
Fast BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
. - NO BERTHING IN JERSEY & JUBILEE SIDINGS.
2022 9 SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTW to 1800 MTW Br21 5W17, 5W18, 5W77 & 5W86 WILL NOT RUN
2022 9 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0105 ™™ to 0505 T™W 44690022 Track renewals site survey
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022 9 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 ™™ to 0440 T™W HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFEGTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Capex PL Refurb Cyclic Maintenance
. . Dn/Up Exeter, Exeter Main, Broom . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2022 9 SW115 |Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MT to 0515 T™W Y03 Capex PL Refurb gapex six week tamp SERVICES TO OPERATE.
Blacksands apex six week tamp
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SW120 (.. . Capex S&C Refurb CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022 9 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 T™W to 0500 T™W (Aldershot North Jn) Capex S&C follow-up ONE UNIT AT GUILDFORD
2D77 TO TERMINATE AT LEATHERHEAD & 2G75 TO
. . TERMINATE AT EFFINGHAM JN. ECS TO
2022| 9 :w;gg Hampton Court Jn, Leatherhead Jn |Guildford 2{:;’:;;":*_‘:’;‘; &';I’;szrg""kham' 0055 | TW | to | 0445 ™w v%%% 44400222 E\Xflg?’z"hj;.'l‘.;e"a"” WIMBLEDON. 5081 TO DIVERT TO WIMBLEDON.
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022 9 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 W to 0510 T™W CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2022 9 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 T™W to 0450 T™W CF03 Cyclic Maintenance
2022 9 2“322 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 T™W to 0510 T™W 44300822 Track renewals follow-up  |SWR TO BERTH TWO UNITS AT READING
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Week commencing:
AR W || Saturday 04 June
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2022| 10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 10 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 (Basingstoke ’Erockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022\ 10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20221 10 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 10 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0040 Th
2022\ 10 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3003 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20221 10 | gq05 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2022| 10 | SW105 (Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
2022| 10 | SW100 [Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF | to 0500 TWThF CC09bl/c P 4 N LINE DIVERSIONS TO APPLY.
. (1567/1568pts)  [Capex six week tamp
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet 0045 w 0450 w 2F77 TO DIVERT VIA COBHAM. POSSESSION TO BE
2022| 10 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to w10 Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).
SW255 ’ Y POSSESSION TO BE TAKEN AFTER THE PASSAGE
Woking 0045 TThF 0515 TThF
OF 1Q54 (Th/F)
2022| 10 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2022 10 | SW110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TwTh Hoda HV1025 Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.

1P79 & 1P76 WILL NOT RUN.
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2022 10 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 ) ) Western Cyclic BETWEEN EXETER ST DAVID'S AND
2022| 10 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 | TWTh 0510 | TWTh Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2022| 10 SW120 [Farnham Alton Single/ Loop to G09 44400322 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F LWRT (Th/F) OF 1Q54 (Th/F)
- 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 10 | SW120 |Redbridge n. Eastieigh East Jn _|S2Sbury Tunnel Jn, Laverstock {Dn/Up Dean, Dn/Up Salisbury, 0025 TWF o 0505 TWF E14 44500722 %’acc"’fr“e":'e"v::?:;‘;eweek WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 g8 n, 9 North Jn Single, Dn/Up Test Valley 0035 ™ 0505 ™ S04 M DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
P AFTER THE PASSAGE OF 1Q53 (W/Th)
2022| 10 | SW500! geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 ! ! ) -
2022| 10 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
Capex Plain Line . .
SW180 Cyclic Maintenance
2022| 10 | SwW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwor Refurb Leatherhead | - 00 follow-up 5D81 TO DIVERT TO WIMBLEDON.
Bookham Capex S&C
S0680 Capex S&C follow-up
Leatherhead
B 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2022] 10 | SW210 |eciiom (cio) Egham, Windsor & Eton Di/Up. DU Windsor 0030 WTh o 0445 WTh cFos 44350215 %‘:c“lfr'\e‘:'e"‘ﬂi:‘:.?gec walk |START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside p. blp 44300922 b AT READING. POSSESSION TO BE TAKEN AFTER
0105 F 0445 F Track renewals site survey

THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
s I R Saturday 11 June
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022 11 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022 11 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
2022| 11 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2022 11 | 200 |Effingham Jn Guitdford 0130 F © | o1 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2022\ 1 SW255 |Virginia Water Byfglleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, South Siding Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022| 11 SW100 |Waterloo West Crosssings Pl ’ ’ 0015 T to 0505 T cco1 44101510 Track renewals site survey |PLATFORMS 1 -6, SOUTH SIDING TO BE
atforms 1 to 6
and delap walk OUTBERTHED.
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 w Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022 11 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCo1 44101510 Track renewals site survey gbﬁgl%ﬁmis -SOOSSSCI)E%TSFI'OSI\IID'I!EI)%EQTAB}EEN AFTER
10 0015 ThF 0505 ThF and delap walk y

THE PASSAGE OF 1Q65 (T/W)
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SW100 Dn/Up Main Slow, Dn/Up Main . .
2022 | 11 SW105 Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0035 WThF to 0505 WThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
2022| 11 | SWI195 |pavnes Park New Malden, Norbiton Dn/Up Fast, Dn/Up Slow, DnlUp | 4040 | wrhF | to | 0500 | WThF cwo4 Cyclic Maintenance
SW190 Kingston
SW105 44300015 Cyclic Maintenance
20221 11 SW200 New Malden Esher, Claygate Dn/Up Fast, Dn Slow, Dn Cobham | 0040 WThF to 0455 WThF Wwo1 Capex PL Refurb |Track renewals site survey
Thames Ditton  [Capex six week tamp
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2022 11 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2022| 11 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
2022 11 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44690022 Tr};ck renewals site surve: 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
Y |LOOP TO BE KEPT CLEAR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex S&C Refurb |Cyclic Maintenance
20221 1 SW115 Overton South Jn to S01 (102pts) Capex six week follow u|
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P! P P
Sw115 025231%52?” Capex prep
2022| 11 | SWI70 \witon un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 0015 | MTWTh | to | 0445 | TWThF (Burcombe Bridge) |-VRT (W/Th)
GW500 Loop LWRT (Th/F)
GW5001 Capex S&C Refurb Capex six week tamp
(151pts)
2022 11 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022 | 11 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0500 TWThF 44400515 Track renewals prep ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022 11 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
44300822 Track renewals follow-up
Sw210 . . Capex Rerail Capex prep
2022 11 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44301122 (Virginia |LWRT (W/Th) SWR TO BERTH TWO UNITS AT READING
Water) LWRT (Th/F)
2022| 11 gwgég Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT.
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Week commencing:
A iz | e Saturday 18 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 12 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022| 12 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Capex PL Refurb
2022| 12 S0110 Waterloo Nine Elms Down W|nd§or, Dom Windsor 0025 TWThE to 0520 TWThF cco3 Vauxhall/Carlisle Cyclic M.almenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 Fast, Up Windsor, Windsor L Capex six week tamp LINES.
: . ane
Reversible, Dn/Up Windsor
Curves
Down Windsor Slow, Down
2022| 12 | SW100 |Nine Eims West London Jn Windsor, Down Windsor Fast, Up | 43 | qwrne | 1o | 0515 | TWThF | ccNEW Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Windsor, Windsor Reversible, Up LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up Main
SwW105 . Loop, Dn/Up Epsom, Up Kingston, . .
2022 12 SW180 Clapham Junction New Malden Wimbledon Park Up Siding 0050 TWThF to 0455 TWThF CW02a Cyclic Maintenance
No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[‘]’r:jg EE:]S/L Upefi'lz‘;:;rgp Byfleet | 0035 | TWThF 0515 | TWThF Cyelic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03
2022| 12 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 44400122 T:;ck renewals site survey DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 12 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2022| 12 | SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
SW110 Dn/Up, Dn/Up Spur, Dn/U Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2022| 12 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn VP, Unflp spur, Ditp 0050 | TWThF | to | 0435 | TWThF HO5b 44201610 v ; HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals site survey
S0520 FRATTON.
SW120 |, CLEAR OF FARNHAM PLATFORMS. 5C08 TO START
2022 12 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0515 TWThF 44400515 Track renewals follow-up FROM STAINES
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2022 12 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 12 | SWI180 |ecdbridge Jn, Eastieigh Eastn  |o2isPury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E10 44500722 Track renewals six week  |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 North Single, Dn/Up Test Valley \amp DIVERT VIA ANDOVER
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" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022| 12 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 12 | CWE00T g e chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 " .
2022| 12 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
SW210 |, . . . . . . . SWR TO BERTH TWO UNITS AT READING. 5C08 TO
2022| 12 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0510 TWThF CF08 Cyclic Maintenance START FROM STAINES
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Week commencing:
2o22/ 1S [Ffis Saturday 25 June
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022\ 13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022| 13 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1to | 0020 TWThF to 0455 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SW100 |, Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
2022| 13 SW105 Nine Elms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY
Cyclic Maintenance
2022| 13 | SW195 |5 msford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnUp | 450 | TwThe | to | 0455 | TWThF cwos C21 Rail Grinder (M/T),
SwW180 Kingston (W)
2022| 13 | SWI05 | o mpton Court Jn, Addlestone Jn  [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | o155 | 1wrne | to | 0520 | TwThF 44400022 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255 Curves Track renewals site survey
2022| 13 | SW195 liyoking n Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 | TWThF | to | 0555 | TWThF Wi12a 44600717 Cyclic Maintenance
SW120 Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 13 | SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals site survey |CARRIAGE SIDINGS.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
2022| 13 SW150 Southampton Central (c/o) Totton, Romsey 32”(5300[15 Loop, Dn/Up Test 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO MILLBROOK FLT. ALL FREIGHT
4 SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
2022| 13 | SW105 |Christchurch Bournemouth (foul) g.”’.Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
idings CENTRAL
Track renewals six week 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
2022| 13 SW105 |Bournemouth (c/o) Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 tam SIDINGS. 1B77 & 1B81 TO TERMINATE AT
P SOUTHAMPTON CENTRAL
SwW110 . Dn/Up Main, Dn/Up Cobham, . .
2022 13 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2022| 13 gw:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW120 (. . CLEAR OF FARNHAM PLATFORMS. 5C08 TO START
2022| 13 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0515 TWThF 44400515 Track renewals follow-up FROM STAINES
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
2022| 13 SW140 [Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF HO06 44600622 th ) 2T75 WILL NOT RUN
Branch Track renewals site survey
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2022| 13 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
2022| 13 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0455 TWThF 44300822 Track renewals prep 5C08 TO START FROM STAINES
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Week commencing:
AR i || Saturday 02 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 14 | g105 Weymouth Eastleigh 2155 M © | o001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
2022| 14 SW130 (Romsey Eastleigh 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20221 14 | gp105 Pirbright Jn Byfleet Jn 0035 F © | o5 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022| 14 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0500 F
S0110 Platforms 19-24 at Waterloo,
2022| 14 SW100 |Waterloo Vauxhall Windsor Reversible, Windsor 0040 TWThF to 0500 TWThF CC NEW Cyclic Maintenance (WINPT LINIES SIERVICIES) 1O DIERT o)A
P . FROM ALTERNATIVE PLATFORMS.
SW220 Relief Line 1&2, North Siding
Capex Wheeltimbers
2022| 14 SW100 |Waterloo Waterloo Platforms 4&5 0010 TWThF to 0505 TWThF (Waterloo Platforms |Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR
485)
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Dn/Up Windsor Slow, Dn/Up 44100022 Track renewals six week LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
. Windsor Fast, Windsor Capex Plain Line WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2022 14 gwgég Queenstown Road Point Pleasant Jn Reversible, Up Windsor, Clapham | 0040 | TWTh | to | 0500 | TwTh Refurb 'Ca‘;"‘;x six week tam GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Yard Sidings No. 48 & 49 West London Jn P P TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
Dn/Up Fast, Dn/Up Slow, Dn/Up . .
SW105 . . . Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2022| 14 SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Guildford, Byfleet Curyes, Dn/Up 0105 TWThF to 0520 TWThF W09 44400122 Track renewals site survey |TO RUN ECS FROM GUILDFORD PLATFORM 4
Bay Platforms at Woking
2022| 14 | SW105 |Hook Basingstoke (foul) gi'(‘ﬁf;z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2022| 14 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25
2022| 14 | SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
2022| 14 | SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance
SW115
2022| 14 gvv\\//;gg Wilton Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh ?g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
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2022| 14 | SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400322 Track renewals prep
2022| 14 galgg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2022| 14 S0680 Motspur Park Jn, Cheam Leatherhead Dn or Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast, Dn/U YHounglow Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 14 SW225 (Point Pleasant Jn Richmond, New Kew Jn DU Richmlond P’:tne ! 0040 TWThF to 0500 TWThF CC07a 44100422 Track renewals six week KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve‘r)sible ’ Y tamp ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 C:4220I§e2r2ail Cyclic Maintenance
2022| 14 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CFo7 P .. . |Track renewals follow-up  |SWR TO BERTH TWO UNITS AT READING
SW255 44301122 (Virginia
Capex follow-up
Water)
2022| 14 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 9th July 2021



Network Rail

Wessex Route

Engineering Access Statement 2022
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2021
Page 61 of 105

Fast

Key: Amended New —
= | X n Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights CLEENED | U Work Content Traffic Remarks
> =2 From F Ref Ref
rom To
Week commencing:
zozzlIet> latc Saturday 09 July
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2022| 15 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
2022| 15 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2022| 15 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 [Ewell East Effingham Jn 0120 F 0140 F
2022\ 15 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0455 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2022| 15 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCo1 Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 0045 w 0455 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
SW105 .
2022| 15 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 BASINGSTOKE AND RESTART AT SOUTHAMPTON
2022| 15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH

AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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Dn/Up, Dn/Up Loop, Micheldever E15
2022| 15 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
2022| 15 | SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
2022| 15 | SW105 |Wareham Wareham Down Sidings 1,2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance
2022| 15 SW110 |Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW115 . " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2022| 15 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 Capex S&C Refurb |Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022| 15 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 (Aldpershot North Jn) ci ex six week tam ONE UNIT AT READING, ONE UNIT AT GUILDFORD
P P & ONE UNIT AT STAINES
2022| 15 SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322 Track renewals follow-up  |1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
SW175 . . . .
2022| 15 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals site survey
SW180 . Dn/Up Epsom, Dn/Up . .
2022| 15 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TThF to 0500 TThF CW05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
Sw183 Dn/Up Portsmouth/Main, Dn Loop . . DORKING.
2022| 15 50685 Leatherhead Warnham (Dorking), Down Siding (Dorking) 2220 MT to 0505 T™w™ 1B24 Sussex Cyclic Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
SwW183 Dn/Up Portsmouth/Main, Dn Loop " . DORKING.
2022| 15 S0685 Leatherhead Horsham (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF 1B24b Sussex Cyclic Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
2022| 15 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hil 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.

2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2022| 15 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2022| 15 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, UpBay, | o450 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
2022 15 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 | TWThF | to | 0530 | TWThF 44300522 ‘Ta';cpk renewals six week ;(é%mé" NOT RUN. ECS FROM STAINES OR
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Week commencing:
AR B || Saturday 16 July
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 16 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Capex Wheeltimbers
2022| 16 SW100 |Waterloo Waterloo Platforms 4&5 0010 TWThF to 0505 TWThF (Waterloo Platforms |Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR
485)
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor . . LINE DIVERSIONS TO APPLY. TWO PLATFORMS TO
2022| 16 | SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance BE AVAILABLE FOR BERTHING
Fast
Cyclic Maintenance
SW105 Dn/Up Fast, Dn Slow, Dn/Up 44400422 LWRT (M/T) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2022| 16 SW110 Woking East Farnborough, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44600717 ta§1 gvl\/,'vr:]) TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 16 | SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals site survey |CARRIAGE SIDINGS.
2022| 16 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2022| 16 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022| 16 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFEGTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2022| 16 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
2022| 16 SW120 [Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400322 Track renewals follow-up
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 16 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhbj‘r'?f Tunnel Jn, Laverstock gI"n/ Ulg %enalﬂ DT"e’ ;”Viﬁ':b”'y' 0025 | TWThF | to | 0505 | TWThF g;i Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
dle, Dnitp 4 DIVERT VIA ANDOVER.
" . . . 7V97/7v98 TO BE RETIMED. 4V53 WILL NOT RUN.
2022| 16 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0440 TWThF 44500616 Track renewals site survey 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 16 | G500 |Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance
2022| 16 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44501615 th )
SW178 Track renewals site survey
44300622 . .
SW180 Dn/Up Portsmouth, Dn/U Capex Plain Line ?écgllfrl\eﬂ:ler\]n‘/:‘sanrc:
2022| 16 | SW183 |Epsom Dorking, Effingham Jn P - Dep 0040 | TWThF | to | 0510 | TWThF CWO07 | Refurb Leatherhead ' prep 5D81 TO DIVERT TO WIMBLEDON.
Bookham Capex six week tamp
S0680 Capex S&C .
Capex six week tamp
Leatherhead
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44300822
2022| 16 | SW210 |staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 | TWThF | to | 0510 | TWThF Capex Rerail |Track renewals follow-up  |q\yp T BERTH TWO UNITS AT READING
SW255 ! ’ 44301122 (Virginia |Capex follow-up
Water)
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 16 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
SW245
Spur LWRT (Th/F) KINGSTON
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Week commencing:
A U || Saturday 23 July
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20221 17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
2022| 17 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Capex Wheeltimbers Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022 | 17 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF Ccco1 (Waterloo Platforms CZ: ex follow-u PLATFORMS 1 -10, SOUTH SIDING TO BE
10 687) P P OUTBERTHED.
2022| 17 gmgg Queenstown Road Clapham Jn E,:é l‘Jp Meain Slow, Dn/Up Main 0030 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 . Dn/Up Fast, Up Slow, Up Main . .
2022 | 17 SW180 Clapham Junction New Malden Loop, Up Kingston 0050 TWThF to 0455 TWThF CWo02 Cyclic Maintenance
2022| 17 gw;gg New Malden Esher, Claygate gggﬂ]‘;;”‘s" Dn/Up Slow, Dn/Up | 4040 | TwThF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2022 17 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2022 17 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2022| 17 | SW105 |Eastleigh East Jn Eastleigh South Jn gm"gca”'age Sidings, Jubilee 0800 | MTWTh | to | 1600 | MTWTh E24 Cyclic Maintenance
2022| 17 | SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2022| 17 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2022| 17 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
2022| 17 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
CD Earthworks SWR SERVICES TO START & TERMINATE AT
2022 17 SW120 [Farnham Alton Single/ Loop 0001 M to 2359 F Gravel Hill Core Works FARNHAM. RAIL REPLACEMENT ROAD SERVICES
Embankment TO OPERATE BETWEEN FARNHAM AND ALTON.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022 17 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2022| 17 | SW140 [StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
SW180
2022 | 17 SW183 |Epsom Leatherhead Dn/Up Portsmouth 0105 TWThF to 0505 TWThF 44300622 Track renewals follow-up
S0680
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Feltham Jn, Whitton Jn, South . .
2022| 17 SW230 (Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,

SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
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2U79 & 2579 TO TERMINATE AT FELTHAM AND
SW210 Egham, Windsor & Eton 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
2022 17 SW250 Feltham (c/o) Rﬁ/ersi(lie Dn/Up, Dn/Up Windsor 0030 TWThF | to 0445 TWThF 44300118 Track renewals prep FARNHAM. SWR TO BERTH TWO UNITS AT
READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
2022 | 17 gwgég Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT.
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Week commencing:
e G IR Saturday 30 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 18 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |[Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2022\ 18 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 i
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 18 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |[Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0410 Th
20221 18 SW110 (Cosham Jn Fratton 0410 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20221 18 | G105 |Pirbright Jn Byfleet Jn 0035 F © | oo4s F UL PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2022| 18 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 18 SW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, North Siding
Capex Wheeltimbers
2022| 18 | SW100 [Waterloo Waterloo Platforms 6&7 0005 TWThF to 0505 TWThF (Waterloo Platforms |Capex follow-up PLATFORMS 6&7 TO BE KEPT CLEAR
687)
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2022| 18 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo04 Cyclic Maintenance THROUGH CLAPHAM YARD.
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2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Capex Rerail 1A82 VIA SURBITON AND BACK TO WOKING
0045 | TThF 0515 | TThF N PLATFORM 5. 177 TERMINATE PLATFORM 5. 5A03
SW105 33@5’5 E”‘:/L UEE'E?&E” Byfleet (Woi?:ob61gast) g‘;c"ei“"?e'"‘e"ance DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
2022| 18 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon »Dnile 0045 w to | 0430 w wo3 9LPp pex prep RUN ECS FROM GUILDFORD PLATFORM 4.
Capex Rerail LWRT (W/Th)
SW255 Dn Slow, Dn Byfleet Curve 10052 LWRT (ThiF) BERTHING AVAILABLE IN PLATFORM 3 AT
g 0105 | TWThF 0515 | TWThF (Byflest GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W). POSSESSION TO BE
TAKEN AFTER TE PASSAGE OF 1Q54 (Th/F)
o . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 18 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2022| 18 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1875, 1877 & 1B81 TO TERMINATE AT
BOURNEMOUTH
44201610 o
SW110 Di/Un. DU Sour. DU Conexrerail | |CYelic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2022| 18 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn U, Dniip Spur, Dniip 0050 | TWThF | to | 0435 | TWThF HO5b P Track renewals site survey |HASLEMERE TO BERTH. 2P01 TO START AT
50520 Brighton 44601122 Capex pre FRATTON
44601222 pex prep :
SW120 |, . . Cyclic Maintenance
2022| 18 | swiza [Firbright Jn, Camberley, Aldershot |c ) Dn/Up Alton, Dn/Up Frimley, 0105 | TWThF | to | 0520 | TWThF G11 44400515 |Track renewals six week
South Jn Single, Dn/Up Branch
SW260 |tamp
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2022 18 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWF to 0500 TWF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
) ) ' Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022| 18 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44500616 Track renewals site survey |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 18 | W50 geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
. 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 18 z‘gggg Motspur Park Jn, Cheam Leatherhead g:/gfup°gisd’}:]°“s‘h' Dn/Up Bpsom,| 4030 | TwThF | to | 0505 | TWThF CWosb 44300622 %Cc"kcr"e":'e’:’zl"saf’;iwu REPLACEMENT ROAD SERVICES TO OPERATE
p Siding P |IBETWEEN WIMBLEDON AND EPSOM.
2022| 18 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0055 | TWThF | to | 0420 | TWThF 44400222 Track renewals prep 5081 TO DIVERT TO WIMBLEDON
2001 TO START AT STRAWBERRY HLL. 2077 &
' ' 2079 TO DIVERT VIA WIMBLEDON. RAIL
2022| 18 gwglg Richmond Whitton Jn, Strawberry Hill E:éUpDRr:/CSmg”i’r Dn/Up Main, Up| 030 | TWThF | to | 0450 | TWThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
P, Dnlp Sp! BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
Sw210 0050 | TWTh 0510 | TWTh SWR TO BERTH TWO UNITS AT READING.
2022| 18 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to 44300822 Track renewals follow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0510 F OF 1Q54 (Th/F)
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Week commencing:
e I R Saturday 06 August
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 19 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 19 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 19 | SW190 |[New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2022\ 19 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 E
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
20221 19 SW255 Virgpi‘nia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main 0045 w 0455 w LINE DIVERSIONS TO APPLY. WATERLOO
2022| 19 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1 to to CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0020 ThF 0455 ThF OUTBERTHED.
. . 0050 w 0500 w LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
2022| 19 SW100 Nine Elms Durnsford Road Dn/Up Main Slow, Dn/Up Main to cco2 Cyclic Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY.
SW105 Fast, Dn/Up Fast, Up Main Loop 0020 ThE 0500 ThE POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q65 (T/W)
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2022 19 SW105 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 0050 ThF to 0455 ThF CWo03 Cyclic Maintenance
SW180 Kingston
2022| 19 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
2022| 19 ga:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals site survey
Cyclic Maintenance
. 44600710 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 19 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 LWRT (W/Th) CARRIAGE SIDINGS.
Track renewals site survey
SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 19 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
Capex Rerail |6 ciic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
2022 19 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200822 Y
Capex prep CENTRAL
44200922
2022| 19 | SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022 19 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
2022| 19 SW200 |[Effingham Jn Guildford Dn/Up Cobham 0120 TWTh to 0455 TWTh 44400222 Track renewals prep
2022| 19 gagég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0455 TWThF 44300822 Track renewals follow-up  |SWR TO BERTH TWO UNITS AT READING
44300922 Cyclic Maintenance
. . . . . N B WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022| 19 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Capex Wheeltlmbers Track renewals site survey ADDITIONAL UNITS TO BERTH AT READING
Mustard Hill Capex follow-up
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Week commencing:
AR Ay (it2 Saturday 13 August
SW230 (Kew East Jn [Bamnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022 20 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |[New Kew Jn Barnes 0515 T 0520 T
2022| 20 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex Wheeltimbers . .
S0110 N N Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 20 SW100 Waterloo Queenstown Road Fast, Up Wlnd§or, W|nd§or ) 0025 TWThF to 0520 TWThF CC NEW (Waterloo Platforms Capex follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line 14&15)
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
. LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN
SW100 Dn/Up Windsor Slow, Dn/Up o
. " . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2022| 20 2%2;8 Queenstown Road Barnes \IIRV;CZ:;LESJ v\\j\ll:l:j:c:r 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
P TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2022| 20 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 20 | SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up 44200318 Tr};ck renewals pre FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 20 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Capex rerail LWRT (W/Th) prep LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 44200322 Capex pre WINCHESTER AND RUN ECS TO BASINGSTOKE.
pex prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER AND
SW105 . Slow, Dn/Up Main Reversible, . . RUN ECS TO BASINGSTOKE. FREIGHT TO BE
2022| 20 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
2022| 20 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2022| 20 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
SW115
2022| 20 2%38 Wilton Jn Gillingham (Dorset) E::;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF ?g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW175 . . . Track renewals prep
2022| 20 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 LWRT (ThiF)
SW180 . Dn/Up Epsom, Dn/Up . .
2022| 20 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
2022| 20 SW200 |[Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF 44400222 Track renewals follow-up
2022| 20 | Sw210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, Up| 055 | twine | to | 0505 | TwThF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO

BE RETIMED.
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2022| 20 2W§;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 Track renewals follow-up  |SWR TO BERTH TWO UNITS AT READING
2090 TO TERMINATE AT GUILDFORD. 1V71 WILL
SW300 . . . RUN FROM GUILDFORD TO READING ONLY. RAIL
2022| 20 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
" . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2022| 20 80500 [Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 MTWTh to 0535 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part)

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
guzzligai latc Saturday 20 August
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 21 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 21 SW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, North Siding
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
2022 21 SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF cwo1 Cyclic Maintenance PUTNEY
. Cyclic Maintenance
- Capex Rerail LINE DIVERSIONS TO APPLY. ACCESS IS
2022 | 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 44600822 (Deepout) Evavp;_l)f (;z;:;)F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Capex Rerail Cyclic Maintenance
2022 | 21 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 TWThF to 0500 TWThF E16 44200422 Capex prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast (Steventon) LWRT (Th/F)
2022| 21 SW105 (Wool Wool Down Sidings 0800 MTWTh to 1600 MTWTh Br20 Cyclic Maintenance
e e
2022| 21 | SW110 [Petersfield Havant Jn Dn/Up Main 0055 | TWThF | to 0445 TWThF 44601222 LWRT (T/W) 2P79 TO TERMINATE AT HASLEMERE.
HV1025 Track renewals prep
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022 | 21 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFEGTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2022| 21 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance SERVICES TO OPERATE.
. . 5D81 TO DIVERT TO WIMBLEDON. GUILDFORD
2022| 21 | SAI80 |Hampton Court Jn, Leatherhead Jn |Guildford Drip Cobham, DAilp Bookham.| ggss | TwThF | to | o0a4s | TWTHE s asaozy  |QyeloMamienance - lp| ATFORMS 283 TO BE KEPT CLEAR. PLATFORM 1
P |TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
20221 21 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100422 T:;ck renewals TOC walk KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2022| 21 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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Bank Holiday Week commencing:
o 22N Monday Saturday 27 August
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2022\ 22 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022 22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 22 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 (Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Farnham Amended due to overight 2330 Th 0005 F
SW120 [Farnham Pirbright Jn . 0010 F 0035 F
2022 | 22 SW105 |Pirbright Jn Byfleet Jn zwne:;n:\ir;?]nce between Farnham 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 [Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022| 22 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 E 0500 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex Rerail Cyclic Maintenance
2022 | 22 SW100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CC09b/c 4410118 Capex prep LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & (Vauxhall) LWRT (Th/F)
6
SW105 Dn/Up Fast, Dn Slow, Byfleet 2F77 TO DIVERT VIA COBHAM. 1S77 TO TERMINATE]|
2022 | 22 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 WThF to 0515 WThF W10 Cyclic Maintenance AT WEYBRIDGE AND RUN ECS TO
\Woking GUILDFORD/WIMBLEDON.
2022| 22 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 WThF to 0555 WThF 44400422 Track renewals prep
2022| 22 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
Cyclic Maintenance
2022| 22 SW110 |Liss Havant Jn Dn/Up Main 0055 WThF to 0445 WThF HO4b HV1025 LWRT (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE
LWRT (W/Th)
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2022| 22 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
Cyclic Maintenance
2022| 22 | SW120 |Farnham Alton Single/ Loop 0010 WThF to 0510 WThF G09 44400322 Track renewals six week  [1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
tamp
0025 WE 0505 WE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 22 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0035 Th 0505 Th S04 ¥ DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
2022| 22 | GWE00T g e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . . .
2022| 22 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF YO05b Cyclic Maintenance
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SwW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2022| 22 | SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 WThF to 0510 WThF Cwo7 44300622 Track renewals six week 5D81 TO DIVERT TO WIMBLEDON.
S0680 tamp
" . 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2022] 22 | V210 |coiam ooy Virginia Water, Windsor & Eton |11 0030 | WTh © 0445 | WTh cros 44300118 %Vacc"lfr“e":'e':'";'l":“:’: START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside p: P 0105 F 0445 F 44300922 el giteps R AT READING. POSSESSION TO BE TAKEN AFTER
UVEY | THE PASSAGE OF 1Q54 (ThiF)
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Week commencing:
= (LS Saturday 03 September
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 23 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022 | 23 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 [Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 w
2022| 23 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2022\ 23 SW200 |Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 [Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 [Northam Jn St Denys 0205 F 0210 F
SW105 (St Denys Southampton Central 0220 F 0230 F
2022 23 SW105 Southaﬁ\pton Central Totton Yaprd 0230 F to 0240 F UTU 3Qa9 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 |Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main 0015 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLCO
2022| 23 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to Ccco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER

THE PASSAGE OF 1Q65 (T/W)
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. . 0035 TThF 0505 TThF
SW100 Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. POSSESSION TO BE
2022| 23 SW105 Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop to CC NEW Cyclic Maintenance TAKEN AFTER THE PASSAGE OF 1065 (T/W)
0050 w 0505 w
2022| 23 | SW105 Ioines Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 000 | 11he | 1o | 0500 TThF cwo4 Cyclic Maintenance
SW190 Kingston
2022| 23 gmgg New Malden Esher, Claygate ggg:]’;;a“' Dn/Up Stow, Dn/Up | 040 | TwThE | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
2022| 23 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
Capex Rerail Cyclic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up TRAVEL OVER THE DOWN SLOW USING SLW
2022| 23 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 (é::gl()jiilzn) E‘j:vp;; ?TrE?F) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2022| 23 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P77 & 2P86 TO TERMINATE AT HASLEMERE &
2022 | 23 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
2022| 23 | SW115 |Overton 222?:‘3’:{ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115
SW170 " - Dn/Up Exeter, Single, Tisbury Capex Rerail .
2022| 23 GW500 Wilton Jn Gillingham (Dorset) Loop 0045 TWThF to 0445 TWThF 44501022 Capex follow-up
GW5001
2022| 23 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 23 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO07 Cyclic Maintenance AFFECTED.
Capex Rerail Cyclic Maintenance
2022| 23 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF P Capex prep 2T75 WILL TERMINATE AT FAREHAM
44600922
LWRT (W/Th)
SW180 0040 TWTh 0510 TWTh .
Track renewals six week 5D81 TO DIVERT TO WIMBLEDON. POSSESSION TO
2022| 23 SW183 |Epsom Leatherhead Dn/Up Portsmouth to 44300622
S0680 0125 E 0510 E tamp BE TAKEN AFTER THE PASSAGE OF 1Q68 (Th/F)
Cyclic Maintenance 2U79 TO TERMINATE AT WHITTON, 2879 TO
R . . N TERMINATE AT HOUNSLOW AND 2U04 TO START
2022| 23 gwgég Feltham (foul) \é'izlge'fs'?d‘évate" Windsor & Eton 2%85?”’ Up Windsor, Up&Dn | 030 | TwThF | to | 0445 | TWTHF CF05 ﬁgggﬁg ;f:fk renewals six week | \ 1\ TTON, 5076 TO DIVERT TO FARNHAM. SWR
Tra(?k e Gl TO BERTH TWO UNITS AT READING. 5R90 TO
P |START FROM STRAWBERRY HILL/CLAPHAM.
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 . . . . . TO START FROM GUILDFORD. GWR TO BERTH ONE
2022| 23 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
SW300 " Capex PL Refurb
2022| 23 SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWTh to 0510 TWTh Chilworth Capex follow-up
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Week commencing:
e o Saturday 10 September
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 24 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022 | 24 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCO03 Cyclic Maintenance LINES.
Reversible, Dn/Up Windsor
Curves
Down Windsor Slow, Down
2022| 24 | SW100 |Nine Eims West London Jn Windsor, Down Windsor Fast, Up | 43 | qwrne | 10 | 0515 | TWThF | ccNEW Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Windsor, Windsor Reversible, Up LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up Main
SW105 . Loop, Dn/Up Epsom, Up Kingston, . .
2022| 24 SW180 Clapham Junction New Malden Wimbledon Park Up Siding 0050 TWThF to 0455 TWThF CWo02a Cyclic Maintenance
No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
SW105 Dn/Up Fast, Up Slow, Up Byfleet 0035 TWThF 0515 TWThF 1A82 VIA SURBITON AND BACK TO WOKING
. . Curve . . PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2022| 24 2%;;2 Weybridge, Addlestone Jn Woking East to W03 (part) Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD.
2022| 24 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up
. . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 24 | SW105 [Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Capex Rerail Cyclic Maintenance
2022| 24 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 44200822 |LWRT (M/T) ::BEKTKF‘{;EM TO TERMINATE AT SOUTHAMPTON
44200922 LWRT (T/W)
Cyclic Maintenance
2022| 24 | SW110 |Haslemere Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 44690122 mg}r(e\;‘fr“r':)'s prep 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
LWRT (Th/F)
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
. ; NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2022| 24 z\gggg Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF 44201610 Track renewals site survey ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL.
NOT RUN. 2P12 TO START FROM HAVANT.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &|
2022| 24 | SWI12 \Gigtord (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 24 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"[;b”'y Tunnel Jn, Laverstock gI”n/ U|§ %e:;a DT"e/ ;pviﬁg“”'y’ 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gle, britp v DIVERT VIA ANDOVER.
" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022| 24 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 24 | WSO geecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
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S0680 . .
2022 | 24 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2U79 & 2S79 TO TERMINATE AT FELTHAM AND
R . . 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
2022| 24 gwgég Feltham (c/o) \é'izlge':‘s'?d‘évate" Windsor & Bton | bjUp Windsor 0030 | TWThF | to | 0445 | TWThF 44300822 Z:fk renewals six week |-\ p\ 1AM, SWR TO BERTH TWO UNITS AT
P READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
2022 | 24 2%2;8 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
2022 25 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTu 3G29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 (Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2022| 25 | SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 [Wimbledon Streatham South Jn 0100 w 0110 w
S0700 (St Heiler Wimbledon 0235 w 0245 w
S0700 [Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
2022| 25 | SW120 [Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Capex Wheeltimbers|Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022| 25 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF CC NEW P Y PLATFORMS 1 -11, SOUTH SIDING TO BE
(Platforms 10&11) [Capex follow-up
1" OUTBERTHED.
SW100 |, Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
2022 | 25 SW105 Nine Elms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CCo02 Cyclic Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY
0050 TThF 0455 TThF
2022| 25 SW105 Durnsford Road Surbiton, Norbiton D_n/Up Fast, Dn/Up Slow, Dn/Up to CcWo3 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SwW180 Kingston 0100 w 0455 w OF 3Q24 (T/W)
2022| 25 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 25 | SW105 (Woking Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44400422 Track renewals follow-up | CARRIAGE SIDINGS.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . . CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
2022| 25 SW150 Southampton Central (c/o) Totton, Redbridge Jn (foul) gg”(joods Loop, Dn/Up Test 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
Capex Rerail
44200722 E\?Vp;; F;?V?I) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . . .
2022 | 25 SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF CapiiZgFRZerurb LWRT (W/Th) CENTRAL
(Pan Bridge) Capex follow-up
2022| 25 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
2022| 25 gmég Guildford Farncombe, Gomshall g;;ﬂz g:é’;il?’g:fug‘f:ham’ 0040 | TWThF | to | 0505 | TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2022| 25 EW:;S Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2022| 25 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
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. . Capex S&C Refurb
2022| 25 | SW130 |Redbridge Jn (c/o), Chandlers Ford | i oo Dn/Up Dean, Dn/Up Salisbury, 0020 | TWThF | to | 0440 | TWTHF (Romsey Capex S&C follow-up 4V53 & 7V97/7V98 TO BE RETIMED
SW150 |(clo) Dn/Up Test Valley
Groundframe)
SW175 . . .
2022| 25 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals prep
SW190 0025 TThF 0500 TThF 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2022 | 25 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
0045 w 0500 w BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
ALz A3 (LS Saturday 24 September
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2022\ 26 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 (Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 26 | SW255 (Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022\ 26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2022\ 26 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2022| 26 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0040 Th
2022\ 26 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3003 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2022| 26 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
$0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2022| 26 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor
" Fast, Up Windsor, Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022 | 26 SW100 |Waterloo Clapham Junction Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
SW220
18&2, Dn/Up Waterloo Curves,
North Siding, Dn/Up Sheepcote
Curve
0105 | TThF 0520 TThF Cylic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
2022| 26 | SW105 (Woking Jn Farnborough Dn/Up Fast, Dn Slow to W09 44400422 TI}/aCk renewals follow-u PLATFORM 4. POSSESSION TO BE GIVEN UP FOR
0105 w 0450 w P |THE PASSAGE OF 3Q01 (T/IW)
Dn/Up Fast, Dn Slow, Long Valle 0115 TThF 0510 TThF Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2022| 26 | SW105 [Farnborough Basingstoke (foul) Sidinps ! - -ong v to B10 44600710 TI}/aCk renewals pre POSSESSION TO BE TAKEN AFTER THE PASSAGE
g 0135 w 0510 w prep OF 3Q01 (T/W)
2022| 26 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
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SWR TO TERMINATE SERVICES AT HASLEMERE.
2022| 26 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2022| 26 SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO09b Cyclic Maintenance
Swi115 44500022 Cyclic Maintenance
SW170 y - Dn/Up Exeter, Single, Tisbury S08a 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2022| 26 GW500 Wilton Jn Gillingham (Dorset) Loop 2240 MTW to 0445 TWTh Y01a Capex PI Re_furb Track renewals prep TERMINATE AT YEOVIL JN.
Compass Bridge |Capex follow-up
GW5001
SW115 . .
. . 44500022 Cyclic Maintenance
2022| 26 gvv\\//;gg Wilton Jn Gillingham (Dorset) f:é L;p Exeter, Single, Tisbury 2335 Th to | 0445 F 38?: Capex Pl Refurb  [LWRT (Th/F) 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 Compass Bridge |Capex follow-up
Track renewals six week 2D77 TO TERMINATE AT LEATHERHEAD & 2G75 TO
2022| 26 SW200 |[Effingham Jn Guildford Dn/Up Cobham 0005 TWThF to 0455 TWThF 44400222 tam TERMINATE AT EFFINGHAM JN. ECS TO
P WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
2022| 26 | SW140 |Fareham Fareham Down Sidings 182 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance
SW175 y " .
2022| 26 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals prep
SW180 Dn/Up Portsmouth, Dn/U
2022| 26 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow, Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast. Dn/U IHounslow VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 26 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmyond sze ’ 0040 TWThF to 0500 TWThF CCO07a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve?sible ’ Y ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2022| 26 gwg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2022| 26 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022 | 27 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 27 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 (Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden Run as booked to Raynes Park at 0215 w 0220 w
2022| 27 | SW190 [New Malden Shepperton 0050. Remove Chessys 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden . 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 27 | G200 |Effingham Jn Guitdford 0140 F © | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2022\ 27 SW255 |Virginia Water Byfslleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0455 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2022| 27 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CcCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 ’ ’ 0045 w 0455 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
2022| 27 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up
2022| 27 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600710 Track renewals follow-up FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
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Other Work
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2022

27

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

MTW

0500

E15
B08

44200022
44203915

Cyclic Maintenance
Track renewals prep
Track renewals prep

SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART AT SOUTHAMPTON
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

2022

27

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

0125

0500

E15
B08

44200022
44203915

Cyclic Maintenance
Track renewals prep
Track renewals prep

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2022

27

SW115
GW610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,
Honiton Up Loop, Chard Dn Loop

2345

MTWTh

0515

TWThF

Y04

Cyclic Maintenance

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

2022

27

SW120
Swi123

Ash Vale Jn, Aldershot South Jn

Farnham

Dn/Up, Dn/Up Branch

0105

TWThF

0530

TWThF

Go7

Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES

2022

27

SwW180
SWi185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up
Chessington

0050

TWThF

0500

TWThF

CWo05a

Cyclic Maintenance

2022

27

Swi183
S0685

Leatherhead

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

MT

0505

T™w™

1B24

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.

2022

27

Sw183
S0685

Leatherhead

Horsham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

WTh

0505

ThF

1B24b

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.

2022

27

SW190
Sw245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry Hill

0020

TThF

0450

CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

2022

27

SW200

Effingham Jn

Guildford

Dn/Up Cobham

0120

TWTh

0455

44400222

Track renewals six week
tamp
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
2022| 27 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCo8 Cyclic Maintenance
50250 Middle Siding, Up Windsor Slow | 0055 F 0440 F LINE EXCEPT 6MO08, 6M90, 6059 AND 6054 TO BE
9. Up RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
SW175 . " . GWR: WEYMOUTH SERVICES WILL START AND
2022| 27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500321 Track renewals Core Works TERMINATE AT YEOVIL PEN MILL
2U79 & 2579 TO TERMINATE AT FELTHAM AND
. . . . 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
2022| 27 gwgég Ashford (Middx) Eigvheargi‘a‘e”'"ds"' &Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF Fe';gzz:eégﬁ;'"g '5:"0?:':?::;2%" FARNHAM. SWR TO BERTH TWO UNITS AT
Y 9 READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
2022| 27 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, UpBay, | o450 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
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Week commencing:
AR A || i Saturday 08 October
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022 28 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022| 28 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Capex Wheeltimbers
:Alzitrfloén;s;:i;:tg\; a\t;ir:]ljdos.ol.er (Lambeth Road  |Cyclic Maintenance
2022| 28 | SW100 |Waterloo West London Jn - . 0035 TWThF to 0500 TWThF CC09a Bridge) Capex follow-up LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Capex PL Refurb |Capex follow-up
Fast
(Queenstown Road)
SW105 . i Dn/Up Fast, Dn Slow, Dn/Up o 2F02 TO DIVERT VIA CHERTSEY. STOCK FOR 1508
2022| 28 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 28 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
LWRT (M/T)
" . Dn/Up, Dn/Up Loop, Micheldever 44200022 LWRT (T/W)
2022| 28 SW105 [Micheldever Winchester Dn Sidings 0130 TWThF to 0515 TWThF 44203915 LWRT (W/Th) FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
LWRT (Th/F)
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 28 SW105 (Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 44200318 Tliick renewals follow-u LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury P WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER AND
SW105 . Slow, Dn/Up Main Reversible, . . RUN ECS TO BASINGSTOKE. FREIGHT TO BE
2022| 28 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
2022| 28 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1B75, 1B77 & 1B81TO TERMINATE AT
BOURNEMOUTH
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2022| 28 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA EPSOM. GUILDFORD PLATFORMS 4
AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022| 28 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2022| 28 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
2022| 28 | W80 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance
2022| 28 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500321 th
SW178 Track renewals follow-up
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SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2022| 28 S0680 Motspur Park Jn, Cheam Leatherhead Dn or Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022 | 28 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 4 REPLACEMENT TO RUN FROM TWICKENHAM TO
Sw245 Spur Track renewals prep KINGSTON
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Week commencing:
s (LS Saturday 15 October
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2022 29 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3Q41 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20221 29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022| 29 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF Ccco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
2022| 29 gmgg Queenstown Road Clapham Jn E,:é l‘Jp Meain Slow, Dn/Up Main 0030 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
2022| 29 SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance PUTNEY
2022| 29 gw;gg New Malden Esher, Claygate gggﬂ]‘;;”‘s" Dn/Up Slow, DnlUp | 4040 | t1hE | 10 | 0520 TThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
Capex Rerail Capex prep
2022| 29 SW105 |Esher Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44400722 LWRT (ThiF) 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2022| 29 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2022| 29 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
" . Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. SERVICES TO|
2022| 29 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09¢c 44690022 Track renewals prep RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
TERMINATE AT PETERSFIELD. HASLEMERE NOT
AVAILABLE FOR BERTHING.
2022| 29 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to | 0500 F Ho9c 44690022 | CYclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
Track renewals prep
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 N . . TO OPERATE BETWEEN BARNHAM AND
2022| 29 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
2022| 29 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 TWE to 0700 TWE s01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
GW500 Dn/Up Main. Dn/Up Exeter. East 1L73 & 1L88 TO DIVERT VIA CASTLE CARY AND
2022| 29 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) P ’ P ! 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 5057 TO TERMINATE AND BERTH AT
Bay, Single. Loop
SW175 YEOVIL
SW115 | .. . . Dn/Up Main, Dn/Up Exeter, East . .
2022| 29 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
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2022| 29 gw:ig Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO07 Cyclic Maintenance :gggngBo BOTLEY STONE TERMINAL NOT
Capex Wheeltimbers GWR: 1F95 Q PATH TO OPERATE VIA
2022| 29 | SW140 [StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 P f Capex follow-up SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
(Itchen River) BOTLEY
SW175 . " .
2022| 29 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 29 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 . . . . . TO START FROM GUILDFORD. GWR TO BERTH ONE
2022| 29 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GosSW Cyclic Maintenance THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 29 | SW245 |Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF 44300712 Track renewals follow-up  |REPLACEMENT TO RUN FROM TWICKENHAM TO

KINGSTON
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Week commencing:
AP & || Saturday 22 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 30 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 30 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20221 30 | gyq05 Pirbright Jn Byfleet Jn 0035 F © | o5 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 [Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022| 30 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 30 SW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
182, North Siding
Windsor Reversible, Up Windsor,
SW100 " Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2022| 30 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
0035 TWTh 0515 TWTh 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
. - Curve, Dn/Up Guildford 0045 F 0515 F Capex S&C Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
2022 30 gw;gg Weybridge, Addlestone Jn Pirbright Jn, Worplesdon to wos (Woking Jn 222pts) |Capex S&C follow-up RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve BERTHING AVAILABLE IN PLATFORM 3 AT
0105 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
. Capex Rerail Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 30 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TWThF | to | 0455 | TWThF B03 44600822 (Deepcut) |Capex follow-up AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 44200022 Track renewals prep
2022| 30 SW105 (Worting Jn Winchester e ! 0115 TWThF to 0515 TWThF Capex rerail FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
Dn Sidings Capex follow-up
44200422
Capex Rerail Cyclic Maintenance
SW105 . . 44200722 Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 30 SW160 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF Bro1 44201022 Capex follow-up CENTRAL
44201122 Capex follow-up
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SWR WEYMOUTH & POOLE SERVICES TO STRAT &
D Givils TERMINATE AT BROCKENHURST AND RESTRAT
Avon & Stour | Core Works FROM BOURNEMOUTH. RAIL REAPLCEMENT ROAD
2022| 30 SW105 |Brockenhurst Bournemouth Dn/Up Main 0001 M to 2359 F Br02 N ! . SERVICES TO OPERATE BETWEEN
Bridges Cyclic Maintenance BROCKENHURST & BOURNEMOUTH.
Strengthening Works XC BOURNEMOUTH SERVICES TO START &
TERMINATE AT SOUTHAMPTON CENTRAL.
F2P Resianallin SWR SERVICES TO TERMINATE AT HASLEMERE
Conatmton | core Works AND RESTART FROM HAVANT. RAIL
2022| 30 SW110 |Haslemere Havant Jn Dn/Up Main 0001 M to 2359 F CD Civils Buriton |Core Works ggi\ll_V/TE%E\lMﬁ;\\‘STLE(I\DA/EgIESE:I\S%EA%;gTOPERATE
Tunnel Track renewals prep XC ECS TO DIVERT VIA WINCHESTER AND
44690122 READING
SW110 Cyelic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2022| 30 | SW140 [HavantJn Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0050 | TWThF | to | 0435 | TWThF HO5b HV1025 4 HASLEMERE TO BERTH. 2P01 TO START AT
Track renewals prep
$0520 FRATTON.
SW115
2022| 30 gvv\\//;gg Wilton Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWTHF ?g? Cyclic Maintenance 1L84, 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2022| 30 | sw123 gnt n, e Aldershot L £ on, SV-p e 0100 | TWThF | to | 0520 | TWThF G Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
2022| 30 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 44600622 Track renewals prep 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch LWRT (Th/F)
2022| 30 |GW500 \Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2022| 30 S0680 Motspur Park Jn, Cheam Leatherhead Dn or Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HiILL. 2077 &
' ' 2079 TO DIVERT VIA WIMBLEDON. RAIL
2022| 30 gwglg Richmond Whitton Jn, Strawberry Hill E:éUpDRr:/CSmg”i’r Pn/Up Main, Up| 0030 | TwTh | to | 0450 | TwTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
P, Dnlp Sp! BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
2U79 & 2579 TO TERMINATE AT FELTHAM AND
Sw210 Egham, Windsor & Eton Track renewals six week 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
2022| 30 | gyaso |Fetham Ruerotie Dn/Up, Dn/Up Windsor 0030 | TWTh | to | 0445 | TWTh 44300118 amp FARNHAM. SWR TO BERTH TWO UNITS AT

READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
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Week commencing:
AR & | e Saturday 29 October
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022 31 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022 | 31 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW170 |Beechgrove GF Salisbury 2320 Th 2359 Th
SW150 |[Salisbury Redbridge 2359 Th 0040 F
SW105 |Redbridge Winchester 0105 F 0140 F
2021 31 SW105 Winchesgter Redbridge 0150 F to 0225 F UTUTBC PROTECTED PATH
SW150 |Redbridge Salisbury 0225 F 0310 F
SW170 |Salisbury Beechgrove GF 0355 F 0435 F
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2022| 31 SW200 |[Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0045 w 0455 w LINE DIVERSIONS TO APPLY. WATERLOO
2022| 31 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1 to to CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0020 ThF 0455 ThF OUTBERTHED.
. . 0050 w 0500 w LINE DIVERSIONS TO APPLY. 2D81, 2F77, 2K77,
2022| 31 SW100 Nine Elms Dumsford Road Dn/Up Main Slow, DnlUp. Main to cco2 Cyclic Maintenance 2182 & 2P82 TO DIVERT VIA EAST PUTNEY.
SW105 Fast, Dn/Up Fast, Up Main Loop POSSESSION TO BE TAKEN AFTER THE PASSAGE
0020 ThF 0500 ThF
OF 1Q65 (T/W)
2022| 31 | SW195 |5 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnUp | 050 | 11he | to | 0455 TThF cwo3 Cyclic Maintenance
SwW180 Kingston
Cyclic Maintenance
2022| 31 §W1°5 Hampton Court Jn, Addlestone Jn  |Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | 155 | rwrne | o | 0520 | TwThF wo7 44400022 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
W255 Curves
LWRT (Th/F)
2022 31 §W1°5 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 | TWThF | to | 0555 | TWThF 44400422 Track renewals six week
W120 follow-up
2022 31 SW105 [Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL

CARRIAGE SIDINGS.
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SW105 . Dn/Up Main, Dn/Up Slow, Up Fast, . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 31 SW150 Southampton Central (c/o) Redbridge Jn Up Goods Loop 0005 TWTh to 0500 TWTh E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
2022| 31 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance ::BEL?T{R‘;EM TO TERMINATE AT SOUTHAMPTON
44690122 Cyclic Maintenance
2022| 31 SW110 |Haslemere Havant Jn Dn/Up Main 0055 TWThF to 0445 TWThF H02 HV1025 Track renewals follow-up  |2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals prep
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022 31 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
. . Capex S&C Refurb
2022| 31 | SW130 |Redbridge Jn (cfo), Chandlers Ford | v 0 Dn/Up Dean, Dn/Up Salisbury, 0020 | TWTh | to | 0440 | TWTh (Romsey Capex S&C six week tamp [4V53 & 7V97/7V98 TO BE RETIMED
SW150 |(c/o) Dn/Up Test Valley
Groundframe)
Track renewals prep
2022| 31 | SW140 [StDenys Fareham Dn/Up Netley 2355 | MTWTh | to 0500 TWThF 44200222 LWRT (W/Th)
. . o . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022 31 SW250 (Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
Az & iz Saturday 05 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 32 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsar, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 32 SW100 Waterloo Queenstown Road Fast, Up Wmd_sor, Wmds_or ) 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
. LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN
SW100 Dn/Up Windsor Slow, Dn/Up |
. " . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2022| 32 2W§;g Queenstown Road Barnes \évelr‘;(:;[j;as'j Vx\llrll:j:(r)r 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
P TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2022| 32 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 32 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2022| 32 SW105 [Micheldever Winchester Dn/Up, Dn/Up Loop 0130 TWThF to 0515 TWThF 44200022 Track renewals prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
FOLLOW 5V94 AND TO BE DIVERTED VIA
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
2022 | 32 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 44200318 Track renewals six week 'WINCHESTER AND RUN ECS TO BASINGSTOKE.
Salisbury tamp 1B81 TO TERMINATE AT WINCHESTER AND RUN
ECS TO BALTIC SIDINGS. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. 7V97 TO BE
RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER AND
SW105 . Slow, Dn/Up Main Reversible, . . RUN ECS TO BASINGSTOKE. FREIGHT TO BE
2022 | 32 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
2022| 32 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
Sw110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2022| 32 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
SW115
. . 1L88 TO DIVERT VIA CASTLE CARY AND
2022| 32 gvv\\//;gg Wilton Jn Gillingham (Dorset) E;‘(/) Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF ?g? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO
SW180 . Dn/Up Epsom, Dn/Up . . DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
2022| 32 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
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Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2022

Sw210

Barnes

Twickenham

Dn/Up Richmond, Dn/Up Main, Up

Loop

0025

TWThF

0505

TWThF

CFoO1

Cyclic Maintenance

2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO
BE RETIMED.

2022

32

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

TWThF

0500

TWThF

Go3

Cyclic Maintenance

2090 TO TERMINATE AT GUILDFORD. 1V71 WILL
RUN FROM GUILDFORD TO READING ONLY. RAIL
REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2022

32

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up

Redhill/Reading/Up Loop No.2

(part), Up Loop No.1 (part)

2300

MTWTh

0535

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
A & (LS Saturday 12 November
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022] 33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
2022| 33 SW180 |Dorking Cheam 0455 E to 0520 F UTU 3Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Capex Wheeltimbers
Down Windsor, Down Windsor (Lambeth Road . .
R . N Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 33 SW100 |Waterloo Vauxhall Fast, U_p Wlnd_sor, Wlnd§or ) 0045 TWThF to 0440 TWThF CC NEW Bridge) Capex follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 20-24
Reversible, Windsor Relief Line Capex PL Refurb
18&2, Dn/Up Windsor Curves, (Queenstown Road)
North Siding
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
2022| 33 SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance PUTNEY
2022| 33 | SWI95 lyoxing un Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 | TWThF | to | 0555 | TWThF 44400422 | [rack renewals six week
SW120 follow-up
Cyclic Maintenance
2022| 33 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals six week ACCESS TO BE MAINTAINED TO BARTON MILL
tamp CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up, Dn/Up Loop, Micheldever 44200022 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 33 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44203915 Track renewals follow-up  |LAVERSTOCK. 2B77 TO TERMINATE AT
Fast Track renewals prep BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2022| 33 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2022| 33 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a HV1025 Track renewals follow-up  |1P79 WILL NOT RUN.
2022| 33 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals follow-up
SwW115 . . Dn/Up Main, Dn Passenger Loop, Capex S&C Refurb . PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE
2022| 33 SW150 Salisbury Tunnel Jn Salisbury East Bay, East Carriage Sidings 0115 TWThF to 0430 TWThF (126pts) Capex follow-up RETIMED.
. " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2022| 33 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance SERVICES TO OPERATE.
5D81 TO DIVERT TO WIMBLEDON. GUILDFORD
2022| 33 gmgg Hampton Court Jn, Leatherhead Jn |Guildford Eg#gg:ﬁhg’; G%’;{é’fzrgf"’k“am' 0055 | TWThF | to | 0445 | TWThF VGV(())é Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1
TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 33 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN

ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
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SW210 . Dn/Up Main, Dn/Up Hounslow,
2022| 33 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to

0450 TWThF

CF03

Cyclic Maintenance
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Week commencing:
e (LS Saturday 19 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 [Kew EastJn Old Kew Jn 0320 T 0330 T
SW230 (Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 34 | SW255 Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Bvfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 (Woking Wimbledon 2335 T 2359 T
SW105 (Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2022 34 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 34 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 (Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
20221 34 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTu 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2022\ 34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2022| 34 | SW105 (Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up . . .
Main Reversible, Dn Windsor CZZ:SO'?Z?” gzcléiMzmenance
2022 | 34 SW100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c pex prep LINE DIVERSIONS TO APPLY.
L Capex PL Refurb  [LWRT (Th/F)
Fast, West London Sidings 1, 3 & .
6 (Queenstown Road) [Capex six week tamp
SW105 . .
2022 | 34 SW200 New Malden Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow 0040 TWThF to 0450 TWThF 44300015 Track renewals prep
Dn/Up Fast, Dn/Up Slow, Byfleet 0105 TThE 0515 TThE 44400122 Cyclic Maintenance 2F77 & 2F02 TO DIVERT VIA COBHAM. 1S77 TO
2022| 34 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to w10 Capex rerail Track renewals prep TERMINATE AT WEYBRIDGE AND RUN ECS TO
SW255 ’ Wokin N 0105 w 0440 w 44400622 Capex prep GUILDFORD/WIMBLEDON. POSSESSION TO BE
9 LWRT (W/Th) GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
SW105 |, . . . L Capex Redbridge PL [Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022 | 34 SW160 Millbrook (Church Lane) Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Refurb Capex follow-up CENTRAL
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. Dn/Up Main, Up Bay, Middle Capex Bournemouth . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022 | 34 SW105 |Christchurch Branksome Jn Sidings 0035 TWF to 0500 TWF PL Refurb Capex follow-up CENTRAL
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2022| 34 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a HV1025 Track renewals follow-up  |1P79 WILL NOT RUN.
2022| 34 | SW110 |Liss Havant Jn Dn/Up Main 0050 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals follow-up
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
2022 | 34 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2022 | 34 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
0025 TWF 0505 TWF WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
2022| 34 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
SW150 ge Jn, 9 North Jn Single, Dn/Up Test Valley 0035 - 0505 ™ S04 4 AFTER THE PASSAGE OF 1Q53 (W/Th).
POSSESSION LIMITS 861/862pts ON TEST VALLEY
LINES
2022| 34 |GW500 \pecchgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 Cyclic Maintenance
2022| 34 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500321 Track renewals six week
tamp
SW180 Dn/Up Portsmouth, Dn/U
2022| 34 | SW183 |Epsom Dorking, Effingham Jn Bookgam ' P 0040 TWThF to 0510 TWThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2022| 34 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh CFO5 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside ! 0105 E 0445 E AT READING. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
Dn/Up Strawberry Hill, Dn/Up Track renewals six week 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 34 SW245 |Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF 44300712 REPLACEMENT TO RUN FROM TWICKENHAM TO

KINGSTON
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Week commencing:
Az (LS Saturday 26 November
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 35 SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 35 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 35 SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
20221 35 SW200 |[Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
20221 35 SW255 Virgpi‘nia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maint LINE DIVERSIONS TO APPLY. WATERLOO
2022| 35 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 | WThF | to | 0505 | WThF ccot 44101510 yelic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals prep
10 OUTBERTHED.
2022| 35 gmgg Queenstown Road Durnsford Road E,:é l‘JYPD':/TJ”; E'af’s‘"v Bglﬂsir':"f;“op 0035 | WThF | to | 0505 | WThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
2022| 35 | SW105 Ipoines Park New Malden, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | ThF to | 0500 ThF cwo4 Cyclic Maintenance
SW180 Kingston
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SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2022| 35 SW200 New Malden Esher, Claygate Cobham 0040 WThF to 0520 WThF wo1 44300015 LWRT (T/W) 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2022| 35 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2022| 35 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance
LWRT (M/T) 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
2022| 35 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44690022 LWRT (T/W) 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LWRT (W/Th) LOOP TO BE KEPT CLEAR
LWRT (Th/F)
. Up Exeter 2310 | MTWTh 0510 TWThF
2022| 35 | SW115 [Overton gztiﬁ‘j?( Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115
2022| 35 gvv\\//;gg Wilton South Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 0015 | TWThF | to | 0445 | TWThF 44500022 Track renewals prep
GW5001
2022| 35 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 35 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Track renewals six week
2022| 35 SW175 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500821 tamp
SW178 44501615
Track renewals prep
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 . . . . . TO START FROM GUILDFORD. GWR TO BERTH ONE
2022| 35 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GosW Cyclic Maintenance THREE CAR UNIT AT GUILDFORD. 1V71 TO

TERMINATE AT GUILDFORD
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Week commencing:
Az & (LS Saturday 03 December
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 36 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
2022| 36 SW210 |Barmes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Dn/Up Main Slow, Dn/Up Main 44101510 Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022| 36 SW100 |Waterloo Clapham Junction Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF cco1 Capex Wheeltimbers [Track renewals follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Nine Elms (DMS) |Capex follow-up OUTBERTHED.
Dn/Up Fast, Dn/Up Slow, Up Main Capex Rerail Cyclic Maintenance
SW105 Loop, Dn/Up Epsom, Up Kingston 44300422 Capex prep
2022| 36 SW180 Clapham Junction New Malden, Motspur Park Wimbledon Park Up Siding 0050 TWThF to 0455 TWThF CW02a Capex PL Refurb LWRT (ThiF)
No.1/Siding No.1 (Raynes Park Capex follow-up
- - Platform 1)
2F02 TO DIVERT VIA COBHAM. STOCK FOR TA03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[‘]’r:jg EE:]S/L Upefi'lz‘;:;rgp Byfleet | 0035 | TWThF 0515 | TWThF Cyclic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2022| 36 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 44400122 LWRT (M/T) DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
SW255 LWRT (T/W) RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING,
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 36 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 36 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44203915 leack renewals follow-u LAVERSTOCK. 2B77 TO TERMINATE AT
Fast P BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SW110 DiUn. DvUn Sour. DU Capex S&C Refurb g‘;c"ei“gzg‘?;]";ﬁ 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2022| 36 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bt P SPUn BUER 0050 | TWThF | to | 0435 | TWThF HO5b (Havantn [ Z8PC% 5e 8 O WP |HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 HV1025pts) | FRATTON.
Sw115 . . Dn/Up Main, Dn Passenger Loop, Capex S&C Refurb . PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE
2022| 36 SW150 Salisbury Tunnel Jn Salisbury East Bay, East Carriage Sidings 0115 TWThF to 0430 TWThF (126pts) Capex six week tamp RETIMED.
SW115
2022| 36 gvv\\//;gg Wilton South Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 0015 | MTWTh | to | 0455 | TWThF 44500022 Track renewals prep
GW5001
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2022| 36 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022| 36 | SW170 (wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 36 | GW5001 geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 . .
2022| 36 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
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ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 . Dn/Up Kingston, Dn/Up Capex PL Refurb |Cyclic Maintenance DEPOT. 2079 TO TERMINATE AT STRAWBERRY
2022| 36 | gyp45 [NewMalden Fulwell Jn, Strawberry Hill Jn g0 0beron, Dn/Up Strawberry Hil| 009% | TWThF | to | 0450 | TWThF CF1t Teddington  |Capex follow-up HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2022| 36 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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