NETWORK RAIL
Kent Sussex

OFFICIAL

Engineering Access Statement 2022

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Date: 15th July 2022

]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
37 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
37 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
Follow Up - Dumpton Park NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Down FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SK| SO110 [Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh | to | 0425 TThF Follow Up - Dumpton Park RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND
Down RAMSGATE.
NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT.
37 | SK| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
37 | SK 28:1528 Tanners Hill Jn ?[g\;es;:;kézgoy;rvljit/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
' COUNTRY END ONLY.
37 | SK| SO130 [Tonbridge West Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 TWThF | to | 0500 | TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [(AD1086pts, AD1088pts) (West Prep - Tonbridge East Jn ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
S&C PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
37 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
37 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
37 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
37 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
37 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
37 | SK'| 80220/ [Minster (c/o EBE5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L S0240 |EBE13), Deal EK4968) RAMSGATE
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37 | SS | SO250/ (Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
37 | SK| S0290 S;ﬁ:rﬁ?ﬁ?t Jn, Zf;rwngeg:;irlj:n, grn;:cph%iz?xzz,ngﬂg:dNoﬂh Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF |K01.2 ngiﬁyh/ﬁ;?;esn-agrci; Sreonto CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn, Abbey Angerstein Wharf Buffer Slade Green Down THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
37 | SS | SO500 (Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 | TWThF Rail Drop - Horley Up Fast TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND
TINSLEY GREEN JN.
37 | SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F Rail Drop - Burgess Hill to PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Hassocks THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
37 | SS | SO500 (South Croydon Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 30 TWThF | to 500 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham [Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance
87 S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Rail Drop - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Survey Work - PLTR BRIDGES AND HAYWARDS HEATH.
Wivelsfield 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
37 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
37 | SS | S0640 (Barnham Bognor Regis Dn/Up Bongor Branch 45 TWThF | to | 450 |TWThF Follow Up - Bognor Up POWER TO BE RESTORED AT 0430
37|Ss zgggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF | to 540 | TWThF |ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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38 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
38 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SK| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) Rail Drop prep - Penge VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
Tunnel SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
38 | SK | SO110 [Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 6Wk Follow Up - Kearsney
Up
Survey work - Selling Tunnel
38 | SK | SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
38| SK zglgg I:S?Sgg;zviﬁmaapts) Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 TWTh |[to| 0500 | TWTh ;n:&eg - Tonbridge East Jn CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
’ ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP
FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD.
38 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0180
38 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
38 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
38 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
38 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SK| SO150 (Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w ASH15.B Maintenance
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38 | SK| S0220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
38 | SS | 80250 (North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 |TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
38 | SK| 80290 (Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF [ to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0O300 |[Street Fork Jn Spur B Jn
38 | SS | SO500 Z\gzir;gf;lggesgjﬁgpts) zl::ﬁ/g: ?f:;éi)t,;ast glnoxyaaii][;r;:to([?:enBET;SE:gZastét:a;ﬂnR’;;/;r:lble, Up Slow/Up Victoria 10 TWThF | to 530 | TWThF |IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (1631,1633pts) |Selhurst Jn (1574pts SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
38 | SS | SO500 |Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 2345 | MTWTh | to 530 | TWThF Follow Up - Coulsdon to
Cover Way Up Fast
38 | SS | SO500 |Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 | TWThF | to | 0455 | TWThF Prep - Pouparts Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER
S0250 |Longhedge Jn Pouparts Jn JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD
AND CLAPHAM JN
38 | SS | S0520 (Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF |IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 (Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
38 | SS | SO530/ |Oxted East Grinstead, Uckfield [D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF |IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 ICc23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
38 | SS | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
38 | SS | S0645 (Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Follow Up - Denmark Hill
S0680 Shepherds Lane Jn PLTR ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0O110 REVERSIBLE.
L 50250
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39 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 7
FREIGHT VIA REDHILL [STREATHAM
39 | SK | SO110 |Gillingham E:f/g;ham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
39 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
39 | SK| SO110 [Downs Bridge Road Jn St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
39 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to | 0505 |TWThF |K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
39 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
39 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
39 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
39 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
39 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
39 | SK | SO150 (Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w ASH15.B Maintenance
39 | SK 28;28 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
39 | SK | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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39 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
39 | SK| S0310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF | to 410 | TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
39 | SS | SO500/ (Selhurst Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to 530 TWThF |IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Fork Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
39 | SK 28?;3 South Bermondsey Jn ﬁ;yr‘s;zlol;a‘}ice, 3:(\?;93;::;GzlE:é;%?]dgzdzgdgzszgxsz)?\ggjuszefoizzﬁg:;;g 2350 [ MTWTh | to | 0510 [ TWThF |K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ BACK CLEAR OF TL7278PTS/TL7299PTS
39 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
39 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 |TWThF |IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
39 | SS | SO530 (South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to 440 | TWThF |ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
39 | SS | SO600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to 455 | TWThF |IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
L1 GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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40 Info [CHANNEL TUNNEL THAMESLINK VIA TONBRIDGE TRAFFIC VIA REDHILL Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
40 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SK | SO110 |St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0520 |TWThF gzr\l/zyh/\l;g]::?i%cnzﬁad o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
|Meopham Down
40 | SK | 8O130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
40 | SK zglgg I:S?Sgg;zviﬁmaapts) Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 WThF | to| 0500 | WThF ;:&eg - Tonbridge East Jn CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
’ ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP
FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD.
40 | SK | 80130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
40 | SK | SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
40 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
40 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
40 | SK | 80180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
40 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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40 | SS | 80250/ |Victoria (Platforms 9 to  |Clapham Jn, Stewarts  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 WThF | to | 0500 | WThF (IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ (13) Lane Jn Lane (Line Blockage), Battersea Yard (Sidings Possession) 0045 ( 0415 ( KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
) ) 7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
40 | SK'| SO280 |Blackfriars Jn I}:l:l:nﬁl:)llrléucinjjl:‘na Jn, gz:]lgril;oslbzrrngll_sg. Eé?i/;J:nHSoll;?m Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 |TWThF |K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9 9 pur, briop P 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
40 | SK| SO310 :iri‘iher Green, Lee Spur gal:trf?\r%;‘ln, Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWTh | to | 0445 | TWTh [K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
P REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
40 | SS | SO500 |Keymer Jn Preston Park D/U Main 25 WThF | to 505 WThF Prep - Clayton Tunnel Down GTR SERVICES TO BE DIVERTED VIA LEWES
40 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 | MTWTh | to 525 | TWThF |IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES
40 | SS | SO500 |Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0045 WThF | to| 0415 | WThF Follow Up - Pouparts Jn S&C | TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER
S0250 |Longhedge Jn Pouparts Jn JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD
AND CLAPHAM JN
40 | SS | SO500/ |Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to 440 TWThF [IC33 Cyclic Maintenance ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY.
SS(C))SS‘;%/ Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead REDHILL AND GATWICK AIRPORT
40 | SS | SO520 |Horsham Arundel Jn D/U Arun Valley 5 TWThF | to 545 | TWThF |IB29b Cyclic Maintenance
40 | SS | 80680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF |to | 0510 |TWThF |IC37 Maintenance
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41 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 9
FREIGHT VIA REDHILL [STREATHAM
41 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
41 | SK | SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF |K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks UTU NOTE - UTU0G5A - TH/F POSSESSION AT RISK
41 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
41 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
41 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
41 | SK | 8O130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
41 | SK | 8O130 |Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW  |NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
41 | SK | 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
41 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
41 | SK | 80240 |Buckland Jn w;::irnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
41 | SS | SO250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to [ 0530 | TWThF |IC31b Cyclic Maintenance
SO500 (Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( Follow Up - Pouparts Jn S&C | TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
41 | SK| 80260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
41 | SK | SO300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWTh | to 500 TWTh |K09.2 Cyclic Maintenance
L1 Crayford Creek Jn
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41 | SK | SO330 |Parks Bridge Jn, Courthill |Beckenham Jn, Hayes (Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF |KO1.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
41 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to 530 | TWThF (IB30 Cyclic Maintenance
IC30
41 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
41 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 | TWThF |K03.2.1 Maintenance
S0680 Tulse Hill, Shepherds  |Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Survey Work - North Dulwich | UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
EA1327 Portsmouth, Dn/Up Atlantic
41 | SS | 80630 |Brighton Plat 1&2, Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
SS | SO650 |[Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 30 TWThF | to 520 TWThF |IC28 Cyclic Maintenance
41 Jn, Crystal Palace DU Cryg;tal Palzce Spur, Dn/gUp S?:isenham Spur (pt) D Szrvey works - Crystal Palace ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
\VC734 1 VCT35 signals, Tunnel Up STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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42 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
42 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
6wk Follow Up - Dumpton NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Park Down FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SK | SO110 |Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh | to | 0425 TThF 6wk Follow Up - Dumpton RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND
Park Down RAMSGATE.
NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT.
42 | SK | 80110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Rail Drop & Prep - Penge VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
Tunnel SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
42 | SK | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
42 | SK | 80130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
42 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
42 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
42 | SK | 80140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 |TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
42 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
42 | SK | SO300 |StJohns Jn, Tanners Hill |Charlton Jn, Ladywell  (Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF |[NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
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42 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International Rail Drop Prep - Gravesend SEVENOAKS
to Higham GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
42 | SS | SO500 |Balham Jn 'Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to 530 | TWThF |IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance
42 S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Survey Work - PLTR BRIDGES AND HAYWARDS HEATH.
Wivelsfield 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
42 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F Follow Up - Clayton Tunnel NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Shunt Neck/Release Siding, Preston Park Up Sidings) Down PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Rail Drop - Patcham Tunnel THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
Down
42 | SS | 80640 |Barnham Bognor Regis Dn/Up Branch 45 TWThF | to | 450 |TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
42 | SS | 80645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
42 | SS | 80680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 25 TWThF | to 535 | TWThF |IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur Survey Work - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West APPROPRIATE.
Norwood Jn
42 | SS | 80680/ |Streatham South Jn Sutton (via Wimbledon) (Dn/Up Helliers, LB Dn Slow 45 TWThF | to 515 | TWThF Prep - Wimbledon Plat 9
L $0700 LB Dn Slow
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43 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
43 | SK | 8O110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
43 | SK | 8O110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
43 | SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
43 | SK | 8O130 |Tonbridge West Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 30 TWThF | to | 0500 | TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [(AD1086pts, AD1088pts) (West Prep - Tonbridge East Jn ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
S&C PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
43 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
43 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
43 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
43 | SK | 8O130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
43 | SK | SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 | MTWTh | to | 0505 | TWThF Prep - Swale to Kemsley Up
43 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
43 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L S0240 |EBE13), Deal EK4968) RAMSGATE
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43 | SS | 80250/ |Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
43 | SK | S0290 g;ré::;ntaiist Jn, Zf;rwngeg:;irlj;n, grn;:c;)h(;;z?:v;z:,ngﬂg:dNoﬂh Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF |K01.2 ngiﬁyh/ﬁ;?;esn-agrci; Sreonto CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn,YAbbey Angerstein Wharf éuﬁer ’ Slade Green Down THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
43 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 1 TWThF | to 500 | TWThF |IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
PLTR Survey - Merstham
43 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 125 TWThF | to 505 | TWThF Follow Up - Clayton Tunnel NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, Down PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
43 | SS | SO510 [Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 20 TWThF | to 510 | TWThF (IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
43 | SK | 80510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
43 | SS | 80520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF | to | 0510 | TWThF Survey work - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
43 | SS | SO530 [South Croydon East Grinstead, Uckfield [Dn/Up East Grinstead 105 TWThF | to 435 | TWThF Survey work - Hurst Green VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
43 | SS | SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF | to 445 | TWThF (IB27b Cyclic Maintenance ISOLATION OFF AT 0430
Eastbourne VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
43 | SS | 80640 |Barnham Bognor Regis Dn/Up Bongor Branch 45 TWThF | to | 450 |TWThF 6wk Follow Up - Bognor Up POWER TO BE RESTORED AT 0430
43 | SS | 80680/ |Streatham South Jn Sutton (via Wimbledon) (Dn/Up Helliers, LB Dn Slow 45 TWThF | to 515 | TWThF Follow Up - Wimbledon Plat 9
S0O700 LB Dn Slow
43 |SS z(v)vfi8853/ Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to 505 | TWThF |IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
44 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
44 | SK | 8O110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SK | 80110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Survey work - Selling Tunnel
Down
Survey Work - Shepherds
Well Down
44 | SK | SO0110/ |Brixton Jn, Loughborough|Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ {Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding Prep - Penge Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
44 | SK | 80130 |Hither Green (c/o TL918 /|Petts Wood Jn, St Mary (Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
44 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 [ MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0O180
44 | SK | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
44 | SK | 80130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
44 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
44 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
44 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppy / Dn/Up Sheppy Spur

2305

MTWTh

to

0505

TWThF

Follow Up - Swale to Kemsley
Up

R| R[Week no|

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

a4

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

a4

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

a4

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

a4

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44

SK

S0290
S0300

Slade Green Depot, Perryl|
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

44

Ss

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

530

TWThF

1Bxx

Cyclic Maintenance

6wk follow up - Coulsdon to
Cover Way Up Fast

Prep - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

a4

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

115

TWThF

445

TWThF

Prep - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

a4

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

500

TWThF

IC26

Cyclic Maintenance
Survey works - Gloucester
Road Jn to West Croydon
Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
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Horsham Arundel Jn D/U Arun Valley TWThF |IB29 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

44 | SS | SO590 [Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to | 510 | TWThF (IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

44 | SS | SO660 (Purley (Platforms 5 & 6) |Caterham, Tattenham |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to 505 | TWThF [IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
45 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL [STREATHAM
45 | SK | SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
'Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
45 | SK | SO110 |Gillingham E:f/g;ham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
45 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
45 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
SK | SO130 [Hither Green (L893 /894 |Lee Spur Jn (TL915/ |Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival| 0005 | TWThF | to | 0500 | TWThF [K03.3.1 Cyclic Maintenance
45 pts) TL916pts), Petts Wood |Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green NO ACCESS AVAILABLE TO ;g:;'\EZGREEN PAD OR BRAMDEAN
Jn, St Mary Cray Jn Spur )
45 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
45 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
45 | SK | 8O130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
45 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
45 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [ TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
45 | SK | SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w [ASH15.B Maintenance
45 | SK zggg‘g Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up Main 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

45

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 IAP 8 Maintenance
Survey Work - Wadhurst

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520 Th |IAP9 Maintenance

Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWT

hF 0450 | TWThF [K13.5 Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

45

SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

40

TWTI

hF 410 | TWThF [K10.2.2 Cyclic Maintenance

45

Ss

S0500

Victoria (Platforms 14 to

19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow
)

MTWTh

0515
04:15 (
Up Slow

TWThF |IC22b Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

45

Ss

S0500

Earlswood

Tinsley Green Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop

2345

MTWTh

0530 | TWThF Follow Up - Horley Up Fast

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND
TINSLEY GREEN JUN.

45

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

115

TWTI

hF 445 | TWThF Prep - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

45

S0500/
S0510

Selhurst Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

530 | TWThF |IC27 Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

45

S0510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

to | 0510 | TWThF |K09.1 Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
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45 London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 F ible, 10 F ible / Sussex F L 11 LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
45 | SS | SO520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF | to | 0510 | TWThF |IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
45| SsS 2(\/)\[512100/ [Barnham Havant Jn D/U Brighton 25 TWThF [to | 445 | TWThF [IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.
45| Ss Ssgf;%%/ Streatham South Jn Sutton (via Wimbledon |[Dn/Up Heliers 2320 | MTWTh | to 535 | TWThF (IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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s
46 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 2
FREIGHT VIA REDHILL |[LONDON BRIDGE
46 | SK | SO110 |St Mary Cray Jn Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |[TWThF |K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball Extended Survey Work - Longfield to GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green |Meopham Down SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
46 | SK | 8O110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SK | SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary (Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0100 | TWThF | to | 0500 |TWThF Survey Work - Elmstead
Hawkwood Jn Cray Jn, Hawkwood Jn Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
46 | SK | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
46 | SK | 8O130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
46 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
46 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
46 | SK | 8O160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
Survey work - Selling Tunnel
Down
Survey Work - Shepherds
Well Down
46 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
L1 4Y81 TO BE RETIMED
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SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46

SK

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

to

0430

TWThF

ASH7.B

Cyclic Maintenance
Rail Drop Prep - Aylesford to

|Maidstone Barracks

46

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast

TWThF

0500
0415 (
Dn Fast

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

46

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

WThF

0500

WThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

46

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

46

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340

MTWTh

to

525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

46

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

115

TWThF

445

TWThF

Prep - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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46 | SS | SO500/ |Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to 440 | TWThF (IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.
Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford| 2345 MTW to 430 TWTh [IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN

46 | SS | SO590 |Cooksbridge, Lewes Glynde, Seaford,
S0620 |Platforms Newhaven Harbour Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

46 | SS SS(C))G;%%/ zgiﬁigim Jn, Streatham|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to 540 | TWThF (IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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47 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 3
FREIGHT VIA REDHILL [STREATHAM
47 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
47 | SK | 8O130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
47 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
47 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
47 | SK | 8O130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
47 | SK | 80140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF WD - Rail Train prep and drop
- Maidstone East Fir Trees
WD - Rail Train prep and drop| CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
- Kemsing
47 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
47 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Survey Work - Wadhurst WELLS TO HASTINGS.
Tunnel NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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47 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Survey Work - Wadhurst WELLS TO HASTINGS.
Tunnel NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
47 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
47 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  [Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
47 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
47 | SK | 80240 |Buckland Jn w;::irnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
47 | SK| 80260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 |TWThF |K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
47 | SK| SO300 |Lewisham Charlton Jn, Slade Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF | to 500 | TWThF |K09.2 Cyclic Maintenance
Green Jn, Crayford
Creek Jn
47 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 | MTWTh | to 530 | TWThF (IB30 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Follow Up - Horley Up Fast TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
47 | SS | SO500 |Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 | TWThF | to | 0455 | TWThF 6wk follow up - Pouparts Jn | TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER
S0250 |Longhedge Jn Pouparts Jn JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD
AND CLAPHAM JN
47 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
SK | SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 | TWThF | to | 0510 |TWThF |K03.2.1 Maintenance
47 S0680 Tulse Hill, Shepherds  |Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Survey Work - North Dulwich UPTO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up uTu NOTEBEU/TI'?J\Q;E?I-?I"F— DPPCF;;SSEQS(?SN AT RISK
EA1327 Portsmouth, Dn/Up Atlantic 3 3
47 | SS | 80645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn Denmark Hill PLTR TOC ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 Walk REVERSIBLE.
S0250
47 | SS | SO650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 30 TWThF | to 520 | TWThF |IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Jn, Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey works - Crystal Palace STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
VC734 / VC735 signals, Tunnel Up TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
Norwood Jn REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
L AVAILABLE TO TRAFFIC.
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48 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
48 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
48 | SK | 8O130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1 x700 UNIT TO STABLE PLATFORM 4
48 | SK | 80130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
48 | SK | SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
48 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
48 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
48 | SK | 80140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 |TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
48 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
48 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 ;r:ﬁ::tesJLr;;oj:arts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jny ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
' MAIDSTONE WEST.
Battersea Park
48 | SK | SO300 |StJohns Jn, Tanners Hill |Charlton Jn, Ladywell  (Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |[TWThF |[NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

Jn, Nunhead Jn

Jn, Courthill Loop Jn
South

Loop

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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SK

S0310

Dartford, Ebbsfleet
International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance
Prep - Gravesend to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

48

Ss

S0500

Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop

2345

MTWTh

530

TWThF

IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

48

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

115

TWThF

500

TWThF

Follow Up - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

48

Ss

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

525

TWThF

IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

48

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

530

TWThF

1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

48

Ss

S0520

Crawley

Horsham

Dn/Up Horsham

0105

TWThF

0510

TWThF

Survey work - Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

48

Ss

S0530
SO 540

Selsdon Road Jn

Oxted

Dn/Up East Grinstead

105

TWThF

440

TWThF

Rail Drop - Woldingham
Down

48

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215

MTWTh

450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

48

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

25

TWThF

535

TWThF

IC24

Cyclic Maintenance
Survey Work - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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49 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
49 | SK | 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
49 | SK | 80110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |TWThF Prep - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
49 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
49 | SK 28:1528 Tanners Hill Jn ?[g\;es;:;kézgoy;rvljit/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
' COUNTRY END ONLY.
49 | SK zglgg Tonbridge East Cvsgtord. Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
49 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
49 | SK | 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
49 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
49 | SK | 8O130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
49 | SK | 80180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to | 0430 | TWThF Rail Drop - Aylesford to
L S0310 Maidstone Branch |Maidstone Barracks
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49 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
49 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
49 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, 'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( Prep - Clapham Jn AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
49 | SK | 80290 g;ré:lfezrzltqi?t Jn, (P;:;,);ig%ertel:eirﬁin, ggangh’G;s;?nweerr\i;]I;)r;gstorth Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn, Abbey Angerstein Wharf Buffer THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
. LINE AT ABBEY WOOD
49 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance
Possession of Goods Departure / Reception Road, Engineers Sidin, 0125 F 6wk Follow Up - Clayton
Shunt Neck/Release Sidizg, Preston P:rk Up Sidir;gs)g o Tunnel Downp é NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Follow Up - Burgess Hill to PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
Hassocks & Patcham Tunnel
Down
SS | SO500 (South Croydon Jn Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 30 TWThF | to 500 | TWThF |ICxx Cyclic Maintenance
49 S0660 Caterham, Tattenham [Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings PLPR NOTE - PLP324 T/W AND PLPG26 TH/F REVIEW REQUIRED AGAINST
5 THIS POSSESSION.
Corner Possession) Caterham
SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 TWTh |IB31a Cyclic Maintenance
49 S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F F Follow Up - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Survey Work - PLTR BRIDGES AND HAYWARDS HEATH.
Wivelsfield 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
49 | SK | 80510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
49 | SS 28338 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF | to 540 | TWThF |ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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50 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
50 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SK| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) Follow Up - Penge Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
50 | SK| SO110 [Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Survey Work - Shepherds
Well Down
Survey Work - Kearsney
Down
50 | SK | SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
50 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0180
50 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
50 | SK | SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
50 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
50 | SK | SO150 (Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2305 | MTWTh | to | 0505 | TWThF 6wk Follow Up - Swale to
Kemsley Up
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50 | SK | S0220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
50 | SS | 80250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 |TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
50 | SS | SO250/ (Battersea Pier Jn, Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London,| 2345 | MTWTh | to | 0455 | TWThF |IC31a Rail Drop - Clapham Jn TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4, 0045 ( 0415 ( (S&C) AND BALHAM. CTF VIA MAIDSTONE EAST.
S0650 Pigs Hill Siding Dn&Up Dn&Up Rail Drop - Clapham Platform [ FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
Fast) Fast) 14 HERNE HILL.
50 | SK | SO280 (Blackfriars Jn Herne Hill, Crofton Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 |TWThF [New Cyclic Maintenance
S0260 Road Jn, Loughborough [Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop
Jn
50 | SK| 80290 (Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF [ to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0300 |[Street Fork Jn Spur B Jn
50 | SS | SO500 (Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn Lonqon Bridge Fast, Fast Rev.erslble, Up Slow/Up Victoria 10 TWThF | to 530 | TWThF |IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
and (1593pts), South Croydon (1620pts), Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW. UP SERVICES VIA UP FAST. THAMESLINK
Croydon (1631,1633pts) :Eg“f;g;"é; 574pts SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
P TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
50 | SS | SO500 |Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 105 TWThF | to 450 | TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES
50 | SS | 80520 (Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF |IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 |Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
50 | SS | SO530/ |Oxted East Grinstead, Uckfield [D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF |IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 ICc23 Survey work - Hurst Green Up SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
50 | SS | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
50 | SS | S0680 |Streatham South Jn Sutton (via Wimbledon) (Dn/Up Helliers, LB Dn Slow 45 TWThF | to 515 | TWThF 6wk Follow Up - Wimbledon
S0O700 LB Dn Slow Plat9
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51 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 7
FREIGHT VIA REDHILL [STREATHAM
51 | SK| SO110 [Downs Bridge Road Jn St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
51 | SK| 80110 |Gillingham Eig;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
51 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
51 | SK| SO110 [Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | MTWTh | to | 0450 |TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
51 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF |K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
51 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
51 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
51 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
51 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
51 | SK| SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [ TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
51 | SK| SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
51 | SK| SO160 (Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance
S0240 Survey Work - Kearsney Block to YE38 & YE39 signals at Bucklands Jn
Down
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51 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SK| 80260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF |to | 0450 |TWThF TWS Cyclic Maintenance
51 | SK| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF | to 410 | TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
51 | SS | SO500 Y;tor|a (Platforms 14 to |Balham :I:\:Lorrsrirgls;{}rzo;fgopD(I:L;rﬁ;ggtg&j;e;s;,?é%YslBivzle(rI;I:aB:::(jd&),zBSrzgi?::;:) 0%3:);)( MTWTh | to 0(15:55( TWThF |IC22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO BALHAM
D/U Battersea Up Slow Up Slow UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
51 | SS | SO500 (Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 | TWThF 6wk Follow Up - Horley Up TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND
Fast TINSLEY GREEN JN.
51 | SS | SO500/ (Selhurst Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to 530 TWThF |IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
80510 [Fork Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
51| SK 28?;3 South Bermondsey Jn ﬁ;yr‘s;zlol;a‘}ice, 3:(\?;93;::;GzlE:é;%?]dgzdzgdgzszgxsz)?\ggjuszefoizzﬁg:;;g 2350 [ MTWTh | to | 0510 [ TWThF |K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ BACK CLEAR OF TL7278PTS/TL7299PTS
51 | SK | SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
51 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 |TWThF |IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Survey work - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
51 | SS | SO530 [South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to 435 | TWThF |ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Prep - Woldingham Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
Survey work - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
51 | SS | SO600 [Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to 455 | TWThF |IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
L1 GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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52 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
52 | SK| SO110 (St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0520 |TWThF gzr\l/zyh/\l;g]::?i%cnzﬁad o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
|Meopham Down
52 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SK'| SO110 [Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
52 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
52 | SK| SO130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SK'| 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
52 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
52 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
52 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |[TWThF |K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
52 | SK| SO160 |Faversham Canterbury East Dn/Up Chatham 0015 TThF to | 0445 TThF |K08.3 Rail Drop Prep - Selling
Tunnel Down
52 | SK| SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |TWThF |ASH7.B Cyclic Maintenance
L S0310 Maidstone Branch, Up Platform Loop
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SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52

Ss

S0250/
S0500/
80645

Victoria (Platforms 9 to
13)

Falcon Jn, Stewarts
Lane Jn

(Line Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane

0005
0045 (
Dn Fast
)

TWThF 0500 | TWThF |IC22a
0415 (
Dn Fast

)

Cyclic Maintenance
Prep - Clapham Jn

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

52

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Hol
Cambria Spur, Dn/Up Brixton Spur

born, Dn/Up 0010

WThF 0500 | WThF |K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

52

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayfo

rd Spur 0020

WThF 0445 | WThF [K05.2 Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

52

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Pos:

session) 2340

MTWTh | to 525 | TWThF |IB22b Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

52

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh | to 440 | TWThF [IC33 Cyclic Maintenance

Rail Drop - East Croydon to
South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

52

Ss

80510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

55

TWThF 505 | TWThF Rail Drop Prep - Gloucester

Road Jn to West Croydon
Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

52

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

TWThF 545 | TWThF |IB29b Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

52

Ss

S0650

West Norwood Jn

Beckenham Jn,
Sydenham Jns,
Norwood Jn

Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace S
ydenham Spur

pur, Dn/Up 30

TWThF 520 | TWThF Prep - Crystal Palace Tunnel

Ss

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF 0510 | TWThF [IC37 Maintenance
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1 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 9
FREIGHT VIA REDHILL [STREATHAM
1 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
1 | SK | SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0110 WThF | to| 0505 | WThF |K02.1.1 Cyclic Maintenance Freight to divert via Redhill
Orpington (Slow) Loop(pt) at Sevenoaks 9 )
1 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
1 | SK| 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
1 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
1 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
1 | SK | SO130 |Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW  |NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
1 | SK | 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
1 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 | SK | SO240 |Buckland Jn \Irlvlg::ejrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
1 | SS | 80250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast: Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to [ 0530 | TWThF |IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 (Longhedge Jn South Jn Battersea, Reversible Fast Spur U0p04st|'>°sv Uﬂs ( Prep - Clapham Jn STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow) FOR CLAPHAM JN - 20MPH SAFETY SPEED ON WESSEX DOWN SLOW
1 | SK| $0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0O110 NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
1 | SK | 80300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 WThF | to 500 WThF |K09.2 Cyclic Maintenance
Crayford Creek Jn
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- (Week no|

SK

S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

ThF

0445

ThF

KO1.1

Cyclic Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

Ss

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

Ss

80510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings
Possession)

45

TWThF

510

TWThF

Rail Drop - Gloucester Road
Jn to West Croydon Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
80645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

to

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

Ss

S0630

Brighton Plat 1&2,
Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

TWThF

to

0455
(Isolatio
n off at
0440)

TWThF

TWS

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace
VC734 / VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30

TWThF

520

TWThF

IC28

Cyclic Maintenance
Prep - Crystal Palace to
Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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2 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
2 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2 | SK| 8O130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SK| 80130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
2 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
2 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2 | SK| 80140 [Otford Jn Bearstead Dn/Up Maidstone 0105 TWTh | to | 0535 | TWTh |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
M/T NOT AVAILABLE DUE TO WEEKEND VICTORIA POSSESSION
2 | SK| SO160 |Faversham Canterbury East Dn/Up Chatham 0015 T to | 0445 T K08.3 Rail Drop - Selling Tunnel
Down
2 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2 | SK| SO300 [StJohns Jn, Tanners Hill |Charlton Jn, Ladywell |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF |[NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
2 | SK'| 80310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International Follow Up - Gravesend to SEVENOAKS
Higham GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2 | SS | SO500 |Battersea Pier JN Falcon Jn Dn/Up Brighton Slow 0005 TWTh |[to| 0455 | TWTh Follow Up - Clapham Jn
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2 | SS| SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F Follow Up Survey - Copyhold
Shunt Neck/Release Siding, Preston Park Up Sidings) Jn S&C NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
6wk Follow Up - Burgess Hill PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
to Hassocks THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
Follow Up - Patcham Tunnel
Down
2 | SS| SO500 (Balham Jn \Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to 530 | TWThF |IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
2 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Survey Work - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Wivelsfield BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2 | SS| S0640 (Barnham Bognor Regis Dn/Up Branch 45 TWThF | to | 450 |TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
2 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
2 | SS | S0680/ [Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 25 TWThF | to 535 | TWThF |IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West APPROPRIATE.
Norwood Jn

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 39 of 119



NETWORK RAIL
Kent Sussex

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL

Engineering Access Statement 2022
Final Rules

Version: 4.4

Date: 15th July 2022

]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
3 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
3 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
3 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
3 | SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
3 | SK| SO130 |Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West UTU NOTE - UTU047 T/W - POSSESSION AT RISK
3 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
3 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
3 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
3 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
3 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
SS | 80250/ (Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 TWTh |[to | 0455 | WThF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, 'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( Follow Up - Clapham Jn S&C | AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast Prep - Clapham Plat 14 THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
3 | SK| SO290 g;ré::;ntaiist Jn, zf;rwngeg:;irlj;n, grn;:cph(;éiz?:v;z:,ngﬂg:dNorth Kent, Dn/Up Erith Loop, Angerstein 0040 WThF | to | 0455 | WThF |KO01.2 giﬁ:%x?’;?::??;im roon CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn,YAbbey Angerstein Wharf éuffer ' to Slade Green (Rail Drop THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeth Line stops, Alsike Rd Jn WiTh) PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
3 | SK | SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 WThF | to | 0445 | WThF Prep - New Beckenham Jn

Loop North Jn

S&C

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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Ss

S0500

Purley

Redhill

Down & Up Slow / Down & Up Redhill

WThF

500

WThF

IC35

Cyclic Maintenance

PLTR Merstham RDT (W/Th)

TRAINS TO TRAVEL OVER FAST LINES

w

Ss

S0510

Sydenham Jn

Norwood Jn

D&U London Bridge Fast, D&U London Bridge Slow

35

WThF

510

WThF

IC29a

Cyclic Maintenance

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

Ss

S0590

Polegate, Pevensey

Willingdon Jn,
Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

35

TWThF

445

TWThF

1B27b

Cyclic Maintenance

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

Ss

S0685/
Sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

505

TWThF

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 41 of 119



Version: 4.4

Date: 15th July 2022

NETWORK RAIL OFFICIAL
Kent Sussex Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary
]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
4 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
4 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SS| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 | SS| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Survey Work - Shepherds
Well Down UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK
Survey Work - Kearsney
Down
4 | SK| SO110/ [Brixton Jn, Loughborough|Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ {Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding 6Wk Follow Up - Penge VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 Tunnel SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
UTU NOTE - UTU049 W/TH - POSSESSION AT RISK
4 | SK| SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
4 | SK| SO130 [Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0180 Maidstone Branch, Up Platform Loop Extended Prep - Aylesford to Maidstone
Barracks
4 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
4 | SK| SO130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SK| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
4 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Fast (LB BT)

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent

2340

Th 0520 F LB patrol

Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppy / Dn/Up Sheppy Spur

2345

=
=3

0445 ASH15.B Maintenance

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 IAP 8 Maintenance
Survey Work - Wadhurst

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th 0520 Th |IAP9 Maintenance

Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SK

S0290
S0300

Slade Green Depot, Perry|
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF 0440 | TWThF |K04.2.2 Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SK

S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0110

TWThF 0445 | TWThF Prep - New Beckenham Jn

S&C (Rail Drop W/Th)

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

Ss

S0500

Quarry Tunnel

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh 530 | TWThF Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead,
Oxted

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 1
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

MTWTh 440 | TWThF Prep - East Crydon to South

Croydon Down Slow
Prep - Woldingham Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.
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Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

545

TWThF

1B29

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

Ss

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

505

TWThF

Ic21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE

KEPT CLEAR.
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s
5 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL [STREATHAM
5 | SK| SO110 |Gillingham E:f/g;ham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
5 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
5 | SK| SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
'Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
5 | SK| SO110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWTh |[to | 0450 | WThF 6Wk Follow Up - Penge 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
5 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
$0260 Loughborough Jn POSSESSION.
SK | SO130 [Hither Green (L893 /894 |Lee Spur Jn (TL915/ |Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival| 0005 | TWThF | to | 0500 | TWThF [K03.3.1 Cyclic Maintenance
5 pts) TL916pts), Petts Wood |Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green NO ACCESS AVAILABLE TO ;gm%’zGREEN PAD OR BRAMDEAN
Jn, St Mary Cray Jn Spur )
5 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
5 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
5 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
5 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
5 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 TWTh | to | 0510 | WThF |K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
M/T NOT AVAILABLE DUE TO TONBRIDGE WEEKEND POSSESSION.
5 | SK| SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
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SK

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

20

ThF

445

ThF

ASH14.B

Maintenance

Block to YE38 & YE39 signals at Bucklands Jn

| o |Week no|

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

5 [SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

S0300

Blackheath Jn

Barnehurst

Dn/Up Bexleyheath, Dn/Up Erith Loop

0120
0105

™
ThF

520

TWThF

WD - Rail Train prep and drop|
- Kidbrooke

5 |SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

40

TWThF

410

TWThF

K10.2.2

Cyclic Maintenance

S0500

Victoria (Platforms 14 to
19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow

MTWTh

0515
04:15 (
Up Slow

TWThF

IC22b

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

5 |ss

S0500/
S0510

Selhurst Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

)
2325

MTWTh

530

TWThF

Ic27

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

S0510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN.
2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL
PALACE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
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Three Bridges Horsham Dn/Up Horsham TWThF (IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
5 |Ss 2(‘,)\1512100/ [Barnham Havant Jn D/U Brighton 25 TWThF [to | 445 | TWThF [IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
5871 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT PORTSMOUTH HARBOUR.
5 | SS| SO530 |Selsdon Road Jn Oxted Dn/Up East Grinstead 100 WThF | to | 440 WThF Prep - Woldingham Down
SO 540
Ss Ssgt;%%/ Streatham South Jn Sutton (via Wimbledon |Dn/Up Heliers 2320 | MTWTh | to 535 | TWThF (IC25b %cmhglzja:]t;ga_?gec ik THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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s
6 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 2
FREIGHT VIA REDHILL |[LONDON BRIDGE
6 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SK| SO110 [Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
6 | SK| SO110 [StMary Cray Jn Fawkham Jn, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |[TWThF |K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
6 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
6 | SK| SO130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SK| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
6 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
6 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
6 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
6 | SK| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
L1 4Y81 TO BE RETIMED
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o (Week no|

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

Cyclic Maintenance

Prep - Aylesford to Maidstone

Barracks

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast

TWThF

0500
0415 (
Dn Fast

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340

MTWTh

525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Oxted

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

440

TWThF

IC33

Cyclic Maintenance
Follow Up - East Croydon to
South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.
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S0590 [Cooksbridge, Lewes Glynde, Seaford, Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford TWThF (IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
S0620 |Platforms Newhaven Harbour Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 | SS| SO650 (West Norwood Jn Beckenham Jn, Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up 30 TWThF | to 520 | TWThF Prep - Crystal Palace Tunnel
Sydenham Jns, ydenham Spur
Norwood Jn
6 | SS|S0680/ |Streatham Jn, Streatham |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to 540 | TWThF (IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST

S0700 |North Jn CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
7 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 3
FREIGHT VIA REDHILL [STREATHAM
7 | SS| SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SS| SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
7 | SK| SO130 |Ladywell Jn Beckenham Jn, Hayes |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF | to | 0445 | TWThF [NEW 2:;(? - New Beckenham Jn REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
7 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
7 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
7 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
7 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 0025 | TWThF | to | 0510 |TWThF [K10.3.1 WD - Rail train prep and drop RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Lenham to Farmers 49m30ch MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
7 | SK| SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF WD - Rail Train prep and drop|
- Lydden (Up)
SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SK

S0240

Buckland Jn

Minster East Jn/Minster
West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

(ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

SK

S0290

Plumstead, Abbey Wood
Elizabeth Line

Slade Green, Alsike Rd
Jn

Dn/Up North Kent, Engineering Road

0040

TWThF

0455

TWThF

Rail Drop - Erith Green to
Slade Green

SK

S0300

Lewisham

Charlton Jn, Slade
Green Jn, Crayford
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30

TWThF

500

TWThF

K09.2

Cyclic Maintenance

Ss

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

to

530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

45

TWThF

510

TWThF

Prep - Gloucester Road Jn to
West Croydon Down (Rail
Drop T/W)

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Portsmouth, Dn/Up Atlantic

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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S 4 Time Week Week | Mainten | Other
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o< From | T Ref | Ref

2 om o ef e

7 | SS | SO530 |Oxted (502/504 pts) East Grinstead, Uckfield |Dn/Up East Grinstead, D/U/Single Uckfield 25 TWThF |to | 435 |TWThF Rail Drop prep - Hurst Green VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
Survey work - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH

CROYDON AND EAST GRINSTEAD / UCKFIELD.
7 | SS| SO630 |Hove Arundel Jn Dn/Up Brighton 1 TWThF | to 505 | TWThF TWS Cyclic Maintenance 22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE

CALLS.
7 | SS| SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
SS | S0650 (Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 30 TWThF | to 520 | TWThF [IC28 Cyclic Maintenance
7 Jn, Crystal Palace DU Cr)?stal Palzce Spur, Dn/gUp Sl;/{jenham Spur (pt) P Fgllow Up - Crystal Palace to ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
VC734 / VCT35 signals, Bromley STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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S 4 Time Week Week | Mainten | Other
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o|< Brom From To Ref Ref
s
8 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
8 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SK| SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
8 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
8 | SK | SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
8 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
8 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
8 | SK | SO140 |Oftford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
8 | SK | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 | TWThF |IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
LC renewlas - St Stephens
015 | TWTh 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
8 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Lydgate, Dn/Up Stewarts Lane, Chatham . 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 ;r:ﬁ::tesJLr;;oj:arts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jny ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
' MAIDSTONE WEST.
Battersea Park
8 | SK | SO300 |StJohns Jn, Tanners Hill (Charlton Jn, Ladywell  |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |[TWThF |[NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

Jn, Nunhead Jn

Jn, Courthill Loop Jn
South

Loop

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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SK

S0310

Dartford, Ebbsfleet
International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

Ss

S0500

Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop

2345

MTWTh

530

TWThF

IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

Ss

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

525

TWThF

IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

to

530

TWThF

1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

Ss

S0530

Oxted (502/504 pts)

East Grinstead, Uckfield

Dn/Up East Grinstead, D/U/Single Uckfield

25

TWThF

435

TWThF

Rail Drop - Hurst Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215

MTWTh

to

450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

25

TWThF

535

TWThF

IC24

Cyclic Maintenance
Rail Drop Prep - North
Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED

START.

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 55 of 119



NETWORK RAIL
Kent Sussex

OFFICIAL

Engineering Access Statement 2022

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Date: 15th July 2022

]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
9 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
9 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
9 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |[to| 0525 | WThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
9 | SK| SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1 x700 UNIT TO STABLE PLATFORM 4
SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
9 |SK 28128 Tonbridge East cvseh::)rd, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
9 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
Q9 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn R ible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
9 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
9 | SK| SO180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to | 0430 | TWThF Follow Up - Aylesford to
S0310 Maidstone Branch |Maidstone Barracks
9 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
9 | SK | 0220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L1 S0240 |EBE13), Deal EK4968) RAMSGATE
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s
Q | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, 'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( Follow Up - Clapham Plat 14 | AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
SK | 80290 [North Kent East Jn. Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF |K01.2 Cyclic Maintenance
9 Blackheath Jn, ' Crayfyord Creek Jn, ' Brancph, Engineeriyng ROSd ' ’ P Pryep - Erith Green to Slade CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn, Abbey Angerstein Wharf Buffer Green THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeyth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
. LINE AT ABBEY WOOD
Q | SK| SO330 |Ladywell Jn Beckenham Jn, Hayes |Dn/Up Mid Kent, Beckenham Spur 0110 | TWThF | to | 0445 | TWThF Prep - New Beckenham Jn
S&C (Rail Drop W/Th)
SS | SO500 [Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F 6wk Follow Up - Patcham PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) Tunnel Down THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
9 | SS| SO500 |South Croydon Jn Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 30 TWThF | to 500 | TWThF |ICxx Cyclic Maintenance
S0660 Caterham, Tattenham [Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings PLPR NOTE - PLP324 TIW A.IN'_?ISP'I;%SSZSSE-I-S?EEEVIEW REQUIRED AGAINST
Corner Possession) Caterham i}
SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance
9 S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Survey Work - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
N L N ) BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Wivelsfield
TOC walk - Copyhold Jn S&C 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
Q9 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
Q | SS| S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF | to 540 | TWThF |ICXX Cyclic Maintenance 9Vv85 TO TERMINATE AT WIMBLEDON
S0O700 UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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10 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
10 | SK| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) TOC Walk - Penge Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
10 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Prep - Selling Tunnel Down
SK | SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF |K11.2 Cyclic Maintenance
10 TL919pts), Hegwkwood Jn (Cray Jn, Hawk\}vood Jny Loop?pt). U;) Chatl:]am t,(v)vop(pt) > ’ Y P RZiI Drop prep - Elmstead ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
Wood Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
10 | SK| SO130 [Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 [ MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0180 Maidstone Branch, Up Platform Loop Extended Follow Up - Aylesford to
|Maidstone Barracks
10 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
10 | SK'| SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
10 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
10 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
10 | SK| SO150 [Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w [ASH15.B Maintenance
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10 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
10 | SS | 80250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 |TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
10 | SK| 80290 [Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF [ to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0O300 |[Street Fork Jn Spur B Jn
10 | SS | SO500 Z\gzir;léf;:gesgjﬁgpts) zl::ﬁ/g: ?f:;éi)t,;ast ggxéi}i}[;r;:to([?:enBET;SE:gZastét:;ﬂnF\’;;/;rsslble, Up Slow/Up Victoria 10 TWThF | to 530 | TWThF |IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (1631,1633pts) |Selhurst Jn (1574pts SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
10 | SS | SO500 |[Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 35 TWThF | to | 450 |TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES
10 | SS | SO510 [Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 45 TWThF | to 510 | TWThF Prep - Gloucester Road Jn to | 2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
Fork Jn, Selhurst Jn Possession) West Croydon Down CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
10 | SK| SO510 |Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 | TWThF | to | 0505 |TWThF Rail Drop - North Dulwich
S0680
S0645
EA1327
10 | SS | S0O520 |Arundel Jn, Littlehampton | Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF |IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
10 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF |IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
10 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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11 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 7
FREIGHT VIA REDHILL [STREATHAM
11 | SK| SO110 [Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
11 | SK| SO110 |Gillingham Eig;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
11 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
11 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 WThF |to| 0505 | WThF |K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
11 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
11 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
11 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
11 | SK'| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [ TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
11 | SK| SO150 [Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w [ASH15.B Maintenance
11| SK zggg‘g Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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11 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 | TWThF |IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
LC renewlas - St Stephens
015 | TWTh 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
11 | SK| 80260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF |to | 0450 |TWThF TWS Cyclic Maintenance
11 | SK| 80290 |Plumstead, Abbey Wood |Slade Green, Alsike Rd |Dn/Up North Kent, Engineering Road 0040 | TWThF | to | 0455 | TWThF Follow Up - Erith Green to
Elizabeth Line Jn Slade Green
11 | SK'| 0310 |Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF | to 410 | TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
11 | SK| SO330 |Ladywell Jn Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF |K01.1 Follow Up - New Beckenham
Jn S&C . ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
WD - Rail train prep and drop
Clock House
11 | SS | SO500 Y;tor|a (Platforms 14 to |Pouparts Jn \F;Ig;fg(r;rgfo1él;ti :g’BE.)f/fL;rlzr;ggtr?;hf::;gfeim((ﬁ Sflﬁ::?a)"(iac;e 0%3:);)( MTWTh | to 0(15:553( TWThF |IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pieyr 1&2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
11 | SS | SO500/ [Selhurst Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to 530 | TWThF |IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
80510 [Fork Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SK | SO510 [South Bermondsey Jn Crystal Palace. Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance
" S0130 Y Noyrivood Jn ' Bridge Fast, Up London Bridge gasﬂSu;sex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ BACK CLEAR OF TL7278PTS/TL7299PTS
11 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th |LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |R ible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
11 | SS |S0O520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF [ to | 0450 |TWThF |IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, LC renewals - Littlehaven
Malthouse Sidings, Up Sidins North, Up Sidings South LC renewals - Parsonage PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Road
11 | SS | SO530 [South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to 440 | TWThF |ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
6Wk Follow Up - Woldingham| SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
Down REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
11 | SS | SO600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to 455 | TWThF |IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
L1 GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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12 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
12 | SK| SO110 [StMary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF giﬁlgrhél’?l;:gainf:ngﬁeld o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
|Meopham Down
12 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SK'| SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |TWThF Rail Drop - Elmstead Wood
Hawkwood Jn Cray Jn, Hawkwood Jn Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
12 | SK| 80130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
12 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
12 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
12 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
12 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
12 | SK| SO130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
12 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Prep - Selling Tunnel Down
Rail Drop prep - Shepherds
Well Down
12 | SK| 80180 [Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |TWThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop B6Wk Follow - Aylesford to
L1 Maidstone Barracks
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-
N

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0115

TWTh

0450

TWThF

IAP 2

Maintenance
LC renewlas - St Stephens

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12

Ss

S0250/
S0500/
80645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

(Line Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane

0005
0045 (
Dn Fast
)

TWThF

0500
0415 (
Dn Fast
)

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

12

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Hol
Cambria Spur, Dn/Up Brixton Spur

born, Dn/Up 0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

12

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayfo

rd Spur 0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

12

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Pos:

session) 2340

MTWTh

to

525

TWThF

1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

12

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

440

TWThF

IC33

Cyclic Maintenance

6Wk Follow Up - East
Croydon to South Croydon
Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

12

Ss

80510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

45

TWThF

510

TWThF

Follow Up - Gloucester Road
Jn to West Croydon Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

12

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

TWThF

545

TWThF

1B29b

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

12

Ss

S0650

Leigham Spur Jn

Beckenham Jn, Crystal
Palace VC734 / VC735
signals, Norwood Jn

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

30

TWThF

520

TWThF

IC28

6wk Follow Up - Crystal
Palace Tunnel Up

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

to

0510

TWThF

ICc37

Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 63 of 119



NETWORK RAIL
Kent Sussex

OFFICIAL
Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022
Page 64 of 119

]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
13 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 9
FREIGHT VIA REDHILL [STREATHAM
13 | SK| SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
13 | SK| SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF |K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks UTU NOTE - UTU0G5A - TH/F POSSESSION AT RISK
13 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
13 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
13 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
13 | SK| SO130 [Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW  |NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
13 | SK| SO170 |Ashford (clear of) Dungeness, Hastings  [Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
13 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13| SK| 80240 |Buckland Jn \Irlvlg::ejrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
13 | SS | 80250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to [ 0530 | TWThF |IC31b Cyclic Maintenance
S0O500 (Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
13 | SK| 80260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 [ MTWTh | to | 0445 | WThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.3 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
13 | SK'| SO300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF | to 500 | TWThF |K09.2 Cyclic Maintenance
L Crayford Creek Jn
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-
w

SK

S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

ThF

0445

ThF

KO1.1

Cyclic Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

-
w

Ss

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

13

Ss

80510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

45

TWThF

510

TWThF

Follow Up - Gloucester Road
Jn to West Croydon Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

13

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

13

SK

S0510
S0680
80645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Portsmouth, Dn/Up Atlantic

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up

0100

TWThF

to

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

13

Ss

S0630

Brighton Plat 1&2,
Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

TWThF

to

0455
(Isolatio
n off at
0440)

TWThF

TWS

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

13

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace
VC734 / VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30

TWThF

520

TWThF

IC28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 65 of 119



NETWORK RAIL
Kent Sussex

OFFICIAL

Engineering Access Statement 2022

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 15th July 2022

]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
14 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
14 | SK| SO110 |[Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
14 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SK| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
14 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
14 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
14 | SK'| 80140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 |TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
14 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Follow Up - Selling Tunnel
Down
Rail Drop - Shepherds Well
Down
14 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
SK | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 | TWThF | to | 0500 | TWThF WD Rail train prep and drop -
14 Loughborough Jn Camls)ria Spur, Dn/Up Brixt:n Spur ’ ’ Elephant and zasptle 2m002h THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
14 | SK| SO300 [StJohns Jn, Tanners Hill |Charlton Jn, Ladywell |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh [ to | 0500 |[TWThF |[NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
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14 | SK| SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 [ TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
14 | SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
14 | SS | SO500 (Balham Jn \Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to 530 | TWThF |IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance
14 S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Rail Drop (W/Th) - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Wivelsfield Down BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
14 | SS | SO530 |Woldingham East Grinstead, Uckfield [Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF | to 435 | TWThF Prep - Hurst Green Down VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
14 | SS | S0640 [Barnham Bognor Regis Dn/Up Branch 45 TWThF | to | 450 |TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
14 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
14 | SS | SO680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 25 TWThF | to 535 | TWThF |IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur Prep - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West APPROPRIATE.
Norwood Jn
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15 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
15| SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
15| SK| SO110 |Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0130 | TWThF | to | 0520 | TWThF Rail Drop - Longfield to
|Meopham Down
15 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
15| SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
15| SK 28128 Tonbridge East cvseh::)rd, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
15 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
15 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
15 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn R ible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
15 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
15 | SK| 80180 [Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to | 0430 | TWThF 6wk Follow Up - Aylesford to
S0310 Maidstone Branch |Maidstone Barracks
15 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
15 | SK'| 80220/ |Minster (c/o EBES5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L1 S0240 |EBE13), Deal EK4968) RAMSGATE
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15 | SS | S0250/ |Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( 6Wk Follow Up - Clapham AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast Plat 14 THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
15| SK| $0290 g;ré::;ntaiist Jn, Zf;rwngeg:;irlj;n, grn;:c;)h(;;z?:v;z:,ngﬂg:dNoﬂh Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn YAbbey Angerstein Wharf éuﬁer ’ THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood EIiZabe’th Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
15| SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 1 TWThF | to 500 | TWThF |IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
PLTR Merstham Follow Up
15| SS | SO510 [Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 35 TWThF | to 510 | TWThF |IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
15 | SK| SO510 [London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
15| SS | SO520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF | to | 0510 | TWThF Rail Drop - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
15| SS | SO530 |Woldingham East Grinstead, Uckfield [Dn/Up East Grinstead, D/U/Single Uckfield 25 TWThF | to 435 | TWThF Follow Up - Hurst Green VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
15| SS | SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF | to 445 | TWThF (IB27b Cyclic Maintenance ISOLATION OFF AT 0430
Eastbourne VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
15|SS z(v)vfi8853/ Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to 505 | TWThF |IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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16 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
16 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Follow Up - Selling Tunnel
Down
16 | SK'| SO110/ |Brixton Jn, Loughborough|Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ {Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
16 | SK| SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn |Loop(pt), Up Chatham Loop(pt) Prep - EImstead Wood Up NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Fast PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
16 | SK| 0130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 [ MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0O180
16 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
16 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
16 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
16 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
16 | SK| SO150 [Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w [ASH15.B Maintenance
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SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

16

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

16

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

16

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

16

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

16

SK

S0290
S0300

Slade Green Depot, Perry|
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

16

Ss

S0500

Quarry Tunnel

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

530

TWThF

IBxx

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

16

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
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16 | SS | 80520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to 545 | TWThF (IB29 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
16 | SS | SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
16 | SS | SO590 [KeymerJn Lewes D/U Lewes 2255 | MTWTh | to 510 | TWThF |IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
16 | SS | SO660 |Purley (Platforms 5 & 6) |Caterham, Tattenham |D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to 505 | TWThF |IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
16 | SS | SO680 |Streatham South Jn Sutton Dn/Up Portsmouth 100 TWThF | to 540 | TWThF WD - Rail train Prep and Drop
S0700 - Hackbridge

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 72 of 119



Version: 4.4

Date: 15th July 2022

NETWORK RAIL OFFICIAL
Kent Sussex Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary
]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
17 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL [STREATHAM
17 | SK| 80110 |[Gillingham E:f/g;ham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to [ 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
17 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
17 | SK'| SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
'Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
17 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
SK | SO130 [Hither Green (L893 /894 |Lee Spur Jn (TL915/ |Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival| 0005 | TWThF | to | 0500 | TWThF [K03.3.1 Cyclic Maintenance
v pts) TL916pts), Petts Wood |Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green NO ACCESS AVAILABLE TO ;g:;'\EZGREEN PAD OR BRAMDEAN
Jn, St Mary Cray Jn Spur )
17 | SK| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
17 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
17 | SK'| $0140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [ TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
17 | SK| SO150 [Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w [ASH15.B Maintenance
17 | SK zggg‘g Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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~

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

17

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 IAP 8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

17

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520 Th |IAP9 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

17

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

17

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

17

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWT

hF 0450 | TWThF [K13.5 Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

17

SK

S0290

Plumstead, Abbey Wood
Elizabeth Line

Slade Green, Alsike Rd
Jn

Dn/Up North Kent, Engineering Road

0040

TWTI

hF 0455 | TWThF 6Wk Follow Up - Erith Green

to Slade Green

17

SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

40

TWTI

hF 410 | TWThF [K10.2.2 Cyclic Maintenance

17

Ss

S0500

Victoria (Platforms 14 to

19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow
)

MTW

Th 0515
04:15 (

Up Slow

TWThF |IC22b Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

17

Ss

S0500/
S0510

Selhurst Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTW

Th 530 | TWThF |IC27 Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

17

SK

S0510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTW

Th 0505 | TWThF |K09.1 Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS

17

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425 Th  [LB patrol Maintenance

W/ThLL1

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

17

Ss

S0520

Three Bridges

Horsham

Dn/Up Horsham

0040

TWTI

hF | to | 0510 | TWThF (IB25b Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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23\’512%/ Barnham Havant Jn D/U Brighton TWThF (IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT PORTSMOUTH HARBOUR.

17 | SS | SO590 [Southerham Jn Willingdon Jn D/U Eastbourne 140 TWThF |to | 450 |TWThF WD - Rail train prep and drop 0002 VICTORIA TO EASTBOURNE TO TERMINATE AT LEWES. RAIL
Polegate REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
17 | SS | 80680/ |Streatham South Jn Sutton (via Wimbledon |Dn/Up Heliers 2320 | MTWTh | to | 535 | TWThF [IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2022

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 15th July 2022

]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
18 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 2
FREIGHT VIA REDHILL |[LONDON BRIDGE
18 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
18 | SK| SO110 [StMary Cray Jn Fawkham Jn, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |[TWThF |K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
18 | SK| SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |TWThF Follow Up - ElImstead Wood
Hawkwood Jn Cray Jn, Hawkwood Jn Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
18 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
18 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
18 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
18 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
18 | SK| SO160 |[Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
18 | SK| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
18 | SK| SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Rail Drop Prep - Wadhurst WELLS TO HASTINGS.
Tunnel NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
L 4Y81 TO BE RETIMED
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18 | SK| SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Rail Drop Prep - Wadhurst WELLS TO HASTINGS.
Tunnel NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
18 | SK| SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
18 | SK| SO180 [Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 [ MTWTh | to | 0430 |TWThF |ASH7.B Cyclic Maintenance
S0310 |Maidstone Branch, Up Platform Loop
18 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
18 | SS | 80250/ |Victoria (Platforms 9to  |Clapham Jn, Stewarts  |Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 0005 | TWThF | to | 0500 |TWThF (IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ [13) Lane Jn VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane 0045 ( 0415 ( KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
80645 (Line Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
) ) 7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
18 | SK'| S0O280 |Blackfriars Jn [lsl:l;il:-lollrlél%ahnﬁna Jn, gzi:]JEri:c;l;c:rn§L7gb%?£:nH;;E?rn Fast, Dn/Up Holborn, Dn/Up 0010 TWThF | to | 0500 | TWThF |K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
18 | SK| S0O310 :l'l‘ther Green, Lee Spur gslrjtrfc;\r%:n Crayford Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF |K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
18 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 | MTWTh | to 525 | TWThF (IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES
18 | SS | SO500/ [Selhurst Jn, Norwood Jn, |Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to 440 | TWThF (IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TOC Walk - East Croydon to JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 South Croydon Down Slow EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
TOC Walk - Woldingham GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
Down RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.
18 | SK| 80510 |Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 | TWThF | to | 0505 |TWThF Follow Up - North Dulwich
S0680
S0645
EA1327
18 | SS | SO590 |Cooksbridge, Lewes Glynde, Seaford, Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford| 2345 TWTh | to 430 WThF |IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
S0620 |Platforms Newhaven Harbour Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND

HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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Ss Ssgt;%%l reatha Jn, Streatham|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier TWThF (IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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From To Ref Ref

Area

o |Week no|

Info [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 3
FREIGHT VIA REDHILL [STREATHAM
SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8
19| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SK| SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Rail Drop Prep, Rail Drop ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
(Th/F) - Gillingham Tunnel to KEPT CLEAR.
Gillingham Up

-
©

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

19 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW

S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON

Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

19 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS

S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND

STREATHAM.

19 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.

Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

19 | SK| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

19 | SK| SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE

Rail Drop Prep - Wadhurst WELLS TO HASTINGS.

Tunnel NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM

TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th to | 0520 Th |IAP9 Maintenance

Rail Drop Prep - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

19

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

19

SK

S0170
$0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh | to | 0520 | TWThF [ASH12.B Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

19

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19

SK

S0240

Buckland Jn

Minster East Jn/Minster
West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF to | 0450 ThF |ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

19

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF | to | 0445 | TWThF |K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

19

SK

S0300

Lewisham

Charlton Jn, Slade
Green Jn, Crayford
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

TWThF | to | 0500 | TWThF |K09.2 Maintenance

19

Ss

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh | to | 530 | TWThF (IB30

IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

19

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings
Possession)

45

TWThF | to 505 | TWThF 6Wk Follow Up - Gloucester

Road Jn to West Croydon
Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

19

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th to | 0425 Th  [LB patrol Maintenance

W/ThLL1

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

19

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF | to | 0510 | TWThF |K03.2.1 Maintenance

Follow Up - North Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK
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19 | SS | S0630 [Hove Arundel Jn Dn/Up Brighton 1 TWThF | to 505 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
19 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
SS | S0650 (Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 30 TWThF | to 520 | TWThF [IC28 Cyclic Maintenance
. Jn, Crystal Palace DU Cr)?stal Palzce Spur, Dn/gUp Sl;/{jenham Spur (pt) P Pll'/ep - Crystal Palace Tunnel ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
VC734 / VCT35 signals, Up STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Norwood Jn Rail Drop - Crystal Palace to TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
Bromley REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
19 | SS | S0680 [Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 100 TWThF | to 535 | TWThF WD - Rail train Prep and Drop
S0700 - Sutton to Cheam
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20 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
20 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SK| SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
20 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
20 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
20 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
20 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
20 | SK | SO140 (Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 |TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
20 | SK | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
20 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible 9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
Stewarts Lane Jn, CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park MAIDSTONE WEST.
20 | SK'| S0300 fy:gz::sh:;\a"l’]annners Hill Jc:acl;ltot;r:t::-lll, Il:sggvﬁll E:;l;p North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF |[NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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N(Week no|

SK

S0310

Dartford, Ebbsfleet
International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

20

Ss

S0500

Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop

2345

MTWTh

to

530

TWThF

IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

20

Ss

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

to

525

TWThF

IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

20

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

to

530

TWThF

1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

20

Ss

S0520

Crawley

Horsham

Dn/Up Horsham

0105

TWThF

0510

TWThF

Prep - Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

20

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215

MTWTh

450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

20

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

25

WThF

535

WThF

IC24

Cyclic Maintenance
Follow Up - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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21 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
21 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
21 | SK| SO110 [Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 | TWThF | to | 0445 | TWThF Prep - Longfield to Meopham
Down
21 | SK| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
21| SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF | to| 0500 | WThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
21| SK 28128 Tonbridge East cvseh::)rd, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
21 | SK'| 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SK'| 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
21 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
21 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
21 | SK'| 80220/ [Minster (c/o EBE5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L S0240 |EBE13), Deal EK4968) RAMSGATE
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21 | SS | SO250/ (Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( TOC Walk - Clapham Plat 14 | AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
21 | SK| S0290 g;ré::;ntaiist Jn, Zf;rwngeg:;irlj;n, grn;:c;)h(;;z?:v;z:,ngﬂg:dNoﬂh Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn YAbbey Angerstein Wharf éuﬁer ’ THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabevth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
21 | SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 (South Croydon Jn Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 30 TWThF | to 500 | TWThF |ICxx Cyclic Maintenance
21 S0660 Caterham, Tattenham  [Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
5 THIS POSSESSION.
Corner Possession) Caterham
21 | SS | SO500/ (Three Bridges Keymer Jn, Ardingly DU Fas1./Main, D{U Slov.v,.D/U Loop, Single, Run Ro}md Lp . Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
21 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
21 | SS | 80520 (Barnham (incl platform 1) [Bognor Regis Barnham Down Loop, Dn/Up Bognor Branch 0050 | TWThF | to | 0430 |TWThF WD rail train prep and drop - BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
S0640 Barnham - Bognor 22m43- PLATFORM 1 AT BOGNOR REGIS TO BE KEPT CLEAR TO ALLOW
22m57 REVERSAL OF RAIL TRAIN
0020 ECS FROM CHICHESTER TO STABLE AT LITTLEHAMPTON
211|8S 28338 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF | to 540 | TWThF |ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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22 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
22 | SK'| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
22 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SK| SO110 (Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Rail Drop Prep - Kearsney
Down
6Wk Follow Up - Selling
Tunnel
Prep - Shepherds Well Down
SK | SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 | TWThF |K11.2 Cyclic Maintenance
22 TL919pts). Ha(wkwood Jn |Cray Jn, Hawkwood J;y Loop?pt) Up Chatﬁam Ii’:;vop(pt) P ° Y ’ 4 ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
’ ’ ’ NO ACCESS TO/FROM GROVE PARK UP SIDINGS
22 | SK| SO130 (Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1 x700 UNIT TO STABLE PLATFORM 4
22 | SK| 80130 (Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0180
22 | SK 28128 Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF [to | 0500 |TWThF |ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
22 | SK'| S0130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
22 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
22 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
22 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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22 | SK| SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w ASH15.B Maintenance
22 | S8S| 80250 (North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 |TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
22 | SK'| 80290 (Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF [ to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0O300 |[Street Fork Jn Spur B Jn
22 | SS | S0500 Z\gzir;léf;:gesgjﬁgpts) zl::ﬁ/g: ?f:;éi)t,;ast ggxéi}i}[;r;:to([?:enBET;SE:gZastét:;ﬂnF\’;;/;rsslble, Up Slow/Up Victoria 10 TWThF | to 530 | TWThF (IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (1631,1633pts) |Selhurst Jn (1574pts SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
22 | SS | SO500 |Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 35 TWThF | to | 450 |TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES
22 | SS| S0510 [Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 45 WThF | to 510 WThF TOC Walk - Gloucester Road | 2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
Fork Jn, Selhurst Jn Possession) Jn to West Croydon Down CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
22 | SS | S0520 |Crawley Horsham Dn/Up Horsham 0040 WThF [ to| 0510 | WThF Follow Up - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
22 | SS | 80520 (Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF |IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 |Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
22 | SS | 80530/ |Oxted East Grinstead, Uckfield |[D/U East Grinstead, D/U/Single Uckfield 0105 T to | 0435 | TWThF |IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 2255 TWTh Ic23 6 week Follow Up - Hurst SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
Green Down REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
22 | SS | S0550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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23 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 7
FREIGHT VIA REDHILL [STREATHAM
23| SK| SO110 [Downs Bridge Road Jn St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
23 | SK| 80110 |Gillingham Eig;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
23| SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Rail Drop prep - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
23| SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to | 0505 |TWThF |K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
23 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
23 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
23 | SK| 80140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
23 | SK| SO150 (Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
23| SK 28;28 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
23 | SK| SO170 |Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 105 TWThF | to 520 | TWThF Rail Drop & Prep - Wadhurst
L Tunnel Rail Drop (T/W)
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23 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
23 | SK| 80260 (Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF |to | 0450 |TWThF TWS Cyclic Maintenance
23| SK| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF | to 410 | TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
23 | SK| SO330 (Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [K01.1 TOC Walk - New Beckenham ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn Jn S&C
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
23| SS | SO500 Yg:)torla (Platforms 14 to |Pouparts Jn \Ijl(?;fggnbw?;él;c: :g,BE‘)%L;rl:r;?gtr?s;\hf;:thgserssl;:;\re((_I}? :flcs::egjal)'r(i:;e 0%345{())( MTWTh | to 0351155( TWThF |IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
’ ) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
23 | SS | 80500/ (Selhurst Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to 530 TWThF |IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
80510 [Fork Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SK | SO510 [South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF |K09.1 Maintenance
23 S0O130 Y N:)yrwood Jn Bridge Fast, Up London Bridge Igast/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
EA1327 Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ BACK CLEAR OF TL7278PTS/TL7299PTS
23 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
23 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 |TWThF |IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Follow Up - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
23| SS | S0O530 (South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to 435 | TWThF |ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
23| SS| S0600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to 455 | TWThF |IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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24 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
24 | SK'| SO110 (St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF ggﬁgsvh'{ljal;ljtir;r;z:m o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
Meopham Down
24 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Rail Drop prep - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SK'| SO130 (Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF 6Wk Follow Up - EiImstead
Hawkwood Jn Cray Jn, Hawkwood Jn Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
24 | SK| SO130 (Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
24 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 | SK'| SO130 (Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
24 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
24 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
24 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
24 | SK'| 80140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 [SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24 | SK'| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Rail Drop (Th/F) - Kearsney
Down
TOC Walk - Selling Tunnel
Down
Prep - Shepherds Well Down
24 | SK| SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 TWTh |[to| 0430 | WThF |ASH7.B Cyclic Maintenance
L1 S0310 |Maidstone Branch, Up Platform Loop
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SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24

Ss

S0250/
S0500/
80645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

(Line Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane

0005
0045 (
Dn Fast
)

TWThF 0500
0415 (
Dn Fast

)

WThF |IC22a Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

24

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010

WThF 0500 | WThF |K05.1.1 Maintenance

WD - Elephant & Castle
follow-up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayfo

rd Spur 0020

WThF 0445 | WThF [K05.2 Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340

MTWTh | to 525 | TWThF |IB22b Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

24

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh | to 440 | TWThF (IC33 Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

24

Ss

S0500/
S0580

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

Dn/Up Main, Single

115

TWThF 505 | TWThF Rail Drop - PLTR Wivelsfield

Up
|MTCE

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.

24

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

TWThF 545 | TWThF |IB29b Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF 0510 | TWThF [IC37 Maintenance
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25 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 9
FREIGHT VIA REDHILL [STREATHAM
25 | SK| SO110 [Fawkham Jn, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 MTWTh [ to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Extended Prep - Gillingham Tunnel to | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Gillingham Up KEPT CLEAR.
Follow Up - Longfield to
Meopham Down GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 700 AT
RAINHAM PLATFORM 0.
25| SK| SO130 Chl;lehursl Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF |K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
25 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
25 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
25 | SK'| SO130 [Tanners Hill Jn, Courthill [Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW  |NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
25 | SK'| 80140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 [SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25 | SK'| SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
25 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SK'| 80240 (Buckland Jn w;::irnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25 | SS | 80250/ (Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to [ 0530 | TWThF |IC31b Cyclic Maintenance
S0500 (Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
L ) Slow)
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25 | SK'| 80260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 [ MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0O110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
25 | SK'| SO300 (Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 30 TWThF | to 500 | TWThF |K09.2 Cyclic Maintenance
Crayford Creek Jn
25 | SK'| SO330 (Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF  |KO1.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25 | SS | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to 530 | TWThF |IB30 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
25 | SK| SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
25 | SK| SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 | TWThF | to | 0510 |TWThF |K03.2.1 Maintenance
S0680 Tulse Hill, Shepherds Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
EA1327 Portsmouth, Dn/Up Atlantic
25 | SS | S0530 (Woldingham East Grinstead, Uckfield [Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF | to 435 | TWThF TOC Walk - Hurst Green VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
Rail Drop - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
25 | SS | S0630 (Brighton Plat 1&2, Arundel Jn Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 5 TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
n off at REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
SS | S0650 (Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 30 TWThF | to 520 | TWThF [IC28 Cyclic Maintenance
25 Jn, Crystal Palace DU Cr)?stal Palzce Spur, Dn/gUp Sl;/{jenham Spur (pt) P Tg)C Walk - Crystal Palace ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
VC734 / VCT35 signals, Tunnel UP STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Norwood Jn Prep - Crystal Palace to TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
Bromley REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
26 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Rail Drop - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
26 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
26 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
26 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
26 | SK | SO140 (Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 |TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
26 | SK| SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF Follow Up - Shepherds Well
Down
26 | SK | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26 | SK'| SO300 (St Johns Jn, Tanners Hill [Charlton Jn, Ladywell  |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF |[NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
26 | SK| S0310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 [ TWThF [K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26 | SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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SO500 [Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible
Streatham South Jn

Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND

EAST CROYDON.
SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF [IB31a Cyclic Maintenance
26 S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - PLTR Wivelsfield RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

Down

26 | SS | S0530 |Woldingham East Grinstead, Uckfield |Dn/Up East Grinstead, D/U/Single Uckfield 105 TWThF | to | 435 |TWThF Rail Drop - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
— CROYDON AND EAST GRINSTEAD / UCKFIELD.
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S0640 [Barnham Bognor Regis Dn/Up Branch TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop Down Loop (part)
(part) NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 50 TWThF | to | 515 | TWThF |K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
26 | SS | 80680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 25 TWThF | to 535 | TWThF (IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur 6wk Follow Up - North SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West Dulwich APPROPRIATE.
L Norwood Jn
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27 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
27 | SK| 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
27 | SK| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
27 | SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
27 | SK'| SO130 (Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West UTU NOTE - UTU047 T/W - POSSESSION AT RISK
27 | SK'| 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SK'| 80130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
27 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
27 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
27 | SK'| SO170 [Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 105 TWThF | to 520 | TWThF Prep - Wadhurst Tunnel
27 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
27 | SK'| 80220/ [Minster (c/o EBES5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L1 S0240 |EBE13), Deal EK4968) RAMSGATE

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022

Page 97 of 119



Version: 4.4

Date: 15th July 2022

NETWORK RAIL OFFICIAL
Kent Sussex Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary
]
S 4 Time Week Week | Mainten | Other
f 2 | LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance | Work Work Content Traffic Remarks
o|< Brom From To Ref Ref
s
27 | SS | SO250/ (Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
27 | SK| S0290 S;ﬁ:rﬁ?ﬁ?t Jn, Zf;rwngeg:;irlj:n, grn;:cph%iz?xzz,ngﬂg:dNoﬂh Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn, Abbey Angerstein Wharf Buffer THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
27 | SS | SO500 (Purley Redhill Down & Up Slow / Down & Up Redhill 1 TWThF | to 500 | TWThF |IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
PLTR Merstham TOC Walk
27 | SS | SO500/ |Reigate Gomshall Dn Reading/Redhill, Up Redhill/Reading 50 MTWTh | to 515 | TWThF Betchworth LC renewal prep
S0560/
SW300
27 | S8 SS(C))SSOS%/ Balcombe Tunnel Jn g:’::;ﬁr Jn, Ardingly Dn/Up Main, Single g?:g TV\}/:Th to 505 | TWThF Ezl\llcnr\‘/v Up - PLTR Wivelsfield RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
27 | 8S | 80510 (Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow, foul of Norwood Jn 20 TWThF | to 510 | TWThF |IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
platforms 3 and 4 SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
27 | SK| SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
27 | SS | S0590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 35 TWThF | to | 445 | TWThF |IB27b Cyclic Maintenance ISOLATION OFF AT 0430
Eastbourne VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
27|88 26)\/(?8853/ Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to 505 | TWThF (IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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28 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
28 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
28 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
28 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
28 | SK| SO110 |Chatham Rainham Dn/Up Chatham, Gillingham Loop 0205 | TWThF | to | 0355 |TWThF Inspections - Gillingham NO SHUTTING AT THE DOWN AND UP CHATHAM AT GILLINGHAM
Tunnel to Gillingham Up AVAILABLE
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
28 | SK | SO110 [Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0O160 Follow Up - Shepherds Well UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK
Down
28 | SK'| 80110/ (Brixton Jn, Loughborough [Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
UTU NOTE - UTU049 W/TH - POSSESSION AT RISK
28 | SK| SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF |K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn  |Loop(pt), Up Chatham Loop(pt) TOC Walk - EImstead Wood NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Up Fast PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
28 | SK| SO130 (Paddock Wood Maidstone West Dn/Up Maidstone 2330 [ MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0O180
28 | SK zglgg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 |TWThF |ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
28 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
28 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
28 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

to | 0520 F LB patrol Cyclic Maintenance

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

28

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppy / Dn/Up Sheppy Spur

2345

4

to | 0445 ASH15.B Maintenance

28

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

to | 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

28

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

to | 0515 IAP 8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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28

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

0105

Th

to | 0520 Th |IAP9 Maintenance

Prep - Wadhurst Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

28

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

to | 0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

28

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

to | 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28

SK

S0290
S0300

Slade Green Depot, Perry|
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWTI

hF | to | 0440 | TWThF |K04.2.2 Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

28

Ss

S0500

Quarry Tunnel

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh | to

530 | TWThF |IBxx Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

28

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh | to

500 | TWThF |IC26 Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
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Horsham Arundel Jn D/U Arun Valley TWThF |IB29 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

28 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

28 | SS | SO590 |Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to | 510 | TWThF (IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

28 | SS | S0660 |Purley (Platforms 5 & 6) |Caterham, Tattenham [D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to 505 | TWThF [IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
Corner Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) / START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Caterham SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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29 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL [STREATHAM
29 | SK| SO110 |Gillingham E:f/g;ham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to [ 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
29 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
29 | SK | SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
'Wood Jn, Hawkwood Jn | Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
29 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
SK | SO130 [Hither Green (L893 /894 |Lee Spur Jn (TL915/ |Dn/Up Slow, Reversible Chatham Loop, Down Hither Green Goods/Arrival| 0005 | TWThF | to | 0500 | TWThF [K03.3.1 Cyclic Maintenance
29 pts) TL916pts), Petts Wood |Road, Up Hither Green Goods/Departure Road, Up/Down Hither Green NO ACCESS AVAILABLE TO ;g:;'\EZGREEN PAD OR BRAMDEAN
Jn, St Mary Cray Jn Spur )
29 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
29 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
29 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 [ TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
29 | SK| SO150 (Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w [ASH15.B Maintenance
29 | SK zggg‘g Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

29

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 IAP 8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

29

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

0105

Th

0520 Th |IAP9 Maintenance

Prep - Wadhurst Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

29

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

29

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

29

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450 | TWThF [K13.5 Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

29

SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

40

TWThF

410 | TWThF [K10.2.2 Cyclic Maintenance

29

Ss

S0500

Victoria (Platforms 14 to

19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow
)

MTWTh

0515
04:15 (
Up Slow

TWThF |IC22b Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

29

Ss

S0500/
S0510

Selhurst Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTW

Th 530 | TWThF |IC27 Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

29

SK

S0510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTW

Th 0510 | TWThF |K09.1 Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS

29

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425 Th  [LB patrol Maintenance

W/ThLL1

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

29

Ss

S0520

Three Bridges

Horsham

Dn/Up Horsham

0040

TWTI

hF | to | 0510 | TWThF (IB25b Cyclic Maintenance

6wk Follow Up - Bewbush Up

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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TWThF (IB32 Cyclic Maintenance
29 | SS | S0630 |Hove Arundel Jn Dn/Up Brighton

2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
5871 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT PORTSMOUTH HARBOUR.
TWThF TWThF TWS Cyclic Maintenance

SS | S0680/ |Streatham South Jn
$0700

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST

Sutton (via Wimbledon

WORTHING.
Dn/Up Heliers

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
2320

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
IC25b Cyclic Maintenance

MTWTh

TWThF

CALLS.

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
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s
30 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 2
FREIGHT VIA REDHILL |[LONDON BRIDGE
30 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SK| SO110 (St Mary Cray Jn Rochester Bridge JN, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |[TWThF |K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball Extended 6Wk Follow Up - Longfield to GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green |Meopham Down SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
30 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
30 | SK| SO130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
30 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
30 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
30 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
6Wk Follow Up - Shepherds
Well Down
30 | SK | SO170 [Tonbridge Tunbridge Wells Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance - Amended due | RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
to Wadhurst Tunnel blockade TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
30 | SK| SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 [ MTWTh | to | 0430 |TWThF |ASH7.B Cyclic Maintenance
L1 S0310 |Maidstone Branch, Up Platform Loop
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SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30

Ss

S0250/
S0500/
80645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane
(Line Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast
)

TWThF

0500
0415 (
Dn Fast
)

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

30

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

30

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340

MTWTh

525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 /6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

30

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

30

Ss

S0590
S0620

Cooksbridge, Lewes
Platforms

Glynde, Seaford,
Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford
Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

430

TWThF

1B20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

30

S0650

Leigham Spur Jn

Beckenham Jn, Crystal
Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30

TWThF

520

TWThF

IC28

Follow Up - Crystal Palace to

Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

30

S0680/
S0700

Streatham Jn, Streatham
North Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

540

TWThF

IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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CHANNEL TUNNEL
FREIGHT VIA REDHILL

THAMESLINK VIA
STREATHAM

Maintenance cycle 3

«| @|Week no|

Ss

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh [ to | 0130 [ TWThF |IC36 Cyclic Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

w
=

Ss

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF | to | 0455 | TWThF [IC36 Cyclic Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

31

SK

S0110

Sole Street, Strood

Rainham

Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham

0025

TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance

Follow Up - Gillingham
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.

GTRTO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

31

SK

S0130
S0280

Charing Cross,
Blackfriars Jn

Tanners Hill Jn,
Bricklayers Arms Jn,
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340

0520 T LB patrol

M1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31

S0130
S0280

Charing Cross,
Blackfriars Jn

Tanners Hill Jn,
Bricklayers Arms Jn,
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340

0520 w LB patrol

T/W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

31

SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520 Th  [LB patrol

W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

31

SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

Lewisham, Parks Bridge
Jn, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th to | 0520 F LB patrol

Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

31

SK

S0140

Maidstone East

Ashford

Dn/Up Maidstone

2355

MTWTh | to | 0510 | TWThF (K10.3.1 |SMD Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

31

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

31

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Prep - Wadhurst Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

31

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

31

SK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

31

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

31

SK

S0240

Buckland Jn

Minster East Jn/Minster
West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

(ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

31

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

31

SK

S0300

Lewisham

Charlton Jn, Slade
Green Jn, Crayford
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

30

TWThF

500

TWThF

K09.2

Cyclic Maintenance

31

Ss

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

to

530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

31

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

31

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance
TOC Walk - North Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

31

Ss

S0530

'Woldingham

East Grinstead, Uckfield

Dn/Up East Grinstead, D/U/Single Uckfield

105

TWThF

435

TWThF

Prep - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
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2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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31|ss

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn,
Shepherds Lane Jn

Dn/Up Atlantic

50 TWThF | to

515 | TWThF (K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

31|ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace
VC734 / VCT735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

30 TWThF | to

520 | TWThF (IC28 Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 /5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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s
32 Info [CHANNEL TUNNEL THAMESLINK VIA [HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
FREIGHT VIA REDHILL |[LONDON BRIDGE SEVENOAKS
32 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh [ to | 0425 | TWThF |IAP 1 Maintenance
Prep - Margate to Broadstairs NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 | SK| SO130 |(Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
32 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
32 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
32 | SK| SO130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
82 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
32 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
32 | SK| SO140 (Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 |TWThF |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
32 | SK| SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF Prep - Kearsney Down
32 | SK| SO170 |Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 2345 | MTWTh | to 520 | TWThF Follow Up - Wadhurst Tunnel
32 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
32 | SK| 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible 9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
Stewarts Lane Jn, CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park MAIDSTONE WEST.
32 | SK| S0300 fy:gz::sh:;\a"l’]annners Hill (J::ag:ﬂ:t;::{ Il:sggvﬁll E:;l;p North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 | TWThF |[NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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SK

S0310

Dartford, Ebbsfleet
International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

32

Ss

S0500

Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop

2345

MTWTh

530

TWThF

IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

32

Ss

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

525

TWThF

IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
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32

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

to

530

TWThF

1B28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

32

Ss

S0520

Crawley

Horsham

Dn/Up Horsham

0040

WThF

0510

WThF

6wk Follow Up - Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

32

Ss

S0530

South Croydon

East Grinstead, Uckfield

Dn/Up East Grinstead, D/U/Single Uckfield

105

TWThF

435

TWThF

Follow Up - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

32

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215

MTWTh

to

450

TWThF

1B27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

32

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

25

TWThF

535

TWThF

IC24

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED

START.
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33 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
33 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 |TWThF |IAP 1 Maintenance
Follow Up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
33 | SK| SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF |K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
33| SK zgggg Tanners Hill Jn ?[g\;esgzgkl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF |to | 0500 |[TWThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
33| SK 28128 Tonbridge East cvseh::)rd, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 |[TWThF |ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
33 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
33| SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
33| SK| S0220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
33 | SK | 80220/ [Minster (c/o EBES5 / Ramsgate (c/o EK4981, [Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
L $0240 |EBE13), Deal EK4968) RAMSGATE
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33 | SS | SO250/ (Battersea Pier Jn, Streatham Common Jn, (D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to 2345 | MTWTh | to | 0455 TF |IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, 'VC280a ), D/U West London, D/U Crystal Palace, D/U Slow Spur, 0045 ( 0415 ( Prep - Clapham Jn AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Streatham Hill Up Siding (part) T4, Pigs Hill Siding Dn Fast Dn Fast Abandonment THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
33| SK| S0290 g;ré::;ntaiist Jn, Zf;rwngeg:;irlj;n, grn;:c;)h(;;z?:v;z:,ngﬂg:dNoﬂh Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 |TWThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Angerstein Jn,YAbbey Angerstein Wharf éuﬁer ’ THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
Wood Elizabeth Line stops, Alsike Rd Jn PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
’ LINE AT ABBEY WOOD
33| SS | SO500 [KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 505 | TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | SO500 (South Croydon Jn Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 30 TWThF | to 500 | TWThF |ICxx Cyclic Maintenance
33 S0660 Caterham, Tattenham  [Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
5 THIS POSSESSION.
Corner Possession) Caterham
33 | SS | SO500/ (Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to 500 | TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - PLTR Wivelsfield RAIL REPLACEMEB’E;DRC(;)QSDAS’\‘EDRZL\CYEVLSR%:EHZA:TEHBETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Down )
Follow Up - PLTR Wivlesfield 6047 TO BE RETIMED.
Up ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
33 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th |LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
33|Ss 28338 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 25 TWThF | to 540 | TWThF |ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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34 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
34 | SK| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
34 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SK| SO110 (Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 6wk Follow Up Shepherds
Well Down
Follow Up - Kearsney Down
SK | SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF |K11.2 Cyclic Maintenance
34 TL919pts). Hegwkwood Jn (Cray Jn. Hawk\}vood Jny Loop?pt) U;) Chatl:]am t,(v)vop(pt) > ’ Y P ¢ ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
' ’ ' NO ACCESS TO/FROM GROVE PARK UP SIDINGS
34 | SK| SO130 (Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF |K01.3 Cyclic Maintenance
S0O180
34 | SK zglgg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 |TWThF |ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
34 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
34 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, LOI?IdOn Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
34 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
34 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
34 | SK| SO150 (Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w ASH15.B Maintenance
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34 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
34 | SS | 80250 (North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 |TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
34 | SS | SO250/ (Battersea Pier Jn, Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London,| 0030 | TWThF | to | 0455 | TWThF Rail Drop - Clapham Jn DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS JN AND
S0500/ |Latchmere No.1 Jn D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 0045 ( 0415 ( Abandonment BALHAM
S0650 Dn&Up Dn&Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
Fast) Fast) AND BALHAM. CTF VIA MAIDSTONE EAST.
34 | SK'| 80290 (Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF [ to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0O300 |[Street Fork Jn Spur B Jn
34 | SS | SO500 (Balcombe Tunnel Jn Keymer Jn, Ardingly DU FasVMa|n, D_/U SIovy,_D/U Loop, Single, Run Ro_und Lp . S|d|ngs 0045 TWTh | to 500 | TWThF RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
34 | SS | S0520 (Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF |to | 0430 |TWThF |IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
34 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF |IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
34 | SS | S0550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to 440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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35 Info  |CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 7
FREIGHT VIA REDHILL [STREATHAM
35 | SK| SO110 [Downs Bridge Road Jn St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
35 | SK | SO110 |Gillingham Eig;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
35| SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
35 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to | 0505 |TWThF |K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
35 | SK| SO130 (Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1x700 UNIT TO STABLE PLATFORM 4
35 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
35 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
35 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
35 | SK | SO150 (Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
35 | SK| SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 T to | 0445 T Follow Up - Kearsney Down
35 | SK | SO160 (Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 20 ThF to 445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
S0240 Follow Up - Kearsney Down
35 | SK| SO170 |Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 2345 | MTWTh | to 520 | TWThF Follow Up - Wadhurst Tunnel
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35 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
35 | SK| 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF | to | 0450 | WThF Chartham & Wye LC renewal | DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
prep END.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT SERVICE TO OPERATE.
35 | SK | 80260 (Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF |to | 0450 |TWThF TWS Cyclic Maintenance
35 | SK| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 40 TWThF | to 410 | TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
35| SS | S0500 Y;tor|a (Platforms 14 to |Pouparts Jn \F;Ig;fg(r;rgfo1él;ti :g’BE.)f/fL;rlzr;ggtr?;hf::;gfeim((ﬁ Sflﬁ::?a)"(iac;e 0%3:);)( MTWTh | to 0(15:553( TWThF |IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pieyr 1&2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
35 | SS | SO500/ (Selhurst Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to 530 | TWThF |IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
80510 [Fork Jn (1667/1670pts) JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
35 | SS | SO500 |Stoats Nest Jn Tinsley Green Jn D/U Quary/Fast, Down Platform Loop, Down Reversible Loop 2345 | MTWTh | to 530 | TWThF Prep - Earlswood Disused TRAINS TO TRAVEL OVER SLOW LINES BETWEEN STOATS NEST JN AND
Platform Down Fast TINSLEY GREEN JN
SK | SO510 [South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTWTh | to | 0510 | TWThF |K09.1 Maintenance
35 S0130 Y Noyrivood Jn Bridge Fast, Up London Bridge gast/Sussex Fast, Up London Bridge 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN.
N N 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
EA1327 Down Sydenham Spur, Up Sydenham Spur PALACE.
’ RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON.
THAMESLINK TO RUN VIA HERNE HILL.
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
35 | SK| SO510 (London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th |LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
35 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF [ to | 0450 |TWThF |IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, TOC Walk - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
35| SS | SO530 (South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to 440 | TWThF |ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
35| SS | S0600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to 455 | TWThF |IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
L GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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36 Info  [CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
36 | SK| SO110 (St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 | TWThF %):/)ccllt:\lcl’rlaelzlinfel_n;ngcﬁee'd o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
|Meopham Down
36 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
36 | SK| SO130 [Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross . 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lopdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
36 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
36 S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
36 | SK| SO130 |Grove Park Chislehurst Down/Up Lkent Fast/Fast 0005 | TWThF | to | 0500 |[TWThF Chislehurst DF Rail Drop prep TRAINS TO TRAVEL OVER THE DOWN UP KENT SLOW/SLOW LINES
BETWEEN GROVE PARK JN AND PETTS WOOD JN
TRAINS TO/FROM ST MARY CRAY JN TO TRAVEL OVER THE CHATHAM
REVERSIBLE BETWEEN CHISLEHURST JN AND ST MARY CRAY JN
36 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |[TWThF |K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
36 | SK 28128 Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF |to | 0500 |TWThF |ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
32 | SK'| SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF Follow Up - Kearsney Down
36 | SK| SO170 |Tunbridge Wells Robertsbridge Dn/Up Hastings, Single 105 TWThF | to 520 | TWThF Follow Up - Wadhurst Tunnel
36 | SK| SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |TWThF |ASH7.B Cyclic Maintenance
L S0310 Maidstone Branch, Up Platform Loop
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SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

0200

WThF

to

0450

WThF

Chartham & Wye LC renewal
prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END..

36

Ss

$0250/
S0500/
80645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

(Line Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane

0005
0045 (
Dn Fast
)

TWThF

0500
0415 (
Dn Fast
)

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

36

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

36

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayfo

rd Spur 0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

36

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340

MTWTh

525

TWThF

1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

36

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

36

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

TWThF

545

TWThF

1B29b

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

36

Ss

S0650

Leigham Spur Jn

Beckenham Jn, Crystal
Palace VC734 / VC735
signals, Norwood Jn

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

30

TWThF

520

TWThF

IC28

6Wk Follow Up - Crystal
Palace to Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

ICc37

Maintenance
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