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SECTION 1

INTRODUCTION
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1.0 Introduction

The contents of Engineering Access Statement are determined by Network Rail
through informal consultation with Train Operators and Access Planning
Managers in Network Rail, with the aim of achieving the optimal balance
between access to the network for train operations and access for
maintenance, renewal and enhancement work. This is followed by formal
consultation with Train Operators in accordance with Access Condition D2,
leading to the issue by Network Rail of the Final Engineering Access
Statement. Train Operators have a right of appeal against the contents of the
Final Engineering Access Statement under Access Condition D2.2.8.

Train Operators’ Access Proposals for train paths must be compliant with
Engineering Access Statement.

The planning process for the Permanent Timetable is governed by the Network
Code 1995, Part D (last amended 16" March 2012). In the event of a conflict,
the Network Code takes precedence over Track Access Agreements with
individual Train Operators and Engineering Access Statement/Timetable
Planning Rules.

The following are the dates for publication of the Engineering Access Statement
for the 2022 timetable year

D54
TOC/FOC
Engineering Access Response
Statement 2022 Issue Date Date/ Remarks

Version 1

23/10/2020 27/11/2020
Rules Proposal

Referral to dispute panel should

\_/erS|on 2 05/02/2021 be against this document within
Final Rules . .

15 working days of receipt
Version 3

Proposal for Subsidiary 26/03/2021 30/04/2021
Rules Changes

Referral to dispute panel should
09/07/2021 be against this document within
15 working days of receipt

Version 4
Final Rules
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1.1 Applications for Possessions

1.1.1 Applications for possessions should always be made in accordance with
Network Rail’s possession planning process. For details of the
mechanism for applying for possessions, work delivers should contact
their relevant Area Delivery Planning Team or the Route Engineering
Access Planning team.

1.1.2 Sequence of activities:
e Continuous Planning
e TT-90 to TT-65 Construct Annual Access Plan
o TT-64to TT-23 Negotiate and publish Engineering Access
Statement
e TW-47 to TW-26 Build the Period Possession Plan
e TW-26 to TW-12 Amend the Weekly Timetable
e TW-12 to TW-4 Finalise the Weekly Delivery Plans
« TW-4to TW-0 Make network available for STP services

TT-90 to TT-65 Construct Annual Access Plan

TT-80, National Plan Integration team shall gather as much detail as
possible about the access and resource demands of major works within
Infrastructure Investment and cyclical work volumes within Asset
Management and Infrastructure Maintenance.

The plan at this stage should include:

Confirmation of funding

Specification of inspection and delivery frequencies
Specification of renewal and enhancement programs
Cyclic maintenance frequencies

Description of work, ELR, mileage and line of work
Area and lines required BLOCKED

Plan Integration/Area Delivery Planners in conjunction with the
Engineering Access Planning team, set out Network Rails strategy and
starts negotiating the proposed plan with principal stakeholders
throughout the rail industry. The information gathered as this stage of the
planning process will be used to create the access plan incorporated
within the draft version of the Engineering Access Statement.

Consultation with the customer during this time is lead by the National
Plan Integration planners and looks like:

e At TT-75, a national meeting, reviewing plans for mainline intercity
passenger routes and key freight flows. This is followed by
presentation on key topics and local operator meetings on an ad
hoc basis.

e Keep speaking as the plan develops, make better use of phone.

e Train planning representatives are to be included in the national
meetings
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1.13

114

TT-64 to TT-23 Negotiate and Publish Engineering Access Statement
Between TT-64 to TT-23 the Engineering Access Planning Team leads
the negotiation of the disruptive engineering access plan working in
close collaboration with colleagues in NDS.
e Between TT59 and TT46 the Engineering Access Planning Team
formally consults the plan with customers/stakeholders
e The ‘decision’ (final) version of the Engineering Access Statement
document is published at TT44. This is the formal decision of the
changes that Network Rail has agreed to include based upon the
responses received from train and freight operators.

Although the timescales for this stage appear to overlap with next stage
this is not the case. TT-23 refers to the production of the Engineering
Access Statement for the second half of the year.

TT-47 to TW-26 Build Period Possession Plan

Detailed possession and resource plans continue to be developed by
area planning colleagues in the Area Teams. All requirements for
additional, amended or cancelled disruptive engineering access and
non-disruptive engineering access need to be compiled into the Draft
Period Possession Plan (DPPP).

At TW-36 the Area Team planners hold a period planning meeting. This
review of the work is undertaken between T-36 to T-40 and occurs every
four weeks. The plan is then confirmed by work delivery colleagues.
Following the area T-36 DPPP Meeting attendees update traffic remarks
in PPS and NROL as necessary.

At TW-30 the Engineering Access Planning Team (EAPT) prepare the
Train Operator Draft Period Possessions Plan (DPPP), check availability
of diversionary routes and confirm operators are required to Access
Proposal amended train schedules in connection with the structure of
amended train plan comments for the disruptive possessions that are
included in the DPPP. The Draft Period Possession Plan is prepared
from PPS prior to TW-28.

TW-28 Train Operator DPPP Meeting: At this meeting, chaired by the
Route Planning Team, the Draft Period Possession Plan is reviewed with
the train and freight operators, with particular attention being applied to
changes from Engineering Access Statement and to items disputed at
that time. The agreed access arrangements from this meeting become
the Confirmed Period Possession Plan.

After the TW-28 Train Operator DPPP Meeting, the Engineering Access
Planning Team consolidates all the agreed changes in PPS and then
issues the Confirmed Period Possessions Plan (CPPP) at TW-26.
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1.15

1.16

TW-26 to TW-12 Amended Weekly Timetable

Train planners in the Production and National Timetable planning teams
retime services in response to the agreed disruptive engineering access
confirmed in the CPPP. During this period Route planners will accept
additional worksite requests that create new Engineering Access
Statement section 4 possessions on the condition that they are not
formally agreed until available network capacity is confirmed at T-12 post
development of the amended timetable plan. Available network capacity
is identified to Area Planning Teams in the form of ‘access easements
spreadsheet’ compile and disrupted by the Engineering Access Planning
Team.

Train operators’ TW-18 Access Proposals that conflict with the
possessions in the CPPP, must firstly be rejected by the Production
Timetable Planning teams. If necessary, Production Timetable Planning
teams via the Engineering Access Planning team will make a request to
Area Planning Team colleagues for support for the published
possessions to be amended.

Production and National Timetable planners will advise the Engineering
Access Planning team of the occasions it has been necessary to infringe
upon an unpublished (in CPPP) section 4 Engineering Access Statement
standard possession opportunity during validation of operators’ TW-18
amended timetable Access Proposals.

The Engineering Access Planning team will capture in the access
easement spreadsheet the agreed section 4 Engineering Access
Statement standard possession opportunity easements from:

a) Engineering Access Statement consultation

b) Period Plan Engineering Haulage Meeting

c) DPPP

d) Production Timetable Planning teams, TW-18 to TW-12

timetable validation work

At TW-12 the Engineering Access Planning team will advise Area/Route
Planners of the required easements to unpublished (in CPPP) section 4
standard Engineering Access Statement possession opportunities via
the access easement spreadsheet.

Finalise Weekly Delivery Plans TW-12 and TW-4

Area/Route Planners finalise the possession plan. Possessions will be
confirmed in the remaining network capacity. Work continues to be built
into existing possessions and worksites and well as new possessions.

Further amended timetable work must be compliant with the existing
easements agreed on the TW-12 access easement spreadsheet.
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1.1.7

1.18

1.1.9

Make network available for STP services TW-4 and TW-0

This phase is where the remaining network capacity is handed back to
Train Operators, any additional possession post publication of the draft
WON to be progressed via the late notice disruptive possession process.

Any section 4 standard Engineering Access Statement possession
opportunities not included in the draft WON can be assumed as not
required by work delivers. The unpublished section 4 standard
Engineering Access Statement possession opportunities not included in
the publication of the Draft WON return to being available timetable
white space which freight and passenger operators are welcome to
submit and Access Proposal into.

Making changes to access plans after publication of the WON at T-10d
increases the safety risks associated with the plan. Only those items of
works with a significantly positive business case shall be included during
this phase and only after all safety risks have been mitigated.

Continuous planning

Supporting the period and weekly planning meeting chaired by Area
Delivery Planning teams continue positive dialogue at any stage in the
planning process to raise and resolve issues is encouraged between
Area/Route Delivery Planning teams, O&CS and all work delivers.

Area Planners shall provide a response to issues and questions within a
maximum of two weeks of receipt. Network Rail behaviours shall be
employed by all involved to deliver the optimum plan for Network Ralil
and its customers.

For the purpose of this document a possession is defined as any
restriction of the network for Train Operators. This includes: -

Rule Book T3 and pre-plan disruptive T2 possessions
Traction current isolations

Signalling disconnections

Temporary speed restrictions

Operational telecommunications disconnections

Applications for any of the above should be made in accordance with the
laid down timescales.

1.1.10 All possessions contained within Engineering Access Statement are

exclusive of junctions or stations unless otherwise stated.

Unless it is stated otherwise in the relevant section 4 tables/footnotes or
the section 5 or 7 traffic remarks, where there is a stagger in the
available possession times and an adjacent line next to the possession
is open to traffic: this line should be treated as being open for train
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movements in all directions as shown in Table A of the Sectional
Appendix.

1.1.11 Wherever possible possessions should be contained within the standard
possession opportunities shown in Section 4.

1.1.12 Any possession that requires an alteration to a train schedule will be
treated as disruptive. However, some possessions may appear initially to
be non-disruptive, but will, nonetheless be treated as disruptive. For
example:

e the closure of some platform lines at a major station when the
totality of the train service cannot be accommodated in the
remaining available platforms;

e weeknight single line working where, due to the number of trains
planned over the single line, the original train schedules may
require further alteration.

1.1.13 Where a requester is in any doubt as to whether a possession is
disruptive or non-disruptive it should be assumed that it is disruptive.
Guidance should be obtained from the Engineering Access Planning
Team.

1.1.14 Applications for disruptive possessions should be made as soon as
requirements are known and should reach the Engineering Access
Planning Team via the Area/Route Planning team no later than 37 weeks
prior to the start of the relevant 4-weekly period. Details of infrastructure
train requirements (including on track machines) must be provided with
the possession application.

1.1.15 Applications for Non-Disruptive Possessions should be made as soon as
requirements are known. These applications are made to the Area
Planning teams, and guidance will only be sought from the Engineering
Access Planning Team if there is doubt about the disruptive effects of the
possession application.

1.1.16 Where a TSR is required in conjunction with engineering work, full details
of the TSR must be provided in PPS with the possession applications to
which it applies.

1.1.17 If advice is required concerning any of the contents of this document,
contact should be made with the Engineering Access Planning Team.
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1.2 Specific Planning Arrangements

1.2.1 Autumn Treatment Trains, De-Icing, Structure Gauging Trains
Ultrasonic Test Trains:

All possession must be given up for the passage of Autumn
Treatment Trains and De-Icing services.

Engineering Access Statement section 4 standard possession
opportunity possessions must be given up for the passage of
Ultrasonic Test Trains, New Measurement Train and all PLPR
Trains (Plain Line Pattern Recognition machines, Track
Recording Coach (TRC) and Track Inspection Coach (TIC2))
as determined by Network Rail as stated in Section 4 of this
document.

Engineering Access Statement Section 5 and 7 possessions
to take into account all Ultrasonic, New Measurement Train
and all PLPR Trains (Plain Line Pattern Recognition
machines, Track Recording Coach (TRC) and Track
Inspection Coach (TIC2)) and Weather Treatment Trains that
are planned in the WTT but all STP services to be timed
around such possessions unless agreed otherwise.
Production timetable planning Network Trains Teams and
Area Timing Teams must receive confirmation from the Area
Delivery Planning Team and/or Engineering Access Planning
Team before submitting a train schedule that runs foul of
possessions in the Engineering Access Statement.

1.2.2 Improving Network Availability, before requesting a possession which
will disrupt passenger and freight operators consider the following:

Can the work be done in such a way that does not disrupt train
services?

Can you do more to reduce the disruption to train operators by
making safe us of adjacent line open or single line working
arrangements

Is there a suitable diversionary route that can be safely use?
Can the work be carried out in an existing possession?

Can you release parts of the line during possession (e.g
staggered start and finish times for each line)?

Can the work be carried out in fewer longer or more short
possession durations?
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1.3 Train Operator Consultation

1.3.1 Period Possession Plan. Every 4 weeks a detailed programme of
proposed engineering works covering 4 weeks will be issued as the
DPPP at least 28 weeks before the start of the 4 weeks concerned. This
will contain details of proposed disruptive possessions, together with any
non-disruptive possessions.

1.3.2 Informed Traveller. The CPPP will be issued 26 weeks prior to the start
of the relevant 4 weekly period giving enough details of planned
disruptive possessions to enable an assessment of train alterations to be
made. Network Rail will advise details of Disruptive Possessions at this
stage as part of the Informed Traveller process.

1.3.3 Trains Meetings. In certain instances, prior to the conclusion of Train
Operator consultation, Network Rail may arrange a Trains Meeting for all
affected Train Operators. This is most likely where a possession, or
series of possessions, will result in significant train alterations. Trains
meetings will be held to:

e outline the likely disruptive effects

e determine train alterations required

e agree an outline train plan
Network Rail will meet with any Train Operator, if requested to discuss
any concerns they may have.

1.3.4 Capacity Constraints. In some cases (e.g. Single Line Working, use of
SIMBIDS) suggested capacity constraints are shown in these Rules
alongside the appropriate possession. This is shown as a guide only.
Precise line capacity cannot be determined until all Access Proposals
have been made and offers made and accepted. In constructing their
Access Proposals Train operators should consider the capacity
constraints noted. Where SLW, Fast / Slow line running, or any other
form of reduced track capacity is indicated in this publication, this applies
between adjacent crossovers only, unless such work can be
accommodated within the time allowance shown in ‘Timetable Planning
Rules’.

1.3.5 If a Train Operator wishes to make a Spot Access Proposal or protect
the slot of an existing train slot which is not compliant with Engineering
Access Statement, it should consult the Engineering Access Planning
Team to establish whether an amendment to Engineering Access
Statement is likely to be agreed and, if appropriate, submit an
amendment proposal which will be considered by Network Rail in
accordance with Section 1 clause 5.2 of this Introduction. The
Engineering Access Statement amendment proposal should be
submitted to Network Rail as early as possible or with the submission of
the Spot Access Proposal.
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1.3.6 Normally possessions other than emergency possessions will have been
agreed 26 weeks in advance of the week in question, and after this time
Network Rail will usually support an Engineering Access Statement
amendment proposal to allow acceptance of a Spot Access Proposal
which does not conflict with planned possessions. Where a Spot Access
Proposal relates to the carriage of exceptional numbers of passengers in
connection with a sporting or other public event, Network Rail recognises
that it may be appropriate to cancel possessions to allow the Spot
Access Proposal to be accepted.
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1.4 Timetable Dating

1.4.1 The following standard engineering timetable periods will apply.

December 2021 — December 2022

PERIOD BLOCK DATES

Period A - 0001 Sun 12/12/2021 to 2359 Sun 02/01/2022 (4 Sundays)
Period B - 0001 Mon 03/01/2022 to 2359 Sun 13/02/2022 (6 Sundays)
Period C - 0001 Mon 14/02/2022 to 2359 Sun 27/03/2022 (6 Sundays)
Period D - 0001 Mon 28/03/2022 to 2359 Sat 14/05/2022 (6 Sundays)
Period E - 0001 Sun 15/05/2022 to 2359 Sun 19/06/2022 (6 Sundays)
Period F - 0001 Mon 20/06/2022 to 2359 Sun 31/07/2022 (6 Sundays)
Period G - 0001 Mon 01/08/2022 to 2359 Sun 11/09/2022 (6 Sundays)
Period H - 0001 Mon 12/09/2022 to 2359 Sun 23/10/2022 (6 Sundays)
Period J - 0001 Mon 24/10/2022 to 2359 Sat 10/12/2022 (6 Sundays)

1.4.2 Bank Holidays occur on the following dates, which may result in changes

Date

December 25", 2021
December 26", 2021
December 27" 2021
December 28" 2021
January 1st, 2022
January 2nd, 2022
January 3rd, 2022
January 4th, 2022
April 15th, 2022
April 18th, 2022
May 2nd, 2022

June 2" 2022

June 3 2022

July 18th 2022
August 29th, 2022

September 261", 2022
November 30th, 2022

to the times available for possessions.

Bank Holidays
Bank holiday
Christmas Day

Boxing Day
Substitute Day for Christmas Day

Substitute Day for Boxing Day

New Year's Day

2nd January
Substitute day (for New Year's Day)

Substitute day (for 2nd January)

Good Friday

Easter Monday
Early May Bank Holiday

Spring Bank Holiday

Queens Platinum Jubilee

Glasgow Fair
August Bank Holiday

September Weekend

St Andrew's Day

Region Day
Nationwide Saturday
Nationwide Sunday
Nationwide Monday
Nationwide Tuesday
Nationwide Saturday
Scotland Sunday
Nationwide Monday
Scotland Tuesday
Nationwide Friday
Nationwide Monday
Nationwide Monday
Nationwide Thursday
Nationwide Friday
Scotland Monday
England Monday
Wales

Northern Ireland

Scotland Monday
Scotland Wednesday
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1.4.3 Note that the clocks change on the following dates:

Spring (1 hour forward, British Summer Time):
Sunday 27" March 2022

Autumn (1 hour back, Greenwich Mean Time):
Sunday 30th October 2022
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1.4.4 On the following dates major events (which may have interregional

implications) are due to take place and may result in changes to the
times available for possessions.

Week :
Date(s) Event Location
No
40 1st January 2022 New Years' Day Parade London
41 - 42 January 2022 TBC London Boat Show London
45, 46, 48, | 5t February — 19t _ . London, Cardiff,
Six Nations Rugby _
50, 51 March 2022 Edinburgh
46 - 47 19t February 2022 The London Classic Car Show Excel, London
10t — 13t March o
49 - 50 NEC Crufts (Dog Show) NEC Birmingham
2022 TBC
15t — 18t March .
50 Cheltenham Festival Cheltenham
2022
52 March 2022 TBC University Boat Races Putney, Barnes
2 9th April 2022 Grand National Aintree
2 10t April 2022 TBC Brighton Marathon Brighton
4 24th April 2022 TBC London Marathon London
6 May 2022 TBC Women's FA Cup Final Wembley
8 215t May 2022 TBC FA Cup Final Wembley
8 May 2022 TBC FA Vase/Trophy Final Wembley
8-9 24t — 28t May 2022 Chelsea Flower Show London
21st, 281 & 29t May , . ,
8/9 EFL Championship Play Off Final Wembley
2022
8 21st May 2022 National Armed Forces Day TBC
8 215t May 2022 League One Play Off Final Wembley
9 281 May 2022 League Two Play Off Wembley
National League Promotion
10 5t June 2022 . Wembley
Final
10 3 June 2022 Epsom Derby Epsom
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_ . London &
10 2nd — 5t June 2022 Queens Platinum Jubilee .
National Events
' Donnington
10 - 11 10th — 12t June 2022 Download Festival .
Park, Derbyshire
12 -13 | 14t — 18" June 2022 Royal Ascot Ascot
12 - 13 June 2022 TBC Isle of Wight Festival Isle of Wight
13 22" — 26 June Glastonbury Festival Castle Cary
28t June — 10t July . _ _
13 -15 Wimbledon Tennis Wimbledon
2022 TBC
28t June — 151 July Henley - on -
13 -15 Henley Regatta
2022 T Thames
14 - 15 10t July 2022 TRNSMT Festival Glasgow
Bath and West
14 - 15 July 2022 TBC NASS Festival Showground
(Swindon)
14 - 15 July 2022 TBC British GP Silverstone
Manchester,
Rotherham,
Sheffield, Wigan,
14-18 6t- 315t July 2022 Women's Euro's Milton Keynes,
London,
Southampton,
Brighton
15-16 10t — 17t July 2022 The Open (Golf) St Andrews
18-19 28t — 315t July 2022 Cambridge Folk Festival (Cambridge)
17 18ht — 21t July 2022 Royal Welsh Show Carmarthen
17 July 2022 TBC Ride London London Area
July 28t — August 8™ o
17-19 Commonwealth Games Birmingham
Incl 2022
18 - 22 August 2022 TBC Edinburgh Festival Edinburgh
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Isle of Wight
19 - 20 July 2022 TBC Cowes Week (Sailing) (Portsmouth
Harbour)
19 August 2022 TBC FA Community Shield Wembley
. Stafford and
21 August 2022 TBC V Festival
Chelmsford
27t — 29t August . _ Leeds and
22-23 Leeds and Reading Festivals _
2022 TBC Reading
20 July 2022 TBC RFL Challenge Cup Final Wembley
28th -29th Aygust _ _ , Paddington and
22-23 Notting Hill Carnival
2022 Shepherds Bush
Newcastle/Gates
24 September 2022 TBC The Great North Run
head
30-35 Oct - Nov 2022 TBC Rugby League World Cup Various
33 13th November 2022 Remembrance Sunday London
_ London, Cardiff,
32-35 November 2022 Rugby Union Autumn Tests '
Edinburgh
October - December ) Various
27-38 Christmas Markets )
2022 TBC Locations
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1.5 Change Procedure

The following standard Engineering Access Statement change procedure is
applicable to this document

Procedure for Altering Engineering Access Statement or Timetable
Planning Rules other than through the Twice-Yearly Process Having
Effect from a Passenger Change Date

Introduction

1.5.1.1 This Procedure has been devised in accordance with Network Code

Condition D 2.2.7 to provide a means of altering Engineering Access
Statement and/or Timetable Planning Rules other than through the
twice-yearly process having effect from the Passenger Change Dates.
It supersedes the interim arrangements included within certain Train
Operators’ Track Access Agreements and within certain Regional
Engineering Access Statement and Timetable Planning Rules
documents.

1.5.1.2 This procedure will be used by Network Rail to add, substitute or delete

engineering access opportunities contained within Engineering Access
Statement. All possessions so agreed will be regarded as being within
Engineering Access Statement. Network Rail is committed to the
achievement of the Informed Traveller deadlines resulting in details of
amended train services being available 12 weeks before the date of
operation, consequently, wherever possible, Network Rail will consult
with Train Operators regarding possessions and other capacity
restrictions which are disruptive to agreed train slots in sufficient time to
allow details of those disruptive possessions to be included in a
Confirmed Period Possessions Plan which will be published 26 weeks
prior to the start of each 4-week period.

1.5.1.3 Where a need arises to amend Engineering Access

Statement/Timetable Planning Rules to cater for urgent safety
requirements or other emergency situations, all parties concerned will
co-operate in accelerating the normal timescales in this Procedure
commensurate with the urgency of the circumstances.
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1.5.2 Changes Initiated by Train Operators

1.5.2.1 A Train Operator may propose changes to any part of Engineering
Access Statement/Timetable Planning Rules affecting or likely to affect
that Train Operator.

1.5.2.2 The Train Operator shall submit a written statement of the proposed
change and a concise explanation of the reasons for that change:
o for Timetable Planning Rules, to its Network Rail Programme
Manager (LTP) who will acknowledge receipt
o for Engineering Access Statement, to the Engineering Access
Planning Manager, who will acknowledge receipt

1.5.2.3 Within 5 working days of receipt of the proposed change, Network Ralil
shall notify to all Train Operators affected details of the proposed
change and Network Rail’'s comments including concise reasons for the
change and a statement as to whether Network Rail supports the
proposal.

1.5.3 Changes Initiated by Network Rail

1.5.3.1 Network Rail may propose changes to any part of Engineering Access
Statement/Timetable Planning Rules.

1.5.3.2 Network Rail shall notify to all Train Operators affected details of the
proposed change including a concise explanation of its reasons.
Proposed changes to Engineering Access Statement arising before
publication of the Draft Period Possessions Plan shall be notified by
Network Rail in a single coordinated document to be issued each 4
weeks.

1.5.4 Response by Train Operators

1.5.4.1 Each Train Operator receiving notification of a proposed change in
accordance with paragraphs 6.3.1 or 6.3.2 above will consider that
proposal and respond to Network Rail within 10 working days from
receipt of the notification, indicating:

o its agreement to the proposed change or

o details of a counterproposal and an explanation of its
reasons or

o in the case of Timetable Planning Rules items such as
section running times, a request that a joint investigation is
carried out.

1.5.4.2 Any Train Operator whose response is not received by Network Rail
within 10 working days will be deemed to have agreed to the proposed
change and will forfeit any right of Appeal.
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1.5.5 Decision by Network Rail

1.5.5.1 Network Rail shall give due consideration to responses received from
Train Operators in accordance with paragraphs 6.3.1 or 6.3.2 above
and shall decide which changes, if any, should be made to Engineering
Access Statement/Timetable Planning Rules.

1.5.5.2 In reaching its decision, Network Rail shall have due regard to the
Decision Criteria in Network Code Condition D6.

1.5.5.3 Network Rail will notify its decision to each affected Train Operator
within 5 working days of the last date for receipt of responses under
paragraph 6.4.1 above.

1.5.5.4 Any Train Operator, if it disputes Network Rail’s decision, may Appeal
to a Timetabling Panel and any such Appeal will be dealt with as
though it had been made in accordance with Network Code Condition
D2.2.7. Any Appeal must be referred to the Access Disputes Secretary
in accordance with the timescales shown in Condition D5 (i.e. within 5
working days of notification by Network Rail of its decision)
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SECTION 2

GLOSSARY
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Section 2 — Glossary

1.1 Certain abbreviations and terms are used throughout this document,

which is listed below, together with a definition of their meaning.

Term/Abbreviation Meaning

AC + DC Alternating Current and Direct Current

ALL All lines

ALO Adjacent line open

ASW Amended Station Working

BDM Business Development Manager

BLOCKED Line blocked

BTET Line blocked to electric traction

CPPP Confirmed Period Possession Plan

CS Carriage Siding

D* Denotes Down Line (i.e Down Fast, Down
Slow)

DPPP Draft Period Possession Plan

EAP Engineering Access Planning Team (Ops
Planning)

EAS Engineering Access Statement

ECS Empty Coaching Stock

FOC Freight Operating Company

M Monday

T Tuesday

W Wednesday

Th Thursday

F Friday

Sa Saturday

Sun Sunday

Excl Exclusive

FLT Freightliner Terminal

GF Ground Frame

ICW Or i.C.w. In Connection With

Incl Inclusive

Jn Junction

N/A Not Applicable

NDS Network Rail National Delivery Service

NBS No Booked Service

NPP No Possession Permitted

PBS Possession to be given up for the passage of
Booked Services

PPS Possession Planning System

RL Relief Line
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Section 2 - Glossary (contd.)

Term/Abbreviation Meaning

RVL Reversible Line - signalled line will be open to
trains in both directions

SB Signal Box

SDG Siding

SIMBIDS Simplified Bi -Directional Signalling

SLW Single Line Working

SUB Suburban Line

TMD Traction Maintenance Depot

TOC Train Operating Company

TSR Temporary Speed Restriction

U* Denotes Up Line (i.e Up Main, Up Slow)

UTuU Ultrasonic Test Units

WEAVE Trains to travel via alternative line in same
direction e.g. Up Fast to Up Slow

WON Weekly Operating Notice

WPA Weeks per Annum

WTT Working Timetable
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SECTION 3

GUIDELINES FOR GRANTING
POSSESSIONS
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Section 3 — Guidelines for Granting Possessions

3.1 Information required from requesters when submitting
Possession requests

The following information will be required from requesters when submitting
Possession requests: -

3.1.1 Proposed date start and finish time of worksites and Possessions.

3.1.2 Proposed method of protection.

3.1.3 Geographical extent of Possession (as shown in Sectional Appendix)
and worksite mileage (miles/chains).

3.1.4 Start and finish times and geographical extent (as shown in the
Sectional appendix) of electrical isolation (may be different to 3.1.3).

3.1.5 Loss of, or reduction in, any signalling facilities affected outside the
Possession Outline infrastructure train requirements.

3.1.6 Ouitline infrastructure train requirements (detailed if at less than 32
weeks).

3.1.7 Any protective speed restriction required on adjacent lines which are
open.

3.1.8 Reduction in available platform capacity (including actual length of
platform available and any special instructions for train drivers).

3.1.9 Effect on access to other facilities.

3.1.10 Significant OHLE voltage reductions.

3.1.11 Affected electrical feed equipment.

3.1.12 Any restrictions which will persist after the main Possession is given up.

3.1.13 Ifa TSR is to be imposed on the line affected after the Possession is
given up, the speed and mileage of the restriction and date & times of
relaxation / lifting of the TSR.

3.1.14 Work content.

3.1.15 Details of operational telecommunications disconnections.
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Section 3 — Guidelines for Granting Possessions (Contd.)

3.2 Late Possession Requests

3.2.1 The procedure to enable amendment of the Rules, following their
finalisation in accordance with Condition D2.2 of the Network Code, is
set out in the Train Planning Rules, National, Section 3.
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SECTION 4

STANDARD POSSESSIONS
OPPORTUNITIES
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4.0 STANDARD POSSESSION OPPORTUNITIES

These are shown, by route, which indicate the times which would normally be
available for engineering access opportunities of the Network.
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SECTION 5

POSSESSION STRATEGY
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5.0 POSSESSION STRATEGY

The Possession Strategy consists of summary of midweek possessions by Line of
Route.
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SECTION 6

ACCESS IMPACT MATRIX
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Section 6 - Access Impact Matrix

6.1 Introduction

6.1.1 This section describes the introduction of the Access Impact process to be
followed to enable agreement between Network Rail and Timetable
Participants for delivering Capacity Study requests relating to the Engineering
Access Statement

6.1.2 The Access Impact Matrix was created by Network Rail and Crosscountry to
jointly resolve Access dispute TTP773. The Access Impact Matrix grades
Capacity Studies by severity. Operators will grade their Capacity Study
requests from the Engineering Access Statement on their Operator Response

Sheet.

6.1.3 Network Rail can challenge the grading and a revised or the original grading
should be agreed by all parties. Network Rail and the relevant Timetable
Participants will jointly agree a delivery date for the requested Capacity Study.
Extensions to the delivery date of the requested Capacity Study will need to be
agreed by Network Rail and the relevant Timetable Participants

6.2 Access Impact Matrix

Severity 1 Severity 2
Access that impacts on a single Access that effects multiple service
service group or single operator groups or operators and / or where
capacity is shared by operators
*Isolated one-off pieces of access that +2 track timetables outside of normal
Capacity require minor retiming of less than 10 Section 4 times
Study minutes *High Output possessions with TSRs and
[EAP] *Regular diversions for Section 5 line blockages (pattern of services required
possessions to confirm line blockage times)
*Regular diversions for a single piece of *TSRs that require additional [x] for more
access than one operator
*TSRs that require additional [x] with minor Diversionary routes where capacity will be
impact on train service (journey time shared (an understanding of hourly
extension no greater than 10 minutes) patterns or ability to fit the WTT quantum of
*Services required to start / terminate short trains etc)
where the planning solution is known *Regular diversionary routes for multiple
operators (e.g. via Northampton / Hertford
Loop etc) where capacity is understood
*Services required to start / terminate short
where the method of working is not known
*Understanding of the impact on train *Detailed structure for the amended train plan
Output service group and required capacity stating additional time, diversionary routes,
requirements *Understanding the impact on standard capacity restrictions by operator and allocated
possession opportunities capacity
*Detailed Traffic Remarks by CPPP stage. *Understanding the impact on standard
If post CPPP, included as part of proposal possession opportunities
*Detailed Traffic Remarks by CPPP stage. If
post CPPP, included as part of proposal
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Section 6 - Access Impact Matrix (Contd.)
Severity 3 Severity 4

Access that effects one or more
operators and that requires
significant diversion or retiming (of
greater than 15 minutes)

Double or Triple disruption to one or
more operators Disruption that
effects one or more operators on
more than one route Severe
disruption on a primary route of one
or more operators

requirements

«Standard hourly pattern established
through detailed timings (as opposed to
production of a full timetable for the specific
period)

Platforming exercise to understand
capacity around any restriction at multi
operator stations

+Single train timing exercise to understand
impact on journey time detriment and / or
impact of crew and resources

Train by train timing to demonstrate impact
on ECS moves to ensure deliverability of
train service

Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator and
allocated capacity from output of Timetable
Study

Detailed Traffic Remarks for access
proposed in V1/V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP.
If post CPPP, included as part of proposal

Timetable «Standard hourly pattern either *Abnormal diversionary routes where
Study undeliverable or requires significant capacity and / or the impact on train paths
[EAP & Train amendment (>15 mins) and connections is not easily or fully

planning] *Where an understanding of the impact on understood
service patterns and connections is required *SLW plans outside of Section 4 where
(services back to booked / missing key capacity is constrained with significant
stations etc) journey time detriment (of greater than 15
*Potential impact on train crew and unit minutes)
resources for one or more operators *Where one or more operators are impacted
(turnarounds at key stations potentially by more than one piece of access on one or
impacted etc) more routes
*Restrictive capacity and / or where booked *Where capacity via a diversionary route is
connections are impacted at key stations severely restricted (single line / absolute
(i.e. Birmingham New Street / Leeds / block / congested routes / stations etc)
London Terminals etc) *Where an understanding of the impact on
*Access that requires the thinning of service patterns and connections is required
services to provide capacity for diverted (services back to booked / missing key
services or degraded working stations etc)
*Access that requires multiple operators to *SX blockade of one or more operators’
start / terminate at a station that has a primary routes (WCML / ECML all line block
complex method of working for turn back e.g. Wigan / Watford)
moves
*Severe impact on ability to move Empty
Coaching Stock (possessions effecting
depot access or requiring significant
retiming [greater than 15 minutes] or
diversion)

Output

Full timetable study for every operator
effected for the duration of the disruption
(except for ECS moves where not
applicable)

or

«Standard hourly pattern to understand
capacity through detailed timings (as
opposed to production of a full timetable for
the specific period)

*End to end journeys to be assessed where
applicable (e.g. services that cannot return
to a booked path) with no piece of access to
be treated in isolation

*Decision Criteria grid populated to support
capacity allocation

*Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator
drawn from output of Timetable Study
*Detailed Traffic Remarks for access
proposed in V1 /V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP.
If post CPPP, included as part of proposal

Electronic copy - uncontrolled when printed. Check schedule dates for next issue




OFFICIAL

Network Rail Engineering Access Statement 2022 Version: 4
Final Rules Date: 05 July 2021
Introduction Page: 36 of 33

Electronic copy - uncontrolled when printed. Check schedule dates for next issue



OFFICIAL

Network Rail Engineering Access Statement 2022 Version: 4
Final Rules Date: 05 July 2021
Introduction Page: 37 of 33

SECTION 7

REGISTER OF POSSESSIONS
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7.0 REGISTER OF POSSESSIONS

This section contains details, by route, of significant programmes of work which
are likely to take place during the year together with major possessions which it
has not been possible to contain within the standard possession opportunities.

Once the territory has issued its Confirmed Period Possession Plan (CPPP),
this supersedes any items shown in this section for the weeks covered in the

CPPP.
Note that items shown as “Superseded by CPPP” have been updated with the

latest possession information from PPS. This is for planning purposes only, and
full possession details can be found in the relevant CPPP.
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