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SO110 VICTORIA EASTERN TO RAMSGATE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 [ 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022

Victoria Eastern WEEK 0120 Sun to 0620 Sun 0120 Sun to 0620 Sun 0120 Sun to 0620 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun Isolation to give up by 0620
and END Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8,
Battersea Pier Jn All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
(Grosvenor Bridge BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn) SUN/ 0140 Mon to 0350 Mon 0140 Mon to 0350 Mon 0140 Mon to 0350 Mon 0140 Mon to 0455 Mon 0140 Mon to 0455 Mon Isolation to be given up
110.1 MON Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, 0350
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0350 T-F 0140 T-F to 0445 T-F Isolation to be given up
WEEK 0140 Sto 0420 S 0140 Sto 0510 S 0350 T-F
Platforms 1-8, Platforms 1-8, Isolation to be given 0420 S
All Chatham Lines All Chatham Lines
BLOCKED BLOCKED

Battersea Pier Jn WEEK
(Grosvenor Bridge END

0050 Sun to 0705 Sun
All Chatham Lines
BLOCKED

0050 Sun to 0705 Sun
All Chatham Lines
BLOCKED

0050 Sun to 0705 Sun
All Chatham Lines
BLOCKED

0050 Sun to 0705 Sun
All Chatham Lines
BLOCKED

0050 Sun to 0705 Sun
All Chatham Lines
BLOCKED

0015 Mon to 0545 Mon
All Chatham Lines
BLOCKED

0015 Mon to 0545 Mon
All Chatham Lines
BLOCKED

0015 Mon to 0545 Mon
All Chatham Lines
BLOCKED

0015 Mon to 0545 Mon
All Chatham Lines
BLOCKED

0015 Mon to 0545 Mon
All Chatham Lines
BLOCKED

Jn)
and
Shepheﬁdg I2_ane Jn SUN/
' MON
MID
WEEK

0015 T-F to 0545 T-F
0050 S to 0545 S
All Chatham Lines

BLOCKED

0015 T-F to 0545 T-F
0050 S to 0545 S
All Chatham Lines

BLOCKED
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SO110 VICTORIA EASTERN TO RAMSGATE continued...

0050 T-S to 0450 T-S

Down and Up Chatham Main

BLOCKED

0050 T-S to 0450 T-S
Down and Up Chatham Main
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Shepherds Lane Jn WEEK
and END
Herne Hill 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun
110.3 Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Main Main Main Main Main
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON
0050 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Main Main Main Main Main
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
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SO110 VICTORIA EASTERN TO RAMSGATE continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 | 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Herne Hill WEEK 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun Route to be open if route
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Main Down and Up Chatham Down and Up Chatham via Catford is closed.
Beckenham Jn Main BLOCKED Main BLOCKED BLOCKED Main BLOCKED Main BLOCKED
110.4a SUN/ 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Main Down and Up Chatham Down and Up Chatham
Main BLOCKED Main BLOCKED BLOCKED Main BLOCKED Main BLOCKED
MID 0055 T-F to 0455 T-F 0055 T-F to 0455 T-F
WEEK 0055 S to 0450 S 0055 S to 0450 S
Down and Up Chatham Main Down and Up Chatham Main
BLOCKED BLOCKED
Beckenham Jn WEEK 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun Route to be open if route
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Main via Catford is closed.
Shortlands Jn Main BLOCKED Main BLOCKED Main BLOCKED Main BLOCKED BLOCKED
110.4b SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Main
Main BLOCKED Main BLOCKED Main BLOCKED Main BLOCKED BLOCKED

MID 0055 T-S to 0450 T-S 0055 T-S to 0450 T-S
WEEK Down and Up Chatham Down and Up Chatham

Main BLOCKED

Main BLOCKED
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SO110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Shortlands Jn WEEK 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun All trains to be timed over
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham the fast lines during two-
Bickley Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED track railway periods.
110.5 OR OR OR OR OR
0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun When fasts are blocked,
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham access between Shortlands
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Jn and Orpington via Slow
Lines and Down/Up Slow
0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun Tonbridge Loops must be
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines available during two-track
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED railway periods.
SUN/ 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon )
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham A route to be available for
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Channel Tunnel gauge
OR OR OR OR OR dependent freight traffic
2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0530 T-F
WEEK 0030 Sto 0545 S

Down and Up Chatham
Fast BLOCKED
OR
0001 T-F to 0530 T-F
0030 Sto 0545 S
Down and Up Chatham
Slow BLOCKED
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SO110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Bickley Jn WEEK 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun A route to be available for
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
St. Mary Cray Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
110.6 OR OR OR OR OR
0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon A route to be available for
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
OR OR OR OR OR
2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
MID 0001 T-F to 0530 T-F A route to be available for
WEEK 0001 S to 0545 S Channel Tunnel gauge
Down and Up Chatham dependent freight traffic
Fast BLOCKED
OR
0001 T-F to 0530 T-F
0001 Sto 0545 S
Down and Up Chatham
Slow BLOCKED
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

(VS.868pts.)
110.8

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Ch's'zrr‘]‘érSt Jn 2345 Sat to 0410 Mon 2345 Sat to 0410 Mon 2345 Sat to 0410 Mon 2345 Sat to 0410 Mon 2345 Sat to 0410 Mon
St. Mary Cray Jn Chatham Reversible Chatham Reversible Chatham Reversible Chatham Reversible Chatham Reversible
110.7 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2345 M-F to 0530 T-S
Chatham Reversible
BLOCKED
Chislehurst Jn
and 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0800 Sun 2315 Sat to 0410 Mon
Hawkwood Jn Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

2345 M-F to 0530 T-S
Up Chatham Loop
BLOCKED

Hawkwood Jn
(VS.873pts.)
and
St. Mary Cray Jn
110.9

2315 Sat to 0410 Mon
Up Chatham Loop
BLOCKED

2315 Sat to 0410 Mon
Up Chatham Loop
BLOCKED

2315 Sat to 0410 Mon
Up Chatham Loop
BLOCKED

2315 Sat to 0800 Sun
Up Chatham Loop
BLOCKED

2315 Sat to 0410 Mon
Up Chatham Loop
BLOCKED

2345 M-F to 0530 T-S
Up Chatham Loop
BLOCKED
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SO110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
St Mary Cray Jn WEEK 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun 0030 Sun to 0900 Sun A route to be available for
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Swanley Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
110.10 OR OR OR OR OR
0030 Sun to 0930 Sun 0030 Sun to 0930 Sun 0030 Sun to 0930 Sun 0030 Sun to 0930 Sun 0030 Sun to 0930 Sun
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0110 Sun to 0650 Sun 0110 Sun to 0650 Sun 0110 Sun to 0650 Sun 0110 Sun to 0650 Sun 0110 Sun to 0650 Sun
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon A route to be available for
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
OR OR OR OR OR
2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon 2300 Sun to 0530 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
MID 0001 T-F to 0530 T-F A route to be available for
WEEK 0001 S to 0545 S Channel Tunnel gauge

Down and Up Chatham
Fast BLOCKED
OR
0001 T-F to 0530 T-F
0001 S to 0545 S
Down and Up Chatham
Slow BLOCKED

dependent freight traffic
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SO110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Swanley WEEK 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Rochester Bridge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.11 SUN/ 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-F to 0405 T-F
WEEK 0130 Sto 0420 S
Down and Up Chatham
BLOCKED
Rochester Bridge Jn | WEEK 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun | T A POSSESSION IS
and END D d Up Chath D d Up Chath D d Up Chath D d Up Chath D d Up Chath TAKEN, ROCHESTER
Gillingham own and Up Chatham own and Up Chatham own and Up Chatham own and Up Chatham own and Up Chatham DOWN AND UP LOOPS
110.12 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE KEPT CLEAR
SUN/ 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon | F /A POSSESSION IS
MON TAKEN, ROCHESTER
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham DOWN AND UP LOOPS
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE KEPT CLEAR
MID 0205 T-S to 0355 T-S IF A POSSESSION IS
WEEK Down and Up Chatham TAKEN, ROCHESTER
BLOCKED DOWN AND UP LOOPS
MUST BE KEPT CLEAR
Gillingham WEEK 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun ACCESS TO BE
and END Down and Up Down and Up Down and Up Down and Up Down and Up AVAILABLE FROM/ TO
Eastern Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED GILLINGHAM EMUD
110.13 SUN/ 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up IF APOSSESSION IS
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED TAKEN, RAINHAM
MID 0115 T-F to 0455 T-F PLATFORM 0 MUST BE
WEEK 0115 S to 0505 S KEPT CLEAR
Down and Up
BLOCKED
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SO110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Eastern Jn WEEK 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Faversham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.14 SUN/ 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon
MON Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
and and and and and
0110 Mon to 0545 Mon 0110 Mon to 0545 Mon 0110 Mon to 0545 Mon 0110 Mon to 0545 Mon 0110 Mon to 0545 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MID Shunt from Faversham
WEEK 0030 T-F to 0455 T-F (platform 3) to Faversham
0030 T-S to 0505 T-S (platform 1) via EK4327
Up BLOCKED permitted under WTT. This
and shunt will not be available
0130 T-F to 0545 T-F when possessions are
0030 S to 0605 S taken, and will need to be
Down BLOCKED removed under STP
arrangements.
Faversham WEEK 0135 Sun to 0730 Sun 0135 Sun to 0730 Sun 0135 Sun to 0730 Sun 0135 Sun to 0730 Sun 0135 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Wmtgt?g'e BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0135 Tto 0615 T T/W is an IAP opportunity to
WEEK 2335 Tto 0615 W

0135T-Sto0615T-S
Down BLOCKED
0001 Tto 0455 T
2335 T to 0455 W
0001 T-Sto0455T-S
Up BLOCKED

be taken every week for
maintenance activities as
per Section 5
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

0215 Th-Sto 0540 Th-S
Down BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Whitstable WEEK 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Herne Bay BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.16 SUN/ 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0445 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0145 TThF to 0625 TThF T/W is an IAP opportunity to
WEEK 2325 T to 0625 W be taken every week for
0145 S to 0625 S maintenance activities as
Down BLOCKED per Section 5.
2350 MWTh to 0450 TThF Section 4 time to finish at
2325 T to 0450 W 0445 on Up line between
0145 S to 0450 S weeks 28 and 36 for leaf-fall
Up BLOCKED timetable
Herne Bay WEEK 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Margate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.17 SUN/ 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0430 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0200 Tto 0630 T T/W is an IAP opportunity to
WEEK 2330 T to 0630 W be taken every week for
0200 Th-Sto 0630 Th-S maintenance activities as
Down BLOCKED per Section 5
2345Mto 0435 T Section 4 time to finish at
2330 Tto 0435 W 0430 on Up line between
2345 W -Fto0435Th-S weeks 28 and 36 for leaf-fall
Up BLOCKED timetable
Margate WEEK 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Ramsgate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.18 SUN/ 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0420 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0215 Tto 0540 T T/W is an IAP opportunity to
WEEK 2340 T to 0540 W be taken every week for

maintenance activities as
per Section 5

0055 Tto 0425 T Section 4 time to finish at
2340 T to 0425 W 0420 on Up line between
0055 Th-Sto0425Th-S weeks 28 and 36 for leaf-fall
Up BLOCKED timetable
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

Ramsgate North end § WEEK 0240 Sun to 0625 Sun 0240 Sun to 0625 Sun 0240 Sun to 0625 Sun 0240 Sun to 0625 Sun 0240 Sun to 0625 Sun
to Ramsgate South END All Lines All Lines All Lines All Lines All Lines
end BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.19 SUN/ 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon Section 4 time to finish at
MON All Lines All Lines All Lines All Lines All Lines 0415 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID Mon - Route available from
WEEK 0915 Mto 1355 M Broadstairs to Minster via

Down Thanet / No 1 Road / No 2 Road / Platforms 1 and 2 / Up Stour / Up Siding West
(c/o EK2330pts at North end, c/o EK2423pts at South end)
BLOCKED

0915 Tto 1355 T
Down Stour / No 3 Road / No 4 Road / Platforms 3 and 4 / Up Thanet
(c/o EK2333Apts at North end, c/o EK2423pts at South end)

No 3 and 4 Road

Tue - Route available from
Minster to Broadstairs via
No 1 and 2 Road

No electrical isolation
required
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Cannon Street WEEK 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun
and END All Lines All Lines All Lines All Lines All Lines
Metropolitan Jn / BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
London Bridge SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
130.1 MON All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-W to 0450 T-W Cannon Street lines
WEEK 2220 W-Th to 0520 Th-F patrolling to take place on
0050 S to 0500 S Thur & Fri
All Lines
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Charing Cross WEEK 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
and END Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 /
Ewer Street Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
130.2 BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 /
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon | !f current is affected in
MON All Lines All Lines All Lines All Lines All Lines Charing Cross Platforms 1-6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED finish time must be 0425
MID 2220 M-T to 0520 T-W If current is affected in
WEEK All Lines Charing Cross Platforms 1-6
BLOCKED finish time must be 0455

0030 Th-S to 0445 Th-S

Platforms 1-3 / Down and Up Slow

BLOCKED or
0005 Th-S to 0445 Th-S

Platforms 4-6 / Down and Up Fast

BLOCKED

0125 Th-F to 0425 Th-F
0125 S t0 0430 S
All Lines
BLOCKED

Charing Cross Lines
patrolling to take place on
Tues & Weds
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

2220 M-Th to 0520 T-F
2350 F to 0520 S
Down and Up Snow Hill
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Ewer Street Jn WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
London Bridge Cross Cross Cross Cross Cross
130.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon
Charing Cross Lines | MON Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
Cross Cross Cross Cross Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2220 M-T to 0520 T-W Charing Cross Lines
WEEK 0120 Th-F to 0425 Th-F patrolling to take place on
0120 Sto 0430 S Tues & Weds
Down and Up Charing Cross
BLOCKED
Metropolitan Jn WEEK When there is no route
Lond jr:“éri dge END 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0915 Sun 2350 Sat to 0915 Sun g‘r’f‘d'g"eb'; g‘;?:?/g'ﬁgg\%”
130.3a Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill .
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Hill, Streatham & Selhurst
o must be available for
Thameslink Lines through Thameslink services
SUN/ during normal traffic hours
MON 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0520 Mon 2350 Sun to 0520 Mon
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D

28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

London Bridge
and
New Cross /
Greenwich

Cannon Street Lines

130.4

WEEK No access to Greenwich
END lines at North Kent East Jn
(excluding Line 3 Up only
0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun Blocked times).
Platforms 1 to 3 Platforms 1 to 3 Platforms 1 to 3 Platforms 1 to 3 Platforms 1 to 3
Line 1 (Down) Line 1 (Down) Line 1 (Down) Line 1 (Down) Line 1 (Down) New Cross S&C (London
Line 2 (Reversible) Line 2 (Reversible) Line 2 (Reversible) Line 2 (Reversible) Line 2 (Reversible) end) not available for
Line 3 (Up) Line 3 (Up) Line 3 (Up) Line 3 (Up) Line 3 (Up) crossing moves to / from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Charing Cross / Southwark
Reversible / Kent Fast lines.
SUN/ No access to Greenwich
MON 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon | lines at North Kent East Jn
Platform 3 / Line 3 (Up) Platform 3 / Line 3 (Up) Platform 3 / Line 3 (Up) Platf 3/ Line 3 (U Platf 3/ Line 3 (U luding Line 3 U |
BLOCKED BLOCKED BLOCKED atform ine 3 (Up) atform ine 3 (Up) (exclu ing Line p only
BLOCKED BLOCKED Blocked times).
0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0030 Mon to 0450 Mon 0030 Mon to 0450 Mon | New Cross S&C (London
Platforms 1 to 3 Platforms 1 to 3 Platforms 1 to 3 .
: - ) Platforms 1 to 2 Platforms 1 to 2 end) not available for
Line 1 (Down) Line 1 (Down) Line 1 (Down) ) : .
. ; . ) . ; Line 1 (Down) Line 1 (Down) crossing moves to / from
Line 2 (Reversible) Line 2 (Reversible) Line 2 (Reversible) . ; . ) :
Li . ) Line 2 (Reversible) Line 2 (Reversible) Charing Cross / Southwark
ine 3 (Up) Line 3 (Up) Line 3 (Up) ? .
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Reversible / Kent Fast lines.
MID No access to Greenwich
WEEK lines at North Kent East Jn

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2220 W-Th to 0520 Th-F
0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)

Line 2 (Reversible)
Line 3 (Up)
BLOCKED

(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

Cannon Street lines
patrolling to take place on
Thur & Fri
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B

12.12.2021 to 13.02.2022

Period C

14.02.2022 to 27.03.2022

Period D
28.03.2022 to 14.05.2022

Periods E to G

15.05.2022 to 11.09.2022

Periods H and J

12.09.2022 to 10.12.2022

REMARKS

London Bridge
and
Bricklayers Arms Jn
and New Cross Jn
130.5a

Thameslink Lines

WEEK Platform 1-3 at London
END Bridge to be available for
2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0915 Sun 2350 Satto 0915 Sun | hent services when blocked
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 9
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ When there is no route
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast available throuah London
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Bridge a route gia Herne Hill
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Stregtham & Selhurst must ’
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED b .
e available for through
Thameslink services during
normal traffic hours
SUN/ When there is no route
MON 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon available through London
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Bridge a route via Herne Hill
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Streatham & Selhurst must
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast be available for through
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Thameslink services during
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast normal traffic hours
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID When there is no route
WEEK 2220 M-Th to 0520 T-F available through London

2350 F to 0520 S
Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/
Up Sussex Fast
BLOCKED

Bridge a route via Herne Hill ,
Streatham & Selhurst must
be available for through
Thameslink services during
normal traffic hours
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D
28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

London Bridge
and
New Cross
130.5b

Charing Cross Lines

WEEK New Cross S&C not
END 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun fg??gﬁeé‘;ﬁ‘;sj'”gsmves
Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 lines P
Line 6 (Down) / Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/ Southwark ’
Reversible Reversible Reversible Reversible Reversible
Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn
Kent Fast Kent Fast Kent Fast Kent Fast Kent Fast
Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ New Cross S&C not
MON 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon | 2valable for crossing moves
Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 lines P
Line 6 (Down) / Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/ Southwark ’
Reversible Reversible Reversible Reversible Reversible
Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn
Kent Fast Kent Fast Kent Fast Kent Fast Kent Fast
Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID New Cross S&C not
WEEK available for crossing moves

2220 M-T to 0520 T-W
0120 Th-S to 0415 Th-S
Platforms 6 to 9

Line 6 (Down) / Southwark Reversible

Line 7 (Reversible) / Dn Kent Fast

Line 8 (Up)/ Up Kent Fast
BLOCKED

to / from Down / Up Slow
lines.

Charing Cross Lines
patrolling to take place on
Tue & Wed

See EA1325 for the East London Line opportunities at New Cross.
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

0115 Sto 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
New Cross WEEK 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun
and END Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow /
Lewisham / Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Parks Bridge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.6 SUN/ 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon
MON Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow /
Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Cannon Street Lines
WEEK patrolling to take place on
0145 T-W to 0425 T-W Thur & Fri
2220 W-Th to 0520 Th-F
0115 S to 0455 S
Down and Up Slow /
Down and Up North Kent BLOCKED
New Cross WEEK 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun
and END Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Parks Bridge Jn / Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill | Down and Up Tanners Hill
Lewisham Vale Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.7 SUN/ 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon
MON Down and Up Fast / Down and Up Fast / Down and Up Fast / Down and Up Fast / Down and Up Fast /
Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill | Down and Up Tanners Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2220 M-T to 0520 T-W Charing Cross Lines
WEEK 0115 Th-F to 0415 Th-F

patrolling to take place on
Tue & Wed
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B
12.12.2021 to 13.02.2022

Period C

14.02.2022 to 27.03.2022

Period D

28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

Parks Bridge Jn
and
Courthill South Jn
130.8

WEEK
END

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0645 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0645 Sun
Down and Up Slow
BLOCKED

SUN/
MON

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

MID
WEEK

0150 T-W to 0415 T-W
0115 Th-F to 0415 Th-F
0115 Sto 0415 S
Down and Up Slow
BLOCKED

Parks Bridge Jn
and
Ladywell Jn / Hither
Green
130.9

WEEK
END

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell Loop
BLOCKED

SUN/
MON

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell Loop
BLOCKED

MID
WEEK

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell Loop
BLOCKED

Courthill South Jn
and
Hither Green
130.10

WEEK
END

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

Access to Hither Green
required for Freight services.

SUN/
MON

Standard Possession

Opportunities not available

Standard Possession

Opportunities not available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Down and Up Slow BLOCKED or

0001 T-F to 0530 T-F
0050 S to 0500 S

Down and Up Fast BLOCKED

0135 T-S to 0400 T-S
All Lines BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Hither Green WEEK 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun Down and Up Slow lines
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow clo, 899/900pts.
Grove Park BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
130.11 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon Down and Up Slow lines
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow cl/o, 899/900pts.
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0530 T-F Trains to be timetabled over
WEEK 0135 Sto 0455 S the slow lines during two-

track railway periods.
Down and Up Slow lines
c/o, 899/900pts.

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021



NETWORK RAIL OFFICIAL Version V1.0
Engineering Access Statement 2022
Kent & Sussex Routes Rules Proposal Date: 23 October 2020

EAP

Section 4 - Standard Possession Opportunities

Page:

Page 21 of 96

S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Down and Up Slow BLOCKED or

0001 T-F to 0530 T-F
0030 S to 0600 S

Down and Up Fast BLOCKED

0140 TW to 0420 TW
0125 ThF to 0420 ThF
0130 Sto 0420 S
All Lines BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Grove Park WEEK 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun Trains to be timetabled
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow over the slow lines during
Petts Wood Jn BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or two-track railway periods.
130.12 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0410 Mon 0005 to 0410 Mon 0005 to 0410 Mon 0005 to 0410 Mon 0005 to 0410 Mon Trains to be timetabled
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow over the slow lines during
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or two-track railway periods.
0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0530 T-F Trains to be timetabled
WEEK 0035 S to 0600 S over the slow lines during

two-track railway periods.
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Bickley Jn WEEK 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Petts Wood Jn / Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
Hawkwood Jn BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
130.13 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2330 M-Th to 0530 T-F When fasts blocked
WEEK 2330 F to 0500 S between Shortlands Jn and
Down and Up Slow Bickley Jn, Down and Up
Tonbridge Loops Tonbridge Loops must be
BLOCKED or open
2330 M-Th to 0530 T-F
2330 F to 0500 S
Down and Up Fast
Tonbridge Loops
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Petts Wood Jn WEEK 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun
. and ) END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Orpington station BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
(foul) 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun 2300 Sat to 0730 Sun
130.14 Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130-Sun to 0635 Sun 0130-Sun to 0635 Sun 0130-Sun to 0635 Sun 0130-Sun to 0635 Sun 0130-Sun to 0635 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0001 Mon to 0430 Mon 0001 Mon to 0430 Mon 0001 Mon to 0430 Mon 0001 Mon to 0430 Mon 0001 Mon to 0430 Mon Isolation on slow lines to be
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow given up by 0350 Mon
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or Isolation on fast lines to be
0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon given up by 0430 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0455 T-F Isolation on slow lines to be
WEEK 0005 S to 0500 S given up by 0350 T-F
Down and Up Fast Isolation on fast lines to be
BLOCKED or given up by 0430 T-F

0001 T-F to 0430 T-F
0145 S to 0500 S
Down and Up Slow
BLOCKED
0100 T-F to 0430 T-F
All Lines
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Orpington station WEEK A route to be available for
and END 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun Channel Tunnel gauge
Sevenoaks station Down and Up Down and Up Down and Up Down and Up Down and Up dependent freight traffic
(foul) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.15
SUN/ 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0040 T-W to 0450 T-W A route to be available for
WEEK 0105 Th-S to 0450 Th-S Channel Tunnel gauge
Down and Up dependent freight traffic
BLOCKED
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S0130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 | 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Sevenoaks station WEEK Possession to allow shunt moves
and END at Tonbridge.
Tonbridge 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun
130.16 Down and Up Down and Up Down and Up Down and Up Down and Up A route to be available for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Channel Tunnel gauge
dependent freight traffic
SUN/ 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0030 T-W to 0445 T-W
WEEK 0115 Th-F to 0445 Th-F
0115Sto 0515 S
Down and Up
BLOCKED
Tonbridge WEEK 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun
Station foul END All lines All lines All lines All lines All lines
130.16a BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0035 Th-F to 0145 Th-F:
MON All lines All lines All lines All lines All lines Route available from AD1086pts
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to platforms 1 and 2 and towards
MID 0035 T-W to 0435 T-W Tunbridge Wells via Hastings
WEEK All lines Chord
BLOCKED

0035 Th-F to 0145 Th-F

Down Main (c/o AD1086Bpts) / Down Fast / Down Slow / Up Fast (c/o AD1088pts)

BLOCKED

0145 Th-F to 0435 Th-F
0145 S to 0450 S
All lines
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic — WTT
paths should be timed through
platform 2 at Tonbridge in both
directions
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Tonbridge WEEK Possession to allow shunt
and END moves.
Paddock VYood 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun Uni
. ntil 0100 Sun a route to be
Down and Up Down and Up Down and Up Down and Up Down and Up available for Channel Tunnel
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
gauge dependent freight
traffic
SUN/ 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up A route to be available for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Channel Tunnel gauge
MID 0030 T-S to 0505 T-S dependent freight traffic
WEEK Down and Up
BLOCKED
Paddock Wood WEEK 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun A route to be available for
and END Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
Ashford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
West SUN/ 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0455 Mon
130.18 MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0455 T-F
WEEK 0100 T-St0 0500 T-S 0100 S to 0500 S
Down and Up Down and Up
BLOCKED BLOCKED
Ashford West WEEK 0100 Sun to 0200 Sun
and END Down Slow (AD1221pts to AD1251pts)
Ashford East Up Slow (AD1302pts to AD1225pts)
130.19 Down Main / Fast (AD649 signal to AD1301pts)
Up Fast / Main (AD1305pts to AD652 signal)
Down and Up CTRL Chord (complete)
Up Loop (complete)
Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts)
Maidstone Loop (complete)
Ashford International platforms 1-4
BLOCKED
0200 Sun to 0625 Sun
All Lines
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

0100 T-F to 0505 T-F
0100 Sto 0515 S
Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)
Down Main / Fast (AD649 signal to AD1301pts)
Up Fast / Main (AD1305pts to AD652 signal)
Down and Up CTRL Chord (complete)

Up Loop (complete)

Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts)
Maidstone Loop (complete)

Ashford International platforms 1-4
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Ashford West SUN/ Route available from Down /
and MON Up Maidstone via Maidstone
Ashford East Relief, platforms 5 and 6
130.19 AD1277pts / AD1278pts /
; 0105 Mon to 0505 Mon
(continued) Down Slow (AD1221pts to AD1251pts) Af?;risggffe/r ’;EJ Izjgjgtrfdf /
Up Slow (AD1302pts to AD1225pts) Moor
Down Main / Fast (AD649 signal to AD1301pts) Route available from Ashford
Up Fast / Main (AD1305pts to AD652 signal) .
International platforms 5 and
Down and Up CTRL Chord (complete)
6 to / from Canterbury West
Up Loop (complete)
Down Maidstone (AD1231pts to AD1241pts) A route to be available for
Up Maidstone (AD 1242pts to AD1230Bpts)
. Channel Tunnel gauge
Maidstone Loop (complete) . -
: dependent freight traffic —
Ashford International platforms 1-4 ;
WTT paths should be timed
BLOCKED
over the Up Slow and
platform 2 at Ashford
International in both
directions
MID Route available from Down /
WEEK Up Maidstone via Maidstone

Relief, platforms 5 and 6
AD1277pts / AD1278pts /
AD1287pts / AD1298pts to /
from Dover and Dollands
Moor
Route available from Ashford
International platforms 5 and
6 to / from Canterbury West

A route to be available for
Channel Tunnel gauge
dependent freight traffic —
WTT paths should be timed
over the Up Slow and
platform 2 at Ashford
International in both
directions
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Ashford WEEK 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun
East END Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED
and 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun
Saltwood Jn Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED
130.20 SUN/ Trains to be timetabled over
MON the bi-directional Up Main
2325 Sun until 0500 Mon 2325 Sun until 0500 Mon 2325 Sun until 0500 Mon 2325 Sun until 0500 Mon 2325 Sun until 0500 Mon Route available from Up
Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Main to Down Dover via
AD1332 and AD1355/
AD1357pts
\'\IAVIIIEJEK Standard Possession Opportunities not available
Saltwood Jn WEEK 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Folkestone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.21 SUN/ 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train Road
MID 0130 T-F to 0435 T-F 0130 T-F to 0425 T-F
WEEK Down and Up Down and Up
BLOCKED BLOCKED
Folkestone East WEEK 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Dover Priory BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.22 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train Road
MID 0140 T-F to 0425-T-F
WEEK 0140 T-S to 0430-T-S 0140 S to 0430-S
Down and Up Down and Up
BLOCKED BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D
28.03.2022 to 14.05.2022

Periods E to G

15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

Down Main = AD1355
points to AD821 signal
Through Passenger Loop =
AD1336 points to 1375
points

Up Slow/Up Main = 1381
points to 1357 points

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SECTION
Saltwood Jn WEEK
and END
Dollands Moor Yard
Jn
130.23

SUN/
MON
MID
WEEK

Standard Possession Opportunities not available

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021




NETWORK RAIL

Kent & Sussex Routes

EAP

OFFICIAL

Engineering Access Statement 2022

Rules Proposal

Section 4 - Standard Possession Opportunities

Version V1.0

Date:
Page:

23 October 2020
Page 30 of 96

S0O140 SWANLEY TO ASHFORD / SEVENOAKS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Swanley WEEK 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Offord Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.1 SUN/ 0045 Mon to 0405 Mon A route to be available for
MON Down and Up Maidstone Channel Tunnel gauge
BLOCKED dependent freight traffic
MID 0105 T to 0500 T A route to be available for
WEEK 0105 W-S to 0525 W-S Channel Tunnel gauge
Down and Up Maidstone dependent freight traffic
BLOCKED
Otford Jn WEEK 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0700 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Maidstone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.2 SUN/ 0025 Mon to 0415 Mon 0025 Mon to 0415 Mon 0025 Mon to 0415 Mon 0025 Mon to 0415 Mon 0025 Mon to 0415 Mon A route to be available for
MON Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0125 Tto 0515 T A route to be available for
WEEK 0125 WThF to 0550 WThF Channel Tunnel gauge
0125 S to 0555 S dependent freight traffic
Down and Up Maidstone
BLOCKED
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S0O140 SWANLEY TO ASHFORD / SEVENOAKS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Maidstone East WEEK 0200 Sun to 0635 Sun 0200 Sun to 0635 Sun 0200 Sun to 0635 Sun 0200 Sun to 0635 Sun 0200 Sun to 0630 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Ashford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.3 SUN/ 0100 Mon to 0440 Mon 0100 Mon to 0440 Mon 0100 Mon to 0440 Mon 0100 Mon to 0440 Mon 0100 Mon to 0440 Mon A route to be available for
MON Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0200 Tto 0515 T A route to be available for
WEEK 0205 WThF to 0515 WThF Channel Tunnel gauge
0205 S to 0520 S dependent freight traffic
Down and Up Maidstone
BLOCKED
Otford Jn WEEK 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun
and END Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball
Sevenoaks BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.4 SUN/ 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon
MON Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 T-W to 0520 T-W
WEEK 0055 Th-S to 0520 Th-S
Down and Up Bat & Ball
BLOCKED
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SO150 EASTERN JUNCTION / WESTERN JUNCTION TO SHEERNESS-ON-SEA

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Eastern Jn/ Western | WEEK 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun
Jn END Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch /
and Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur
Queenborough BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
150.1 SUN/ 0010 Mon to 0505 Mon 0010 Mon to 0505 Mon 0010 Mon to 0505 Mon 0010 Mon to 0505 Mon 0010 Mon to 0505 Mon
MON Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch /
Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-F to 0505 T-F
WEEK 0105 S to 0600 S
Down and Up Branch
BLOCKED
Queenborough WEEK 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun
and END Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
Sheerness-on-Sea BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
150.2 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID 0105 T-F to 0515 T-F 0055 T-F to 0515 T-F
WEEK 0055 S to 0605 S 0055 S to 0605 S
Down and Up Branch Down and Up Branch
BLOCKED BLOCKED
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S0160 FAVERSHAM TO DOVER PRIORY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Faversham WEEK 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Canterbury East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
160.1 SUN/ Shunt from Faversham
MON (platform 3) to Faversham
2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon | (Platform 1) via EK4352
permitted under WTT. This
Down and Up Down and Up Down and Up Down and Up Down and Up hunt will not b ilabl
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED shunt wiff not be avariable
when possessions are taken,
and will need to be removed
under STP arrangements.
MID Shunt from Faversham
WEEK (platform 3) to Faversham
2355 MWTh — 0455 TThF (platform 1) via EK4352
0140 Wed — 0455 Wed permitted under WTT. This
2355 Fri to 0545 Sat shunt will not be available
Down and Up when possessions are taken,
BLOCKED and will need to be removed
under STP arrangements.
Canterbury East WEEK 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Buckland Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
160.2 SUN/ 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0445 Mon 2350 Sun to 0445 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 TThF — 0445 TThF Wednesday reduced times for
WEEK 0150 W — 0445 W VIR IAP access
0015 Sto 0520 S
Down and Up
BLOCKED
Buckland Jn WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun Possessions to allow shunt
and END Down and Up Down and Up Down and Up Down and Up Down and Up moves into Dover Priory
Dover Priory BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
160.3 SUN/ 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0445 Mon 2350 Sun to 0445 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Dover Priory
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0100 TThF - 0445 TThF Possessions to allow shunt
WEEK 0205 W - 0445 W

moves into Dover Priory

0045 Sto 0515 S Sidings
Down and Up Wednesday reduced times for
BLOCKED VIR IAP access
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SO170 TONBRIDGE TO BO-PEEP JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Tonbridge WEEK 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Tunbridge Wells BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
170.1 SUN/ 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0455 T-F
WEEK 0140 S to 0520 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Tunbridge Wells WEEK 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun
And END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Wadhurst BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
170.2 SUN/ 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0520 T-F
WEEK 0055 S to 0530 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Wadhurst WEEK 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Bo-Peep Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
170.3 SUN/ 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0520 T-F
WEEK 0125 S to 0540 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
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S0O180 PADDOCK WOOD TO STROOD

Down and Up Maidstone
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Paddock Wood WEEK 2250 Sat to 0640 Sun 2250 Sat to 0640 Sun 2250 Sat to 0640 Sun 2250 Sat to 0640 Sun 2250 Sat to 0640 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Maidstone West BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
180.1 SUN/ 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon
MON Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2320 M-Th to 0500 T-F
WEEK 2320 F to 0610 S
Down and Up Maidstone
BLOCKED
Maidstone West WEEK 2330 Sat to 0630 Sun 2330 Sat to 0630 Sun 2330 Sat to 0630 Sun 2330 Sat to 0630 Sun 2330 Sat to 0630 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Strood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
180.2 SUN/ 2330 Sun to 0430 Mon 2330 Sun to 0430 Mon 2330 Sun to 0430 Mon 2330 Sun to 0430 Mon 2330 Sun to 0430 Mon
MON Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2330 M-Th to 0430 T-F
WEEK 2330 F to 0600 S
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S0200 ASHFORD TO HASTINGS

0010 T-S to 0520 T-S
Down and Up Ore /
Rye Single
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Ashford WEEK 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2300 start for S7
and END Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye /
Rye Rye Single Rye Single Rye Single Rye Single Rye Single
200.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon
MON Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye /
Rye Single Rye Single Rye Single Rye Single Rye Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2350 M-F to 0540 T-S See Section 5 for the weeks
WEEK Down and Up Rye / extended times will be taken
Rye Single (Extended times are 2300
BLOCKED M-Th to 0540 T-F)
Rye WEEK | 9015 Sun to 0720 Sun 0015 Sun to 0720 Sun 0015 Sun to 0720 Sun 0015 Sun to 0720 Sun 0015 Sunto 0720 Sun | ossessions to allow shunt
and END D moves into Hastings Park
Hastings own and_Up Ore/ Down and_Up Ore/ Down and_Up Ore/ Down and_Up Ore/ Down and_Up Ore/ Sidings
200.2 Rye Single Rye Single Rye Single Rye Single Rye Single
’ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 2395 start for S7
SUN/ 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon Possessions to allow shunt
MON Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / moves into Hastings Park
Rye Single Rye Single Rye Single Rye Single Rye Single Sidings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Possessions to allow shunt
WEEK moves into Hastings Park

Sidings

See Section 5 for the weeks
extended times will be taken
(Extended times are 2320
M-Th to 0515 T-F)
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S0210 APPLEDORE TO LYDD TOWN (GOODS LINE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Appledore WEEK 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun
and END Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
Dungeness BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2101 SUN/ 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon
MON Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 1900 M-F to 0600 T-S
WEEK Lydd Single
BLOCKED
S$0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Ashford WEEK 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun Possessions to allow shunt
and END Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury | Down and Up Canterbury moves into Ashford Down
Ca”teé%ﬂ{ West BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard
SUN/ 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon Possessions to allow shunt
MON Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury moves into Ashford Down
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard
MID 2350 Mto 0505 T M/T is an IAP opportunity to
WEEK

0200 W-S to 0505 W-S
Down and Up Canterbury
BLOCKED

be taken every week for
maintenance activities as per
Section 5
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S$0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST) cont...

0125 Th-S to 0450 Th-S
Down and Up Main
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Canterbury West [ WEEK 0115 Sun to 0720 Sun 0115 Sun to 0720 Sun 0115 Sun to 0720 Sun 0115 Sun to 0720 Sun 0115 Sun to 0720 Sun | Shunt from down platform to
And END Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main up platform via Signal 1/25
Minster BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at Canterbury West permitted
220.2 under WTT. This shunt will
ooN 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon | 0025 Mon to 0500 Mon | NOtbe availablewhen
Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main possessions are taken, an
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED will need to be removed
under STP arrangements.
MID M/T is an IAP opportunity to
WEEK be taken every week for
maintenance activities as per
Section 5
2340 Mto 0500 T Shunt from down platform to
0115 W-S to 0500 W-S up platform via Signal 1 /25
Down and Up Main at Canterbury West permitted
BLOCKED under WTT. This shunt will
not be available when
possessions are taken, and
will need to be removed
under STP arrangements.
Minster WEEK 0125 Sun to 0710 Sun 0125 Sun to 0710 Sun 0125 Sun to 0710 Sun 0125 Sun to 0710 Sun 0125 Sun to 0710 Sun
and END Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main
Razfggggte BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon Section 4 time to finish at
MON Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main 0445 between weeks 28 and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 36 for leaf-fall timetable
MID 0130 T—-0450T Section 4 time to finish at
WEEK 0235 W to 0450 W 0445 between weeks 28 and

36 for leaf-fall timetable
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S0240 BUCKLAND JN TO MINSTER EAST JN

Down and Up /
Down and Up Loop
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Buckland Jn WEEK 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Deal BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
240.1 SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 Tto 0505 T
WEEK 0215 W to 0505 W
0105 ThF to 0505 ThF
0105 S to 0625 S
Down and Up
BLOCKED
Deal WEEK 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun
and END Down and Up / Down and Up / Down and Up / Down and Up / Down and Up /
Minster East Jn / Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop
Minster West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
240.2 SUN/ 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon
MON Down and Up / Down and Up / Down and Up / Down and Up / Down and Up /
Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 Tto 0455 T
WEEK 0230 W to 0455 W
0120 ThF to 0455 ThF
0120 Sto 0615 S
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Factory Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate
Longhedge Jn 0050 Sun to 0735 Sun 0050 Sun to 0735 Sun 0050 Sun to 0735 Sun 0050 Sun to 0735 Sun 0050 Sun to 0735 Sun
[FLL1] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate
250.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK
Standard Possession Opportunities not available
Longhedge Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate
Clapham Jn 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun
[FLL2] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate
250.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available Opportunities not available
\'\IAVIIIE)EK Standard Possession Opportunities not available
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

Standard Possession Opportunities not available

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Longhedge Jn WEEK
and END 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
Pouparts Jn Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
[285?532,] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2200 Sun to 0400 Mon 2200 Sun to 0400 Mon 2200 Sun to 0400 Mon 2200 Sun to 0400 Mon 2200 Sun to 0400 Mon
Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
0200 T-S to 0400 T-S
WEEK Down and Up Battersea
BLOCKED
Longhedge Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington
Latchmere Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
[CKL] SUN/ Standard Possession Standard Possession Standard Possession Standard P(_)_ssessmn Standard Possession A route to be available for
250.4 MON " . " h " . Opportunities not " . Channel Tunnel gauge
Opportunities not available | Opportunities not available Opportunities not available . Opportunities not available . )
available dependent freight traffic
MID A route to be available for
WEEK

Channel Tunnel gauge
dependent freight traffic
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Latchmere Jn WEEK 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Kensington Olympia West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.5 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
\I\InVIIIE)EK Standard Possession Opportunities not available
Kensington Olympia WEEK 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Mitre Bridge Jn West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.6 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
\I\InVIIIE)EK Standard Possession Opportunities not available
Falcon Jn WEEK Access to/from the West
and END London Line via Falcon Jn
Latchmere Jn and the Slow lines to be
[WLL] 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun maintained except between
250.7 Down and Up Down and Up Down and Up Down and Up Down and Up 0020 Sun and 0705
West London West London West London West London West London Sun. Route to be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED via Herne Hill and Factory
Jn for ECS moves from
0655 Sun if Slow lines are
blocked.
SUN/ 0005 Mon to 0340 Mon 0005 Mon to 0340 Mon 0005 Mon to 0340 Mon 0005 Mon to 0340 Mon 0005 Mon to 0340 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
West London West London West London West London West London dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0145 T-W to 0240 T-W 0145 T-W to 0240 T-W 0145 T-W to 0240 T-W 0145 T-W to 0240 T-W 0145 T-W to 0240 T-W A route to be available for
WEEK 0225 Th-F to 0300 Th-F 0225 Th-F to 0300 Th-F 0225 Th-F to 0300 Th-F 0225 Th-F to 0300 Th-F 0225 Th-F to 0300 Th-F Channel Tunnel gauge
Down and Up Down and Up Down and Up Down and Up Down and Up dependent freight traffic
West London West London West London West London West London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Battersea Pier Jn WEEK 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun
and END Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible
Longhedge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
éngFg SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
’ MON Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
\I\IAVIIIEDEK Standard Possession Opportunities not available
Battersea Pier Jn WEEK 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun
and END Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts D
Factory Jn Lane Lane Lane Lane own and Up Stewarts Lane
Y BLOCKED
[BSF] BLOCKED BLOCKED BLOCKED BLOCKED
250.9 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available
WEEK
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S0260 BRIXTON JN TO SHORTLANDS JN (CATFORD LOOP)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Brixton Jn WEEK 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun
and END Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford A route to be available for
Nunhead / Loop Loop 0025 Sun to 0915 Sun Loop Loop Channel Tunnel gauge
Loughborough Jn 0025 Sun to 0915 Sun 0025 Sun to 0915 Sun Down and Up Cambria 0025 Sun to 0915 Sun 0025 Sun to 0915 Sun dependent freight traffic
260.1 Down and Up Cambria Down and Up Cambria Spurs Down and Up Cambria Down and Up Cambria
Spurs Spurs BLOCKED Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon
MON Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-S to 0505 T-S
WEEK Down and Up Cambria Spurs
BLOCKED
Nunhead WEEK 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
and END Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford
Shortlands Jn Loop Loop BLOCKED Loop Loop
260.2 BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon A route to be available for
MON Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford Channel Tunnel gauge
Loop Loop BLOCKED Loop Loop dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED
MID A route to be available for
WEEK 0030 TWThF to 0445 TWThF Channel Tunnel gauge
0030 Sto 0435 S dependent freight traffic
Down and Up Catford Loop
BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Nunhead WEEK 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Lewisham Vale Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
270.1 :
SUN/ Standard Possession Standard Possession Standard Possession Standard Pg_ssessmn Standard Possession
MON " . " ) " ) Opportunities not " )
Opportunities not available Opportunities not available Opportunities not available available Opportunities not available
MID Standard Possession Opportunities not available for T-F
WEEK

0210 Sat to 0335 Sat Down and Up

BLOCKED

S0280 FARRINGDON JN TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN

limits (inclusive):

1 x 47-minute no train period (provisionally 0143 to 0230

1 x 15-minute no train period (provisionally 0315 to 0330

)
1 x 15-minute no train period (provisionally 0245 to 0300)
)
)

1 x 15-minute no train period (provisionally 0345 to 0400

Frequency in each direction to be no greater than every 30 minutes between the start
of the first period and the end of the final period

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Farringdon Jn WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun Possessions to be co-
and END h h ; . . ordinated with LNE Route
Blackfriars Jn Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill LN3213.1
280.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Applies to S/M and midweek Possessions to be co-
MON ordinated with LNE Route
Service to be planned with the following periods of no trains between 0100 and 0430 LN3213.1
MID between St Pancras LL platform limits (inclusive) and Blackfriars platforms 1 and 2 Possessions to be co-
WEEK

ordinated with LNE Route
LN3213.1
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
oy ckfriare WEEK 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun Requirement to outberth
atforms 3 & 4 END Platf. 384 Platf. 384 Platf 384 Platf 384 Platf 384 from Blackfriars Bays to be
and atiorms atiorms atforms atforms atforms notified at DPPP. Isolations
. BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ;
Blackfriars Jn to be given up at 0900 Sun
280.2 nsn%w 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon frsswq;:;inigtréoBZl;}:?:Ee
Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED i ) :
0 be given up at 0445 Mon
MID 0030 T-S to 0455 T-S Requirement to outberth
WEEK Platforms 3 & 4 from Blackfriars Bays to be
BLOCKED notified at DPPP. Isolations
WHEN SLOWS ARE TAKEN to be given up at 0445 T-S
Blackfriars Jn WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun Trains to be timetabled over
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn the Fast Lines
Loughborough Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED
280.3 and and and OR OR All lines block only permitted
0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun if route via London Bridge
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Slow Down and Up Holborn and Sydenham is available
Slow BLOCKED Slow BLOCKED Slow BLOCKED BLOCKED Slow BLOCKED during traffic hours.
0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun
All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
ooN 0005 Mon to 0505 Mon | 0005 Mon to 0505 Mon | 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon | 1! Ines block only pormitted
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn if route via Lond_on Brl_dge
and Sydenham is available
Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED during traffic hours
MID 0005 T-S to 0505 T-S All lines block only permitted
WEEK Down and Up Holborn if route via London Bridge
Fast OR Slow and Sydenham is available
BLOCKED during traffic hours.
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Loughborough Jn WEEK 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun Blocked only if route via
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn London Bridge and
Herne Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sydenham is available.
280.4 SUN/ 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon | Blocked only if route via
MON Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn London Bridge and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sydenham is available.
MID 0110 T-S to 0505 T-S Blocked only if route via
WEEK Down and Up Holborn London Bridge and
BLOCKED Sydenham is available.
Blackfriars Jn WEEK Blocked only if route via
and END Herne Hill and Streatham is
Dickens Jn/ 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun | available
Metropolitan Jn Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill
280.5 Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Blocked only if route via
MON 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon | Herne Hill and Streatham is
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill | available
Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Blocked only if route via
WEEK 2345 M-F to 0525 T-S Herne Hill and Streatham is

available
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S0290 NORTH KENT EAST JN TO DARTFORD JN (VIA GREENWICH)

SECTION

Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D
28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

0155 Sto 0445 S
Down and Up North Kent
BLOCKED

North Kent East Jn | WEEK 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun
and END Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich
Charlton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.1 SUN/ 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon
MON Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-W to 0510 T-W Cannon Street Lines
WEEK 0001 Th-F to 0510 Th-F Patrolling Th & F
0055 Sto 0510 S
Down and Up Greenwich
BLOCKED
Charlton Jn WEEK 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Slade Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.2 SUN/ 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0145 T-W to 0500 T-W
WEEK 0135 Th-S to 0500 Th-S
Down and Up North Kent
BLOCKED
Slade Green Jn WEEK 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Dartford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2903 SUN/ 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0210 TW to 0350 TW
WEEK 0155 ThF to 0350 ThF
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S0300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH)

Down and Up North Kent
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Lewisham WEEK 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Blackheath Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.1 SUN/ 0015 Mon to 0540 Mon 0015 Mon to 0540 Mon 0015 Mon to 0540 Mon 0015 Mon to 0540 Mon 0015 Mon to 0540 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-W to 0540 T-S
WEEK 0105 Th-S to 0540 Th-S
Down and Up North Kent
BLOCKED
Blackheath Jn WEEK 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun
and END Down and Up D 4 Up Bexlevheath/ | D 4 Up Bexlevheath/ Down and Up Down and Up
Crayford Creek Jn/ Bexleyheath/ Down and Bwn and p sexteynea own and p Bexeyhea Bexleyheath/ Down and Bexleyheath/
. own and Up Erith Loop Down and Up Erith Loop . .
Slade Green Jn Up Erith Loop BLOCKED BLOCKED Up Erith Loop Down and Up Erith Loop
300.2 BLOCKED BLOCKED BLOCKED
SUN/ 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon
MON Down and Up D Down and Up Down and Up
Bexleyheath/ Down and own and Up Bex.leyheath/ Down and Up Bexlleyheath/ Bexleyheath/ Down and Bexleyheath/ Down and
yheat Down and Up Erith Loop Down and Up Erith Loop yheat Y .
Up Erith Loo| Up Erith Loo| Up Erith Loo
b P BLOCKED BLOCKED b P 4 P
BLOCKED BLOCKED BLOCKED
MID 0125 T-W to 0520 T-W
WEEK 0110 Th-S to 0520 Th-S
Down and Up Bexleyheath/
Down and Up Erith Loop
BLOCKED
Blackheath Jn WEEK 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Charlton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.3 SUN/ 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon A route must be made
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent available from Angerstein Jn
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to Charlton Jn from 0505.
MID 0125 T-W to 0545 T-W A route must be made
WEEK 0110 Th-S to 0545 Th-S

available from Angerstein Jn
to Charlton Jn from 0505 on
TWThF and 0455 on S.
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S0O310 HITHER GREEN TO ROCHESTER BRIDGE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Hither Green / WEEK 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun
Lee Spur Jn END Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/
and Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/
Crayford Spur ‘A’ Jn Down & Up Crayford Spur | Down & Up Crayford Spur | Down & Up Crayford Spur Down & Up Crayford Spur Down & Up Crayford Spur
3101 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
chIIIE)EK Standard Possession Opportunities not available
Crayford Spur ‘A’ Jn f WEEK 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun
|/ Crayford Spur ‘B’ END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ 0200 Mon to 0400 Mon 0200 Mon to 0400 Mon 0200 Mon to 0400 Mon 0200 Mon to 0400 Mon 0200 Mon to 0400 Mon
Dartford station MON Down North Kent Down North Kent Down North Kent Down North Kent Down North Kent
3(;‘%%) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2a

0225 Mon to 0310 Mon
Up North Kent
BLOCKED

0225 Mon to 0310 Mon
Up North Kent
BLOCKED

0225 Mon to 0310 Mon
Up North Kent
BLOCKED

0225 Mon to 0310 Mon
Up North Kent
BLOCKED

0225 Mon to 0310 Mon
Up North Kent
BLOCKED

MID
WEEK

Standard Possession Opportunities not available

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021




OFFICIAL
Engineering Access Statement 2022
Rules Proposal

NETWORK RAIL

Kent & Sussex Routes

EAP

Section 4 - Standard Possession Opportunities

Version V1.0

Date: 23 October 2020
Page: Page 51 of 96

S0O310 HITHER GREEN TO ROCHESTER BRIDGE JN continued...

0120-Sun to 0720 Sun

0120-Sun to 0720 Sun

0120-Sun to 0720 Sun

Dartford station (c/o) § WEEK 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun
and END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Gravesend station BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(foul) SUN/ 0200 Mon to 0405 Mon 0200 Mon to 0405 Mon 0200 Mon to 0405 Mon 0200 Mon to 0405 Mon 0200 Mon to 0405 Mon
310.2b MON Down North Kent Down North Kent Down North Kent Down North Kent Down North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0220 Mon to 0305 Mon 0220 Mon to 0305 Mon 0220 Mon to 0305 Mon 0220 Mon to 0305 Mon 0220 Mon to 0305 Mon
Up North Kent Up North Kent Up North Kent Up North Kent Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-S to 0120 T-S
WEEK 0200 T-S to 0235 T-S
0300 S to 0350 S
Down North Kent
BLOCKED

0140 Tto 0305 T

0140 W & Fto 0220 W & F

0135 Th to 0235 Th
0120 Sto 0310 S
Up North Kent
BLOCKED
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S0310 HITHER GREEN TO ROCHESTER BRIDGE JN continued...
Gravesend station | WEEK 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun
(c/o) END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
H 3”df | BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
% iow Fsuw 0200 Mon 0 0405 Mon _|§ 0200 Mon to 0405 Mon || 0200 Mon to 0405 Mon || 0200 Mon to 0405 Mon || 0200 Mon to 0405 Mon
' MON Down North Kent Down North Kent Down North Kent Down North Kent Down North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0220 Mon to 0305 Mon 0220 Mon to 0305 Mon 0220 Mon to 0305 Mon 0220 Mon to 0305 Mon 0220 Mon to 0305 Mon
Up North Kent Up North Kent Up North Kent Up North Kent Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-Sto 0120 T-S
WEEK 0200 T-S to 0235 T-S
0300 S to 0350 S
Down North Kent
BLOCKED
0140 Tto 0305 T
0140 W & F to 0220 W & F
0135 Th to 0235 Th
0120 Sto 0310 S
Up North Kent
BLOCKED
Hoo Jn (c/o) WEEK 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun 0120-Sun to 0720 Sun
and END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Strood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.2d SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Pp;sessmn
MON . h . ) . . s . Opportunities not
Opportunities not available | Opportunities not available Opportunities not available Opportunities not available available
VMVIIIEDEK Standard Possession Opportunities not available
Strood WEEK 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun
and END Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/
Rochester Bridge Jn Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop
310.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Pp_ssessmn Standard Possession Standard Possession Standard Pp_ssessmn
MON " . Opportunities not " . " . Opportunities not
Opportunities not available . Opportunities not available Opportunities not available .
available available
MID . . .
WEEK Standard Possession Opportunities not available
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Hoo Jn WEEK 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun
and END Single Single Single Single Single
Grain BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3201 SUN/ Standard Possession Standard P9§se53|on Standard Possession Standard Possession Standard Possession
MON " . Opportunities not " . " . " .
Opportunities not available available Opportunities not available | Opportunities not available Opportunities not available
MID . -, .
WEEK Standard Possession Opportunities not available
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S0O330 LEWISHAM TO HAYES /| BECKENHAM JN

0215 Sat to 0335 Sat Down and Up Mid Kent

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Lewisham WEEK 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun
and END Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent
Courthill Loop North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
ol SUN/ Standard Possession Standard Possession Standard Possession Standard P(.).SSBSS'On Standard Possession
330.1 MON 0 " . " . ” . Opportunities not ”» ;
pportunities not available | Opportunities not available Opportunities not available available Opportunities not available
MID Standard Possession Opportunities not available for T-F
WEEK 0215 Sat to 0335 Sat Down and Up Mid Kent
BLOCKED
Courthill Loop North | WEEK 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun
Jn END Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/
and Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur
Hayes/ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Beckenham Jn SUN/ 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon
330.2 MON Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/
Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-W to 0445 T-W
WEEK 0110 Th-F to 0445 Th-F
0110 Sto 0455 S
Down and Up Mid-Kent/
Beckenham Spur
BLOCKED
Courthill Loop North | WEEK 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun
Jn END Down and Up Courthill Down and Up Courthill D . Down and Up Courthill Down and Up Courthill
own and Up Courthill Loop
and Loop Loop BLOCKED Loop Loop
Courthill Loop South BLOCKED BLOCKED BLOCKED BLOCKED
Jn SUN/ ; ;
330.3 MON St(a)ndard Pg_ssessmn Standard Possession Standard Possession Standard Pg_ssessmn Standard Possession
pportunities not o " . " . Opportunities not s )
) pportunities not available Opportunities not available ) Opportunities not available
available available
mID Standard Possession Opportunities not available for T-F
WEEK
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S0350 GROVE PARK TO BROMLEY NORTH

SECTION Periods A and B Period C

Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Grove Park WEEK 0115 Sun to 0515 Mon 0115 Sun to 0515 Mon 0115 Sun to 0515 Mon 0115 Sun to 0515 Mon 0115 Sun to 0515 Mon
and END
Bromley North SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
350.1 MON
MID 0120 T-F to 0515 T-F
WEEK 0120 Sto 0510 S
Down and Up
BLOCKED

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021




NETWORK RAIL

OFFICIAL Version V1.0
Engineering Access Statement 2022
Kent & Sussex Routes Rules Proposal Date: 23 October 2020
EAP Section 4 - Standard Possession Opportunities Page: Page 56 of 96

S0O500 VICTORIA TO BRIGHTON

On the four track section, possessions should be planned so that trains do not have to use single lead junctions in both directions when line diversions are required. Also in connection with line diversions, the use of
slower crossovers should be avoided where possible.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Victoria Central WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
and . END Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
Batterggg_f'er N o 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon
MON ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0415 T-F
WEEK ALL LINES
BLOCKED
Battersea PlerJn | WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Satto 0840 Sun | |2"® o De limetabled over
Clapham Jn Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.2 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow or Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon A route to be available for
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Channel Tunnel gauge
OR OR OR OR OR dependept freight traff!c
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow when Maidstone East is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED blocked
OR OR OR OR OR
0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon | ©6Y45 and 6Y58 are passed
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES unless a possession shown
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in the CPPP
MID 2340 M-F to 0530 T-S
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
OR
0045 T-F to 0415 T-F
ALL LINES
BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Clapham Jn WEEK Trains to be timetabled over
and END 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Slow lines.
Balham Jn Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.3 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow OR Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access to/from the West
London Line via Falcon Jn
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun 10 0530 Mon || and the Slow lines fo be
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast intai xcep W
OR OR OR OR OR 0020 Sun and 0705 Sun.
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow H(:,-Rr;):ta'ﬁ?abnijalgaagtaoble\]\ge}or
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ' ry .
ECS moves from 0655 Sun if
0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon Slow lines are blocked.
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES .
MID A route to be available for
WEEK Channel Tunnel gauge

2340 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

0135 T-F to 0300 T-F
ALL LINES
BLOCKED

dependent freight traffic
when Maidstone East is
blocked.
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Down and Up Fast
OR
Down and Up Slow
BLOCKED

0135 T-F to 0300 T-F
ALL LINES
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Balham Jn WEEK Trains to be timetabled over
and END 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Slow lines.
Streatham Common Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.4 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow OR Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access to/from the Crystal
Palace lines to be
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon moﬁ'ggageg :ﬁgegé 1b§gvene”
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast u h un.
OR OR OR OR OR Streatham Reversible Fast
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow SSt‘r):;trt?:rzlw %eobiﬁc‘]kr?d tt?m
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . uth on wi
Fast line possessions.
0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon [ Streatham Slow Spurs may
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES . h
WIiD South Jn with Slow line
WEEK 2340 M-F to 0530 T-S POSSEssIons.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is

blocked.

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021



NETWORK RAIL

Kent & Sussex Routes

EAP

OFFICIAL

Engineering Access Statement 2022

Rules Proposal

Section 4 - Standard Possession Opportunities

Version V1.0

Date:
Page:

23 October 2020
Page 59 of 96
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Down and Up Fast
OR
Down and Up Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Streatham gommon ‘é"ﬁg" 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Aacfjessst‘l’r/]from g‘e DOW';)
) ana Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast and tp € urst Spurs to be
Windmill Bridge Jn OR OR OR OR OR maintained except between
500.5 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow 0105 Sun and 0705 Sun.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
A route to be available for
;L(’)":l’ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Channel Tunnel gauge
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast dependent freight traffic
OR OR OR OR OR when Maidstone East is
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow blocked.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
When the slow lines are
MID blocked, a route is to be
WEEK 2340 M-F to 0530 T-S

available for Thameslink
services via Sydenham and
London Bridge.

Notes:

Trains to be timetabled over Slow lines. Trains to travel over the Slow OR Fast lines. The Selhurst Arrival and Departure lines may be blocked between 0030 Sun and 0635 Sun providing access is available via
Norwood Jn. Access to/from the Selhurst Arrival and Departure lines to be maintained.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D

28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

Windmill Bridge Jn
and
South Croydon Jn
500.6

WEEK
END 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1,2 and 3
OR OR OR OR OR
0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3
OR OR OR OR OR
0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

Down and Up Fast/Fast Reversible/
East Croydon Platforms 1, 2 and 3

2345 M-Th to 0530 T-F

2345 F to 0530 S

OR

0105 T-S to 0440 T-S

Down and Up Slow/Slow Reversible/

East Croydon Platforms 4, 5 and 6

BLOCKED

Trains to travel over the
Slow OR Fast lines. Access
to/from the London

Bridge Slow OR London
Bridge Fast lines to be
maintained. Standard
possession opportunities
that include the platforms at
East Croydon are only
available at the times
shown. Trains to be
timetabled over Slow lines.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A route is to be available for
Thameslink services via
Sydenham & London Bridge
or Streatham Common and
Herne Hill.
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2345 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
South Croydon Jn | WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Satto 0840 Sun | Irains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Purley OR OR OR OR OR _
500.7 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
nsn%w 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Possessions on the Down
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast and Up Slow lines may also
OR OR OR OR OR bloqk access to/from Purley
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow (Chipstead Line Jn)
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between:
0100 Sun to 0705 Sun,
MID 0030 Mon to 0440 Mon,
WEEK 0050 T-F to 0440 T-F and

0050 S to 0625 S. At other
times access to Purley Yard
to be available for freight
services.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.
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Down and Up Quarry
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Purley WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Satto 0840 Sun | 1rains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Stoats Nest Jn OR OR OR OR OR
500.8 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast A route to be available for
OR OR OR OR OR Channel Tunnel gauge
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED when Maidstone East is
MID 2345 M-F to 0530 T-S blocked.
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
Stoats Nest Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Redhill lines.
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(QUZFO% 'g‘es) SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon g‘tthrto“,?lh route b‘zt‘”ee”
’ MON Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry anr?ssooedsto E:g ailable via
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED arisw varav'e vi
either the Quarry or Redhill
MID ~ ~ lines.
WEEK 2345 M-F to 0530 T-S
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Stoats NestJn | WEEK 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun | A [oute to be available for
and END Channel Tunnel gauge
Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill dependent freigh% tra%ﬁc
(Redhill lines) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED when Maidstone East is
500.10a SUN/ 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon | locked:
MON Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill A through route between
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Stoats Nest Jn and
MID Earlswood to be available
WEEK via either the Quarry or

Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Coulsdon
South, Merstham or Redhill
(staff stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5055 on
Sunday morning. 5055 to be
amended when this
opportunity is published in
the CPPP.

Standard Possession Opportunities not available
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Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D
28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A through route between
Stoats Nest Jn and
Earlswood to be available
via either the Quarry or
Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Coulsdon
South, Merstham or Redhill
(staff stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5055 on
Sunday morning. 5055 to be
amended when this
opportunity is published in
the CPPP.

SECTION
Redhill station foul WEEK
500.10b END
SUN/
MON
MID
WEEK

0055 T-S to 0400 T-S

0425 T-S to 0510 T-S

Up Loop 0, Platform 1
BLOCKED

No route available to / from
Reigate during this period
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BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Redhill WEEK 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun | A through route between
and END Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Stoats Nest Jnand
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Earlswood to be available
(Redhill lines) via either the Quarry or
500.11 SUN/ 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon 0115 Mon to 0450 Mon | Redhill lines.
MON Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Trains to be timetabled over
the Slow / Redhill lines
MID without station calls for
WEEK passengers at Redhill or
Earlswood (staff stops
permitted).
ECS moves starting /
terminating at Redhill
Standard Possession Opportunities not available (platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5055 on
Sunday morning. 5055 to be
amended when this
opportunity is published in
the CPPP.
Earlswood WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Redhill lines.

Gatwick Airport BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED When Redhill is blocked, fast
London End SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon lines to be open between
Crossovers MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Earlswood and Gatwick

500.12 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Airport (London end
MID 2345 M-F to 0530 T-S crossovers).
WEEK Down and Up Fast
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BLOCKED

2000 M-Th to 0600 T-F
Down Fast (Plat 5)
BLOCKED

2345 M-F to 0530 T-S
Up Fast (Plat 4)
Down Platform Loop (Plat 7)
BLOCKED

2345 M-F to 0530 T-S
Up Fast (Plat 4)
Down Fast (Plat 5)
Reversible Loop (Plat 6)
Down Platform Loop (Plat 7)
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Gatwick Airport WEEK 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon Trains to be timetabled over
London End END Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) 2345 Sat to 0840 Sun Slow lines.
Crossovers Down Fast (Plat 5) Down Fast (Plat 5) Down Fast (Plat 5) Up Fast (Plat 4) 2345 Sat to 0840 Sun
and BLOCKED BLOCKED BLOCKED D Up Fast (Plat 4) Three platforms at Gatwick
Tinsley Green Jn own Fast (Plat 5) Down Fast (Plat 5) Airport to be available to
Y Reversible Loop (Plat 6) . P :
500.13 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Down Platform Loop (Plat Reversible Loop (Plat 6) traffic.
Up Fast (Plat 4) Up Fast (Plat 4) Up Fast (Plat 4) 7) Down Platform Loop (Plat 7)
Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat BLOCKED BLOCKED From 1% November 2020 to
7) 7) 7) 15th May 2022 Platforms 5 &
BLOCKED BLOCKED BLOCKED 6 and tracks 6 will be out of
SUN/ 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon use at Gatwick Airport
MON Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) 2340 Sun to 0530 Mon Station during this period.
Down Fast (Plat 5) Down Fast (Plat 5) Down Fast (Plat 5) Up Fast (Plat 4) 2340 Sun to 0530 Mon The Reversible Loop is out
BLOCKED BLOCKED BLOCKED P Up Fast (Plat 4) of use for the duration.
Down Fast (Plat 5) Down Fast (Plat 5) The Down Fast (track 5) will
2340 Sun to 0530 Mon 2340 Sun to 0530 Mon | 2340 Sun to 0530 Mon Di‘f/:/’?;:g{?o';;"fof"i&,?;t Reversible Loop (Plat 6) remain open during the
Up Fast (Plat 4) Up Fast (Plat 4) Up Fast (Plat 4) 7 P Down Platform Loop (Plat 7) | following periods: 06:00 to
Down Platform Loop (Pla.t | Down Platform Loop (Plat | Down Platform Loop (Plat BLOCKED BLOCKED 20:00 Monday to Friday only.
7) 7) 7) No trains to stop at platform
BLOCKED BLOCKED BLOCKED 6 throughout this period. A
MID 0600 Mon to 2000 Fri _ TSR of 30mph will be
WEEK Reversible Loop (Plat 6) imposed during this time.

Note: Periods amended to show Period A separate and then B and C together.
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2345 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Tinsley Green Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Three Bridges OR OR OR OR OR
500.14 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon _ _
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow line possessions to be
OR OR OR OR OR clear of Three Bridges
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow London End crossovers.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Access to Three Bridges Up
WEEK Thameslink Depot must be
2345 M-F t0 0530 T-S available from one end or
Down and Up Fast
the other
OR
Down and Up Slow No access to Three Brid
ges
BLOCKED Down Thameslink Sidings
between the times shown.
Three Bridges WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Balcombe Tunnel OR OR OR OR OR
Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
500.15 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon . .
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow line possessions to be
OR OR OR OR OR clear of the route to/from
Horsham and access
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow into/out of Three Bridges
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard and Three Bridges Up
MID Thameslink Depot
WEEK

Access to Three Bridges Up
Thameslink Depot must be
available from one end or
the other

No access to Three Bridges
Down Thameslink Sidings
between the times shown.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Balcombe Tunnel WEEK Standard P ) Standard Possession
Jn END Standard Possession Standard Possession Standard Possession tgn ?)rrtunﬁisesseiilfn Opportunities not available
and Opportunities not available | Opportunities not available Opportunities not available pp ilabl
Copyhold Jn avallable
500.16 SUN/ Standard Possession Standard Possession
MON Standard Possession Standard Possession Standard Possession Obportunities not Opportunities not available
Opportunities not available | Opportunities not available Opportunities not available ppavailable
MID
WEEK 0110 T-S to 0420 T-S
Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages
Copyhold Jn WEEK ; Standard Possession
and END Standard Possession Standard Possession Standard Possession Stgndard P(_)_ssessmn Opportunities not available
L ) L ) . . pportunities not
Haywards Heath Opportunities not available | Opportunities not available Opportunities not available available
500.17
SUN/ ; Standard Possession
MON Standard Possession Standard Possession Standard Possession Standard P9§se53|on Opportunities not available
o s ) s . s . Opportunities not
pportunities not available | Opportunities not available Opportunities not available available
MID
WEEK 0110 T-S to 0420 T-S
Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages
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S0O500 VICTORIA TO BRIGHTON continued...

0225 T-F to 0515 T-F Down Line BLOCKED
0155 S to 0415 S Up Line BLOCKED
0240 S to 0520 S Down Line BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
14.05.2022
Haywards Heath | WEEK 0200 Sun to 0440 Sun and | 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and
And END 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up and 0450 Sun to 0555 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up
Keymer Jn Line Line Sun Up Line Line Line
500.18 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun Down 0230 Sun to 0510 Sun
Down Line Down Line Down Line Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0420 Mon Up | 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up
MON Line Line Up Line Line Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon Down 0220 Mon to 0415 Mon
Down Line Down Line Down Line Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0420 T-F Up Line BLOCKED
WEEK 0220 T-F to 0455 T-F Down Line BLOCKED
0200 S to 0420 S Up Line BLOCKED
0235 S to 0455 S Down Line BLOCKED
Keymer Jn WEEK 0155 Sun to 0435 Sun and | 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and
And END 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up and 0445 Sun to 0545 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up
Preston Park Line; Line; Sun Up Line; Line; Line;
500.19 0235 Sun to 0515 Sun 0235 Sun to 0515 Sun Down 0235 Sun to 0515 Sun 0235 Sun to 0515 Sun Down 0235 Sun to 0515 Sun
Down Line Line Down Line Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0415 Mon Up | 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up
MON Line Line Up Line Line Line
0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon Down 0225 Mon to 0515 Mon
Down Line Down Line Down Line Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
\“InVIIIE)EK 0120 T-F to 0415 T-F Up Line BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Preston Park WEEK Access available to Lovers
and END Walk from Preston Park
Brighton (platforms 0125 Sun to 0640 Sun 0125 Sun to 0640 Sun 0125 Sun to 0640 Sun 0125 Sun to 0640 Sun 0125 Sun to 0640 Sun via Carriage Road.
3N to 8 inclusive) Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main No access available to /
500.20 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED from Brighton Thameslink
sidings
Current to be isolated S/S
SUN/ 0300 Mon to 0400 Mon 0300 Mon to 0400 Mon 0300 Mon to 0400 Mon 0300 Mon to 0400 Mon 0300 Mon to 0400 Mon Access available to Lovers
MON Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main Walk from Preston Park
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED via Carriage Road.
) No access available to /
WEEK 0300 T-F to 0400 T-F fr%r_n Brighton Thameslink
0125 S to 0505 S sidings .
Down and Up I_Electnc‘current to remain
BLOCKED live during S/IM — F/S

inclusive
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S0O510 LONDON BRIDGE TO EPSOM DOWNS

Line 9, 10 & 11 Reversible / Down Sussex Slow /

Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
London Bridge and | WEEK
Bricklayers Arms Jn | END
510.1 0050 Sun to 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible /
Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible /
Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible /
Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur
South London Reversible South London Reversible South London Reversible South London Reversible South London Reversible
Up South London Up South London Up South London Up South London Up South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon
MON Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible /
Down Sussex Slow / Down Sussex Slow / Down Sussex Slow / Down Sussex Slow / Down Sussex Slow /
Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible /
Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible /
Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur
South London Reversible South London Reversible South London Reversible South London Reversible South London Reversible
Up South London Up South London Up South London Up South London Up South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
\I\IAVIEEK 0100 T-S to 0450 T-S

NOTES:

Isolations which isolate platforms at London Bridge Central may need to finish earlier, depending on how many and the type of units that may be stabled in the platforms.
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Bricklayers Arms Jn | WEEK 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun When blocked a route via
and END All lines All lines All lines All lines All lines Herne Hill, Streatham &
New Cross Gate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Selhurst must be available for
510.2a @ @ @ @ @ through Thameslink services
SUN/ 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon | during normal traffic hours
MON Al lines Al lines All lines Al lines Al lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-S to 0515 T-S
WEEK All lines
BLOCKED
New Cross Gate WEEK 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun When blocked a route via
and END All lines All lines All lines All lines All lines Herne Hill, Streatham &
Sydenham Down BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Selhurst must be available for
Jn/ @ @ @ @ @ through Thameslink services
Sydenham Up Jn | SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon | during normal traffic hours
510.2b MON All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-S to 0500 T-S 0055 T-S to 0500 T-S
WEEK All lines All lines
BLOCKED BLOCKED
Sydenham Down WEEK When blocked a route via
Jn/ END 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun Herne Hill, Streatham &
Sydenham Up Jn All lines All lines All lines All lines All lines Selhurst must be available for
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED through Thameslink services
Norwood Jn @ @ @ @ @ during normal traffic hours
510.3
SUN/ 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon
MON All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0510 T-F 0100 T-F to 0510 T-F
WEEK 0100 S to 0500 S 0100 Sto 0510 S
All lines All lines
BLOCKED BLOCKED

NOTES:

® From start of service until 0900 Sun a maximum of 8 trains per hour in each direction to be timed over the Down and Up Slow lines with at least four 10 minute gaps for Patrolling through Slow line platform areas.

See EA1325 for the East London Line opportunities at New Cross Gate
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Norwood Jn station § WEEK When blocked a route via
(foul) END Herne Hill, Streatham &
5104a 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun  J| Sehurst must be available
All Lines All Lines All Lines All Lines All Lines for Thameslink services
during normal traffic hours
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
No access via Selhurst
Depot Fork Arrival
SUN/ Access available from
MON 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon Windmill Bridge Jn and
All Lines All Lines All Lines All Lines All Lines Gloucester Road Jn to
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Selhurst Depot via Selhurst
Depot Fork Arrival, subject to
MID 0035 T-F to 0450 T-S Section 4 times in SO510.4b
WEEK and S0O510.5.

Down and Up London Bridge Fast
Down Wallington
Up London Bridge Slow
BLOCKED

0105 T-F to 0450 T-F
Down London Bridge Slow
BLOCKED

0115St0 0410 S
All Lines
BLOCKED

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Norwood Jn WEEK 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun Trains to be timetabled over
and END Down and Up Down and Up Down and Up Down and Up Down and Up Slow lines from Norwood
Windmill Bridge Jn London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast Fork Jn to Windmill Bridge
510.4b OR OR OR OR OR Jn during two-track railway
Down and Up Down and Up Down and Up Down and Up Down and Up periods.
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions of the Up
London Bridge Slow may be
0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun taken to Norwood Fork Jn
All Lines All Lines All Lines All Lines All Lines (clear of where it meets the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Up Wallington line) during
SUN/ 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon the two-track railway times
MON Down and Up Down and Up Down and Up Down and Up Down and Up shown. This allows a route
London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast on the Up London Bridge
OR OR OR OR OR Slow beyond Norwood Fork
Down and Up Down and Up Down and Up Down and Up Down and Up Jn for ARL ECS moves from
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow West Croydon to New Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Gate depot.
MID 0005 T-S to 0530 T-S )
WEEK Down and Up When blocked a route via
London Bridge Fast Herne Hill, Streatham &
OR Selhurst must be available
Down and Up for Thameslink services
London Bridge Slow during normal traffic hours
BLOCKED
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

Down and Up / Single
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Norwood Jn WEEK 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun
and END Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/
West Croydon Turnback Turnback Turnback Turnback Turnback ROUTE VIA MITCHAM JN
(inclusive of BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED AND HERNE HILL MUST
1547/1546 pts) SUN/ 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon Down | BE AVAILABLE FOR
510.5 MON Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ and Up Wallington/ THAMESLINK ECS WHEN
Turnback Turnback Turnback Turnback Turnback BLOCKED.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED WEST CROYDON
MID PLATFORM 1
WEEK 0100 T-F to 0500 T-F OUTBERTHING TO BE
01359 t0 0510 S CONFIRMED BY DPPP
Down and Up Wallington/Turnback
BLOCKED
West Croydon WEEK 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun
(clear of 1547/1546 | END Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington
pts) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ | 0015 Mon to 0500 Mon | 0015 Mon to 0500 Mon | 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon 10 0500 Mon | U 1= VA ML TCHAM N
Sutton East Jn MON Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington BE AVAILABLE FOR
510.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
THAMESLINK ECS WHEN
MID 0045 T-F to 0450 T-F BLOCKED.
WEEK 0135St0 0610 S ©
Down and Up Wallington
BLOCKED
Sutton East Jn WEEK 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Epsom Downs BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
510.7 SUN/ 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Platform 4 at Sutton is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED available
MID 0015 T-F to 0615 T-F
WEEK 0015 S to 0645 S

NOTES:

@ 5V10 and 5002 to be diverted via Mitcham Jn on all occasions when possessions are required in this section
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Three Bridges WEEK Access to be available
and END 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun to/from Tilgate Thameslink
Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Sidings.
520.1a BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shunting moves to / from
Three Bridges Station.
SUN/ 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon Access to be available
MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham to/from Tilgate Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings.
MID 0100 T-F to 0515 T-F Access to be available
WEEK 0055 S to 0525 S to/from Tilgate Thameslink
Down and Up Horsham Sidings.
BLOCKED
Forsham Jn (foul) f HERK 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun
Horsham (count Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham
end) ry BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.1b SUN/ 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon
MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID No electrical isolation
WEEK 0110 TAﬁ It_?n(:;sS TS required
BLOCKED
Horsham (country | WEEK 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun Access available to
end) END Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Horsham Sidings
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Arundel Jn SUN/ 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon Access available to
520.2 MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Horsham Sidings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0545 T-F Access available to
WEEK 0005 S to 0615 S Horsham Sidings
Down and Up Horsham
BLOCKED
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S0520 THREE BRIDGES TO PORTSMOUTH HARBOUR continued...

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Arundel Jn WEEK 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Ford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5203 SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0505 T-F
WEEK 0005 Sto 0525 S
Down and Up
BLOCKED
Ford Jn WEEK 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun Available for shunt moves to
and END Down and Up Down and Up Down and Up Down and Up Down and Up Barnham Signal BH115.
Barnham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.4 SUN/ 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon Available for shunt moves to
MON Down and Up Down and Up Down and Up Down and Up Down and Up Barnham Signal BH115.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0435 T-F Available for shunt moves to
WEEK 0040 Sto 0435 S Barnham Signal BH115.
Down and Up
BLOCKED
Barnham WEEK 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Chichester BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(inclusive of access | SUN/ 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0435 Mon
into carriage MON Down and Up Down and Up Down and Up Down and Up Down and Up
sidings) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.5 MID 0040 T-F to 0430 T-F
WEEK 0040 Sto 0420 S
Down and Up
BLOCKED
Chichester WEEK 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun
(clear of access into | END Down and Up Down and Up Down and Up Down and Up Down and Up
carriage sidings) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon
Havant Jn MON Down and Up Down and Up Down and Up Down and Up Down and Up
520.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-F to 0450 T-F
WEEK 0035 Sto 0415 S
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S0530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
South Croydon WEEK 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun Oxted to Oxted Sidings
and END Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
Oxted BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
530.1 SUN/ 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon Oxted to Oxted Sidings
MON Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
MID 0055 T-F to 0445 T-F Oxted to Oxted Sidings
WEEK 0105 Sto 0540 S shunts via Signal 306
Down and Up allowed
BLOCKED
Oxted WEEK 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Hurst Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5302 SUN/ 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-F to 0435 T-F
WEEK 0105 S to 0555 S
Down and Up
BLOCKED
Hurst Green Jn WEEK 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
East Grinstead BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
530.3 SUN/ 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0040 S to 0600 S
Down and Up
BLOCKED

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021




NETWORK RAIL OFFICIAL

Engineering Access Statement 2022
Rules Proposal
Section 4 - Standard Possession Opportunities

Kent & Sussex Routes
EAP

Version V1.0

Date:
Page:

23 October 2020
Page 79 of 96

S0540 HURST GREEN JUNCTION TO UCKFIELD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Hurst Green Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Uckfield BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5401 SUN/ 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0435 T-F
WEEK 0050 S to 0555 S
Down and Up / Single
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Redhill WEEK No Channel Tunnel gauge-
and END 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun | ©eared freight traffic booked
Tonbridge D du D du D du D du D du during this period
550.1 own and Up own and Up own and Up own and Up own and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
Access to Redhill Loco
Sidings available.
SUN/ Standard Possession Standard Possession Standard Possession Standard Pp_ssessmn Standard Possession
MON o s . s . - . Opportunities not " .
pportunities not available | Opportunities not available Opportunities not available available Opportunities not available
\I\InVIIIE)EK Standard Possession Opportunities not available Standard Possession Opportunities not available
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S0O560 REDHILL TO GOMSHALL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Redhill WEEK 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Reigate 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun
560.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2325 Sun to 0535 Mon 2325 Sun to 0535 Mon 2325 Sun to 0535 Mon 2325 Sun to 0535 Mon 2325 Sun to 0535 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0040 Mon to 0520 Mon 0040 Mon to 0520 Mon 0040 Mon to 0520 Mon 0040 Mon to 0520 Mon 0040 Mon to 0520 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0001 T-S to 0530 T-S
WEEK Down BLOCKED
0050 T-S to 0535 T-S
Up BLOCKED
Reigate WEEK 2350 Sat to 0625 Sun 2350 Sat to 0625 Sun 2350 Sat to 0625 Sun 2350 Sat to 0625 Sun 2350 Sat to 0625 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Gomshall 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun
560.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2355 M-F to 0605 T-S
WEEK Down BLOCKED
0045 T-S to 0520 T-S
Up BLOCKED
S0O580 COPYHOLD JUNCTION TO ARDINGLY (GOODS LINE)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Cop;;l:;ld Jn ‘évﬁDEK 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon
Ardingly SUN/ Single Single Single Single Single
580 1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Possessions available at any time except between
WEEK 0420 M-F to 0945 M-F

Single
BLOCKED
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S0O590 KEYMER JN TO EASTBOURNE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Keymer Jn WEEK 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun
and END Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
Lewes Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5901 I\Slll(J)':ll 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0510 T-F
WEEK 0125 Sto 0515 S
Down and Up Lewes
BLOCKED
Lewes WEEK 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Southerham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.2 SUN/ 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-S to 0430 T-S
WEEK Down and Up
BLOCKED
Southerham Jn WEEK 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Willingdon Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.3 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0450 T-F
WEEK 0140 S to 0500 S
Down and Up
BLOCKED
Willingdon Jn WEEK 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun Shunting allowed from
and END Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
Eastbourne BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
590.4 SUN/ 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon Shunting allowed from
MON Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0145 T-S to 0430 T-S Shunting allowed from
WEEK Down and Up Eastbourne to Eastbourne
BLOCKED Sidings
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S0O600 WILLINGDON JN TO HASTINGS

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Willingdon Jn WEEK 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun
and END Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
West Marina BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
600.1 SUN/ 0010 Mon to 0440 Mon 0010 Mon to 0440 Mon 0010 Mon to 0440 Mon 0010 Mon to 0440 Mon 0010 Mon to 0440 Mon
MON Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-F to 0440 T-F
WEEK 0125 Sto 0445 S
Down and Up Bexhill
BLOCKED
West Marina WEEK 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun
and END Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
Bo-Peep Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
600.2 SUN/ 0135 Mon to 0440 Mon 0135 Mon to 0440 Mon 0135 Mon to 0440 Mon 0135 Mon to 0440 Mon 0135 Mon to 0440 Mon
MON Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0205 T-S to 0440 T-S
WEEK Down and Up Bexhill
BLOCKED
Bo-Peep Jn WEEK 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 to 0650 Sun
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Hastings BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
600.3 SUN/ 0125 Mon to 0450 Mon 0125 Mon to 0450 Mon 0125 Mon to 0450 Mon 0125 Mon to 0450 Mon 0125 to 0450 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0200 T-F to 0450 T-S
WEEK Down and Up Hastings
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S0610 SOUTHERHAM JN TO SEAFORD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Southerham Jn WEEK 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Seaford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
610.1 SUN/ 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0435 T-F
WEEK 0035 Sto 0445 S
Down and Up / Single
BLOCKED
S0620 BRIGHTON TO LEWES
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Brighton WEEK 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun
and END Down and Up East Branch | Down and Up East Branch Down and Up East Branch Down and Up East Branch | Down and Up East Branch
Lewes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
620.1 SUN/ 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon
MON Down and Up East Branch | Down and Up East Branch Down and Up East Branch Down and Up East Branch | Down and Up East Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-F to 0420 T-F
WEEK 0050 S to 0430 S

Down and Up East Branch
BLOCKED
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S0630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Preston Park WEEK .
and END Standard Possession Standard Possession Standard Possession Stgndard Possession Standard Possession
Hove Opportunities not available Opportunities not available Opportunities not available pportu_mtles not Opportunities not available
630.1 available
SUN/ 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon
MON Down and Up Cliftonville Down and Up Cliftonville D . . Down and Up Cliftonville Down and Up Cliftonville
S Sours own and Up Cliftonville Spurs Sours Spurs
purs P BLOCKED P P
BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0455 T-F
WEEK Down and Up Cliftonville Spurs
BLOCKED
Brlg:éon ‘évhng Standard Possession Standard Possession Standard Possession Stgndard Pp;sessmn Standard Possession
Opportunities not available Opportunities not available Opportunities not available pportu_nltles not Opportunities not available
Hove ppo PP PP available PP
630.2
ooN 0020 Mon to 0500 Mon Ooégw“:'fa”n?l_?‘f?/‘\)le'\gf” 0020 Mon to 0500 Mon Ooégw“:']°a”ntd°8§?/‘\)le'\gf” 0020 Mon to 0500 Mon
Down and Up West Branch Branch Down and Up West Branch Branch Down and Up West Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0205 T-F to 0500 T-F
WEEK Down and Up West Branch
BLOCKED
Hove WEEK 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Shoreham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.3 SUN/ 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0200 T-F to 0505 T-F
WEEK 0200 S to 0520 S
Down and Up
BLOCKED
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S0630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Shoreham WEEK 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
West Worthing BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.4 SUN/ 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0155 T-F to 0510 T-F
WEEK 0155 Sto 0515 S
Down and Up
BLOCKED
West Worthing WEEK 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Arundel Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.5 SUN/ 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0505 T-F
WEEK 0030 Sto 0505 S
Down and Up
BLOCKED
Arundel Jn /Ford Jn | WEEK 0055 Sun to 0605 Sun | 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun Shunting allowed -
and END . . . . . Littlehampton to
Littlehampton All Lines All Lines All Lines All Lines All Lines Littlehampton Shed/Out
6306 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shed
o 0030 Mon to 0430 Mon | 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon Shunting allowed -
Al Lines Al Lines Al Lines Al Lines Al Lines _ Littlehampton to
Littlehampton Shed/Out
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shed
MID Shunting allowed -
WEEK 0045 T-F to 0435 T-5 Littlehagmpton to
All Lines Littlehampton Shed/Out
BLOCKED Shed
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S0640 BARNHAM TO BOGNOR REGIS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Barnham WEEK 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun Possessions to be clear of
and END Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Bognor Regis to Bognor
Bognor Regis BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Regis sidings via Signal BR
640.1 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon | 13
MON Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0450 T-F
WEEK 0045 S to 0455 S
Down and Up Branch
BLOCKED

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Battersea Park WEEK
d END
Peckhaarr111 Rye Jn 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun
645.1 Down and Up Atlantic Down and Up Atlantic Down and Up Atlantic Down and Up Atlantic Down and Up Atlantic
' BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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S0650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Balham WEEK 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun | Access to/from the Crystal
and END Down and Up Down and Up Down and Up Down and Up Down and Up Palace lines to be
West Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED maintained at Balham
650.1 except between 0100 Sun
and 0610 Sun.
SUN/ 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon | Streatham Hill Up and Down
MON Down and Up Down and Up Down and Up Down and Up Down and Up Sidings not to be isolated.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0245 T-F to 0445 T-F Streatham Hill Up and Down
WEEK 0245 Sto 0515 S Sidings not to be isolated.
Down and Up
BLOCKED
West Norwood Jn WEEK 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Bromley Down Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.2 SUN/ 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0240 T-F to 0425 T-F
WEEK 0240 Sto 0510 S
Down and Up
BLOCKED
Bromley Down Jn WEEK 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun
and END Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
Beckenham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.3 SUN/ 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon
MON Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2325 M-F to 0630 T-S
WEEK Down and Up/Single
BLOCKED
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S0650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 | 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Bromley Down Jn/ 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun
Bromley Up Jn WEEK Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Palace
and END Palace Spur Palace Spur Palace Spur Palace Spur Spur
Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.4 SUN/ 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon
MON Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Palace
Palace Spur Palace Spur Palace Spur Palace Spur Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0235 T-F to 0425 T-F
WEEK 0230 S to 0505 S
Down and Up Crystal Palace Spur
BLOCKED
Sydenham WEEK 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun Possessions to allow 4 x
and END Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham | Down and Up Sydenham Down and Up Sydenham units to stable at Crystal
Crystal Palace Jn Spurs Spurs Spurs Spurs Spurs Palace unless prior
650.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED agreement has been
SUN/ 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon reached to out stable.
MON Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham =
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-S to 0515 T-S
WEEK Down and Up Sydenham Spurs
BLOCKED
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S0660 PURLEY TO CATERHAM / TATTENHAM CORNER

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Purley WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Caterham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.1 SUN/ 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-S to 0530 T-S
WEEK Down and Up
BLOCKED
Purley WEEK 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Coulsdon Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.2 SUN/ 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0555 T-F
WEEK 0100 S to 0625 S
Down and Up
BLOCKED
Coulsdon Town WEEK 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Tattenham Corner BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.3 SUN/ 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0535 T-F
WEEK 0115 S to 0545 S
Down and Up
BLOCKED
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM

Down and Up South London

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 | 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
South Bermondsey | WEEK 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun
Jn END Down and Up Down and Up Down and Up Down and Up Down and Up
and South London South London South London South London South London
Old Kent Road Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.1 SUN/ 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0010 T-F to 0500 T-F
WEEK 0040 S to 0605 S
Down and Up South London
BLOCKED
Old Kent Road Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Peckham Rye Jn South London South London South London South London South London
680.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0045 Sto 0510 S

NOTES

See EA1327 for the East London Line opportunities between Silwood Jn and Old Kent Road Jn
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Peckham Rye Jn WEEK 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Tulse Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.3 SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 T-F to 0505 T-F
WEEK 0055 S to 0620 S
Down and Up Portsmouth
BLOCKED
Tulse Hill WEEK 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun
and END Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham
Leigham Jn SUN/ Spurs Spurs Spurs Spurs Spurs
680.4 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2200 M-Th to 0515 T-F
WEEK 2205 F to 0515 S
Down and Up Leigham Spurs
BLOCKED
Tulse Hill WEEK 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
and END Down and Up West Down and Up West Down and Up West Norwood Down and Up West Down and Up West
West Norwood Jn Norwood Spurs Norwood Spurs Spurs Norwood Spurs Norwood Spurs
680.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0500 T-F
WEEK 0240 Sto 0510 S
Down and Up
BLOCKED
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

Down and Up Portsmouth
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Tulse Hill WEEK 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Streatham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
6806 oo 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon Trany avallable when
Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth diverted by Svydenham and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED L Y Syadel
ondon Bridge
MID Can only be taken on
WEEK 0025 TW until 0530 TW alternative weeks due to
0025 ThF until 0520 ThF London Bridge patrolling.
0055 S until 0530 S Only available when
Down and Up Portsmouth Thameslink services are
BLOCKED diverted by Sydenham and
London Bridge
Streatham WEEK 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Streatham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Common SUN/ 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon Only available when
. MON D Thameslink services are
own and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth diverted by Svydenham and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED y Syadel
London Bridge
MID Can only be taken on
WEEK 0025 TW until 0530 TW alternative weeks due to
0025 ThF until 0520 ThF London Bridge patrolling.
0055 S until 0530 S Only available when
Down and Up Portsmouth Thameslink services are
BLOCKED diverted by Sydenham and
London Bridge
Streatham Jn WEEK 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Mitcham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ROUTE VIA WEST
680.8 SUN/ 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon CROYDON AND HERNE
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | HILL OR LONDON BRIDGE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE AVAILABLE FOR
MID 0025 T-F to 0540 T-F THAMESLINK ECS WHEN
WEEK 0045 S to 0530 S BLOCKED.

Electronic copy - uncontrolled when printed. Next publication: 5" February 2021




NETWORK RAIL

Kent & Sussex Routes

EAP

OFFICIAL

Engineering Access Statement 2022

Rules Proposal

Section 4 - Standard Possession Opportunities

Version V1.0

Date:
Page:

23 October 2020
Page 93 of 96

S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 | 15.05.2022 to 11.09.2022 | 12.09.2022 to 10.12.2022
Mitcham Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Sutton East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ROUTE VIA WEST
680.9 SUN/ 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon | CROYDON AND HERNE
MON Down and Up Portsmouth | Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | Down and Up Portsmouth | HILL OR LONDON BRIDGE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE AVAILABLE FOR
MID 0055 T-F to 0540 T-F THAMESLINK ECS WHEN
WEEK 0055 S to 0530 S BLOCKED.
Down and Up Portsmouth
BLOCKED
Sutton West Jn WEEK 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Eplsom BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(eég(‘;ﬁ'ge) SUN/ 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon
’ MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0015 T-F to 0510 T-F
WEEK 0115 Sto 0555 S
Down and Up Portsmouth
BLOCKED
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S0685 LEATHERHEAD TO HORSHAM (see also SW183)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Leatherhead WEEK 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Dorking BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(including Approach ["syn/ 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon
to CBK?7 Signal) MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
685.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0505 T-F
WEEK 0130 Sto 0610 S
Down and Up Portsmouth
BLOCKED
(BeDorg"&gBK WEEK 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon
yon 7 END
Signal) SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
and MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Warnham MID 0050 T-F to 0545 T-F
685.2 WEEK 0050 S to 0815 S
Down and Up
BLOCKED
Warnham WEEK 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Horsham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
685.3 SUN/ 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-F to 0445 T-F
WEEK 0115 Sto 0455 S
Down and Up
BLOCKED
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S0690 HERNE HILL TO TULSE HILL

0105 T-F to 0440 T-F
Down and Up Holborn
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 12.09.2022 to 10.12.2022
11.09.2022
Herne Hill WEEK When blocked a route via
and END 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun London Bridge and Norwood
Tulse Hill Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Jn must be available for
690.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED through Thameslink services
during normal traffic hours
SUN/ When blocked a route via
MON London Bridge and Norwood
2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon Jn must be available for
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn through Thameslink services
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED during normal traffic hours
MID When blocked a route via
WEEK London Bridge and Norwood

Jn must be available for
through Thameslink services
during normal traffic hours
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SO700 STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON)

SECTION

Periods A and B
12.12.2021 to 13.02.2022

Period C
14.02.2022 to 27.03.2022

Period D
28.03.2022 to 14.05.2022

Periods E to G
15.05.2022 to 11.09.2022

Periods H and J
12.09.2022 to 10.12.2022

REMARKS

Streatham South Jn | WEEK 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun
and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
Wimbledon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
700.1 SUN/ 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0545 T-F
WEEK 0030 Sto 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon WEEK 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun
) and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
W'mbledgg ;Nest Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
700. SUN/ 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0555 T-F
WEEK 0030 Sto 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon West Jn | WEEK Possessions need to be
and END 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun clear of VC422a/b pts or to
Sutton West Jn Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier VC415pts on the Down St.
700.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Helier only — subject to
change from E-G
SUN/ Possessions need to be
MON 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon clear of VC422a/b pts or to
Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier VC415pts on the Down St.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Helier only — subject to
change from E-G
MID Possessions need to be
WEEK 005‘542'5 to 0545 T-F clear of VC422alb pts or to
00545 S
. VC415pts on the Down St.
Down and Up St. Helier Helier only — subject to
BLOCKED y ~ sub)

change from E-G
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