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37 Info
Week commencing:

Saturday 11 December

37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

37
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

37 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

37 SW105 Clapham Junction Durnsford Road
Dn/Up Fast, Dn/Up Slow, 

Wimbledon Traincare Shunt Neck
0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

37 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510
Cyclic Maintenance

Track renewals TOC walk

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

37 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 TWThF to 0500 TWThF E16 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

37
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

37 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

37
SW135

SW140
Swanwick, Botley Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Branch
0015 TWThF to 0500 TWThF 44200421 Track renewals follow-up 2T75 WILL NOT RUN.

37
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up

37 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0030 TWThF to 0525 TWThF
Capex Rerail

44401321
Capex six week tamp

37 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

37 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0005 TWThF to 0445 TWThF G02 44400222

Cyclic Maintenance

Track renewals site survey

2D77 TO TERMINATE AT LEATHERHEAD & 2G75 

TO TERMINATE AT EFFINGHAM JN. ECS TO 

WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON. 

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

37
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.
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37
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur
0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.
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38 Info
Week commencing:

Saturday 18 December

38
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

38

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

38

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

38

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

38

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

38

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

38

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

38 SW100 Waterloo West Crosssings

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF

Capex S&C Refurb

44101021

44150121

Capex prep LINE DIVERSIONS TO APPLY. 

38 SW100 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 
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38
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045

0045

TThF

W

to

0515

0450

TThF

W

W10 Cyclic Maintenance

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

38
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

38 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance
2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

38 SW110 Liss Havant Jn Dn/Up Main 0050 F to 0445 F H04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE

38
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

38 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 44400322
Cyclic Maintenance

Track renewals site survey

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

38
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

E14

S04
44200521

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

38
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

38
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

38
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

38
SW210

SW230

EA1330

Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF

Capex 

Wheeltimbers 

(London Road 

Bridge)

Capex follow-up

38
SW210 

SW250
Feltham (foul)

Egham, Windsor & Eton 

Riverside

Dn/Up, Dn/Up Windsor, Up & Dn 

Arrivals
0105 WThF to 0445 WThF CF05 Cyclic Maintenance

2U04 TO START AT WHITTON. SWR TO BERTH 

TWO UNITS AT READING. 5R90 TO START FROM 

STRAWBERRY HILL/CLAPHAM. POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
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39 Info

Christmas Day 

Holiday Mon

Boxing Day 

Holiday Tues

Week commencing:

Saturday 25 December

39
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

39 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 ThF to 0500 ThF CC09a

Capex S&C Refurb

44101021

44150121

Cyclic Maintenance

Capex follow-up
LINE DIVERSIONS TO APPLY. 

39
SW105

SW180
Raynes Park Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 ThF to 0500 ThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

39
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 ThF to 0520 ThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

39
SW105

SW110
Woking East Farnborough, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0001 M to 0400 W

Victoria Arch Bridge 

UTX Works
Core Works

WATERLOO TO WOKING VIA HOUNSLOW 

SERVICES TO DIVERT TO WEYBRIDGE. 

WEYMOUTH, PORTSMOUTH & ALTON SERVICES 

TO DIVERT VIA COBHAM. POOLE & PORTSMOUTH 

VIA EASTLEIGH SERVICES TO START AT 

BASINGSTOKE.

39
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 ThF to 0520 ThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

39
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 ThF to 0520 ThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

39 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 ThF to 0505 ThF H01b Cyclic Maintenance

39 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

WTh

ThF

to

0510

0700

ThF

ThF

S01 Cyclic Maintenance

39 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 ThF to 0455 ThF Y02 Cyclic Maintenance

39
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 ThF to 0500 ThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

39
SW210

SW255
Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F

Virginia Water 

Earthworks Cutting
Core Works

READING AND WOKING VIA HOUNSLOW 

SERVICES TO START & TERMINATE AT STAINES. 

A SHUTTLE SERVICE WILL OPERATE BETWEEN 

ASCOT AND READING. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN STAINES AND 

ASCOT. 

FREIGHT SERVICES TO DIVERT VIA READING. 

39
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 ThF to 0430 ThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

2 x 5 CAR UNITS AT READING. 
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40 Info

New Years Day 

Holiday 

Monday

Week commencing:

Saturday 01 January

40

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

40

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

40

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

40

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

40

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

40
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025

0045

WTh

F

to

0520

0520

WTh

F

CC03 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q67 (Th/F)

40 SW100 Nine Elms West London Jn

Down Windsor Slow, Down 

Windsor, Down Windsor Fast, Up 

Windsor, Windsor Reversible, Up 

Windor Fast, Up Windsor Slow

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 

40
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Park Up 

Siding No.1/Siding No.1

0050 WThF to 0455 WThF CW02a Cyclic Maintenance

40
SW105

SW255
Hampton Court Jn, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 WThF to 0515 WThF W10 44400221
Cyclic Maintenance

Track renewals prep

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON.

40 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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40
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0045 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 AND 

1P76 WILL NOT RUN. 2P79 TO TERMINATE AT 

HAVANT & RUN ECS TO BERTH AT HASLEMERE. 

2T75 & 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

40
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 WThF to 0440 WThF G04a Cyclic Maintenance

40
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 WThF to 0500 WThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED

40 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

40
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

40
SO680

SW180
Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37

Sussex Cyclic 

Maintenance

40
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 WThF to 0520 WThF CF08 Cyclic Maintenance

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.
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41 Info
Week commencing:

Saturday 08 January

41
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

41 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

41
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

41
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance

41 SW105 Hampton Court Jn, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves, Weybridge Up Bay
0055 TWThF to 0515 TWThF W07

44400221

44601813

Cyclic Maintenance

Track renewals follow-up

Track renewals prep

2F02 TO DIVERT VIA COBHAM. 1S77 WILL NOT 

RUN.

41 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

41
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 44201515

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

41 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

41
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

41
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

41 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

41
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822

Track renewals six week 

tamp

41
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

41 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF

Capex PL Refurb 

(Weybridge)
Capex follow-up
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42 Info
Week commencing:

Saturday 15 January

42
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

42

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

42

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2150

2245

2320

0020

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2310

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

42

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

42

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

42
SO110

SW100

SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Waterloo Curves, 

North Siding, Dn/Up Sheepcote 

Curves

0040 TWThF to 0500 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

42
SW105

SO700

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

0005

0005

TWThF

TWThF

to

0540

0540

TWThF

TWThF

43200222

43200322

(Wimbledon 

Platform 9)

Track renewals prep

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT SUTTON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

42 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up 2F02 TO DIVERT VIA COBHAM.

42
SW105

SW110
Woking East Farnborough, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 44400422

Cyclic Maintenance

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4
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42 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

42 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 TW to 0500 TW C21 Rail Grinder

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM 

SOUTHAMPTON. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

42 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

42 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b
44690122

HV1025

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

42 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b
44690122

HV1025

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

42
SO520

SW110
Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F

CD Civils Landport 

Viaduct 

Strengthening

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 

SOUTHSEA AND PORTSMOUTH HARBOUR. 

SERVICES TO TERMINATE AT FRATTON & 

PORTSMOUTH & SOUTHSEA.

42

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2240 MTW to 0445 TWTh

S08a

Y01a
44500022

Cyclic Maintenance

Track renewals site survey

1L88 & 1L69 TO DIVERT VIA CASTLE CARY & 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

1L84 TO TERMINATE AT YEOVIL JN. 

42
SW135

SW140
St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF

Capex PL Refurb 

(Bitterne)
Capex follow-up

42
SW135

SW140
Swanwick, Botley Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Branch
0015 TWThF to 0500 TWThF 44200421

Track renewals six week 

tamp
2T75 WILL NOT RUN.

42
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817

Track renewals six week 

tamp

42
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

42
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible
0040 TWThF to 0500 TWThF CC07a

44100221

Capex PL Refurb

44100821 

(Wandsworth Town)

Cyclic Maintenance

Track renewals six week 

tamp

Capex prep

LWRT (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.
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42
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0100

TWTh

F

to

0520

0520

TWTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

42 SW265 Aldershot South Jn, Bracknell Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0045 TWThF to 0515 TWThF G06

44400421

Capex PL Refurb

44401721 

(Sandhurst)

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

Capex follow-up

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

2 x 5 CAR UNITS AT READING. 1O52 TO START 

FROM GUILDFORD. GWR TO BERTH ONE THREE 

CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE 

AT GUILDFORD
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43 Info
Week commencing:

Saturday 22 January

43

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

43

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

43

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

43

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

43 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 WThF to 0500 WThF CC09a

Capex S&C Refurb

44101021

44150121

Cyclic Maintenance

Capex six week tamp
LINE DIVERSIONS TO APPLY. 

43
SW100 

SW105
Queenstown Road Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0020

0050

TThF

W

to

0500

0500

TThF

W

Capex PL Refurb

44100521

(Clapham Junction)

Capex PL Refurb

44302421 

(Earlsfield)

Capex follow-up

Capex follow-up

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
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43
SW105

SO700

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

0005

0005

TWThF

TWThF

to

0540

0540

TWThF

TWThF

43200222

43200322

(Wimbledon 

Platform 9)

Track renewals follow-up

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT SUTTON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

43 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up

43 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

44201912c

44200022

44203915

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Track renewals site survey

Track renewals site survey

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

43 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08

44200022

44203915

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

43
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TThF to 0440 TThF H08a

Capex 

Wheeltimbers 

(Landport Viaduct)

Cyclic Maintenance

Capex follow-up

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

43 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05

Capex PL Refurb 

44500921 

(Heytesbury)

Cyclic Maintenance

Capex Core Works

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA ROMSEY & 

ANDOVER. 

43
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

43 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

43
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0025 TThF to 0525 TThF CW05b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO 

DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

43 SW180 Motspur Park Jn Ewell West
Dn/Up Epsom, Dn/Up 

Chessington
0025 W to 0525 W CW05b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO 

DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.
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43
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MT to 0505 TW IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

43
SW183

SO685
Leatherhead Horsham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 WTh to 0505 ThF IB24b

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

43
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

43 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

43
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

43 SW200 Effingham Jn Guildford Dn/Up Cobham 0105 TWTh to 0455 TWTh 44400222 Track renewals site survey 5D81 TO DIVERT TO WIMBLEDON. 

43
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.
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44 Info
Week commencing:

Saturday 29 January

44

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

44 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01

44101110

Capex 

Wheeltimbers

(Lambeth Road 

Bridge)

Cyclic Maintenance

Track renewals prep

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

44
SW100

SW105
Queenstown Road Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast
0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

44 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up 2F02 TO DIVERT VIA COBHAM.

44
SW105

SW110
Woking East Farnborough, Worplesdon

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves
0105 TWThF to 0520 TWThF W09

44400721

44601713

44400422

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

LWRT (Th/F)

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

44 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710
Cyclic Maintenance

Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

44
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

44 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

44
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

44
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

44
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
44200521

Cyclic Maintenance

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED

44 SW170 Wilton Jn Warminster (foul) Dn/Up Warminster 2335 MTWTh to 0515 TWThF

Capex PL Refurb 

44500921 

(Heytesbury)

Capex PL Refurb 

44501121 

(Warminster)

Capex Core Works

Capex follow-up

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

44
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION
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44
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
44500817

44500822

Cyclic Maintenance

Track renewals TOC walk

Track renewals TOC walk

44
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

44
SW190

SW245
Twickenham Jn Shepperton, Shacklegate Jn

Dn/Up Strawberry Hill, Dn/Up 

Shepperton, Dn/Up Shepperton 

Spur

0045 TWThF to 0515 TWThF CF13 44300712
Cyclic Maintenance

Track renewals site survey

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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45 Info
Week commencing:

Saturday 05 February

45

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

45

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Heiler

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0055

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

45

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0335

0345

0415

0505

0545

Th

Th

Th

Th

Th

to

0345

0415

0500

0545

0600

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

45
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

45 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44101110
Cyclic Maintenance

Track renewals folow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

45
SW100

SW105
Queenstown Road Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast
0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

45
SW105

SW180
Clapham Junction Berrylands

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050

0105

TF

W

to

0455

0455

TF

W

CW02

Capex PL Refurb

44302921 

(New Malden)

Cyclic Maintenance

Capex follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)

45
SO680

SO700

SW105

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

2320

2320

TWThF

TWThF

to

0535

0535

TWThF

TWThF

IC25b
Sussex Cyclic 

Maintenance

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

45
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

45
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.
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45
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 TWThF to 0500 TWThF E20 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. 

45
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c Cyclic Maintenance

1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76, 

1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 & 

2P79 TO TERMINATE AT GUILDFORD. SERVICES 

TO RESTART FROM PETERSFIELD. 2P82 & 2P86 

TO TERMINATE AT PETERSFIELD. HASLEMERE 

NOT AVAILABLE FOR BERTHING.

45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.

45
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

45 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

45 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

45
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

45
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

45
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W 44400421

Cyclic Maintenance

Track renewals prep

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD

Electronic copy - uncontrolled when printed. Next scheduled issue 5th February 2021



Network Rail

Wessex Route

Version: 1

Date: 23rd October 2020

Page 19 of 111

OFFICIAL#

Engineering Access Statement 2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

46 Info
Week commencing:

Saturday 12 February

46
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

46

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

46

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

46

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

46

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

46

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0015

0415

0440

W

W

Th

Th

to

0015

0040

0440

0505

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

46

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

46
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

46 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW CM0048
Cyclic Maintenance

Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

46
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves, Up Main Fast

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.
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46
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

TThF

TThF

to

0515

0515

TThF

TThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

46
SW105 

SW255
Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 

Curve

Dn Slow, Dn Byfleet Curve

0045

0105

W

W

to

0515

0515

W

W

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow

0105

0130

TThF

W

to

0550

0500

TThF

W

B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE AND GIVEN UP FOR THE 

PASSAGE OF 3Q01 (T/W)

46 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance
1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

46 SW110 Haslemere Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11
44690122

HV1025

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

46
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0030

TWF

Th

to

0500

0425

TWF

Th

E12 44200421
Cyclic Maintenance

Track renewals TOC walk

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER AND GIVEN UP 

FOR THE PASSAGE OF 3Q03 (W/Th)

46
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

44200521

44500722

Track renewals follow-up

Track renewals prep

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

46 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

46
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

46
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

46
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF02b

Cyclic Maintenance

C21 Rail Grinder (T/W)

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON

46
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0110 TWThF to 0535 TWThF G11

Cyclic Maintenance

C21 Rail Grinder (M/T)

46
SW210

SW265
Bracknell, Blackwater Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0515 TWThF 44400421 Track renewals follow-up

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

2 x 5 CAR UNITS AT READING. 1O52 TO START 

FROM GUILDFORD. GWR TO BERTH ONE THREE 

CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE 

AT GUILDFORD
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47 Info
Week commencing:

Saturday 19 February

47

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

47

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

47

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

47

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

47

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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47
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0120

0025

T

WThF

to

0520

0520

TWThF CC03 CM0048
Cyclic Maintenance

Track renewals follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION. POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 1Q64 (M/T)

47
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 ThF to 0455 ThF CW03 Cyclic Maintenance

47 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

47
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 WThF to 0520 WThF

44400721

44400422

Track renewals prep

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

47 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710
Cyclic Maintenance

Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

47 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02

Capex PL Refurb

44201321 

(Christchurch)

Cyclic Maintenance

Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

47 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F H02

F2P Resignalling 

Construction

Capex Rerail

44601022 

(Farncombe)

Core Works

Cyclic Maintenance

Capex prep

LWRT (Th/F)

SWR SERVICES TO TERMINATE AT GUILDFORD 

AND RESTART FROM PETERSFIELD. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN GUILDFORD AND PETERSFIELD

47
SW115

GW610
Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F

CD Earthworks 

Honiton Tunnel 

Cutting

Core Works

SWR SERVICES TO TERMINATE AT AXMINSTER. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN AXMINSTER AND EXETER

47 SW150 Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500722

LWRT (M/T)

LWRT (T/W)

LWRT (W/Th)

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V51 TO BE DIVERTED VIA 

WINCHESTER. 7V97 TO BE RETIMED

47
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

47 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

47 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06

Feltham 

Resignalling 

Construction

CD Civils 

Blackpots Bridge 

strengthening

Core Works

Core Works

Cyclic Maintenance

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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47 SW210 Feltham Egham Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44350215

44300118

44390022 

(Staines S&C)

Track renewals prep

Track renewals site survey

Track renewals site survey

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM. POSSESSION TO BE CLEAR FOR 

THE PASSAGE OF 1Q64 (M/T)

47
SW210

SW265
Bracknell, Aldershot South Jn Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

44400421

Capex PL Refurb

44401121 

(Crowthorne)

Capex PL Refurb

44401221

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

Capex six week tamp

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD
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48 Info
Week commencing:

Saturday 26 February

48

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

48

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

48
SO110

SW100
Waterloo Queenstown Road 

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

48
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor, 

Clapham Yard Sidings No. 48 & 

49

0040 TWThF to 0500 TWThF CC06

44100022

Capex PL Refurb

44100821 

(Wandsworth Town)

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Capex follow-up

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

48
SW105

SW255
Hampton Court Jn, Addlestone Jn Woking East

Dn/Up Fast, Dn Slow, Byfleet 

Curves
0045 TWThF to 0515 TWThF

44400221

44601813

Track renewals six week 

tamp

Track renewals six week 

tamp

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON.

48
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 44400721

Cyclic Maintenance

Track renewals prep

C21 Rail Grinder (W/Th), 

(Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

48 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710
Cyclic Maintenance

Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

48 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 44200318

Cyclic Maintenance

Track renewals site survey

C21 Rail Grinder (M/T), 

(T/W)

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

48
SW105

SW140
St Denys (foul), Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E21 Cyclic Maintenance

2B77 & 1B81 TO TERMINATE AT WINCHESTER 

AND RUN ECS TO BASINGSTOKE.  FREIGHT TO 

BE DIVERTED VIA LAVERSTOCK. EASTERN 

DOCKS FREIGHT TO BE RETIMED.

48 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

48
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.
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48

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
44500022

Cyclic Maintenance

Track renewals site survey

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

48
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

48 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 

TO BE RETIMED.

48
SW210 

SW250
Feltham

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44350215

44300118

44390022 

(Staines S&C)

Track renewals follow-up

Track renewals site survey

Track renewals site survey

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM

48
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

48
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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49 Info
Week commencing:

Saturday 5 March

49
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

49 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

49 SW105 Clapham Junction Durnsford Road
Dn/Up Fast, Dn/Up Slow, 

Wimbledon Traincare Shunt Neck
0035 TWThF to 0505 TWThF CW01

Capex PL Refurb

44302021 

(Earsfield)

Cyclic Maintenance

Capex six week tamp

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

49
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF

44400721

44601713

Track renewals follow-up

Track renewals prep

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

49 SW110 Worplesdon Guildford (c/o) Dn/Up, North Box Sidings (T4) 0110 ThF to 0505 ThF
C21 Rail Grinder (W/Th), 

(Th/F)
2F02 TO BE DIVERTED VIA COBHAM.

49 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

49 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 TWThF to 0500 TWThF E16

44201912c

44200022

44203915

Cyclic Maintenance

Track renewals prep

Track renewals site survey

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM 

SOUTHAMPTON. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

49 SW105 Eastleigh West Jn St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow
0040 TWThF to 0440 TWThF 44200415 Track renewals prep

1B81 TO TERMINATE AT BASINGSTOKE AND 

RESTART FROM SOUTHAMPTON. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK.

49 SW105 Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15

49
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

49 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03

Capex Rerail

44501122 

(Sutton Bingham)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

49
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES
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49 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

49
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a
44100422

44100221

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

Track renewals TOC walk

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

49
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow 0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.
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50 Info
Week commencing:

Saturday 12 March

50
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

50

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

50

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

50

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

50

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

50 SW100 Waterloo Vauxhall

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF
Capex S&C Refurb

44150021
Capex follow-up LINE DIVERSIONS TO APPLY. 

50 SW100 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

50
SW105

SO700

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

0005

0005

TWThF

TWThF

to

0540

0540

TWThF

TWThF

43200222

43200322

(Wimbledon 

Platform 9)

Track renewals six week 

tamp

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT SUTTON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

50
SW105

SW255
Hampton Court Jn, Addlestone Jn Woking East

Dn/Up Fast, Dn Slow, Byfleet 

Curves
0045 TWThF to 0515 TWThF W10

44400221

44601813

Cyclic Maintenance

Track renewals TOC walk

Track renewals six week 

tamp

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON.

50
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

44601713

44400721

Cyclic Maintenance

Track renewals follow-up

Track renewals follow-up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

50
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01

Cyclic Maintenance

C21 Rail Grinder (M/T), 

(T/W)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL
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50 SW105 Sway Poole Dn/Up Main 0050 TWThF to 0440 TWThF

44200122

Capex S&C Refurb

46250121

(Bournemouth)

Capex 

Wheeltimbers

(Avon/Stour 

Bridges)

Track renewals site survey

Capex S&C follow-up

Capex follow-up

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL.

50 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a HV1025
Cyclic Maintenance

Track renewals site survey

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

50 SW110 Liss Havant Jn Dn/Up Main 0050 F to 0445 F H04a HV1025
Cyclic Maintenance

Track renewals site survey
2P77 & 2P79 TO TERMINATE AT HASLEMERE

50
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

50 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

50
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

E14

S04
44200521

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF

Capex PL Refurb

44501221 

(Langford)

Capex Rerail

44500418

(Sherington)

Capex follow-up

Capex prep

LWRT (Th/F)

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

50
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

50
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

50
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

50
SW210 

SW250
Feltham (foul)

Egham, Windsor & Eton 

Riverside

Dn/Up, Dn/Up Windsor, Up & Dn 

Arrivals

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT WHITTON, 2S79 TO 

TERMINATE AT HOUNSLOW AND 2U04 TO START 

AT WHITTON. 5C76 TO DIVERT TO FARNHAM. 

SWR TO BERTH TWO UNITS AT READING. 5R90 

TO START FROM STRAWBERRY HILL/CLAPHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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51 Info
Week commencing:

Saturday 19 March

51

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

51

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

51

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

51

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH
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51

SW170

SW150

SW130

SW105

SW145

SW145

SW105

SW105

SW105

SW155

SW155

SW105

SW160

SW160

SW105

SW150

Beechgrove GF

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Romsey

2355

0020

0040

0115

0125

0155

0205

0220

0230

0240

0310

0340

0355

0450

0505

0525

Th

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

to

0015

0040

0100

0125

0140

0205

0210

0230

0240

0300

0330

0355

0410

0500

0515

0535

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

51 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44101110

Cyclic Maintenance

Track renewals six week 

tamp

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

51
SW100

SW105
Queenstown Road Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast
0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

51 SW105 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF

Capex Con 6012

Capex Rerail 

44300023 

(Wimbledon)

Capex Rerail

44301422 

(Durnsford Road)

Capex prep

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

51
SW105

SW190
Raynes Park Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0035

0100

TThF

W

to

0500

0500

TThF

W

CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

51
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TWThF to 0520 TWThF W01 44601813

Cyclic Maintenance

Track renewals six week 

tamp

2F02 TO DIVERT VIA CHERTSEY

51
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05

Cyclic Maintenance

C21 Rail Grinder (M/T)

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

51
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWTh to 0500 TWTh E19 44201515
Cyclic Maintenance

Track renewals prep

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

51
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

51 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF H01a Cyclic Maintenance

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

51 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance
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51
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o)
Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2300 MTW to 0455 TWTh Y02a Cyclic Maintenance

1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

51
SW115

SW175
Gillingham (Dorset) Yeovil Jn (c/o)

Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 

51
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

51
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W 44400421

Cyclic Maintenance

Track renewals six week 

tamp

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD
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52 Info
Week commencing:

Saturday 26 March

52

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

52
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC03 CM0048

Cyclic Maintenance

Track renewals six week 

tamp

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

52 SW100 Nine Elms West London Jn

Down Windsor Slow, Down 

Windsor, Down Windsor Fast, Up 

Windsor, Windsor Reversible, Up 

Windor Fast, Up Windsor Slow

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 

52
SW105

SW180
Clapham Junction Berrylands

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Park Up 

Siding No.1/Siding No.1

0050 TWThF to 0455 TWThF CW02a

Capex PL Refurb

44302921 

(New Malden)

Cyclic Maintenance

Capex six week tamp

52
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 44400122
Cyclic Maintenance

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

52 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

52
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 TWThF to 0500 TWThF 44201515 Track renewals follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

52 SW105 Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF Br? 44200122

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL.

52
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0045 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 AND 

1P76 WILL NOT RUN. 2P79 TO TERMINATE AT 

HAVANT & RUN ECS TO BERTH AT HASLEMERE. 

2T75 & 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

52
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

52
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10

44200521

44500722

Cyclic Maintenance

Track renewals TOC walk

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED
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52 SW115 Salisbury Tunnel Jn Salisbury

Dn/Up Salisbury, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWThF to 0500 TWThF
Capex S&C Refurb

Salisbury 123pts
Capex S&C follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

52 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

52
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

52
SO680

SW180
Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37

Sussex Cyclic 

Maintenance

52
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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1 Info
Week commencing:

Saturday 02 April

1
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

1
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

1 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC NEW 44101110
Cyclic Maintenance

Track renewals TOC walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

1
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

1
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance

1 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

1 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

1
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19
Cyclic Maintenance

C21 Rail Grinder (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

1 SW105 Totton Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF

Capex Rerail

44200622 (Beaulieu 

Road)

Capex prep

LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

1 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04

Capex S&C Refurb

46250121

(Bournemouth)

Cyclic Maintenance

Capex six week tamp

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

1 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF
Capex S&C

157pts
Capex S&C follow-up

1B73 & 1B75 TO TERMINATE AT BOURNEMOUTH. 

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL.

1
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

1
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

1 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals site survey

1 SW140 Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0455 TWThF H06 44600622
Cyclic Maintenance

Track renewals site survey
2T75 WILL NOT RUN

1 SW140 Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance

1 SW150 Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0415 TWThF 44500722 Track renewals follow-up 7V97 TO BE RETIMED

1
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

1 SW200 Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF Capex Con 6067

Capex prep

LWRT (W/Th)

LWRT (Th/F)
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1 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522
Track renewals prep

LWRT (W/Th)

2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES 

OR READING.

1
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF

Capex PL Refurb

Aldershot South
Capex follow-up
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2 Info
Bank Holiday 

Friday

Week commencing:

Saturday 09 April

2
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2
SO110

SW100

SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Waterloo Curves, 

North Siding, Dn/Up Sheepcote 

Curves

0040 TWTh to 0500 TWTh CC NEW

CM0048

Capex Rerail

44100222

44100322 

(Vauxhall)

Cyclic Maintenance

Track renewals TOC walk

Capex prep

LWRT (T/W)

LWRT (W/Th)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24
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2
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford

0105

0105

TTh

W

to

0520

0450

TTh

W

W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q01 (T/W)

2 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings

0115

0130

TTh

W

to

0515

0515

TWTh B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q01 (T/W)

2 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings

0015

0110

TW

Th

to 0600

TW

Th

Br08 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q02 (W/Th)

2 SW110 Haslemere Petersfield Dn/Up Main 0110 TWTh to 0500 TWTh H02 Cyclic Maintenance

2

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTW to 0445 TWTh

S08

Y01
44500022

Cyclic Maintenance

Track renewals site survey

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

2 SW135 Botley Botley Down Siding 2300 MTWTh to 0430 TWThF E22 7V97 TO BE RETIMED

2 SW150 Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWTh to 0505 TWTh 44500722 Track renewals follow-up

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V51 TO BE DIVERTED VIA 

WINCHESTER. 7V97 TO BE RETIMED

2
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0100 TWTh to 0500 TWTh CW06a Cyclic Maintenance

2
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWTh to 0500 TWTh CC07a

Capex PL Refurb

44100821 

(Wandsworth Town)

Cyclic Maintenance

Capex six week tamp

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

2
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh 44350215

Track renewals six week 

tamp

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM

2 SW210 Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CF07 (part) Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2
SW210

SW255
Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WTh to 0520 WTh CF07 44300822

Cyclic Maintenance

Track renewals prep
SWR TO BERTH TWO UNITS AT READING

2 SW265 Guildford (c/o)
Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWTh to 0440 TWTh G06

Capex PL Refurb

44401121

(Crowthorne)

Capex S&C Refurb

3163pts

Cyclic Maintenance

Capex six week tamp

Capex S&C follow-up
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3 Info
Bank Holiday 

Monday

Week commencing:

Saturday 16 April

3

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

3

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

3

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

3

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

3

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

Electronic copy - uncontrolled when printed. Next scheduled issue 5th February 2021



Network Rail

Wessex Route

Version: 1

Date: 23rd October 2020

Page 40 of 111

OFFICIAL#

Engineering Access Statement 2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

3 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 WThF to 0505 WThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

3 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 TWTh to 0500 WThF
E15

B08

44201912c

44200022

44203915

Cyclic Maintenance

Track renewals six week 

tamp

Track renewals site survey

Track renewals site survey

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

3 SW105 Eastleigh West Jn St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow
0040 WThF to 0440 WThF 44200415

Track renewals six week 

tamp

1B81 TO TERMINATE AT BASINGSTOKE AND 

RESTART FROM SOUTHAMPTON. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK.

3 SW105 Dorchester Dorchester Down Sidings 0800 TWThF to 1700 TWThF Br17

3
SW110

SW140

SO520

Farlington Jn, Cosham Jn Portsmouth Harbour
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 WThF to 0435 WThF H07b

Capex 

Portcreek/Landport 

Wheeltimbers

Cyclic Maintenance

Capex follow-up

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

3
SW115

GW610
Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F

CD Earthworks 

Honiton Tunnel 

Cutting

Core Works

SWR SERVICES TO TERMINATE AT AXMINSTER. 

RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE BETWEEN AXMINSTER AND EXETER

3
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 TWTh to 0515 WThF Y04

Capex PL Refurb

Broom

Cyclic Maintenance

Capex follow-up

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

3 SW120 Farnham Alton Single/ Loop 0100 TWTh to 0510 WThF

Capex Rerail

44400822

(Bentley)

Capex prep

LWRT (Th/F)
1A03 TERMINATE AT FARNHAM

3 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 WTh to 0445 WTh G02 Cyclic Maintenance

5D81 TO DIVERT TO WIMBLEDON. GUILDFORD 

PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 

1 TO BE AVAILABLE FOR BERTHING. 

3
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0115

0050

W

ThF

to

0500

0500

W

ThF

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

3
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MT to 0505 TW IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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3
SW183

SO685
Leatherhead Horsham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 WTh to 0505 ThF IB24b

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

3
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

3 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0030 ThF to 0525 ThF
Capex PL Refurb

Thames Ditton
Capex follow-up

3 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 ThF to 0545 ThF W06 Cyclic Maintenance

3
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

3
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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4 Info
Week commencing:

Saturday 23 April

4

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

4

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

4 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a
Capex S&C Refurb

1567/1568pts

Cyclic Maintenance

Capex follow-up
LINE DIVERSIONS TO APPLY. 

4
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 TWThF to 0500 TWThF

Capex S&C Refurb

810pts
Capex S&C follow-up

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

4 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF
C21 Rail Grinder (T/W), 

(W/Th), (Th/F)
2F02 TO DIVERT VIA COBHAM

4
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

44601713

44400721

Cyclic Maintenance

Track renewals six week 

tamp

Track renewals six week 

tamp

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

4 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

4
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 TWThF to 0500 TWThF 44201515

Track renewals six week 

tamp

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

4
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

4 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

4
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

4 SW115 Salisbury Tunnel Jn Salisbury

Dn/Up Salisbury, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWThF to 0500 TWThF
Capex S&C Refurb

Salisbury 123pts
Capex S&C six week tamp

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

4
SW115

GW610
Axminster Honiton Dn/Up Exeter, Exeter Main 0035 TWThF to 0520 TWThF

Capex PL Refurb

Blacksands
Capex follow-up

1L69 TO TERMINATE AT HONITON AND RUN ECS 

TO YEOVIL. 1L92 WILL NOT RUN. 1L20 TO START 

FROM HONTON. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.
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4
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

4
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
44500722

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED

4
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
44500321

44501615

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

4 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF

Capex PL Refurb

44501221 

(Langford)

Capex Rerail

44500418

(Sherington)

Capex six week tamp

Capex follow-up

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

4
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

4
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

4
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822

LWRT (M/T)

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F)

SWR TO BERTH TWO UNITS AT READING

4
SW190

SW245
Twickenham Jn Shepperton, Shacklegate Jn

Dn/Up Strawberry Hill, Dn/Up 

Shepperton, Dn/Up Shepperton 

Spur

0045 TWThF to 0515 TWThF CF13 44300712
Cyclic Maintenance

Track renewals survey

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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5 Info
Bank Holiday 

Monday

Week commencing:

Saturday 30 April

5

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0315

0330

0335

0410

0420

0425

0515

0520

W

W

W

W

W

W

W

W

0330

0335

0410

0415

0425

0505

0520

0550

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

5
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

5 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 WThF to 0505 WThF CC01 44101510
Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

5
SW100

SW210

SW220

Queenstown Road Point Pleasant Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor, 

Clapham Yard Sidings No. 48 & 

49

0040 TWThF to 0500 TWThF 44100022 Track renewals prep

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED. PREP WORKS ALL 

FOUR NIGHTS.

5
SW100

SW105
Queenstown Road Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast
0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

5
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Platform 4

0050 WThF to 0455 WThF CW02

Capex PL Refurb

Wimbledon Platform 

5

Cyclic Maintenance

Capex follow-up
LUL DISTRICT LINE TO USE PLATFORMS 1-3 ONLY

5
SO680

SO700

SW105

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

2320

2320

TWThF

TWThF

to

0535

0535

TWThF

TWThF

IC25b
Sussex Cyclic 

Maintenance

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

5 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0030 W to 0525 W
Capex PL Refurb

Thames Ditton
Capex follow-up

5 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

5
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 ThF to 0520 ThF W01

44300015

Capex PL Refurb

Thames Ditton

Cyclic Maintenance

Track renewals site survey

Capex follow-up

2F02 TO DIVERT VIA CHERTSEY
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5
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 WThF to 0520 WThF

44601713

44400721

Track renewals six week 

tamp

Track renewals six week 

tamp

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

5
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04

Cyclic Maintenance

C21 Rail Grinder (M/T)

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

5
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 WThF to 0500 WThF E20 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. 

5 SW105 Branksome Branksome Train Care Depot
Inwards Road, Outwards Road, 

Train Care Depot
0800 TWThF to 1800 TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT

5
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 WThF to 0525 WThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

5 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 WThF to 0505 WThF H01a 44690022
Cyclic Maintenance

Track renewals site survey

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

5
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

5 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

5

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
0045 WThF to 0445 WThF

Capex S&C Refurb

151pts
Capex follow-up

5 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance

5
SW123

SW265
Guildford (c/o) Blackwater, Aldershot North Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 WThF to 0515 WThF

Capex PL Refurb

Aldershot South
Capex six week tamp

1O52 TO START FROM GUILDFORD. GWR TO 

BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1V71 TO TERMINATE AT GUILDFORD

5
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

5
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CF10

44100422

Capex 

Wheeltimbers

Barnes Bridge

Cyclic Maintenance

Track renewals prep

Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. PREP 

WORKS ALL FOUR NIGHTS.
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5
SW210

SW230

EA1330

New Kew Jn
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

5
SW210 

SW250
Feltham

Virginia Water, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF Capex Con 6106

Capex prep

LWRT (W/Th)

LWRT (Th/F)

2U04 TO START AT FELTHAM. SWR TO BERTH 

TWO UNITS AT READING. 5R90 TO START FROM 

STRAWBERRY HILL/CLAPHAM

5
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W 44400421

Cyclic Maintenance

Track renewals TOC walk

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD
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6 Info
Week commencing:

Saturday 07 May

6
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

6

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

6

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

6

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

6

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

6 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

6
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves, Up Main Fast

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.

6
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0045

0105

TWTh

F

TWThF

to

0515

0515

0515

TWTh

F

TWThF

W03

44601713

44400721

44400122

Cyclic Maintenance

Track renewals TOC walk

Track renewals TOC walk

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

6 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

6 SW105 Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals prep

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77 TO TERMINATE AT 

BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT 

BOURNEMOUTH.
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6 SW105 Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWTh to 1800 MTWTh Br21 NO BERTHING IN JERSEY & JUBILEE SIDINGS

6
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0045 TWThF to 0440 TWThF H05c

Cyclic Maintenance

C21 Rail Grinder (W/Th)

2P77 TO TERMINATE AT GUILDFORD. 1P79 AND 

1P76 WILL NOT RUN. 2P79 TO TERMINATE AT 

HAVANT & RUN ECS TO BERTH AT HASLEMERE. 

2T75 & 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

6
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Farnham

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0115 TWThF to 0535 TWThF G11 44400515

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

6
SW135

SW140
St Denys, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12
44200222

44600622

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

6 SW150 Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500722 Track renewals follow-up

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V51 TO BE DIVERTED VIA 

WINCHESTER. 7V97 TO BE RETIMED

6 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

6
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

6
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b

44500321

44501615

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

6
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0030 TWThF to 0505 TWThF CW06b 44300622

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

6
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0055 TWTh to 0450 TWTh CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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7 Info
Summer 

Timetable

Week commencing:

Saturday 14 May

7

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

7

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

7

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

7

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Winchester

Redbridge

Salisbury

Salisbury

Redbridge

Winchester

Redbridge

Salisbury

Beechgrove GF

2320

2359

0105

0150

0225

0355

Th

Th

F

F

F

F

to

2359

0040

0140

0225

0310

0435

Th

F

F

F

F

F

UTU TBC PROTECTED PATH

7

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

7 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.
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7
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0020

0050

TThF

W

to

0500

0500

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)

7
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TThF to 0455 TThF CW03 44300015

Cyclic Maintenance

Track renewals site survey

7
SW105

SW255
Hampton Court Jn, Addlestone Jn Woking East

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves
0105 TWThF to 0520 TWThF W07 44400022

Cyclic Maintenance

Track renewals site survey
2F02 TO DIVERT VIA COBHAM.

7 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

7
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 TWTh to 0500 TWTh 44201515

Cyclis Maintenance

Track renewals TOC walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. 

7 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

7 SW105 Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals follow-up

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77 & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL.

7 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

7 SW115 Andover
Salisbury Tunnel Jn, Laverstock 

South Jn
Dn/Up Exeter, Laverstock Loop 0110 TWThF to 0510 TWThF

Capex S&C

102pts
Capex S&C follow-up

7
SW115 

SW150
Salisbury Tunnel Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWTh to 0405 TWTh S03 Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 

7 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222
Cyclic Maintenance

Track renewals site survey

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

7
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING

7 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

7 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals prep
2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES 

OR READING.

7 SW265 Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 TWThF to 0440 TWThF
Capex S&C Refurb

3163pts
Capex six week tamp
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8 Info
Week commencing:

Saturday 21 May

8

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

8
SO110

SW100
Waterloo Queenstown Road 

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC NEW

Capex PL Refurb

Vauxhall/Carlisle 

Lane

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

8
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor, 

Clapham Yard Sidings No. 48 & 

49

0040 TWThF to 0500 TWThF CC06 44100022
Cyclic Maintenance

Track renewals follow-up

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

8
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

8 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

8 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18

44200415

Capex S&C

436a pts

Cyclic Maintenance

Track renewals TOC walk

Capex S&C six week tamp

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

8
SW105

SW140
St Denys (foul), Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E21 Cyclic Maintenance

2B77 & 1B81 TO TERMINATE AT WINCHESTER 

AND RUN ECS TO BASINGSTOKE.  FREIGHT TO 

BE DIVERTED VIA LAVERSTOCK. EASTERN 

DOCKS FREIGHT TO BE RETIMED.

8 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

8
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

8
SW110

SO520
Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0030 TWThF to 0440 TWThF

Capex 

Wheeltimbers

Vernon Road

Capex follow-up

SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

1F35 TO TERMINATE AT FRATTON. FRATTON 

DEPOT NOT AFFECTED, FUEL ROAD AND 

RECEPTION ROAD NOT AFFECTED. ONE 

PLATFORM TO BE KEPT CLEAR. 

8

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL
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8
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

8 SW200 Effingham Jn Guildford Dn/Up Cobham 0105 TWThF to 0455 TWThF 44400222 Track renewals prep 5D81 TO DIVERT TO WIMBLEDON. 

8 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 

TO BE RETIMED.

8
SW210

SW230
Barnes New Kew Jn Dn/Up Hounslow 0035 TWThF to 0515 TWThF

Capex 

Wheeltimbers

Barnes Bridge

Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

8
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING

8 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals follow-up
2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES 

OR READING.

8
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

8
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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9 Info
Week commencing:

Saturday 28 May

9

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

9

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Heiler

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0055

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

9

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0335

0345

0415

0505

0545

Th

Th

Th

Th

Th

to

0345

0415

0500

0545

0600

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

9
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

9 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, South Siding, 

Platforms 1 to 4
0015 TWThF to 0505 TWThF

Capex 

Wheeltimbers

Waterloo Platforms 

1&3

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -4, SOUTH SIDING TO BE 

OUTBERTHED.

9 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

9 SW105 Clapham Junction Berrylands

Dn/Up Fast, Up Slow, Up Main 

Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Platform 4, 

Wimbledon Traincare Shunt Neck

0050

0100

TF

W

to

0455

0455

TF

W

CW01

Capex S&C Refurb

810pts

Capex PL Refurb

Wimbledon Platform 

5

Cyclic Maintenance

Capex six week tamp

Capex six week tamp

LUL DISTRICT LINE TO USE PLATFORMS 1-3 

ONLY. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 3Q24 (T/W)

9 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

9 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 TWThF to 0500 TWThF E16 44201912c
Cyclic Maintenance

Track renewals TOC walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM EASTLEIGH. 

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

9 SW105 Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWTh to 1800 MTWTh Br21 NO BERTHING IN JERSEY & JUBILEE SIDINGS

9 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF 44690022 Track renewals site survey

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR
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9
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

9 SW115 Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y03

Capex PL Refurb

Broom

Capex PL Refurb

Blacksands

Cyclic Maintenance

Capex six week tamp

Capex six week tamp

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

9
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWF to 0535 TWF

Capex S&C

Aldershot North Jn
Capex S&C follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

9 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0005 TWThF to 0445 TWThF G02 44400222

Cyclic Maintenance

LWRT (M/T)

2D77 TO TERMINATE AT LEATHERHEAD & 2G75 

TO TERMINATE AT EFFINGHAM JN. ECS TO 

WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON. 

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

9 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

9
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

9
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow 0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.

9
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals follow-up SWR TO BERTH TWO UNITS AT READING
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10 Info
Bank Holiday 

Monday

Week commencing:

Saturday 04 June

10
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

10

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

10

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

10

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

10

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

10

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0015

0415

0440

W

W

Th

Th

to

0015

0040

0440

0505

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

10

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

10
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

10 SW100 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 WThF to 0500 WThF CC09b/c
Capex S&C Refurb

1567/1568pts

Cyclic Maintenance

Capex six week tamp
LINE DIVERSIONS TO APPLY. 

10
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045

0045

W

ThF

to

0450

0515

W

ThF

W10 Cyclic Maintenance

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W). 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 5th February 2021



Network Rail

Wessex Route

Version: 1

Date: 23rd October 2020

Page 56 of 111

OFFICIAL#

Engineering Access Statement 2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

10
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

10 SW110 Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh H04a HV1025
Cyclic Maintenance

Track renewals site survey

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

10 SW110 Liss Havant Jn Dn/Up Main 0050 F to 0445 F H04a HV1025
Cyclic Maintenance

Track renewals site survey
2P77 & 2P79 TO TERMINATE AT HASLEMERE

10
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0530 WThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

10 SW120 Farnham Alton Single/ Loop

0010

0025

WTh

F

to

0510

0510

WTh

F

G09 44400322

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

10
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

E14

S04
44500722

Cyclic Maintenance

Track renewals six week 

tamp

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

10
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

10
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05b

44500321

44501615

Cyclic Maintenance

Track renewals site survey

Track renewals site survey

10
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0510 WThF CW07

Capex Plain Line 

Refurb Leatherhead 

Capex S&C 

Leatherhead

Cyclic Maintenance

Capex follow-up

Capex S&C follow-up

5D81 TO DIVERT TO WIMBLEDON. 

10
SW210 

SW250
Feltham (foul)

Egham, Windsor & Eton 

Riverside

Dn/Up, Dn/Up Windsor, Up & Dn 

Arrivals

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05

44350215

44390022 

(Staines S&C)

44300922

Cyclic Maintenance

Track renewals TOC walk

Track renewals prep

Track renewals site survey

2U79 TO TERMINATE AT WHITTON, 2S79 TO 

TERMINATE AT HOUNSLOW AND 2U04 TO START 

AT WHITTON. 5C76 TO DIVERT TO FARNHAM. 

SWR TO BERTH TWO UNITS AT READING. 5R90 

TO START FROM STRAWBERRY HILL/CLAPHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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11 Info
Week commencing:

Saturday 11 June

11

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

11

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

11

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

11

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

11

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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11 SW100 Waterloo West Crosssings
Dn/Up Main Slow, South Siding, 

Platforms 1 to 6
0015 T to 0505 T CC01 44101510

Cyclic Maintenance

Track renewals site survey 

and delap walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -6, SOUTH SIDING TO BE 

OUTBERTHED.

11 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0045

0015

W

ThF

to

0505

0505

W

ThF

CC01 44101510

Cyclic Maintenance

Track renewals site survey 

and delap walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

11
SW100

SW105
Queenstown Road Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0015 WThF to 0505 WThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

11
SW105

SW190
Raynes Park New Malden, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 WThF to 0500 WThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

11
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01

44300015

Capex PL Refurb

Thames Ditton

Cyclic Maintenance

Track renewals site survey

Capex six week tamp

2F02 TO DIVERT VIA CHERTSEY

11
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

11
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

11 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a 44690022
Cyclic Maintenance

Track renewals site survey

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

11 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01
Capex S&C

102pts

Cyclic Maintenance

Capex six week follow up

11

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
0015 MTWTh to 0445 TWThF

Capex Rerail 

44501022 

(Burcombe Bridge)

Capex S&C Refurb

151pts

Capex prep

LWRT (W/Th)

LWRT (Th/F)

Capex six week tamp

11 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

11
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF 44400515 Track renewals prep

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

11
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

11
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0515 TWThF

44300822

Capex Rerail 

44301122 (Virginia 

Water)

Track renewals follow-up

Capex prep

LWRT (W/Th)

LWRT (Th/F)

SWR TO BERTH TWO UNITS AT READING

11
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

2 x 5 CAR UNITS AT READING. 
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12 Info
Week commencing:

Saturday 18 June

12

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

12

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

12
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Dn/Up Windsor 

Curves

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

12 SW100 Nine Elms West London Jn

Down Windsor Slow, Down 

Windsor, Down Windsor Fast, Up 

Windsor, Windsor Reversible, Up 

Windor Fast, Up Windsor Slow

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 

12
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Park Up 

Siding No.1/Siding No.1

0050 TWThF to 0455 TWThF CW02a Cyclic Maintenance

12
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 44400122
Cyclic Maintenance

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

12 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

12 SW105 Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF Br? 44200122

Cyclical maintenance

Track renewals six week 

tamp

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77 TO TERMINATE AT 

BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT 

BOURNEMOUTH.

12
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b Cyclic Maintenance

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

12
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF 44400515 Track renewals follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

12
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

12
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500722

Cyclic Maintenance

Track renewals six week 

tamp

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED

12 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 
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12
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

12
SO680

SW180
Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37

Sussex Cyclic 

Maintenance

12
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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13 Info
Week commencing:

Saturday 25 June

13
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

13 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

13
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

13
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03

Cyclic Maintenance

C21 Rail Grinder (M/T), 

(T/W)

13
SW105

SW255
Hampton Court Jn, Addlestone Jn Woking East

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves
0105 TWThF to 0520 TWThF 44400022

Cyclic Maintenance

Track renewals site survey
2F02 TO DIVERT VIA COBHAM.

13
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF W12a 44600717

Cyclic Maintenance

Track renewals site survey

13 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810
Cyclic Maintenance

Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

13
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

13 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

13
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

13
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

13
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF 44400515 Track renewals follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

13 SW140 Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0455 TWThF H06 44600622
Cyclic Maintenance

Track renewals site survey
2T75 WILL TERMINATE AT FAREHAM
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13
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

13
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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14 Info
Week commencing:

Saturday 02 July

14
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

14

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

14

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

2100

2150

2245

2320

0020

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2310

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

14

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

14

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07

14
SO110

SW100

SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0040 TWThF to 0500 TWThF CC NEW

Capex PL Refurb

Vauxhall/Carlisle 

Lane

Cyclic Maintenance

Capex six week tamp

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

14 SW100 Waterloo Waterloo Platforms 4&5 0005 TWThF to 0505 TWThF

Capex 

Wheeltimbers

Waterloo Platforms 

4&5

Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR

14
SW100

SW210

SW220

Queenstown Road Point Pleasant Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor, 

Clapham Yard Sidings No. 48 & 

49

0040 TWTh to 0500 TWTh

44100022

Capex Plain Line 

Refurb

West London Jn

Track renewals six week 

tamp

Capex six week tamp

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

14
SW105

SW110
Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford, Byfleet Curves, Dn/Up 

Bay Platforms at Woking

0105 TWThF to 0520 TWThF W09 44400122
Cyclic Maintenance

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

14 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
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14 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25

14 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

14 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

14

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTW to 0445 TWTh

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

14 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

44400322 Track renewals prep

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

14
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

14
SW210

SW225

SW230

Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a 44100422

Cyclic Maintenance

Track renewals six week 

tamp

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

14
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CF07

44300822

Capex Rerail 

44301122 (Virginia 

Water)

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

SWR TO BERTH TWO UNITS AT READING

14 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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15 Info
Week commencing:

Saturday 09 July

15

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

15

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

15

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

15

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

15 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015

0045

TThF

W

to 0505

TThF

W

CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

15
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
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15 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

15 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

15 SW105 Totton Totton
Fawley Single/Shunting Neck, 

Goods Loop, Down Sidings
2200 MTWTh to 0600 TWThF E26 Cyclic Maintenance

15 SW105 Wareham Wareham Down Sidings 1, 2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance

15 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

15
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

15
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF G07

Capex S&C

Aldershot North Jn

Cyclic Maintenance 

Capex six week tamp

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

15 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322 Track renewals follow-up 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

15
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TThF to 0500 TThF CW05a Cyclic Maintenance

15
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MT to 0505 TW IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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15
SW183

SO685
Leatherhead Horsham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 WTh to 0505 ThF IB24b

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

15
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

15
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

15 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

15 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522
Track renewals six week 

tamp

2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES 

OR READING.
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16 Info
Week commencing:

Saturday 16 July

16

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

16 SW100 Waterloo Waterloo Platforms 4&5 0005 TWThF to 0505 TWThF

Capex 

Wheeltimbers

Waterloo Platforms 

4&5

Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR

16 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

16
SW105

SW110
Woking East Farnborough, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

44400422

44600717

Cyclic Maintenance

LWRT (M/T)

LWRT (T/W)

LWRT (W/Th)

Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

16 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810
Cyclic Maintenance

Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

16
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

16 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

16
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

16
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

16 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322 Track renewals follow-up 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

16
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED

16 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0440 TWThF 44500616 Track renewals site survey
7V97/7V98 TO BE RETIMED. 4V53 WILL NOT RUN. 

4V50/4V51 TO RUN VIA WINCHESTER. 

16
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

16
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
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16
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07

44300622

Capex Plain Line 

Refurb Leatherhead 

Capex S&C 

Leatherhead

Cyclic Maintenance

Track renewals prep

Capex six week tamp

Capex six week tamp

5D81 TO DIVERT TO WIMBLEDON. 

16
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF

44300822

Capex Rerail 

44301122 (Virginia 

Water)

Track renewals follow-up

Capex follow-up
SWR TO BERTH TWO UNITS AT READING

16
SW190

SW245
Twickenham Jn Shepperton, Shacklegate Jn

Dn/Up Strawberry Hill, Dn/Up 

Shepperton, Dn/Up Shepperton 

Spur

0045 TWThF to 0515 TWThF CF13 44300712

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON

Electronic copy - uncontrolled when printed. Next scheduled issue 5th February 2021



Network Rail

Wessex Route

Version: 1

Date: 23rd October 2020

Page 70 of 111

OFFICIAL#

Engineering Access Statement 2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

17 Info
Week commencing:

Saturday 23 July

17
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

17
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

17 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01

Capex 

Wheeltimbers

Waterloo Platforms 

6&7

Cyclic Maintenance

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

17
SW100

SW105
Queenstown Road Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast
0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

17
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Up Slow, Up Main 

Loop, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance

17
SO680

SO700

SW105

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

2320

2320

TWThF

TWThF

to

0535

0535

TWThF

TWThF

IC25b
Sussex Cyclic 

Maintenance

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

17
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

17
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

17
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 TWThF to 0500 TWThF E20 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. 

17
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

17 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 

Siding
0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

17 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b Cyclic Maintenance

17
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

17 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

17 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

17 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F

CD Earthworks 

Gravel Hill 

Embankment

Core Works

SWR SERVICES TO START & TERMINATE AT 

FARNHAM. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE BETWEEN FARNHAM AND ALTON.
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17
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

17
SW180

SW183

SO680

Epsom Leatherhead Dn/Up Portsmouth 0105 TWThF to 0505 TWThF 44300622 Track renewals follow-up

17
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

17
SW210 

SW250
Feltham

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44300118

44390022 

(Staines S&C)

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F)

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM

17
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

2 x 5 CAR UNITS AT READING. 
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18 Info
Week commencing:

Saturday 30 July

18
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

18

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

18

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

18

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

18

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

18

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

18

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

18
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

18 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

18 SW100 Waterloo Waterloo Platforms 6&7 0005 TWThF to 0505 TWThF

Capex 

Wheeltimbers

Waterloo Platforms 

6&7

Capex follow-up PLATFORMS 6&7 TO BE KEPT CLEAR
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18
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves, Up Main Fast

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.

18
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0045

0105

TThF

W

TWThF

to

0515

0430

0515

TThF

W

TWThF

W03

Capex Rerail 

44401618 

(Woking Up Fast)

Capex Rerail

44400522

(Byfleet)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q01 (T/W). POSSESSION TO BE 

TAKEN AFTER TE PASSAGE OF 1Q54 (Th/F)

18 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

18 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance
1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

18
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

44201610

Capex rerail

44601122

44601222

Cyclic Maintenance

Track renewals site survey

Capex prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

18
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Farnham

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0115 TWThF to 0535 TWThF G11 44400515

Cyclic Maintenance

Track renewals six week 

tamp

18
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWF to 0500 TWF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

18 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44500616
Cyclic Maintenance

Track renewals site survey

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

18
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

18
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0030 TWThF to 0505 TWThF CW06b 44300622

Cyclic Maintenance

Track renewals follow-up

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

18
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON

18
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0100

TWTh

F

to

0520

0520

TWTh

F

44300822 Track renewals follow-up

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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19 Info
Week commencing:

Saturday 06 August

19

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

19

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

19

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

19

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

19

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH
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19 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

11

0045

0015

W

ThF

to

0505

0505

W

ThF

CC NEW

Capex 

Wheeltimbers

Waterloo Platforms 

10&11

Cyclic Maintenance

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -11, SOUTH SIDING TO BE 

OUTBERTHED.

19
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0050

0020

W

ThF

to

0500

0500

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)

19
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 ThF to 0455 ThF CW03 Cyclic Maintenance

19 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

19
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals site survey

19 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02
44600710

44600810

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

19 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02

Capex rerail

44200822

44200922

Cyclic Maintenance

Capex prep

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

19 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

19
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

19 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

19 SW200 Effingham Jn Guildford Dn/Up Cobham 0005 TWTh to 0455 TWTh 44400222 Track renewals prep

2D77 TO TERMINATE AT LEATHERHEAD & 2G75 

TO TERMINATE AT EFFINGHAM JN. ECS TO 

WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.

19
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals follow-up SWR TO BERTH TWO UNITS AT READING

19 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06

44300922

Capex 

Wheeltimbers

Mustard Hill

Cyclic Maintenance

Track renewals site survey

Capex follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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20 Info
Week commencing:

Saturday 13 August

20

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

20

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

20
SO110

SW100
Waterloo Queenstown Road 

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC NEW

Capex 

Wheeltimbers

Waterloo Platforms 

14&15

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

20
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

20
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

20 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

20 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18

44200318

Capex rerail

44200322

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Capex prep

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

20
SW105

SW140
St Denys (foul), Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E21 Cyclic Maintenance

2B77 & 1B81 TO TERMINATE AT WINCHESTER 

AND RUN ECS TO BASINGSTOKE.  FREIGHT TO 

BE DIVERTED VIA LAVERSTOCK. EASTERN 

DOCKS FREIGHT TO BE RETIMED.

20 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

20
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

20

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

20
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance
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20 SW200 Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF 44400222 Track renewals follow-up

20 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 

TO BE RETIMED.

20
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals follow-up SWR TO BERTH TWO UNITS AT READING

20
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

20
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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21 Info
Week commencing:

Saturday 20 August

21
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

21 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

21 SW105 Clapham Junction Durnsford Road
Dn/Up Fast, Dn/Up Slow, 

Wimbledon Traincare Shunt Neck
0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

21 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03
Capex Rerail 

44600822 (Deepcut)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

21 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 TWThF to 0500 TWThF E16

Capex Rerail 

44200422 

(Steventon)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

21 SW105 Wool Wool Down Sidings 0800 MTWTh to 1600 MTWTh Br20 Cyclic Maintenance

21 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF

Capex Rerail

44601122

44601222

HV1025

LWRT (M/T)

LWRT (T/W)

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

21
SW110

SW140

SO520

Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF 44201610 Track renewals site survey

2P77 & 2P77 TO TERMINATE AT HASLEMERE. 

1P79 AND 1P76 WILL NOT RUN. 2P01 WILL NOT 

RUN. 2P12 TO START FROM FRATTON.

21
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

21 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

21 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322
Track renewals six week 

tamp
1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

21 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0005 TWThF to 0445 TWThF G02 44400222

Cyclic Maintenance

Track renewals follow-up

2D77 TO TERMINATE AT LEATHERHEAD & 2G75 

TO TERMINATE AT EFFINGHAM JN. ECS TO 

WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON. 

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

21 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
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21
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a 44100422
Cyclic Maintenance

Track renewals TOC walk

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

21
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur
0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.
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22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 27 August

22
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

22

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

22

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

22

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

22

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07

22 SW100 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 WThF to 0500 WThF CC09b/c

Capex Rerail

4410118

(Vauxhall)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

22
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 WThF to 0515 WThF W10 Cyclic Maintenance

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON.

22
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 WThF to 0555 WThF 44400422 Track renewals prep

22
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

22 SW110 Liss Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H04b HV1025

Cyclic Maintenance

LWRT (T/W)

LWRT (W/Th)

2P77 & 2P79 TO TERMINATE AT HASLEMERE

22
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

22 SW120 Farnham Alton Single/ Loop

0010

0025

WTh

F

to

0510

0510

WTh

F

G09 Cyclic Maintenance

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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22
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

WF

Th

to

0505

0505

WF

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

22
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

22
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05b Cyclic Maintenance

22
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0510 WThF CW07 44300622

Cyclic Maintenance

Track renewals six week 

tamp

5D81 TO DIVERT TO WIMBLEDON. 

22
SW210 

SW250
Feltham (foul)

Virginia Water, Windsor & Eton 

Riverside

Dn/Up, Dn/Up Windsor, Up & Dn 

Arrivals

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05

44300118

44390022 

(Staines S&C)

44300922

Cyclic Maintenance

Track renewals prep

Track renewals prep

Track renewals site survey

2U79 TO TERMINATE AT WHITTON, 2S79 TO 

TERMINATE AT HOUNSLOW AND 2U04 TO START 

AT WHITTON. 5C76 TO DIVERT TO FARNHAM. 

SWR TO BERTH TWO UNITS AT READING. 5R90 

TO START FROM STRAWBERRY HILL/CLAPHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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23 Info
Week commencing:

Saturday 03 September

23

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

23

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

23

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

23

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH
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23

SW170

SW150

SW130

SW105

SW145

SW145

SW105

SW105

SW105

SW155

SW155

SW105

SW160

SW160

SW105

SW150

Beechgrove GF

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Romsey

2355

0020

0040

0115

0125

0155

0205

0220

0230

0240

0310

0340

0355

0450

0505

0525

Th

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

to

0015

0040

0100

0125

0140

0205

0210

0230

0240

0300

0330

0355

0410

0500

0515

0535

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

23 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015

0045

TThF

W

to

0505

0505

TThF

W

CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

23
SW100

SW105
Queenstown Road Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0015

0050

TThF

W

to

0505

0505

TThF

W

CC NEW Cyclic Maintenance
LINE DIVERSIONS TO APPLY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)

23
SW105

SW190
Raynes Park Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 TThF to 0500 TThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

23
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

23
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep

23
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05

Capex rerail

44500922

(Battledown)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

23
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

23 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF H01a Cyclic Maintenance

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

23 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

23

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
0045 TWThF to 0445 TWThF

Capex Rerail

44501022
Capex follow-up

23 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

23
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 
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23 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF

Capex rerail

44600922

Cyclic Maintenance

Capex prep

LWRT (W/Th)

2T75 WILL TERMINATE AT FAREHAM

23
SW180

SW183

SO680

Epsom Leatherhead Dn/Up Portsmouth

0100

0125

TTh

F

to

0510

0510

TTh

F

44300622
Track renewals six week 

tamp

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q68 (Th/F)

23
SW210 

SW250
Feltham (foul)

Virginia Water, Windsor & Eton 

Riverside

Dn/Up, Dn/Up Windsor, Up & Dn 

Arrivals
0030 TWThF to 0445 TWThF CF05

44300822

44300118

44390022 

(Staines S&C)

Cyclic Maintenance

Track renewals six week 

tamp

Track renewals follow-up

Track renewals prep

2U79 TO TERMINATE AT WHITTON, 2S79 TO 

TERMINATE AT HOUNSLOW AND 2U04 TO START 

AT WHITTON. 5C76 TO DIVERT TO FARNHAM. 

SWR TO BERTH TWO UNITS AT READING. 5R90 

TO START FROM STRAWBERRY HILL/CLAPHAM.

23
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD

23
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 0005 TWTh to 0500 TWTh

Capex PL Refurb

Chilworth
Capex follow-up
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24 Info
Week commencing:

Saturday 10 September

24

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

24
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Dn/Up Windsor 

Curves

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

24 SW100 Nine Elms West London Jn

Down Windsor Slow, Down 

Windsor, Down Windsor Fast, Up 

Windsor, Windsor Reversible, Up 

Windor Fast, Up Windsor Slow

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 

24
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Park Up 

Siding No.1/Siding No.1

0050 TWThF to 0455 TWThF CW02a Cyclic Maintenance

24
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 

Curve

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 (part) Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

24
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up

24 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

24 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02

Capex rerail

44200822

44200922

Cyclic Maintenance

LWRT (M/T)

LWRT (T/W)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

24 SW110 Haslemere Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 44690122

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

LWRT (Th/F)

2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

24
SW110

SW140

SO520

Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF 44201610 Track renewals site survey

2P77 & 2P77 TO TERMINATE AT HASLEMERE. 

1P79 AND 1P76 WILL NOT RUN. 2P01 WILL NOT 

RUN. 2P12 TO START FROM FRATTON.

24
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

24
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED
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24 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

24
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

24
SO680

SW180
Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37

Sussex Cyclic 

Maintenance

24
SW210 

SW250
Feltham

Virginia Water, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44300822

44390022 

(Staines S&C)

Track renewals six week 

tamp

Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM

24
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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25 Info
Week commencing:

Saturday 17 September

25

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

25

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Heiler

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0055

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

25

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0335

0345

0415

0505

0545

Th

Th

Th

Th

Th

to

0345

0415

0500

0545

0600

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

25
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

25 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

25
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

25
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0100

TThF

W

to

0455

0455

TThF

W

CW03 Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)

25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

25 SW105 Woking Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44400422
Cyclic Maintenance

Track renewals follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

25
SW105

SW150
Southampton Central (c/o) Totton, Redbridge Jn (foul)

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

25
SW105

SW160
Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF

Capex rerail

44200722

44201122

Capex PL Refurb

Pan Bridge

Capex prep

LWRT (T/W)

LWRT (W/Th)

Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

25 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

25
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
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25
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

25 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

25
SW130 

SW150

Redbridge Jn (c/o), Chandlers 

Ford (c/o)
Dunbridge

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Test Valley
0020 TWThF to 0440 TWThF

Capex S&C

Romsey 

Groundframe

Capex S&C follow-up
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 & 

7V97 TO BE RETIMED

25
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur

0025

0045

TThF

W

to

0500

0500

TThF

W

CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

25
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44390022 

(Staines S&C)
Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM
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26 Info
Week commencing:

Saturday 24 September

26
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

26

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

26

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

26

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

26

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

26

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0015

0415

0440

W

W

Th

Th

to

0015

0040

0440

0505

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

26

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

26
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

26
SO110

SW100

SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Waterloo Curves, 

North Siding, Dn/Up Sheepcote 

Curves

0040 TWThF to 0500 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

26
SW105

SW110
Woking East Farnborough, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford

0105

0105

TThF

W

to

0520

0450

TThF

W

W09 44400422
Cyclic Maintenance

Track renewals follow-up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q01 (T/W)
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26 SW105 Farnborough Basingstoke (foul)
Dn/Up Fast, Dn Slow, Long 

Valley Sidings

0115

0135

TThF

W

to

0510

0510

TThF

W

B10 44600710
Cyclic Maintenance

Track renewals prep

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q01 (T/W)

26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

26 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

26 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

26

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2240 MTW to 0445 TWTh

S08a

Y01a

44500022

Capex Pl Refurb

Compass Bridge

Cyclic Maintenance

Track renewals prep

Capex follow-up

1L88 & 1L69 TO DIVERT VIA CASTLE CARY & 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

1L84 TO TERMINATE AT YEOVIL JN. 

26

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a

44500022

Capex Pl Refurb

Compass Bridge

Cyclic Maintenance

LWRT (Th/F)

Capex follow-up

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

26 SW140 Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance

26
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

26
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

26
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 WThF to 0445 WThF

44390022 

(Staines S&C)
Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM

26
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

26 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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27 Info
Week commencing:

Saturday 01 October

27

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

27

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

27

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

Run as booked to Raynes Park at 

0050. Remove Chessys

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

27

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

27

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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27 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015

0045

TThF

W

to 0505

TThF

W

CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

27
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up

27 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600710 Track renewals follow-up FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

27 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

44200022

44203915

Cyclic Maintenance

Track renewals prep

Track renewals prep

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

27 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08

44200022

44203915

Cyclic Maintenance

Track renewals prep

Track renewals prep

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

27
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

27
SW120

SW123
Ash Vale Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

27
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

27
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MT to 0505 TW IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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27
SW183

SO685
Leatherhead Horsham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 WTh to 0505 ThF IB24b

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWT WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

27
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

27 SW200 Effingham Jn Guildford Dn/Up Cobham 0005 TWTh to 0455 TWTh 44400222
Track renewals six week 

tamp

2D77 TO TERMINATE AT LEATHERHEAD & 2G75 

TO TERMINATE AT EFFINGHAM JN. ECS TO 

WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.

27
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

27
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF

44390022 

(Staines S&C)
Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM

27 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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28 Info
Week commencing:

Saturday 08 October

28

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

28

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

28 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a

Capex 

Wheeltimbers

Lambeth Road 

Bridge

Capex Pl Refurb

Queenstown Road

Cyclic Maintenance

Capex follow-up

Capex follow-up

LINE DIVERSIONS TO APPLY. 

28
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 Cyclic Maintenance

2F02 TO DIVERT VIA CHERTSEY. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4

28 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

28 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings
0125 TWThF to 0515 TWThF

44200022

44203915

LWRT (M/T)

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F)

1B81 TO BERTH AT WINCHESTER BALTIC 

SIDINGS. FREIGHT TO BE DIVERTED VIA 

LAVERSTOCK. 

28 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 44200318
Cyclic Maintenance

Track renewals follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

28
SW105

SW140
St Denys (foul), Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E21 Cyclic Maintenance

2B77 & 1B81 TO TERMINATE AT WINCHESTER 

AND RUN ECS TO BASINGSTOKE.  FREIGHT TO 

BE DIVERTED VIA LAVERSTOCK. EASTERN 

DOCKS FREIGHT TO BE RETIMED.

28 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance
1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

28 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA EPSOM. GUILDFORD PLATFORMS 4 

AND 5 TO BE KEPT CLEAR. 

28
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

28

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF 44500022 Track renewals prep

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL
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28
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

28
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

28
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
44500321

44501615

Cyclic Maintenance

Track renewals prep

Track renewals prep

28
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

28 SW200 Effingham Jn Guildford Dn/Up Cobham 0105 TWThF to 0455 TWThF 44400222
Track renewals six week 

tamp
5D81 TO DIVERT TO WIMBLEDON.

28
SW190

SW245
Twickenham Jn Shepperton, Shacklegate Jn

Dn/Up Strawberry Hill, Dn/Up 

Shepperton, Dn/Up Shepperton 

Spur

0045 TWThF to 0515 TWThF CF13 44300712
Cyclic Maintenance

Track renewals prep

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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29 Info
Week commencing:

Saturday 15 October

29

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0315

0330

0335

0410

0420

0425

0515

0520

W

W

W

W

W

W

W

W

0330

0335

0410

0415

0425

0505

0520

0550

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

29
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

29 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

29
SW100

SW105
Queenstown Road Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast
0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

29 SW105 Clapham Junction Durnsford Road
Dn/Up Fast, Dn/Up Slow, 

Wimbledon Traincare Shunt Neck
0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

29
SO680

SO700

SW105

Streatham South Jn

Durnsford Road

Sutton (Via Wimbledon)

Raynes Park

Dn/Up St.Helier, Dn Siding 'B' 

(Sidings Possession)

Down Main Slow

2320

2320

TWThF

TWThF

to

0535

0535

TWThF

TWThF

IC25b
Sussex Cyclic 

Maintenance

VICTORIA TO EPSOM / DORKING SERVICES 

DIVERTED VIA WEST CROYDON. THAMESLINK 

WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS 

CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES

29
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

29 SW105 Esher Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF
Capex Rerail

44400722

Capex prep

LWRT (Th/F)
2F02 TO DIVERT VIA CHERTSEY

29
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

29
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0005 TWThF to 0500 TWThF E20 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. 

29
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

29 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44690022
Cyclic Maintenance

Track renewals prep

1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76, 

1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 & 

2P79 TO TERMINATE AT GUILDFORD. SERVICES 

TO RESTART FROM PETERSFIELD. 2P82 & 2P86 

TO TERMINATE AT PETERSFIELD. HASLEMERE 

NOT AVAILABLE FOR BERTHING.

29 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c 44690022
Cyclic Maintenance

Track renewals prep
HASLEMERE NOT AVAILABLE FOR BERTHING.
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29
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

29 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

29

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF 44500022 Track renewals prep

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

29
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o)
Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2300 MTW to 0455 TWTh Y02a Cyclic Maintenance

1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

29
SW115

SW175
Gillingham (Dorset) Yeovil Jn (c/o)

Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 

29
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

29 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF

Capex 

Wheeltimbers

Itchen River

Capex follow-up

29
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

44500321

44501615

LWRT (M/T)

LWRT (T/W)

LWRT (W/Th)

29
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

29
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD

29 SW245 Twickenham Jn Shepperton, Shacklegate Jn

Dn/Up Strawberry Hill, Dn/Up 

Shepperton, Dn/Up Shepperton 

Spur

0020 TWThF to 0450 TWThF 44300712 Track renewals follow-up

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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30 Info
Week commencing:

Saturday 22 October

30
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

30

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

30

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

30

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

30

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07

30 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

30
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves, Up Main Fast

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.

30
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0045

0105

TWTh

F

TWThF

to

0515

0515

0515

TWTh

F

TWThF

W03

Capex S&C

222pts 

(Woking Jn)

Cyclic Maintenance

Capex S&C follow-up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

30 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03
Capex Rerail

44600822 (Deepcut)

Cyclic Maintenance

Capex follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

30 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings
0115 TWThF to 0515 TWThF

44200022

Capex rerail

44200422

Track renewals prep

Capex follow-up
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 
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30
SW105

SW160
Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF Br01

Capex rerail

44200722

44201022

44201122

Cyclic Maintenance

Capex follow-up

Capex follow-up

Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

30 SW105 Brockenhurst Bournemouth Dn/Up Main 0001 M to 2359 F Br02

CD Civils 

Avon & Stour 

Bridges 

Strengthening 

Works

Core Works

Cyclic Maintenance

SWR WEYMOUTH & POOLE SERVICES TO STRAT 

& TERMINATE AT BROCKENHURST AND RESTRAT 

FROM BOURNEMOUTH. RAIL REAPLCEMENT 

ROAD SERVICES TO OPERATE BETWEEN 

BROCKENHURST & BOURNEMOUTH.

XC BOURNEMOUTH SERVICES TO START & 

TERMINATE AT SOUTHAMPTON CENTRAL.

30 SW110 Haslemere Havant Jn Dn/Up Main 0001 M to 2359 F

F2P Resignalling 

Construction

CD Civils Buriton 

Tunnel

44690122

Core Works

Core Works

Track renewals prep

SWR SERVICES TO TERMINATE AT HASLEMERE 

AND RESTART FROM HAVANT. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN HASLEMERE AND HAVANT.

XC ECS TO DIVERT VIA WINCHESTER AND 

READING. 

30
SW110

SW140

SO520

Havant Jn Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0050 TWThF to 0435 TWThF H05b HV1025
Cyclic Maintenance

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

30

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
0001 M to 2359 F

S08

Y01
44500022

Core Works

Cyclic Maintenance

EXETER SERVICES TO DIVERT VIA CASTLE CARY 

AND WESTBURY. A SHUTTLE SERVICE TO 

OPERATE BETWEEN YEOVIL AND GILLINGHAM.

30
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0110 TWThF to 0535 TWThF G11 Cyclic Maintenance

30
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 44600622

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

30
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

30
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn or Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

30
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON

30
SW210 

SW250
Feltham

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44300118

Track renewals six week 

tamp

2U79 & 2S79 TO TERMINATE AT FELTHAM AND 

2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO 

FARNHAM. SWR TO BERTH TWO UNITS AT 

READING. 5R90 TO START FROM STRAWBERRY 

HILL/CLAPHAM
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31 Info
Week commencing:

Saturday 29 October

31

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

31

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

31

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Winchester

Redbridge

Salisbury

Salisbury

Redbridge

Winchester

Redbridge

Salisbury

Beechgrove GF

2320

2359

0105

0150

0225

0355

Th

Th

F

F

F

F

to

2359

0040

0140

0225

0310

0435

Th

F

F

F

F

F

UTU TBC PROTECTED PATH

31

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

31 SW100 Waterloo Nine Elms

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0045

0015

W

ThF

to

0505

0505

W

ThF

CC NEW Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

31
SW100 

SW105
Nine Elms Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0050

0020

W

ThF

to

0500

0500

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)

31
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TThF to 0455 TThF CW03 Cyclic Maintenance
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31
SW105

SW255
Hampton Court Jn, Addlestone Jn Woking East

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves
0105 TWThF to 0520 TWThF W07 44400022

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM.

31
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422

Track renewals six week 

follow-up

31 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

31 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

31 SW110 Haslemere Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H02
44690122

HV1025

Cyclic Maintenance

Track renewals follow-up

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

31
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWTh to 0430 TWTh S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

31

SW115

SW170

GW500

GW5001

Wilton South Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF 44500022 Track renewals follow-up

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

31
SW130 

SW150

Redbridge Jn (c/o), Chandlers 

Ford (c/o)
Dunbridge

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Test Valley
0020 TWTh to 0440 TWTh

Capex S&C

Romsey 

Groundframe

Capex S&C six week tamp
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 & 

7V97 TO BE RETIMED

31 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

31 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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32 Info
Week commencing:

Saturday 05 November

32

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

32
SO110

SW100
Waterloo Queenstown Road 

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

32
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

32
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

32 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

32 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings
0125 TWThF to 0515 TWThF 44200022 Track renewals prep

1B81 TO BERTH AT WINCHESTER BALTIC 

SIDINGS. FREIGHT TO BE DIVERTED VIA 

LAVERSTOCK. 

32 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 44200318

Cyclic Maintenance

Track renewals six week 

tamp

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE. 

1B81 TO TERMINATE AT WINCHESTER AND RUN 

ECS TO BALTIC SIDINGS. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. 7V97 TO BE 

RETIMED.

32
SW105

SW140
St Denys (foul), Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn/Up Main Reversible, 

Dn/Up Netley, No. 1 Reception, 

No. 2 Reception

0040 TWThF to 0440 TWThF E21 Cyclic Maintenance

2B77 & 1B81 TO TERMINATE AT WINCHESTER 

AND RUN ECS TO BASINGSTOKE.  FREIGHT TO 

BE DIVERTED VIA LAVERSTOCK. EASTERN 

DOCKS FREIGHT TO BE RETIMED.

32 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

32
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

32

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL
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32
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0025 TWThF to 0525 TWThF CW05b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO 

DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

32 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance

2O77 & 2O79 TO DIVERT VIA HOUNSLOW. 2O01 

TO BE RETIMED.

32
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

32
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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33 Info
Week commencing:

Saturday 12 November

33
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

33
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

33 SW100 Waterloo Vauxhall

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC NEW

Capex 

Wheeltimbers

Lambeth Road 

Bridge

Cyclic Maintenance

Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

33 SW105 Clapham Junction Durnsford Road
Dn/Up Fast, Dn/Up Slow, 

Wimbledon Traincare Shunt Neck
0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance

SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

33 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

33
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422

Track renewals six week 

follow-up

33 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710

Cyclic Maintenance

Track renewals six week 

tamp

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

33 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 TWThF to 0500 TWThF E16
44200022

44203915

Cyclic Maintenance

Track renewals follow-up

Track renewals prep

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM EASTLEIGH. 

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

33 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

33 SW110 Liss Havant Jn Dn/Up Main 2355 MTWTh to 0445 TWThF H04a HV1025
Cyclic Maintenance

Track renewals follow-up

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

33
SW115 

SW150
Salisbury Tunnel Jn Salisbury

Dn/Up Main, Dn Passenger Loop, 

East Bay, East Carriage Sidings
0115 TWThF to 0430 TWThF

Capex S&C

126pts
Capex follow-up

PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE 

RETIMED.

33 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

33 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0005 TWThF to 0445 TWThF G02 Cyclic Maintenance

2D77 TO TERMINATE AT LEATHERHEAD & 2G75 

TO TERMINATE AT EFFINGHAM JN. ECS TO 

WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON. 

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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33
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

33
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur
0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.
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34 Info
Week commencing:

Saturday 19 November

34
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

34

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

34

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

34

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

34

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

0020

W

W

W

W

Th

to

2115

2235

2310

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

34

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

34

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2330

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

34
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

34 SW100 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c

Capex rerail

44100122

Capex Pl Refurb

Queenstown Road

Cyclic Maintenance

Capex prep

LWRT (Th/F)

Capex six week tamp

LINE DIVERSIONS TO APPLY. 

34
SW105

SW200
New Malden Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow 0040 TWThF to 0450 TWThF 44300015 Track renewals prep
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34
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0105

0105

TThF

W

to

0515

0440

TThF

W

W10

44400122

Capex rerail

44400622

Cyclic Maintenance

Track renewals prep

Capex prep

LWRT (W/Th)

2F77 & 2F02 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

34
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

34 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a HV1025
Cyclic Maintenance

Track renewals follow-up

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

34 SW110 Liss Havant Jn Dn/Up Main 0050 F to 0445 F H04a HV1025
Cyclic Maintenance

Track renewals follow-up
2P77 & 2P79 TO TERMINATE AT HASLEMERE

34
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 

BETWEEN EXETER ST DAVID'S AND 

EXMOUTH/HONITON. SWR SERVICES TO 

TERMINATE AT/START FROM HONITON. 

34 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

34
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0505

0505

TWF

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

34
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

34
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500321

Cyclic Maintenance

Track renewals prep

34
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

34
SW210 

SW250
Feltham (foul)

Egham, Windsor & Eton 

Riverside

Dn/Up, Dn/Up Windsor, Up & Dn 

Arrivals

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT WHITTON, 2S79 TO 

TERMINATE AT HOUNSLOW AND 2U04 TO START 

AT WHITTON. 5C76 TO DIVERT TO FARNHAM. 

SWR TO BERTH TWO UNITS AT READING. 5R90 

TO START FROM STRAWBERRY HILL/CLAPHAM.

34 SW245 Twickenham Jn Shepperton, Shacklegate Jn

Dn/Up Strawberry Hill, Dn/Up 

Shepperton, Dn/Up Shepperton 

Spur

0020 TWThF to 0450 TWThF 44300712
Track renewals six week 

tamp

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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35 Info
Week commencing:

Saturday 26 November

35

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

35

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

35

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

35

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

35

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0525

0535

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

35 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 WThF to 0505 WThF CC01 44101510
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.
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35
SW100

SW105
Queenstown Road Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0015 WThF to 0505 WThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY

35
SW105

SW180
Raynes Park New Malden, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 ThF to 0500 ThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

35
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01 44300015

Cyclic Maintenance

LWRT (T/W)
2F02 TO DIVERT VIA CHERTSEY

35
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

35
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

35 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a 44690022

Cyclic Maintenance

LWRT (M/T)

LWRT (T/W)

LWRT (W/Th)

LWRT (Th/F) 

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

35 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

35

SW115

SW170

GW500

GW5001

Wilton South Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF 44500022

Track renewals six week 

tamp

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

35 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

35
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

35
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

44500321

44501615

Track renewals prep

Track renewals prep

35
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD
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36 Info
Week commencing:

Saturday 03 December

36

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0040

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

36

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

36 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, South Siding, 

Platforms 1 to 6
0015 TWThF to 0505 TWThF

44101510

Capex 

Wheeltimbers

Nine Elms (DMS)

Track renewals follow-up

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1-6, SOUTH SIDING TO BE 

OUTBERTHED.

36
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 20-

24

36 SW100 Nine Elms West London Jn

Down Windsor Slow, Down 

Windsor, Down Windsor Fast, Up 

Windsor, Windsor Reversible, Up 

Windor Fast, Up Windsor Slow

0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. 

36
SW105

SW180
Clapham Junction New Malden, Motspur Park

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston, Wimbledon Park Up 

Siding No.1/Siding No.1

0050 TWThF to 0455 TWThF CW02a

Capex rerail

44300422

Capex PL refurb

Raynes Park 

Platform 1

Cyclic Maintenance

Capex prep

LWRT (Th/F)

Capex follow-up

36
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 44400122

Cyclic Maintenance

LWRT (M/T)

LWRT (T/W)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

36 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

36 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 TWThF to 0500 TWThF E16 44203915
Cyclic Maintenance

Track renewals follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM EASTLEIGH. 

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

36
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b

Capex S&C

Havant Jn

HV1025

Cyclic Maintenance

Capex S&C follow-up

Track renewals six week 

tamp

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

36
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
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Ref

Other Work
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36
SW115 

SW150
Salisbury Tunnel Jn Salisbury

Dn/Up Main, Dn Passenger Loop, 

East Bay, East Carriage Sidings
0115 TWThF to 0430 TWThF

Capex S&C

126pts
Capex six week tamp

PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE 

RETIMED.

36 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

36
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

36
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

44500321

44501615

Track renewals Core 

Works

Track renewals prep

GWR: WEYMOUTH SERVICES WILL START AND 

TERMINATE AT YEOVIL PEN MILL

36
SO680

SW180
Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37

Sussex Cyclic 

Maintenance

36
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF CF11
Capex PL Refurb 

Teddington

Cyclic Maintenance

Capex follow-up

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

36
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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