NETWORK RAIL
Kent Sussex

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2022
Rules Proposal

Version: 3

Date: 26 March 2022

g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
37 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
37 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
Follow Up - Dumpton Park NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Down FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SK| SO110 |Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh | to | 0425 TThF Follow Up - Dumpton Park RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND
Down RAMSGATE.
NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT.
37 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
37 | SK 28:1528 Tanners Hill Jn ?[g\;es;z;kézgoy;rv:ﬁit/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
' COUNTRY END ONLY.
37 | SK| SO130 |Tonbridge West Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |[TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [(AD1086pts, AD1088pts) (West Prep - Tonbridge East Jn S&C ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
37 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIALINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PSLTARTESI_RMS AVAILABLE AT CANNON
ob, Metrop %':;zz}’: r;'ﬂ‘: (T_E[: pady Bg/ggniﬂisgzzsfa_g lé?’)e Down/ ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
37 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
37 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-8 TO TANNERS
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
37 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Jn», Charlton Jn, Reversible, »3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up No_rth Kent, Th/F1 ROUTE AVAILABLE FROM CHAR:T&SEPSS VIALINES 6-8 TO TANNERS
S0290 Bricklayers Arms Jn '\S”e‘t';e"e’ksg'e' C?SI""’E)S‘SREVE’S:E'Q' 4CD"* 5 Ug* ?qusp.f”"wrg" Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F::1 (I\:vBarBT)everw e, Dn Sussex Fast, Cannon St idings, Dn Ken! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
37 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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37 | SK | S0O220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
37 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
37 | SK'| SO290 glort:r:(er::jast Jn, (P:erry Sge‘bcet Fc:(rﬁ Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF [K01.2 gychc Maln;eriagc.:] s . CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
ackneain an rayford Creek Jn St oroo Down | THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
37 | SS | SO500 |Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to [ 0530 | TWThF Rail Drop - Horley Up Fast TRAINS TO TRAVEL OVER SLOW LINES BETWEEN ERLSWOOD AND
TINSLEY GREEN JN.
37 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

S0500

South Croydon

Stoats Nest Jn,

Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U

Rail Drop - Burgess Hill to
Hassocks

Cyclic Maintenance

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

S0700

S0660 Caterham, Tattenham |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Corner Possession) Caterham
37 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 |TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Rail Drop - Copyhold Jn S&C RAIL REPLACEMEB'\S;DRC(;);SDASNEDRZSYEVJISR%:EHZA:TEHBETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Survey Work - PLTR 6047 TO BE RETIMED .
Wivelsfield ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
37 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
37 | SS | SO640 [Barnham Bognor Regis Dn/Up Bongor Branch 0045 | TWThF | to | 0450 |TWThF Follow Up - Bognor Up POWER TO BE RESTORED AT 0430
37 | SS | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to [ 0540 | TWThF [ICXX Cyclic Maintenance

9Vv85 TO TERMINATE AT WIMBLEDON
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Sussex Fast, Cannon St 1&2 Sidings,
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38 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
38 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SK | SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) Rail Drop prep - Penge VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
Tunnel SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
38 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 6Wk Follow Up - Kearsney Up
Survey work - Selling Tunnel
38 | SK | SO130 |Hither Green (c/o TL918 /|Petts Wood Jn, St Mary [Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF [K11.2 Cyclic Maintenance
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn [Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast ONE PLSBFEEC’\AE?S- ?g%“élfggggg ;gRiEU%LSSTN%FSTRAINS
38 | SK | SO130 |Tonbridge West Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh |[to| 0500 | TWTh Prep - Tonbridge East Jn S&C CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
SO180 |(AD1086pts, AD1088pts) ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP
FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD.
38 | SK| SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0O180
38 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
38 | SK| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ~
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Rg:ggsAyég_éEBll\]svr(?}-?’XLCI:_AIL\‘LNA?'gOS;;SiTVXIVDALBIEESA; g;ﬁN’\é)E’\“N
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 . STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFé)RMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
38 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance Y
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1.7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
38 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance Y
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-5 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn .

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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38 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
38 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
38 | SK | SO290 |[Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0300 |[Street Fork Jn Spur B Jn
SS | SO500 |Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 TWThF | to | 0530 |TWThF |IC29b Cyclic Maintenance
%8 and (1593pts?, S(outh P Croydyo(n (162pOp)ts), Slow, Up Fast (Line Bloclgage Between trains P P ¢ DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (1631,1633pts) |Selhurst Jn (1574pts SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
38 | SS | SO500 [Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 2345 | MTWTh | to | 0530 | TWThF Follow Up - Coulsdon to
Cover Way Up Fast
38 | SS | SO500 (Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 | TWThF | to | 0455 |TWThF Prep - Pouparts Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER
S0250 |Longhedge Jn Pouparts Jn JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD
AND CLAPHAM JN
38 | SS | SO520 |Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF [IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
38 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
38 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 |TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
38 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 | TWThF | to | 0515 |TWThF [K14.2 Follow Up - Denmark Hill
S0680 Shepherds Lane Jn PLTR ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
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H
39 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 7
FREIGHT VIA REDHILL |STREATHAM
39 | SK| SO110 |Gillingham E:}/g;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
39 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
39 | SK| SO110 [Downs Bridge Road Jn  [St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
39 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF [K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
39 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
39 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
39 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
39 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
39 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
39 | SK | SO150 |Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to | 0445 w ASH15.B Maintenance
39 | SK zggg‘g Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
39 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
39 | SK | S0260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
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39

S0500/
S0510

Selhurst, Norwood Fork
Jn

Rochester Bridge Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

TWThF (IC27

Cyclic Maintenance
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]
€l a Time Week Week | Mainten | Other
f, 4 LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
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H
39 | SK | SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF [K10.2.2 Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

39 | SK :8?;3 South Bermondsey Jn zgyns;zlol;’a‘}sce, groi(\;\;neSFl;sssteEilf;vélai?‘dg:;digdgaejlsoxsgfgjujze[(oie;sotﬁ;r:izzg 2350 | MTWTh | to | 0510 | TWThF [K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Susser Slow, Up Sussex Loop, Up East Lor;don Down East London (LEINEION @ AREIROUID [ ANITEN NG (MOS0 10 El= CUEREL:
EA1327 Down Sydenham Spur, Up Sydenham Spur ' ' LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ BACK CLEAR OF TL7278PTS/TL7299PTS
39 | SK 282;8 London Bridge 10-15 zrick:gyers grr:\s tnm :Iatforr.r:ﬂs 1%—155,9 Rev;ll'sibles,m Re;/;rsible.bﬂSu;sex Re;/ersil:'ie, 1" o 0115 Th to | 0425 Th I\;\‘/a/%?tﬂ Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
ew Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible, BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
39 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 [ TWThF [IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
39 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to [ 0440 | TWThF [ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
39 [ SS | S0600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF (IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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H
W Info [CHANNEL TUNNEL THAMESLINK VIA TONBRIDGE TRAFFIC VIA REDHILL [Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
40 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SK | SO110 |St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0520 |TWThF gz:\l/:yl\csg\rtsrjir;:‘e;ﬁeld o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
Meopham Down
40 | SK'| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
40 | SK 28128 I:S?ggg;zviimsapts) Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF | to| 0500 | WThF Prep - Tonbridge East Jn S&C CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
. ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP
FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD.
40 | SK zgggg Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w _II_I/BV‘;);irol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
40 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 R(?I;J(.)I—SSA/VGAQ_EAEBII\]\EVIFS-?“:I?LA;’“L,\/‘\?F’:OSIISEEA-\FIX:fA%TEi'}'g/II\?N’\(‘)EI\\IN
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 . STREET
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT). Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SK| SO130 (Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
40 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
40 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 [Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
40 | SK| SO180 (Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |TWThF |[ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
40 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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H
40 | SS | 80250/ |Victoria (Platforms 9to  |Clapham Jn, Stewarts |Platforms 9 to 13, D/U Brighton Slow; 0005 WThF | to | 0500 | WThF |IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ 13) Lane Jn , Battersea Reversible, Up Stewarts Lane (Line 0045 ( 0415 ( KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
80645 Blockage), Battersea Yard (Sidings Possession) Dn Fast Dn Fast REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
) ) 7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
40 | SK | SO280 |Blackfriars Jn E;Jgil:dollrlél%ahnjj:na Jn, gzgsri:cgl:)zrrng:]c;LvJvi)[;r:i/;J:nH;;E?m Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 |TWThF [K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
40 | SK| SO310 T:her Green, Lee Spur gslrjtrfc;\r%:n Crayford  |Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWTh | to | 0445 | TWTh |K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
40 | SS | SO500 |Keymer Jn Preston Park D/U Main 0025 WThF | to | 0505 | WThF Prep - Clayton Tunnel Down GTR SERVICES TO BE DIVERTED VIA LEWES
40 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 | MTWTh | to | 0525 |TWThF (IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES
40 | SS | SO500 |Battersea Pier Jn, Balham, Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0045 WThF | to| 0415 | WThF Follow Up - Pouparts Jn S&C | TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER
S0250 |Longhedge Jn Pouparts Jn JN AND BALHAM.
SW100 20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD
AND CLAPHAM JN
40 | SS | SO500/ |Selhurst Jn, Norwood Jn, |Purley, Sanderstead D/y Brighton/Victoria Slow, D/U Slow, Slow »R_eversible, DU Lo_ndon 2345 | MTWTh | to | 0440 | TWThF [IC33 Cyclic Maintenance ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY,
83%55‘;%/ Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead REDHILL AND GATWICK AIRPORT
40 | SS | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 |TWThF (IB29b Cyclic Maintenance
40 | SS | SO680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 |TWThF [IC37 Maintenance
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41 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 9
FREIGHT VIA REDHILL |STREATHAM
41 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
41 | SK | SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF [K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUOG5A - TH/F POSSESSION AT RISK
41 | SK| SO130 (Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 ’ STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFé)RMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
41 | SK| SO130 Charlng Cross, Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cr05§ 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down . STREET
Corbetts L: Jn to Edwards St Jn), 6 Dt / Southwark R ible, 3 '
EJP"('LE BT Up Kent Slow (LB BT)”)S Up (LB ET) o everse ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
! ! TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
41 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
41 | SK'| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
41 | SK | SO130 |Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW [NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
41 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 |TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
41 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
41 | SK | SO240 |Buckland Jn :\/A\/l;\::eJrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
41 | SS | SO250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a), D/U| 2320 | MTWTh | to | 0530 | TWThF |IC31b Cyclic Maintenance
S0500 |Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( Follow Up - Pouparts Jn S&C | TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
41 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
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Jn, Crystal Palace
VC734 /VC735 signals,
Norwood Jn

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

Survey works - Crystal Palace
Tunnel Up

]
£l g Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o | < From F
S rom To Ref Ref
41 | SK | SO300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWTh |[to| 0500 | TWTh |K09.2 Cyclic Maintenance
Crayford Creek Jn
41 | SK | SO330 |Parks Bridge Jn, Courthill |Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF |K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
41 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 | TWThF (IB30 Cyclic Maintenance
IC30
41 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  |LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
41 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 TWThF | to | 0510 |TWThF |K03.2.1 Maintenance
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Survey Work - North Dulwich | UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
EA1327 Portsmouth, Dn/Up Atlantic
41 | SS | SO630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 | TWThF | to | 0455 |TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
41 | SS | S0630 |Hove Arundel Jn Dn/Up Brighton 0001 TWThF | to | 0505 | TWThF (IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
41 | SS | SO650 |Streatham Hill, Tulse Hill |Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to | 0520 | TWThF |IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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H
42 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
42 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 W IAP 1 Maintenance
6wk Follow Up - Dumpton NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Park Down FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SK'| SO110 |Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh | to | 0425 TThF 6wk Follow Up - Dumpton RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND
Park Down RAMSGATE.
NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT.
42 | SK | SO110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Rail Drop & Prep - Penge VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
Tunnel SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
42 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
42 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SK'| sO130 Charing Cross, Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
’ ’ TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
42 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
42 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
42 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
42 | SK'| SO300 [StJohns Jn, Tanners Hill |Charlton Jn, Ladywell  |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF [NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
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42 | SK'| S0310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International Rail Drop Prep - Gravesend to SEVENOAKS
Higham GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
42 | SS | SO500 |Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 |TWThF [IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
42 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 |TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - Copyhold Jn S&C RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Survey Work - PLTR BRIDGES AND HAYWARDS HEATH.
98 (Rayw Wivertiela 6047 TO BE RETIMED.
veistie ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
42 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F Follow Up - Clayton Tunnel NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

Shunt Neck/Release Siding, Preston Park Up Sidings)

Down
Rail Drop - Patcham Tunnel
Down

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

42 | SS | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0450 |[TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
42 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 | TWThF | to | 0515 |TWThF [K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
42 | SS | S0680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 |TWThF (IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur Survey Work - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West APPROPRIATE.
Norwood Jn
42 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Slow 0045 | TWThF | to | 0515 |[TWThF Prep - Wimbledon Plat 9
S0O700 LB Dn Slow
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H
43 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
43 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
43 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
43 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 /|Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
50330 TL925pts), Ladywell Jn COUNTRY END ONLY.
43 | SK | SO130 |Tonbridge West Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 [(AD1086pts, AD1088pts) (West Prep - Tonbridge East Jn S&C ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2.
PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST.
43 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
43 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 N
Up (LB BTy Up Kent Siow (LB B7). & Up (LB BT) ISOLATION AT c%lél%s E&%sm? ng_g(T:ioFl;MEsP : F?ATT?O?\AF LIFTED BY 0450
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
43 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 142 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
43 | SK'| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ERITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
43 | SK | SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 | MTWTh | to | 0505 |TWThF Prep - Swale to Kemsley Up
43 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
43 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
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g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To From nights Time To| nights | ance Work Work Content Traffic Remarks
g < From To Ref Ref
43 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
43 | SK | 80290 ggﬁ:lizrzltqiist Jn, (P;;l\:/};osr:eéertel:eirﬁﬁn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF [K01.2 gz:\l/:ywvlvaolrr\;esriaggﬁq reento CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Slade Green Down THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
43 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 |TWThF (IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
PLTR Survey - Merstham
43 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0125 | TWThF | to [ 0505 | TWThF Follow Up - Clayton Tunnel NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, Down PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
43 | SS | SO500 |Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 (T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
43 | SS | SO510 |Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 0020 | TWThF | to [ 0510 | TWThF (IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
43 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
43 | SS | SO520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF | to | 0510 |TWThF Survey work - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
43 | SS | SO530 |South Croydon East Grinstead, Uckfield |Dn/Up East Grinstead 0105 | TWThF | to | 0435 |TWThF Survey work - Hurst Green VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
43 | SS | SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
Eastbourne TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
43 | SS | SO640 |Barnham Bognor Regis Dn/Up Bongor Branch 0045 | TWThF | to | 0450 |TWThF 6wk Follow Up - Bognor Up POWER TO BE RESTORED AT 0430
43 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Slow 0045 | TWThF | to | 0515 |TWThF Follow Up - Wimbledon Plat 9
SO700 LB Dn Slow
43 | SS z(v)vfi8853/ Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 |TWThF [IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
44 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
44 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
44 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Survey work - Selling Tunnel
Down
Survey Work - Shepherds
Well Down
44 | SK | SO110/ |Brixton Jn, Loughborough |Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 |TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding Prep - Penge Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
44 | SK | SO130 |Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF [K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn [Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
44 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0180
44 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance
50280 /W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
44 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
44 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / .
Sguthwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
’ ’ TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
44 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

Electronic copy - uncontrolled when printed. Next scheduled issue 09 July 2021

Page 15 of 121



NETWORK RAIL
Kent Sussex

Area

Key:

Amended

New

LOR

Possession Limits From

Possession Limits To

Lines Blocked

OFFICIAL
Engineering Access Statement 2022
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2022

Week
nights
From

Week
nights
To

Other
Work
Ref

Mainten
ance
Ref

Time

Time To|
From

Work Content

Traffic Remarks

£ |Week no|

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Fast (LB BT)

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent

2340 Th 0520 F LB patrol

Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

a4

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppy / Dn/Up Sheppy Spur

2305 | MTWTh | to | 0505 |TWThF

Follow Up - Swale to Kemsley
Up

a4

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

a4

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T 0515 IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

a4

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105 Th 0520 Th |IAP9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

a4

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

a4

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44

SK

S0290
S0300

Slade Green Depot, Perry
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 | TWThF 0440 | TWThF (K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

44

Ss

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345 | MTWTh 0530 | TWThF (IBxx

Cyclic Maintenance

6wk follow up - Coulsdon to
Cover Way Up Fast

Prep - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

a4

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

Possession of D/U Sidings (Haywards Heath)

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings

0115 | TWThF 0445 | TWThF

Prep - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

Cyclic Maintenance
Survey works - Gloucester
Road Jn to West Croydon
Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

a4

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

a4

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

a4

Ss

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

0505

TWThF

Ic21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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H
45 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL |STREATHAM
45 | SK | SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Wood Jn, Hawkwood Jn|Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
45 | SK | SO110 |Gillingham Fav;rsham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
on-Sea
45 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
45 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to [ 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
45 | SK | SO130 |Hither Green (L893 /894 |Lee SpurJn (TL915/ |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 |TWThF [K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS
Jn, St Mary Cray Jn )
4917|0280 [Biackerecn [breiepers Armis Jn, |Sow. DU Ghering Croes. London rage patorms 4.5, bown anowhit | | || Y | PRt ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1:3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 . STREET
gp, me"‘f‘;"a" R;’erzitde’ (ALS g‘#’; 5 "’g p 3“553‘ Fas&g l;%e Down/ ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
outhwark Reversible, 3 Up , Up Cannon Street
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
45 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance .
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 R((D)I;JSSSA/VQ&EAEII\];:?}-?hﬁlﬁ_AgL’\L?rrgggﬁgitlx:fALBlEEi; g;’\(‘)Nl\(le’\\‘N
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
45 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
45 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
45 | SK'| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
45 | SK | SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
45 | SK 28;28 Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up Main 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

45

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

45

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

45

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

45

SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

45

Ss

S0500

Victoria (Platforms 14 to
19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow

MTWTh

0515
04:15 (
Up Slow

TWThF

IC22b

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

45

SS

S0500

Earlswood

Tinsley Green Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop

)
2345

MTWTh

)
0530

TWThF

Follow Up - Horley Up Fast

45

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0115

TWThF

0445

TWThF

Prep - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

45

Ss

S0500/
80510

Selhurst, Norwood Fork
Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

to

0530

TWThF

Ic27

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

45

SK

80510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

to

0510

TWThF

K09.1

Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
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45 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance

S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 UPTO TWO PLATFoghéigelggé(i$TDg;iA;2£IE_ONDON BRIDGE - TO
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up St Fast, Dn/Up St Slow, Up S L
N/ip Sussextast, Dnflp Sussex slow, Up Sussexoop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
45 | SS | 80520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF | to | 0510 | TWThF (IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

45 | SS 23&21%/ Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 |TWThF (IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

45 | SS SS%(;%%/ Streatham South Jn Sutton (via Wimbledon |Dn/Up Heliers 2320 | MTWTh | to | 0535 |TWThF (IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD

SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

Electronic copy - uncontrolled when printed. Next scheduled issue 09 July 2021
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46 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 2
FREIGHT VIA REDHILL |LONDON BRIDGE
46 | SK | SO110 |St Mary Cray Jn Rochester Bridge JN,  |Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball Extended Survey Work - Longfield to GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green Meopham Down SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
46 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SK | SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0100 | TWThF [ to [ 0500 | TWThF Survey Work - EImstead
Hawkwood Jn Cray Jn, Hawkwood Jn Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
46 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance
50280 /W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
46 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance =
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Rg¥g§$yég_é§hsvrgk?X&AQLBL?E(DS;S&‘EA«LX:CAETE?\; g;ﬁN’\é)E,\\‘N
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET
Up, Metropolitan R_eversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 . STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
46 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance Y
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-5 TO TANNERS
0290 Roversivle, 4 g;‘r;:olr’\"s’a'g;”’sm;":h"" Southwark Rversible, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance Y
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, annon St Reversible, 4 Dn, 5 Up, Dn/Up} S_nowh|ll, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
46 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 | TThF |K08.3 Maintenance
Survey work - Selling Tunnel
Down
Survey Work - Shepherds
Well Down
46 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE

TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

46

SK

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

to

0430

TWThF

ASH7.B

Cyclic Maintenance
Rail Drop Prep - Aylesford to

Maidstone Barracks

46

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46

Ss

$0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line
Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast

TWThF

0500
0415 (
Dn Fast

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

46

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

WThF

0500

WThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

46

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

46

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2240

MTWTh

0525

TWThF

1B22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 /6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

46

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0115

TWThF

0445

TWThF

Prep - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF [IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

46

Ss

S0590
S0620

Cooksbridge, Lewes
Platforms

Glynde, Seaford,
Newhaven Harbour

Single, Marine Siding, Lewes Up Siding, Town Yard

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford

2345 MTW | to | 0430 | TWTh |IB20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

46

Ss

S0680/
S0700

Streatham Jn, Streatham
North Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 | MTWTh | to | 0540 |TWThF |IC25a

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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o (< From | Erom To Ref Ref
H
47 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 3
FREIGHT VIA REDHILL |STREATHAM
47 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 |TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
47 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / R
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT c\mgu:g (;Elf)(js\f/ Z'II'/(\DTCFKOPRF';AESP‘lA;/I'ﬁOB: LIFTED BY 0450
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
47 | SK'| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 N
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT C?CEI_’I\_ICC)%E&%ﬁg#g‘éio;ﬂéi:sAn?o?\‘E LIFTED BY 0450
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
47 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
47 | SK| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, |SOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
47 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0135 | TWThF | to | 0535 |TWThF WD - Rail Train prep and drop
- Maidstone East Fir Trees
WD - Rail Train prep and drop CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
- Kemsing
47 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

47

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

47

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

47

SK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

47

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

47

SK

S0240

Buckland Jn

Minster East Jn/Minster
West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

47

Ss

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

47

SK

S0300

Lewisham

Charlton Jn, Slade
Green Jn, Crayford
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

TWThF

0500

TWThF

K09.2

Cyclic Maintenance

47

Ss

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

0530

TWThF

1B30
IC30

Cyclic Maintenance
Follow Up - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
TINSLEY GREEN JUN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

47

Ss

S0500
S0250
SW100

Battersea Pier Jn,
Longhedge Jn

Balham,
Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea

0005

TWThF

0455

TWThF

6wk follow up - Pouparts Jn
S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER
JN AND BALHAM.
20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD
AND CLAPHAM JN

47

SK

80510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

47

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Portsmouth, Dn/Up Atlantic

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up

0100

TWThF

0510

TWThF

K03.2.1

Maintenance
Survey Work - North Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK
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2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT

5 |Week no|

S0630

Brighton Plat 1&2,
Preston Park

Hove (foul)

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

0005 ™ to | 0455

T™W (IB21c

Cyclic Maintenance

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT

47

Ss

S0630

Hove

Arundel Jn Dn/Up Brighton

0001 T™w™ to | 0505

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
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47

Ss

S0630

Brighton Plat 1&2,
Preston Park

Arundel Jn

Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road

0005 ThF to | 0455 ThF  |IB21d

Cyclic Maintenance

Maintenance

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

47

Ss

80645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Dn/Up Atlantic

Shepherds Lane Jn

0050 | TWThF | to | 0515 |TWThF |K14.2

0030 | TWThF | to | 0520 |TWThF [IC28

Denmark Hill PLTR TOC
Walk

Cyclic Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

47

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace

VC734 /VC735 signals,
Norwood Jn

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

Survey works - Crystal Palace
Tunnel Up

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.
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H
48 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
48 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
48 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1 x700 UNIT TO STABLE PLATFORM 4
48 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
48 | SK | SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SK | SO130 Charing Cross, T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill MIT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowh|||, 7_Revers|ble / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversble, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
48 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
48 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
48 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
48 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
48 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlamic, Dn/Up L_udgate, Dn/Up Stewarts Lane, Chatham . 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Ié?:v%:zJLr;;o;sarts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
’ MAIDSTONE WEST.
Battersea Park
48 | SK | SO300 fy:gz::sh:;\a"l’]annners Hill Jc:ag;zr:‘;]ﬂrl\l, Il:sgg\lﬁll E:;l;p North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 [TWThF [NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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S0310

Dartford, Ebbsfleet
International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325

MTWTh | to | 0420 |TWThF |K10.2.1

Cyclic Maintenance
Prep - Gravesend to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

48

Ss

S0500

Earlswood

Three Bridges

Up Fast/Dn Slow (Middle Roads)

2345 | MTWTh | to | 0530 | TWThF |IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

48

Ss

S0500

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0115
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

TWThF | to | 0500 | TWThF

Follow Up - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

48

Ss

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

MTWTh | to | 0525 | TWThF |IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

48

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2300

MTWTh | to [ 0520 | TWThF (IB28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

48

SS

S0520

Crawley

Horsham

Dn/Up Horsham

0105 | TWThF | to | 0510 |TWThF

Survey work - Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

48

Ss

S0530
SO 540

Selsdon Road Jn

Oxted

Dn/Up East Grinstead

0105 | TWThF | to | 0440 |[TWThF

Rail Drop - Woldingham

Down

48

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215 | MTWTh | to | 0450 |TWThF |IB27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

48

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025

TWThF | to | 0535 | TWThF |IC24

Cyclic Maintenance
Survey Work - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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H
49 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
49 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
49 [ SK | SO110 |Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |TWThF Prep - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
49 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
49 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 /|Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
49 | SK zglgg Tonbridge East Cvsgtord, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |[TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
49 [ SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 R((D)I;JSSSA/VQ&EAEII\]a::(;-(I)’XIfI;_AF”\‘L’\L?I"I\:‘;J{—SSi‘l\—/XIUI_\ALBlEESA"II'-g;r\(I)N’\(‘DEI\YV
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 ) STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / .
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
49 [ SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
49 [ SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
49 [ SK | SO130 |Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ¥
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 ROUTE AVAILABLE FROM CHARL"\I‘&SE_OSS VIALINES 6-8 TO TANNERS
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATEORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
49 | SK | SO180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to | 0430 | TWThF Rail Drop - Aylesford to
L S0310 Maidstone Branch |Maidstone Barracks
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49 | SK | 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
49 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
49 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to [ 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( Prep - Clapham Jn AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
49 | SK | s0290 g;ré::;nt;iist Jn, Ef;ryfngece:;irlj:n, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF |K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
49 | SS | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |[TWThF |IB31b Cyclic Maintenance
e o G epatrs et Rord Cpaneoo Sy | 0128 | F kTl UP G | N0 ACCESS AVALABLE TO) FROM BRIGHTON DOWN YARD.
9 P Siding Follow Us - Buraess Hill to PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
P g THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
Hassocks & Patcham Tunnel
Down
49 [ SS | SO500 |South Croydon Jn Stoats Nest Jn, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF [ICxx Cyclic Maintenance _
S0660 Caterham, Tattenham |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
N THIS POSSESSION.
Corner Possession) Caterham
49 | SS | SO500/ [Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 | TWTh |[to | 0500 | TWTh [IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F F Follow Up - Copyhold Jn S&C BR'DG?A‘;"#%"F‘{"\:Y:"’:ﬁf{“?anEATH-
49 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
49 | SS 28388 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 |TWThF [ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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H
50 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
50 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SK | SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) Follow Up - Penge Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
50 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Survey Work - Shepherds
Well Down
Survey Work - Kearnsey
L Down
50 | SK| SO130 |[Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF [K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn  [Loop(pt), Up Chatham Loop(pt) Survey Work -Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
50 | SK| SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0O180
50 | SK zgggg Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w _II_I/BV‘;);irol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
50 | SK'| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn,  |Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SK| SO130 Charing Cross, Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
50 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
50 | SK| SO150 |Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2305 | MTWTh | to | 0505 |TWThF 6wk Follow Up - Swale to
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50 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
50 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
50 | SS | SO250/ |Battersea Pier Jn, Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London,| 2345 | MTWTh | to | 0455 | TWThF |IC31a Rail Drop - Clapham Jn TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 0045 ( 0415 ( (S&C) AND BALHAM. CTF VIA MAIDSTONE EAST.
S0650 Dn&Up Dn&Up Rail Drop - Clapham Platform | FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
Fast ) Fast ) 14 HERNE HILL.
50 | SK | SO280 |Blackfriars Jn Herne Hill, Crofton Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 |TWThF [New Cyclic Maintenance
S0260 Road Jn, Loughborough|Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop
Jn
50 | SK'| S0O290 |[Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 |TWThF [K04.2.2 Cyclic Maintenance
S0300 |[Street Fork Jn Spur B Jn
50 | SS | SO500 Z\::gi?égfglg)gesgjﬁths) zl::yegg: ?fgzp(i;)t,s)East glnoxai};)[;r;:to([?:en;ESE:gZasgt:aéﬂnﬁf;/;r:lble, Up Slow/Up Victoria 0010 | TWThF | to | 0530 |TWThF (IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (163‘] 1633pts) |Selhurst Jn (1574p’15 ’ SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
' also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
50 | SS | SO500 [Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0105 | TWThF | to [ 0450 | TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES
50 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |[TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 [T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
50 | SS | SO520 [Arundel Jn, Littiehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF [IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 (Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
50 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 Survey work - Hurst Green Up SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
50 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 |TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
50 | SS | S0680 |Streatham South Jn Sutton (via Wimbledon) |Dn/Up Helliers, LB Dn Slow 0045 | TWThF | to | 0515 |TWThF 6wk Follow Up - Wimbledon
S0O700 LB Dn Slow Plat9
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51 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 7
FREIGHT VIA REDHILL |STREATHAM
51 | SK| SO110 [Downs Bridge Road Jn  [St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
51 | SK'| SO110 |Gillingham E:j/se:aham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
51 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
51 | SK'| SO110 [Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | MTWTh | to | 0450 |TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
51 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF [K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
51 | SK'| SO130 Charing Cross, T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
51 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS/GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
51 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARL"\I‘S_SE_OSS VIALINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
51 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, ThiF1 ROUTE AVAILABLE FROM CHAR"_"‘I‘S_SEOSS VIALINES 6-8 TO TANNERS
50290 Bricklayers Arms Jn g:;g;‘frLS'F'{";’;;SI';‘?'E)ﬁ‘s'ies‘;z;sg’;’t“czg}‘ i:g’t ?Q/zugij:s:hgh Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
51 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
51 | SK'| SO150 |Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
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51 | SK| SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
S0240 Survey Work - Kearnsey Block to YE38 & YE39 signals at Bucklands Jn
Down
51 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SK | S0260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
51 | SK'| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF (K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
51 | SS | SO500 Yg)iona (Platforms 14 to |Balham :I:Jf;rswﬂs;é_lo;fgdpD(/:L;rﬁ;gztgri\d;zsst,1DéL12SlBiv;e(rI;I:aB;erd&),zBSrzgi?:;:) 0%345;)( MTWTh | to 0?151155( TWThF (IC22b Cyclic Maintenance DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO BALHAM
’ P p UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
D/ Battersea Up ?""” Up ?""” KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
51 | SS | SO500 |Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 | MTWTh | to | 0530 |TWThF 6wk Follow Up - Horley Up
Fast
51 | SS | SO500/ |Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
51 | SK 28?;3 South Bermondsey Jn ﬁ;y:lczlo?jlice, groic\;\geSFu:ssteEilE:vébi?‘dggdzgdgzsilgxsgfgjusze[(oizsotﬁgr:ﬂ;g 2350 | MTWTh [ to [ 0510 | TWThF [K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, LLOONN?JOONNOBVREISSERggTSJm::l-rTEE’\I‘C\';‘\I%EEF;’?\?g%SLSSI'Org gg :ESSIEBI{:‘EDK
EA1327 Down Sydenham Spur, Up Sydenham Spur BACK CLEAR OF TL7278PTS/TL7299PTS
51 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 UPTOTWO PLATFO';“QiBSgE;i?"’Dg;'EA;igIE'ONDON BRIDGE - TO
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
51 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF [IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Survey work - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
51 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to [ 0435 | TWThF [ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Prep - Woldingham Down SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
Survey work - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
51 | SS | S0O600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF (IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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H
52 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
52 | SK | SO110 |StMary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0520 |TWThF Cyclic Maintenance ) SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Survey Work - Longfield o | gep) ACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
Meopham Down
52 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SK | SO110 |Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF [ to [ 0450 | TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
52 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 W |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
52 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Rg:g§$yég_é§hsvrgk?'\/A\I_CI_AI!’\‘L’\/‘\(')I'EOSIII\':gEA-\I'/X:CAI\_BITE?\:I"g/l—lfl)N’\é)El\\lN
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT). Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 Rg:ggsAygg_éEBll\]\EV::(icl)’\:LCI:_AI:‘LNA?'gOS;;Si‘l\—/XII/LXALB"EESA‘:'-?}ISN’\é)EI\IW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 3 Up, & Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
52 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-5 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
52 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, »3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up No_rth Kent, Th/F2 ROUTE AVAILABLE FROM CHAR:\:&SE_OSS VIALINES 6-8 TO TANNERS
$0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
52 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 |TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
52 | SK'| SO160 |Faversham Canterbury East Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Rail Drop Prep - Selling
Tunnel Down
52 | SK'| SO180 |[Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |TWThF [ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
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3 (Week no|

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Falcon Jn, Stewarts
Lane Jn

Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line

0005
0045 ( 0415 (
Dn Fast Dn Fast
) )

TWThF 0500 | TWThF |IC22a

=3

Cyclic Maintenance
Prep - Clapham Jn

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

52

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 WThF | to | 0500 | WThF [K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

52

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 WThF | to | 0445 | WThF |K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

52

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340 | MTWTh | to | 0525 |TWThF |IB22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 /6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

52

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF [IC33

Cyclic Maintenance
Rail Drop - East Croydon to
South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

52

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

0055 | TWThF | to | 0505 |TWThF

Rail Drop Prep - Gloucester
Road Jn to West Croydon
Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

52

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF 0545 | TWThF (IB29b

=3

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

52

Ss

S0650

West Norwood Jn

Beckenham Jn,
Sydenham Jns,
Norwood Jn

ydenham Spur

Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up

0030 | TWThF | to | 0520 |TWThF

Prep - Crystal Palace Tunnel

52

SS

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010 | TWThF 0510 | TWThF [IC37

=3

Maintenance
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Crayford Creek Jn

]
£l g Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o | < From F
S rom To Ref Ref
i Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 9
FREIGHT VIA REDHILL |STREATHAM
1 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
1 [ SK | SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0110 WThF | to | 0505 | WThF |K02.1.1 Cyclic Maintenance . " . "
" Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
1 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down : STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFé)RMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
1 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
1 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-8 TO TANNERS
0290 23;’:;“:__':514 ggafol:psﬂrggpsz?n‘”s’h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! 9s: THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
1 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
1 | SK | SO130 |Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW [NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
1 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 |TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
1 [ SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 | SK| 80240 |Buckland Jn \l\//lvlg::eJrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
1 | SS | SO250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to | 0530 |TWThF |IC31b Cyclic Maintenance
S0500 |Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( Prep - Clapham Jn TRAINSST.I;)OCLRCA;:/’\I‘E;;;/EElzLEc;)AV,Y_,:_'g;ESSE:;f:;ggg;?egosﬁ:ﬁ’\T{GE;IMED
Up ?""” sm) FOR CLAPHAM JN - 20MPH SAFETY SPEED ON WESSEX DOWN SLOW
1 [SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF (K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0O110 NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
1 | SK | SO300 |Blackheath Jn Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 | WThF |K09.2 Cyclic Maintenance
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S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

ThF

0445

ThF

K01.1

Cyclic Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

Ss

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

to

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings
Possession)

0045

TWThF

to

0510

TWThF

Rail Drop - Gloucester Road
Jn to West Croydon Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

=3

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
80645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

to

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

Ss

S0630

Brighton Plat 1&2,
Preston Park

Hove (foul)

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

0005

TWThF

to

0455

TWThF

TWS

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

to

0505

TWThF

1B21b

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace
VC734 / VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

ICc28

Cyclic Maintenance
Prep - Crystal Palace to
Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

Electronic copy - uncontrolled when printed. Next scheduled issue 09 July 2021




NETWORK RAIL
Kent Sussex

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2022
Rules Proposal

Version: 3

Date: 26 March 2022

]
£l g Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o | < From F
S rom To Ref Ref
2 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
2 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance =
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Rg¥g§$yég_é§hsvrgk?X&AQLBL?E(DS;S&‘EA«LX:CAETE?\; g;ﬁN’\é)E,\\‘N
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET
Up, Metropolitan R_eversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFé)RMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
2 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance Y
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-5 TO TANNERS
0290 Reversible, 4 o, 5 Up, Db snowhill, Southwark Reversie, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
’ 95 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance Y
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
ISOLATION AT GANNON STREET PLATFORNS 1.7 70 B2 LITED BY 045
Fast (LB BT) ’ ’ 95, FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2 | SK| SO140 |Oftford Jn Bearstead Dn/Up Maidstone 0105 TWTh | to| 0535 | TWTh |ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
M/T NOT AVAILABLE DUE TO WEEKEND VICTORIA POSSESSION
2 | SK| SO160 |Faversham Canterbury East Dn/Up Chatham 0015 T to | 0445 T K08.3 Rail Drop - Selling Tunnel
Down
2 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2 | SK| SO300 [StJohns Jn, Tanners Hill |Charlton Jn, Ladywell |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF [NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
2 | SK| 80310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International Follow Up - Gravesend to SEVENOAKS
Higham GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2 | SS | SO500 |Battersea Pier JN Falcon Jn Dn/Up Brighton Slow 0005 TWTh |[to| 0455 | TWTh Follow Up - Clapham Jn
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2 | SS | SO500 |KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F Follow Up Survey - Copyhold
Shunt Neck/Release Siding, Preston Park Up Sidings) Jn S&C NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
6wk Follow Up - Burgess Hill PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
to Hassocks THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
Follow Up - Patcham Tunnel
Down
2 | SS| S0500 [Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 |TWThF |IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
2 | SS | S0500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 |TWThF [IB31a Cyclic Maintenance
S0580 Branch Possession of Crippl_e _Siding and Hopper Road (Ardingly), Sidings 0115 F Su_rvey Work -PLTR RAIL REPLACEME;;Sgégi:gﬂ:&Jk%ggi’zﬁgri_BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Wivelsfield 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2 | SS | S0640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0450 |[TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
2 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 | TWThF | to | 0515 |TWThF [K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
2 | SS | S0680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 |TWThF [IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West APPROPRIATE.
L1 Norwood Jn
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H
3 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
3 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
3 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
3 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 /|Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
50330 TL925pts), Ladywell Jn COUNTRY END ONLY.
3 | SK| SO130 [Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West UTU NOTE - UTU047 T/W - POSSESSION AT RISK
3 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
3 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Rg:ggsAyg&éEBh5\/::cRp.?h:&?&?gos;;giTVX:fALéEEi;-g;SN%E&N
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
3 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 142 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
3 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, ThiF1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
3 | SK | 80220/ |Minster (c/o EBES5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
3 | SS | S0250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 | TWThF (IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( Follow Up - Clapham Jn S&C | AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast Prep - Clapham Plat 14 THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
SK | SO290 [North Kent East Jn, Perry Street Fork Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Looj 0040 WThF | to | 0455 | WThF |K01.2 Cyclic Maintenance
3 Blackhoath Ia Cra'yfyor § Oreok i P P P P R;ﬁl Drop Prap - Erith Green | CANNON STREET TO NEW CROSS SLOW LINES $4 NOT TO BE TAKEN AT
to Slade Green (Rail Drop THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
W/Th) PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
3 | SK | SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 WThF | to | 0445 | WThF Prep - New Beckenham Jn

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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3 | SS| SO500 (Purley Redhill Down & Up Slow / Down & Up Redhill 0001 WThF | to | 0500 | WThF |IC35 Cyclic Maintenance
PLTR Merstham RDT (W/Th) TRAINS TO TRAVEL OVER FAST LINES
3 | SS | SO500 |Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |[TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 [T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
3 | SS| SO510 [Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 WThF |[to| 0510 | WThF |IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
3 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
3 | SS| SO590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
Eastbourne TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
3 |SS 26)\/(?8853/ Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to | 0505 TW |IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
3 |Sss z(v)vfi8853/ Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to | 0505 ThF |IB24b Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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H
4 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
4 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
4 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Survey Work - Shepherds
Well Down UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK
Survey Work - Kearnsey
Down
4 | SK | SO110/ |Brixton Jn, Loughborough |Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 |TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding 6Wk Follow Up - Penge VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 Tunnel SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
UTU NOTE - UTU049 W/TH - POSSESSION AT RISK
4 | SK | SO130 |Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF [K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn  [Loop(pt), Up Chatham Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
4 | SK| SO130 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0180 Maidstone Branch, Up Platform Loop Extended Prep - Aylesford to Maidstone
Barracks
4 | SK 28;28 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w _I},Bﬁzatrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
4 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 W |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PSLTARTESI_RMS AVAILABLE AT CANNON
ggumvevt:r’f %':;zz}’: r;'ﬂ‘: (T_E[: g";? Bg/xms;f;fﬁfgséf) Up. 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
4 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Fast (LB BT)

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent

2340 Th to | 0520 F LB patrol

Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105 Th to | 0520 Th |IAP9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SK

S0290
S0300

Slade Green Depot, Perry
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 | TWThF | to | 0440 |TWThF |K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SK

S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0110 | TWThF | to | 0445 |TWThF

Prep - New Beckenham Jn
S&C (Rail Drop W/Th)

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

Ss

S0500

Quarry Tunnel

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345 | MTWTh | to | 0530 |TWThF

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

Ss

S0500/
80510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead,
Oxted

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

0001 | MTWTh | to | 0440 |TWThF

Prep - East Crydon to South
Croydon Down Slow
Prep - Woldingham Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.
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S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

Ss

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

0505

TWThF

Ic21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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H
5 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL |STREATHAM
5 | SK| SO110 |Gillingham Faversham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0
on-Sea .
5 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
5 | SK| SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Wood Jn, Hawkwood Jn|Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
5 | SK| SO110 [Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWTh |[to | 0450 | WThF 6Wk Follow Up - Penge 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
5 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 |TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
5 | SK | SO130 |Hither Green (L893 /894 |Lee SpurJn (TL915/ |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 |TWThF [K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS
Jn, St Mary Cray Jn |
5 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / N
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT C?CEI-I’\-‘SE&%ivsg#gzio;héiisg—?oif LIFTED BY 0450
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
5 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL ZL.FA;-gSFRMS AVAILABLE AT CANNON
gp, me""f‘;{”‘a” R.f)}’e';iﬂe' (‘I‘_é’g";?’ 5”/8” Sussgf Fale'_g gﬁ’)e Down/ ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
outhwark Reversible, 5 Up » Up Cannon Stree WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
5 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn y
. ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
5 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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S0140

Maidstone East

Ashford

Dn/Up Maidstone

2355

TWTh

0510

WThF

K10.3.1

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
M/T NOT AVAILABLE DUE TO TONBRIDGE WEEKEND POSSESSION.

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

2345

0445

ASH15.B

Maintenance

SK

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance

Block to YE38 & YE39 signals at Bucklands Jn

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

o

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

SK

S0290

Plumstead

Slade Green

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop

0040

TWThF

0455

TWThF

Rail Drop - Erith Green to
Slade Green

SK

S0300

Blackheath Jn

Barnehurst

Dn/Up Bexleyheath, Dn/Up Erith Loop

0120
0105

T™wW
ThF

0520

TWThF

WD - Rail Train prep and drop
- Kidbrooke

SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

ol o o o

Ss

S0500

Victoria (Platforms 14 to
19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow

)
2325

MTWTh

0515
04:15 (
Up Slow

)
0530

TWThF

IC22b

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

Ss

S0500/
S0510

Selhurst, Norwood Fork
Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

MTWTh

TWThF

Ic27

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

SK

S0510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN.
2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL
PALACE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
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5 | SK 282;8 London Bridge 10-15 zrickléiyers grr:\s tnm :Iatforr.rgls 1%—158,9 Rev;ll'sibles,m Re;/;rsible.bﬂSu;sex Re;/ersil:':e, 1" o 0115 Th to | 0425 Th I\;\/B/‘|E)|:|1T‘: Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
ew Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
5 | 8S | SO520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF | to | 0510 | TWThF (IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
5 |SS 23&21%/ Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 |TWThF (IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
5871 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT PORTSMOUTH HARBOUR.
5 | SS | SO530 |Selsdon Road Jn Oxted Dn/Up East Grinstead 0100 WThF | to | 0440 | WThF Prep - Woldingham Down
SO 540
5 |Ss SS(C))G;%%/ Streatham South Jn Sutton (via Wimbledon |Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF (IC25b gvyiﬂiglzlclzzignga?gec walk THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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H
6 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 2
FREIGHT VIA REDHILL |LONDON BRIDGE
6 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SK| SO110 |Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 | TWThF | to | 0450 |[TWThF [Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
6 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
6 |SK 28;28 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w _I},Bﬁzatrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
6 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W |LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Rg:g§$yég_é§hsvrgk?'\/A\I_CI_AIL\‘L’\/‘\(')I'EOSIII\':gi\r/X:CAI\_BITE?\:I"g/l—lfl)N’\é)El\\lN
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, & Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT). Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Rg:ggsAyg&éEBh5\/::cRp.?h:&?&?gos;;giTVX:fALéEEi;-g;SN%E&N
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
6 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARLIT&SEPSS VIALINES 6-5 TO TANNERS
0290 Roversivle, 4 g;‘r;:ol:\"s’a'g;’psm;":h"" Southwark Rversible, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SK| SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARLIT&SEPSS VIALINES 6-8 TO TANNERS
%00 Southwark Roverable, D Suseos Fai Gannon St 182 Sdngs b Kort ISOLATION AT GANNON STREET PLATFORMS -7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
6 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
6 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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S0170

Tunbridge Wells

Bo Peep Jn

2345 T 0515 IAP 8 Maintenance

Survey Work - Wadhurst
Tunnel

Dn/Up Hastings, Single

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

0105 Th 0520 Th |IAP9 Maintenance

Survey Work - Wadhurst
Tunnel

Dn/Up Hastings, Single

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single 0105 F 0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh 0430 | TWThF |ASH7.B

Maidstone Branch, Up Platform Loop

Cyclic Maintenance
Prep - Aylesford to Maidstone
Barracks

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single 2350 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Ss

$0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

0005
0045 (
Dn Fast

TWThF 0500
0415 (

Dn Fast

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co TWThF [IC22a
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line

Blockage), Battersea Yard (Sidings Possession)

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF 0500 | TWThF |K05.1.1 Maintenance

Cambria Spur, Dn/Up Brixton Spur

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 | TWThF 0445 | TWThF |K05.2 Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2240 | MTWTh 0525 | TWThF |IB22 Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 /6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

Ss

S0500/
80510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Oxted

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh 0440 | TWThF |IC33

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

Cyclic Maintenance
Follow Up - East Croydon to
South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.
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TWThF (IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 | SS | S0650 |West Norwood Jn Beckenham Jn, Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up 0030 | TWThF | to | 0520 |TWThF II—:’rep - Crystal Palace Tunnel
Sydenham Jns, ydenham Spur
Norwood Jn
6 | SS | S0680/ |Streatham Jn, Streatham |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF |IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES

80700 [North Jn
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H
7 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 3
FREIGHT VIA REDHILL |STREATHAM
7 |SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 |SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 |TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
7 | SK| SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Survey work - Gillingham ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Tunnel to Gillingham Up KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
7 | SK| SO130 [Ladywell Jn Beckenham Jn, Hayes |Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF | to | 0445 | TWThF [NEW g;eg - New Beckenham Jn REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
7 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 RS:;&SAYQL_QEBII\]SV::(icl)’\:LCI:_AI:‘LNA?'gOS;;Sizx:fALBI’EESA:'—?}ISN’\é)EI\‘IIV
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
7 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
7 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
7 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
7 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 0025 | TWThF | to | 0510 | TWThF K10.3.1 WD - Rail train prep and drop RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Lenham to Farmers 49m30ch MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
7 | SK| SO160 [Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF WD - Rail Train prep and drop
- Lydden (Up)
7 | SK| SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 W |IAP8

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105 Th to | 0520 Th |IAP9

Maintenance
Survey Work - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

7 |sK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320 | MTWTh | to | 0520 |TWThF |ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

S0240

Buckland Jn

Minster East Jn/Minster
West Jn

Dn/Up Line/Dn/Up Deal, Single

0020 ThF to | 0450 ThF |ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020 | TWThF | to | 0445 |TWThF |K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

S0300

Lewisham

Charlton Jn, Slade
Green Jn, Crayford
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

0030 | TWThF | to | 0500 |TWThF |K09.2

Cyclic Maintenance

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300 | MTWTh | to | 0530 |TWThF |IB30

IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

0045 | TWThF | to [ 0510 |[TWThF

Prep - Gloucester Road Jn to
West Croydon Down (Rail
Drop T/W)

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th 0425 Th

=3

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

80510
S0680
80645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Portsmouth, Dn/Up Atlantic

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up

0100 | TWThF 0510 | TWThF (K03.2.1

<)

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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SS | 80530

South Croydon

Oxted (502/504 pts)

Dn/Up East Grinstead

0025 | TWThF | to | 0435 |[TWThF

Rail Drop prep - Hurst Green
Down
Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

7 |ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001 T™w™ to | 0505 T™W (IB21c

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT

7 |ss

S0630 |Brighton Plat 1&2,

Preston Park

Hove (foul)

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

0005 T™wW to | 0455 ™ TWS

Cyclic Maintenance

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

S0630 |Brighton Plat 1&2,

Preston Park

Arundel Jn

Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road

0005 ThF to | 0455 ThF |IB21d

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

S0645 |Battersea Park
S0680

S0110

Peckham Rye Jn,
Shepherds Lane Jn

Dn/Up Atlantic

0050 | TWThF | to | 0515 |TWThF |K14.2

Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

S0250

S0650 |Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace

VC734 / VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 | TWThF | to | 0520 |TWThF [IC28

Cyclic Maintenance
Follow Up - Crystal Palace to
Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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H
8 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
8 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
8 |SK zgggg Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w _II_I/BV‘;);irol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
8 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
SK | SO130 (Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
8 S0280 Blackfr?ars Jn Bricklayers Arms Jn. Slovs Dn/Up Charing Crcfss Lond?:m Bridge platformz 4-9, Dc?wn Snowhill M/Tp1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
! ! - N | CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowh|||, 7_Revers|ble / Down Kent Fast, Up Kent Fast/ 8 STREET
gsﬁff;ﬁfﬂgﬁg;aﬁg’ﬂ; (ALS g‘#’; leggmsgszx(fgséf) Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
8 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
8 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
8 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
8 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 | MTWTh | to [ 0450 | TWThF [IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
LC renewlas - St Stephens
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
8 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlamic, Dn/Up L_udgate, Dn/Up Stewarts Lane, Chatham . 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 I;::V%ZS;JLZ;OJJEMS Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jnv ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
’ MAIDSTONE WEST.
Battersea Park
8 | SK | SO300 it‘sz::sh:;\a"rjannners Hill Jc:ag;zr;;]ﬂrl\l, Il:sgg\lﬁll E:;l;p North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 [TWThF [NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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S0310

Dartford, Ebbsfleet
International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh | to | 0420 |TWThF |K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

Ss

S0500

Earlswood

Three Bridges

Up Fast/Dn Slow (Middle Roads)

2345 | MTWTh | to | 0530 | TWThF |IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

Ss

S0500/
S0510

Balham Jn

\Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 | MTWTh | to | 0525 |TWThF |IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2300 | MTWTh | to [ 0520 | TWThF |IB28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

Ss

S0530

South Croydon

Oxted (502/504 pts)

Dn/Up East Grinstead

0025 | TWThF | to | 0435 |TWThF

Rail Drop - Hurst Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215 | MTWTh | to | 0450 |TWThF |IB27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF | to | 0535 |TWThF [IC24

Cyclic Maintenance
Rail Drop Prep - North
Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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9 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
9 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
9 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 | WThF |K08.1.1 Cyclic Maintenance
SW100
9 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1x700 UNIT TO STABLE PLATFORM 4
9 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
50330 TL925pts), Ladywell Jn COUNTRY END ONLY.
9 | SK | SO130 |Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West
9 | SK| SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
9 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ~
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 Rg:ggsAyég_éEBll\]\sv::s}-?’XLCI:_AIL\‘LNA?'gOS;;SiTVXIVDALBIEESA; g;ﬁN’\é)ENW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 . STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFé)RMS 1.3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
9 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
9 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
9 | SK | SO180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to [ 0430 | TWThF Follow Up - Aylesford to
S0310 Maidstone Branch Maidstone Barracks
9 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
9 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
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S0500

South Croydon Jn

Stoats Nest Jn,

Shunt Neck/Release Siding, Preston Park Up Sidings

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U

g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
9 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( Follow Up - Clapham Plat 14 | AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
) ) STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
9 | SK| S0290 g;ré::;nt;iist Jn, Zf;ryfngece:;irlj:n, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF [K01.2 gl)'/;:lljlc_ l\élﬁ:ﬂigﬁ:zﬁem Sade CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
Green THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
9 | SK | SO330 |Ladywell Jn Beckenham Jn, Hayes |Dn/Up Mid Kent, Beckenham Spur 0110 | TWThF | to | 0445 |TWThF Prep - New Beckenham Jn
S&C (Rail Drop W/Th)
9 | SS | SO500 |KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F 6wk Follow Up - Patcham PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

Tunnel Down

Cyclic Maintenance

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST

S0700

S0660 Caterham, Tattenham |Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings THIS POSSESSION
Corner Possession) Caterham i
9 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 |TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Survey Work - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
N L N 3 BRIDGES AND HAYWARDS HEATH.
Possession of D/U Sidings (Haywards Heath) Wivelsfield 6047 TO BE RETIMED.
TOC walk - Copyhold Jn S8C | - ¢ ys AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
9 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
9 | SS | S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 [TWThF [ICXX Cyclic Maintenance 9v85 TO TERMINATE AT WIMBLEDON

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
10 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
10 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) TOC Walk - Penge Tunnel VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
10 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Prep - Selling Tunnel Down
10 | SK| SO130 ?Egjgggeﬂg‘j&;;??n/ zf;tysjlxo:i;:wigzﬂ:j;y E:t/)l;?p;af}b%rxgtﬁ::d&v:gl(;gop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF [K11.2 giﬁlgrhélslg:z;a_néﬁnsmad ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
’ ’ ’ Wood Up Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
10 | SK | SO130 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0180 Maidstone Branch, Up Platform Loop Extended Follow Up - Aylesford to
Maidstone Barracks
10 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
10 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 Rg:g§$yég_é§hsvrgk?'\/A\I_CI_AIL\‘L’\/‘\(')I'EOSIII\':gi\r/X:CAI\_BITE?\:I"g/l—lfl)N’\é)El\\lN
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SK | SO130 Charing Cross, Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
gé’&m‘i‘;‘r’f‘;{':gga’:@'ﬂi (‘I‘_é’g";?’ Bg/gepms;fgfv’igséf) Up, 6 Down/ ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
’ ’ TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
10 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARLI]I&SEOSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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o (< From | Erom To Ref Ref
H
10 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
10 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
10 | SK | SO290 |Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0300 |[Street Fork Jn Spur B Jn
SS | SO500 |Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 TWThF | to | 0530 |TWThF |IC29b Cyclic Maintenance
10 and (1593pts?, S(outh P Croydyo(n (162pOp)ts), Slow, Up Fast (Line Bloclgage Between trains P P ¢ DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (1631,1633pts) |Selhurst Jn (1574pts SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
10 | SS | SO500 |Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0035 | TWThF | to [ 0450 | TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES
10 | SS | SO500 |Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 [T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
10 | SS | SO510 |Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 | TWThF [ to | 0510 | TWThF Prep - Gloucester Road Jn to | 2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
Fork Jn, Selhurst Jn Possession) West Croydon Down CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
10 | SK | SO510 |Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 | TWThF | to | 0505 |TWThF Rail Drop - North Dulwich
S0680
S0645
EA1327
10 | SS | SO520 |Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF [IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
10 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
10 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 |TWThF Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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o (< From | Erom To Ref Ref
H
11 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 7
FREIGHT VIA REDHILL |STREATHAM
11 | SK | SO110 |Downs Bridge Road Jn  |St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
11 | SK| SO110 |Gillingham E:vse:aham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
11 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
11 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 WThF | to | 0505 | WThF |K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
11 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 R(?:C‘)ESAYQI%QEBII\]Sv::(?}—cl)’XLCI:_AIL\‘LNA?'gOSI:lagizx:fALBI’EESA‘:'-g;SN’\é)EI\‘IIV
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
11 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 R(?:C‘)ESAYQI%QSII\]SV::(?}-?’\:IiAI:‘L’\L?'gOS;lsgizx:fALBI’EEi‘:'-g;SN’\é)EI\‘IIV
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down . STREET
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 .
Up (LB BT). Up Kent Slow (LB BT), & Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
11 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn y
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
11 | SK| SO130 |Cannon Street, Lewisham, Parks Bridge | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
11 | SK | SO140 [Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
11 | SK | SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
11 | SK 28;28 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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11 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 | MTWTh | to [ 0450 | TWThF [IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
LC renewlas - St Stephens
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
11 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
11 | SK| SO290 |Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF Follow Up - Erith Green to
Slade Green
11 | SK| SO310 |Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
11 | SK | SO330 |Ladywell Jn Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 |[TWThF [KO1.1 Follow Up - New Beckenham
nS&C ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
WD - Rail train prep and drop
Clock House
11 | SS | SO500 |Victoria (Platforms 14 to |Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 2350 | MTWTh | to | 0515 | TWThF (IC22b Cyclic Maintenance
19) 'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 00:45 ( 04:15 ( U;I—;rpc‘)rﬁ:FSKIIRMEFJQAA?;SZR'?:J:%%N&SMQB\//\lg-;{%gﬁlg:EEDNTr’::\m;(')rgE
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Up Slow Up Slow TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM
) ) :
11 | SS | SO500/ |Selhurst, Norwood Fork |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
11 | SK | SO510 |South Bermondsey Jn Crystal Palace, Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to [ 0510 | TWThF [K09.1 Maintenance
S0O130 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge (ARE Q) SAELE UNITS IR ERASIAL AL (7 & AN &
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
EA1327 Down Sydenham Spur, Up Sydenham Spur BACK CLEAR OF TL7278PTS/TL7299PTS
11 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
11 | SS | SO520 |Angmering, Arundel Jn  [Barnham, Littlehampton |Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West | 0015 | TWThF | to | 0435 | TWThF [IBXX Cyclic Maintenance
S0630 Curve
11 | SS [SO520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 | TWThF [IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, LC renewals - Littiehaven
Malthouse Sidings, Up Sidins North, Up Sidings South LC renewals - Parsonage PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Road
11 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to [ 0440 | TWThF [ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
6Wk Follow Up - Woldingham| SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
Down REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
11 | SS | SO600 (Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF (IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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H
12 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
12 | SK| SO110 |St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 |TWThF giﬁlgrl\élslgigz{nf:ngﬁeld o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
Meopham Down
12 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SK | SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary [Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF Rail Drop - Elmstead Wood
Hawkwood Jn Cray Jn, Hawkwood Jn Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
12 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 W |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 TIw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
12 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
12 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
12 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
12 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill HILL JN.
Southwark Rev’ersible Dn Sussex Fas’t Can}\on S’t 1&2 Sidings Dnv Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
12 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
12 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Prep - Selling Tunnel Down
Rail Drop prep - Shepherds
Well Down
12 | SK | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF [ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop 6Wk Follow - Aylesford to
|Maidstone Barracks
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S |Week no|

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 | MTWTh | to | 0450 |TWThF [IAP 2

Maintenance
LC renewlas - St Stephens

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line
Blockage), Battersea Yard (Sidings Possession)

0005
0045 ( 0415 (
Dn Fast Dn Fast
) )

TWThF 0500 | TWThF |IC22a

=3

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF | to | 0500 |TWThF |K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF | to | 0445 |TWThF |K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340 | MTWTh | to | 0525 |TWThF |IB22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 /6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF [IC33

Cyclic Maintenance

6Wk Follow Up - East
Croydon to South Croydon
Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

Possession)

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings

0045 | TWThF | to | 0510 |[TWThF

Follow Up - Gloucester Road
Jn to West Croydon Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF | to | 0545 |TWThF |IB29b

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

Ss

S0650

Leigham Spur Jn

Beckenham Jn, Crystal
Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 | TWThF | to | 0520 |TWThF [IC28

6wk Follow Up - Crystal
Palace Tunnel Up

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

SS

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010 | TWThF | to | 0510 | TWThF [IC37

Maintenance
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13 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 9
FREIGHT VIA REDHILL |STREATHAM
13 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
13 | SK | SO130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF [K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks UTU NOTE - UTUOG5A - TH/F POSSESSION AT RISK
13 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFé)RMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
13 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
> N N s " ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge pla_tforms 6-9,}7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT) 5 Up (LB BT) ! ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P - oP s TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
13 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL N
0290 ge"ers'?__'e* 4 5 n.5 Ups' 2’;;“’335‘0“’“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon St 1dings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
13 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL N
S0290 Bricklayers Arms Jn Met Reversible, sznnon St Reversible, 4 Dn, 5 Up, DnlUp. Snowhlll, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ERITO ALLOW STOCK PREPARATION
Fast(LBBT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
13 | SK'| SO130 [Tanners Hill Jn, Courthill |Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 T™W to | 0445 TW [NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
13 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF (ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
UTU NOTE - UTU044 T/W - POSSESSION AT RISK
13 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SK'| 80240 [Buckland Jn \l\//lvig::eJrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
13 | SS | SO250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to | 0530 |TWThF |IC31b Cyclic Maintenance
SO500 [Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
13 | SS | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | WThF (K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.3 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
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N

S0300

Blackheath Jn

Slade Green Jn,
Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

TWThF

to

0500

TWThF

K09.2

Cyclic Maintenance

N
w| w

S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

ThF

0445

ThF

K01.1

Cyclic Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

Ss

-
w

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

to

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings
Possession)

0045

TWThF

to

0510

TWThF

Follow Up - Gloucester Road
Jn to West Croydon Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

=3

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

to

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

Ss

S0630

Brighton Plat 1&2,
Preston Park

Hove (foul)

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

0005

TWThF

to

0455

TWThF

TWS

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

to

0505

TWThF

1B21b

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace
VC734 / VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

ICc28

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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H
14 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
14 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SK 28;28 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w _I},Bﬁzatrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
14 | SK | SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
14 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
14 | SK | SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
14 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Follow Up - Selling Tunnel
Down
Rail Drop - Shepherds Well
Down
14 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
SK | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, |Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 | TWThF | to [ 0500 |TWThF WD Rail train prep and drop -
“ Loughborough Jn Camlfria Spur, Dn/Up Brixtc?n Spur ’ ’ Elephant and Zasptle 2m005h THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
14 | SK'| SO300 [StJohns Jn, Tanners Hill |Charlton Jn, Ladywell  (Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF [NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
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Shunt Neck/Release Sidin:

, Preston Park Up Sidings'

]
£l g Time Week Week | Mainten | Other
f, 4 LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o |< From | ¢ T Ref | Ref
= rom o ef ef
14 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF |K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
14 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

S0690

Hill

Streatham South Jn,
Leigham Jn, West
Norwood Jn

Norwood Spur

Prep - North Dulwich

14 | SS | SO500 |Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 |TWThF [IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
14 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 |TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Rail Drop (W/Th) - PLTR RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Wivelsfield Down BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
14 | SS | SO530 |Woldingham East Grinstead, Uckfield [Dn/Up East Grinstead, D/U/Single Uckfield 0105 | TWThF | to [ 0435 | TWThF Prep - Hurst Green Down VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
14 | SS | SO640 [Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0450 |TWThF |IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
14 | SS | SO645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 | TWThF | to | 0515 |TWThF [K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
14 | SS | SO680/ |Peckham Rye Jn, Herne |Streatham Common, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 |TWThF (IC24 Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
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o | < From F
S rom To Ref Ref
15 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
15 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
15 | SK | SO110 |Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0130 | TWThF | to | 0520 |TWThF Rail Drop - Longfield to
Meopham Down
15 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF (K08.1.1 Cyclic Maintenance
SW100
15 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / |Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
50330 TL925pts), Ladywell Jn COUNTRY END ONLY.
15 | SK | SO130 |Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West
15 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
15 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
15 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  |LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
15 | SK | SO130 [Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Bricklayers Arms Jn Met Reversible, Cz?nnon St Reversible, 4 Dn, 5 Up, DnlUp. Snowhlll, |SOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
15 | SK | SO180 |Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2345 | MTWTh | to [ 0430 | TWThF 6wk Follow Up - Aylesford to
S0310 Maidstone Branch Maidstone Barracks
15 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
15 | SK | 80220/ [Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
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N
o

80250/
S0500/
S0650

Battersea Pier Jn,
Latchmere No.1 Jn

Streatham Common Jn,
Streatham South Jn,
Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a
), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill
Up Siding (part) T4

2345
0045 (
Dn Fast

MTWTh

0455
0415 (
Dn Fast
)

TWThF

IC31a

Cyclic Maintenance
6Wk Follow Up - Clapham
Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.

SK

S0290

North Kent East Jn,
Blackheath Jn

Perry Street Fork Jn,
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop

0040

TWThF

0455

TWThF

K01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

15

Ss

S0500

Purley

Redhill

Down & Up Slow / Down & Up Redhill

0001

TWThF

0500

TWThF

IC35

Cyclic Maintenance
PLTR Merstham Follow Up

TRAINS TO TRAVEL OVER FAST LINES

15

Ss

S0500
S0520

Three Bridges Jn (T271/
T1736pts)

Three Bridges C/E TL
Depot exit (T1770B pts /
T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3,
Dn/Up Horsham

0040

TWThF

0440

TWThF

TWS

Cyclic Maintenance

NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
DEPOT TO / FROM HAYWARDS HEATH.

Ss

S0510

Sydenham Jn

Norwood Jn

D&U London Bridge Fast, D&U London Bridge Slow

0035

TWThF

0510

TWThF

IC29a

Cyclic Maintenance

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

15

SS

S0520

Crawley

Horsham

Dn/Up Horsham

0105

TWThF

0510

TWThF

Rail Drop - Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

15

Ss

S0530

'Woldingham

East Grinstead, Uckfield

Dn/Up East Grinstead, D/U/Single Uckfield

0025

TWThF

0435

TWThF

Follow Up - Hurst Green
Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

Ss

S0590

Polegate, Pevensey

Willingdon Jn,
Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

2350

MTWTh

to

0445

TWThF

1B27b

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

Ss

80685/
Sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MT

0505

™

1B24

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START

Ss

S0685/
Sw183

Leatherhead

Horsham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

WTh

0505

ThF

1B24b

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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H
16 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 12
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
16 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
16 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Follow Up - Selling Tunnel
Down
16 | SK | SO110/ |Brixton Jn, Loughborough |Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 |TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
16 | SK | SO130 |Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |[TWThF [K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn [Loop(pt), Up Chatham Loop(pt) Prep - EImstead Wood Up NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Fast PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
16 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0180
16 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
16 | SK | SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
16 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
16 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 W |IAP8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105 Th to | 0520 Th |IAP9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

16

SK

S0290
S0300

Slade Green Depot, Perry
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 | TWThF | to | 0440 |TWThF |K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

16

Ss

S0500

Quarry Tunnel

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345 | MTWTh | to | 0530 | TWThF |IBxx

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300 | MTWTh | to | 0500 |TWThF [IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
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S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

Ss

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

to

0505

TWThF

Ic21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.

Ss

S0680
S0700

Streatham South Jn

Sutton

Dn/Up Portsmouth

0100

TWThF

0540

TWThF

WD - Rail train Prep and Drop

- Hackbridge
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H
17 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL |STREATHAM
17 | SK| SO110 |Gillingham Eig;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
17 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
17 | SK| SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Wood Jn, Hawkwood Jn|Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
17 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to [ 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
17 | SK | SO130 |Hither Green (L893 /894 |Lee SpurJn (TL915/ |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 |TWThF [K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS
Jn, St Mary Cray Jn )
17 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
17 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
17 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
17 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
17 | SK | SO140 (Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
17 | SK | SO150 |Western Jn/Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
17 | SK 28;28 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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N
J

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 W |IAP8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th to | 0520 Th |IAP9 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF | to | 0450 |[TWThF [K13.5 Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.

17

SK

S0290

Plumstead

Slade Green

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop

0040

TWThF | to | 0455 | TWThF 6Wk Follow Up - Erith Green

to Slade Green

17

SK

S0310

Hoo Jn

Maidstone West,
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF | to | 0410 | TWThF [K10.2.2 Cyclic Maintenance

17

Ss

S0500

Victoria (Platforms 14 to

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Up Slow ( LB Blocked ) ( co
'VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350
00:45 (
Up Slow

MTWTh | to | 0515
04:15 (

Up Slow

TWThF |IC22b Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

Ss

S0500/
S0510

Selhurst, Norwood Fork
Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

)
2325

)
MTWTh | to | 0530 | TWThF |IC27 Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

SK

S0510
S0130
S0650
EA1327

South Bermondsey Jn

Crystal Palace,
Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,

Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh | to | 0505 |TWThF |K09.1 Maintenance

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS

SK

80510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th to | 0425 Th  [LB patrol Maintenance

W/ThLL1

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

Ss

S0520

Three Bridges

Horsham

Dn/Up Horsham

0040

TWThF | to | 0510 | TWThF |IB25b Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.

5871 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR.

SOUTHERN TO BERTH 1 x4 377 UNIT AT PORTSMOUTH HARBOUR.

ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

0140 | TWThF | to | 0450 |TWThF

WD - Rail train prep and drop
Polegate

0002 VICTORIA TO EASTBOURNE TO TERMINATE AT LEWES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

ss

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon

Dn/Up Heliers

2320 | MTWTh | to | 0535 | TWThF |IC25b

Cyclic Maintenance

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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o (< From | Erom To Ref Ref
H
18 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 2
FREIGHT VIA REDHILL |LONDON BRIDGE
18 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
18 | SK | SO110 |St Mary Cray Jn Fawkham Jn, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
18 | SK | SO130 |Grove Park (946/947pts), |Petts Wood Jn, St Mary [Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |[TWThF Follow Up - ElImstead Wood
Hawkwood Jn Cray Jn, Hawkwood Jn Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
18 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
18 | SK | SO130 |Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
18 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SK | SO130 |Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
18 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
18 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
18 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
Rail Drop Prep - Wadhurst WELLS TO HASTINGS.
Tunnel NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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> |Week no|

S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105 Th to | 0520 Th |IAP9

Maintenance
Rail Drop Prep - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

18

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 | MTWTh | to | 0430 |TWThF |[ASH7.B

Cyclic Maintenance

18

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line

0005
0045 ( 0415 (
Dn Fast Dn Fast
) )

TWThF | to | 0500 |TWThF |IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF | to | 0500 |TWThF |K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF | to | 0445 |TWThF |K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2240 | MTWTh | to | 0525 |TWThF |IB22

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Oxted, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF [IC33

Cyclic Maintenance

TOC Walk - East Croydon to
South Croydon Down Slow
TOC Walk - Woldingham
Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

SK

80510
S0680
S0645
EA1327

Peckham Rye Jn

Tulse Hill North Jn

Dn/Up Portsmouth

0025 | TWThF | to | 0505 |TWThF

Follow Up - North Dulwich

Ss

S0590
S0620

Cooksbridge, Lewes
Platforms

Glynde, Seaford,
Newhaven Harbour

Single, Marine Siding, Lewes Up Siding, Town Yard

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford

2345 TWTh | to | 0430 | WThF |IB20

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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18 | SS | S0680/ |Streatham Jn, Streatham |Sutton, Wimbledon
80700 |North Jn

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 to | 0540 |TWThF [IC25a Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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S0110

Victoria Eastern

Linford Street Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

sSs

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF | to | 0455 | TWThF (IC36 Cyclic Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

SK

S0110

Sole Street, Strood

Rainham

Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham

0001

TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance

Rail Drop Prep, Rail Drop
(Th/F) - Gillingham Tunnel to
Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

SK

S0130
S0280

Charing Cross,
Blackfriars Jn

Tanners Hill Jn,
Bricklayers Arms Jn,
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340

0520 LB patrol

T/W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

SK

S0130
S0280

Charing Cross,
Blackfriars Jn

Tanners Hill Jn,
Bricklayers Arms Jn,
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520 T LB patrol

M1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520 Th  [LB patrol

W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

Lewisham, Parks Bridge
Jn, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th to | 0520 F LB patrol

Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 IAP 8 Maintenance
Rail Drop Prep - Wadhurst

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance
Rail Drop Prep - Wadhurst
Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

SK

S0170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19

SK

S0240

Buckland Jn

Minster East Jn/Minster
West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

19

Ss

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

SK

S0300

Lewisham

Charlton Jn, Slade
Green Jn, Crayford
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

TWThF

0500

TWThF

K09.2

Maintenance

Ss

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Sutton

D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings
Possession)

0045

TWThF

0505

TWThF

6Wk Follow Up - Gloucester
Road Jn to West Croydon
Down

2895 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

=3

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

to

0510

TWThF

K03.2.1

Maintenance
Follow Up - North Dulwich

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
UTU NOTE - UTU032 TH/F - POSSESSION AT RISK
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S0630

Brighton Plat 1&2,
Preston Park

Hove (foul)

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

0005 ™ to | 0455 ™ TWS

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001 T™w™ to | 0505 T™W (IB21c

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

S0630

Brighton Plat 1&2,
Preston Park

Arundel Jn

Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road

0005 ThF to | 0455 ThF  |IB21d

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Ss

80645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn,
Shepherds Lane Jn

Dn/Up Atlantic

0050 | TWThF | to | 0515 |TWThF |K14.2

Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace

VC734 /VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 | TWThF | to | 0520 |TWThF [IC28

Cyclic Maintenance

Prep - Crystal Palace Tunnel
Up

Rail Drop - Crystal Palace to
Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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Ss

S0680
S0700

Streatham South Jn

Ewell East, St Helier

Dn/Up Portsmouth , Dn/Up St Helier

0100 | TWThF | to | 0535 |TWThF

WD - Rail train Prep and Drop
- Sutton to Cheam
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H
20 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
20 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SK'| SO130 |[Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
20 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
20 | SK | SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
20 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
20 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
20 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
20 | SK| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
20 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible 9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
Stewarts Lane Jn, CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park MAIDSTONE WEST.
20 | SK | SO300 fy:gz::sh:;\a"l’]annners Hill Jc:ag;zr:‘;]ﬂrl\l, Il:sgg\lﬁll E:;l;p North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF [NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
20 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND

International

SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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20 | SS | SO500 |Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 | MTWTh | to | 0530 | TWThF [IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
20 | SS | SO500/ |Balham Jn \Windmill Bridge Jn (incl. |D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF |IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510 Streatham South Jn, Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
Streatham Jn, Selhurst AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
Depot, Gloucester Road FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
Jn, Cottage Jn, REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
Norwood Fork Jn) AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
20 | SS | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2300 | MTWTh | to [ 0520 | TWThF |IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
20 | SS | SO520 |Crawley Horsham Dn/Up Horsham 0105 | TWThF | to [ 0510 | TWThF Prep - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
20 | SS | S0590 |Southerham Jn Willingdon Jn D/U Eastbourne 2215 | MTWTh | to | 0450 | TWThF (IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
20 | SS | SO680/ |Peckham Rye Jn, Herne |[Streatham, Leigham Jn, |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 WThF | to | 0535 | WThF |IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 |Hill West Norwood Jn Norwood Spur Follow Up - North Dulwich APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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21 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
21 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
21 | SK'| SO110 |Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 | TWThF | to | 0445 |[TWThF Prep - Longfield to Meopham
Down
21 | SK'| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
21 | SK zgggg Tanners Hill Jn ?[g\;es;z;kl_(zgoy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF | to | 0500 | WThF |K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
21 | SK 28128 Tonbridge East Cvseh::)rd, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
21 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
21 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
21 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
21 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
21 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
21 | SK | SO220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
21 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( TOC Walk - Clapham Plat 14 | AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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21 | SK'| SO290 glc;ré:r:(;rxjist Jn, (P;;l;/};osr:%ertezirﬁn.]n, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
21 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 I PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

S0500

South Croydon Jn

Stoats Nest Jn,

Shunt Neck/Release Siding, Preston Park Up Sidings

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U

TWThF

Cyclic Maintenance

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST

S0700

S0660 Caterham, Tattenham Taﬂenhqm, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings THIS POSSESSION.
Corner Possession) Caterham

21 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly DU Fast./Maln, D{U Slov.v,.D/U Loop, Single, Run Ro}md Lp . Sldlngs 0025 TWTh |[to | 0500 |TWThF |IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE

S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F

Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

21 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO

S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE

Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

21 | 8S | SO520 [Barnham (incl platform 1) |Bognor Regis Barnham Down Loop, Dn/Up Bognor Branch 0050 | TWThF | to | 0430 |TWThF WD rail train prep and drop - BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

S0640 Barnham - Bognor 22m43- PLATFORM 1 AT BOGNOR REGIS TO BE KEPT CLEAR TO ALLOW

22m57 REVERSAL OF RAIL TRAIN
0020 ECS FROM CHICHESTER TO STABLE AT LITTLEHAMPTON

21 | SS | SO680 |[Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 [TWThF [ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

Electronic copy - uncontrolled when printed. Next scheduled issue 09 July 2021

Page 86 of 121



NETWORK RAIL
Kent Sussex

OFFICIAL

Engineering Access Statement 2022

Ruli

les Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2022

g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
22 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
22 | SK'| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
22 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 Rail Drop Prep - Kearnsey
Down
6Wk Follow Up - Selling
Tunnel
Prep - Shepherds Well Down
22 | SK'| SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF [K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn [Loop(pt), Up Chatham Loop(pt) NO ACCESS TO/FROM GROVE PARK UP SIDINGS
22 | SK'| SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1 x700 UNIT TO STABLE PLATFORM 4
22 | SK'| SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0O180
22 | SK zglgg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 |TWThF [ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
22 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
22 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
22 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
7 SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF (IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
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22 | SK'| SO290 |[Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 |TWThF |K04.2.2 Cyclic Maintenance
S0300 |[Street Fork Jn Spur B Jn
SS | SO500 (Windmill Bridge (1589pts)|Purley (1639pts), East |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 |TWThF |IC29b Cyclic Maintenance
2 and (1593pts?, S(outh P Croydyo(n (16;0;3{5), Slow, U;) Fast (Line Bloclgage BéMeen trains P P ¢ DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
Croydon (1631,1633pts) |Selhurst Jn (1574pts SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
22 | SS | SO500 [Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0035 | TWThF | to [ 0450 | TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES
22 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 [T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
22 | SS | SO510 |Norwood Jn, Norwood Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding (Sidings 0045 WThF | to | 0510 | WThF TOC Walk - Gloucester Road [2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST
Fork Jn, Selhurst Jn Possession) Jn to West Croydon Down CROYDON TURNBACK
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.
22 | 8S | S0O520 |Crawley Horsham Dn/Up Horsham 0040 WThF | to | 0510 | WThF Follow Up - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED
22 | SS | SO520 |Arundel Jn, Littiehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF [IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 |Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
22 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 0105 T to | 0435 |TWThF |IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 2255 TWTh ICc23 6 week Follow Up - Hurst SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
Green Down REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
22 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 |TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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23 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 7
FREIGHT VIA REDHILL |STREATHAM
23 | SK'| SO110 [Downs Bridge Road Jn  [St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
23 | SK'| SO110 |Gillingham E:j/se:aham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
23 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Rail Drop prep - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
23 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF [K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
23 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
23 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
23 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
23 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
23 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
23 | SK | SO150 |Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
23 | SK zggg‘g Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
23 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
23 | SK | S0260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
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23 | SK| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
23 | SK'| SO330 |Parks Bridge Jn, Courthill [Beckenham Jn, Hayes |Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 [ TWThF [KO1.1 TOC Walk - New Beckenham ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
Loop North Jn Jn S&C
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
23 | SS | SO500 Yg)iona (Platforms 14 to |Pouparts Jn \F;Ig;fg(r;?:;; ;Ig,BE)f/fL;rESBr;ggtr?;hI::r‘st’;{gferssli&;)\:ve((_l}ii Sflﬁ::ec?a:é:;e 0%345;)( MTWTh | to 0?151155( TWThF |IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea PieYr 12 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
23 | SS | SO500/ [Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF (IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SK | SO510 [South Bermondsey Jn Crystal Palace. Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 |TWThF |K09.1 Maintenance
% S0130 Y Noyrivood Jn ' Bridge Fast, Up London Bridge gasﬂSu;sex Fast, Up London Bridge AL TOSIAEILE WIS Y ERETAL PG [FIF S ANDS
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, ILSIDIO Y EREROUIND LANITENANGE [FOEEEES 0N 10 E1E CUIEAE
EA1327 Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
! BACK CLEAR OF TL7278PTS/TL7299PTS
23 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
23 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 [TWThF [IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, Follow Up - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
23 | SS | S0530 |South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to [ 0435 | TWThF [ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
23 | SS | S0600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF (IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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24 Info [CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST
24 | SK'| SO110 [St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 |TWThF Cyclic Maimenange SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Follow Up - Longfield to REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
|Meopham Down
24 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Rail Drop prep - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SK'| SO130 [Grove Park (946/947pts), |Petts Wood Jn, St Mary |Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 | TWThF | to | 0500 |TWThF 6Wk Follow Up - EImstead
Hawkwood Jn Cray Jn, Hawkwood Jn Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH
24 | SK'| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
24 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
24 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
24 | SK'| SO130 [Metropolitan Jn Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 R(?I;J(.)I—SSA/VGAQ_EAEBII\]\EVIF(?I-?“:S.A;’VL,\/‘\?I":OSJSEEA-\FIX:CALEIBTE?\'}g/II\?N’\(‘)EI\\IN
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 . STREET
Up, Metropolitan Reversble, 4 Down, Dn/Up Sussex Fast, § Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-5 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
24 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, »3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up No_rth Kent, Th/F2 ROUTE AVAILABLE FROM CHARLI]I&SEF)SS VIALINES 6-8 TO TANNERS
$0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
24 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF |K10.3.1 [SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24 | SK'| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Rail Drop (Th/F) - Kearnsey
Down
TOC Walk - Selling Tunnel
Down
Prep - Shepherds Well Down
24 | SK'| SO180 |[Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 TWTh |[to | 0430 | WThF |ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
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S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Blockage), Battersea Yard (Sidings Possession)

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line

0005
0045 ( 0415 (
Dn Fast Dn Fast
) )

TWThF 0500 | WThF |IC22a

=3

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

24

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 WThF | to | 0500 | WThF [K05.1.1

Maintenance
WD - Elephant & Castle
follow-up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 WThF | to | 0445 | WThF |K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2340 | MTWTh | to | 0525 |TWThF |IB22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 /6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

24

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 |TWThF [IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 55872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

24

Ss

S0500/
S0580

Balcombe Tunnel Jn

Keymer Jn, Ardingly
Branch

Dn/Up Main, Single

0115 | TWThF | to | 0505 |TWThF

Rail Drop - PLTR Wivelsfield

Up
|MTCE

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.

24

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF | to | 0545 |TWThF |IB29b

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

24

SS

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010 | TWThF | to | 0510 | TWThF [IC37

Maintenance
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H
25 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 9
FREIGHT VIA REDHILL |STREATHAM
25 | SK'| SO110 [Fawkham Jn, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 MTWTh | to | 0425 | TWThF |[ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Extended Prep - Gillingham Tunnel to ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Gillingham Up KEPT CLEAR.
Follow Up - Longfield to
Meopham Down GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 700 AT
RAINHAM PLATFORM 0.
25 | SK'| SO130 Chls.lehurstJn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 |TWThF [K02.1.1 Cyclic Maintenance Freight to divert via Redhill.
Orpington (Slow) Loop(pt) at Sevenoaks
25 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
25 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
25 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
25 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
25 | SK'| SO130 [Tanners Hill Jn, Courthill [Hither Green Jn, Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 W to | 0445 TW [NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
Loop North Jn Beckenham Jn, Hayes
25 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to [ 0510 | TWThF [K10.3.1 |SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
L FREIGHTS DIVERTED VIA REDHILL
25 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 |TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
25 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SK'| S0240 [Buckland Jn \l\//lvlg::eJrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25 | SS | 80250/ |Battersea Pier Jn, Selhurst, Streatham D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to VC254a ), D/U| 2320 | MTWTh | to | 0530 | TWThF |IC31b Cyclic Maintenance
S0O500 [Longhedge Jn South Jn Battersea, Reversible Fast Spur 0045 ( 0415 ( TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
Up Slow Up STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
) Slow)
25 | SS | 80260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF |K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0O110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
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S0300

Blackheath Jn

Slade Green Jn,
Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

TWThF

0500

TWThF

K09.2

Cyclic Maintenance

N R|Week no|

S0330

Parks Bridge Jn, Courthill
Loop North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

ThF

0445

ThF

K01.1

Cyclic Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

N
o

Ss

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2300

MTWTh

0530

TWThF

1B30
IC30

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

25

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn,
New Cross Gate, Uttley
Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

25

SK

S0510
S0680
S0645
EA1327

London Bridge 10-15

Bricklayers Arms Jn,
Tulse Hill, Shepherds
Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

25

Ss

S0530

'Woldingham

East Grinstead, Uckfield

Dn/Up East Grinstead, D/U/Single Uckfield

0105

TWThF

0435

TWThF

TOC Walk - Hurst Green
Down
Rail Drop - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

25

Ss

S0630

Brighton Plat 1&2,
Preston Park

Hove (foul)

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

0005

TWThF

0455

TWThF

TWS

Cyclic Maintenance

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

25

Ss

S0630

Hove

Arundel Jn

Dn/Up Brighton

0001

TWThF

=3

0505

TWThF

1B21b

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

25

Ss

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham
Jn, Crystal Palace
VC734 / VC735 signals,
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

=3

0520

TWThF

IC28

Cyclic Maintenance

TOC Walk - Crystal Palace
Tunnel UP

Prep - Crystal Palace to
Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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H
26 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
26 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
Rail Drop - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
26 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
26 | SK'| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
26 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
26 | SK | SO160 [Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF Follow Up - Shepherds Well
Down
26 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26 | SK | SO300 |StJohns Jn, Tanners Hill [Charlton Jn, Ladywell  |Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF [NEW Cyclic Maintenance
Jn, Nunhead Jn Jn, Courthill Loop Jn Loop FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South
26 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
International SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26 | SS | SO500 [Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 F PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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26 | SS | SO500 |Balham Jn Windmill Bridge Jn, D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 TWTh | to | 0530 | WThF |IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Streatham South Jn EAST CROYDON.
26 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 |TWThF [IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - PLTR Wivelsfield Down RAIL REPLACEME;;SSQSDASES\::\EVJL%SSPEE:T;BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26 | SS | SO530 |Woldingham East Grinstead, Uckfield |Dn/Up East Grinstead, D/U/Single Uckfield 0105 | TWThF | to [ 0435 | TWThF Rail Drop - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
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Barnham Bognor Regis Dn/Up Branch TWThF [IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430
26 | SS | S0645 |Battersea Park Peckham Rye Jn, Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF [K14.2 Maintenance
S0680 Shepherds Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
26 | SS | SO680/ |Peckham Rye Jn, Herne |Streatham Common,  [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF (IC24 Cyclic Maintenance
S0690 (Hill Streatham South Jn, Norwood Spur 6wk Follow Up - North SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
Leigham Jn, West Dulwich APPROPRIATE.
Norwood Jn
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27 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 11
FREIGHT VIA STREATHAM
MAIDSTONE EAST
27 | SK'| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
27 | SK'| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
27 | SK zgggg Tanners Hill Jn ?[g\;es;z;kl_(zgoy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
27 | SK'| SO130 |Tonbridge East Ashford, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 West UTU NOTE - UTU047 T/W - POSSESSION AT RISK
27 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
27 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
27 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
27 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
27 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
27 | SK | 80220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
27 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 | TWThF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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27 | SK'| SO290 ggﬁ:lizrzltqiist Jn, (P;;l\:/};osr:eéertel:eirﬁﬁn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT
THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
27 | SS | SO500 |Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF | to | 0500 |TWThF (IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
PLTR Merstham TOC Walk
27 | SS | SO500 [Three Bridges Jn (T271/ [Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |[TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 [T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
27 | SS | SO500/ |Reigate Gomshall Dn Reading/Redhill, Up Redhill/Reading 0050 | MTWTh | to | 0515 | TWThF Betchworth LC renewal prep
S0560/
SW300
27 | SS SS(C))SSOS%/ Balcombe Tunnel Jn gre;/:éir Jn, Ardingly Dn/Up Main, Single 8(1);12 TV\éTh to | 0505 |TWThF Ezl\llcnr\‘/v Up - PLTR Wivelsfield RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
27 | SS | SO510 |Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow, foul of Norwood Jn 0020 | TWThF | to | 0510 |TWThF (IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
platforms 3 and 4 SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
27 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
27 | SS | S0590 |Polegate, Pevensey Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 | MTWTh | to | 0445 | TWThF (IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
Eastbourne TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
27 | SS z(v)vfi8853/ Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to | 0505 TW |IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
27 | SS 26)\/(?8853/ Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to | 0505 ThF  |IB24b Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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28 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 S0O110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

28 S0O110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 TWThF | to | 0455 | TWThF (IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

28 | SK | SO110 |Chatham Rainham Dn/Up Chatham, Gillingham Loop 0205 | TWThF | to | 0355 | TWThF Inspections - Gillingham NO SHUTTING AT THE DOWN AND UP CHATHAM AT GILLINGHAM

Tunnel to Gillingham Up AVAILABLE
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
28 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn |Dn/Up Chatham, Dn/Up Thanet 0045 TThF |to | 0430 TThF |ASH6.B Cyclic Maintenance
S0160 Follow Up - Shepherds Well UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK

Down
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28 | SK | SO110/ |Brixton Jn, Loughborough [Beckenham Jn Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 2320 | MTWTh | to | 0450 |TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ |Jn (817/818pts), Tulse Hill |Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
UTU NOTE - UTU049 W/TH - POSSESSION AT RISK
28 | SK'| SO130 |[Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF [K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn |Cray Jn, Hawkwood Jn  [Loop(pt), Up Chatham Loop(pt) TOC Walk - EImstead Wood NO ACCESS TO/FROM GROVE PARK UP SIDINGS
Up Fast PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
28 | SK'| SO130 [Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 | TWThF [K01.3 Cyclic Maintenance
S0O180
28 | SK zglgg Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 |TWThF [ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
28 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
28 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
28 | SK | SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
28 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
28 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
28 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
28 | SK'| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

28

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

28

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28

SK

S0290
S0300

Slade Green Depot, Perry
Street Fork Jn

Dartford Jn, Crayford
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

TWThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

28

Ss

S0500

Quarry Tunnel

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop

2345

MTWTh

0530

TWThF

1Bxx

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

28

Ss

S0510

Norwood Jn, Norwood
Fork Jn, Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM
SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR
DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST
CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA
MITCHAM JN.

28

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

28

Ss

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

28

Ss

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

0510

TWThF

1B26

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

28

Ss

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

0505

TWThF

IC21

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE
/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM /
TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION
OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE
KEPT CLEAR.
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H
29 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 1
FREIGHT VIA REDHILL |STREATHAM
29 | SK'| SO110 |Gillingham Eig;saham, Sheerness- |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
29 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
29 | SK| SO110 |Beckenham Jn, St Mary Cray Jn, Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B Cyclic Maintenance
Ravensbourne Jn Shortlands Jn, Petts Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
Wood Jn, Hawkwood Jn|Tonbridge Loop, Dn/Up Fast Tonbridge Loop AND UP CATFORD LOOP LINES
29 | SK| SO110 [Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to [ 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
29 | SK'| SO130 [Hither Green (L893 /894 [Lee SpurJn (TL915/ |Dn/Up Slow, Reversible Chatham Loop 0005 | TWThF | to | 0500 |TWThF [K03.3.1 Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts) TL916pts), Petts Wood SIDINGS
Jn, St Mary Cray Jn )
29 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
29 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
29 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
29 | SK | SO130 |Cannon Street, Lewisham, Parks Bridge [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
29 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
29 | SK'| SO150 |Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
29 | SK 28;28 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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29 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE

TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
29 | SK | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W |IAP8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
29 | SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th |IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
29 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE

WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
29 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
29 | SK'| 80260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF | to | 0450 |TWThF [K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Loughborough Jn PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
POSSESSION.
29 | SK'| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
29 | SS | SO500 |Victoria (Platforms 14 to [Pouparts Jn \Ijl(?;fggg?;;l;c: :g,BE)flfLeJrzr;ggtr?gr\hf::kgfersslﬁ)\?;((#? Sflcij:;egia)"(i:goe 0%35;]( MTWTh | to 035::( TWThF |IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pie}' 1& 2 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
’ ) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
29 | SS | SO500/ [Selhurst, Norwood Fork |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 |TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
29 | SK 28?;3 South Bermondsey Jn ﬁ;y:lczlo?jlice, groic\;\geSFu:ssteEilE:vébi?‘dggdzgdgzsilgxsgfgjusze[(oizsotﬁgr:ﬂ;g 2350 | MTWTh | to | 0510 | TWThF [K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0650 Slow/Susser Slow, Up Sussex Loop, Up East Lor;don, Down East London, (LEINEIEN @Y AREIROUIRD [ ANITEN NG (MOS0 10 El= CUIERELS
EA1327 Down Sydenham Spur, Up Sydenham Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ BACK CLEAR OF TL7278PTS/TL7299PTS
29 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
29 | SS | S0520 |Three Bridges Horsham Dn/Up Horsham 0040 | TWThF | to | 0510 | TWThF (IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
6wk Follow Up - Bewbush Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE

BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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0025 | TWThF | to | 0445 | TWThF |IB32 Cyelic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL

SS | 80520/ [Barnham Havant Jn D/U Brighton
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.

SW110
5871 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT PORTSMOUTH HARBOUR.

NETWORK RAIL
Kent Sussex

LOR |Possession Limits From| Possession Limits To

Area

3 (Week no|

29 | SS | S0630 |Brighton Plat 1&2, Hove (foul) 0005 | TWThF | to | 0455 |TWThF WD - Rail Train Prep and 22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Preston Park Drop - Hove to Wickes BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF (IC25b Cyclic Maintenance THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST
CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON

29 | SS | S0680/ |Streatham South Jn Sutton (via Wimbledon
S0O700
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H
30 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 2
FREIGHT VIA REDHILL |LONDON BRIDGE
30 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SK | SO110 [St Mary Cray Jn Rochester Bridge JN,  |Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 |TWThF [K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
Sevenoaks, Borough Dn/Up Bat & Ball Extended 6Wk Follow Up - Longfield to GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
Green Meopham Down SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
30 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
30 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
30 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
30 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0445 TThF |K08.3 Maintenance
6Wk Follow Up - Shepherds
Well Down
30 | SK | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
30 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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S0170

Wadhurst

Crowhurst

Dn/Up Hastings, Single

0105

Th 0520 Th |IAP9 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

30

SK

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520 F IAP 10 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

30

SK

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh [ to | 0430 | TWThF |ASH7.B Cyclic Maintenance

30

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30

Ss

S0250/
S0500/
S0645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line
Blockage), Battersea Yard (Sidings Possession)

0005
0045 (
Dn Fast
)

TWThF 0500
0415 (
Dn Fast

)

TWThF |IC22a Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

30

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF 0500 | TWThF [K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur AJn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF 0445 | TWThF |K05.2 Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

30

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2240

MTWTh | to | 0525 | TWThF |IB22 Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

30

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh | to | 0440 | TWThF |IC33 Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

30

Ss

S0590
S0620

Cooksbridge, Lewes
Platforms

Glynde, Seaford,
Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford
Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh | to | 0430 | TWThF |IB20 Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

30

Ss

S0650

Leigham Spur Jn

Beckenham Jn, Crystal
Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF 0520 | TWThF |IC28 Follow Up - Crystal Palace to

Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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30 | SS | S0680/
$0700

Streatham Jn, Streatham Sutton, Wimbledon

North Jn

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 to | 0540 |TWThF |IC25a
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Cyolic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES

Electronic copy - uncontrolled when printed. Next scheduled issue 09 July 2021



NETWORK RAIL
Kent Sussex

Area

OFFICIAL

Engineering Access Statement 2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Key:

Amended

New

LOR

Possession Limits From

Possession Limits To

Version: 3

Date: 26 March 2022

Lines Blocked

Time
From

Week
nights
From

Week
nights
To

Other
Work
Ref

Mainten
ance
Ref

Time To| Work Content

Traffic Remarks

Info

CHANNEL TUNNEL
FREIGHT VIA REDHILL

THAMESLINK VIA
STREATHAM

Maintenance cycle 3

Q| 2|Week no|

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh | to | 0130 | TWThF |IC36 Cyclic Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

31

sSs

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF | to | 0455 | TWThF (IC36 Cyclic Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

31

SK

S0110

Sole Street, Strood

Rainham

Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham

0001

TWThF | to | 0425 | TWThF [ASH10.B Cyclic Maintenance

Follow Up - Gillingham
Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

31

SK

S0130
S0280

Charing Cross,
Blackfriars Jn

Tanners Hill Jn,
Bricklayers Arms Jn,
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340

0520 T LB patrol Cyclic Maintenance

M1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

31

SK

S0130
S0280

Charing Cross,
Blackfriars Jn

Tanners Hill Jn,
Bricklayers Arms Jn,
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340

0520 w LB patrol

T/W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

31

SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520 Th  [LB patrol Cyclic Maintenance

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

31

SK

S0130
S0280
S0290

Cannon Street,
Metropolitan Jn

Lewisham, Parks Bridge
Jn, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent,
Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th to | 0520 F LB patrol

Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

31

SK

S0140

Maidstone East

Ashford

Dn/Up Maidstone

2355

MTWTh | to | 0510 |TWThF [K10.3.1 |SMD Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

31

SK

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE
TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED

31

SK

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515 W |IAP8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
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H
? SK | SO170 |Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to | 0520 Th [IAP9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
31 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM
TUNBRIDGE WELLS
4Y81 TO BE RETIMED
31 | SK | SO170 |Ashford (clear of) Dungeness, Hastings  |Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 |TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS
AND ASHFORD.
31 | SK| SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
31 | SK'| SO240 [Buckland Jn \l\//lvlg::eJrnEast Jn/Minster |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
31 | SS | S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 |TWThF |K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
31 | SK| SO300 |Lewisham Charlton Jn, Slade Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | TWThF | to | 0500 |TWThF [K09.2 Cyclic Maintenance
Green Jn, Crayford
Creek Jn
31 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 | MTWTh | to | 0530 |TWThF [IB30 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
31 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
31 | SK'| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 0100 | TWThF | to | 0510 | TWThF [K03.2.1 Maintenance
S0680 Tulse Hill, Shepherds  [Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, TOC Walk - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0645 Lane Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
EA1327 Portsmouth, Dn/Up Atlantic
31 | 8S | SO530 |Woldingham East Grinstead, Uckfield [Dn/Up East Grinstead, D/U/Single Uckfield 0105 | TWThF | to [ 0435 | TWThF Prep - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
31 | SS | SO630 |Brighton Plat 1&2, Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 W to | 0455 W TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

Cyclic Maintenance

Dn/Up Brighton 0001 T™w™ to | 0505 T™W (IB21c

@ |Week no|

SS | S0630 [Hove Arundel Jn

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

Cyclic Maintenance

31 | SS | SO630 |Brighton Plat 1&2, Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to | 0455 ThF (IB21d

Preston Park

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Maintenance

0050 | TWThF | to | 0515 |TWThF |K14.2
ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM

Dn/Up Atlantic
REVERSIBLE.

31 | SS | SO645 |Battersea Park Peckham Rye Jn,
S0680 Shepherds Lane Jn
S0110
S0250
31 | SS | SO0650 |[Streatham Hill, Tulse Hill [Tulse Hill, Beckenham |D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030 | TWThF | to
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

Cyelic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

0520 | TWThF (IC28
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND

Jn, Crystal Palace
VC734 / VC735 signals,
Norwood Jn

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.

5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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H
32 Info [CHANNEL TUNNEL THAMESLINK VIA GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
FREIGHT VIA REDHILL |LONDON BRIDGE SEVENOAKS
32 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF [IAP 1 Maintenance
Prep - Margate to Broadstairs NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 | SK| SO130 |[Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 | WThF |ASH4.B Cyclic Maintenance
32 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
32 | SK'| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
32 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
32 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES/LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
32 | SK'| SO140 |Otford Jn Bearstead Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
32 | SK'| S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
32 | SK | 80250/ |Latchmere No 3 Jn, Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Ludgate Jn, Pouparts Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible 9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
Stewarts Lane Jn, CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park MAIDSTONE WEST.
32 | SK | SO300 it‘sz::sh:;\a"rjannners Hill Jc:ag;zr;;]ﬂrl\l, Il:sgg\lﬁll E:;l;p North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2310 | MTWTh | to | 0500 |TWThF [NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
South PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
32 | SK | SO310 |Dartford, Ebbsfleet Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND

SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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S0500

Earlswood

Three Bridges

Up Fast/Dn Slow (Middle Roads)

2345 | MTWTh | to | 0530 | TWThF |IBXX

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

Ss

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn,
Streatham Jn, Selhurst
Depot, Gloucester Road
Jn, Cottage Jn,
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 | MTWTh | to | 0525 |TWThF |IC32b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT
AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT
FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL
AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

32

Ss

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2300 | MTWTh | to [ 0520 | TWThF |IB28

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

32

Ss

S0520

Crawley

Horsham

Dn/Up Horsham

0040 WThF | to | 0510 | WThF

6wk Follow Up - Bewbush Up

HORSHAM DOWN YARD TO NOT BE ISOLATED

32

Ss

S0530

South Croydon

East Grinstead, Uckfield

Dn/Up East Grinstead, D/U/Single Uckfield

0105 | TWThF | to | 0435 |TWThF

Follow Up - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.

32

Ss

S0590

Southerham Jn

Willingdon Jn

D/U Eastbourne

2215 | MTWTh | to | 0450 |TWThF |IB27

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

32

Ss

S0680/
S0690

Peckham Rye Jn, Herne
Hill

Streatham, Leigham Jn,
West Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF | to | 0535 |TWThF [IC24

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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H
33 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 5
FREIGHT VIA STREATHAM
MAIDSTONE EAST
33 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 |[TWThF [IAP 1 Maintenance
Follow Up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
33 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF [K08.1.1 Cyclic Maintenance
SW100
33 | SK zgggg Tanners Hill Jn ?[g\;es;z;kl_(:;oy;tﬁiﬁ/ Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 |TWThF [K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
’ COUNTRY END ONLY.
33 | SK 28128 Tonbridge East Cvseh::)rd, Maidstone Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 |TWThF [ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
33 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
33 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
33 | SK | SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
33 | SK| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
33 | SK| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
33 | SK | S0O220/ |Minster (c/o EBE5 / Ramsgate (c/o EK4981, |Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |EBE13), Deal EK4968) RAMSGATE
33 | SS | SO250/ |Battersea Pier Jn, Streatham Common Jn, |D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a| 2345 | MTWTh | to | 0455 TF [IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ |Latchmere No.1 Jn Streatham South Jn, ), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 0045 ( 0415 ( Prep - Clapham Jn AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Streatham Hill Up Siding (part) T4 Dn Fast Dn Fast Abandonment THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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33 | SK | SO290 glort:r:(er::jast Jn, (P:erry Sg%et Fc:(rﬁ Jn, Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 | TWThF | to | 0455 |TWThF [K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT

ackneatn Jn rayford Creek Jn THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
33 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 |TWThF |IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, 0125 I PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

S0500

South Croydon Jn

Stoats Nest Jn,

Shunt Neck/Release Siding, Preston Park Up Sidings

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U

TWThF

Cyclic Maintenance

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST

S0700

S0660 Caterham, Tattenham Taﬂenhqm, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings THIS POSSESSION.
Corner Possession) Caterham
33 | SS | SO500/ |Three Bridges Keymer Jn, Ardingly D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 |TWThF |IB31a Cyclic Maintenance
S0580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F Prep - PLTR Wivelsfield Down RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Follow Up - PLTR Wivlesfield BRIDGES AND HAYWARDS HEATH.
Up 6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
33 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th  [LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
33 | SS | S0680 |[Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 [TWThF [ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

g ) Time Week Week | Mainten | Other
% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
34 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 6
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST AND
KEW
34 | SK| SO110 [Herne Hill South Jn Shortlands Jn, Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh | to | 0450 | TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
34 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SK'| SO110 |Sittingbourne Herne Bay, Buckland Jn [Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF [ASH6.B Cyclic Maintenance
S0160 6wk Follow Up Shepherds
Well Down
Follow Up - Kearnsey Down
SK | SO130 [Hither Green (c/o TL918 /|Petts Wood Jn, St Mary |Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 0005 | TWThF | to | 0500 |TWThF |K11.2 Cyclic Maintenance
3 TL919pts). Ha(wkwood Jn |Cray Jn, Hawkwood J;y Loop?pt) Up Chatf\am Ii’v‘:’;vop(pt) P ° Y ° 4 ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
’ ’ ’ NO ACCESS TO/FROM GROVE PARK UP SIDINGS
34 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 |[TWThF |K01.3 Cyclic Maintenance
S0180
34 | SK 28128 Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to | 0500 |TWThF |[ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
34 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
34 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
34 | SK| SO130 [Metropolitan Jn T;nners Hill Jn, CX platforms 1 - 6», Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross » 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Channg Cross, Lor.\don Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th  [LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
’ ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHAR'I_"T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, .

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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H
34 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
34 | SS | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF [IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
34 | SS | SO250/ |Battersea Pier Jn, Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London,| 0030 | TWThF | to | 0455 | TWThF Rail Drop - Clapham Jn DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS JN AND
S0500/ |Latchmere No.1 Jn D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 0045 ( 0415 ( Abandonment BALHAM
S0650 Dn&Up Dn&Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
Fast ) Fast ) AND BALHAM. CTF VIA MAIDSTONE EAST.
34 | SK'| SO290 |[Slade Green Depot, Perry|Dartford Jn, Crayford Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 | TWThF | to | 0440 |TWThF [K04.2.2 Cyclic Maintenance
S0300 |[Street Fork Jn Spur B Jn
34 | SS | SO500 [Three Bridges Jn (T271/ |Three Bridges C/E TL  |Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 0040 | TWThF | to | 0440 |TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON
S0520 [T1736pts) Depot exit (T1770B pts / |Dn/Up Horsham END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP
T1769Bpts) / Crawley DEPOT TO / FROM HAYWARDS HEATH.
34 | SS | SO500 [Balcombe Tunnel Jn Keymer Jn, Ardingly DU FasVMa|n, D_/U SIovy,_D/U Loop, Single, Run Ro_und Lp . $|d|ngs 0045 TWTh |[to| 0500 |TWThF RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 0115 F
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
34 | SS | SO520 |Arundel Jn, Littlehampton |Chichester, Bognor Dn/Up Brighton, Dn/Up Bognor Branch 0025 | TWThF | to | 0430 |TWThF [IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 [Jn Regis RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM
AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.
34 | SS | SO530/ |Oxted East Grinstead, Uckfield |D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF (IB23 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
34 | SS | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 |TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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35 Info (CHANNEL TUNNEL THAMESLINK VIA [Maintenance cycle 7
FREIGHT VIA REDHILL |STREATHAM
35 | SK | SO110 [Downs Bridge Road Jn  [St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 |TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
(VS830/VS831pts), FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
Ravensbourne Jn AT SHORTLANDS JN.
35 | SK'| SO110 |Gillingham E:j/se:aham, Sheerness- [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh | to | 0445 TThF [ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
35 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
35 | SK| SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, |Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 |TWThF [K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
35 | SK | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week |Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
S&T 1 x700 UNIT TO STABLE PLATFORM 4
35 | SK | SO130 |Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
35 | SK'| SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
35 | SK'| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
35 | SK'| SO130 [Cannon Street, Lewisham, Parks Bridge |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 |Metropolitan Jn Jn, Charlton Jn, Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F1 HILL JN.
S0290 Bricklayers Arms Jn Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
35 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF [K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
35 | SK | SO150 |Western Jn/Eastern Jn [Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to | 0445 w ASH15.B Maintenance
35 | SK'| SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
S$0240 Follow Up - Kearnsey Down
35 | SK'| 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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35 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF | to | 0450 | WThF Chartham & Wye LC renewal | DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
prep
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT SERVICE TO OPERATE.
35 | SK | S0260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 |TWThF TWS Cyclic Maintenance
35 | SK'| SO310 [Hoo Jn Maidstone West, Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 |TWThF [K10.2.2 Cyclic Maintenance
Rochester Bridge Jn
35 | SS | SO500 Yg)iona (Platforms 14 to |Pouparts Jn \F;Ig;fg(r;?:;; ;Ig,BE)f/fL;rESBr;ggtr?;hI::r‘st’;{gferssli&;)\:ve((_l}ii Sflﬁ::ec?a:é:;e 0%345;)( MTWTh | to 0?151155( TWThF |IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Sidings 1 & 2, Battersea Pieyr 12 Sidings) Up Slow Up Slow KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
) ) TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
35 | SS | SO500/ [Selhurst, Norwood Fork [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF [IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 [Jn JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SK | SO510 [South Bermondsey Jn Crystal Palace. Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 |TWThF |K09.1 Maintenance
% S0130 Y Noyrivood Jn ' Bridge Fast, Up London Bridge gasﬂSu;sex Fast, Up London Bridge WO AND) Wk (LGN2IO1Y ERIDIESE 10 ZAST EROMDIOI WL NI (RU
§ ’ 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, PALACE.
EAts21 Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON.
THAMESLINK TO RUN VIA HERNE HILL.
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
35 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th |LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 New Cross Gate, Uttley |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Jn Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
35 | SS |S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 0105 | TWThF | to | 0450 [ TWThF [IBXX Maintenance
0680 Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, TOC Walk - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
Malthouse Sidings, Up Sidins North, Up Sidings South
35 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to [ 0440 | TWThF [ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
35 | SS | S0600 |Willingdon Jn St Leonards WM D/U Bexhill 2200 | MTWTh | to | 0455 | TWThF (IB25 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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% | €| LOR |Possession Limits From| Possession Limits To Lines Blocked nights Time To| nights | ance Work Work Content Traffic Remarks
o (< From | Erom To Ref Ref
H
36 Info (CHANNEL TUNNEL THAMESLINK VIA Maintenance cycle 8
FREIGHT VIA LONDON BRIDGE
MAIDSTONE EAST OR
REDHILL
36 | SK | SO110 [St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | MTWTh | to | 0520 |TWThF ?(y)%h(mal;(n}e&anr;ieem o SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
Meopham Down
36 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SK | SO130 [Charing Cross, Tanners Hill Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |(Blackfriars Jn Bricklayers Arms Jn, Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
36 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow| 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
36 | SK| SO130 |Metropolitan Jn Ta.nners Hill Jn, CX platforms 1 - 6., Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross ) 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Bricklayers Arms Jn, Slow, Dn/Up Charlng Cross, Lorjdon Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Cannon Street Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
36 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
. ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
36 | SK| SO130 [Cannon Street, New Cross, Charlton Jn,|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
S0280 |Metropolitan Jn Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNERS
S0290 Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
36 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF [K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
36 | SK 28128 Paddock Wood Ashford Dn/Up Fast/Main 0030 | TWThF | to [ 0500 |TWThF [ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
36 | SK | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 |TWThF [ASH7.B Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop
36 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
36 | SK | $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 WThF | to | 0450 | WThF Chartham & Wye LC renewal | DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
prep
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S |Week no|

80250/
S0500/
80645

Victoria (Platforms 9 to
13)

Clapham Jn, Stewarts
Lane Jn

0005
0045 (
Dn Fast

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co
VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line
Blockage), Battersea Yard (Sidings Possession)

TWThF

0500
0415 (
Dn Fast
)

TWThF

IC22a

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

36

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010

Cambria Spur, Dn/Up Brixton Spur

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

36

SK

S0310

Hither Green, Lee Spur
Jn

Dartford Jn, Crayford
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

36

Ss

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340

MTWTh

to

0525

TWThF

1B22b

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL -
TICKET ACCEPTANCE ON GTR SERVICES

36

Ss

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

MTWTh

to

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON. 5872 WILL NOT RUN - STOCK TO BERTH AT EAST
GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND OXTED.

36

Ss

S0520

Horsham

Arundel Jn

D/U Arun Valley 0005

TWThF

0545

TWThF

1B29b

Cyclic Maintenance

2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

36

Ss

S0650

Leigham Spur Jn

Beckenham Jn, Crystal
Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0030

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

TWThF

0520

TWThF

IC28

6Wk Follow Up - Crystal
Palace to Bromley

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

36

SS

S0680

Sutton

Epsom

Dn/Up Portsmouth 0010

TWThF

0510

TWThF

IC37

Maintenance
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