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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0115 Sun

0110 Sun

0110 Sun

0110 Sat

12/12/21

12/12/21

12/12/21

14/12/21

13/12/21

13/12/21

13/12/21

02/01/23

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0555 Tue (29 hrs)

0515 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Auchengray LC

Carstairs East Jn

Lanark Jn

Dalmeny Jn

Hilton Jn SB

Longforgan SB & LC
(MCB)

Dundee Central Jn

Charlestown Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Winchburgh Jn

Auchterarder

Perth

Longforgan SB & 
LC (MCB)

Alloa West Jn

P2021/2738899

P2021/2652456

P2021/2675226

P2021/2680495

P2021/2741270

P2021/2836327

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN AND OLE WORK 
AROUND CARSTAIR STATION

(PLTR)KIRKLISTON 796YDS CAT14 36M 397YDS 
TO 36M 1093YDS DOWN LINE DMY

(CIVILS) REPLACE CULVERT 132/083C 145M 
1130YDS SCM4 (PREVIOUSLY WEEK 36)

NO PASSAGE OF ET FOR THE DURATION OF THE 
CIVILS WORK



DRS: 4A13/4N83 (SUN) TO BE DIVERTED VIA 
ALLOA/COWDENBEATH AND LADYBANK.

**LONGANNET SIGNAL BOX TO REMAIN OPEN TO 
ALLOW DIVERSIONARY ROUTE**



LNER: SERVICES TO BE DIVERTED VIA FIFE AND 
LADYBANK.



CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK.

(WD) PITCOAG LEVEL CROSSING BALLAST 
TRACK LIFT AND RENEW LEVEL CROSSING



DRS: DIVERSIONARY ROUTE TO BE CONFIRMED 
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE 
CANCELLED.

(ASPRO)MAGDALEN GREEN FOOTBRIDGE SCM5 
1M 310YDS



DRS: DIVERSIONARY ROUTE TO BE CONFIRMED 
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE 
CANCELLED.

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC001
SC003
SC005

SC113

SC119

SC119

SC119

SC183

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

03/04/21

37Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

19/12/21

19/12/21

19/12/21

26/12/21

26/12/21

26/12/21

28/12/21

28/12/21

28/12/21

02/01/22

02/01/22

02/01/22

02/01/22

26/12/21

26/12/21

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0020 Tue (72 hrs)

0020 Tue (72 hrs)

0020 Tue (72 hrs)

0505 Sun (192 hrs)

0505 Sun (192 hrs)

0910 Sun (192 hrs)

0910 Sun (192 hrs)

0730 Sun (29 hrs)

0730 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

All

All Lines

All Lines

All Lines

All Lines

Down Branch/Line
4
Line 3/Up

Down Fast

Down Slow/Line 2

Up Fast

Line 1/Up Slow

Auchengray LC

Carstairs East Jn

Lanark Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs Station Jn

Midcalder Jn

Lanark Jn

Uddingston Jn

Newton West Jn

Uddingston Jn

Newton West Jn

Bridge St Jn

Bridge St Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs East Jn

Carstairs South 
Jn

Symington

Bellshill

Motherwell

Mossend West Jn

Motherwell

Muirhouse South 
Jn

Polmadie

P2021/2738900

P2021/2738906

P2021/2837918

P2021/2640046

P2021/2837948

P2021/2897402

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN AND OLE WORK 
AROUND CARSTAIR STATION

(CARSTAIRS RATIONALISATION) CIVILS WORK ON
DOWN AND UP MAIN, OLE WORK AND EARLY 
PWAY STAGES

CARSTAIRS RATIONALISATION PROJECT. 

EAST CURVE TO REOPEN ON MONDAY 27/12 
(TBC).

(S&C) UDDINGSTON S&C

(RSAS) 8 DAY BLOCK - UDDINGSTON S&C x4 
UNITS CAT71 - 41, 42, 43A/B AND 600YDS CAT11 
472YDS CAT02. 93M 880YDS TO 94M 440YDS.

(MAINTENANCE) EGLINTON ST JN

SC001
SC003
SC005

SC001
SC003
SC005

SC001
SC003
SC005

SC001

SC001
SC011

SC001
SC031

18/12/21

18/12/21

18/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

38Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Sun (29 hrs)

0400 Sun (29 hrs)

0630 Sun (29 hrs)

0800 Sun (29 hrs)

0600 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Newcastle

All Lines

All Lines

All Lines

Down and Up Ayr

Up and Down 
Smithy Lye
Down and Up

All Lines

All Lines

Nth Goods 
Loop/Through 
Siding/Haymarket 
Platform 0

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

Carlisle

Carlisle North Jn

Bog Jn

Zonal Boundary 
(Scotland)

Shields Jn

High Street Jn

Shields Jn

Haymarket West Jn

Camperdown Jn

Corby Gates LC

Currock Jn

Upperby Bridge 
Jn

Glasgow Central

Shields Jn

Glasgow Central

Portobello Jn 
(Scotland)

Dundee Central 
Jn

P2021/2864208

P2021/2838110

P2021/2680404

P2021/2680497

P2021/2837920

PERCEIVED XMAS SHUTDOWN PERIOD

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

(WD) COOK STREET REBALLAST AND 
GEOTEXTILE 389A, 388A, 388B, 391B.

(WD) COOK STREET REFURB OF 389A, 388A, 
388B, 391A, 389B AND 391B

(RSAS) HAYMARKET PLATFORM 2 PRINCES 
STREET GARDENS (NORTH LINES) PLATFORM 0, 
NORTH GDS LOOP/H SHUNT SIDINGS REQUIRED 
264YDS CAT11 DOWN 1M 0419YDS TO 1M 
0683YDS



(RSAS) WAVERLEY PLATFORM 2 100YDS CAT12 
0M 0150YDS TO 0M 0250YDS 3501 ECM9



WAVERLEY PLATFORMS 1,2,19 & 20 TO BE KEPT 
CLEAR 

WAVERLEY PLATFORMS 8&9 TO BE KEPT CLEAR 
TO ALLOW ET TO PASS THROUGH TO MILLERHILL

(WD) HEAVY REFURB OF 444/445PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

SC059
SC131

SC059
SC131

SC107
SC171

SC119
SC191

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

0110 Sat

2330 Fri

26/12/21

26/12/21

02/01/23

26/12/21

0530 Sun (29 hrs)

0530 Sun (29 hrs)

0440 Mon

0600 Sun (29 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Drumchapel

Milngavie

Charlestown Jn

Camperdown Jn

Anniesland

Westerton Jn

Alloa West Jn

Dundee Central 
Jn

P2021/2838183

P2021/2836327

P2021/2664324

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) DUNDEE EAST SIDE HEAVY REFURB 
444/445PTS. STABLING AVAILABLE WHERE 
REQUIRED.

SC123
SC133

SC183

SC191

24/12/21

24/12/21

03/04/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

26/12/21

26/12/21

26/12/21

02/01/22

02/01/22

02/01/22

28/12/21

28/12/21

28/12/21

02/01/22

02/01/22

02/01/22

02/01/22

26/12/21

26/12/21

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0020 Tue (72 hrs)

0020 Tue (72 hrs)

0020 Tue (72 hrs)

0505 Sun (192 hrs)

0505 Sun (192 hrs)

0910 Sun (192 hrs)

0910 Sun (192 hrs)

0730 Sun (29 hrs)

0730 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

All

All Lines

All Lines

All Lines

All Lines

Down Branch/Line
4
Line 3/Up

Down Fast

Down Slow/Line 2

Up Fast

Line 1/Up Slow

Auchengray LC

Carstairs East Jn

Lanark Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs Station Jn

Midcalder Jn

Lanark Jn

Uddingston Jn

Newton West Jn

Uddingston Jn

Newton West Jn

Bridge St Jn

Bridge St Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Carstairs East Jn

Carstairs South 
Jn

Symington

Bellshill

Motherwell

Mossend West Jn

Motherwell

Muirhouse South 
Jn

Polmadie

P2021/2738906

P2021/2738912

P2021/2837918

P2021/2640046

P2021/2837948

P2021/2897402

(CARSTAIRS RATIONALISATION) CIVILS WORK ON
DOWN AND UP MAIN, OLE WORK AND EARLY 
PWAY STAGES

(CARSTAIRS RATIONALISATION) CIVILS WORK ON
DOWN AND UP MAIN, OLE WORK AND EARLY 
PWAY STAGES

CARSTAIRS RATIONALISATION PROJECT. 

EAST CURVE TO REOPEN ON MONDAY 27/12 
(TBC).

(S&C) UDDINGSTON S&C

(RSAS) 8 DAY BLOCK - UDDINGSTON S&C x4 
UNITS CAT71 - 41, 42, 43A/B AND 600YDS CAT11 
472YDS CAT02. 93M 880YDS TO 94M 440YDS.

(MAINTENANCE) EGLINTON ST JN

SC001
SC003
SC005

SC001
SC003
SC005

SC001
SC003
SC005

SC001

SC001
SC011

SC001
SC031

24/12/21

24/12/21

24/12/21

31/12/21

31/12/21

31/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

39Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0045 Sat

2330 Fri

27/12/21

27/12/21

27/12/21

27/12/21

26/12/21

26/12/21

26/12/21

02/01/22

02/01/22

02/01/22

26/12/21

26/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0630 Sun (29 hrs)

0400 Sun (29 hrs)

0400 Sun (29 hrs)

0630 Sun (29 hrs)

0400 Sun (29 hrs)

0400 Sun (29 hrs)

0530 Sun (29 hrs)

0800 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Newcastle

All Lines

All Lines

All Lines

All Lines

Down and Up Ayr

Up and Down 
Smithy Lye
Down and Up

All Lines

Down and Up Ayr

Up and Down 
Smithy Lye
Down and Up

All Lines

All Lines

Nth Goods 
Loop/Through 
Siding/Haymarket 
Platform 0

Carlisle

Carlisle North Jn

Bog Jn

Zonal Boundary 
(Scotland)

Shields Jn

Shields Jn

High Street Jn

Shields Jn

Shields Jn

High Street Jn

Arkleston Jn

Haymarket West Jn

Corby Gates LC

Currock Jn

Upperby Bridge 
Jn

Glasgow Central

Glasgow Central

Shields Jn

Glasgow Central

Glasgow Central

Shields Jn

Shields Jn

Portobello Jn 
(Scotland)

P2021/2864208

P2021/2680404

P2021/2838110

P2021/2680414

P2021/2838146

P2021/2838676

P2021/2680497

PERCEIVED XMAS SHUTDOWN PERIOD

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

(WD) COOK STREET REFURB OF 389A, 388A, 
388B, 391A, 389B AND 391B

(WD) COOK STREET REBALLAST AND 
GEOTEXTILE 389A, 388A, 388B, 391B.

(WD) COOK STREET REFURB OF 389A, 388A, 
388B, 391A, 389B AND 391B

(WD) COOK STREET REBALLAST AND 
GEOTEXTILE 389A, 388A, 388B, 391B.

(RSAS) HILLINGTON EAST DOWN 880YDS CAT14 
3M880YDS TO 4M 02YDS AYR1

(MAINTENANCE) SHIELDS JN MAINTENANCE

(RSAS) HAYMARKET PLATFORM 2 PRINCES 
STREET GARDENS (NORTH LINES) PLATFORM 0, 
NORTH GDS LOOP/H SHUNT SIDINGS REQUIRED 
264YDS CAT11 DOWN 1M 0419YDS TO 1M 
0683YDS



(RSAS) WAVERLEY PLATFORM 2 100YDS CAT12 
0M 0150YDS TO 0M 0250YDS 3501 ECM9



WAVERLEY PLATFORMS 1,2,19 & 20 TO BE KEPT 
CLEAR 

WAVERLEY PLATFORMS 8&9 TO BE KEPT CLEAR 
TO ALLOW ET TO PASS THROUGH TO MILLERHILL

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

SC059
SC131

SC059
SC131

SC059
SC131

SC059
SC131

SC059

SC107
SC171

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

31/12/21

31/12/21

31/12/21

25/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

02/01/22

02/01/22

02/01/22

27/12/21

03/01/22

26/12/21

26/12/21

02/01/22

02/01/22

0420 Sun (29 hrs)

0420 Sun (29 hrs)

0420 Sun (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0530 Sun (29 hrs)

0530 Sun (29 hrs)

0530 Sun (29 hrs)

0530 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down South

Down North

Up North

Up South

All Lines

All Lines

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

All Lines

All Lines

All Lines

All Lines

Haymarket East Jn

Winchburgh Jn

Uphall

Camperdown Jn

Camperdown Jn

Drumchapel

Milngavie

Drumchapel

Milngavie

Princes Street 
Gardens

Haymarket 
Central Jn

Newbridge Jn

Dundee Central 
Jn

Dundee Central 
Jn

Anniesland

Westerton Jn

Anniesland

Westerton Jn

P2021/2886676

P2021/2838504

P2021/2837920

P2021/2838182

P2021/2838183

P2021/2838185

(WD) HAYMARKET SOUTH TUNNEL SLABTRACK

(RSAS) NORTON FARM EAST 400YDS CAT12 39M 
1320YDS TO 39M 1720YDS DOWN LINE

(WD) HEAVY REFURB OF 444/445PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.

(WD) HEAVY REFURB OF 444/445PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

SC107
SC147

SC107
SC111

SC119
SC191

SC119
SC191

SC123
SC133

SC123
SC133

31/12/21

31/12/21

31/12/21

24/12/21

31/12/21

24/12/21

24/12/21

31/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

0110 Sat

2330 Fri

02/01/22

03/01/22

02/01/23

26/12/21

0500 Sun (29 hrs)

0440 Mon (54 hrs)

0440 Mon

0600 Sun (29 hrs)

Possession

Possession

Possession

Possession

Down

Headshunt/Depart
ure
Reception Line

Up

Washer Line

All Lines

Single

All Lines

Clydebank

Craiglockhart Jn

Charlestown Jn

Camperdown Jn

Garscadden

Niddrie West Jn

Alloa West Jn

Dundee Central 
Jn

P2021/2838682

P2021/2838741

P2021/2836327

P2021/2664324

(WD) YOKER

(CIVILS) REPLACE TIMBER DECK UB016/019 OLD 
DALKEITH ROAD SUB2 4M 286YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) DUNDEE EAST SIDE HEAVY REFURB 
444/445PTS. STABLING AVAILABLE WHERE 
REQUIRED.

SC125

SC165

SC183

SC191

31/12/21

31/12/21

03/04/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0230 Sat

2330 Fri

2330 Fri

2330 Fri

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0915 Sun (29 hrs)

0505 Sun (192 hrs)

0505 Sun (192 hrs)

0910 Sun (192 hrs)

0910 Sun (192 hrs)

0630 Sun (29 hrs)

0400 Sun (29 hrs)

0400 Sun (29 hrs)

0450 Sun (29 hrs)

0420 Sun (29 hrs)

0420 Sun (29 hrs)

0420 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up Ayr

Up and Down 
Smithy Lye
Down and Up

All Lines

Down South

Down North

Up North

Up South

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Uddingston Jn

Newton West Jn

Uddingston Jn

Newton West Jn

Shields Jn

Shields Jn

High Street Jn

Dumbreck

Haymarket East Jn

Winchburgh Jn

Uphall

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Bellshill

Motherwell

Mossend West Jn

Motherwell

Glasgow Central

Glasgow Central

Shields Jn

Shields Jn

Princes Street 
Gardens

Haymarket 
Central Jn

Newbridge Jn

P2021/2738912

P2021/2640046

P2021/2837948

P2021/2680414

P2021/2838146

P2021/2847927

P2021/2886676

P2021/2838504

(CARSTAIRS RATIONALISATION) CIVILS WORK ON
DOWN AND UP MAIN, OLE WORK AND EARLY 
PWAY STAGES

(S&C) UDDINGSTON S&C

(RSAS) 8 DAY BLOCK - UDDINGSTON S&C x4 
UNITS CAT71 - 41, 42, 43A/B AND 600YDS CAT11 
472YDS CAT02. 93M 880YDS TO 94M 440YDS.

(WD) COOK STREET REFURB OF 389A, 388A, 
388B, 391A, 389B AND 391B

(WD) COOK STREET REBALLAST AND 
GEOTEXTILE 389A, 388A, 388B, 391B.

(MAINTENANCE) SHIELDS DEPOT

(WD) HAYMARKET SOUTH TUNNEL SLABTRACK

(RSAS) NORTON FARM EAST 400YDS CAT12 39M 
1320YDS TO 39M 1720YDS DOWN LINE

SC001
SC003
SC005

SC001

SC001
SC011

SC059
SC131

SC059
SC131

SC061

SC107
SC147

SC107
SC111

31/12/21

31/12/21

31/12/21

24/12/21

24/12/21

24/12/21

24/12/21

31/12/21

31/12/21

31/12/21

01/01/22

31/12/21

31/12/21

31/12/21

40Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0110 Sat

03/01/22

02/01/22

02/01/22

02/01/22

03/01/22

02/01/23

0600 Mon (29 hrs)

0530 Sun (29 hrs)

0530 Sun (29 hrs)

0500 Sun (29 hrs)

0440 Mon (54 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

All Lines

All Lines

Down

Headshunt/Depart
ure
Reception Line

Up

Washer Line

All Lines

Single

Camperdown Jn

Drumchapel

Milngavie

Clydebank

Craiglockhart Jn

Charlestown Jn

Dundee Central 
Jn

Anniesland

Westerton Jn

Garscadden

Niddrie West Jn

Alloa West Jn

P2021/2838182

P2021/2838185

P2021/2838682

P2021/2838741

P2021/2836327

(WD) HEAVY REFURB OF 444/445PTS. 

PLATFORMS AVAILABLE FOR STABLING AS 
REQUIRED.

(WD) WESTERTON JN - HEAVY REFURB AT 328 
PTS & 327A/B PTS

(WD) YOKER

(CIVILS) REPLACE TIMBER DECK UB016/019 OLD 
DALKEITH ROAD SUB2 4M 286YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC119
SC191

SC123
SC133

SC125

SC165

SC183

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0045 Sun

2240 Fri

0110 Sat

0300 Sun

0015 Sat

09/01/22

09/01/22

09/01/22

10/01/22

17/01/22

02/01/23

10/01/22

10/01/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon (29 hrs)

0500 Mon (54 hrs)

0440 Mon

0100 Mon (29 hrs)

0545 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Smithy Lye
All Lines

Single

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Arkleston Jn

Shields Jn

Charlestown Jn

Arbroath

Carmont LC & SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Shields Jn

High Street Jn

Alloa West Jn

Carnoustie

Craigo SB

P2021/2739171

P2021/2838703

P2021/2838801

P2021/2836327

P2021/2838763

P2021/2838670

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(RSAS) HILLINGTON EAST DOWN 880YDS CAT14 
3M880YDS TO 4M 02YDS AYR1

(CIVILS) OB218/018 STREGTHENING AND 
REPAIRS 2M322YDS HST (NO PASSAGE OF ET)

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) BUCKIEHILLOCH LC RENEWAL

(RSAS) BLACKIEMUIR 700YDS CAT14 209M 
1410YDS TO 210M 350YDS DOWN LINE

SC001
SC003
SC005

SC059

SC059
SC131

SC183

SC191

SC191

08/01/22

08/01/22

08/01/22

09/01/22

14/01/22

03/04/21

09/01/22

08/01/22

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2240 Fri

0110 Sat

0300 Sun

0030 Sun

16/01/22

16/01/22

16/01/22

17/01/22

02/01/23

17/01/22

17/01/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0500 Mon (54 hrs)

0440 Mon

0100 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Smithy Lye
All Lines

Single

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Shields Jn

Charlestown Jn

Arbroath

Ferryhill Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

High Street Jn

Alloa West Jn

Carnoustie

Stonehaven

P2021/2739176

P2021/2838801

P2021/2836327

P2021/2838827

P2021/2838861

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(CIVILS) OB218/018 STREGTHENING AND 
REPAIRS 2M322YDS HST (NO PASSAGE OF ET)

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) BUCKIEHILLOCH LC RENEWAL

(RSAS) COVE BAY 397YDS CAT11 236M 0140YDS 
TO 236M 0537YDS DOWN LINE

SC001
SC003
SC005

SC059
SC131

SC183

SC191

SC191

15/01/22

15/01/22

15/01/22

14/01/22

03/04/21

16/01/22

16/01/22

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0045 Sat

0045 Sat

0110 Sat

0005 Sun

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

02/01/23

24/01/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0440 Mon

0540 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Milliken Park

Dalry

Charlestown Jn

Laurencekirk SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Johnstone

Lochwinnoch

Alloa West Jn

Montrose

P2021/2739177

P2021/2841821

P2021/2840806

P2021/2836327

P2021/2841072

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(CIVILS) AYR3 CAMPBELL STREET 10M 068YDS 
UB161/020 STEELWORK STREGTHENING 

(CIVILS) AYR3 UB161/022 10M 1408YDS FLOORS 
(REPLACEMENT)

NO PASSAGE OF ET FOR DURATION OF THIS 
WORK

(RSAS) GLENGARNOCK STATION 485YDS CAT14 
19M 1280YDS TO 20M 0005YDS UP LINE

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(RSAS) BRECHIN ROAD BRIDGE 812YDS CAT11/02
31M 352YDS TO 31M 786YDS / 31M 786YDS TO 
31M 1164YDS UP LINE

NO ACCESS TO MONTROSE STATION

SC001
SC003
SC005

SC059

SC059

SC183

SC191

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

03/04/21

23/01/22

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0045 Sat

0045 Sat

0110 Sat

0030 Sun

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

02/01/23

31/01/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0440 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Lochwinnoch

Kilwinning Jn

Charlestown Jn

Craiginches

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Paisley Gilmour 
Street

Lochwinnoch

Alloa West Jn

Stonehaven

P2021/2739178

P2021/2841826

P2021/2841824

P2021/2836327

P2021/2841805

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(CIVILS) UB 161/029 ELLISTON AYR3 13M 790YDS 
(WD) ELDERSLIE EAST 22A,22B,26a AYR3 8M 
1063YDS TO 8M 1262YDS MEDIUM REFURB

NO PASSAGE OF ET THROUHGOUT THIS 
POSSESSION.

(RSAS) SWINLEES 469YDS CAT11 21M 0130YDS 
TO 21M 0599YDS UP LINE. ALL PLATFORMS 
ACCESSIBLE.

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(RSAS)COVE BAY NORTH 18/19 FALLDOWN 
416YDS CAT09 236M 0008YDS TO 236M 0424YDS 
UP LINE

SC001
SC003
SC005

SC059

SC059

SC183

SC191

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

03/04/21

30/01/22

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2350 Sat

0110 Sat

2340 Sat

06/02/22

06/02/22

06/02/22

07/02/22

02/01/23

07/02/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0550 Mon (29 hrs)

0440 Mon

0535 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Lochwinnoch

Charlestown Jn

Inverkeilor SB

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Paisley Gilmour 
Street

Alloa West Jn

Carnoustie

P2021/2739183

P2021/2841833

P2021/2836327

P2021/2841808

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(RSAS) JOHNSTONE 17/18 FALLDOWN 211YDS 
CAT11 9M 1634YDS TO 10M 0085YDS DOWN LINE

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(RSAS)ELLIOTT JUNCTION 1144YDS CAT16 15M 
0179YDS TO 15M 1323 UP LINE

SC001
SC003
SC005

SC059

SC183

SC191

05/02/22

05/02/22

05/02/22

05/02/22

03/04/21

05/02/22

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0110 Sat

2340 Sat

13/02/22

13/02/22

13/02/22

14/02/22

02/01/23

14/02/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0540 Mon (29 hrs)

0440 Mon

0535 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Lochwinnoch

Charlestown Jn

Carnoustie

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Elderslie

Alloa West Jn

Camperdown Jn

P2021/2739184

P2021/2841793

P2021/2836327

P2021/2841810

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(RSAS) HOWWOOD 755YDS CAT11 13M 0045YDS 
TO 13M 0800YDS UP LINE

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(RSAS)BROUGHTY FERRY SOUTH 102YDS CAT11,
3M 0800YDS TO 3M 0902YDS DOWN

SC001
SC003
SC005

SC059

SC183

SC191

12/02/22

12/02/22

12/02/22

13/02/22

03/04/21

12/02/22

46Week



Page           17 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0055 Sat

0030 Sat

0110 Sat

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

02/01/23

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0540 Mon (29 hrs)

0530 Mon (54 hrs)

0510 Mon (54 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

Single

Auchengray LC

Carstairs East Jn

Lanark Jn

Lochwinnoch

Tay Bridge South

Cardenden

Charlestown Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Elderslie

Cupar

Halbeath LC

Alloa West Jn

P2021/2739185

P2021/2841811

P2021/2841995

P2021/2842001

P2021/2836327

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(RSAS) HOWWOOD 755YDS CAT11 13M 0045YDS 
TO 13M 0800YDS UP LINE

(RSAS) LEUCHARS S&C 2 UNITS CAT70 2 UNITS 
CAT73 50M 1320YDS TO 51M 0880YDS

(ASPRO) DEMOLITION OF FIFE COUNCIL BRIDGE 
OB112/024 COWDENBEATH 22M 0068YDS CWH1. 
NO PASSAGE OF ET.

(CIVILS) LOCHGELLY 112/006 CWH1 27M 1430YDS
UB113/006 STATION ROAD. NO PASSAGE OF ET

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC001
SC003
SC005

SC059

SC171

SC173

SC183

19/02/22

19/02/22

19/02/22

20/02/22

19/02/22

19/02/22

03/04/21

47Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0005 Sun

0055 Sat

0110 Sat

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

02/01/23

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon (29 hrs)

0530 Mon (54 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Auchengray LC

Carstairs East Jn

Lanark Jn

Kilwinning Jn

Tay Bridge South

Charlestown Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Glengarnock

Cupar

Alloa West Jn

P2021/2739186

P2021/2841861

P2021/2842005

P2021/2836327

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
2 & 3 ACCESSIBLE

(RSAS) LEUCHARS S&C 2 UNITS CAT70 2 UNITS 
CAT73 50M 1320YDS TO 51M 0880YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC001
SC003
SC005

SC059

SC171

SC183

26/02/22

26/02/22

26/02/22

27/02/22

26/02/22

03/04/21

48Week



Page           19 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

0005 Sun

0035 Sun

0110 Sat

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

02/01/23

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon (29 hrs)

0530 Mon (29 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Auchengray LC

Carstairs East Jn

Lanark Jn

Kilwinning Jn

Leuchars

Charlestown Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Glengarnock

Ladybank

Alloa West Jn

P2021/2739187

P2021/2841921

P2021/2841812

P2021/2836327

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
2 & 3 ACCESSIBLE

(RSAS) CLAYTON CUTTING 652YDS CAT11/14 48M
0660YDS TO 48M 1150YDS / 48M 1150YDS TO 48M
1312YDS UP LINE

(WD) SPRINGFIELD UP STATION ECN2 42M 
355YDS TO 42M 430YDS REBALLAST INC 
GEOTECH

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC001
SC003
SC005

SC059

SC171

SC183

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

03/04/21

49Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2355 Sat

0005 Sun

0030 Sun

2215 Fri

2330 Fri

2340 Fri

2340 Fri

0035 Sun

13/03/22

13/03/22

13/03/22

09/05/22

14/03/22

14/03/22

28/03/22

28/03/22

22/03/22

28/03/22

14/03/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon

0530 Mon (29 hrs)

0525 Mon (29 hrs)

0735 Mon (222 hrs)

0750 Mon (222 hrs)

0615 Tue (54 hrs)

0615 Mon (54 hrs)

0520 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

All Lines

Auchengray LC

Carstairs East Jn

Lanark Jn

Finnieston East Jn

Kilwinning Jn

Barrhill

Rannoch

Tulloch

Banavie

Fort William

Ladybank

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Rutherglen

Glengarnock

Dalrymple Jn

Upper Tyndrum

Corrour

Fort William

Spean Bridge

Thornton North Jn

P2021/2739188

P2021/2842030

P2021/2841910

P2021/2841988

P2021/2877891

P2021/2877892

P2021/2683708

P2021/2841981

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(RSAS) DALGARVEN 2053YDS CAT11 23M 
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS 
ACCESSIBLE

(WD) WATER OF ASSIL - STR 5M 0880YDS TO 5M 
1530YDS

(WD) KILKERRAN LC AND KILKERRAN SOUTH

(RSAS) GORTON SOUTH 3030YDS CAT04, 55M 
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04 
46M 0494YDS TO 48M 0440YDS SINGLE WHL

(RSAS) CORROUR 1469YDS CAT04 76M 0891YDS 
TO 77M 0600YDS SINGLE WHL

(PLTR)FORT WILLIAM JN 591y CAT11/29YDS 
CAT41A/151YDS CAT15, 98M 1564YDS TO 99M 
0395YDS, SINGLE WHL

(RSAS) STAR 814YDS CAT11 34M 0425YDS TO 
34M 1239YDS DOWN LINE

SC001
SC003
SC005

SC025

SC059

SC059

SC141

SC141

SC141
SC145

SC171

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

18/03/22

18/03/22

18/03/22

18/03/22

13/03/22

50Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0110 Sat

14/03/22

02/01/23

0530 Mon (29 hrs)

0440 Mon

Possession

Possession

All Lines

Single

Leuchars

Charlestown Jn

Ladybank

Alloa West Jn

P2021/2841843

P2021/2836327

(RSAS) CLAYTON CUTTING 652YDS CAT11/14 48M
0660YDS TO 48M 1150YDS / 48M 1150YDS TO 48M
1312YDS UP LINE

(WD) SPRINGFIELD UP STATION ECN2 42M 
355YDS TO 42M 430YDS REBALLAST INC 
GEOTECH

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC171

SC183

13/03/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2355 Sat

2240 Fri

0030 Sun

2215 Fri

2330 Fri

2340 Fri

2340 Fri

2250 Sat

20/03/22

20/03/22

20/03/22

09/05/22

28/03/22

21/03/22

28/03/22

28/03/22

22/03/22

28/03/22

21/03/22

1000 Sun (11 hrs)

1000 Sun (11 hrs)

1000 Sun (11 hrs)

0530 Mon

0400 Mon (54 hrs)

0525 Mon (29 hrs)

0735 Mon (222 hrs)

0750 Mon (222 hrs)

0615 Tue (54 hrs)

0615 Mon (54 hrs)

0645 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Smithy Lye
All Lines

All Lines

Single

All Lines

All Lines

All Lines

Single

Auchengray LC

Carstairs East Jn

Lanark Jn

Finnieston East Jn

Shields Jn

Barrhill

Rannoch

Tulloch

Banavie

Fort William

Glenfinnan

Carstairs South 
Jn

Carstairs Station 
Jn

Symington

Rutherglen

High Street Jn

Dalrymple Jn

Upper Tyndrum

Corrour

Fort William

Spean Bridge

Locheilside

P2021/2739189

P2021/2842030

P2021/2842142

P2021/2841991

P2021/2877891

P2021/2877892

P2021/2683708

P2021/2873750

(CARSTAIRS RATIONALISTION) CIVILS WORK ON 
THE DOWN AND UP MAIN, OLE WORK AROUND 
CARSTAIRS STATION AND EARLY PWAY STAGES

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(CIVILS) SHIELDS ROAD OB218/018 
STREGTHENING AND REPAIRS 2M322YDS HST 
(NO PASSAGE OF ET)

(CIVILS) UB218/010 CLELAND STREET HST 1M 
154YDS

(CIVILS) UB218/008  BALLATER STREET HST 0M 
1653YDS

NO PASSAGE OF ETS THROUGHOUT THIS 
POSSESSION

(WD) KILKERRAN LC AND KILKERRAN SOUTH

(RSAS) GORTON SOUTH 3030YDS CAT04, 55M 
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04 
46M 0494YDS TO 48M 0440YDS SINGLE WHL

(RSAS) CORROUR 1469YDS CAT04 76M 0891YDS 
TO 77M 0600YDS SINGLE WHL

(PLTR)FORT WILLIAM JN 591y CAT11/29YDS 
CAT41A/151YDS CAT15, 98M 1564YDS TO 99M 
0395YDS, SINGLE WHL

(ASPRO) DEMOLITION OF ROAD BRIDGE

SC001
SC003
SC005

SC025

SC059
SC131

SC059

SC141

SC141

SC141
SC145

SC145

19/03/22

19/03/22

19/03/22

12/03/22

25/03/22

20/03/22

18/03/22

18/03/22

18/03/22

18/03/22

19/03/22

51Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0035 Sat

0055 Sat

0110 Sat

21/03/22

21/03/22

02/01/23

0520 Mon (54 hrs)

0510 Mon (54 hrs)

0440 Mon

Possession

Possession

Possession

All Lines

All Lines

Single

Ladybank

Hilton Jn SB

Charlestown Jn

Thornton North Jn

Ladybank Jn

Alloa West Jn

P2021/2841915

P2021/2871984

P2021/2836327

(RSAS) STAR 814YDS CAT11 34M 0425YDS TO 
34M 1239YDS DOWN LINE

(CIVILS) UB110/024 BALGONIE ROAD REDECKING 
9M 1400YDS 

NO PASSAGE OF ET PERMITTED THROUGHOUT 
POSSESSION

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC171

SC181

SC183

19/03/22

19/03/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued



Page           24 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

2355 Sat

2240 Fri

2215 Fri

2330 Fri

2340 Fri

2340 Fri

2355 Sat

2355 Sat

28/03/22

28/03/22

28/03/22

09/05/22

28/03/22

28/03/22

28/03/22

22/03/22

28/03/22

28/03/22

28/03/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0530 Mon

0400 Mon (54 hrs)

0735 Mon (222 hrs)

0750 Mon (222 hrs)

0615 Tue (54 hrs)

0615 Mon (54 hrs)

0450 Mon (29 hrs)

0450 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Sidings

All Lines

All Lines

All Lines

Down and Up 
Smithy Lye
All Lines

Single

All Lines

All Lines

All Lines

All Lines

Single

Carstairs Station Jn

Auchengray LC

Lanark Jn

Finnieston East Jn

Shields Jn

Rannoch

Tulloch

Banavie

Fort William

Aberdour

Inverkeithing East Jn

Carstairs East Jn

Carstairs South 
Jn

Symington

Rutherglen

High Street Jn

Upper Tyndrum

Corrour

Fort William

Spean Bridge

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

P2021/2847431

P2021/2842030

P2021/2842142

P2021/2877891

P2021/2877892

P2021/2683708

P2021/2842006

(CARSTAIRS RATIONALISATION) OLE STAGING

(MAINTENANCE) CARSTAIRS JN TAMP



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(CIVILS) SHIELDS ROAD OB218/018 
STREGTHENING AND REPAIRS 2M322YDS HST 
(NO PASSAGE OF ET)

(CIVILS) UB218/010 CLELAND STREET HST 1M 
154YDS

(CIVILS) UB218/008  BALLATER STREET HST 0M 
1653YDS

NO PASSAGE OF ETS THROUGHOUT THIS 
POSSESSION

(RSAS) GORTON SOUTH 3030YDS CAT04, 55M 
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04 
46M 0494YDS TO 48M 0440YDS SINGLE WHL

(RSAS) CORROUR 1469YDS CAT04 76M 0891YDS 
TO 77M 0600YDS SINGLE WHL

(PLTR)FORT WILLIAM JN 591y CAT11/29YDS 
CAT41A/151YDS CAT15, 98M 1564YDS TO 99M 
0395YDS, SINGLE WHL

(WD) INVERKEITHING EAST 323PTS ECN2 13M 
996YDS TO 13M 1030YDS REBALLAST AND 
GEOTEXTILE. 

POSSESSION TO ALLOW FIFE CIRCLE SERVICES 
TO RUN THROUGHOUT.

SC001
SC003
SC005

SC025

SC059
SC131

SC141

SC141

SC141
SC145

SC171

26/03/22

26/03/22

26/03/22

12/03/22

25/03/22

18/03/22

18/03/22

18/03/22

18/03/22

26/03/22

26/03/22

52Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0110 Sat
02/01/23
0440 Mon

PossessionSingleCharlestown JnAlloa West JnP2021/2836327 (ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC183 03/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

2355 Sat

2130 Mon

2230 Mon

2230 Mon

04/04/22

04/04/22

04/04/22

04/04/22

06/06/22

09/05/22

05/04/22

05/04/22

05/04/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0530 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Up Main

All Lines

Down Main

Wamphray HABD

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Finnieston East Jn

Reston GSP

Reston GSP

Reston GSP

Cove LC (CCTV)

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Rutherglen

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2847846

P2022/2847503

P2022/2847642

P2021/2842030

P2022/2849061

(PLTR) ECCLEFECHAN MOTORWAY BRIDGE 19M 
1707YDS TO 20M 400YDS DOWN 453YDS CAT14

(CIVILS)GIBSONS REPAIRS AND PAINTING 
OB030/494 WCM1 23M 902YDS

(CARSTAIRS RATIONALISATION) POTENTIAL 
COMMISSIONING 

(HO) THANKERTON



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC001
SC003
SC005

SC001

SC025

SC147

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

12/03/22

04/04/22

04/04/22

04/04/22

1Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Thu

2230 Thu

2230 Thu

0110 Sat

06/04/22

06/04/22

06/04/22

08/04/22

08/04/22

08/04/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2849101

P2022/2849102

P2021/2836327

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

05/04/22

05/04/22

05/04/22

07/04/22

07/04/22

07/04/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

2355 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

06/06/22

09/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Wamphray

Symington

Abington

Carstairs Station Jn

Midcalder Jn

Lanark Jn

Glasgow Central

Finnieston East Jn

Kirtlebridge

Abington

Beattock Summit

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Rutherglen

P2022/2847965

P2022/2847963

P2022/2847964

P2022/2847943

P2022/2847642

P2021/2842030

(CIVILS) GIBSONS REPAIRS AND PAINTING 
OB030/494 WCM1 23M 902YDS (POSSESSION TO 
BE GIVEN UP FOR PASSAGE OF ET AT THE 
BEGINNING AND END)

(PLTR) WOODEND 60M 241YDS TO 60M 744YDS 
UP 517YDS CAT07

(HO) CRAWFORD 55M 400YDS TO 55M 900YDS

(CARSTAIRS RATIONALISATION) INSTALL NEW 
TURNOUT/FIRST SCREEN CHANGE. 
ABANDONMENT OF 316/318 PTS AND 
COMMISSION NEW ROUTE VIA 324PTS. TAKE OUT
306PTS AND UP SIDINGS UNTIL XMAS.

(PLTR) COBBINSHAW UP 82M 1560YDS TO 83M 
220YDS 420YDS CAT 11/12

(WD) WELLHEAD FARM REPADDING 87M 440YDS 
TO 87M 1720YDS (WD TO GIVE UP WORKSITE 
FOR THE PASSAGE OF ET)



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

SC001

SC001

SC001

SC001
SC003
SC005

SC001

SC025

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

03/04/22

12/03/22

2Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2849065

P2022/2849066

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

12/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

2130 Thu

2230 Thu

2230 Thu

0110 Sat

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2849103

P2022/2849068

P2021/2836327

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0100 Sun

2355 Sat

2130 Tue

2230 Tue

2230 Tue

19/04/22

19/04/22

19/04/22

19/04/22

06/06/22

09/05/22

20/04/22

20/04/22

20/04/22

0440 Tue (68 hrs)

0440 Tue (76 hrs)

0440 Tue (76 hrs)

0440 Tue (76 hrs)

0400 Mon

0530 Mon

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

All Lines

Down and Up 
Main

All Lines

Platform 1/No. 1 
Up Line

All Lines

Up Main

All Lines

Down Main

Abington South

Lanark Jn

Carstairs Station Jn

Midcalder Jn

Glasgow Central

Finnieston East Jn

Reston GSP

Reston GSP

Reston GSP

Beattock Summit

Abington North

Carstairs South 
Jn

Glasgow Central

Rutherglen

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2848050

P2022/2847981

P2022/2847642

P2021/2842030

P2022/2881082

(HO) ELVANFOOT

(CARSTAIRS RATIONALISATION) INSTALL DOWN 
LOOP ENTRY AND PL

(PLTR) FLEMINS 86M 880YDS TO 86M 1234YDS UP
354YDS CAT12

(CIVILS) SYMINGTON UB030/366 WCM1 66M 
1078YDS



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338) IN THE EVENT THE SERVICE MAY BE 
RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC001
SC003
SC005

SC001

SC025

SC147

16/04/22

16/04/22

16/04/22

16/04/22

03/04/22

12/03/22

19/04/22

19/04/22

19/04/22

3Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

2130 Thu

2230 Thu

2230 Thu

0110 Sat

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881083

P2022/2881084

P2021/2836327

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

2355 Sat

2130 Mon

2230 Mon

2230 Mon

25/04/22

25/04/22

25/04/22

25/04/22

06/06/22

09/05/22

26/04/22

26/04/22

26/04/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0530 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

All Lines

All Lines

Down and Up 
Main

Platform 1/No. 1 
Up Line

All Lines

Up Main

All Lines

Down Main

Beattock Summit

Lanark Jn

Auchengray LC

Carstairs Station Jn

Glasgow Central

Finnieston East Jn

Reston GSP

Reston GSP

Reston GSP

Beattock North

Abington North

Carstairs South 
Jn

Glasgow Central

Rutherglen

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2848263

P2022/2848101

P2022/2847642

P2021/2842030

P2022/2881045

(HO) HARTHOPE NORTH

(CARSTAIRS RATIONALISATION) ABANDONMENT 
OF 316/318/320 AND INSTALL PL

(PLTR) BRECKER HOI 17/18 FALLDOWN 70M 
820YDS TO 70M 1284YDS DOWN 464YDS CAT07



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC001
SC003
SC005

SC001

SC025

SC147

23/04/22

23/04/22

23/04/22

23/04/22

03/04/22

12/03/22

25/04/22

25/04/22

25/04/22

4Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

27/04/22

27/04/22

27/04/22

28/04/22

28/04/22

28/04/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2022/2881046

P2022/2881047

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Thu

2230 Thu

2230 Thu

0110 Sat

29/04/22

29/04/22

29/04/22

02/01/23

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Up Main

All Lines

Down Main

Single

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881048

P2021/2836327

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

28/04/22

28/04/22

28/04/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Tue

0200 Tue

0030 Sat

0100 Sun

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

04/05/22

04/05/22

03/05/22

06/06/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Tue (68 hrs)

0440 Tue (68 hrs)

0440 Tue (96 hrs)

0440 Tue (96 hrs)

0440 Tue (96 hrs)

0440 Wed (96 hrs)

0440 Wed (96 hrs)

0320 Tue (68 hrs)

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Down Main

Up Main

Down

Up

All Lines

Down Main

All Lines

All Lines

Down Main

Up Fast

Down Slow

Down Fast

Up Slow

Down Clydesdale

Platform 1/No. 1 
Up Line

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

Lockerbie

Beattock Summit

Auchengray LC

Carstairs Station Jn

Lanark Jn

Lanark Jn

Carstairs Station Jn

Eglinton St Jn

Glasgow Central

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Quintinshill

Lockerbie

Carstairs South 
Jn

Symington

Carstairs South 
Jn

Carstairs South 
Jn

Rutherglen West 
Jn

Glasgow Central

P2022/2870821

P2022/2848301

P2022/2848306

P2022/2848265

P2022/2848323

P2022/2847642

STABLING WITHIN STATION TBC DUE TO 
CARLISLE STATION PROJECT.



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 734A/B PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch. 

CIVILS CARLISLE STATION PLATFORM

(RSAS) COVE QUARRY 17/18 SHORTFALL 14M 
0037YDS TO 14M 933YDS DOWN 896YDS CAT11

(HO) NETHER MURTHAT 16/17 FALLDOWN ROW24
2100 36M TO 36M 242YDS

(CIVILS) RENEW CULVERT C030/221A WCM1 43M 
580YDS

(CARSTAIRS RATIONALISATION) INSTALL PL ON 
NEW DOWN ALIGNMENT AND ABANDON 
EXISTING DOWN MAIN

EDINBURGH TO GLASGOW ROUTE AVAILABLE 
FROM TUESDAY 0440



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(CIVILS) OB 031/070/2 CATHCART ROAD 
CONCTRETE REPAIRS AND PIER TRESTLE 
REPAINTING 100M 1650YDS to 100M 1670YDS

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

SC001

SC001

SC001
SC003
SC005

SC001

SC001

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

03/05/22

03/05/22

30/04/22

03/04/22

5Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2355 Sat

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

09/05/22

04/05/22

04/05/22

04/05/22

05/05/22

05/05/22

05/05/22

0530 Mon

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Up Main

All Lines

Down Main

Up Main

All Lines

Down Main

Finnieston East Jn

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Rutherglen

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2021/2842030

P2022/2881065

P2022/2881245

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC025

SC147

SC147

12/03/22

03/05/22

03/05/22

03/05/22

04/05/22

04/05/22

04/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Thu

2230 Thu

2230 Thu

0110 Sat

06/05/22

06/05/22

06/05/22

02/01/23

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Fri (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Up Main

All Lines

Down Main

Single

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881261

P2021/2836327

(HO) SHIELD BCS ROW24 2100 53M 220YDS TO 
54M 1500YDS 3040YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

05/05/22

05/05/22

05/05/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0001 Sun

2355 Sat

09/05/22

09/05/22

09/05/22

09/05/22

06/06/22

09/05/22

09/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0401 Mon (28 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

All Lines

Beattock South

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Slateford Jn

Finnieston East Jn

Wamphray

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Auchengray LC

Rutherglen

P2022/2848381

P2022/2848325

P2022/2847642

P2022/2848308

P2021/2842030

(HO) DALMAKETHER

(CARSTAIRS RATIONALISATION) 393YDS OF PL 
THROUGH THE PLATFORM. ABANDON HALF 
CROSSOVER



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(RSAS) RAVELRIGG DOWN 93M 0800YDS TO 94M 
0440YDS 1400YDS CAT11

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 0M 
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M 
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M 
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL 
STATION ARG2 3M 176YDS

(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2 
4M 150YDS

SC001

SC001
SC003
SC005

SC001

SC003

SC025

07/05/22

07/05/22

07/05/22

07/05/22

03/04/22

08/05/22

12/03/22

6Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881246

P2022/2881263

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

2225 Sat

0130 Sun

2315 Fri

2320 Fri

12/05/22

12/05/22

12/05/22

02/01/23

09/05/22

09/05/22

16/05/22

16/05/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0520 Mon (54 hrs)

0540 Mon (54 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

All Lines

Single

All Lines

All Lines

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Kingussie

Stanley Jn

Blair Atholl

Culloden

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

Blair Atholl

Perth

Pitlochry

Tomatin Loop 
South Pts

P2022/2881264

P2021/2836327

P2022/2879681

P2022/2879609

P2022/2879684

P2022/2879613

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS 
TO 58M 670YDS RENEW LX DECK AND BEAMS

(CIVILS) UB133/111 BOGGLE BRIDGE HGL1 153M 
226YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE 
OB290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSSION

(CIVILS) UB290/278 DALMAGARRY BURN HGL2 
101M 242YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

SC147

SC183

SC193

SC193

SC193

SC193

11/05/22

11/05/22

11/05/22

03/04/21

07/05/22

08/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0001 Sun

2130 Mon

2230 Mon

2230 Mon

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

06/06/22

16/05/22

17/05/22

17/05/22

17/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0401 Mon (28 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Up Main

Down Main

All Lines

Beattock Summit

Wamphray

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Haymarket East Jn

Reston GSP

Reston GSP

Reston GSP

Beattock South

Kirtlebridge

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Auchengray LC

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2848401

P2022/2848316

P2022/2848315

P2022/2847642

P2022/2848309

P2022/2881248

(WD) LONGBEDHOLM RERAILING BOTH ROADS 
41M TO 43M

(HO) GIBSONS ROW24 WCM1 2100 25M 740YDS 
TO 26M 125YDS 1145YDS

(CARSTAIRS RATIONALISATION) TRACK WORK



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(RSAS) RAVELRIGG DOWN 93M 0800YDS TO 94M 
0440YDS 1400YDS CAT11

(RSAS) SLATEFORD VIADUCT UP 98M 0915YDS 
TO 98M 1500YDS 585YDS CAT11

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC001

SC001
SC003
SC005

SC001

SC003

SC147

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

03/04/22

15/05/22

16/05/22

16/05/22

16/05/22

7Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881249

P2022/2881250

P2021/2836327

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2315 Fri

2225 Sat

2240 Fri

2320 Fri

2320 Fri

16/05/22

16/05/22

23/05/22

16/05/22

23/05/22

0520 Mon (54 hrs)

0500 Mon (29 hrs)

0610 Mon (54 hrs)

0540 Mon (54 hrs)

0540 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Blair Atholl

Kingussie

Kingussie

Culloden

Tomatin Loop South 
Pts

Pitlochry

Dalwhinnie

Dalwhinnie

Tomatin Loop 
South Pts

Carrbridge

P2022/2879684

P2022/2879612

P2022/2879688

P2022/2879613

P2022/2879703

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE 
OB290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSSION

(WD) SPEY VIADUCT HGL2 290/181 RENEWING 
LONGITUDNAL TIMBERS

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M 
231YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

(CIVILS) UB290/278 DALMAGARRY BURN HGL2 
101M 242YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

(CIVILS) STABLISE SPANDRELS OB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS

SC193

SC193

SC193

SC193

SC193

13/05/22

14/05/22

20/05/22

13/05/22

20/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0001 Sun

0130 Sat

0510 Sat

0130 Sun

0845 Sun

0130 Mon

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

06/06/22

23/05/22

21/05/22

22/05/22

22/05/22

23/05/22

23/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0400 Mon

0401 Mon (28 hrs)

0510 Sat (54 hrs)

0130 Sun (54 hrs)

0845 Sun (54 hrs)

0130 Mon (54 hrs)

0510 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Platform 5

All Lines

Platform 6

Platform 5

Platform 6

All Lines

Platform 6

Platform 5

Platform 5

Platform 6

Platform 5

Platform 6

All Lines

Wamphray

Beattock Summit

Carstairs Station Jn

Auchengray LC

Lanark Jn

Glasgow Central

Slateford Jn

Perth

Perth

Perth

Perth

Perth

Kirtlebridge

Beattock South

Carstairs East Jn

Carstairs South 
Jn

Symington

Glasgow Central

Auchengray LC

Moncrieffe Tunnel

Perth

Moncrieffe Tunnel

Perth

Moncrieffe Tunnel

P2022/2848320

P2022/2848387

P2022/2848344

P2022/2847642

P2022/2848422

P2022/2879705

(HO)MILLBANK ROW24 WCM1 2100 23M 1200YDS 
TO 24M 568YDS 1128YDS

(WD) LONGBEDHOLM RERAILING BOTH ROADS 
41M TO 43M

(CARSTAIRS RATIONALISATION) SIGNALLING 
COMMISSIONING



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(RSAS) RAVELRIGG DOWN 93M 0800YDS TO 94M 
0440YDS 1400YDS CAT11

(WD) PERTH PLATFORM 5 DRAINAGE WORKS 
151M 350YDS TO 151M 500YDS & PERTH STATION
PLATFORM 5 HGL1 3605 151M 220YDS TO 151M 
350YDS REBALLAST INC GEOTECH TIMED LIMITS

SC001

SC001

SC001
SC003
SC005

SC001

SC003

SC119

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

03/04/22

22/05/22

21/05/22

21/05/22

22/05/22

22/05/22

23/05/22

8Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881251

P2022/2881253

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

23/05/22

23/05/22

23/05/22

24/05/22

24/05/22

24/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

2240 Fri

2320 Fri

26/05/22

26/05/22

26/05/22

02/01/23

23/05/22

23/05/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

0610 Mon (54 hrs)

0540 Mon (54 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Possession

Up Main

Down Main

All Lines

Single

All Lines

All Lines

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Kingussie

Tomatin Loop South 
Pts

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

Dalwhinnie

Carrbridge

P2022/2881254

P2021/2836327

P2022/2879688

P2022/2879703

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M 
231YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

(CIVILS) STABLISE SPANDRELS OB 290/255 
SPUTAN DUHBA HGL2 95M 286YDS

SC147

SC183

SC193

SC193

25/05/22

25/05/22

25/05/22

03/04/21

20/05/22

20/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0210 Sat

0020 Sun

0100 Sun

2130 Mon

2230 Mon

2230 Mon

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

06/06/22

31/05/22

31/05/22

31/05/22

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0425 Mon (29 hrs)

0400 Mon

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Through Sidings

All Lines

All Lines

All Lines

All Lines

Platform 1/No. 1 
Up Line

Up Main

Down Main

All Lines

Wamphray

Carstairs Station Jn

Auchengray LC

Lanark Jn

Shieldmuir

Rutherglen Central 
Jn

Glasgow Central

Reston GSP

Reston GSP

Reston GSP

Lockerbie

Carstairs East Jn

Carstairs South 
Jn

Symington

Lanark Jn

Uddingston Jn

Glasgow Central

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2848563

P2022/2848520

P2022/2848543

P2022/2848583

P2022/2847642

P2022/2881255

(HO) HANNINGSHAW 1921YDS CAT24 30M 
0519YDS TO 31M 0680YDS DOWN LINE

(CARSTAIRS RATIONALISATION) INSTALL 
TURNOUT AND ABANDON CROSSOVER.

(RSAS) FLOAT VIADUCT 19-20 FALLDOWN 72M 
1037YDS TO 72M 1326YDS DOWN 289YDS CAT11


AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(WD) RERAIL, RESLEEPER AT LAW DOWN LOOP 
83M 1030YDS TO 84M 0020YDS AND LAW UP LINE
BETWEEN 83M 1001YDS TO 83M 1473YDS

(RSAS) CAMBUSLANG CUTTING B 96M 0744YDS 
TO 96M 1100YDS UP CAT11 356YDS

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC001

SC001
SC003
SC005

SC001

SC001

SC001

SC147

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

03/04/22

30/05/22

30/05/22

30/05/22

9Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

01/06/22

01/06/22

01/06/22

02/06/22

02/06/22

02/06/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881206

P2022/2881256

P2021/2836327

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

31/05/22

31/05/22

31/05/22

01/06/22

01/06/22

01/06/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0210 Sat

0210 Sat

0210 Sat

0210 Mon

0020 Sun

0100 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

06/06/22

06/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0440 Mon (29 hrs)

0440 Mon (76 hrs)

0440 Tue (76 hrs)

0440 Tue (76 hrs)

0440 Tue (76 hrs)

0425 Mon (29 hrs)

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Beattock North

Law Jn

Carstairs Station Jn

Auchengray LC

Lanark Jn

Rutherglen Central 
Jn

Glasgow Central

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

Quintinshill

Abington

Carstairs East Jn

Carstairs South 
Jn

Abington

Uddingston Jn

Glasgow Central

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

P2022/2848547

P2022/2848544

P2022/2848546

P2022/2847642

P2022/2870965

(HO) COWTHAT SOUTH BCS ROW20 WCM1 2100 
18M 1206YDS TO 19M 220YDS 774YDS

(CARSTAIRS RATIONALISATION) OLE AND 
SIGNALLING WORK

(RSAS) BURNHEAD 65M 0433YDS TO 65M 
0900YDS UP 467YDS CAT07

(CIVILS) UB 030/453 81M 1232YDS WCM1 
STRUCTURE RENEWAL TRACK OFF (NO 
PASSSAGE OF ETS)



AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS 
2338 FRIDAY) IN THE EVENT THE SERVICE MAY 
BE RUNNING LATE.

(RSAS) CAMBUSLANG CUTTING A 97M 0140YDS 
TO 97M 0419YDS UP 279YDS CAT14

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR

STABLING WITHIN STATION TBC DUE TO 
CARLISLE STATION PROJECT.



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 724 PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch. 

CIVILS CARLISLE STATION PLATFORM

SC001

SC001
SC003
SC005

SC001

SC001

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

05/06/22

04/06/22

04/06/22

04/06/22

06/06/22

05/06/22

03/04/22

05/06/22

05/06/22

05/06/22

05/06/22

10Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

08/06/22

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881257

P2022/2881258

P2021/2836327

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

07/06/22

07/06/22

07/06/22

08/06/22

08/06/22

08/06/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

2000 Sun

2000 Sun

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

1430 Sun (14 hrs)

1430 Sun (14 hrs)

1430 Sun (14 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Through Sidings

All Lines

All Lines

All Lines

All Lines

Up Carmyle/Up 
Slow
Down 
Carmyle/Down 
Slow
All Lines

All Lines

All Lines

Lanark Jn

Carstairs Station Jn

Auchengray LC

Airbles

Braidhurst Loops

Logans Road LC

Polmadie

Polmadie

Zonal Boundary 
(Scotland)

Gretna Jn

Abington

Carstairs East Jn

Carstairs South 
Jn

Motherwell

Shieldmuir

Carmyle

Newton West Jn

Caldew Jn

Gretna Jn

P2022/2848548

P2022/2849041

P2022/2849006

P2022/2908375

(CARSTAIRS RATIONALISATION) OLE AND 
SIGNALLING WORK

(RSAS) BURNHEAD 65M 0433YDS TO 65M 
0900YDS UP 467YDS CAT07

(HO) THANKERTON BCS ROW20 WCM1  1100 68M 
936YDS TO 69M 163YDS

(MAINTENANCE) LESMAHAGOW MAINTENANCE 
TAMP

(RSAS) SHAWFIELD UP SLOW 17/18 FALLDOWN 
99M 0500YDS TO 99M 940YDS 440YDS CAT12

(WD) SHAWFIELD RESLEEPERING AT 956PTS



POSSESSION AND ISOLATION PERMITS 
POLMADIE TRAFFIC FROM GLASGOW CENTRAL. 
DEPOT FEED TBC. DHS/HEADSHUNT UNDER 
POSESSION AND ISOLATED.

ACCESS UCO OF SCOTLAND.



WORK CONTENT: PREP WORK FOR WEEK 12 
PLTR ETTERBY

SC001
SC003
SC005

SC001
SC023
SC093

SC001
SC099

NW4001
NW4031
SC001
SC031

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

14/06/22

14/06/22

14/06/22

15/06/22

15/06/22

15/06/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881282

P2022/2881283

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

13/06/22

13/06/22

13/06/22

14/06/22

14/06/22

14/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

16/06/22

16/06/22

16/06/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down

All Lines

Single

Grantshouse

Grantshouse

Grantshouse

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881321

P2021/2836327

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

15/06/22

15/06/22

15/06/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

2205 Sat

2205 Sat

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0440 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Through Sidings

All Lines

Up Carmyle/Up 
Slow
Down 
Carmyle/Down 
Slow
All Lines

All Lines

All Lines

Single

All Lines

All Lines

Abington

Lanark Jn

Carstairs Station Jn

Auchengray LC

Polmadie

Polmadie

Dalmarnock

Polmadie

Rutherglen North Jn

Zonal Boundary 
(Scotland)

Gretna Jn

Beattock South

Abington

Carstairs East Jn

Carstairs South 
Jn

Carmyle

Newton West Jn

Rutherglen 
Central Jn

Rutherglen East 
Jn

Rutherglen West 
Jn

Caldew Jn

Gretna Jn

P2022/2880987

P2022/2848549

P2022/2852255

P2022/2852344

P2022/2874126

(HO) BODSBURY 17/18 FALLDOWN BCS ROW20  
WCM1 2100 50M 1314YDS TO 51M 384YDS 
830YDS

(CARSTAIRS RATIONALISATION) PLTR AND 
TURNOUT

(RSAS) SHAWFIELD UP SLOW 17/18 FALLDOWN 
99M 0500YDS TO 99M 940YDS 440YDS CAT12

(WD) SHAWFIELD RESLEEPERING AT 956PTS



POSSESSION AND ISOLATION PERMITS 
POLMADIE TRAFFIC FROM GLASGOW CENTRAL. 
DEPOT FEED TO BE CONFIMRED. 
DHS/HEADSHUNT UNDER POSSESSION AND 
ISOLATED.

(RSAS) RUTHERGLEN NORTH CURVE 0M 
0040YDS TO 0m 0512YDS SINGLE 472YDS CAT16


ROUTE AVAILABLE BETWEEN POLMADIE AND 
GLASGOW CENTRAL. DEPOT/DHS/HEADSHUNT 
IMPACT TO TBC BY RSAS

ACCESS UCO OF SCOTLAND.



WORK CONTENT: PLTR ETTERBY

SC001

SC001
SC003
SC005

SC001
SC099

SC001
SC025
SC027

NW4001
NW4031
SC001
SC031

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

12Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

21/06/22

21/06/22

21/06/22

22/06/22

22/06/22

22/06/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881322

P2022/2881323

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) AYTON CASTLE UP BCS ROW20 ECM8 1100 
49M 1435YDS TO 50M 480YDS 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

20/06/22

20/06/22

20/06/22

21/06/22

21/06/22

21/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

23/06/22

23/06/22

23/06/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881344

P2021/2836327

(HO) BURNMOUTH UP 16/17 FALLDOWN ROW24 
ECM8 1100 50M 480YDS TO 51M 1373YDS 
2653YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

22/06/22

22/06/22

22/06/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0120 Sat

0025 Sun

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

29/06/22

29/06/22

29/06/22

0455 Mon (54 hrs)

0425 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Single Line

All Lines

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Barassie Jn

Linlithgow

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Kilmarnock

Newbridge Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2882569

P2022/2852230

P2022/2881324

P2022/2881346

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(RSAS) SEVEN ARCH VIADUCT 15/16 FALLDOWN 
37M 0090YDS TO 37M 0340YDS UP 250YDS CAT14

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC039

SC107

SC147

SC147

25/06/22

26/06/22

27/06/22

27/06/22

27/06/22

28/06/22

28/06/22

28/06/22

13Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

30/06/22

30/06/22

30/06/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881325

P2021/2836327

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

29/06/22

29/06/22

29/06/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0120 Sat

0105 Sat

0105 Sat

2130 Mon

2230 Mon

2230 Mon

04/07/22

04/07/22

04/07/22

05/07/22

05/07/22

05/07/22

0455 Mon (54 hrs)

0425 Mon (54 hrs)

0425 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Single Line

All Lines

All Lines

Up Main

Down Main

All Lines

Barassie Jn

Polmont

Uphall

Reston GSP

Reston GSP

Reston GSP

Kilmarnock

Haymarket West 
Jn

Newbridge Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2882570

P2022/2852238

P2022/2881542

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(RSAS) NEWBRIDGE RELAY ROOM 38M 0660YDS 
TO 38M 1100YDS DOWN LINE 440YDS CAT11

(CIVILS) REPLACE STUCTURE UB 070/021 NIDDRY
BURN EGM1 35M 1610YDS

(CIVILS) UB 070/036 PROVOST ROAD EGM1 29M 
1378YDS

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC039

SC107
SC111

SC147

02/07/22

02/07/22

02/07/22

04/07/22

04/07/22

04/07/22

14Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

06/07/22

06/07/22

06/07/22

07/07/22

07/07/22

07/07/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881524

P2022/2881525

P2021/2836327

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

05/07/22

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0035 Sat

0120 Sat

0010 Sun

0010 Sun

0030 Sun

2130 Mon

2230 Mon

2230 Mon

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

12/07/22

12/07/22

12/07/22

0550 Mon (54 hrs)

0455 Mon (54 hrs)

0405 Mon (29 hrs)

0405 Mon (29 hrs)

0550 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Single Line

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

Kay Park Jn GF

Barassie Jn

Coatbridge Central

Langloan Jn

Bishopbriggs

Reston GSP

Reston GSP

Reston GSP

New Cumnock

Kilmarnock

Mossend North 
Jn

Whifflet North Jn

Croy

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2852561

P2022/2882548

P2022/2852482

P2022/2852380

P2022/2881526

(RSAS) OLD CUMMNOCK 15/16 FALLDOWN 48M 
1488YDS TO 49M 0887YDS UP 1159YDS CAT11/14
(CIVILS) UP161/125 CESSNOCK WATER GSW 38M 
1254YDS

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(MAINTENANCE) WHIFFLET S&C RENEWAL

(MAINTENANCE) BURNHOUSE MAINTENANCE 
TAMP

(WD) WOODILEE DRAIN PIPE REFURB 2100 6M 
1590YDS TO 7M 1500YDS

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC031

SC039

SC093
SC099

SC107

SC147

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

15Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

13/07/22

13/07/22

13/07/22

14/07/22

14/07/22

14/07/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881543

P2022/2881544

P2021/2836327

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

12/07/22

12/07/22

12/07/22

13/07/22

13/07/22

13/07/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0010 Sat
12/07/22
0445 Tue (78 hrs)

PossessionAll LinesMillburn JnNairnP2022/2852444 (ENHANCEMENTS) DALCROSS STATION NEW 
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK. 
DOUBLE TRACKING TO CREATE A LOOP 
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT 
FACILITY.

SC195 09/07/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0120 Sat

0120 Sat

0130 Sun

0050 Sun

0050 Sun

0050 Sun

2130 Mon

2230 Mon

2230 Mon

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

19/07/22

19/07/22

19/07/22

0510 Mon (54 hrs)

0455 Mon (54 hrs)

0445 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Single Line

All Lines

All Lines

All Lines

Up

Down

Up Main

Down Main

All Lines

Thornhill

Barassie Jn

Corkerhill

Cowlairs South Jn

Cowlairs West Jn

Springburn

Reston GSP

Reston GSP

Reston GSP

Holywood SB & 
LC

Kilmarnock

Shields Jn

Cowlairs East Jn

Cowlairs North Jn

Cowlairs West Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2852845

P2022/2882549

P2022/2852770

P2022/2852786

P2022/2881545

(RSAS) BALLOCHAN LINN VIADUCT 83M 0800YDS 
TO 83M 1200YDS DOWN LINE 400YDS CAT11

(RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO 
4M 1600YDS 1000YDS CAT07



POSSESSION TO ALLOW BARASSIE FREIGHT 
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA 
AYR LINES

(WD) CORKERHILL DEPOT 486A, 486B CNL 
2M44oYDS MEDIUM REFURB

(MAINTENANCE) COWLAIRS WEST JN 
MAINTENANCE TAMP

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC031

SC039

SC061

SC103
SC107
SC115

SC147

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

16Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

20/07/22

20/07/22

20/07/22

21/07/22

21/07/22

21/07/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2881546

P2022/2881547

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

19/07/22

19/07/22

19/07/22

20/07/22

20/07/22

20/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

0110 Sat

0010 Sat

20/07/22

20/07/22

20/07/22

02/01/23

18/07/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0440 Mon

0445 Mon (54 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up Main

Down

All Lines

Single

All Lines

Innerwick

Innerwick

Innerwick

Charlestown Jn

Millburn Jn

Reston GSP

Reston GSP

Reston GSP

Alloa West Jn

Nairn

P2022/2852780

P2021/2836327

P2022/2852448

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(ENHANCEMENTS) DALCROSS STATION NEW 
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK. 
DOUBLE TRACKING TO CREATE A LOOP 
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT 
FACILITY.

SC147

SC183

SC195

19/07/22

19/07/22

19/07/22

03/04/21

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

25/07/22

25/07/22

26/07/22

26/07/22

26/07/22

27/07/22

27/07/22

27/07/22

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Killoch Colliery

Mauchline

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Annbank GF

Newton Jn (Ayr)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2852773

P2022/2881561

P2022/2881562

(RSAS) HEATHFIELD ROAD OB4 40M 1350YDS TO 
40M 1600YDS SINGLE 250YDS CAT07

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC087
SC089

SC147

SC147

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

26/07/22

26/07/22

26/07/22

17Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

28/07/22

28/07/22

28/07/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881563

P2021/2836327

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

27/07/22

27/07/22

27/07/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

0135 Sat

0001 Sat

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

01/08/22

01/08/22

08/08/22

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

0520 Mon (29 hrs)

0430 Mon (54 hrs)

0520 Mon (192 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

Up Main

Down Main

All Lines

Haughhead Jn

Dumfries

Killoch Colliery

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Motherwell

Gretna Jn

Annbank GF

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2854251

P2022/2854283

P2022/2854323

P2022/2881549

P2022/2881550

(WD) AIRBLES

(RSAS) RACKS 95M 0840YDS TO 95M 1317YDS UP
LINE 477YDS CAT12

(WD) RERAIL/RESLEEPER/REBALLAST

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC023

SC031

SC089

SC147

SC147

31/07/22

30/07/22

30/07/22

01/08/22

01/08/22

01/08/22

02/08/22

02/08/22

02/08/22

18Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0110 Sat

04/08/22

04/08/22

04/08/22

02/01/23

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up Main

Down Main

All Lines

Single

Reston GSP

Reston GSP

Reston GSP

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881551

P2021/2836327

(HO) THE CATS NIP BCS ROW20 ECM8 1100 52M 
1220YDS TO 54M 1220YDS 3520YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

03/08/22

03/08/22

03/08/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0110 Sat

0110 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sat

0110 Sat

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

02/01/23

0540 Mon (54 hrs)

0540 Mon (54 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0520 Mon (192 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Barrhead

Muirhouse South Jn

Cathcart North Jn

Cathcart North Jn

Cathcart East Jn

Killoch Colliery

Charlestown Jn

Lugton

Barrhead

Cathcart East Jn

Cathcart West Jn

Newton Kirkhill Jn

Annbank GF

Alloa West Jn

P2022/2854337

P2022/2854391

P2022/2854366

P2022/2854323

P2021/2836327

(CIVILS) REPLACE STRUCTURE UB 222/045 
GATESIDE GARDEN GBK 7M 1254YDS

(CIVILS) UB222/022 BOYDSTON ROAD GBK 3M 
1694YDS

(MAINTENANCE) BUSBY JN MAINTENANCE

(RSAS) CROFTFOOT 99M 0700YDS TO 100M UP 
LINE 1060YDS CAT16

(WD) RERAIL/RESLEEPER/REBALLAST

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC031

SC031

SC051
SC055
SC057

SC089

SC183

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

30/07/22

03/04/21

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0030 Sun

0110 Sat

15/08/22

15/08/22

15/08/22

15/08/22

02/01/23

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0500 Mon (29 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Cathcart North Jn

Cathcart North Jn

Cathcart East Jn

Carmyle

Charlestown Jn

Cathcart East Jn

Cathcart West Jn

Newton Kirkhill Jn

Langloan Jn

Alloa West Jn

P2022/2854390

P2022/2879545

P2021/2836327

(RSAS) CROFTFOOT 99M 0700YDS TO 100M UP 
LINE 1060YDS CAT16

(WD) KIRKWOOD RERAIL/RESLEEPER

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC051
SC055
SC057

SC099

SC183

14/08/22

14/08/22

14/08/22

14/08/22

03/04/21

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

29/08/22

29/08/22

29/08/22

02/01/23

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0430 Mon (29 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Inner and 
Up Outer

All Lines

All Lines

No. 1 Down 
Reception
No. 2 Down 
Reception

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Cathcart West Jn

Cathcart North Jn

Cathcart West Jn

Whifflet South Jn

Coatbridge Jn

Langloan Jn

Sunnyside Jn

Coatbridge Jn

Langloan Jn

Charlestown Jn

Cathcart East Jn

Muirhouse 
Central Jn

Neilston

Mossend South 
Jn

Burnhouse

Whifflet North Jn

Whifflet South Jn

Burnhouse

Whifflet North Jn

Alloa West Jn

P2022/2854394

P2022/2852327

P2022/2854525

P2021/2836327

(RSAS) MUIREND NORTH 100M 1712YDS TO 101M 
0301YDS UP LINE 349YDS CAT06

(WD) MOSSEND DOWN RECEPTION ROADS



NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
KEPT CLEAR

ACCESS AVAILABLE VIA MOSSEND NORTH JN 
FOR DIESEL SERVICES ONLY. OPERATORS TO 
COMFIRM TIMINGS OF WHEN ACCESS TO 
MOSSEND IS REQUIRED.

(RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A 
CAT70 86B (CATCH) CAT74, 85 CAT75 93M 
440YDS TO 94M 440YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC051
SC053

SC093

SC093
SC097
SC099

SC183

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

27/08/22

27/08/22

03/04/21

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

29/08/22

29/08/22

29/08/22

29/08/22

22/08/22

22/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0430 Mon (29 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

0405 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Inner and 
Up Outer

All Lines

All Lines

No. 1 Down 
Reception
No. 2 Down 
Reception

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cathcart West Jn

Cathcart North Jn

Cathcart West Jn

Whifflet South Jn

Coatbridge Jn

Langloan Jn

Sunnyside Jn

Coatbridge Jn

Langloan Jn

Coatbridge Jn

Langloan Jn

Sunnyside Jn

Cathcart East Jn

Muirhouse 
Central Jn

Neilston

Mossend South 
Jn

Burnhouse

Whifflet North Jn

Whifflet South Jn

Burnhouse

Whifflet North Jn

Burnhouse

Whifflet North Jn

Whifflet South Jn

P2022/2854491

P2022/2878041

P2022/2854525

P2022/2854627

(RSAS) MUIREND NORTH 100M 1712YDS TO 101M 
0301YDS UP LINE 349YDS CAT06

(WD) MOSSEND DOWN RECEPTION ROADS



NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
KEPT CLEAR

ACCESS AVAILABLE VIA MOSSEND NORTH JN 
FOR DIESEL SERVICES ONLY. OPERATORS TO 
COMFIRM TIMINGS OF WHEN ACCESS TO 
MOSSEND IS REQUIRED.

(RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A 
CAT70 86B (CATCH) CAT74, 85 CAT75 93M 
440YDS TO 94M 440YDS

(RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A 
CAT70 86B (CATCH) CAT74, 85 CAT75 93M 
440YDS TO 94M 440YDS

SC051
SC053

SC093

SC093
SC097
SC099

SC093
SC097
SC099

28/08/22

28/08/22

28/08/22

28/08/22

20/08/22

20/08/22

20/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

22Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

P2022/2881571

P2022/2881665

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

29/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Wed

2230 Wed

2230 Wed

0110 Sat

01/09/22

01/09/22

01/09/22

02/01/23

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Down Main

All Lines

Up Main

Single

Innerwick

Innerwick

Innerwick

Charlestown Jn

Grantshouse

Grantshouse

Grantshouse

Alloa West Jn

P2022/2881666

P2021/2836327

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

31/08/22

31/08/22

31/08/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sat

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

05/09/22

06/09/22

06/09/22

06/09/22

07/09/22

07/09/22

07/09/22

0450 Mon (54 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Breich

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Midcalder Jn

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

P2022/2854628

P2022/2881608

P2022/2881671

(RSAS) MURIESTON ROAD 20M 0181YDS TO 20M 
0782YDS DOWN LINE 601YDS CAT14

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC007

SC147

SC147

03/09/22

05/09/22

05/09/22

05/09/22

06/09/22

06/09/22

06/09/22

23Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Wed

2230 Wed

2230 Wed

0110 Sat

08/09/22

08/09/22

08/09/22

02/01/23

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Down Main

All Lines

Up Main

Single

Innerwick

Innerwick

Innerwick

Charlestown Jn

Grantshouse

Grantshouse

Grantshouse

Alloa West Jn

P2022/2881672

P2021/2836327

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

07/09/22

07/09/22

07/09/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0105 Sat

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

12/09/22

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

0455 Mon (54 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Bathgate

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Newbridge Jn

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

P2022/2868053

P2022/2881673

P2022/2881674

(RSAS) LIVINGSTON NORTH EAST 19/20 
SHORTFALL 29M 1509YDS TO 29M 1657YDS 
DOWN 148YDS CAT13

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC111

SC147

SC147

10/09/22

12/09/22

12/09/22

12/09/22

13/09/22

13/09/22

13/09/22

24Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Wed

2230 Wed

2230 Wed

0110 Sat

15/09/22

15/09/22

15/09/22

02/01/23

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Down Main

All Lines

Up Main

Single

Innerwick

Innerwick

Innerwick

Charlestown Jn

Grantshouse

Grantshouse

Grantshouse

Alloa West Jn

P2022/2881675

P2021/2836327

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC183

14/09/22

14/09/22

14/09/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

20/09/22

20/09/22

20/09/22

21/09/22

21/09/22

21/09/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

P2022/2881677

P2022/2881678

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

19/09/22

19/09/22

19/09/22

20/09/22

20/09/22

20/09/22

25Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Wed

2230 Wed

2230 Wed

0025 Sat

0025 Sat

0110 Sat

22/09/22

22/09/22

22/09/22

19/09/22

19/09/22

02/01/23

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

0530 Mon (52 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Possession

Down Main

All Lines

Up Main

All Lines

All Lines

Single

Innerwick

Innerwick

Innerwick

Longniddry

Portobello Jn 
(Scotland)

Charlestown Jn

Grantshouse

Grantshouse

Grantshouse

Stenton GSP

Longniddry

Alloa West Jn

P2022/2881679

P2022/2868721

P2022/2868761

P2021/2836327

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) HEDDERWICK HOI 18/19 FALLDOWN 25M 
1020YDS TO 26M 1161YDS DOWN 1901YDS 
CAT11/16

(RSAS) CRUMLEY HOLE (DOWN) 17M 0832YDS TO
17M 1087YDS

(HO) BARBACHLAW ROW24 ECM8 1100 6M 
1220YDS TO 7M 740YDS 1280YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC147

SC183

21/09/22

21/09/22

21/09/22

17/09/22

17/09/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

P2022/2881705

P2022/2881706

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

26Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Wed

2230 Wed

2230 Wed

0025 Sat

0110 Sat

29/09/22

29/09/22

29/09/22

26/09/22

02/01/23

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Down Main

All Lines

Up Main

All Lines

Single

Innerwick

Innerwick

Innerwick

Portobello Jn 
(Scotland)

Charlestown Jn

Grantshouse

Grantshouse

Grantshouse

Dunbar

Alloa West Jn

P2022/2881707

P2022/2868742

P2021/2836327

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) HEDDERWICK HOI 18/19 FALLDOWN 25M 
1020YDS TO 26M 1161YDS DOWN 1901YDS 
CAT11/16

(RSAS) EAST FORTUNE (DOWN) 20M 0445YDS TO 
20M 1206YDS

(HO) ST GERMAINS DOWN ROW24  ECM8 2100 
11M 1326YDS TO 12M 1400YDS 1834YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

28/09/22

28/09/22

28/09/22

24/09/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0030 Sun

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

03/10/22

04/10/22

04/10/22

04/10/22

05/10/22

05/10/22

05/10/22

0515 Mon (29 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

Down Main

All Lines

Up Main

Down Main

All Lines

Up Main

Finnieston West Jn

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Bellgrove Jn

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

P2022/2883568

P2022/2881650

P2022/2881651

(WD) SLABTRACK RENEWAL 

(WD) HIGH STREET S&C 160A, 160B, 162 PTS. 
NEM2 0M 880YDS MEDIUM REFURB

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC123

SC147

SC147

02/10/22

03/10/22

03/10/22

03/10/22

04/10/22

04/10/22

04/10/22

27Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Wed

2230 Wed

2230 Wed

0025 Sat

0110 Sat

06/10/22

06/10/22

06/10/22

03/10/22

02/01/23

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

0440 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Down Main

All Lines

Up Main

All Lines

Single

Innerwick

Innerwick

Innerwick

Portobello Jn 
(Scotland)

Charlestown Jn

Grantshouse

Grantshouse

Grantshouse

Dunbar

Alloa West Jn

P2022/2881652

P2022/2868767

P2021/2836327

(HO) PENMANSHIEL UP ROW24 ECM8 1100 38M 
92YDS TO 39M 60YDS 1728YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) DUNBAR PITCHES 28M 0810YDS TO 28M 
1300YDS UP 490YDS CAT11

(RSAS) TYNE BRIDGE 15/16 FALLDOWN 23M 
0034YDS TO 23M 0552YDS DOWN 518YDS CAT11
(HO) RED HOUSE 16/17 FALLDOWN ROW24 ECM8 
2100 13M 640YDS TO 14M 701YDS 1821YDS

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

05/10/22

05/10/22

05/10/22

01/10/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0030 Sun

2240 Fri

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

10/10/22

18/10/22

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

12/10/22

0515 Mon (29 hrs)

0650 Tue (72 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Single

Up

Down

All Lines

Up

Down

All Lines

Finnieston West Jn

Lochailort

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

High Street Jn

Glenfinnan

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2883590

P2022/2885562

P2022/2881714

P2022/2881722

(WD) SLABTRACK RENEWAL

(CIVILS) HIGH STREET STATION R/240.000D AND 
R/240.000U NEM2 0M 00YDS

(CIVILS) REPLACING STRUCTURE UB313/071 
GUESACHAN HYDROELECTRIC MLG2 16M 
710YDS

(HO) RESTON MARKET 16/17 SHORTFALL ROW24 
ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS


LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTON MARKET 16/17 SHORTFALL ROW24 
ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS


LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC123

SC145

SC147

SC147

09/10/22

14/10/22

10/10/22

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

28Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2230 Wed

2230 Wed

0025 Sat

0025 Sat

0025 Sat

0001 Sun

0110 Sat

2345 Fri

13/10/22

13/10/22

13/10/22

10/10/22

15/10/22

10/10/22

10/10/22

02/01/23

17/10/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Mon (52 hrs)

0530 Sat (176 hrs)

0530 Mon (52 hrs)

0525 Mon (29 hrs)

0440 Mon

0515 Mon (54 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Up

Down

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Grantshouse

Grantshouse

Grantshouse

Innerwick

Drem Jn

Longniddry

Millerhill Yard

Charlestown Jn

Forres

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

North Berwick

Stenton GSP

Monktonhall Jn

Alloa West Jn

Elgin

P2022/2881723

P2022/2868746

P2022/2869125

P2022/2869129

P2021/2836327

P2022/2883496

(HO) RESTON MARKET 16/17 SHORTFALL ROW24 
ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS


LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) GRANTSHOUSE NORTH (DOWN) 40M 
0266YDS TO 40M 0900YDS

(RSAS) PRORA (NBK) 08/09 FALLDOWN 19M 
0176YDS TO 20M 0379 SINGLE LINE 1963YDS 
CAT11/16



*NORTH BERWICK BRANCH ONLY FOR THE LAST 
124HRS*



(HO) BETTONY MOSS/FORTUNE BANK UP 19M 
0880YDS TO 20M 0460YDS

(WD) MONKTONHALL MHL2 0M 0650YDS TO 0M 
1000YDS REBALLAST (TRACK LIFT)

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(CIVILS) ROSARIE BURN, REPLACE STRUCTURE 
UB294/065 ANI2 27M 0640YDS

SC147

SC147

SC147
SC149

SC155

SC183

SC195

12/10/22

12/10/22

12/10/22

08/10/22

08/10/22

08/10/22

09/10/22

03/04/21

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0030 Sun

2125 Fri

2150 Fri

2240 Fri

2130 Mon

2230 Mon

2230 Mon

17/10/22

17/10/22

24/10/22

24/10/22

18/10/22

18/10/22

18/10/22

18/10/22

0510 Mon (29 hrs)

0515 Mon (29 hrs)

0540 Mon (54 hrs)

0600 Mon (54 hrs)

0650 Tue (72 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Airdrie Down 
Carriage Sidings

All Lines

Taynuilt Sidings

Single

Single

Up

Down

All Lines

Coatdyke

Finnieston West Jn

Connel Ferry

Dalmally

Lochailort

Grantshouse

Grantshouse

Grantshouse

Drumgelloch

High Street Jn

Falls of Cruachan

Tyndrum Lower

Glenfinnan

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2879605

P2022/2883605

P2022/2883584

P2022/2883581

P2022/2885562

P2022/2881684

(WD) AIRDRIE STATION REBALLAST ENTRY AND 
EXIT OF DOWN CARRIAGE SIDINGS



CARRIAGE SIDINGS TO BE KEPT CLEAR 
THROUGHOUT THE POSSESSION

(WD) SLABTRACK RENEWAL

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS

(WD) ARINABEA LC OBN2 3100 36M 1695YDS TO 
36M 1725YDS RERAIL RESLEEPER AND RENEW 
LEVEL CROSSING

(CIVILS) REPLACING STRUCTURE UB313/071 
GUESACHAN HYDROELECTRIC MLG2 16M 
710YDS

(HO) RESTON MARKET 16/17 SHORTFALL ROW24 
ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS


LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC123

SC123

SC143

SC143

SC145

SC147

16/10/22

16/10/22

21/10/22

21/10/22

14/10/22

17/10/22

17/10/22

17/10/22

29Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0025 Sat

0025 Sat

19/10/22

19/10/22

19/10/22

20/10/22

20/10/22

20/10/22

16/10/22

16/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0900 Sun (32 hrs)

0900 Sun (32 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up

Down

All Lines

Up

Down

All Lines

All Lines

All Lines

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Dunbar

Drem Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Dunbar

P2022/2881685

P2022/2881741

P2022/2869143

P2022/2869454

(HO) RESTON MARKET 16/17 SHORTFALL ROW24 
ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS


LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTON MARKET 16/17 SHORTFALL ROW24 
ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS


LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(RSAS) LAWFIELD (UP) 34M 0960YDS TO 34M 
1253YDS

(HO) EAST LINTON ROW24 ECM8 1100 22M 
1300YDS TO 23M 1260YDS 1720YDS

SC147

SC147

SC147

SC147

18/10/22

18/10/22

18/10/22

19/10/22

19/10/22

19/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sat

0025 Sat

0050 Sun

0050 Sun

0110 Sat

2345 Fri

0010 Sat

15/10/22

10/10/22

17/10/22

17/10/22

02/01/23

17/10/22

18/10/22

0530 Sat (176 hrs)

0530 Mon (52 hrs)

0455 Mon (29 hrs)

0455 Mon (29 hrs)

0440 Mon

0515 Mon (54 hrs)

0445 Tue (78 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down/Single

Single

Single

All Lines

All Lines

Drem Jn

Longniddry

Portobello Jn 
(Scotland)

Niddrie West Jn

Charlestown Jn

Forres

Millburn Jn

North Berwick

Stenton GSP

Millerhill Yard

Portobello Jn 
(Scotland)

Alloa West Jn

Elgin

Forres

P2022/2869125

P2022/2869445

P2021/2836327

P2022/2883496

P2022/2852449

(RSAS) PRORA (NBK) 08/09 FALLDOWN 19M 
0176YDS TO 20M 0379 SINGLE LINE 1963YDS 
CAT11/16



*NORTH BERWICK BRANCH ONLY FOR THE LAST 
124HRS*



(HO) BETTONY MOSS/FORTUNE BANK UP 19M 
0880YDS TO 20M 0460YDS

(RSAS) NIDDRIE CURVE 18/19 FALLDOWN 6M 
0610YDS TO 6M 1426YDS DOWN 816YDS CAT06

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(CIVILS) ROSARIE BURN, REPLACE STRUCTURE 
UB294/065 ANI2 27M 0640YDS

(ENHANCEMENTS) DALCROSS STATION NEW 
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK. 
DOUBLE TRACKING TO CREATE A LOOP 
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT 
FACILITY.

(WD) FINDHORN VIADUCT ANI3 RENEWING 
LONGITUDNAL TIMBERS (29HRS REQUIRED)

SC147
SC149

SC161
SC163

SC183

SC195

SC195

08/10/22

08/10/22

16/10/22

16/10/22

03/04/21

14/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2125 Fri

2150 Fri

2130 Mon

2230 Mon

2230 Mon

31/10/22

24/10/22

24/10/22

25/10/22

25/10/22

25/10/22

0750 Mon (54 hrs)

0540 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Single

Taynuilt Sidings

Single

Up

Down

All Lines

Roy Bridge

Connel Ferry

Dalmally

Grantshouse

Grantshouse

Grantshouse

Corrour

Falls of Cruachan

Tyndrum Lower

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2885555

P2022/2883584

P2022/2883581

P2022/2881802

(CIVILS)REPLACE RESTRUCTURE C310.276C 
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A 
(WHL 76M 420YDS) 

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m 
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL 
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL 
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL 
76M 250YDS)

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS

(WD) ARINABEA LC OBN2 3100 36M 1695YDS TO 
36M 1725YDS RERAIL RESLEEPER AND RENEW 
LEVEL CROSSING

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC141

SC143

SC143

SC147

28/10/22

21/10/22

21/10/22

24/10/22

24/10/22

24/10/22

30Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0025 Sat

0050 Sun

0050 Sun

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

23/10/22

24/10/22

24/10/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0900 Sun (32 hrs)

0455 Mon (29 hrs)

0455 Mon (29 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Possession

Up

Down

All Lines

Up

Down

All Lines

All Lines

Down/Single

Single

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Drem Jn

Portobello Jn 
(Scotland)

Niddrie West Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Dunbar

Millerhill Yard

Portobello Jn 
(Scotland)

P2022/2881804

P2022/2881987

P2022/2869525

P2022/2869453

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) EAST LINTON ROW24 ECM8 1100 22M 
1300YDS TO 23M 1260YDS 1720YDS

(RSAS) NIDDRIE CURVE 18/19 FALLDOWN 6M 
0610YDS TO 6M 1426YDS DOWN 816YDS CAT06

SC147

SC147

SC147

SC161
SC163

25/10/22

25/10/22

25/10/22

26/10/22

26/10/22

26/10/22

22/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0110 Sat

2320 Sat

2310 Sat

02/01/23

24/10/22

24/10/22

0440 Mon

0610 Mon (29 hrs)

0605 Mon (29 hrs)

Possession

Possession

Possession

Single

All Lines

All Lines

Charlestown Jn

Kittybrewster GF

Huntly

Alloa West Jn

Aberdeen

Insch

P2021/2836327

P2022/2883497

P2022/2883706

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(CIVILS) DENBURN ANI1 0M 0380YDS TO 0M 
700YDS DITCH REMOVAL

(WD) KENNETHMONT HEAVY REBALLAST ON 
14PTS

SC183

SC195

SC195

03/04/21

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sat

0110 Sat

2335 Fri

2330 Fri

2130 Mon

2230 Mon

2230 Mon

31/10/22

31/10/22

07/11/22

31/10/22

01/11/22

01/11/22

01/11/22

0445 Mon (54 hrs)

0530 Mon (54 hrs)

0550 Mon (54 hrs)

0750 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Single

Up

Down

All Lines

Blackford LC

Errol SB & LC (MCB)

Arrochar and Tarbet

Roy Bridge

Grantshouse

Grantshouse

Grantshouse

Dunblane

Barnhill SB

Garelochhead

Corrour

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2869527

P2022/2869546

P2022/2885557

P2022/2885555

P2022/2882032

(RSAS) GREENLOANING S&C 10 UNITS CAT73 
AND 500YDS CAT11 128M 1320YDS TO 129M 
1320YDS

(RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO 
13M 1350YDS CAT12

(CIVILS) R/310.010.017D WHL 10M 170YDS

(CIVILS) R/310.010.0140D WHL 10M 140YDS

(CIVILS) R/310.010.0040D WHL 10M 40YDS

(CIVILS) R/310.010.0100D WHL 10M 100YDS

(CIVILS) R/310.017.045OU WHL 17M 450YDS

(CIVILS) R/310.010.0090 WHL 10M 90YDS

(CIVILS)REPLACE RESTRUCTURE C310.276C 
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A 
(WHL 76M 420YDS) 

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m 
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL 
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL 
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL 
76M 250YDS)

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC119

SC119

SC141

SC141

SC147

29/10/22

29/10/22

04/11/22

28/10/22

31/10/22

31/10/22

31/10/22

31Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

02/11/22

02/11/22

02/11/22

03/11/22

03/11/22

03/11/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down

All Lines

Up

Down

All Lines

Single

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881995

P2022/2881996

P2021/2836327

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

01/11/22

01/11/22

01/11/22

02/11/22

02/11/22

02/11/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0110 Sat

0110 Sat

0105 Sat

0050 Sun

2335 Fri

2130 Mon

2230 Mon

2230 Mon

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

08/11/22

08/11/22

08/11/22

0445 Mon (54 hrs)

0530 Mon (54 hrs)

0525 Mon (54 hrs)

0545 Mon (29 hrs)

0550 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

All Lines

All Lines

Up

Down

All Lines

Blackford LC

Errol SB & LC (MCB)

Cardross

Helensburgh Central

Arrochar and Tarbet

Grantshouse

Grantshouse

Grantshouse

Dunblane

Barnhill SB

Westerton

Cardross

Garelochhead

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2022/2869548

P2022/2869561

P2022/2883500

P2022/2883741

P2022/2885557

P2022/2881998

(RSAS) GREENLOANING SOUTH 128M 1100YDS 
TO 128M1710YDS DOWN 610YDS CAT11

(RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO 
13M 1350YDS CAT12

(WD) DALREOCH S&C 385PTS, FIXED DIAMOND, 
384PTS & 383PTS

(CIVILS) GLENDARNOCK BURN OB240/162 NEM5 
12M 0000YDS

(CIVILS) DRUMRY NEM5 8M 220YDS

NO PASSAGE OF ET TRAINS THROUGHOUT THIS 
POSSESSION

(WD) CRAIGENDORAN STATION NEM7 3100 23M 
270YDS TO 23M 430YDS REBALLAST FORMATION 
TRAX

(CIVILS) R/310.010.017D WHL 10M 170YDS

(CIVILS) R/310.010.0140D WHL 10M 140YDS

(CIVILS) R/310.010.0040D WHL 10M 40YDS

(CIVILS) R/310.010.0100D WHL 10M 100YDS

(CIVILS) R/310.017.045OU WHL 17M 450YDS

(CIVILS) R/310.010.0090 WHL 10M 90YDS

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC119

SC119

SC123

SC123

SC141

SC147

05/11/22

05/11/22

05/11/22

06/11/22

04/11/22

07/11/22

07/11/22

07/11/22

32Week



Page           99 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

09/11/22

09/11/22

09/11/22

10/11/22

10/11/22

10/11/22

02/01/23

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down

All Lines

Up

Down

All Lines

Single

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Charlestown Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Alloa West Jn

P2022/2881999

P2022/2882000

P2021/2836327

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RESTONHILL UP ROW24 ECM8 1100 47M 
485YDS TO 48M 100YDS 1375YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC147

SC147

SC183

08/11/22

08/11/22

08/11/22

09/11/22

09/11/22

09/11/22

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0110 Sun

0130 Sun

0025 Sun

0025 Sun

0045 Sun

0040 Sat

0110 Sat

1925 Fri

1925 Fri

2050 Fri

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

14/11/22

02/01/23

21/11/22

21/11/22

21/11/22

0445 Mon (29 hrs)

0515 Mon (29 hrs)

1025 Sun (10 hrs)

1025 Sun (10 hrs)

1045 Sun (10 hrs)

0435 Mon (54 hrs)

0440 Mon

0725 Mon (54 hrs)

0750 Mon (54 hrs)

0550 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Single

Single

Auchterarder

Perth

Hyndland North Jn

Hyndland West Jn

Cardross

Dalmuir Park Jn

Charlestown Jn

Achnasheen

Garve

Kyle of Lochalsh

Greenloaning SB

Auchterarder

Finnieston West 
Jn

Hyndland East Jn

Dumbarton 
Central

Yoker

Alloa West Jn

Garve

Foderty

Achnasheen

P2022/2869606

P2022/2879765

P2022/2886724

P2022/2886725

P2022/2883742

P2021/2836327

P2022/2886325

P2022/2886121

P2022/2886280

(RSAS) BLACKFORD NORTH 133M 0750YDS TO 
134M 0190YDS DOWN 600YDS CAT16

(RSAS) MONCRIEFF TUNNEL 149M 1652YDS TO 
150M 0600YDS DOWN 354YDS CAT11 

(PERTH STATION IMPACT TBC)

(MAINTENANCE) HYNDLAND EAST JN

(MAINTENANCE) DALREOCH JN

(WD) DALMUIR TWIN TUNNELS SLABTRACK

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) ACHANALT RENEWING LONGITUDINAL 
TIMBERS 303/040 KYL

(WD) DRUMMOND ROAD RENEWING 
LONGITUDINAL TIMBERS 24M TO 25M

(CIVILS)REPLACE STRUCTURE C303/029C KYL 
15M 709YDS

(WD) BLACKWATER RENEWING LONGITUDINAL 
TIMBERS 303/023

(CIVILS) CD 200/510 STRATHCARRON (KYL 47M 
810YDS) 

(CIVILS) CD 200/513 ATTADALE (KYL 49M 380YDS) 
(CIVILS) CD 200/511 ATTADALE (KYL 48M 
1280YDS)

SC119

SC119

SC123

SC123

SC125

SC183

SC205

SC205

SC205

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

12/11/22

03/04/21

18/11/22

18/11/22

18/11/22

33Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0110 Sun

0130 Sun

0110 Sat

2230 Fri

2310 Fri

1925 Fri

1925 Fri

2050 Fri

21/11/22

21/11/22

02/01/23

28/11/22

28/11/22

21/11/22

21/11/22

21/11/22

0445 Mon (29 hrs)

0515 Mon (29 hrs)

0440 Mon

0645 Mon (54 hrs)

0615 Mon (54 hrs)

0725 Mon (54 hrs)

0750 Mon (54 hrs)

0550 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Single

All Lines

All Lines

Single

Single

Auchterarder

Perth

Charlestown Jn

Georgemas Jn

Wick

Achnasheen

Garve

Kyle of Lochalsh

Greenloaning SB

Auchterarder

Alloa West Jn

Forsinard

Georgemas Jn

Garve

Foderty

Achnasheen

P2022/2869608

P2022/2879793

P2021/2836327

P2022/2886222

P2022/2886609

P2022/2886325

P2022/2886121

P2022/2886280

(RSAS) BLACKFORD NORTH 133M 0750YDS TO 
134M 0190YDS DOWN 600YDS CAT16

(RSAS) MONCRIEFF TUNNEL 149M 1652YDS TO 
150M 0600YDS DOWN 354YDS CAT11 

(PERTH STATION IMPACT TBC)

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH 
WATER WCK 133M 770YDS

(CIVILS) TIMBER WAYBEAMS UB 302/351 
ARCHINGHILL BURN (WCK 151M 99YDS) 

(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)

(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)

(WD) ACHANALT RENEWING LONGITUDINAL 
TIMBERS 303/040 KYL

(WD) DRUMMOND ROAD RENEWING 
LONGITUDINAL TIMBERS 24M TO 25M

(CIVILS)REPLACE STRUCTURE C303/029C KYL 
15M 709YDS

(WD) BLACKWATER RENEWING LONGITUDINAL 
TIMBERS 303/023

(CIVILS) CD 200/510 STRATHCARRON (KYL 47M 
810YDS) 

(CIVILS) CD 200/513 ATTADALE (KYL 49M 380YDS) 
(CIVILS) CD 200/511 ATTADALE (KYL 48M 
1280YDS)

SC119

SC119

SC183

SC203

SC203

SC205

SC205

SC205

20/11/22

20/11/22

03/04/21

25/11/22

25/11/22

18/11/22

18/11/22

18/11/22

34Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2130 Mon

2230 Mon

2230 Mon

28/11/22

28/11/22

28/11/22

28/11/22

29/11/22

29/11/22

29/11/22

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Up

Down 
Grahamston Line
All Lines

All Lines

Up Main

Down

All Lines

Larbert Jn

Polmont Jn

Greenhill Lower Jn

Larbert

Innerwick

Innerwick

Innerwick

Carmuirs East Jn

Carmuirs West Jn

Cumbernauld

Greenhill Upper 
Jn

Reston GSP

Reston GSP

Reston GSP

P2022/2869626

P2022/2852756

(RSAS) DALMUIR STABLES 105M 1564YDS TO 
106M 1008YDS UP 602YDS CAT11

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC093
SC109
SC110
SC119

SC147

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

35Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

2145 Sat

30/11/22

30/11/22

30/11/22

01/12/22

01/12/22

01/12/22

02/01/23

28/11/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

0720 Mon (29 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up Main

Down

All Lines

Up Main

Down

All Lines

Single

All Lines

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Charlestown Jn

Forsinard

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Alloa West Jn

Helmsdale

P2022/2852867

P2022/2852868

P2021/2836327

P2022/2886648

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) KILDORRAN WCK

SC147

SC147

SC183

SC203

29/11/22

29/11/22

29/11/22

30/11/22

30/11/22

30/11/22

03/04/21

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

2230 Fri

2310 Fri

28/11/22

28/11/22

28/11/22

0530 Mon (29 hrs)

0645 Mon (54 hrs)

0615 Mon (54 hrs)

Possession

Possession

Possession

Single Line

Single

All Lines

Ardgay

Georgemas Jn

Wick

Tain North End 
Loop Points

Forsinard

Georgemas Jn

P2022/2886617

P2022/2886222

P2022/2886609

(WD) ARDGAY DRAINAGE

(CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH 
WATER WCK 133M 770YDS

(CIVILS) TIMBER WAYBEAMS UB 302/351 
ARCHINGHILL BURN (WCK 151M 99YDS) 

(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)

(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)

SC203

SC203

SC203

27/11/22

25/11/22

25/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2130 Mon

2230 Mon

2230 Mon

05/12/22

05/12/22

05/12/22

05/12/22

06/12/22

06/12/22

06/12/22

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Down 
Grahamston Line
Up

All Lines

All Lines

Up Main

Down

All Lines

Larbert Jn

Polmont Jn

Greenhill Lower Jn

Larbert

Innerwick

Innerwick

Innerwick

Carmuirs East Jn

Carmuirs West Jn

Cumbernauld

Greenhill Upper 
Jn

Reston GSP

Reston GSP

Reston GSP

P2022/2869590

P2022/2852904

(RSAS) DALMUIR STABLES 105M 1564YDS TO 
106M 1008YDS UP 602YDS CAT11

(RSAS) CARMUIRS WEST S&C & ASSOCIATED 
PLTR 15/16 FALLDOWN 0M 0060YDS TO 0M 
0760YDS DOWN 160YDS CAT11

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC093
SC109
SC110
SC119

SC147

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

36Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2230 Tue

2230 Tue

2130 Wed

2230 Wed

2230 Wed

0110 Sat

0150 Sun

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

02/01/23

05/12/22

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0440 Mon

0430 Mon (29 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up Main

Down

All Lines

Up Main

Down

All Lines

Single

Single

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Charlestown Jn

Invergordon

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Alloa West Jn

Clunes TEP

P2022/2852869

P2022/2853261

P2021/2836327

P2022/2886620

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

(WD) CONON 

(WD) BEAULY RENEWING LONGITUDINAL 
TIMBERS

(WD) MOUNTRICH

SC147

SC147

SC183

SC203

06/12/22

06/12/22

06/12/22

07/12/22

07/12/22

07/12/22

03/04/21

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0035 Sat

0110 Sat

12/12/22

02/01/23

0510 Mon (54 hrs)

0440 Mon
Possession

All Lines

Single

Greenhill Lower Jn

Charlestown Jn

Cumbernauld

Alloa West Jn

P2022/2869633

P2021/2836327

(CIVILS) REPLACE STRUCTURE AT UB132/071 
GLENCYRAN BURN SCM3 101M 1276YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

(ENHANCEMENTS) EAST OF FIFE 
ELECTRIFICATION PROJECT

**MUST GIVE UP FOR THE PASSAGE OF 
DIVERTED FREIGHT TRAFFIC IN WEEK 52, WEEK 5
& 37 (2021)**

THIS POSSESSION WILL BE EXTENDED OUT TO 
COVER ALLOA STATION FOR COMMISSIONING 
(DATES TBC)

SC093

SC183

10/12/22

03/04/21

37Week
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