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Traffic Remarks

37 Info

37 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

37 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

37
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh GE cyclic type 120
Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

37
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120
Cyclic 

Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE
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37
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

37

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

37

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

37 EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF LTS cyclic type F

Cyclic 

Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

37 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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38 Info

38 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

38 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

38
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

38 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

38

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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38 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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39 Info

39

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Stratford

Stratford Central Jn West

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3b
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

39
EA1010

EA1020

Bow Jn

Carpenters Road South 

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF GE cyclic type 4
Cyclic 

Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

39

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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39

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

39

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

39
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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39 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

39 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

39

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line 

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF NLL cyclic type 2
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

39

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

39
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

39
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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40 Info

40 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

40
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

40
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

40 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 9 of 114

Key: Amended New Cancelled

Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref
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Traffic Remarks
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40

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

40
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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41 Info

41 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

41
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

41

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

41 EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea Jn

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF LTS cyclic type 2
Cyclic 

Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER, GRAYS AND 

PITSEA.

NO ACCESS TO MAIN LINE PLATFORMS AT PITSEA

41
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1 and 2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132
Cyclical 

maintenance

41
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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41

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

41
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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42 Info

42
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

42
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

42

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

42
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

42
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

42 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

42
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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42
EA1560

EA1570

LN135

Kings Dyke

March West Jn

March East Jn

March East Jn

Whitemoor Jn

Kings Dyke

Up

West Curve

Down

2355

2355

0210

MT

MT

TW

to

0250

0250

0420

TW WA cyclic type Y
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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43 Info

43 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

43 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

43
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

43

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

43

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

43 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance
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nights
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Maintenance
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Other Work
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Work 
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Traffic Remarks

TWThF - Protected path for multiple days

43
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF
GE Cyclic type 120 

(non disruptive)

Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Other Work

Ref
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Traffic Remarks
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44 Info

44 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

44 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

44
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

44 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

44

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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44 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Time To
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To

Maintenance

Ref

Other Work

Ref

Work 
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Traffic Remarks

TWThF - Protected path for multiple days

45 Info

45

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn

Straford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3a
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

45

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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Traffic Remarks

TWThF - Protected path for multiple days

45

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

45

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

45
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

45 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

45 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

45

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

45
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

45
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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46 Info

46 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

46
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

46
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

46 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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nights
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Time To
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nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

46

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

46
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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Work 

Content
Traffic Remarks
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47 Info

47 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

47
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

47

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

47
EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Grays

Upminster

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Grays

Upminster

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Platform 3

Up & Down Ockendon/Third Line

Platform 1a

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0445

0445

0525

TW
LTS cyclic type B 

(Down)

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

47
EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Upminster

Grays

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster

Grays

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Platform 1A

Platform 3

0015

0105

0015

0105

0105

0105

0105

ThF to

0105

0445

0445

0445

0445

0445

0445

ThF
LTS cyclic type B 

(Up)

Cyclical 

maintenance

47
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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Maintenance
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Other Work
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Traffic Remarks

TWThF - Protected path for multiple days

47

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

47
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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To
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Content
Traffic Remarks

TWThF - Protected path for multiple days

48 Info

48
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

48
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

48

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

48
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

48
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

48 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

48
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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48 EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315

2315

2315

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF WA cyclic type X
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 27 of 114

Key: Amended New Cancelled

Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

49 Info

49 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

49 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

49
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh GE cyclic type 120
Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

49
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120
Cyclic 

Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

49
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights
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Time To
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To

Maintenance
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Other Work
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Content
Traffic Remarks

TWThF - Protected path for multiple days

49

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

49

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

49 EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF LTS cyclic type F

Cyclic 

Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

49 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

50 Info

50 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

50 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

50
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

50 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

50

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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50 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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51 Info

51

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Stratford

Stratford Central Jn West

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3b
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

51
EA1010

EA1020

Bow Jn

Carpenters Road South 

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF GE cyclic type 4
Cyclic 

Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

51

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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51

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

51

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

51
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 33 of 114

Key: Amended New Cancelled
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Content
Traffic Remarks
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51 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

51 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

51

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line 

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF NLL cyclic type 2
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

51

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

51
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

51
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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52 Info

52 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

52
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

52
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

52 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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52

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

52
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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1 Info

1 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

1
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

1

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

1 EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea Jn

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF LTS cyclic type 2
Cyclic 

Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER, GRAYS AND 

PITSEA.

NO ACCESS TO MAIN LINE PLATFORMS AT PITSEA

1
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1 and 2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132
Cyclical 

maintenance

1
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 37 of 114

Key: Amended New Cancelled

Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

1

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

1
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

2 Info

2
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

2
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

2

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

2
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

2
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

2 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

2
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

2
EA1560

EA1570

LN135

Kings Dyke

March West Jn

March East Jn

March East Jn

Whitemoor Jn

Kings Dyke

Up

West Curve

Down

2355

2355

0210

MT

MT

TW

to

0250

0250

0420

TW WA cyclic type Y
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

3 Info

3 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

3 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

3
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

3

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

3

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

3 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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To

Maintenance
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Other Work

Ref
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Traffic Remarks

TWThF - Protected path for multiple days

3
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF
GE Cyclic type 120 

(non disruptive)

Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Traffic Remarks
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4 Info

4 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

4 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

4
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

4 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

4

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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4 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

5 Info

5

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn

Straford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3a
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

5

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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Work 
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TWThF - Protected path for multiple days

5

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

5

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

5
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 47 of 114

Key: Amended New Cancelled

Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks
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5 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

5 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

5

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

5
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

5
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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6 Info

6 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

6
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

6
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

6 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 49 of 114

Key: Amended New Cancelled
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TWThF - Protected path for multiple days

6

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

6
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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7 Info

7 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

7
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

7

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

7
EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Grays

Upminster

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Grays

Upminster

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Platform 3

Up & Down Ockendon/Third Line

Platform 1a

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0445

0445

0525

TW
LTS cyclic type B 

(Down)

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

7
EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Upminster

Grays

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster

Grays

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Platform 1A

Platform 3

0015

0105

0015

0105

0105

0105

0105

ThF to

0105

0445

0445

0445

0445

0445

0445

ThF
LTS cyclic type B 

(Up)

Cyclical 

maintenance

7
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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7

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

7
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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8 Info

8
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

8
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

8

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

8
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

8
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

8 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

8
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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8 EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315

2315

2315

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF WA cyclic type X
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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9 Info

9 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

9 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

9
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh GE cyclic type 120
Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

9
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120
Cyclic 

Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

9
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8
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9

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

9

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

9 EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF LTS cyclic type F

Cyclic 

Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

9 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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10 Info

10 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

10 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

10
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

10 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

10

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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10 EA1390 Stanford-Le-Hope Pitsea Jn Down and Up Tilbury 2220 MTWTh to 0420 TWThF LTS cyclic type 4B
Cyclical 

Maintenance

c2c SERVICES TO TERMINATE AT STANFORD LE HOPE.

ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-

HOPE AND PITSEA

10 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Other Work
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Content
Traffic Remarks

TWThF - Protected path for multiple days

11 Info

11

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Stratford

Stratford Central Jn West

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3b
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

11
EA1010

EA1020

Bow Jn

Carpenters Road South 

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF GE cyclic type 4
Cyclic 

Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

11

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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11

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

11

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

11
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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11 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

11 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

11

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line 

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF NLL cyclic type 2
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

11

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

11
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

11
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

12 Info

12 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

12
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

12
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

12 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

12

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

12
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

13 Info

13 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

13
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

13

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

13 EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea Jn

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF LTS cyclic type 2
Cyclic 

Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER, GRAYS AND 

PITSEA.

NO ACCESS TO MAIN LINE PLATFORMS AT PITSEA

13
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1 and 2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132
Cyclical 

maintenance

13
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

13

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

13
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

14 Info

14
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

14
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

14

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

14
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

14
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

14 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

14
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

14
EA1560

EA1570

LN135

Kings Dyke

March West Jn

March East Jn

March East Jn

Whitemoor Jn

Kings Dyke

Up

West Curve

Down

2355

2355

0210

MT

MT

TW

to

0250

0250

0420

TW WA cyclic type Y
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

15 Info

15 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

15 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

15
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

15

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

15

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

15 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

15
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF
GE Cyclic type 120 

(non disruptive)

Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

16 Info

16 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

16 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

16
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

16 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

16

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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From
Time To
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To

Maintenance
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Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

16 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

17 Info

17

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn

Straford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3a
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

17

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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Other Work
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Work 
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Traffic Remarks

TWThF - Protected path for multiple days

17

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

17

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

17
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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Traffic Remarks

TWThF - Protected path for multiple days

17 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

17 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

17

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

17
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

17
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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18 Info

18 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

18
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

18
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

18 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

18

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

18
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Time To
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To

Maintenance
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Other Work
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Content
Traffic Remarks
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19 Info

19 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

19
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

19

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

19
EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Grays

Upminster

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Grays

Upminster

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Platform 3

Up & Down Ockendon/Third Line

Platform 1a

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0445

0445

0525

TW
LTS cyclic type B 

(Down)

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

19
EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Upminster

Grays

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster

Grays

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Platform 1A

Platform 3

0015

0105

0015

0105

0105

0105

0105

ThF to

0105

0445

0445

0445

0445

0445

0445

ThF
LTS cyclic type B 

(Up)

Cyclical 

maintenance

19
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

19

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

19
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

20 Info

20
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

20
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

20

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

20
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

20
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

20 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

20
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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20 EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315

2315

2315

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF WA cyclic type X
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Work 

Content
Traffic Remarks
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21 Info

21 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

21 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

21
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh GE cyclic type 120
Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

21
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120
Cyclic 

Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

21
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

21

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

21

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

21 EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF LTS cyclic type F

Cyclic 

Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

21 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Maintenance

Ref

Other Work
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Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

22 Info

22 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

22 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

22
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

22 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

22

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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22 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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Traffic Remarks

TWThF - Protected path for multiple days

23 Info

23

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Stratford

Stratford Central Jn West

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3b
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

23
EA1010

EA1020

Bow Jn

Carpenters Road South 

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF GE cyclic type 4
Cyclic 

Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

23

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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23

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

23

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

23
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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Other Work
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Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

23 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

23 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

23

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line 

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF NLL cyclic type 2
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

23

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

23
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

23
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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24 Info

24 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

24
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

24
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

24 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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24

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

24
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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25 Info

25 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

25
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

25

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

25 EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea Jn

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF LTS cyclic type 2
Cyclic 

Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER, GRAYS AND 

PITSEA.

NO ACCESS TO MAIN LINE PLATFORMS AT PITSEA

25
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1 and 2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132
Cyclical 

maintenance

25
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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25

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

25
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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26 Info

26
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

26
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

26

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

26
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

26
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

26 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

26
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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26
EA1560

EA1570

LN135

Kings Dyke

March West Jn

March East Jn

March East Jn

Whitemoor Jn

Kings Dyke

Up

West Curve

Down

2355

2355

0210

MT

MT

TW

to

0250

0250

0420

TW WA cyclic type Y
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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27 Info

27 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

27 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

27
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

27

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

27

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

27 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance
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27
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF
GE Cyclic type 120 

(non disruptive)

Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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28 Info

28 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

28 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

28
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

28 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

28

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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28 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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29 Info

29

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn

Straford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3a
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

29

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

29

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

29

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

29
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail

Anglia Route

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 23 October 2020

Page 99 of 114

Key: Amended New Cancelled

Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From
Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

29 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

29 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

29

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

29
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

29
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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30 Info

30 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

30
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

30
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

30 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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Week no LOR Possession Limits From Possession Limits To Lines Blocked Time From
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nights
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Time To
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To

Maintenance
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Other Work

Ref
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Content
Traffic Remarks

TWThF - Protected path for multiple days

30

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

30
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH
PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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Traffic Remarks
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31 Info

31 EA1011
Kelvedon

Witham C/end

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW GE cyclic type 113

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED

31
EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF GE cyclic type 113
Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

31

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type D
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN 

SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

31
EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Grays

Upminster

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Grays

Upminster

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Platform 3

Up & Down Ockendon/Third Line

Platform 1a

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0445

0445

0525

TW
LTS cyclic type B 

(Down)

Cyclical 

maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

31
EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Upminster

Grays

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster

Grays

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Platform 1A

Platform 3

0015

0105

0015

0105

0105

0105

0105

ThF to

0105

0445

0445

0445

0445

0445

0445

ThF
LTS cyclic type B 

(Up)

Cyclical 

maintenance

31 EA1390 Thames Haven Jn Pitsea Jn Down and Up Tilbury 2220 MTWTh to 0420 TWThF LTS cyclic type 4a
Cyclical 

maintenance

c2c SERVICES TO TERMINATE AT GRAYS, ROAD 

TRANSPORT BETWEEN GRAYS AND PITSEA
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31
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2330 MTWTh to 0530 TWThF WA cyclic type U
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

31

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF WA cyclic type V
Cyclical 

maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

31
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW WA cyclic type W
Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

32 Info

32
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh GE cyclic type 125
Cyclical 

maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

32
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F GE cyclic type 125
Cyclical 

maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

32

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4/

Down Slow/Through Line/Platform Line 

0015 TWThF to 0430 TWThF WA cyclic type J
Cyclical 

maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 & 

8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

32
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF NLL cyclic type 3
Cyclical 

maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND 

32
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF LTS Cyclic type 1a
Cyclical 

Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

32 EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF LTS Cyclic type 1b

Cyclical 

Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

32
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity

Cyclical 

maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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32 EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315

2315

2315

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF WA cyclic type X
Cyclical 

maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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33 Info

33 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW GE cyclic type 126d
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT AS APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

33 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

33
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh GE cyclic type 120
Cyclic 

Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE 

AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

33
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton on Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120
Cyclic 

Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

33
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M
Cyclic 

Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8
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33

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

33

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF NLL cyclic type 4
Cyclic 

Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

33 EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF LTS cyclic type F

Cyclic 

Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

33 EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 
Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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34 Info

34 EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0455. No impact to Up 

service beyond 0455 Tue and Wed

34 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

34
EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station area 

type G

Cyclic 

Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

34 EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF GE cyclic type 117B
Cyclic 

Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

34

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450
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34 EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/ Up and Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2

Cyclic 

Maintenance

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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nights

From
Time To
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nights

To

Maintenance

Ref

Other Work

Ref

Work 

Content
Traffic Remarks

TWThF - Protected path for multiple days

35 Info

35

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Stratford

Stratford Central Jn West

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0110

0110

0110

TWThF to 0435 TWThF GE cyclic type 3b
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

35
EA1010

EA1020

Bow Jn

Carpenters Road South 

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF GE cyclic type 4
Cyclic 

Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

35

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn Ardleigh

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0030 TWTh to 0440 TWTh
GE cyclic type 126 

South

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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To

Maintenance
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Traffic Remarks

TWThF - Protected path for multiple days

35

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End Ardleigh

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 0050 TWTh to 0440 0445 TWTh
GE cyclic type 126 

North

Cyclic 

Maintenance

2348, 0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

35

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F GE cyclic type 126
Cyclic 

Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

35
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF GE cyclic type 126b
Cyclic 

Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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Content
Traffic Remarks

TWThF - Protected path for multiple days

35 EA1011 Chelmsford Witham L/End
Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF GE cyclic type 126c

Cyclic 

Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ BURY 

ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / 

LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

35 EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF WA cyclic type I

Cyclic 

Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD 

EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

35

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line 

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF NLL cyclic type 2
Cyclic 

Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

35

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S NLL cyclic type 5
Cyclic 

Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT 

0450

35
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF LTS Cyclic type 1
Cyclical 

Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

35
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 AT 

GREAT YARMOUTH

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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36 Info

36 EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW GE cyclic type 112
Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING COLCHESTER) TO BE USED 

AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

36
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF GE cyclic type 112

Cyclical 

Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE 

PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS 

REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE 

WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

36
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type K
Cyclical 

maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST JN 

FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

36 EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF WA cyclic type O

Cyclical 

Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE 

LIFTED AT 0420

6L31 TO BE RETIMED
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TWThF - Protected path for multiple days

36

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF NLL cyclic type 1
Cyclical 

Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

36
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a
Cyclical 

Maintenance

TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

36/37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

37
PROTECTED 

PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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