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x . Week Week n
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked ::_r::‘ nights Time To |nights I\Rn:;ntenance g:;er ol Work Content Traffic Remarks
s From To
Week commencing:
g L9 Saturday 11 December
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
37 SW180 |Dorking Cheam 0455 F o 0520 F uTu 3023 PROTECTED PATH
. Dn/Up Fast, Dn/Up Slow, . ) SWR SERVICES TO BE DIVERTED VIA EAST
37 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance PUTNEY
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
37 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600510 Track renewals TOC walk | CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever
37 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 | TWThF | to 0500 TWThF E16 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 ) . ) 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
37 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
. . Dn/Up Exeter, Exeter Main, . ) 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
37 | SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance SERVICES TO OPERATE.
37 :ng Swanwick, Botley Portchester g;’;z hI')ent;Eyp ggrL‘thPonsmouth, 0015 | TWThF | to | 0500 | TWThF 44200421 Track renewals follow-up
SW175 . . )
37 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up
. Capex PL Refurb .
37 | SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF 44401321 Capex six week tamp
Dn/Up Cobham, Dn/Up " .
SW180 [Hampton Court Jn, Leatherhead " N G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
37 | sw200 |un Guildford (B;Z‘;z?;rg Platforms 1-3 at 0055 | TWThF | to | 0445 | TWThF W06 44400222 Track renewals site survey |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
37 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Capex
SW210 . Dn/Up Main, Dn/Up Hounslow, Wheeltimbers Cyclic Maintenance
37 SW230 Twickenham (c/o), Old Kew Jn Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CFO03 (London Road | Capex follow-up
Bridge)
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Week commencing:
38 =i Saturday 18 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
38 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
38 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
38 | SW160 |Lymington Pier Brockenhurst 2310 T o | 9390 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
38 SW125 |Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 [Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
38 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 [Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
38 SW110 |Cosham Jn Fratton 0410 Th o 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Capex S&C Refurb Cyclic Maintenance
38 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 | TWThF | to 0500 TWThF CCO09b/c 44101021 Ci ox Dre LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & 44150121 pex prep
6
Dn/Up Fast, Dn Slow, Byfleet 0045 TThF 0515 TThF
SW105 ) ) . ) 2F77 TO DIVERT VIA COBHAM. POSSESSION TO
38 SW255 Weybridge, Addlestone Jn Woking Jn Curvgs, Dn/Up Bay Platforms at to w10 Cyclic Maintenance BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
Woking 0045 w 0450 w
38 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
38 | SW110 [Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh Ho4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
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38 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 ) ) Western Cyclic BETWEEN EXETER ST DAVID'S AND
38 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 | TWTh 0510 | TWTh Cyeic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
38 | SW120 |Farnham Alton Single/ Loop to G09 44400322 Tryack renowale site survey |POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F Y |oF 1054 (ThiF)
N 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
38 | SW130 | oot idae un. Eastisigh Eastgn |S2SUrY Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF o 0505 TWF E14 44200521 .(I?ry:c'"f r"::'e’::gl‘:”f: WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ge an. 9 North Jn Single, Dn/Up Test Valley 0035 ™ 0505 ™ S04 LWRT (WITh) prep TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
38 |CWS00T |5 e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 - ) - A.
38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U|
38 | SW183 |Epsom Dorking, Effingham Jn Bookﬁam » Onikp 0040 | TWThF | to | 0510 | TWThF cwor Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
SW210 Capex
38 | SW230 |Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 | WThF | to | 0515 | WThF Wheeltimbers | follow-up
EA1330 (London Road
Bridae)
2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
38 | SW210 | Lo (eio) Egham, Windsor & Eton DrvUp, Dr/lUp Windsor 0030 | WTh © 0445 WTh CFO5 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside g 0105 F 0445 F UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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Christmas Day
39 Info Holiday Mon Week commencing:
Boxing Day Saturday 25 December
Holiday Tues
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
39 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up Capex S&C Refurb
39 SW100 |Waterloo Vauxhall Main Relief, Dn Windsor Slow, 0035 ThF to 0500 ThF 44101021 Capex follow-up LINE DIVERSIONS TO APPLY.
Dn/Up Main Fast 44150121
WATERLOO TO WOKING VIA HOUNSLOW
SERVICES TO DIVERT TO WEYBRIDGE.
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Victoria Arch Bridge WEYMOUTH, PORTSMOUTH & ALTON SERVICES
39 | sw11g [Woking Bast Famborough, Worplesdon Guildford 0001 M to | 0400 w UTX Works | C0re Works TO DIVERT VIA COBHAM. POOLE & PORTSMOUTH
VIA EASTLEIGH SERVICES TO START AT
BASINGSTOKE
39 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 ThF to 0505 ThF HO1b Cyclic Maintenance
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(EINCETS Week commencing:
40 (9 ey LEIEEY Saturday 01 Januar:y
Monday
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
40 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
40 | 50250 |Clapham Junction Longhedge Jn 0035 T © | 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
40 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
$0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
40 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
40 SW255 |Virginia Water Byfleet Jn 0525 F o 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor 0030 WTh 0515 WTh WINDSOR LINES SERVICES TO DIVERT VIA MAIN
40 SW100 Waterloo West London Jn Fast, Up Windsor, Windsor to CCO03 Cyclic Maintenance LINES. POSSESSION TO BE TAKEN AFTER THE
Reversible, Windsor Relief Line 0045 F 0515 F PASSAGE OF 1Q67 (Th/F)
1&2, Dn/Up Windsor Curves,
North Sidina
Dn/Up Fast, Dn/Up Slow, Up
40 gwlgg Clapham Junction New Malden ’}\(Ai?\gsl{:r?p\}v?mn:)ﬁjgdggssz:"( LLJJ’; 0050 WThF to 0455 WThF CWo02a Cyclic Maintenance
Siding No.1/Siding No.1
SW105 Dn/Up Fast, Dn Slow, Byfleet Cyclic Maintenance
40 Hampton Court Jn, Addlestone Jn |Woking Jn Curves, Dn/Up Bay Platforms at 0045 WThF to 0515 WThF W10 44400221 2F77 TO DIVERT VIA COBHAM.
SW255 Woking Track renewals prep
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
40 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SwW110 Dn/Up Main, Dn/Up Spur, Dn/Up 2P77 TO TERMINATE AT HAVANT & RUN ECS TO
40 | SW140 |Havant Fratton, Cosham Branch Dn/in F'ortsmou'th 0035 WThF to 0440 WThF HO05¢ Cyclic Maintenance BERTH AT HASLEMERE. 2P01 WILL NOT RUN.
S0520 ’ 2P12 TO START FROM HAVANT.
40 gmég Guildford (clo) ‘J"r’f’k'"gham Jn, Aldershot North g:%ﬁ S'r:kc";ate“ DrUpAsh, | o35 | WThF | to | 0440 | WThF GO4a Cyclic Maintenance
' . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
40 | SW130 |pedbridge Jn, Eastleigh East Jn | o2isPury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | WThF | to | 0500 | WThF E10 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Single, Dn/Up Test Valley TO DIVERT VIA ANDOVER.
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N . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
40 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
40 Gsv\m(;? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF XAV;?;:‘E‘ECV:"C FREIGHT RETIMED BEFORE/AFTER POSSESSION
40 ;?ﬁi% Sutton Epsom Dn/Up Portsmouth 0010 | TWTHhF | to | 0510 | TWThF Ic37 fﬂ‘;flffe’;gﬂc
40 zwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 WThF to 0520 WThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail
Wessex Route

Version: 4.4
Date: 15th July 2022
Page 7 of 105

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

x . Week Week n
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From Ref Ref
From To
Week commencing:
“ i Saturday 08 January
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
4“1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main
SW100 . . . PLATFORMS 1 -10, SOUTH SIDING TO BE
41 SW105 Waterloo Durnsford Road Fast, Dn_/L_Jp Fast, Up Main Loop, | 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 282 & 2P82 TO
South Siding, Platforms 1 to 10 DIVERT VIA EAST PUTNEY
41 | SW105 15 sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 050 | 1wrhe | to | 0455 | TWTHE cwWo3 Cyclic Maintenance
SW180 Kingston
Cyclic Maintenance
41 | SW105 |[Hampton Court Jn, Addlestone Jn |Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | 105 | rwrhe | o | 0515 | TWThE wo7 44400221 Track renewals follow-up |2 02 10 DIVERT VIA COBHAM. 1877 WILL NOT
Curves, Weybridge Up Bay 44601813 RUN.
Track renewals prep
41 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance kv:&\éfsiggi;.?ozpm‘l éﬁgE;SGESIDINGS
. . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance
SW105 CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
41 SW150 Southampton Central (c/o) Totton, Romsey -Frzzt,\?a;ilfoods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 44201515 I\;E\ilg(Tr?‘lr']:/vé?ls prep ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
41 | SW105 [Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 " Dn/Up Main, Dn/Up Cobham, . .
41 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
41 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
41 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘;:é’hpmsmc’”th' Dn/Up 0010 | TWThF | to | 0455 | TWThF HO6 Cyclic Maintenance
41 | SWIT5 Iveovit Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500822 | |rack renewals six week
SW178 tamp
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
41 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
. Dn/Up Chertsey/Branch, Up Bay, Capex PL Refurb .
41 SW255 [Chertsey Weybridge, Byfleet Jn Byfleet Curves 0050 TWThF to 0520 TWThF (Weybridge) Capex follow-up
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Week commencing:
42 5> Saturday 15 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 | w105 |Weymouth Eastleigh 2155 M © | 001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 W 2115 w
SW105 [Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 W 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
42 | SW130 |Romsey Eastleigh shown with estimated times Y 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 [Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
42 | swios Pirbright Jn Byfleet Jn 0035 F © | 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
42 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |[Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
S0110 Fast. Up Windsor. Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
42 | SW100 |Waterloo Clapham Junction + ~p Wincsor, Windsor 0045 TWThF to 0440 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
SW220 Reversible, Windsor Relief Line 24
1&2, Dn/Up Waterloo Curves,
North Siding, Dn/Up Sheepcote
Curves
Streatham South Jn Sutton (Via Wimbledon) Dn/Up St.Helier, Dn Siding 'B' 43200222
SW105 (Sidings Possession) 0045 | TWThF 0515 | TWThF 43200322
42 S0O700 to (Wimbledon Track renewals prep
Durnsford Road Raynes Park Down Main Slow (LB) 0045 TWThF 0515 TWThF Platform 9)
SW105 " . Dn/Up Fast, Dn/Up Slow, Dn/Up Capex New Malden
42 SW190 Raynes Park Surbiton, Norbiton Kingston 0040 TWThF to 0455 TWThF S8C Capex follow-up
42 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF 44601813 Track renewals follow-up [2F02 TO DIVERT VIA COBHAM.
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
42 | gyq1g |Woking East Famborough, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF wo9 44400422 Track renewals site survey | TO RUN ECS FROM GUILDFORD PLATFORM 4
42 | sw105 |Hook Basingstoke (foul) gi’;if‘:?' Dn Slow, Long Valley | q145 | TwThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
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5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever TO FOLLOW 5V94 AND TO BE DIVERTED VIA
. . o . Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
42 | SW105 |Worting Jn Eastleigh East Jn E;wsfldmgs, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 C21 Rail Grinder BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM
SOUTHAMPTON. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
42 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
44690122 Cyclic Maintenance
42 | SW110 |Haslemere Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 HV1025 Track renewals site survey [1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals site survey
- NO SERVICES TO RUN BETWEEN PORTMOUTH &
$0520 CD Civils Landport SOUTHSEA AND PORTSMOUTH HARBOUR
42 SW110 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F Sm;/r:azt:l#:;in Core Works SERVICES TO TERMINATE AT FRATTON &
gthening PORTSMOUTH & SOUTHSEA.
SW115
SW170 N "™ Dn/Up Exeter, Single, Tisbury S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
42 | Gwsoo |Witton Jn Gillingham (Dorset) Loop 2240 | MTW | to | 0445 | TWTh Yo1a 44500022 | renewals site survey [TERMINATE AT YEOVIL JN.
GW5001
SW135 . Capex PL Refurb
42 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF (Bitterne) Capex follow-up
SW135 . Dn/Up Netley, Dn/Up Portsmouth, Track renewals six week
42 SW140 Swanwick, Botley Portchester Single, Dn/Up Branch 0015 TWThF to 0500 TWThF 44200421 tamp
Track renewals six week
SW175 . " . 44500321 tamp
42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals six week
tamp
2D81 TO TERMINATE AT WIMBLEDON. RAIL
42 ss\g;gg Motspur Park Jn, Cheam Leatherhead E"QL;E‘PS:S;‘CL’J““S'E;/ Us" 0030 | TWThF | to | 0505 | TWThF | CWo6b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
psom. P Siding BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
44100221 Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow. Dn/U Capex PL Refurb Track renewals six week  |VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
42 | SW225 |Clapham Junction Richmond, New Kew Jn W'ndzor Fast P tne' Re e‘:s'ble 0040 TWThF to 0500 TWThF CCO07a p44100821 tamp JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 ! » uiney Revers (Wandsworth Town) [C2P8% Prep CAMDEN ROAD, STRATFORD, TEMPLE MILLS
LWRT (W/Th) EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
42 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1Q54 (Th/F)
Capex PL Refurb Cyclic Maintenance
42 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 44401121 4
(Crowthorne) Capex follow-up
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Week commencing:
83 i Saturday 22 January
SW210 [Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
43 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Bvfleet Jn Wokinag 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
43 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
43 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
43 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb | o, jic Maintenance
43 | SW100 |Waterloo West London Jn S| . ) 0035 WThF to 0500 WThF CC09a 44101021 ) LINE DIVERSIONS TO APPLY.
low, Dn Windsor, Dn/Up Main 44150121 Capex six week tamp
Fast
Streatham South Jn Sutton (Via Wimbledon) Dn/Up St.Helier, Dn Siding 'B' 43200222
43 SW105 (Sidings Possession) 0045 TWThF t 0515 TWThF 43200322
SO700 (o] (Wimbledon Track renewals follow-up
Durnsford Road Raynes Park Down Main Slow (LB) 0045 TWThF 0515 TWThF Platform 9)
43 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up  [2F02 TO DIVERT VIA COBHAM.
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Cyclic Maintenance VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44201912¢ Track renewals prep TERMINATE AT BASINGSTOKE AND RESTART AT
43 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTWTh to 0500 TWThF BO8 44200022 LWRT (W/Th) SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast 44203915 Track renewals site survey |AT EASTLEIGH AND RESTART FROM
Track renewals site survey [BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT
Capex FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . ! Cyclic Maintenance 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
43 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TThF to 0440 TThF HO08a (L;Izzez:ilrcib;r:ct) Capex follow-up NOT AFFECTED, FUEL ROAD AND RECEPTION
P ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
Capex PL Refurb Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
43 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500921 Y RUN. 4V50/4V51 TO RUN VIA ROMSEY &
Capex Core Works
(Heytesbury) ANDOVER.
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
43 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
43 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH TWO UNITS AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
43 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW180 Dn/Up Epsom. Dn/U 2D81 TO TERMINATE AT WIMBLEDON. RAIL
43 SW185 Raynes Park Ewell West, Chessington South Cheszin pton ! P 0030 TThF to 0525 TThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
9 BETWEEN WIMBLEDON AND EPSOM.
Dn/Up Epsom. Dn/U 2D81 TO TERMINATE AT WIMBLEDON. RAIL
43 | SW180 |Motspur Park Jn Ewell West Chesz'n pton ! p 0030 w to 0525 w CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
ing BETWEEN WIMBLEDON AND EPSOM.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
43 | SWIB3 | atherhead Warnham Dn/Up Portsmouth/Main, Dn Loop| 5055 | vy | to | 0505 | TWThF 1B24 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " y . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
43 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f‘nlepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
43 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0105 TWTh to 0455 TWTh 44400222 Track renewals site survey
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43 | SW255 |Chertsey Weybridge, Byfleet Jn g%gzt%huerc::ylsramh' UpBay. | 050 | TWThF | to | 0520 | TWThF w11 Cyclic Maintenance
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Week commencing:
44 i Saturday 29 January
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
44 | 50250 |Clapham Junction Longhedge Jn 0035 T © | 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
A4TUTTTU
Capex
Wheeltimbers
(Lambeth Road
SW100 Dn/Up Main Slow, Dn/Up Main Bridge) Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
44 SW105 Waterloo Durnsford Road Fast, South Siding, Platforms 1 to| 0035 TWThF to 0455 TWThF CCo02 Capex PL Refurb |Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 44100521 Capex follow-up OUTBERTHED.
(Clapham Junction)
Capex PL Refurb
44302421
(E i \
44 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up [2F02 TO DIVERT VIA COBHAM.
Cyclic Maintenance
44400721 Track renewals prep
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
44 SW110 Woking East Farnborough, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44601713 LWRT (W/Th) TO RUN ECS FROM GUILDFORD PLATFORM 4
44400422 LWRT (Th/F)
Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
44 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey | CARRIAGE SIDINGS.
44 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1877 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
44 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR:2P75, 2P77 & 2P79 TO TERMINATE A
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
44 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
44 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
44 gmgg Redbridge Jn, Eastleigh East Jn flz':hb;‘r"y Tunnel Jn, Laverstock gi’:" Ulz ?;38 D.If‘e’ ;"Vzﬁfb“ry' 0025 | TWThF | to | 0505 | TWThF g;: 44200521 .(I?ry:c'"f r"::'e’::lea’l‘:”f: WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
gle. Bn/tp Y prep TO DIVERT VIA ANDOVER.
Capex PL Refurb
44500921
y . . (Heytesbury) Capex Core Works 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
44 | SW170 |Wilton Jn Warminster (foul) Dn/Up Warminster 2335 MTWTh to 0515 TWThF Capex PL Refurb |Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44501121
(Warminster)
GW5001 . Western Cyclic
44 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500 44500817 Cyclic Maintenance
44 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals TOC walk
44500822
SW178 Track renewals TOC walk
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SW180 . N Dn/Up Portsmouth, Dn/Up . .
44 | SW183 |Epsom Dorking, Effingham Jn Bookham 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
44 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 Y . REPLACEMENT TO RUN FROM TWICKENHAM TO
Sw245 Spur Track renewals site survey KINGSTON
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Week commencing:
45 i Saturday 05 February
SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
45 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SWT05 [Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
45 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Heiler Wimbledon 0235 w 0245 w
SQ700 |Wimbledon St Helier 0335 W 0350 W
S0O700 |Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
45 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
45 SW105 Waterloo Durnsford Road Fast, South Siding, Platforms 1to| 0035 | TWThF | to 0500 TWThF CCo02 44101110 Tﬁlack renewals folow-u PLATFORMS 1 -10, SOUTH SIDING TO BE
10 P |ouTBERTHED.
Dn/Up Fast, Dn/Up Slow, Up 0050 TF 0455 TF Capex PL Refurb . .
45 gmgg Durnsford Road Berrylands Main Loop, Dn/Up Epsom, Up to cwWo2 44302921 gf":x"f";:gf_’:jance ggssgiis(gv’\\;; O BE TAKEN AFTER THE PASSAGE
Kingston 0105 w 0455 w (New Malden) P P
45 | SWI05 150 iands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up- | 440 | 1winF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ) Dn Southampton, Dn Slow, . ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
45 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up . ) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
45 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
SW105 Dn/Up Main, Single, Dn/Up . .
45 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0520 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
N ) . ) 2P79 TO TERMINATE AT GUILDFORD. SERVICES
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09¢c Cyclic Maintenance TO RESTART FROM PETERSFIELD. 2P82 & 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
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SwW110 . Sussex Cyclic ACCESS AVAILABLE THREE BRIDGES TO
45 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance TILLGATE SIDINGS
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . h POSSESSION TO BE GIVEN UP FOR THE
45 | SW115 |Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
45 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . " ) ACCESS TO BOTLEY STONE TERMINAL NOT
45 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
45 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
Sw210 ) . ) Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH
45 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GOo5W 44400421 Track renewals prep ONE THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Week commencing:
46 i Saturday 12 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
46 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
46 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
46 SW125 |Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 [Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0040 Th
46 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
46 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
46 | SW100 |Waterloo Waterloo Platforms 15-17 at Waterloo 0035 TWThF to 0520 TWThF CM0048 Track renewals prep LINE DIVERSIONS TO APPLY
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . ) SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
46 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail
Wessex Route

Version: 4.4
Date: 15th July 2022
Page 18 of 105

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

x . Week Week n
g 2 |LOR Possession Limits From Possession Limits To Lines Blocked ::_r::‘ nights Time To |nights I\Rn:;ntenance g:;er ol Work Content Traffic Remarks
From To
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet | 0045 TThF 0515 TThF PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
. - Curve, Dn/Up Guildford . . 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
46 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon to W03 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TThF 0515 TThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 gﬂffe" Fast, Up Slow, Up Byfleet | 0045 w 0515 w PLATFORM 5. 1577 TERMINATE PLATFORM 5.
46 SW255 Weybridge, Addlestone Jn Woking East to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
Dn Slow, Dn Byfleet Curve 0105 w 0515 w 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
! 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
ACCESS TO BE MAINTAINED TO BARTON MILL
0105 TThF 0550 TThF
- . . CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
46 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0130 w to 0500 w B02 Cyclic Maintenance AFTER THE PASSAGE AND GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
46 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B73, 1875, 1B77 & 1881 TO TERMINATE AT
BOURNEMOUTH
Fzgoﬁztsr'l?c"t;”r']"g Core Works SWR SERVICES TO TERMINATE AT GUILDFORD
) . " Cyclic Maintenance AND RESTART FROM PETERSFIELD. RAIL
46 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO2 022231%2?“ Capex prep REPLACEMENT ROAD SERVICES TO OPERATE
(Farncombe) LWRT (Th/F) BETWEEN GUILDFORD AND PETERSFIELD
SW120 |.., . . . .
Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimley, Cyclic Maintenance
46 gmgg South Jn Aldershot Single, Dn/Up Branch 0100 | TWThF | to | 0520 | TWThF 61 €21 Rail Grinder (MIT)
0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
46 SW130 Redbridge Jn. Eastleigh East Jn | Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, to 44200521 Track renewals follow-up  [WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ’ 9 Single, Dn/Up Test Valley 0035 Th 0505 Th 44500722 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q53 (W/Th)
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0500 TWF Cyalic Maintenance 7V97 TO BE RETIMED. POSSESSION TO BE TAKEN
46 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 44200421 Tnyack renewals TOC walk AFTER AND GIVEN UP FOR THE PASSAGE OF
Branch 0030 Th 0425 Th 3Q03 (W/Th)
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
46 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
46 GSV\YV51°7%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF ‘,\’/‘I’;f]i:“agzg"c FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up . .
46 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
46 | sw195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 | TWThF | to | 0520 | TWThF Capex Capex follow-up
Wheeltimbers
2001 TO START AT STRAWBERRY HILL. 2077 &
. . . . 2079 TO DIVERT VIA WIMBLEDON. RAIL
46 imlg Richmond Whitton Jn, Strawberry Hill B”’ LLJgoRICSnm/EndéD:r/ UpMain, | 6030 | TwTh | to | 0450 | TwTh CF02b ggﬁ";ﬁf‘gﬁgiﬂﬁ W)  |REPLACEMENT ROAD SERVICE TO OPERATE
p Loop. Bnitlp =p BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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2C79 TO TERMINATE AT ASCOT. ECS TO STAINES.
SW210 5C76 WILL NOT RUN. 1052 TO START FROM

46 SW265 Bracknell, Blackwater Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0515 TWThF 44400421 Track renewals follow-up [GUILDFORD. GWR TO BERTH ONE THREE CAR
UNIT AT GUILDFORD. 1V71 TO TERMINATE AT
GUILDFORD
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Week commencing:
a7 i Saturday 19 February
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
47 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
47 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SWT80 [Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
47 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Waking 0515 Wi 0740 Wi
SW100 [Linford St Jn aterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
47 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 E 0200 E
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
47 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor 0120 T 0520 T Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
47 SW100 Waterloo Nine EIms Fast, Up Windsor, Windsor to CCo03 CM0048 Track renewals follow-up LINES TO NINE ELMS JUNCTION. POSSESSION TO
Reversible, Windsor Relief Line 0025 WThF 0520 WThF BE TAKEN AFTER THE PASSAGE OF 1Q64 (M/T)

1&2, Dn/Up Windsor Curves,
North Sidina
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47 | SW105 15 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 55 ThF to | 0455 ThF CcWo3 Cyclic Maintenance
SW180 Kingston
47 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44400721 Track renewals prep 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
47 | gwi1g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | WThF | to | 0520 | WThF 44400422 | Track renewals site survey | TO RUN ECS FROM GUILDFORD PLATFORM 4
- . Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
47 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey | CARRIAGE SIDINGS.
Capex PL Refurb " .
47 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 44201321 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
: Capex follow-up CENTRAL
(Christchurch)
44690122 Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
47 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b HV1025 Track renewals site survey [SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Track renewals site survey [AND PORTSMOUTH HARBOUR.
44690122 Cyclic Maintenance
47 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b HV1025 Track renewals site survey
Track renewals site survey
SW115 CD Earthworks SWR SERVICES TO TERMINATE AT AXMINSTER.
47 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Honiton Tunnel |Core Works RAIL REPLACEMENT ROAD SERVICES TO
Cutting OPERATE BETWEEN AXMINSTER AND EXETER
LWRT (MIT) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
47 | SW150 |Romsey (c/o) Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0415 TWThF 44500722 LWRT (T/W) -
WINCHESTER. 7V97 TO BE RETIMED
LWRT (W/Th)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Laverstock Loop, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
47 SW150 Grateley, Laverstock South Jn Salisbury Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
GWR: 1F95 Q PATH TO OPERATE VIA
47 | SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
2U79 & 2879 TO TERMINATE AT FELTHAM AND
. 44350215 Track renewals prep 2U04 TO START AT FELTHAM. SWR TO BERTH
47 | SW210 |Feltham (clo) Egham Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF 44300118 Track renewals site survey |TWO UNITS AT READING. POSSESSION TO BE
CLEAR FOR THE PASSAGE OF 1Q64 (M/T)
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44400421 2C79 TO TERMINATE AT ASCOT. ECS TO
SW210 Capex PL Refurb Cyclic Maintenance FARNHAM. 5C76 WILL NOT RUN. 1052 TO START
47 SW265 Bracknell, Aldershot South Jn Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0515 TWThF GO5W p44401 121 Track renewals follow-up [FROM GUILDFORD. GWR TO BERTH ONE THREE
Capex six week tamp CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE
(Crowthorne) AT GUILDFORD
Feltham
Resignalling
. ) _— ) Construction | 00" Works WINDSOR PLATFORMS TO BE KEPT CLEAR.
47 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06 €D Civils Core Works ADDITIONAL UNITS TO BERTH AT READING
. Cyclic Maintenance
Blackpots Bridge
strengthening
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Week commencing:
48 i Saturday 26 February
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
48 | 50250 |Clapham Junction Longhedge Jn 0035 T © | 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
48 SW210 |Barnes Clapham Jn 0520 T o 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
sO0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
48 SW100 Waterloo Queenstown Road Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Reversible, Windsor Relief Line 24
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
Dn/Up Windsor Slow. Dn/U BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Windzor Fast Windsvor P 44100022 Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
48 | SW210 |Queenstown Road Bames Reversible, Up Windsor, 0040 | TWTHhF | to | 0500 | TWThF cCo6 Capf:1zgagjf“'b [\T/g}r?\?v#:)ls prep jm \(lsvcl)LsLEESng;LGNH ('EE“\;E'E;NF'{SEB‘SAL GREEN
SW220 %apham Yard Sidings No. 48 & (Wandsworth Town)|Capex follow-up STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Track renewals six week
SW105 . Dn/Up Fast, Dn Slow, Byfleet 44400221 tamp
48 SW255 Hampton Court Jn, Addlestone Jn |Woking East Curves 0045 TWThF to 0515 TWThF 44601813 Track renewals six week 2F77 TO DIVERT VIA COBHAM.
tamp
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals prep 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
48 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 C21 Rail Grinder (W/Th), |TO RUN ECS FROM GUILDFORD PLATFORM 4
(ThiF)
48 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 | TWThF | to | 0550 | TWThF BO2 44600710 ?ryacc"lf r"é':g“ltv::';ﬁ: survey éiggﬁxse?s?;rz@swmmm TO BARTON MILL
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Tryack renewals site surve TO FOLLOW 5V94 AND TO BE DIVERTED VIA
48 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 44200318 C21 Rail Grinder (M/T) Y |LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury (W) ! WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO BE
48 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
48 | sw105 |Poole Wool g;’iggs“"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P79 TO TERMINATE AT HAVANT AND RUN ECS
48 SSVO\I;g(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115
SW170 N "™ Dn/Up Exeter, Single, Tisbury S08 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
48 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Yo1 44500022 Track renewals site survey | TERMINATE AT YEOVIL JN.
GW5001
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SW180 . Dn/Up Epsom, Dn/Up . .
48 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
48 | SW210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, | 4055 | twhe | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
Up Loop TO BE RETIMED.
2U79 & 2879 TO TERMINATE AT FELTHAM AND
. 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
48 :m;g Feltham (c/o) E?’Z?;’.‘&r""dsc” &Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF ﬁgggﬂg E:zt :Z:Z‘”::g L°t”e°:”rvpe FARNHAM. SWR TO BERTH TWO UNITS AT
verst Wals Siie SUNVEY | READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
48 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill. U Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
48 S0500 |Redhill Gomshall RedhiII/Regdin Re;i apte Sidings 2310 MTWTh to 0530 TWThF 1B28 Maintenars\lce READING TO START AT REDHILL.
S0560 9. 9 9 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
49 5> Saturday 5 March
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Fast, Dn/Up Slow, Capex PL Refurb | i Maintenance SWR SERVICES TO BE DIVERTED VIA EAST
49 | SW105 |Clapham Junction Durnsford Road . P ! 0035 TWThF to 0505 TWThF Cwo1 44302021 N
Wimbledon Traincare Shunt Neck (Earsfield) Capex six week tamp PUTNEY
SW105
. Farnborough, Worplesdon, Ash [Dn/Up Fast, Dn/Up Slow, Dn/Up 44400721 Track renewals follow-up  [2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
49 gmgg Woking East Vale Jn Guildford, Dn/Up Alton 0105 | TWThF | to | 0520 | TWThF 44601713 |Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
49 | SW110 |Worplesdon Guildford (c/o) Dn/Up 0110 ThF to | 0505 ThF gﬁga" Grinder (W/Th), " |5£02 TO BE DIVERTED VIA COBHAM.
. . LINE DIVERSIONS TO APPLY. ACCESS IS
49 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
. Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
Dn/Up, Dn/Up Loop, Micheldever 44201912¢
. . T Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
49 | SW105 |Worting Jn Eastleigh East Jn E;wsfldmgs, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 jgggg?g Track renewals site survey |BASINGSTOKE. 1B81 TO TERMINATE AT
Track renewals site survey |BASINGSTOKE AND RESTART FROM
SOUTHAMPTON. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
Dn/Up Main. Dn/Up Fast. Dn/U 1B81 TO TERMINATE AT BASINGSTOKE AND
49 | SW105 |Eastleigh West Jn St Denys Slo p ’ P ’ P 0040 TWThF to 0440 TWThF 44200415 Track renewals prep RESTART FROM SOUTHAMPTON. FREIGHT TO BE
w DIVERTED VIA LAVERSTOCK.
49 | SW105 |Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance
SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
49 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
. Capex Rerail Cyclic Maintenance
49 | SW115 |Yeovil Jn Feniton ag;ﬁi’;nEﬁetT_réfxe;ra“ﬁga Loop| 2345 | MTWTh | to | 0525 | TWThF Y03 44501122 Capex prep 1SIE9R2V\IIQII5; ﬁgToELéﬁA%IL REPLACEMENT ROAD
p Loop. P (Sutton Bingham) |LWRT (W/Th) :
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
49 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT GUILDFORD & ONE UNIT AT
STAINES
SW175 . " . "
49 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals site survey
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyalic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up 44100422 T|}/ack renewals pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
49 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100221 LWRT (ThiF) prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond Track renewals TOC walk CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
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SW210 . Dn/Up Main, Dn/Up Hounslow, . .
49 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance
49 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | go50 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
Capex PL Refurb
49 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF 44401121 Capex follow-up
(Crowthorne)
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Week commencing:
50 5> Saturday 12 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 SW105 [Weymouth Eastleigh 2155 M o 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
50 | sw1o5 |pirbright Jn Byfleet Jn 0035 F © | 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
50 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 [Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor . .
50 | SW100 |\ aterioo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF | ccogbic | C3Pex S&C Refurb |Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L 44150021 Capex follow-up
Fast, West London Sidings 1, 3 &
6
Streatham South Jn Sutton (Via Wimbledon) Dn/Up St.Helier, Dn Siding 'B' 43200222
SW105 (Sidings Possession) 0045 TWThF 0515 TWThF 43200322 Track renewals six week
50 | o700 to (Wimbledon  |tamp
Durnsford Road Raynes Park Down Main Slow (LB) 0045 TWThF 0515 TWThF Platform 9)
Cyclic Maintenance
SW105 . Dn/Up Fast, Dn Slow, Byfleet 44400221 Track renewals TOC walk
50 SW255 Hampton Court Jn, Addlestone Jn |Woking East Curves 0045 TWThF to 0515 TWThF W10 44601813 Track renewals six week 2F77 TO DIVERT VIA COBHAM.
tamp
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
50 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 Track renewals follow-up TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals follow-up
Cyclic Maintenance
50 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 C21 Rail Grinder (M/T), 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 (TAW) CENTRAL
Capex S&C Refurb
46250121
(Bournemouth) |Track renewals site survey
50 | SW105 [Sway Branksome Jn Dn/Up Main 0030 TWThF to 0500 TWThF Capex Capex S&C follow-up 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
! CENTRAL.
Wheeltimbers Capex follow-up
(Avon/Stour
Bridges)
50 | SW110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TWTh Ho4a HV1025 Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
Track renewals site survey
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50 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
50 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
50 | SW120 |Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
50 | SW130 |oedbridge n. Eastieigh East Jn |S2Sbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF © 0505 TWF E14 44200521 ?ryacc"lf r"é‘:;‘fv::”f: WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0035 Th 0505 Th S04 LWRT (W/Th) prep TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
Capex PL Refurb
44501221 Capex follow-up
y . . (Langford) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
50 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF Capex Rerail E\zlavps; g:;JF) RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44500418
(Sherington)
50 |CWS00T5eecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " . Cyclic Maintenance
50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500321 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U
50 | SW183 |[Epsom Dorking, Effingham Jn BookEam ' P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
50 SwW210 Feltham (/o) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor 0030 TwTh to 0445 TwWTh CFO05 Cyalic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside P P 0105 E 0445 E 4 UNITS AT READING. POSSESSION TO BE TAKEN

AFTER THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
o =i Saturday 19 March
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
51 | SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
51 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
51 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |[Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 [Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 [St Denys Southampton Central 0220 F 0230 F
51 SW105 |Southampton Central Totton Yard 0230 F to 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 |Redbridge Romsey 0525 F 0535 F
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44101110 Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main Capex Track renewals six week  [LINE DIVERSIONS TO APPLY. WATERLOO
51 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo01 p tamp PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105 Wheeltimbers .
10 Capex wheeltimber OUTBERTHED.
(Platforms 6&7)
surveys
Capex Con 6012
Capex Rerail
44300023 |C3PexPrep
51 SW105 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF (Wimbledon) LWRT (T/W) POSSESSION TO BE TAKEN AFTER THE PASSAGE
. LWRT (W/Th) OF 1Q65 (T/W)
Capex Rerail LWRT (Th/F)
44301422
(Durnsford Road)
0040 TThF 0500 TThF
51 :w]gg Raynes Park Surbiton, Norbiton Eirr‘wlusﬁo:aﬁ’ Dn/Up Slow, Dn/Up to Cwo4 Cyclic Maintenance 22312%23&%;0 BE TAKEN AFTER THE PASSAGE
9 0100 w 0500 w
Cyclic Maintenance
51 :mgg New Malden Byfleet Jn, Claygate ggﬁ’;;ﬁsn Dn/Up Slow, Dn/Up | 4055 | TwThF | to | 0520 | TWThF Wo1 44601813 Track renewals six week  |2F02 TO DIVERT VIA CHERTSEY
tamp
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
51 | swqqs [Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 C21 Rail Grinder (WT)  |BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y N Cyclic Maintenance CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
51 SW150 Southampton Central (c/o) Totton, Romsey :_:::,\z;?lfoods Loop, Dn/Up 0005 TWTh to 0500 TWTh E19 44201515 Track renewals prop ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
51 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
51 SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
51 | SW115 |Overton ggtf:jr: Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
GW500 Dn/Up Main. Dn/Up Exeter. East 1L73 & 1L88 TO DIVERT VIA CASTLE CARY AND
51 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) p Main, p Exeter, 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 5057 TO TERMINATE AND BERTH AT
Bay, Single. Loop
SW175 YEOVIL
51 | SWI15 | Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Main, Dn/Up Exeter, Bast | 554, Th to | 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW175 Bay, Single. Loop
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
51 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . " . "
51 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals site survey
Cydlic Maintenance 2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
SW210 . . . N TO START FROM GUILDFORD. GWR TO BERTH
51 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W 44400421 Track renewals six week ONE THREE CAR UNIT AT GUILDFORD. 1V71 TO

tamp

TERMINATE AT GUILDFORD
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Week commencing:
52 i Saturday 26 March
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
52 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
52 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo3 CMO0048 Track renewals six week WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N ) NP LINES.
Reversible, Windsor Relief Line tamp
1&2, Dn/Up Windsor Curves,
North Siding
Dn/Up Fast, Dn/Up Slow, Up
. Capex PL Refurb " .
52 | SW105 |0\ ham Junction Berrylands Main Loop, Dn/Up Epsom, Up 0050 | TWThF | to | 0455 | TWThF CWo2a 44302921 Cyclic Maintenance
SW180 Kingston, Wimbledon Park Up (New Malden) Capex six week tamp
Siding No.1/Siding No.1 W
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 gz’rt’ep FDanS/:J UpGl?i'l‘;‘f’gr;’p Byfleet | 0035 | TWThF 0515 | TWThF Cydlic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
52 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ’ P to Wo3 44400122 Tryack ranewals site survey 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
52 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . Dn/Up Main, Dn/Up Slow, Up Track renewals follow-up [CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
52 SW150 Southampton Central (c/o) Totton, Redbridge Jn (foul) Fast, Up Goods Loop 0010 TWThF to 0515 TWThF E19 44201515 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
CENTRAL.
Cyclic Maintenance 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
52 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF Br? 44200122 Track renewals prep SIDINGS. 1B77 & 1B81 TO TERMINATE AT
LWRT (Th/F) SOUTHAMPTON CENTRAL.
SW110 Dn/Up Main. Dn/Up Spur. Dn/U 2P77 TO TERMINATE AT HAVANT & RUN ECS TO
52 | SW140 |Havant Fratton, Cosham Bram‘:)h D:_I/'U Pozsrr?:uvth P 0035 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance BERTH AT HASLEMERE. 2P01 WILL NOT RUN.
S0520 ’ P 2P12 TO START FROM HAVANT.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
52 gmég Guildford (foul) ‘J"r""k'"gham Jn, Aldershot North g:%p S'r:kc";ater’ Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
. . . . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
52 gmgg JR:db”dge In (clo), Bastleigh East flz':hb“’y Tunnel .n, Laverstock gi’:" Ulz ?;38 D.If‘e’ ;"Vzﬁfb“ry' 0025 | TWThF | to | 0500 | TWThF E10 ﬁggggg; Track renewals TOC walk |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
gie, Dn/Lp Y Track renewals prep TO DIVERT VIA ANDOVER.
Dn/Up Salisbury, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
. . Loop, East Bay, East Carriage Capex S&C Refurb
52 | SW115 |Salisbury Tunnel Jn Salisbury . . . 0045 TWThF to 0430 TWThF y Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury 123pts)
L o 3 BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
52 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
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52 |GWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
52 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
52 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
52 | SW255 |Virginia Water (c/o) Addlestone Jn Dn/Up Chertsey/Branch 0050 | TWThF | to | 0520 | TWThF Chec’:zzir';ge"e' Decommissioning follow-up| CHERTSEY LEVEL CROSSING TO BE CLOSED
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x . Week Week n
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£ From Ref Ref
From To
Week commencing:
u Uil Saturday 02 April
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
1 SW180 [Dorking Cheam 0455 F to 0520 F uTu 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
SW100 ! . Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
1| swios [Waterloo Durnsford Road Fast Dr/up Fast, Up MainLoop, | 0020 | TWTRF | o | 0455 ] TWThF ceoz 44101110 |71 ok renewals TOC walk |OUTBERTHED. 2081, 2F77, 2K77, 2L82 & 2P82 TO
9 DIVERT VIA EAST PUTNEY
1| SWA05 1py ford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | o050 | 1whe | 1o | 0455 | TWTHF cwo3 Cyclic Maintenance
SW180 Kingston
1 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
1 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y N Cyclic Maintenance CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
1 SW150 Southampton Central (c/o) Totton, Romsey :_:::,\z;?lfoods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 C21 Rail Grinder (Th/F) ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
Capex Rerail
. . |Capex prep 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
1 SW105 |Totton Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF 442006§§a(dB)eauI|eu LWRT (Th/F) CENTRAL
. " Capex S&C Refurb " .
1 SW105 |Christchurch Branksome Jn Dln/.Up Main, Up Bay, Middle 0035 TWThE to 0500 TWThE Bro4 46250121 Cyclic Mla\lntenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Sidings Capex six week tamp CENTRAL
(Bournemouth)
Capex S&C Refurb 1B73 & 1B75 TO TERMINATE AT BOURNEMOUTH.
1 SW105 |Branksome (c/o) Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF P (157pts) Capex S&C follow-up ECS TO BOURNEMOUTH DEPOT. 1B77 & 1B81 TO
P TERMINATE AT SOUTHAMPTON CENTRAL.
SW110 . Dn/Up Main, Dn/Up Cobham, " .
1 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
1 gwllg Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
1 gwllg Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF 44500623 Track renewals T52 walk
1 SW140 (St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals site survey
Dn/Up Netley, Dn/Up Portsmouth, . .
1| SWI35 I anwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 | TWThF | to | 0455 | TWThF HO6 44600622 Cyclic Maintenance
SW140 Branch Track renewals site survey
1 SW140 |Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance
1 SW150 [Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0415 TWThF 44500722 Track renewals follow-up  [7V97 TO BE RETIMED
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
1 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex prep
1 SW200 |Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF Capex Con 6067 |LWRT (W/Th)
LWRT (Th/F)
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x . Week Week n
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£ From For To Ref Ref
44300522
Feltham I\r;\i/g(Tre\?v?:'v: e C08 WILL NOT RUN. ECS FROM STAINES OR
1 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0530 TWThF Resignalling ( . ) 5 :
Level Crossin READING
(Camberley Level ssing )
) Decommissioning follow-up
Crossing)
SwW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, Capex PL Refurb 3
1 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF Aldershot South Capex follow-up
- Chertsey Level -
1 SW255 |Virginia Water (c/o) Addlestone Jn Dn/Up Chertsey/Branch 0035 TWThF to 0435 TWThF Crossing Decommissioning follow-up| CHERTSEY LEVEL CROSSING TO BE CLOSED

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail
Wessex Route

Engineering Access Statement 2022
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022
Page 35 of 105

x . Week Week n
] LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From Ref Ref
From To
2 Info Bank Holiday Week commencing:
Friday Saturday 09 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2 SW105 |Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
2 SW125 |Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 [Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 [St Denys Cosham Jn 0330 Th 0410 Th
2 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, . .
SO110 Dovwn Windsor, Down Windsor Ca(:),;? (I)?‘:'ail ?ryacchlf r’\ef:g:/z\lrsa T0C walk
) Fast, Up Windsor, Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2 SW100 |Waterloo Clapham Junction Reversible, Windsor Relief Line 0040 TWTh to 0500 TWTh CC NEW 44100222 Capex prep LINES. PLATFORMS 15 TO 17 TO BE KEPT CLEAR
Sw220 44100322 LWRT (T/W)
18&2, Dn/Up Waterloo Curves, (Vauxhall) LWRT (W/Th)
North Siding, Dn/Up Sheepcote
Curves
0105 TTh 0520 TTh 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2 SW105 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up to W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SwW110 ’ Guildford 0105 w 0450 w 4 POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
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Dn Fast. Dn Slow. Long Valle 0115 TTh 0515 FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2 SW105 |Hook Basingstoke (foul) Sidings ! ! 9 4 to TWTh B10 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0130 w 0515 OF 3Q01 (T/W)
0015 W W
2 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings to 0600 Brog Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q02 (W/Th)
0110 Th Th
2 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWTh to 0500 TWTh HO02 Cyclic Maintenance
SW115
2 | SWI70 lyitton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh So8 44500022 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Track renewals site survey
GW5001
2 SW135 |Botley Botley Down Siding 2300 MTWTh to 0430 TWThF E22 Cyclic Maintenance 7V97 TO BE RETIMED
. 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2 SW150 [Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWTh to 0505 TWTh 44500722 Track renewals follow-up WINCHESTER. 7V97 TO BE RETIMED
SW180 Dn/Up Portsmouth, Dn/Up " .
2 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWTh to 0500 TWTh CWO06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Windzor Fast Dn/U 'Houn;ow Capex PL Refurb Cyalic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2 SW225 |Clapham Junction Richmond, New Kew Jn DU Richm'ond PEtne ! 0040 TWTh to 0500 TWTh CCO07a 44100821 C)z; ex six week tam JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Reve‘rjsible ! Y (Wandsworth Town) P P CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2 SW210 |Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CFO7 (part) Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
44300822
Fgltham Cyclic Maintenance
Resignalling
Track renewals prep
SW210 (Rusham Level |, | Crossin
2 Egham Ascot, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0050 WTh to 0520 WTh CFo07 Crossing) ssing SWR TO BERTH TWO UNITS AT READING
SW255 Feltham Decommissioning follow-up
y " Level Crossing
Resignalling Decommissioning follow-u
(Chertsey Level 9 P
Crnasinn)
Feltham
2 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 | TWTh | to | 0510 | TWTh Resignalling  — |Level Crossing
(Camberley Level |Decommissioning follow-up
Crossing)
Capex PL Refurb
. 44401121 Cyclic Maintenance
2 | sw265 |Guildford (c/o) ‘J"r""k'"gham Jn, Aldershot North g:%p SLZ?}"C";“”’ Dn/Up Ash, 0035 | TWTh | to | 0440 | TWTh G06 (Crowthorne)  |Capex six week tamp
P Capex S&C Refurb [Capex S&C follow-up
3163pts
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3 Info Bank Holiday Week commencing:
Monday Saturday 16 April
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
3 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW2T0 [Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Bvfleet .In Wokina 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
3 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
3 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
3 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 [Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
3 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
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SWR: SERVICES FROM WATERLOO TO
Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
44201912¢ Tryaclk renlewals six week VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200022 tam TERMINATE AT BASINGSTOKE AND RESTART AT
SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 TWTh to 0500 WThF BO8 44203915 Trag)k renewals site surve SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast 44200823 Track renewals site s rvey AT EASTLEIGH AND RESTART FROM
Tk o e 159 el |BASINGSTOKE. XC: 1034, 1094 & 5V84 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up Main, Dn/Up Fast, Dn/U Track renewals six week 1881 TO TERMINATE AT BASINGSTOKE AND
SW105 |Eastleigh West Jn St Denys Slowp . P ’ P 0045 WThF to 0440 WThF 44200415 tam; W X W RESTART FROM SOUTHAMPTON. FREIGHT TO BE
P DIVERTED VIA LAVERSTOCK.
SW105 |Dorchester Dorchester Down Sidings 0800 TWThF to 1700 TWThF Br17 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up Capex Landport |Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS
22’;;‘8 Farlington Jn, Cosham Jn Portsmouth Harbour Fratton, Dn/Up Branch 0110 | WThF | to | 0435 | WThF HO7b Wheeltimbers | Capex follow-up TO HASLEMERE. 2P12 TO BE RETIMED.
SW115 CD Earthworks SWR SERVICES TO TERMINATE AT AXMINSTER.
GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Honiton Tunnel |Core Works RAIL REPLACEMENT ROAD SERVICES TO
Cutting OPERATE BETWEEN AXMINSTER AND EXETER
. . . 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
SWI15 |y eovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 2345 | TWTh | to | 0515 | WThF Y04 Capex PL Refurb | Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop Broom Capex follow-up
TO OPERATE.
Capex Rerail Capex pre
SW120 [Farnham Alton Single/ Loop 0100 TWTh to 0510 WThF 44400822 pex prep
LWRT (Th/F)
(Bentley)
0115 w 0500 w
gwgg Raynes Park Ewell West, Chessington South gz;zzirlfptso%m’ bn/Up to CWO05a Cyclic Maintenance 22312%23&%;0 BE TAKEN AFTER THE PASSAGE
9 0050 | ThF 0500 ThF
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
SWI83 || catherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 55 MT to | 0505 ™w 1B24 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
SWI83 || catherhead Horsham Dn/Up Portsmouth/Main, Dn Loop| - o554 |y | to | 0505 ThF 1824b Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " y . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
SW245 New Malden Fulwell Jn, Strawberry Hill Jn f‘nlepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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. Capex PL Refurb
3 SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0035 ThF to 0520 ThF Thames Ditton Capex follow-up
3 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 ThF to 0545 ThF W06 Cyclic Maintenance
N . Dn/Up Cobham, Platforms 1-3 at . h GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
3 SW200 |Effingham Jn Guildford Guildford 0120 WTh to 0445 WTh G02 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
3 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
SW210 44300822 Track renewals prep 2U79 & 2579 TO TERMINATE AT FELTHAM AND
3 Feltham (c/o) Sunningdale, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0040 WThF to 0445 WThF Track renewals six week  [2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
SW255 44350215
tamp FARNHAM.
sSw210 . ) . ) . Feltham
3 SW260 Sunningdale Wokingham Jn, Frimley Dn/Up Main, Dn/Up Frimley 0100 WThF to 0510 WThF Resignalling Phase 2 follow-up
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Week commencing:
6 | ki Saturday 23 April
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
4 | 50250 |Clapham Junction Longhedge Jn 0035 T © | 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
4 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
4 SW100 [Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a (1567/1568pts) _|Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
4 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | WThF | to | 0520 | WThF gﬁ;Tﬁ)a"(TGr:;';‘;e’ (TW). 12F02 TO DIVERT VIA COBHAM
Cyclic Maintenance
Track renewals six week
SW105 . A Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
4 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 tamp A TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals six week
tamp
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
4 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . Dn/Up Main, Dn/Up Slow, Up Track renewals six week [CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
4 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF 44201515 tamp FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
CENTRAL.
4 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
4 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 2P75, 2P77 & 2P79 TO TERMINATE A
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
4 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR
Dn/Up Salisbury, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
. . Loop, East Bay, East Carriage Capex S&C Refurb .
4 SW115 |[Salisbury Tunnel Jn Salisbury . ! . 0045 TWThF to 0430 TWThF N Capex S&C six week tamp |TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury 123pts)
L o 3 BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
1L92 WILL NOT RUN. 1L.20 TO START FROM
SW115 . . . Capex PL Refurb
4 Axminster Honiton Dn/Up Exeter, Exeter Main 0035 TWThF to 0520 TWThF Capex follow-up HONTON. RAIL REPLACEMENT ROAD SERVICES
GW610 Blacksands
TO OPERATE.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
4 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
4 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"ltshbj;y Tunnel Jn, Laverstock S-”n’ L:z %ena;a DT"e/ ;pvzﬁfb”ry' 0025 | TWThF | to | 0505 | TWThF 5(1): ﬁggg;gg Track renewals follow-up |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
inge. P Y Track renewals T52 walk  |TO DIVERT VIA ANDOVER.

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail
Wessex Route

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022
Page 41 of 105

x . Week Week n
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From Ref Ref
From To
GW500
4 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
Capex PL Refurb
44501221
. . . (Langford) Capex six week tamp 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
4 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF Capex Rerail Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44500418
(Sherington)
4 |CWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U
4 SW183 [Epsom Dorking, Effingham Jn B P ' P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
SO680 ookham
LWRT (M/T)
SW210 . . LWRT (T/W)
4 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 LWRT (W/Th) SWR TO BERTH TWO UNITS AT READING
LWRT (Th/F)
SW190 Dn/Up Strawberry Hill, Dn/Up 44300712 Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
4 SW245 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300223 Track renewals survey REPLACEMENT TO RUN FROM TWICKENHAM TO

Spur

Track renewals TOC walk

KINGSTON
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5 Info Bank Holiday Week commencing:
Monday Saturday 30 April
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 [Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 [Hampton Court Jn Surbiton 0410 w 0415 w
5 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTu 3a41 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 [Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
5 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
5 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 WThF to 0505 WThF Cco1 44101510 4 " PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals site survey
10 OUTBERTHED.
5YZ8 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
Dn/Up Windsor Slow, Dn/Up MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW100 Windsor Fast, Windsor JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
5 SW210 |Queenstown Road Point Pleasant Jn Reversible, Up Windsor, 0040 TWThF to 0500 TWThF 44100022 Track renewals prep JN, GOSPEL OAK JN, CAMDEN ROAD,
SW220 Clapham Yard Sidings No. 48 & STRATFORD, TEMPLE MILLS EAST JN, SOUTH
49 TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED. PREP WORKS ALL
EQLIR NIGHTS
SW105 Dn/Up Fast, Dn/Up Slow, Up Capex PL Refurb Cyclic Maintenance
5 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 WThF to 0455 WThF Cwo2 Wimbledon Platform | = LUL DISTRICT LINE TO USE PLATFORMS 1-3 ONLY
SW180 N N Capex follow-up
Kingston, Wimbledon Platform 4 5
5 | sw195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 w to | 0520 w Capex PL Refurb | o toliow-up
Thames Ditton
5 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0450 w W01 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM
44300015 Cyclic Maintenance
5 | SWI05 |\ e Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnfUp |- 544 ThF to | 0450 ThF wo1 Capex PL Refurb |Track renewals site survey |2F02 TO DIVERT VIA COBHAM
SW200 Cobham .
Thames Ditton  |Capex follow-up
Track renewals six week
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 tamp 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
5 | sw1g [Woking East Pirbright Jn, Worplesdon Guildford 0105 | WThF | to | 0520 | WThF 44400721  |Track renewals six week ~ |TO RUN ECS FROM GUILDFORD PLATFORM 4
tamp
. . W8 FREIGHT SERVICES TO DIVERT VIA
SW105 Dn Southampton, Dn Slow, 44690021 Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
5 | swi1s [Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF BO4 (Worting Jn S&C) ?élff;ﬁ;’;f:;g’&k TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
5 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 WThF to 0500 WThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. SIDINGS. 1B77 TO TERMINATE AT
5 SW105 |Bournemouth Poole Dn/Up Main 0055 WThF to 0440 WThF 44200122 Track renewals prep BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH
5 | SW105 |Branksome Branksome Train Care Depot ?;’;”ésaggib St“twards Road, | 4930 | TwThF | to | 1800 | TwThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT
SW105 Dn/Up Main, Single, Dn/Up . .
5 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 WThF to 0520 WThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
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Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 WThF to 0505 WThF HO1a 44690022 T:/ack renewals site surve 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
wals sile SUVeY 1) 6op TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenar)\lce CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUT HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 TWTh 0510 WThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 WF to 0700 WF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
0110 Th 0620 Th
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury Capex S&C Refurb g
GW500 Wilton Jn Gillingham (Dorset) Loop 0045 WThF to 0445 WThF (151pts) Capex follow-up
GW5001
SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance
1052 TO START FROM GUILDFORD. GWR TO
gmgg Guildford (c/o) Blackwater, Aldershot North Jn g:%p :Irﬁkcv;ater' D/Up Ash, | 4035 | wThF | to | 0515 | WThF (;’:;‘g:r"s :c"‘t 'ZZL“tLb Capex six week tamp BERTH ONE THREE CAR UNIT AT GUILDFORD.
P 1V71 TO TERMINATE AT GUILDFORD
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 WThF to 0500 WThF EO07 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. 44100422 . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance N
SW210 . . . Capex JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Point Pleasant Jn Richmond, New Kew Jn \évr:ll-lgso';zﬁs’:,or?;/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Wheeltimbers 'g:o: r?:"eowalls prep CAMDEN ROAD, STRATFORD, TEMPLE MILLS
pRi Bares Bridge pex follow-up EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED. PREP
WORKS ALL FOUR NIGHTS.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW230 [New Kew Jn Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
N " Capex prep
SW210 10 tham (c/o) Virginia Water, Windsor & Bton |y 5 /up Windsor 0105 | WThF | to | 0445 | WThF Capex Con 6106 |LWRT (W/Th) 2U04 TO START AT FELTHAM.
SW250 Riverside
LWRT (Th/F)
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
Sw210 . . . Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF Go5W 44400421 Track renewals TOC walk |ONE THREE CAR UNIT AT GUILDFORD. 1V71 TO

TERMINATE AT GUILDFORD

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022




Network Rail
Wessex Route

Version: 4.4
Date: 15th July 2022
Page 44 of 105

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

x . Week Week n
] LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From F Ref Ref
rom To
Week commencing:
6 (uito Saturday 07 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
6 | swi105 [Weymouth Eastleigh 2155 M © | 001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
6 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SWT15 [Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
6 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 E 0500 E
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
6 SW100 (Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
18&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Dn/Up Fast, Up Slow, Up Byfleet | 0035 TWTh 0515 TWTh 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Curve, Dn/Up Guildford 44601713 Cyclic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5.
6 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon 0045 F to 0515 F W03 44400721 Track renewals TOC walk [5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 44400122 Track renewals TOC walk [1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Track renewals site survey [4. BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0105 | TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- . ’ LINE DIVERSIONS TO APPLY. ACCESS IS
6 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
) . . ) NO BERTHING IN JERSEY & JUBILEE SIDINGS.
6 SW105 [Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWTh to 1800 MTWTh Br21 Cyclic Maintenance 5WA17, 5W18, 5W77 & 5W86 WILL NOT RUN
SwW110 Dn/Up Main, Dn/Up Spur, Dn/Up Cydlic Maintenance 2P77 TO TERMINATE AT HAVANT & RUN ECS TO
6 SW140 |Havant Fratton, Cosham Branch Dn/in Ponsmouvth 0035 | TWThF | to 0440 TWThF HO5¢ C21 Rail Grinder (W/Th) BERTH AT HASLEMERE. 2P01 WILL NOT RUN.
S0520 ’ 2P12 TO START FROM HAVANT.
SW120 (., . . Cyclic Maintenance
6 | swi23 g"b['hgg‘ Jn, Camberley, Aldershot |, m g.”’ Ulp ?Jno/ﬁ DE’;’ Up E”m'ey' 0105 | TWThF | to | 0515 | TWThF G11 44400515 Track renewals prep
swaeo |04 N ingle, Un/tlp branc LWRT (W/Th)
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SW135 Dn/Up Netley, Dn/Up Portsmouth, 44200222 Cyclic Maintenance
6 St Denys, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Track renewals site survey [7V97 TO BE RETIMED.
SW140 44600622 "
Branch Track renewals site survey
. 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
6 SW150 |Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500722 Track renewals follow-up WINCHESTER. 7V97 TO BE RETIMED
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
6 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
6 |CWS00T 5. hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance 2D81 TO TERMINATE AT WIMBLEDON. RAIL
6 S0680 Motspur Park Jn, Cheam Leatherhead E soﬁ1 DnorU éidin Sp 0030 TWThF to 0505 TWThF CWO06b 44300622 Track renewals prep REPLACEMENT ROAD SERVICES TO OPERATE
psom, p Siding LWRT (Th/F) BETWEEN WIMBLEDON AND EPSOM.
6 | SW210 I hmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, | o455 | twrh | to | 0450 | TWTh CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
Sw245 Up Loop, Dn/Up Spur
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7 Info Summer Week commencing:
Timetable Saturday 14 May
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
7 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
7 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 W 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
7 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW170 |Beechgrove GF Salisbury 2320 Th 2359 Th
SW150 |Salisbury Redbridge 2359 Th 0040 F
SW105 |Redbridge Winchester 0105 F 0140 F
7 SW105 [Winchester Redbridge 0150 F to 0225 F UTUTBC PROTECTED PATH
SW150 |Redbridge Salisbury 0225 F 0310 F
SW170 |[Salisbury Beechgrove GF 0355 F 0435 F
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
7 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
7 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0455 w DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
7 | SW105 15 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow. Dn/Up | go50 | 17he | to | 0455 | TThF cwos 44300015 |Cyelic Maintenance
SW180 Kingston Track renewals site survey
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7 | SW105 | mpton Court Jn, Addlestone Jn [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | 4105 | twrnF | to | 0520 | TWThF wo7 44400022 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255 Curves Track renewals site survey
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
7 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
7 | swiso |Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 | TWTh | to | 0500 | TWTh 44201515 | ok renewals TOC walk |CENTRAL. NO ACCESS TO MILLBROOK FLT.
7 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance 1C?E7N7TéA1I?B1 TO TERMINATE AT SOUTHAMPTON
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
7 SW105 |Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals follow-up  [SIDINGS. 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL.
7 SW110 |Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF HO2 Cyclic Maintenance
7 | sW115 |Andover Salisbury Tunnel Jn, Laverstock |, 1y, yeter, Laverstock Loop | 0040 | TWTHF | to | 0510 | TWThF Capex S&C Refurb | o 586 follow-up
South Jn (102pts)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
7 SW150 Salisbury Tunnel Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0405 TWTh S03 Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE.
Siding/Up Siding/Shunting Neck
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
7 SW140 [St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222 yeu ! " SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
Track renewals site survey
& BOTLEY
7 :wg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
7 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
7 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0530 TWThF 44300522 Track renewals prep gcégBDY:\/l”G'L NOT RUN. ECS FROM STAINES OR
7 | sw265 |Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 | TWThF | to | 0440 | TWThF Capex S&C Refurb | .. six week tamp

(3163pts)
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Week commencing:
8 i Saturday 21 May
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Platforms 1224 at aterioo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down W'ndsor Down Windsor ’ Capex PL Refurb BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fa;{ U 'Win or \"/Vw” ds'or \/a‘:x)r(\au /Carli:le Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
8 SW210 [Waterloo Barnes Re érs'pble W'nds’.or Relief Line 0040 TWThF to 0500 TWThF CC06 Lane Capex follow-up JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 1 &; D|I-| o W'in oo Cu'rves' 44100022 Track renewals follow-up  |JN, GOSPEL OAK JN, CAMDEN ROAD,
Nort'h S'd': Dn/U W'ndson" STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Soow DIn/IUg'Win ds"or oot TOTTENHAM, JUNCTION ROAD JN, CARLTON
! P ROAD JN OR BE RETIMED.
8 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
8 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up 44200415 Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
8 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Capex S&C Track renewals TOC walk [LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 436a pts Capex S&C six week tamp |WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO BE
8 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
8 | sW105 |Poole Wool g;’ﬂgs""a'"‘ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up Capex Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS
8 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Wheeltlmt?ers Capex follow-up TO HASLEMERE. 2P12 TO BE RETIMED.
S0520 (Portcreek Viaduct)
Capex SWR: 1P79 TO TERMINATE AT PORTSMOUTH &
SW110 . . SOUTHSEA. 2P12 TO START FROM PORTSMOUTH
8 S0520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0030 TWThF to 0440 TWThF Wheeltimbers Capex follow-up & SOUTHSEA. ONE PLATFORM TO BE KEPT
(Vernon Road) CLEAR
SW115
8 gvv\v’;gg Wilton Jn Gillingham (Dorset) E:éﬁp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
g | SWI180 | vnes Park Ewell West, Chessington South |2/ UP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CcWo5a Cyclic Maintenance
SW185 Chessington
8 SW200 |(Effingham Jn Guildford (c/o) Dn/Up Cobham 0120 TWThF to 0455 TWThF 44400222 Track renewals prep
. Dn/Up Richmond, Dn/Up Main, . . 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
8 SW210 (Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFo1 Cyclic Maintenance TO BE RETIMED.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Capex VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
8 SW230 Barnes New Kew Jn Dn/Up Hounslow 0035 TWThF to 0515 TWThF Wheeltimbers Capex follow-up JN, KENSAL GREEN JN, GOSPEL OAK JN,
(Barnes Bridge) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
8 :wg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 Track renewals prep
8 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0530 TWThF 44300522 Track renewals follow-up gcégBDY:\/l”G'L NOT RUN. ECS FROM STAINES OR
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 ) . ) WILL RUN FROM GUILDFORD TO READING ONLY.
8 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill. U Sussex Cyclic ONWARD CONNECTION. 2v48 0556 GATWICK TO
8 S0500 [Redhill Gomshall RedhiII/Reagdin Re;i apte Sidings 2310 | MTWTh | to 0530 TWThF 1B28 Maintenar)\lce READING TO START AT REDHILL.
S0560 9, Relg 9 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Bank Holiday
9 Info Thursday Week commencing:
Bank Holiday Saturday 28 May
Friday
SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 [New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Heiler Wimbledon 0235 w 0245 w
SO700 |Wimbledon St Helier 0335 w 0350 w
SO700 |Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main WhS:I:)i:}nZers LINE DIVERSIONS TO APPLY. WATERLOO
SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TwW to 0505 TwW CCO01 Capex follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
10 (Waterloo Platforms OUTBERTHED
1&3) .
E:(/’Upg:ﬁ’ LIJEP i?:&lp Main 0050 T 0455 T CapexPLRefurb | o e LUL DISTRICT LINE TO USE PLATFORMS 1-3
SW105 |Clapham Junction Berrylands Kin p;ton V\?imgledo;\ P‘IJatform 4 to CWo1 (Wimbledon CZ ox six week tam ONLY. POSSESSION TO BE TAKEN AFTER THE
ngston, > | 0100 w 0455 w Platform 5) P P PASSAGE OF 3Q24 (T/W)
Wimbledon Traincare Shunt Neck
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 T™W to 0455 T™W B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 T™W to 0500 T™W E16 44201912¢ Tryack renewals TOC walk LAVERSTOCK. 2B77 TO TERMINATE AT
Fast BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
) . . ) NO BERTHING IN JERSEY & JUBILEE SIDINGS.
SW105 [Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTW to 1800 MTW Br21 Cyclic Maintenance 5WA17, 5W18, 5W77 & 5W86 WILL NOT RUN
SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 W to 0505 W 44690022 Track renewals site survey
SWR:2P75, 2P77 & 2P79 TO TERMINATE A
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 ) . ) 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 T™W to 0440 T™wW HO8a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR
Capex PL Refurb Cyclic Maintenance
. . Dn/Up Exeter, Exeter Main, Broom N 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
SW115 | Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop| 2349 MT to | 0515 ™ Y03 Capex PL Refurb |C2Pex six week tamp SERVICES TO OPERATE.
Blacksands Capex six week tamp
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SW120 (., . Capex S&C Refurb CLEAR OF FARNHAM PLATFORMS. SWR TO
9 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 W to 0500 TW (Aldershot North Jn) Capex S&C follow-up BERTH ONE UNIT AT GUILDFORD
2D77 TO TERMINATE AT LEATHERHEAD, ECS TO
Dn/Up Cobham, Dn/Up Cyclic Maintenance WIMBLEDON. 2G77 TO TERMINATE AT SURBITON,
9 :mgg 'J":"‘pm" Court Jn, Leatherhead |5 450 Bookham, Platforms 1-3 at 0005 ™w to | 0445 ™w \?v%é :::ggggg LWRT (M/T) ECS TO GUILDFORD VIA WOKING. GUILDFORD
Guildford Track renewals T52 walk  [PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM
1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
9 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TwW to 0510 TwW CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
9 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 W to 0450 W CF03 Cyclic Maintenance
9 :wg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 W to 0510 W 44300822 Track renewals follow-up  [SWR TO BERTH TWO UNITS AT READING
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Week commencing:
10 i Saturday 04 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
10 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
10 SW125 |Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 [Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2150 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 [Fareham Havant 0015 w 0040 Th
10 SW140 [Havant Fareham 0415 Th o 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
10 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
10 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor . .
10 gmgg Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF CCO09b/c C?fggf/fs%getfs”)rb ggc': ":?""“Z';:”t:fn LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & P pex six w P
6
2F77 TO DIVERT VIA COBHAM. POSSESSION TO
10 SW105 Weybridge, Addlestone Jn Woking Jn gzlrtjgs':gsnt/’UDpnBsa\lsmslziglnﬁé at o0 v to 04%0 " W10 Cyclic Maintenance BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).
SW255 ! \Wokin ! 0045 TThE 0515 TThE POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 OF 1Q54 (ThiF)
10 gwlgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance g:BE7N7TéA1I?81 TO TERMINATE AT SOUTHAMPTON
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10 | SW110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TWTh Ho4a HV1025 Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
Track renewals site survey
10 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 ) ) Western Cyclic BETWEEN EXETER ST DAVID'S AND
10 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 | TWTh 0510 | TWTh Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
10 | SW120 |Farnham Alton Single/ Loop to G09 44400322 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F LWRT (Th/F) OF 1Q54 (Th/F)
- 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
10 | SWIB0 | e un. Eastioigh Eastn _|S2iSbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF o 0505 | TWF E14 44500722 .(I?ry:c'"f r“iﬁ'e”ﬁ?fi&eweek WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ge an, 9 North Jn Single, Dn/Up Test Valley 0035 ™ 0505 ™ S04 tam TO DIVERT VIA ANDOVER. POSSESSION TO BE
P TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
10 | CWS00 5o chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 ) ) ) —
10 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
Capex Plain Line " .
Swigo Dn/Up Portsmouth, Dn/U Refurb Leathernead |20 0 PTEnee
10 | Sw183 |Epsom Dorking, Effingham Jn P uth, Dt 0040 | TWThF | to | 0510 | TWThF cwor Capex S&C pextolow-up 5D81 TO DIVERT TO WIMBLEDON.
Bookham Capex S&C follow-up
50680 Leatherhead Track renewals TOC walk
44300423 W W
- 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
10 | SW210 | (@) Egham, Windsor & Eton DrvUp. DU Windsor 0030 | WTh o 0445 | WTh cFos 44350215 .(I?ry:c'"f r’::::/i?:%ec walk |TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside P, DniLp 0105 . 0445 . 44300922 Trock ronewals site curvey |UNITS AT READING. POSSESSION TO BE TAKEN
Y |AFTER THE PASSAGE OF 1Q54 (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail
Wessex Route

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022
Page 54 of 105

x . Week Week n
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks
£ From F Ref Ref
rom To
Week commencing:
" i Saturday 11 June
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 [Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 [Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
11 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW210 [Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
11 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Bvfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
11 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Wokina 0515 W 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
" SW200 |Effingham Jn Guildford 0130 F o 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
1 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, South Siding Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
1 SW100 [Waterloo West Crosssings Platforms 1 o 6 ! ! 0015 T to 0505 T CC02s 44101510 Track renewals site survey [PLATFORMS 1 -6, SOUTH SIDING TO BE
and delap walk OUTBERTHED.
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Dn/Up Main Slow, Dn/Up Main 0045 w 0500 w Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
SW100 } N PLATFORMS 1 -10, SOUTH SIDING TO BE
1 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 44101510 Track renewals site survey
SW105 South Siding, Platforms 1 to 10 0020 ThF 0500 ThF and delap walk OUTBERTHED. POSSESSION TO BE TAKEN AFTER
9. P THE PASSAGE OF 1Q65 (T/W)
11 | SW105 I nes Park New Malden, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | wrhE | to | 0500 | WThF cwo4 Cyclic Maintenance
SW190 Kingston
44300015 Cyclic Maintenance
1 SW105 New Malden Esher, Claygate Dn/Up Fast, Dn Slow, Dn 0040 WThF to 0455 WThF W01 Capex PL Refurb |Track renewals site survey
SW200 Cobham ) }
Thames Ditton  |Capex six week tamp
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . ) TRAVEL OVER THE DOWN SLOW USING SLW
1 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
1 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
11 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 | TWThF | to 0505 TWThF HO1a 44690022 Tryack renewals sife surve 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
Y |LOOP TO BE KEPT CLEAR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex S&C Refurb |Cyclic Maintenance
11| SW115 |Overton South Jn to so1 (102pts) Capex six week follo
u Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P pex Six w wup
SW115 Cig;&%;?" Capex prep
11| SWI70 l\vikon dn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 0015 | MTWTh | to | 0445 | TWThF (Burcombe Bridge) |- WRT (W/Th)
GW500 Loop LWRT (Th/F)
GW5001 Capex S&C Refurb Capex six week tamp
(151pts)
11 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
11 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0500 TWThF 44400515 Track renewals prep BERTH ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
SW135 . " ) ACCESS TO BOTLEY STONE TERMINAL NOT
11 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
44300822 Track renewals follow-up
Sw210 . . Capex Rerail Capex prep
11 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44301122 (Virginia |LWRT (W/Th) SWR TO BERTH TWO UNITS AT READING
Water) LWRT (Th/F)
11 :wg;g Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT.
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Week commencing:
12 i Saturday 18 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
12 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
12 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex PL Refurb " .
12 ss\(/)v112)% Waterloo West London Jn Fast, Up Windsor, Windsor 0030 | TWThF | to | 0515 | TWThF cco3 Vauxhall/Carlisle gf’;’!f‘;’ﬁgi’gﬁn m'\éDSSOR LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line Lane P P :
18&2, Dn/Up Windsor Curves,
North Sidina
Dn/Up Fast, Dn/Up Slow, Up
SW105 . Main Loop, Dn/Up Epsom, Up . .
12 SW180 Clapham Junction New Malden Kingston, Wimbledon Park Up 0050 TWThF to 0455 TWThF CWo02a Cyclic Maintenance
Sidina No.1/Sidina No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 gﬂffe" ';is/b Ugitgmrgp Byfleet | 0035 | TWThF 0515 | TWThF Cyalic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
12 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ' P to Wo3 44400122 leack renewals site survey 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
12 | SW105 |[Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
12 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
SW110 Dn/Up. Dn/Up Spur. Dn/U Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
12 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h?&n P Spur, P 0050 TWThF to 0435 TWThF HO5b 44201610 leack renewals site surve HASLEMERE TO BERTH. 2P01 TO START AT
50520 g Y |FRATTON.
12 :wgg Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0515 TWThF 44400515 Track renewals follow-up g#iﬁ? '(:_')RFOF'GRS’I_\II_:ﬁ\‘l\é;'LATFORMS. 5C08 7O
SW123 " Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
12 SW265 Guildford (c/o) n Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
12 gmgg Redbridge Jn, Eastleigh East Jn flz':hb”“’ Tunnel Jn, Laverstock S-”n’ L:z %ena;a DT"e/ ;pvzﬁfb”ry' 0025 | TWThF | to | 0500 | TWThF E10 44500722 Track renewals six week |WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ingle, Dn/t’p Y tamp TO DIVERT VIA ANDOVER.
12 | sw170 |witton Jn Warminster, Beechgrove GF |Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF 05 Cyclic Maintenance T T . /o3 Wi NOT
12 GSV\YV51°7%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF ‘,\’/‘I’;f]i:“agzg"c FREIGHT RETIMED BEFORE/AFTER POSSESSION
S0680 Sussex Cyclic
12 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
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SW210 |, .. . . . . . SWR TO BERTH TWO UNITS AT READING. 5C08
12 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0510 TWThF CF08 Cyclic Maintenance TO START FROM STAINES
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Week commencing:
13 (xito Saturday 25 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main
SW100 . . . PLATFORMS 1 -10, SOUTH SIDING TO BE
13 SW105 Waterloo Durnsford Road gzitmDs:g.J: F;T;,tfgfmhia;nt:j(o)p, 0020 TWThF to 0455 TWThF CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
9. DIVERT VIA EAST PUTNEY
Cyclic Maintenance
13 | SWI05 15y sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | o050 | 1winF | to | 0455 | TWThF cwo3 €21 Rail Grinder (M/T),
SW180 Kingston (TAW)
13 | SW105 1\ ton Court Jn, Addlestone Jn [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | 105 | twrhe | o | 0520 | TWThF 44400022 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255 Curves Track renewals site survey
13 | SW105 1y oking Jn Famborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF W12a 44600717 Cyclic Maintenance
SW120 Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
13 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals site survey | CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y N . . CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
13 SW150 Southampton Central (c/o) Totton, Romsey :_:::,\z;?lfoods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO MILLBROOK FLT. ALL FREIGHT
Y SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
13 | SW105 |Christchurch Bournemouth (foul) Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
44200122 g:fk renewals six week |4p75 70 TERMINATE AT POOLE AND BERTH IN UP
13 | SW105 |Bournemouth (c/o) Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200223 Tra(?k renewals T52 site SIDINGS. 1B77 & 1B81 TO TERMINATE AT
walk SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, " .
13 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
13 2“1;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW120 (., . CLEAR OF FARNHAM PLATFORMS. 5C08 TO
13 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0515 TWThF 44400515 Track renewals follow-up START FROM STAINES
Dn/Up Netley, Dn/Up Portsmouth, . .
13 | SWI35 Iq anwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 | TWThF | to | 0455 | TWThF HO6 44600622 Cyclic Maintenance
SW140 Branch Track renewals site survey
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
13 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
13 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0455 TWThF 44300822 Track renewals prep 5C08 TO START FROM STAINES
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Week commencing:
14 i Saturday 02 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
14 SW105 [Weymouth Eastleigh 2155 M o 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
14 | SW130 |Romsey Eastleigh 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
14 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |[Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
14 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |[Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0500 F
Capex
14 | SW100 |Waterloo Waterloo Platforms 485 0010 | TWThF | to | 0505 | TWThF Wheeltimbers |6 follow-up PLATFORMS 485 TO BE KEPT CLEAR
(Waterloo Platforms
485)
5Y28 WILL NOT RUN. FREIGHT SERVICES
Dn/Up Windsor Slow. Dn/U BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Windzor Fast Winds'or P 44100022 Track renewals six week MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
14 | SW210 |Queenstown Road Point Pleasant Jn Reversible, Up Windsor, 0040 | TWTh | to | 0500 | TWTh Capex Plain Line |, JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Clapham Yard Sidings No. 48 & Refurb Capex six week tam| JN, GOSPEL OAK JN, CAMDEN ROAD,
o 9s o- West London Jn |2 i STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Dn/Up Fast, Dn/Up Slow, Dn/Up . .
SW105 . - . Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
14 SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Guildford, Byfleet Curyes, Dn/Up | 0105 TWThF to 0520 TWThF W09 44400122 Track renewals site survey | TO RUN ECS FROM GUILDFORD PLATFORM 4
Bay Platforms at Woking
14 | SW105 |Hook Basingstoke (foul) g;;g? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
14 | SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance
14 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
14 | SW110 |Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
14 | SWI70 liviton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh S08 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01
GW5001
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14 | SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400322 Track renewals prep
SW175 . . ) .
14 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/Up . .
14 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Windzor Fast. Dn/U 'Houn;ow Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
14 | SW225 |Point Pleasant Jn Richmond, New Kew Jn Dn/U Richm;md PEtne ’ 0040 TWThF | to 0500 TWThF CC07a 44100422 Track renewals six week  [JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Reve‘r)sible ’ 4 tamp CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
44300822. Cyclic Maintenance
SW210 Capex Rerail Track renewals follow-up
14 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF | to 0520 TWThF CF07 44301122 (Virginia Capex follow-up SWR TO BERTH TWO UNITS AT READING
4‘\(;839723 Track renewals T52 walk
14 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
15 (9 Saturday 09 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
15 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
15 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
15 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
15 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
15 :w]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE AND RESTART AT
15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
15 | SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
15 | SW105 |Wareham Wareham Down Sidings 1,2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance
15 | SW110 |Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
15 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
. . CLEAR OF FARNHAM PLATFORMS. SWR TO
15 zmgg Pirbright Jn, Aldershot South Jn  |Farnham Dn/Up, Dn/Up Branch 0105 | TWThF | to | 0530 | TWThF Go7 (i?dpeiri%ﬁf:ﬁr:) gf’;’!f‘x”ngi’lgfn BERTH ONE UNIT AT READING, ONE UNIT AT
P P GUILDFORD & ONE UNIT AT STAINES
15 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322 Track renewals follow-up  [1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
15 :w];g Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals site survey
SW180 . Dn/Up Epsom, Dn/Up . .
15 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TThF to 0500 TThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
15 | SWI83 || atherhead Warnham Dn/Up Portsmouth/Main, Dn Loop| ;5 MT to | 0505 ™w 1824 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
15 | SWI83 || atherhead Horsham Dn/Up Portsmouth/Main, Dn Loop| 554 |y | to | 0505 ThF 1B24b Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " y . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
15 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f'I.'I\Ieppenon, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
' 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
15 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
15 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | qo56 | twine | to | 0520 | TWThF W11 Cyclic Maintenance
Byfleet Curves
15 | Sw260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 | TWThF | to | 0530 | TWThF 44300522 ;r;;k renewals six week g%g%mé" NOT RUN. ECS FROM STAINES OR
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Week commencing:
16 i Saturday 16 July
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
16 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Capex
Wheeltimbers
16 | SW100 |Waterloo Waterloo Platforms 4&5 0010 TWThF to 0505 TWThF Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR
(Waterloo Platforms
485)
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor . . LINE DIVERSIONS TO APPLY. TWO PLATFORMS
16 | SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance TO BE AVAILABLE FOR BERTHING
Fast
Cyclic Maintenance
16 SW105 Woking East Farnborough. Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 TWThE to 0520 TWThE Wo9 44400422 thI E”\Iﬂ//\)—\l)) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
SW110 9 on. P Guildford 44600717 LWRT (W/Th) TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
16 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals site survey | CARRIAGE SIDINGS.
16 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
16 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 2P75, 2P77 & 2P79 TO TERMINATE A
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
16 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
16 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
16 | SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400322 Track renewals follow-up
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
16 gmgg Redbridge Jn, Eastleigh East Jn flz':hbjr?' Tunnel Jn, Laverstock g;‘ﬁs %ena;a DT"e/ ;pvzﬁfb”ry' 0025 | TWThF | to | 0505 | TWThF g:)j Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
gle, b/tp ¥ TO DIVERT VIA ANDOVER.
y . . " 7V97/7V98 TO BE RETIMED. 4V53 WILL NOT RUN.
16 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0440 TWThF 44500616 Track renewals site survey 4V50/4V51 TO RUN VIA WINCHESTER.
16 | CWE00 50 chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
CWs00 Cyclic Maintenance
16 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44501615 4 "
Track renewals site survey
SW178
44300622 . .
SW180 Dn/Up Portsmouth, Dn/U Capex Plain Line 1(?ryactltllf r’\::Ier::/Zrl]:nf:
16 | SW183 |Epsom Dorking, Effingham Jn P ' P 0040 TWThF to 0510 TWThF cwo7 Refurb Leatherhead . prep 5D81 TO DIVERT TO WIMBLEDON.
Bookham Capex six week tamp
S0680 Capex S&C N
Capex six week tamp
Leatherhead
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44300822

SW210 . . Capex Rerail Track renewals follow-up

16 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF | to 0510 TWThF 44301122 (Virginia |Capex follow-up SWR TO BERTH TWO UNITS AT READING
Water)

SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL

16 SW245 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Spur LWRT (Th/F) KINGSTON
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Week commencing:
17 i Saturday 23 July
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
17 1 swiso Dorking Cheam 0455 F | 0520 F uTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main WhgealfirenTJers Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
17 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF Cco1 Y PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105 (Waterloo Platforms |Capex follow-up
10 687) OUTBERTHED.
17 | SW105 | & bham Junction New Malden Dn/Up Fast, Up Slow, UpMain | o450 | 1wrne | 1o | 0455 | TWThF cwo2 Cyclic Maintenance
SW180 Loop, Up Kingston
17 | SW105 I\ow Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 4040 | Twhe | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, 44690021 Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
17 | gw115 |Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 (Worting Jn S&C) |Track renewals site survey |TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
17 | SW105 1y 1o reton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0520 | TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
17 | SW105 |Eastleigh East Jn Eastleigh South Jn g%ﬁ’;ca"‘age Sidings, Jubilee | og00 | MTWTH | to | 1600 | MTWTh E24 Cyclic Maintenance
17 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
17 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenari,ce CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUT HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
17 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
0110 Th 0620 Th
17 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
CD Earthworks SWR SERVICES TO START & TERMINATE AT
17 | SW120 |Farnham Alton Single/ Loop 0001 M to 2359 F Gravel Hill Core Works FARNHAM. RAIL REPLACEMENT ROAD SERVICES
Embankment TO OPERATE BETWEEN FARNHAM AND ALTON.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
17 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
17 | SW140 [St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SW180
17 | SW183 |Epsom Leatherhead Dn/Up Portsmouth 0105 TWThF to 0505 TWThF 44300622 Track renewals follow-up
S0680
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
17 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 & 2S79 TO TERMINATE AT FELTHAM AND
SW210 Egham. Windsor & Eton 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
17 SW250 Feltham (c/o) Rg/ersiée Dn/Up, Dn/Up Windsor 0030 TWThF | to 0445 TWThF 44300118 Track renewals prep FARNHAM. SWR TO BERTH TWO UNITS AT
READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
17 zwgég Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT.
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Week commencing:
18 i Saturday 30 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 SW105 (Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
18 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 | Sw160 |Lymington Pier Eroskenhuret 2310 T o | 9390 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
18 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 W 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0410 Th
18 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denvs 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
18 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
18 | SW100 |Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
18&2, North Siding, Dn/Up
Sheencote Curves
Capex
Wheeltimbers
18 | SW100 |Waterloo Waterloo Platforms 6&7 0005 | TWThF | to 0505 TWThF Capex follow-up PLATFORMS 6&7 TO BE KEPT CLEAR

(Waterloo Platforms
6&7)
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2F02 TO DIVERT VIA COBHAM. STOCK FOR TA03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Gapex Reral 1A82 VIA SURBITON AND BACK TO WOKING
0045 | TThF 0515 | TThF o PLATFORM 5. 1577 TERMINATE PLATFORM 5.
SW105 gz’rt’ep FDanS/:J UpGl?i'l‘;‘f’gr;’p Byfleet (Woﬁ:obmgast) gzc':foe'"te”a”ce 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
18 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon » onikp 0045 w to | 0430 w w03 o egx R“era" LW"RT RN /"Jl'h) 1508 TO RUN ECS FROM GUILDFORD PLATFORM
SW255 Dn Slow. D Byflest Curve 45’400522 LWRT (Th/F) 4. BERTHING AVAILABLE IN PLATFORM 3 AT
»on By 0105 | TWThF 0515 | TWThF (Byfioct GUILDFORD. PLATFORM 3 KEPT CLEAR AT
4 WOKING. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W). POSSESSION TO BE
TAKEN AFTER TE PASSAGE OF 1Q54 (Th/F)
o . LINE DIVERSIONS TO APPLY. ACCESS IS
18 | SW105 |[Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
18 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B73, 1875, 1B77 & 1881 TO TERMINATE AT
BOURNEMOUTH
44201610 Cyclic Maintenance
SW110 Dn/Up. Dn/Up Spur. Dn/U Capex rerail Track renewals site survey [1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
18 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn B hf(;n pspur, Dn/lp 0050 | TWThF | to | 0435 | TWThF HO5b 44601122 |Capex prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 44601222 Track renewals T52 site FRATTON.
44600323 |walk
SW120 |.., . . Cyclic Maintenance
18 | swiza |Firbright Jn, Camberley, Aldershot | oy Dn/Up Alton, Dn/Up Frimley, 0105 | TWThF | to | 0520 | TWThF 611 44400515 |Track renewals six week
South Jn Single, Dn/Up Branch
SW260 tamp
SW135 Dn/Up Netley, Dn/Up Portsmouth,
18 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWF to 0500 TWF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
) ) ) Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
18 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals site survey |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
18 | CWS00 5 e chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
- 2D81 TO TERMINATE AT WIMBLEDON. RAIL
18 i\g‘ggg Motspur Park Jn, Cheam Leatherhead E”g L;E‘Pg:s::%“‘hs'igi’r‘" Usp 0030 | TWThF | to | 0505 | TWThF CWO06b 44300622 .(I?ry:c'"f r’::Ier::/Zrl]:?;Iﬁnwu REPLACEMENT ROAD SERVICES TO OPERATE
psom, p Siding P |BETWEEN WIMBLEDON AND EPSOM.
18 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0055 | TWThF | to | 0420 | TWThF 44400222 |Track renewals prep 5D81 TO DIVERT TO WIMBLEDON
2001 TO START AT STRAWBERRY HILL. 2077 &
sw210 DrUo Richmond. DvUo Main 2079 TO DIVERT VIA WIMBLEDON. RAIL
18 | w45 |[Richmond Whitton Jn, Strawberry Hill 0 Lgo oob Sour PMaIn. 1 0030 | TWTHF | to | 0450 | TWThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Bitlp Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
sw210 0050 | TWTh 0510 | TWTh SWR TO BERTH TWO UNITS AT READING.
18 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to 44300822 Track renewals follow-up [POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0510 F OF 1Q54 (Th/F)
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x . Week Week n
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£ From F Ref Ref
rom To
Week commencing:
8 =i Saturday 06 August
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
19 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
19 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 W 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
19 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 W 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
19 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
19 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
19 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0455 w DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
19 | SWI05 |5y eford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up |5 ThF to | 0455 ThF cwWo3 Cyclic Maintenance
SW180 Kingston
19 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
19 :w]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals site survey
Cyclic Maintenance
. 44600710 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
19 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 LWRT (W/Th) CARRIAGE SIDINGS.
Track renewals site survey
SW105 . Dn/Up Main, Dn/Up Slow, Up . ) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
19 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
CapexRerail | ic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
19 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200822 Y
Capex prep CENTRAL
44200922
19 | SW110 |Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF HO02 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
19 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
19 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0120 TWTh to 0455 TWTh 44400222 Track renewals prep
19 zwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0455 TWThF 44300822 Track renewals follow-up [SWR TO BERTH TWO UNITS AT READING
44300922 Cyclic Maintenance
) . S . Capex N WINDSOR PLATFORMS TO BE KEPT CLEAR.
19 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Wheeltimbers Track renewals site survey ADDITIONAL UNITS TO BERTH AT READING
Mustard Hill Capex follow-up
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x . Week Week n
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Week commencing:
20 i Saturday 13 August
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20 | 50250 |Clapham Junction Longhedge Jn 0035 T © | 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
20 SW210 [Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Plaiforms 1224 at aterioo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Winc;sor Down Windsor ’ Capex BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast, U Windéor Windsor Wheel:)imbers Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
20 | SW210 (Waterloo Barnes - P N NP 0040 | TWThF | to 0500 TWThF CCo06 4 JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
Reversible, Windsor Relief Line (Waterloo Platforms |Capex follow-up
Sw220 182, Dn/Up Windsor Curves. 14815) JN, GOSPEL OAK JN, CAMDEN ROAD,
North Sidi: Dn/U Windson" STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slow Dn/Ug'Windspor Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
’ P ROAD JN OR BE RETIMED.
20 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. ) LINE DIVERSIONS TO APPLY. ACCESS IS
20 | SW105 |Famnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up 44200318 Tnyack renewals pre TO FOLLOW 5V94 AND TO BE DIVERTED VIA
20 | SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Capex rerail LWRT (W/Th) prep LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 44200322 Capex pre WINCHESTER AND RUN ECS TO BASINGSTOKE.
pex prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . ) AND RUN ECS TO BASINGSTOKE. FREIGHT TO BE
20 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
20 | SW105 |Poole Wool g;’iggs“"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS
20 2\6\/;;18 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115
20 Z\O’vgg Wilton Jn Gillingham (Dorset) E:éﬁp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW175 . " . Track renewals prep
20 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 LWRT (ThiF)
SW180 . Dn/Up Epsom, Dn/Up . .
20 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWo5a Cyclic Maintenance
20 | SW200 (Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF 44400222 Track renewals follow-up
) Dn/Up Richmond, Dn/Up Main, . h 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
20 | SW210 (Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFO01 Cyclic Maintenance TO BE RETIMED.

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail Engineering Access Statement 2022 Version: 4.4

Wessex Route Final Rules Date: 15th July 2022
Section 5 - Midweek Night Possession Plan Summary Page 73 of 105

x . Week Week n

] 2 |LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To |nights Malitsnanc el Cthe C K Work Content Traffic Remarks

£ From Ref Ref

From To
20 zwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0510 TWThF 44300822 Track renewals follow-up  [SWR TO BERTH TWO UNITS AT READING
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300

) . ) WILL RUN FROM GUILDFORD TO READING ONLY.
20 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN

SW300 Dn Reading/Redhill. U Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
20 S0500 |Redhill Gomshall ¥ g P 2310 MTWTh to 0530 TWThF 1B28 N 4 READING TO START AT REDHILL.
SO560 Redhil/Reading, Reigate Sidings Maintenance

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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x . Week Week n
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£ From Ref Ref
From To
Week commencing:
21 (xito Saturday 20 August
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
. Dn/Up Fast, Dn/Up Slow, . ’ SWR SERVICES TO BE DIVERTED VIA EAST
21 SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance PUTNEY
. Cyclic Maintenance
- Capex Rerail LINE DIVERSIONS TO APPLY. ACCESS IS
21 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600822 (Deepcut) E\?vpp;)f FF(;;JF) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Capex Rerail Cyclic Maintenance
21 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 | TWThF | to 0500 TWThF E16 44200422 Capex prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast (Steventon) LWRT (Th/F)
21 SW105 |Wool Wool Sidings 0800 MTWTh to 1600 MTWTh Br20 Cyclic Maintenance
rearen e
21 | SW110 |Petersfield Havant Jn Dn/Up Main 0055 | TWThF | to 0445 TWThF 44601222 LWRT (T/W) 2P79 TO TERMINATE AT HASLEMERE.
HV1025 Track renewals prep
SWR: 2P75, 2P77 & 2P79 TO TERMINATE A
FRATTON. 2P12 TO START FROM FRATTON. GWR:
sSwW110 h . h 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
21 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR
. . Dn/Up Exeter, Exeter Main, . h 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
21 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance SERVICES TO OPERATE.
Dn/Up Cobham, Dn/Up . .
SW180 [Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
21 | sw200 |un Guildford 23‘.’.5'?53 Platforms 1-3 at 0085 | TWThF | to | 0445 | TWThF W06 44400222 Track renewals follow-up |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
21 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100422 leack renewals TOC walk JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond W W CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, " .
21 SW230 Twickenham (c/0), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance
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£ From For To Ref Ref
Bank Holiday Week commencing:
22 i Monday Saturday 27 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 | sw105 [Weymouth Eastleigh 2155 M © | 001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
22 | SW160 |Lymington Pier Brockenhurst 2310 T o | 9390 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
22 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Farnham Amended due to overnight 2330 Th 0005 F
SW120 |Farnham Pirbright Jn N 0010 F 0035 F
22 SW105 |Pirbright Jn Byfleet Jn ?na(;n:tr(\;nce between Farnham 0035 3 to 0045 3 PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SWT15 [Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
22 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 E 0500 E
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Capex Rerail Cyclic Maintenance
22 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CC09b/c 4410118 Capex prep LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & (Vauxhall) LWRT (Th/F)
6
SW105 Dn/Up Fast, Dn Slow, Byfleet 2F77 TO DIVERT VIA COBHAM. 1S77 TO
22 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 WThF to 0515 WThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE AND RUN ECS TO
Woking GUILDFORD/WIMBLEDON.
22 :w]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 WThF to 0555 WThF 44400422 Track renewals prep
22 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
Cyclic Maintenance
22 | SW110 [Liss Havant Jn Dn/Up Main 0055 WThF to 0445 WThF HO4b HV1025 LWRT (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE
LWRT (W/Th)
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
22 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
Cyclic Maintenance
22 | SW120 |Farmham Alton Single/ Loop 0010 WThF to 0510 WThF G09 44400322 Track renewals six week  [1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
tamp
0025 WE 0505 WE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
22 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44200523 Cyclic Maintenance WINCHESTER. 7Vv97/7V98 TO BE RETIMED. 5Y73
SW150 1dg ’ 9 North Jn Single, Dn/Up Test Valley 0035 Th 0505 Th S04 Track renewals site survey |[TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
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GW5001 . Western Cyclic
22 |"gwi7o |Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Mamtonance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 ) ) ) ——
22 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF YO05b Cyclic Maintenance
SW180 Dn/Up Portsmouth. Dn/U Cyclic Maintenance
22 | sw183 |Epsom Dorking, Effingham Jn Bookﬁam uth, Dt 0040 | WThF | to | 0510 | WThF cwor 44300622 Track renewals six week  |5D81 TO DIVERT TO WIMBLEDON.
S0680 tamp
— 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
22 | SW210 | ) Virginia Water, Windsor & Eton | 0030 | WTh o 0445 WTh cFos 44300118 .(I?ry:c'"f r"::'e’::gl‘:”f: TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside p. BOn/lp 0105 F 0445 F 44300922 et g.te"s ey |UNITS AT READING. POSSESSION TO BE TAKEN
Wals Siie SUVEY | AFTER THE PASSAGE OF 1Q54 (ThiF)
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x . Week Week n
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£ From F Ref Ref
rom To
Week commencing:
23 =i Saturday 03 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
23 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
23 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 [Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 w
23 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Readina 0525 W 0610 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
23 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |[Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 [Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 [St Denys Southampton Central 0220 F 0230 F
23 SW105 |Southampton Central Totton Yard 0230 F to 0240 F uTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 [Redbridge Romsey 0525 F 0535 F
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Dn/Up Main Slow, Dn/Up Main 0020 TThF 0500 TThF LINE DIVERSIONS TO APPLY. WATERLOO
23 Sw100 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop to CC02 Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
SW105 i ¢ ! OUTBERTHED. POSSESSION TO BE TAKEN AFTER
South Siding, Platforms 1 to 10 0050 w 0500 w THE PASSAGE OF 1Q65 (T/W)
SW105 " . Dn/Up Fast, Dn/Up Slow, Dn/Up . .
23 SW190 Raynes Park Surbiton, Norbiton Kingston 0040 TThF to 0500 TThF Cwo4 Cyclic Maintenance
23 | SW105 |\ Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | TwThF | to | 0520 | TWThF Wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
23 :w]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
Capex Rerail Cydlic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, TRAVEL OVER THE DOWN SLOW USING SLW
23 | gw115 [Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 (;:flgggﬁ ) E\';’V";; f{m) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
23 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P77 & 2P86 TO TERMINATE AT HASLEMERE &
23 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
23 | SW115 |Overton 2:'&:3‘3’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury Capex Rerail
23 GW500 Wilton Jn Gillingham (Dorset) Loop 0045 TWThF to 0445 TWThF 44501022 Capex follow-up
GW5001
23 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
23 zwlig Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance QEEEgEETDO BOTLEY STONE TERMINAL NOT
. Cyclic Maintenance
23 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘a’ :Ehp"”sm“‘h' Dn/Up 0010 | TWThF | to | 0455 | TWThF ngggogezr;" Capex prep
LWRT (W/Th)
SW180 0040 TWTh 0510 TWTh Track renewals six week 5D81 TO DIVERT TO WIMBLEDON. POSSESSION
23 | SW183 |Epsom Leatherhead Dn/Up Portsmouth to 44300622 tam; TO BE TAKEN AFTER THE PASSAGE OF 1Q68
S0680 0125 F 0510 F P (Th/F)
Cydlic Maintenance 2U79 TO TERMINATE AT WHITTON, 2879 TO
N y . N TERMINATE AT HOUNSLOW AND 2U04 TO START
23 Em;g Feltham (foul) \é'i[i':‘s'fdzva'e" Windsor & Eton 22{3;"'5'3”’ Up Windsor, Up&Dn | g3 | TwThF | to | 0445 | TWThF CF05 ﬁgggfﬁg g:fk renewals six week | AT \WHITTON. 5C76 TO DIVERT TO FARNHAM.
Tra(?k renewals follow-u SWR TO BERTH TWO UNITS AT READING. 5R90
P |TO START FROM STRAWBERRY HILL/CLAPHAM.
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
23 zwgég Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance g%:?ﬁ’;;;%%’g ﬁz:#TTOGRL?I‘LGD\II:VgRTDO 1BVE7R1,T.:.—|O
TERMINATE AT GUILDFORD
SW300 . Capex PL Refurb
23 SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWTh to 0510 TWTh Chilworth Capex follow-up
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Week commencing:
24 5D Saturday 10 September
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
24 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
24 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIAMAIN
SW100 N ) NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Sidina
Dn/Up Fast, Dn/Up Slow, Up
SW105 . Main Loop, Dn/Up Epsom, Up . .
24 SW180 Clapham Junction New Malden Kingston, Wimbledon Park Up 0050 TWThF to 0455 TWThF CW02a Cyclic Maintenance
Siding No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
SW105 Dn/Up Fast, Up Slow, Up Byfleet | 0035 TWThF 0515 TWThF 1A82 VIA SURBITON AND BACK TO WOKING
24 | SW110 |Weybridge, Addlestone Jn Woking East Curve to W03 (part) Cyclic Maintenance :IA_Q;FFD(I)VRENIIR‘?"IjOS7G7UTEIDR£AC|):ADTECPSLASTIF(§)CR£AF%R
SW255 Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD.
24 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up
24 | SW105 |Famnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance (A:igEISASGEOSIB;’\’:AGASINTAINED TO BARTON MILL
Capex Rerail Cyclic Maintenance
24 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200822 LWRT (M/T) 10?57,\3.8’%;581 TO TERMINATE AT SOUTHAMPTON
44200922 LWRT (T/W)
Cyclic Maintenance
24 | SW110 |Haslemere Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 44690122 [\f’g}ri’\;‘ﬁrﬁ's‘ prep 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
LWRT (Th/F)
SW110 2P77 & 2P77 TO TERMINATE AT HASLEMERE.
24 | SW140 |Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF 44201610 Track renewals site survey [1P79 AND 1P76 WILL NOT RUN. 2P01 WILL NOT
S0520 RUN. 2P12 TO START FROM FRATTON.
24 gwllg Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF 44500623 Track renewals site survey
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
24 gmég Guildford (foul) ‘J"r""k'"gham Jn, Aldershot North g:%p S'r:kc";ater’ Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
24 | SW130 |pe dbridge Jn, Eastleigh East Jn | S2hsoury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E10 44200523 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Single, Dn/Up Test Valley Track renewals site survey TO DIVERT VIA ANDOVER
24 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance ;\(ﬁ: ':\’\/15074(\)/%51 TI% iiﬁﬂy@?’\‘é\ézssyég' NoT
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£ From Ref Ref
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24 Gsv\m(;? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF XAV;?;:‘E‘ECV:"C FREIGHT RETIMED BEFORE/AFTER POSSESSION
S0680 Sussex Cyclic
24 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
2U79 & 2579 TO TERMINATE AT FELTHAM AND
i ) ) 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
24 :m;g Feltham (c/o) \é'i;%';;r’ate" Windsor & Bton |10 bnjUp Windsor 0030 | TWThF | to | 0445 | TWThF 44300822 ;ﬁfk renewals six week |-\ BNHAM. SWR TO BERTH TWO UNITS AT
P READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
24 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022



Network Rail
Wessex Route

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022
Page 81 of 105

x . Week Week n
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£ From For To Ref Ref
Week commencing:
23 =i Saturday 17 September
SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
25 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 [Shepperton New Malden 0025 w 0055 w
25 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
80700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Heiler Wimbledon 0235 w 0245 w
SO700 (Wimbledon St Helier 0335 w 0350 w
SO700 |Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
25 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main Capex " .
SW100 ; . Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
25 SW105 Waterloo Durnsford Road gzztthDSnlnglr? F;T;,tholfml\ga;nt;_ﬁp, 0015 TWThF to 0505 TWThF CC02 (p}/;/:;»er:lsrq%i:” Capex follow-up OUTBERTHED. 2D81, 2F77, 2K77, 2182 & 2P82 TO
9 DIVERT VIA EAST PUTNEY
0050 TThF 0455 TThF
25 gwgg Durnsford Road Surbiton, Norbiton Eirr‘wlusﬁo:aﬁ’ Dn/Up Slow, Dn/Up to CWo03 Cyclic Maintenance Zgzzgis(#?v’\;)‘ro BE TAKEN AFTER THE PASSAGE
9 0100 w 0455 w
25 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
25 | SW105 [Woking Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44400422 Track renewals follow-up | CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . ! ! . ) CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. NO
25 SW150 Southampton Central (c/o) Totton, Redbridge Jn (foul) :_:::,\z;?lfoods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO MILLBROOK FLT. ALL FREIGHT
4 SERVICES TO RUN VIA SOUTHAMPTON CENTRAL.
Capex Rerail
44200722 E\Eli\lpl‘i’?lf FII"?VTI) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . ' e
25 SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF 44201122 LWRT (W/Th) CENTRAL
Capex PL Refurb Capex follow-u
(Pan Bridge) P P
25 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 " Dn/Up Main, Dn/Up Cobham, . .
25 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
25 gwllg Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
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25 :w];g Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF 44500623 Track renewals site survey
25 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘;:é’hpmsmc’”th' Dn/Up 0010 | TWThF | to | 0455 | TWThF HO6 Cyclic Maintenance
. " Capex S&C Refurb
SW130 |Redbridge Jn (c/o), Chandlers . Dn/Up Dean, Dn/Up Salisbury, - POSSESSION TO BE GIVEN UP FOR THE
25 | sw150 |Ford (clo) Dunbridge Dn/Up Test Valley 0020 | TWThF | to | 0410 | TWThF (Romsey Capex S&C follow-up PASSAGE OF 4V53. 7V97/7V98 TO BE RETIMED
Groundframe)
SW175 . " .
25 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals prep
SW190 0025 TThF 0500 TThF 2H75 TO TERMINATE AT TEDDINGTON. RAIL
25 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
SW245
0045 w 0500 w BETWEEN TEDDINGTON AND SHEPPERTON.
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x . Week Week n
o 2 ossession Limits From ossession Limits To ines Blocke From |Md ts ime To [nights Ref Ref ork Content raffic Remarks
2 o |LoR P ion Limits Fi P ion Limits T Li Blocked Time iah Time T igh Maintenance |Other Work Work C Traffic R K
s From To
Week commencing:
26 5> Saturday 24 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
26 | sw105 [Weymouth Eastleigh 2155 M © | 001 T PLPR 1Q51 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
26 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
26 | sW160 |Lymington Pier Brockenhurst 2310 T o | 9390 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 [Fareham Havant 0015 w 0040 Th
26 SW140 [Havant Fareham 0415 Th o 0440 Th uTU 303 PROTECTED PATH
SW135 [Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
26 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
26 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basingstoke Southcote Jn 0105 F 0125 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
. ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Swa1o Windeor Fast OoiUp Houndlo ycc aitanance |V1A MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
26 | oyyazs |WestLondon dn Richmond, New Kew Jn DU Ric . pomoa O | 0040 | TWThF | to | 0500 | TWThF CCo7a 44100023 | X e walk | |UN: KENSAL GREEN UN, GOSPEL OAK N,
SW230 Re e’:s'ble ! Yy CAMDEN ROAD, STRATFORD, TEMPLE MILLS
verst EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
0105 TThF 0520 TThF Cyclic Maintenance STOCK FOR 1808 TO RUN ECS FROM GUILDFORD
26 | SW105 (Woking Jn Farnborough Dn/Up Fast, Dn Slow to Wo9 44400422 Tryaclk renlewals follow-u PLATFORM 4. POSSESSION TO BE GIVEN UP FOR
0105 w 0450 w P |THE PASSAGE OF 3Q01 (T/W)
Dn/Up Fast. Dn Slow. Lon 0115 TThF 0510 TThF Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
26 | SW105 |Famborough Basingstoke (foul) Va”ep Stings W, Long to B10 44600710 Tryac'k ren'ewals o POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y Siding 0135 w 0510 w prep OF 3Q01 (T/W)
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26 | SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE.
26 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
26 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
%6 imlg Witon Jn Gilinghar (Dorset) Dn/Up Exeter, Single, Tisbury 240 | ww | o | oss | Twrh So8a ca 4:5(;?%25 " ?ryacc"lf r"é‘::‘::”f: 1L88 & 1L73 TO DIVERT VIA WESTBURY. 184 TO
Gwsoo | 1ing Loop Y01a pex PIRetu wals prep TERMINATE AT YEOVIL JN.
Compass Bridge |Capex follow-up
GW5001
SW115 . .
. N 44500022 Cyclic Maintenance
26 g\xgg Wilton Jn Gillingham (Dorset) Ec’:c” gp Exeter, Single, Tisbury 2335 Th to | 0445 F 33?: Capex Pl Refurb  [LWRT (Th/F) 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 Compass Bridge |Capex follow-up
Track renewals six week 2D77 TO TERMINATE AT LEATHERHEAD & 2G75
26 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0005 TWThF to 0455 TWThF 44400222 tam; TO TERMINATE AT EFFINGHAM JUN. ECS TO
P WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
26 | SW140 |Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance
26 :w];g Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500321 Track renewals prep
SW180
26 | SW183 |Epsom Dorking, Effingham Jn ggg Liﬁ;:’”sm"“”" Dn/Up 0040 | TWThF | to | 0510 | TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
26 zwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
26 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
2 =i Saturday 01 October
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
27 | SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW2T0 [Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
27 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SWHE-REResPar BsHiRg 9348 F 9388 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden Run as booked to Raynes Park at 0215 w 0220 w
27 | SW190 [New Malden Shepperton 0050. Remove Chessys 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden : 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
QWWANE [Wimhlednn \Wakina 0515 W 0540 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
27 SW200 |Effingham Jn Guildford 0140 F o 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
27 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF I';li\l:_rgg/:'&gl?’:% TSOO/I:\J":I"ZLQ(I-D\?II\IQF‘IIE'SLBOEO
27 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance OUTBERTHED PdSSESSION TO BE TAKEN AFTER
10 0045 w 0505 w THE PASSAGE OF 1Q65 (T/W)
27 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up
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27 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600710 Track renewals follow-up [FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Cyclic Maintenance VIA GUILDFORD AND HAVANT. 1B81 TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200022 Tryaclk renlewals o TERMINATE AT BASINGSTOKE AND RESTART AT
27 | SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44203915 Track renewals prep SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE
Fast 44200823 Track renexals zitepsurve AT EASTLEIGH AND RESTART FROM
Y |BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever 15 44200022 .(I?ry:c'"f r"::'e’::gl‘:”f:
27 | SW105 |[Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F 44203915 prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
B08 Track renewals prep
Fast 44200823 "
Track renewals site survey
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
27 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
27 SW123 Ash Vale Jn, Aldershot South Jn  |Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
27 | SWI80 |2 vnes Park Ewell West, Chessington South |2/ UP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CcWo5a Cyclic Maintenance
SW185 Chessington
SUUTHERN VICTORIA TO DURKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
27 | SWIB3 | atherhead Warnham Dn/Up Portsmouth/Main, Dn Loop| MT to | 0505 ™w 1824 Sussex Cyclic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance
AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT Cl EAR EOR MPV AND OTM MOVEMENTS
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
. . EFFINGHAM JN. RAIL REPLACEMENT ROAD
27 | SW183 | catherhead Horsham Dn/Up Portsmouth/Main, Dn Loop| - 5055 |y | 1o | 0505 ThF 1824b Sussex Cydic SERVICE TO OPERATE BETWEEN LEATHERHEAD
S0685 (Dorking), Down Siding (Dorking) Maintenance AND DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " y . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
27 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f‘nlepperton, Dn/Up Strawberry 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
27 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0120 | TWTh | to | 0455 | TWTh 44400222 ;r;;k renewals six week
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
27 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCo08 Cyclic Maintenance LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F RETIMED. 2U04 TO YRUN O'N THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
SW175 . " . Track renewals Core GWR: WEYMOUTH SERVICES WILL START AND
27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500321 Works TERMINATE AT YEOVIL PEN MILL
2U79 & 2879 TO TERMINATE AT FELTHAM AND
SW210 Egham. Windsor & Eton Feltham Level Crossin 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
27 SW250 Ashford (Middx) R'g ers'&e Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF Resignalling (Pooley Decomm'ss'og'n FARNHAM. SWR TO BERTH TWO UNITS AT
lverst Green) issioning READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
27 | sw255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 050 | twihF | to | 0520 | TWThF W11 Cyclic Maintenance
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Week commencing:
28 5> Saturday 08 October
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
28 | ‘30250 |Clapham Junction Longhedge Jn 0035 T © | 0040 T PLPR 1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
28 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
Capex
Platforms 7-15 at Waterloo, Up Wheeltimbers Cydlic Maintenance
28 | SW100 [Waterioo West London Jn Main Reversible, Dn Windsor | o35 | twrhe | 1o | 0500 | TWThF | ccosa (Lambeth Road |2 o ex follow-up LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main Bridge) Capex follow-u
Fast Capex PL Refurb P P
(Queenstown Road)
2F02 TO DIVERT VIA CHERTSEY. STOCK FOR
28 gm?g Woking East Pirbright Jn, Worplesdon g:ngpo'::s" Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF W09 Cyclic Maintenance 1808 TO RUN ECS FROM GUILDFORD PLATFORM
4
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
28 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
LWRT (M/T)
" . Dn/Up, Dn/Up Loop, Micheldever 44200022 LWRT (T/W)
28 | SW105 |Micheldever Winchester Dn Sidings 0130 TWThF to 0515 TWThF 44203915 LWRT (W/Th) FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
LWRT (Th/F)
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
28 | SW105 Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 44200318 leack renewals follow- LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury W WP \WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO BE
28 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
28 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B73, 1875, 1B77 & 1881 TO TERMINATE AT
BOURNEMOUTH
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
28 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA EPSOM. GUILDFORD PLATFORMS 4
AND 5 TO BE KEPT CLEAR.
SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . 5F35 TO BE RETIMED EARLIER. FRATTON DEPOT
28 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance NOT AFFECTED, FUEL ROAD AND RECEPTION
ROAD NOT AFFECTED. ONE PLATFORM TO BE
KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
28 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
GW5001 . Western Cyclic
28 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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GwWs00 Cyclic Maintenance
28 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500321 Y
SW178 Track renewals follow-up
SW180 Dn/Up Portsmouth, Dn/Up . .
28 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
28 SW245 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF CF13 44300712 leack renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO

Spur

KINGSTON
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Week commencing:
29 5> Saturday 15 October
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 [Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 [Hampton Court Jn Surbiton 0410 w 0415 w
29 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
29 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
SW105
10 OUTBERTHED.
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
29 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance PUTNEY
29 | SW105 |\ Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | 11hE | to | 0520 | TTHF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
Capex Rerail Capex prep
29 | SW105 |Esher Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44400722 LWRT (Th/F) 2F02 TO DIVERT VIA CHERTSEY
44690021 Cyclic Maintenance W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, (Worting Jn S&C) |Track renewals site survey |WESTBURY. 6046 AND W10 FREIGHT SERVICES
29 | gwqq5 [Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 Capex Rerail  |Track renewals delap walk |TO TRAVEL OVER THE UP SLOW USING SLW
Basingstoke Capex prep BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance
29 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0520 TWThF Br09a 44200423 Track renewals T52 walk NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
" . Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. SERVICES
29 | SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44690022 Track renewals prep TO RESTART FROM PETERSFIELD. 2P82 & 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
29 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to | 0500 F HO9c 44690022 Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
Track renewals prep
SO0 VICTURTA TU CHICAESTER TU TERVINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
29 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenar)\lce CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUT HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
DOARTOMOLITH HADRNOIID
2310 MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
29 | SW115 [Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
GW500 Dn/Up Main. Dn/Up Exeter. East 1L73 & 1L88 TO DIVERT VIA CASTLE CARY AND
29 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) P ' P ! 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 5057 TO TERMINATE AND BERTH AT
Bay, Single. Loop
SW175 YEOVIL
29 | SW115 | Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Main, Dn/Up Exeter, Bast | 55, Th to | 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW175 Bay, Single. Loop
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SW135 . . ) ACCESS TO BOTLEY STONE TERMINAL NOT
29 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex GWR: 1F95 Q PATH TO OPERATE VIA
29 | SW140 (St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Wheeltimbers  |Capex follow-up SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
(ltchen River) & BOTLEY
SW175 . " . 44500321 Track renewals follow-up
29 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 Track renewals T52 walk
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
29 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
Sw210 ' . ) . ) TO START FROM GUILDFORD. GWR TO BERTH
29 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W Cyclic Maintenance ONE THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up 44300712 Track renewals follow- 2079 TERMINATE AT STRAWBERRY HILL. RAIL
29 | SW245 |Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF 44300223 T W OMOW-UP | REPLACEMENT TO RUN FROM TWICKENHAM TO
Spur rack renewals site survey KINGSTON
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Week commencing:
30 5> Saturday 22 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 | swi0s |Weymoutn Eastleigh 2155 M © | o001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 [Brockenhurst Lymington Pier 2250 T 2300 T
30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 Wallers Ash Totton Yard 2150 w 2235 w
30 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
30 | swios Pirbright Jn Byfleet Jn 0035 F © | 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
30 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
30 | SW100 |Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
0035 TWTh 0515 TWTh 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
. - Curve, Dn/Up Guildford 0045 F 0515 F Capex S&C Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
30 gmég Weybridge, Addlestone Jn Pirbright Jn, Worplesdon to wos (Woking Jn 222pts) Capex S&C follow-up 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 4. BERTHING AVAILABLE IN PLATFORM 3 AT
0105 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- Capex Rerail Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
30 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TWThF | to | 0455 | TWThF B03 44600822 (Deepcut)|Capex follow-up AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 44200022 Track renewals pre|
30 | SW105 [Worting Jn Winchester P, P p: 0115 TWThF to 0515 TWThF Capex rerail prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
Dn Sidings Capex follow-up
44200422
Capex Rerail Cyclic Maintenance
SW105 N . 44200722 Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
30 SW160 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF Bro1 44201022 Capex follow-up CENTRAL
44201122 Capex follow-up
30 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance g:BE7N7T§A1I?81 TO TERMINATE AT SOUTHAMPTON
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2P Resianallin SWR SERVICES TO TERMINATE AT HASLEMERE
gnating AND RESTART FROM HAVANT. RAIL
Construction Core Works REPLACEMENT ROAD SERVICES TO OPERATE
30 | SW110 |Haslemere Havant Jn Dn/Up Main 0001 M to 2359 F CD C_:_\ﬁl:nztmton ?;rcekVLc:]r:jvals . BETWEEN HASLEMERE AND HAVANT.
44600122 prep XC ECS TO DIVERT VIA WINCHESTER AND
READING.
SW110 Cyalic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
30 | SW140 |Havant Jn Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0050 | TWThF | to | 0435 | TWThF HO5b HV1025 4 HASLEMERE TO BERTH. 2P01 TO START AT
Track renewals prep
S0520 FRATTON.
SW115
30 gvv\v’;gg Wilton Jn Gillingham (Dorset) Ec’:c” gp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? Cyclic Maintenance 1L84, 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
30 | sw123 ght Jn, ¥ Aldershot niLp Aton, Dnilp ¥ 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
30 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 44600622 Track renewals prep 7V97 TO BE RETIMED.
SW140
Branch LWRT (Th/F)
30 Gsv\m(;? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF XAV;?;:‘E‘ECV:"C FREIGHT RETIMED BEFORE/AFTER POSSESSION
30 | SWI80 | \otspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0100 | TWThF | to | 0500 | TWThF Ccwo6a 44300423 Cyclic Maintenance
S0680 Epsom, Dn or Up Sidings Track renewals site survey
2001 TO START AT STRAWBERRY HILL. 2077 &
) ) 2079 TO DIVERT VIA WIMBLEDON. RAIL
30 2“512 Richmond Whitton Jn, Strawberry Hill B”’ LLJgoRICSnm/EndéD:r/ UpMain, | 0030 | TwTh | to | 0450 | TWTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p L-oop. Bnilp =p BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
2U79 & 2579 TO TERMINATE AT FELTHAM AND
SW210 Egham, Windsor & Eton Track renewals six week 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
30 | gyaso |Fettham Rﬁ/mi e Dn/Up, Dn/Up Windsor 0030 | TWTh | to | 0445 | TWTh 44300118 |0 wals six w FARNHAM. SWR TO BERTH TWO UNITS AT

READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
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£ From F Ref Ref
rom To
Week commencing:
3 s> Saturday 29 October
SW2T0 [Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
31 SW190 (Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Bvfleet .In Wokina 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 [Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 [Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
31 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 [Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 [Wimbledon Woking 0515 w 0540 w
SW170 [Beechgrove GF Salisbury 2320 Th 2359 Th
SW150 |[Salisbury Redbridge 2359 Th 0040 F
SW105 [Redbridge Winchester 0105 F 0140 F
31 SW105 |Winchester Redbridge 0150 F to 0225 F UTuTBC PROTECTED PATH
SW150 [Redbridge Salisbury 0225 F 0310 F
SW170 |Salisbury Beechgrove GF 0355 F 0435 F
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
31 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 ([Shalford Jn Gomshall 0155 F 0200 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0020 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 2D81, 2F77, 2K77, 2L82 & 2P82 TO
South Siding, Platforms 1 to 10 0050 w 0455 w DIVERT VIA EAST PUTNEY. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q865 (T/W)
31 | SW105 15 sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 4050 | T1hE | to | 0455 | TTHF CcWo3 Cyclic Maintenance
SW180 Kingston
Cyclic Maintenance
31 | SWI05 | mpton Court Jn, Addlestone Jn [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | 4105 | twrnF | to | 0520 | TWThF wo7 44400022 Tryack renewals prep 2F02 TO DIVERT VIA COBHAM.
SW255 Curves
LWRT (Th/F)
31 gmgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF 44400422 gﬁfv“vfgewa's six week
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. ) ACCESS TO BE MAINTAINED TO BARTON MILL
31 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . Dn/Up Main, Dn/Up Slow, Up . h 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
31 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWTh to 0500 TWTh E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
31 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON

CENTRAL

Cyclic Maintenance

31 SW110 |Haslemere Havant Jn Dn/Up Main 0055 TWThF to 0445 TWThF HO2 4:\6/91%12%2 Track renewals follow-up  [2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals prep
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
31 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 . . . Track renewals site survey
31 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF 44500623 Track renewals delap walk

Capex S&C Refurb

SW130 |Redbridge Jn (c/o), Chandlers Dn/Up Dean, Dn/Up Salisbury,

31 SW150 |Ford (c/o) Dunbridge Dn/Up Test Valley 0020 TWTh to 0410 TWTh (Romsey Capex S&C six week tamp [7V97 TO BE RETIMED
Groundframe)
Track renewals prep
31 SW140 (St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 LWRT (W/Th)
31 | swW250 [Staines Windsor & Eton Riverside Dn/Up Windsor 0040 | TWThF | to | 0525 | TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
32 i Saturday 05 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
32 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Platforms 12-24 at aterioo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor. Down Windsor BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast U W'ndéor Windsor MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
32 | SW210 |Waterloo Barnes Revérsiile IWindéor :?elief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 182 DnlU’ Windsor Curves JN, GOSPEL OAK JN, CAMDEN ROAD,
Nor{h Sidi: Dln/U Willj'\dso; STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slo Dn/Ug'W'nds‘.Jor Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
W, Dnilp Wi ROAD JN OR BE RETIMED.
32 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
32 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
32 | SW105 [Micheldever Winchester Dn/Up, Dn/Up Loop 0130 TWThF to 0515 TWThF 44200022 Track renewals prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
TO FOLLOW 5V94 AND TO BE DIVERTED VIA
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
32 | SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 44200318 Track renewals six week [WINCHESTER AND RUN ECS TO BASINGSTOKE.
Salisbury tamp 1B81 TO TERMINATE AT WINCHESTER AND RUN
ECS TO BALTIC SIDINGS. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. 7V97 TO BE
RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO BE
32 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT TO BE RETIMED.
32 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS
32 SSVO\I;g(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, D/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
SW115 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND
32 Z‘O’vgg Wilton Jn Templecombe Ec’:c” Upf"‘g‘;ri'ns'”g'e' Tisbury 2335 | MTWTh | to | 0445 | TWThF 38? ﬁgggzgg Track renewals T52 walk |WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 p. Lp 9 Track renewals T52 walk  [5057 TO TERMINATE AND BERTH AT YEOVIL
2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO
SW180 . Dn/Up Epsom, Dn/Up . . DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
32 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
. Dn/Up Richmond, Dn/Up Main, . . 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
32 | SW210 |Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFo1 Cyclic Maintenance TO BE RETIMED.
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2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . WILL RUN FROM GUILDFORD TO READING ONLY.
32 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF | to 0500 TWThF Go03 RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cydlic ONWARD CONNECTION. 2V48 0556 GATWICK TO
32 | SO500 [Redhil Gomshall RedhillReading Réigate Sidings 2310 MTWTh | to 0530 TWThF 1B28 Maintenance READING TO START AT REDHILL.
S0560 ’ 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
33 5> Saturday 12 November
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
33 | swiso Dorking Cheam 0455 F | 0520 F uTU 3Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up Capex
Main Relief, Down Windsor Slow, Wheelgmbers
Down Windsor, Down Windsor (Lambeth Road WINDSOR LINES SERVICES TO DIVERT VIA MAIN
33 | SW100 |(Waterloo Vauxhall Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF Bridge) Capex follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Reversible, Windsor Relief Line Capex PI? Refurb 24
18&2, Dn/Up Windsor Curves, (Quetjenstown Road)
North Siding
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
33 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance PUTNEY
33 | SWI05 |y oking dn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF 44400422 Track renewals six week
SW120 follow-up
Cyclic Maintenance
33 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals six week éigEISASGLOSlIBDE”\l‘VIé\SINTAINED TO BARTON MILL
tamp )
Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
44200022 Tryack renewals follow-u BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever 44203915 Track renewals pre P |TO FOLLOW 5v94 AND TO BE DIVERTED VIA
33 | SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44200823 Track renewals zitepsurve LAVERSTOCK. 2B77 TO TERMINATE AT
Fast 44200623 Track renewals T52 walk Y |BASINGSTOKE. 1881 TO TERMINATE AT
44200723 Track renewals T52 walk BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
33 | sW105 |Poole Wool g;’iggs“"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
33 | sw110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TWTh HO4a HV1025 .(I?ry:c'"f r’::g:::\?:?;ﬁ:wup 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
33 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F HO4a HV1025 ?ryacc"lf r"é‘:g::?;ﬁjwup 2P77 TO TERMINATE AT HASLEMERE
SW115 . . Dn/Up Main, Dn Passenger Loop, Capex S&C Refurb y PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE
33 SW150 Salisbury Tunnel Jn Salisbury East Bay, East Carriage Sidings 0115 TWThF to 0430 TWThF (126pts) Capex follow-up RETIMED.
. " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
33 | SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance SERVICES TO OPERATE.
Dn/Up Cobham, Dn/Up " .
SW180 [Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
33 | sw200 |dn Guildford Z‘;‘;S?;rg Platforms 1-3 at 0085 | TWThF | to | 0445 | TWThF W06 44400223 |70 ok renewals site survey |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.

Electronic copy - uncontrolled when printed. Next scheduled issue 21st October 2022




Network Rail
Wessex Route

Engineering Access Statement 2022
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 15th July 2022
Page 99 of 105

x . Week Week n
$ 2 [LOR Possession Limits From Possession Limits To Lines Blocked [Lime nights Time To |nights Maittenancell [SthegWork Work Content Traffic Remarks
£ From Ref Ref
From To
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
33 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
33 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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Week commencing:
34 i Saturday 19 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
34 SW105 |Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SWZ4U [Kew East Jn Old Kew Jn U320 T U330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
34 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Ruflest In Wakina 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 [Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
34 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
34 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 [Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
34 SW110 |Cosham Jn Fratton 0410 Th o 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
34 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up . . .
SW100 Main Reversible, Dn Windsor Ciz?;(ﬁ;r;" giclle(;M?;ntenance
34 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 | TWThF | to 0500 TWThF CCO09b/c Capex PL Refurb LWpRT F‘I’h;)F) LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & P .
5 (Queenstown Road) |Capex six week tamp
34 gw;gg New Malden Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow 0040 TWThF to 0450 TWThF 44300015 Track renewals prep
Cyclic Maintenance 2F77 & 2F02 TO DIVERT VIA COBHAM. 1S77 TO
34 | SW105 lyyeybridge, Addlestone Jn Woking Jn g:/rtje‘Jngsr\t)angip iﬁﬁaﬁﬂ?ﬁ i to i W10 01144e(§<0r1e2r§i| Track renewals prep TERMINATE AT WEYBRIDGE AND RUN ECS TO
Swass |1 SYorage, 9 o R R 0105 w 0440 w 0062y |Capex prep GUILDFORD/WIMBLEDON. POSSESSION TO BE
g LWRT (W/Th) GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
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SW105 |, . . . . . Capex Redbridge |Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
34 SW160 Millbrook (Church Lane) Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 PL Refurb Capex follow-up CENTRAL
. . Capex
34 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWF | to | 0500 TWF Bournemouth PL  [Capex follow-up 1877 & 1B81 TO TERMINATE AT SOUTHAMPTON
Sidings Refurb CENTRAL
34 | sW110 |Liss Havant Jn Dn/Up Main 0005 | TWTh | to | 0445 | TWTh Ho4a HV1025 Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
Track renewals follow-up
34 | sW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
Track renewals follow-up
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
34 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
34 | SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
0025 TWE 0505 TWE WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
34 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44200523 Cyclic Maintenance TO DIVERT VIA ANDOVER. POSSESSION TO BE
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0035 Th 0505 Th S04 Track renewals site survey |TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th).
POSSESSION LIMITS 861/862pts ON TEST VALLEY
LINES
GW5001 . Western Cyclic
34 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 Cyclic Maintenance
34 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500321 Track renewals six week
tamp
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
34 | SW183 |Epsom Dorking, Effingham Jn P ' P 0040 TWThF to 0510 TWThF cwo7 44300423 Y " 5D81 TO DIVERT TO WIMBLEDON.
S0680 Bookham Track renewals site survey
) 0030 WTh 0445 WTh A ) 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04
34 SwW210 Feltham (/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor to CFO05 44300523 Cyclic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside ' 0105 E 0445 E Track renewals T52 walk  [UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
Dn/Up Strawberry Hill, Dn/Up 44300712 Track renewals six week (2079 TERMINATE AT STRAWBERRY HILL. RAIL
34 | SW245 |Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0100 TWThF to 0440 TWThF tamp REPLACEMENT TO RUN FROM TWICKENHAM TO
44300223 "
Spur Track renewals site survey [KINGSTON
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Week commencing:
35 1:i%9 Saturday 26 November
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
35 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 [Waterloo Clapham Junction 0100 T 0110 T
35 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 [Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 [Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
35 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 W 0540 W
SWT00 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
35 SW200 |Effingham Jn Guildford 0130 F o 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 E 0155 E
S0O250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
35 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Bvfleet Jn Woking 0535 F 0550 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
35 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0020 WThF to 0500 WThF CCo02 44101510 Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED.
35 gmgg Raynes Park New Malden, Norbiton E;’;s’ioim’ Dn/Up Slow, Dn/Up | 44 ThF to | 0500 ThF CcWo4 Cyclic Maintenance
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SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
35 SW200 New Malden Esher, Claygate Cobham 0040 WThF to 0520 WThF W01 44300015 LWRT (T/W) 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . ) TRAVEL OVER THE DOWN SLOW USING SLW
35 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
35 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance
LWRT (M/T) 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
35 | SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF | to 0505 TWThF HO1a 44690022 LWRT (T/W) 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LWRT (W/Th) LOOP TO BE KEPT CLEAR
LWRT (Th/F)
) Up Exeter 2310 | MTWTh 0510 TWThF
35 | SW115 |Overton ggtf:jr: Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury 44500022 Track renewals prep
35 GW500 Wilton South Jn Gillingham (Dorset) Loop 0015 TWThF to 0445 TWThF 44500823 Track renewals T52 walk
GW5001
Templecombe S&C |Cyclic Maintenance
35 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 (44590022) Track renewals T52 walk
44500923 Track renewals T52 walk
SW135 . . ) ACCESS TO BOTLEY STONE TERMINAL NOT
35 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Track renewals six week
SW175 . . ) 44500321 tamp
35 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh | to 0530 TWThF 44501615 Track renewals TOC walk
Track renewals prep
2C77 AND 2C79 TO TERMINATE AT ASCOT. 1052
sSw210 I . h . ’ TO START FROM GUILDFORD. GWR TO BERTH
35 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance ONE THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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x . Week Week n
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Week commencing:
36 =i Saturday 03 December
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
36 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
36 SW210 [Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Dn/Up Main Slow, Dn/Up Main 44(:121:)(10 Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
aterloo lapham Junction ast, South Siding, Platforms 1 to 5 to 505 3 rack renewals follow-up -10,
36 | SW100 |Waterl Clapham Juncti Fast, South Siding, Platf 1 001 TWThF 050 TWThF CCo1 Wheelﬁmbers Track Is foll PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Nine Elms (DMS) Capex follow-up OUTBERTHED.
Dn/Up Fast, Dn/Up Slow, Up Ciz;&i;?" Cyclic Maintenance
SW105 . Main Loop, Dn/Up Epsom, Up Capex prep
36 SW180 Clapham Junction New Malden, Motspur Park Kingston, Wimbledon Park Up 0050 TWThF to 0455 TWThF CWo02a C?';ZXHF;LS l:’zfrt:(rb LWRT (ThiF)
Siding No.1/Siding No.1 Plz:,tform 1) Capex follow-up
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
SW105 Dn/Up Fast, Up Slow, Up Byfleet | 0035 TWThF 0515 TWThF 44400122 Cyclic Maintenance ;ﬁi?n\:/(l)ARfAUSR%g%NTég?/II?\&?r}E -L?X'I\{gglg\:\/?S
36 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Curve, Dn/Up Guildford to wo3 Brookwood S&C mﬁ %/\L’) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 Dn Slow, Dn Byfleet Curve 0105 | TWThF 0515 TWThF (44490123) Track renewals T52 walk lsgég%wgf\?:f;% %U;tgigggJ;A:;ORM
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
36 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance ;v:&gfsiggi;?oﬁpm'l éﬁggi«SGlESSIDINGS
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
5 orting Jn astleigh East Jn n Sidings, Dn/Up Slow, Dn/Up to 51 5 . 2B77
36 | SW105 Worting Ji Eastleigh East Ji Dn Sidi Dn/Up Slow, Dn/U 0040 | TWThF 0500 TWThF E16 4420391 Tryack renewals follow-u LAVERSTOCK. 2B77 TO TERMINATE AT
Fast P |BASINGSTOKE. 1881 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Cyclic Maintenance
SW110 Dr/Ub. DU Sour. DU Capgaig.i JRne)f“rb Capex S&C follow-up 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
36 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h?&n P Spur, P 0050 TWThF to 0435 TWThF HO5b HV1025pts Track renewals six week |HASLEMERE TO BERTH. 2P01 TO START AT
S0520 '9 P! tamp FRATTON.
44201610
Track renewals prep
SW115 . . Dn/Up Main, Dn Passenger Loop, Capex S&C Refurb . PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE
36 SW150 Salisbury Tunnel Jn Salisbury East Bay, East Carriage Sidings 0115 TWThF to 0430 TWThF (126pts) Capex six week tamp RETIMED.
SW115
36 Z‘O’vgg Wilton South Jn Gillingham (Dorset) E:é ﬁp Exeter, Single, Tisbury 0015 | MTWTh | to | 0455 | TWThF 44500022 Track renewals prep
GW5001
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, " .
36 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
36 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance QS:\Z ﬁ\r\/‘sDO/74c\)/3551 TI% ?REUEEZ,ZVIVE\IIIDNQ{{SEBSYFVEI;L NOT
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GW5001 . Western Cyclic
36 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
S0680 Sussex Cyclic
36 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
X ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 Dn/Up Kingston, Dn/Up Capex PL Refurb |Cyclic Maintenance DEPOT. 2079 TO TERMINATE AT STRAWBERRY
36 SW245 New Malden Fulwell Jn, Strawberry Hill Jn f‘nlepperton, Dn/Up Strawberry 0055 TWThF to 0450 TWThF CF11 Teddington Capex follow-up HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
36 :wg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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