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Week commencing:
37 (i Saturday 11 D b
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
37 SW180 |Dorking Cheam 0455 F to 0520 F uTu 3023 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
’Bﬁs'"nﬁ'fsz’szf‘g"owr:"\j’vs.s;ss;‘:w’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
37 | sW100 |Waterloo Vauxhall wn vindsor, Down Y1 0025 | TWThF | to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor
; ) P 24
Reversible, Windsor Relief Line
1&2, North Siding
. Dn/Up Fast, Dn/Up Slow, . h SWR SERVICES TO BE DIVERTED VIA EAST
37 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck! 0035 TWThF to 0505 TWThF Ccwo1 Cyclic Maintenance PUTNEY
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
37 | SwW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600510 Track renewals TOC walk | CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever
37 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 | TWThF | to 0500 TWThF E16 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . " ) FRATTON. GWR: 1F35 TO TERMINATE AT
37 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
37 | SW115 |Yeovil Jn Feniton -P . : 2345 | MTWTh | to 0525 TWThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
SW135 . Dn/Up Netley, Dn/Up Portsmouth, .
37 SW140 Swanwick, Botley Portchester Single, Dn/Up Branch 0015 TWThF to 0500 TWThF 44200421 Track renewals follow-up  [2T75 WILL NOT RUN.
SW175 . . .
37 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up
37 | SW195 [Surbiton Hampton Court Dn/Up Hampton Court 0030 TWThF to 0525 TWThF Cziiggzrf“ Capex six week tamp
37 | SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
2D77 TO TERMINATE AT LEATHERHEAD & 2G75
Dn/Up Cobham, Platforms 1-3 at Cyclic Maintenance TO TERMINATE AT EFFINGHAM JN. ECS TO
37 | Sw200 |Effingham Jn Guildford Guild‘f)ord ’ 0005 | TWThF | to 0445 TWThF G02 44400222 Tryack renewals site surve WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
Y | GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
37 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,

Dn/Up Richmond

CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
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2U79 TO TERMINATE AT TWICKENHAM AND 2S79
Sw210 Dn/Up Main, Dn/Up Hounslow. TO TERMINATE AT HOUNSLOW. RAIL
37 SW230 Twickenham (c/o0), Hounslow Feltham (c/o) Dn/Up S ur’ P ’ 0025 | TWThF | to 0450 TWThF CFO03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
PSP BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5580 WILL NOT RUN.
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Week commencing:
38 i Saturday 18 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
38 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
38 | Sw255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
38 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
38 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
38 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
38 | SwW100 |[Waterloo West Crosssings . . 0035 TWThF to 0500 TWThF 44101021 Capex prep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
44150121
Fast
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor
38 | SW100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.

Fast, West London Sidings 1, 3 &
6
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Dn/Up Fast, Dn Slow, Byfleet 0045 | TThF 0515 | TThF 2F77TO DIVERT VIA COBHAM. 1577 TO
38 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE AND RUN ECS TO
SW255 ’ Wokin N 0045 w 0450 w GUILDFORD/WIMBLEDON. POSSESSION TO BE
9 GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
38 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. . . . 2P75, 2P77 & 2P79 TO TERMINATE AT
38 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
38 | sSwW110 |Liss Havant Jn Dn/Up Main 0050 F to 0445 F HO04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
38 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh Cyalic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
38 | SW120 [Farnham Alton Single/ Loop to Go09 44400322 leack renewals site surve POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F Y |oF 1054 (Th/F)
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
38 | SWIB0 | o i idge un. Eastieigh East n | SASbUry Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF © 0505 TWF E14 44200521 ?ryacc"lf r"é‘::‘::”f: WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 idge Jn, 9 North Jn Single, Dn/Up Test Valley S04 wals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0505 Th LWRT (W/Th)
OF 1Q53 (W/Th)
GW5001 . Western Cyclic
38 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . " . " .
38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
38 | sw183 [Epsom Dorking, Effingham Jn BookEam ! p 0040 TWThF to 0510 TWThF Ccwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
SW210 Capex
38 | SW230 [Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur | 0035 | WThF | to | 0515 | WThF Wheelimbers | ex follow-up
EA1330 (London Road
Bridge)
2U04 TO START AT WHITTON. SWR TO BERTH
Sw210 Egham, Windsor & Eton Dn/Up, Dn/Up Windsor, Up & Dn . . TWO UNITS AT READING. 5R90 TO START FROM
38 | swaso |Feltham (foul Riverside Arrivals 0105 | WThF | fo | 0445 | WThF CFos Cyclic Maintenance STRAWBERRY HILL/CLAPHAM. POSSESSION TO
BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
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Christmas Day
39 e Holiday Mon Week commencing:
Boxing Day Saturday 25 December
Holiday Tues
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
39 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
lf'/::itriol;ne::ez;li: tgaxi:c;z’ogp Capex S&C Refurb Cyclic Maintenance
39 | Sw100 |[Waterloo West London Jn . . 0035 ThF to 0500 ThF CC09a 44101021 Y LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main Capex follow-up
Fast 44150121
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
39 | SW105 \p. nes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up |- 35 ThF to | 0500 ThF cwo4 Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW180 Kingston
TO OPERATE.
39 | SWI05 |\ o) Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up. | ThF to | 0520 ThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
WATERLOO TO WOKING VIA HOUNSLOW
SERVICES TO DIVERT TO WEYBRIDGE.
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Victoria Arch Bridge WEYMOUTH, PORTSMOUTH & ALTON SERVICES
39 | sw11o |Woking East Farnborough, Worplesdon Guildford 0001 M fo | 0400 w UTX Works |Core Works TO DIVERT VIA COBHAM. POOLE & PORTSMOUTH
VIA EASTLEIGH SERVICES TO START AT
BASINGSTOKE.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
39 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 ThF to 0520 ThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
39 SW175 Moreton, Dorchester West Weymouth Branch 0040 ThF to 0520 ThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
39 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 ThF to 0505 ThF HO1b Cyclic Maintenance
. Up Exeter 2310 WTh 0510 ThF
39 | Sw115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
u Dn Exeter, Laverstock Loop 0110 ThF 0700 ThF
39 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 ThF to 0455 ThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
39 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 ThF to 0500 ThF EO7 Cyclic Maintenance AFFECTED.
READING AND WOKING VIA HOUNSLOW
SERVICES TO START & TERMINATE AT STAINES.
A SHUTTLE SERVICE WILL OPERATE BETWEEN
Sw210 . Virginia Water ASCOT AND READING. RAIL REPLACEMENT ROAD
39 SW255 Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F Earthworks Cutting Core Works SERVICES TO OPERATE BETWEEN STAINES AND
ASCOT.
FREIGHT SERVICES TO DIVERT VIA READING.
Sw210 . . . . . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
39 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 ThF to 0430 ThF G058 Cyclic Maintenance 2 x 5 CAR UNITS AT READING.
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New Years Day .
. Week commencing:
40 Info Holiday
Monday Saturday 01 January
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
40 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
40 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
40 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
40 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
40 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsor, Down Windsor 0025 WTh 0520 WTh WINDSOR LINES SERVICES TO DIVERT VIA MAIN
40 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor to CCo3 Cyclic Maintenance LINES. POSSESSION TO BE TAKEN AFTER THE
Reversible, Windsor Relief Line 0045 F 0520 F PASSAGE OF 1Q67 (Th/F)
1&2, Dn/Up Windsor Curves,
North Siding
Down Windsor Slow, Down
. Windsor, Down Windsor Fast, Up . ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
40 | SW100 |Nine Eims West London Jn Windsor, Windsor Reversible, Up 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up
SW105 . Main Loop, Dn/Up Epsom, Up " .
40 SW180 Clapham Junction New Malden Kingston, Wimbledon Park Up 0050 WThF to 0455 WThF CWo02a Cyclic Maintenance
Siding No.1/Siding No.1
SW105 Dn/Up Fast, Dn Slow, Byfleet Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM. 1877 TO
40 SW255 Hampton Court Jn, Addlestone Jn |Woking Jn Curves, Dn/Up Bay Platforms at 0045 WThF to 0515 WThF W10 44400221 Tnyack renewals pre TERMINATE AT WEYBRIDGE AND RUN ECS TO
Woking prep GUILDFORD/WIMBLEDON.
- . h LINE DIVERSIONS TO APPLY. ACCESS IS
40 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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2P77 TO TERMINATE AT GUILDFORD. 1P79 AND

SW110 Dn/Up Main. Dn/Up Spur. Dn/U 1P76 WILL NOT RUN. 2P79 TO TERMINATE AT
40 | SW140 |Havant Fratton, Cosham Bran(‘:Jh Dn/U Poftsn"\)ou’th P 0045 | TWTHF | to 0440 TWThF HO05¢ Cyclic Maintenance HAVANT & RUN ECS TO BERTH AT HASLEMERE.

S0520 ’ P 2T75 & 2P01 WILL NOT RUN. 2P12 TO START

FROM HAVANT.

SW123 " Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
40 SW265 Guildford (c/o) n Dn/Up Branch 0035 WThF to 0440 WThF G04a Cyclic Maintenance

SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
40 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 WThF to 0500 WThF E10 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED

) ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT

40 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.

GW5001 . Western Cyclic
40 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

S0680 Sussex Cyclic
40 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF 1C37 Maintenance

SW210 5D97 0450 WIMBLEDON PARK TO DORKING HELD
40 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 WThF to 0520 WThF CFo08 Cyclic Maintenance AT LEATHERHEAD TO AWAIT LIFTING OF

POSSESSION.
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Week commencing:
“ i Saturday 08 January
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
41 SW100 [Waterloo Nine Elms Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SW100 |, Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
41 SW105 Nine EIms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CCo02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
41 | SWI05 15 msford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | g5 | Twhe | 1o | 0455 | TWThF cwo3 Cyclic Maintenance
SW180 Kingston
Cyclic Maintenance
41 | SW105 |[Hampton Court Jn, Addlestone Jn |Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | 455 | rwrne | 10 | 0515 | TWThF wo7 44400221 Track renewals follow-up |2} 02 TO DIVERT VIA COBHAM. 1577 WILL NOT
Curves, Weybridge Up Bay 44601813 RUN.
Track renewals prep
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
41 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance
SW105 CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
41 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 44201515 Track renewals prep FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley LWRT (Th/F)
CENTRAL.
41 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
41 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
41 gwl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
41 | sw140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsm"”'h' Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
41 | SWI75 |y e ovit Pen Mill Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500822 Track renewals six week
SW178 tamp
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
41 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
. Dn/Up Chertsey/Branch, Up Bay, Capex PL Refurb -
41 SW255 |Chertsey Weybridge, Byfleet Jn Byflect Curves 0050 TWThF to 0520 TWThF (Weybridge) Capex follow-up
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2 From To
Week commencing:
42 i Saturday 15 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
42 | SW130 |Romsey Eastleigh shown with estimated times v 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
42 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
42 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SO110 E:;’Z”JN '”Wdif“;rs'c?r°\"lvv’i‘n‘évs'gfs°' WINDSOR LINES SERVICES TO DIVERT VIA MAIN
42 | SW100 |Waterloo Clapham Junction 2P o P 0040 | TWThF | to 0500 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
SW220 Reversible, Windsor Relief Line 24
1&2, Dn/Up Waterloo Curves,
North Siding, Dn/Up Sheepcote
Curves
VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
o , N WIMBLEDON LOOP SERVICES DIVERTED VIA
Streatham South Jn Sutton (Via Wimbledon) Dr.|/l.Jp St.Helier, I_Dn Siding 'B 0005 TWThE 0540 TWThE 43200222 WEST CROYON AND TERMINATE AT SUTTON.
42 2vg1g§ (Sidings Possession) to \‘;\?2%?352 Track renewals prep RAIL REPLACEMENT ROAD SERVICE TO
7 ) 0005 | TWThF 0540 | TWThF (Wimbledon OPERATE STREATHAM - STREATHAM COMMON -
Durnsford Road Raynes Park Down Main Slow Platform 9) SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
42 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up [2F02 TO DIVERT VIA COBHAM.
SW105 . Dn/Up Fast, Dn Slow, Dn/Up Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
42 | gyq1g [Woking East Farnborough, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF wo9 44400422 Track renewals site survey |TO RUN ECS FROM GUILDFORD PLATFORM 4
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g Time eEy eEy Maintenance |Other Work
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] From Ref Ref
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42 | sw105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley | 145 | TwThf | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever TO FOLLOW 5V94 AND TO BE DIVERTED VIA
. . L ' - LAVERSTOCK. 2B77 TO TERMINATE AT
42 | SW105 |Worting Jn Eastleigh East Jn E;s?ldlngs, Dn/Up Slow, Dn/Up 0040 W to 0500 ™ C21 Rail Grinder BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM
SOUTHAMPTON. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
42 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
44690122 Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
42 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b HV1025 Track renewals site survey [SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Track renewals site survey |[AND PORTSMOUTH HARBOUR.
44690122 Cyclic Maintenance
42 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO09b HV1025 Track renewals site survey
Track renewals site survey
- NO SERVICES TO RUN BETWEEN PORTMOUTH &
$0520 CD Civils Landport SOUTHSEA AND PORTSMOUTH HARBOUR
42 SW110 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F Sm;/r:a(t:i#:rt]in Core Works SERVICES TO TERMINATE AT FRATTON &
gthening PORTSMOUTH & SOUTHSEA.
SWi115 1L88 & 1L69 TO DIVERT VIA CASTLE CARY &
42 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2240 | MTW | to | 0445 | TWTh 38?: 44500022 ?ryacc"lf r"é‘:g::';ﬁ: survey |'VESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P Y |1L84 TO TERMINATE AT YEOVIL JN.
GW5001
SW135 . Capex PL Refurb
42 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF (Bitterne) Capex follow-up
SW135 . Dn/Up Netley, Dn/Up Portsmouth, Track renewals six week
42 SW140 Swanwick, Botley Portchester Single, Dn/Up Branch 0015 TWThF to 0500 TWThF 44200421 tamp 2T75 WILL NOT RUN.
42 | SWITS Iyeovit Pen il Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500817 Track renewals six week
SwW178 tamp
SW180 Dn/Up Portsmouth. Dn/U 2D81 TO TERMINATE AT WIMBLEDON. RAIL
42 S0680 Motspur Park Jn, Cheam Leatherhead E so?n DnorU S"d'n sp 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
psom, p siding BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
44100221 Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow. Dn/U Capex PL Refurb Track renewals six week  |VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
42 | SW225 |Clapham Junction Richmond, New Kew Jn WindZor Fast Putney Reve‘:sible 0040 TWThF to 0500 TWThF CCO07a p44100821 tamp JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 ! 4 Capex prep CAMDEN ROAD, STRATFORD, TEMPLE MILLS

(Wandsworth Town)

LWRT (W/Th)

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
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SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
42 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CFo07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1Q54 (Th/F)
. . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
44400421 Cyclic Maintenance
2 x5 CAR UNITS AT READING. 1052 TO START
42 | Sw265 |Aldershot South Jn, Bracknell Reading Spur Jn Dn/Up Main, Dn/Up Blackwater | 0045 | TWThF | to | 0515 | TWThF Go6 Capf:4g'1'7'§e1f”rb I@;“Tr?ﬁ”“é?'s prep FROM GUILDFORD. GWR TO BERTH ONE THREE
(Sandhurst) Capex follow-u CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE
P P AT GUILDFORD
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Week commencing:
43 i Saturday 22 January
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
43 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
43 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
43 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
43 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
a::.:oén;jeisﬁ: 13)/:/13\}\7;:&051039 Capex S&C Refurb Cyclic Maintenance
43 | SW100 |Waterloo West London Jn S| e . 0035 WThF to 0500 WThF CC09a 44101021 ) LINE DIVERSIONS TO APPLY.
low, Dn Windsor, Dn/Up Main 44150121 Capex six week tamp
Fast
Capex PL Refurb
SW100 Dn/Up Main Slow. Dn/Up Mai 0020 TThF 0500 TThF i 4h410(f1521 i c foll LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
43 | Swios |Queenstown Road Durnsford Road F;st "Dn /ad: F:s‘"t’ U: M;’in f('j”op to (CZSe:rSL ‘,;';Cfljfg) C:‘;Z’; fsung‘; DIVERT VIA EAST PUTNEY. POSSESSION TO BE
’ ’ 0050 w 0500 W 44302421 TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
(Earlsfield)
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VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
o , N WIMBLEDON LOOP SERVICES DIVERTED VIA
Streatham South Jn Sutton (Via Wimbledon) Dr.|/l.Jp St.Helier, I_Dn Siding 'B 0005 TWThE 0540 TWThE 43200222 WEST CROYON AND TERMINATE AT SUTTON.
43 2"(‘)’133 (Sidings Possession) to \‘/1\?2%?352 Track renewals follow-up |RAIL REPLACEMENT ROAD SERVICE TO
7 ) 0005 | TWThF 0540 | TWThF (Wimbledon OPERATE STREATHAM - STREATHAM COMMON -
Durnsford Road Raynes Park Down Main Slow Platform 9) SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
43 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up
SWR: SERVICES FROM WATERLOO TO
Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 44201912¢ Track renewals prep VIA GUILDFORD AND HAVANT. 2B84 TO
43 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 44200022 LWRT (W/Th) TERMINATE AT EASTLEIGH AND RESTART FROM
Fast 44203915 Track renewals site survey |BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
Track renewals site survey |VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15 44200022 Cyclic Maintenance
43 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BOS 44203915 Track renewals site survey [FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast Track renewals site survey
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Capex TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . ! Cyclic Maintenance FRATTON. GWR: 1F35 TO TERMINATE AT
43 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TThF to 0440 TThF HO8a (L;Izzezan/gzr:Ct) Capex follow-up FRATTON. FRATTON DEPOT NOT AFFECTED,
P FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Capex PL Refurb Cyclic Maintenance 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
43 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44500921 V! RUN. 4V50/4V51 TO RUN VIA ROMSEY &
Capex Core Works
(Heytesbury) ANDOVER.
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
43 Yeovil Jn Pinhoe -P i ; 2345 | MTWTh | to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop
TO OPERATE.
43 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO
SW180 . Dn/Up Epsom, Dn/Up . ) DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
43 SW185 Raynes Park Ewell West, Chessington South Chessington 0025 TThF to 0525 TThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
2D81 TO TERMINATE AT WIMBLEDON. 5097 TO
Dn/Up Epsom, Dn/Up . ) DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
43 | SW180 |Motspur Park Jn Ewell West Chessington 0025 w to 0525 w CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
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From To

Week no

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SwW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
43 | 5oggs |Leatherhead Warnham (Dorking), Down Siding (Dorking) | 2220 M7 to | 0505 ™w 1B24 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.

43 | gopgs |-eatherhead Horsham (Dorking), Down Siding (Dorking) | 2220 | WTh | to | 0505 ThF 1B24b Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

SW190 Dn/Up Kingston, Dn/Up

43 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance
Hill

Dn/Up Chertsey/Branch, Up Bay,

43 | SW255 |Chertsey Weybridge, Byfleet Jn Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES

SW120

43 SW123

43 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0105 TWTh to 0455 TWTh 44400222 Track renewals site survey |5D81 TO DIVERT TO WIMBLEDON.

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT

43 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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Week commencing:
44 i Saturday 29 January
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
44 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
44101110
Dn/Up Main Slow, Dn/Up Main Capex Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
44 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF Cco1 Wheeltimbers Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 (Lambeth Road  |Capex follow-up OUTBERTHED.
Bridge)
44 gmgg Queenstown Road Clapham Jn E;é ltJ" Main Slow, Dn/Up Main 0015 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
44 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44601813 Track renewals follow-up  [2F02 TO DIVERT VIA COBHAM.
Cyclic Maintenance
44400721 Track renewals prep
SW105 . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
44 SW110 Woking East Farnborough, Worplesdon Curves 0105 TWThF to 0520 TWThF wWo9 44601713 LWRT (W/Th) TO RUN ECS FROM GUILDFORD PLATFORM 4
44400422 LWRT (Th/F)
Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
44 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey | CARRIAGE SIDINGS.
44 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
44 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to 0505 TWThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
44 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . ) Western Cyclic BETWEEN EXETER ST DAVID'S AND
44 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
44 | gyq50 [Redbridge Jn, Eastleigh Bastn |0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0505 | TWThF S04 44200521\ ronewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED
Capex PL Refurb
44500921
y . . (Heytesbury) Capex Core Works 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
44 | sSW170 |Wilton Jn Warminster (foul) Dn/Up Warminster 2335 MTWTh to 0515 TWThF Capex PL Refurb |Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44501121
(Warminster)
GW5001 . Western Cyclic
44 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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é From To
GW500 44500817 Cyclic Maintenance
44 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals TOC walk
44500822
SW178 Track renewals TOC walk
SW180 Dn/Up Portsmouth, Dn/U|
44 | SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 | TWThF | to 0510 TWThF CwWo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
44 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0045 TWThF to 0515 TWThF CF13 44300712 Y " REPLACEMENT TO RUN FROM TWICKENHAM TO
Sw245 Spur Track renewals site survey KINGSTON
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Week commencing:
45 i Saturday 05 February
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
45 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTu 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
45 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Heiler Wimbledon 0235 w 0245 w
S0O700 |Wimbledon St Helier 0335 w 0350 W
SO700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
45 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
45 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF Cco1 44101110 Y PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals folow-up
10 OUTBERTHED.
45 gmgg Queenstown Road Clapham Jn E;é ltJ" Main Slow, Dn/Up Main 0015 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
Dn/Up Fast, Dn/Up Slow, Up 0050 TF 0455 TF Capex PL Refurb " .
45 gwgg Clapham Junction Berrylands Main Loop, Dn/Up Epsom, Up to Cwo02 44302921 g);c': I\f/loa::gte.nance ggiziis(_lr?x;o BE TAKEN AFTER THE PASSAGE
Kingston 0105 w 0455 w (New Malden) pex foflow-up
VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
. " . e WIMBLEDON LOOP SERVICES DIVERTED VIA
soego |Streatham South Jn Sutton (Via Wimbledon) '(Dsr;gijnp sStl;'gzlsIZ;sliDc)r;)Sldlng B 2320 | TWThF 0535 | TWThF Sussex Cvalic WEST CROYON AND TERMINATE AT WIMBLEDON.
45 | so700 9 to IC25b Ma'ntenari,ce RAIL REPLACEMENT ROAD SERVICE TO
SW105 Durnsford Road Ravynes Park Down Main Slow 2320 TWThF 0535 TWThF ! OPERATE STREATHAM - STREATHAM COMMON -
V! SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
45 | SWI0S 1g iands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | TwhE | 1o | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
45 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
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2 From To
SW105 . Dn/Up Main, Dn/Up Slow, Up . ) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
45 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
SW105 Dn/Up Main, Single, Dn/Up " .
45 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
N . . ) 2P79 TO TERMINATE AT GUILDFORD. SERVICES
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c Cyclic Maintenance TO RESTART FROM PETERSFIELD. 2P82 & 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
45 | SwW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO09¢c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 . Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
45 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . ) POSSESSION TO BE GIVEN UP FOR THE
45 | SW115 |Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
45 | swW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
45 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
45 | Sw230 |Barnes Acton Jn > »Sou Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Cyclic Maintenance TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
45 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GOo5W 44400421 leack renewals prep START FROM GUILDFORD. GWR TO BERTH ONE

THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Week commencing:
46 i Saturday 12 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
46 | Sw105 [Weymouth Eastleigh 2155 M o | o001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
46 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
46 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0040 Th
46 SW140 [Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
46 | Sw105 |Pirbright Jn Byfleet Jn 0035 F o 1 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
46 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
’I\DﬁswnRV?llilr?(fi’sE:\nlsnowr:n\?vsi:;ssolfw’ Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
46 | SW100 |Waterloo Vauxhall N ) 0025 | TWThF | to 0520 TWThF CC NEW CM0048 4 LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor Track renewals prep
; ) P 24
Reversible, Windsor Relief Line
1&2, North Siding
Windsor Reversible, Up Windsor,
SW100 ) Dn Windsor Slow, Dn Windsor . ) SWR TO DIVERT VIA THE MAIN LINES. NO
46 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
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2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet | 0045 TThF 0515 TThF PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
) - Curve, Dn/Up Guildford . ) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
46 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon to Wo3 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TThF 0515 TThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
DriUp Fast, Up Siow, Up Byfeet | 0045 | W osts | w 1AB2 VIA SURBITON AND BACK TO WOKING.
46 gw;gg Weybridge, Addlestone Jn Woking East Curve to Wo3 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
Dn Slow. Dn Byfleet Curve 0105 w 0515 W 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
W, Pn By Y 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
ACCESS TO BE MAINTAINED TO BARTON MILL
46 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0108 e to 0650 TIe B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
9 prast 0130 w 0500 w 4 AFTER THE PASSAGE AND GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
. . . ) 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
46 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance BOURNEMOUTH
Cyclic Maintenance
46 | SW110 |Haslemere Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 4:\6/91%12%2 Track renewals site survey (2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals site survey
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 TWF 0500 TWF Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
46 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 44200421 leack renewals TOC walk POSSESSION TO BE TAKEN AFTER AND GIVEN UP|
Branch 0030 Th 0425 Th W W FOR THE PASSAGE OF 3Q03 (W/Th)
SW130 N . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 TWF 0505 TWF 44200521 Track renewals follow-up 5B05TO BE DIVERTED VIA BASINGSTOKE. 4V53
46 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single. Dn/Up Test Valle to 44500722 Track renewals pre| WILL NOT RUN. 4V50/4V51 TO RUN VIA
ingle, U/’ 4 0035 Th 0505 Th wals prep WINCHESTER. 7V97 TO BE RETIMED
) ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
46 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
46 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up " .
46 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
. . . ) 2079 TO DIVERT VIA WIMBLEDON. RAIL
46 gwg;g Richmond Whitton Jn, Strawberry Hill B"/ ESOR'CS;'}E"C”SD:: Up Main, 0030 | TWTh | to | 0450 | TWTh CF02b g;ﬁ";gﬁgﬁigi‘:ﬁm) REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Dnip Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimley. Cyclic Maintenance
46 gw;gg South Jn Aldershot Single, Dn/Up Branch 0110 | TWThF | to | 0535 | TWThF 61 €21 Rail Grinder (MIT)
2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
SW210 2 x5 CAR UNITS AT READING. 1052 TO START
46 SW265 Bracknell, Blackwater Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0515 TWThF 44400421 Track renewals follow-up |[FROM GUILDFORD. GWR TO BERTH ONE THREE

CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE
AT GUILDFORD
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Week commencing:

A7 i Saturday 19 February
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

47 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T

47 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w

47 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F

47 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F

47 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor 0120 T 0520 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
47 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor to TWThF CCo3 CMO0048 Tryaclk renlewals follow-u LINES TO NINE ELMS JUNCTION. POSSESSION TO
Reversible, Windsor Relief Line 0025 WThF 0520 P |BE TAKEN AFTER THE PASSAGE OF 1Q64 (M/T)
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up " .
47 SW180 Durnsford Road Surbiton, Norbiton Kingston 0050 ThF to 0455 ThF Cwo3 Cyclic Maintenance
47 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44400721 Track renewals prep 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
47 | gw11g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | WThF | to | 0520 | WThF 44400422 Track renewals site survey |TO RUN ECS FROM GUILDFORD PLATFORM 4
- . Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
47 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey | CARRIAGE SIDINGS.
Capex PL Refurb . .
47 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 44201321 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
N Capex follow-up CENTRAL
(Christchurch)
Fzgo'::fr'l?;ﬂ:"g Core Works SWR SERVICES TO TERMINATE AT GUILDFORD
" . " Cyclic Maintenance AND RESTART FROM PETERSFIELD. RAIL
47 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F H02 CEES&%Z?II Capex prep REPLACEMENT ROAD SERVICES TO OPERATE
LWRT (Th/F) BETWEEN GUILDFORD AND PETERSFIELD
(Farncombe)
SW115 CD Earthworks SWR SERVICES TO TERMINATE AT AXMINSTER.
47 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Honiton Tunnel  |Core Works RAIL REPLACEMENT ROAD SERVICES TO
Cutting OPERATE BETWEEN AXMINSTER AND EXETER
LWRT (M/T) 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
47 | SW150 |Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500722 LWRT (T/W) WILL NOT RUN. 4V51 TO BE DIVERTED VIA
LWRT (W/Th) WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
47 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
GWR: 1F95 Q PATH TO OPERATE VIA
47 | SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
Feltham
ggﬁ'éir"uac"{.li Core Works WINDSOR PLATFORMS TO BE KEPT CLEAR
47 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06 €D Civils Corg Wor}<s ADDITIONAL UNITS TO BERTH AT READING
y Cyclic Maintenance
Blackpots Bridge
strengthening

Electronic copy - uncontrolled when printed. Next scheduled issue 5th February 2021



Version: 1
Date: 23rd October 2020
Page 23 of 111

OFFICIAL
Engineering Access Statement 2022
Rules Proposal

Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

| Key: Amended New
g Time ook ook Maintenance |Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked . nights Time To |nights Ref Ref Work Content Traffic Remarks
é From To
2U79 & 2579 TO TERMINATE AT FELTHAM AND
44350215 Track renewals prep 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
. 44300118 y FARNHAM. SWR TO BERTH TWO UNITS AT
47 | SW210 |Feltham Egham Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44390022 E:zt :Z:zxg:z 2:;: :zx:y READING. 5R90 TO START FROM STRAWBERRY
(Staines S&C) Y |HILL/CLAPHAM. POSSESSION TO BE CLEAR FOR
THE PASSAGE OF 1Q64 (M/T)
Ca t:fgg“l‘f;furb Cyclic Maintenance 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 p44401 121 T:/ack renewals follow-u TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
47 SW265 Bracknell, Aldershot South Jn Reading Spur Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W (Crowthorne) Capex follow-u P START FROM GUILDFORD. GWR TO BERTH ONE
Capex PL Refurb Capex six weelftam THREE CAR UNIT AT GUILDFORD. 1V71 TO
401221 P P TERMINATE AT GUILDFORD
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Week commencing:
48 i Saturday 26 February
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
48 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
48 SW210 (Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
48 SW100 Waterloo Queenstown Road Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Reversible, Windsor Relief Line 24
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
Dn/Up Windsor Slow. Dn/U BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 WindZOr Fast Winds’or P 44100022 Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
! A Capex PL Refurb |Track renewals prep JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
48 gwg;g Queenstown Road Barnes ggver::ﬁlialggélzg?ndss;\io 6a 0040 TWThF to 0500 TWThF CCo06 44100821 LWRT (W/Th) JN. GOSPEL OAK JN, CAMDEN ROAD,
49 P 9 ) (Wandsworth Town)|Capex follow-up STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Track renewals six week
SW105 . Dn/Up Fast, Dn Slow, Byfleet 44400221 tamp 2F77 TO DIVERT VIA COBHAM. 1577 TO
48 SW255 Hampton Court Jn, Addlestone Jn |Woking East Curves 0045 | TWThF | to 0515 TWThF 44601813 Track renewals six week TERMINATE AT WEYBRIDGE AND RUN ECS TO
Y amp wals shw GUILDFORD/WIMBLEDON.
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals prep 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
48 | gyq1g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF wo9 44400721 | oo 4 "Rail Grinder (W/Th), |TO RUN ECS FROM GUILDFORD PLATFORM 4
(ThiF)
- . Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
48 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals site survey | CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Tﬁlack renewals sife surve TO FOLLOW 5V94 AND TO BE DIVERTED VIA
48 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 | TWThF | to 0440 TWThF E18 44200318 C21 Rail Grinder (M/T) Y |LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury (TAW) ’ WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . ) AND RUN ECS TO BASINGSTOKE. FREIGHT TO
48 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
48 | SW105 |Poole Wool 2%[:55“"3'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . ) TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
48 2\/6/513((’) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO

BE RETIMED.
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SWi115 1L88 TO DIVERT VIA CASTLE CARY AND
48 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? 44500022 ?ryacc"lf r"é‘:g::';ﬁ: survey |'VESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P Y |5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
48 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
. Dn/Up Richmond, Dn/Up Main, . . 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
48 | SW210 |Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFO01 Cyclic Maintenance TO BE RETIMED.
44350215 2U79 & 2879 TO TERMINATE AT FELTHAM AND
SW210 Egham. Windsor & Eton 44300118 Track renewals follow-up |2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
48 SW250 Feltham R%/ersiée ! Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44390022 Track renewals site survey [FARNHAM. SWR TO BERTH TWO UNITS AT
(Staines S&C) Track renewals site survey |READING. 5R90 TO START FROM STRAWBERRY
! HILL/CLAPHAM
2088 AND 2090 TO TERMINATE AT GUILDFORD.
SW300 . . . 1V71 WILL RUN FROM GUILDFORD TO READING
48 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF Go03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 248 0556 GATWICK TO
48 | S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 MTWTh to 535 TWThF 1B28 Maintenari,ce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
49 (i Saturday 5 March
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
gswnﬁ'i's;’sz%"om"\j’vsis;ssg‘:w’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
49 | SW100 |Waterloo Vauxhall N ) 0025 | TWThF | to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor 24
Reversible, Windsor Relief Line
1&2, North Siding
Dn/Up Fast, Dn/Up Slow. Capex PL Refurb | i paintenance SWR SERVICES TO BE DIVERTED VIA EAST
49 | SW105 |Clapham Junction Durnsford Road i »n/-p y 0035 | TWThF | to 0505 TWThF CWo01 44302021 4 )
Wimbledon Traincare Shunt Neck (Earsfield) Capex six week tamp PUTNEY
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44400721 Track renewals follow-up  [2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
49 | gyq1g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF 44601713 Track renewals prep TO RUN ECS FROM GUILDFORD PLATFORM 4
49 | SW110 |Worplesdon Guildford (c/o) Dn/Up, North Box Sidings (T4) 0110 ThF to 0505 ThF 82'11/53" Grinder (W/Th), 2F02 TO BE DIVERTED VIA COBHAM.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
49 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
) Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
Dn/Up, Dn/Up Loop, Micheldever 44201912¢c
. . - Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
49 | SW105 |Worting Jn Eastleigh East Jn E;s?ldlngs, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 jﬁggg?g Track renewals site survey |BASINGSTOKE. 1881 TO TERMINATE AT
Track renewals site survey [BASINGSTOKE AND RESTART FROM
SOUTHAMPTON. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
Dn/Up Main. Dn/Up Fast. Dn/U 1B81 TO TERMINATE AT BASINGSTOKE AND
49 | SW105 |Eastleigh West Jn St Denys Slo P ’ P ’ P 0040 | TWThF | to 0440 TWThF 44200415 Track renewals prep RESTART FROM SOUTHAMPTON. FREIGHT TO BE
W DIVERTED VIA LAVERSTOCK.
49 | SW105 |Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
Sw110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
49 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main Capex Rerail Cyclic Maintenance 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
49 | SW115 |Yeovil Jn Feniton Honitzn U L(;o Chard DH Loo 2345 | MTWTh | to 0525 TWThF Y03 44501122 Capex prep NOT RUN. RAIL REPLACEMENT ROAD SERVICES
p oo, P (Sutton Bingham) |LWRT (W/Th) TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
49 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF G07 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT

GUILDFORD & ONE UNIT AT STAINES
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49 | sw255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | g5 | Twrhe | 10 | 0520 | TWThF W11 Cyclic Maintenance
Byfleet Curves
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up Y VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SwW210 . . N 44100422 Track renewals prep
49 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100221 LWRT (ThiF) JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond Track renewals TOC walk CAMDEN ROAD, STRATFORD, TEMPLE MILLS
W W EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
SW210 TO TERMINATE AT HOUNSLOW. RAIL
49 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow 0025 TWThF to 0450 TWThF CFO03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5880 WILL NOT RUN.
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Week commencing:
50 i Saturday 12 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 | swios |weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
50 | SW105 [Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
S0 | sw1os |Pirbright Jn Byfleet Jn 0035 F o 1 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
50 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb
50 | sw100 |Waterloo Vauxhall Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF 44150021 Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor
50 | sSw100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 &
6
VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
. . . A WIMBLEDON LOOP SERVICES DIVERTED VIA
Swios Streatham South Jn Sutton (Via Wimbledon) DSnéUp St};’Heller, I_Dn Siding 'B' 0005 | TWThF 0540 TWThE jggggggg ook . ) WEST CROYON AND TERMINATE AT SUTTON.
50 (Sidings Possession) to 4 rack renewals six weel RAIL REPLACEMENT ROAD SERVICE TO
§0700 (Wimbledon  |tamp OPERATE STREATHAM - STREATHAM COMMON -
. 0005 TWThF 0540 TWThF
Durnsford Road Raynes Park Down Main Slow Platform 9) SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
Cyclic Maintenance
2F77 TO DIVERT VIA COBHAM. 1877 TO
50 gw;gg Hampton Court Jn, Addlestone Jn |Woking East g:’re:;as" Dn Slow, Byfleet 0045 | TWThF | to | 0515 | TWThF w10 ﬁgg?gf; I:Zz'; :::ng:z ;Sagveak"‘ TERMINATE AT WEYBRIDGE AND RUN ECS TO
tamn GUILDFORD/WIMBLEDON.
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
50 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44400721 Track renewals follow-up TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals follow-up
Cyclic Maintenance
50 gwlgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 C21 Rail Grinder (M/T), ég\;ﬁ;?m TO TERMINATE AT SOUTHAMPTON

(T/W)
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44200122
Capex S&C Refurb
46250121 "
(Bournemouth) Track renewals site survey (1B75 TO TERMINATE AT POOLE AND BERTH IN UP
50 | Sw105 [Sway Poole Dn/Up Main 0050 TWThF to 0440 TWThF uCa exu Capex S&C follow-up SIDINGS. 1B77 & 1B81 TO TERMINATE AT
P Capex follow-up SOUTHAMPTON CENTRAL.
Wheeltimbers
(Avon/Stour
Bridges)
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
50 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a HV1025 Track renewals site survey |HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
50 | sw110 |Liss Havant Jn Dn/Up Main 0050 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
50 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
50 | SW120 [Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
SW130 ) : Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF 0505 TWF E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
50 Redbridge Jn, Eastleigh East Jn . to 44200521 Track renewals prep
SW150 North Jn Single, Dn/Up Test Valley S04 POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0505 Th LWRT (W/Th)
OF 1Q53 (W/Th)
Capex PL Refurb
44501221 Capex follow-up
N . . (Langford) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
50 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF Capex Rerail Capex prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (Th/F)
44500418
(Sherington)
GW5001 . Western Cyclic
50 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . " . " .
50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
50 | sw183 |Epsom Dorking, Effingham Jn Bookﬁam ! P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
2U79 TO TERMINATE AT WHITTON, 2879 TO
TERMINATE AT HOUNSLOW AND 2U04 TO START
. . 0030 TWTh 0445 TWTh AT WHITTON. 5C76 TO DIVERT TO FARNHAM.
50 gwg;g Feltham (foul) Eﬂ/ﬁ;’i‘&r""dsm &Bton 2:_?8;’3"/”” Windsor, Up & Dn to CF05 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING. 5R90
0105 F 0445 F TO START FROM STRAWBERRY HILL/CLAPHAM.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
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Week commencing:
51 i Saturday 19 March
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
51 | SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
51 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
51 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
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SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |[Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 |Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 |St Denys Southampton Central 0220 F 0230 F
51 SW105 |Southampton Central Totton Yard 0230 F to 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 [Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
51 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF Cco1 44101110 Track renewals six week [PLATFORMS 1 -10, SOUTH SIDING TO BE
10 tamp OUTBERTHED.
51 gmgg Queenstown Road Clapham Jn ?:é th Main Slow, Dn/Up Main 0015 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
Capex Con 6012
Capex Rerail
44300023  |C3Pexprep
51 SW105 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF (Wimbledon) LWRT (T/W) POSSESSION TO BE TAKEN AFTER THE PASSAGE
. LWRT (W/Th) OF 1Q65 (T/W)
Capex Rerail LWRT (ThiF)
44301422
(Durnsford Road)
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
51 SW105 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 0035 TThF to 0500 TThF cwos Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Y ’ Kingston 0100 w 0500 w 4 TO OPERATE. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
Cyclic Maintenance
51 gw;gg New Malden Byfleet Jn, Claygate g';g:]‘;:‘ast Dn/Up Slow, DnUp | 055 | TwThF | to | 0520 | TWThF wo1 44601813 Track renewals six week  |2F02 TO DIVERT VIA CHERTSEY
tamp
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
51 | swiqs [Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 C21 Rail Grinder (WT)  |BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y ! Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
51 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWTh to 0500 TWTh E19 44201515 Track renewals prop FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
51 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P77 & 2P86 TO TERMINATE AT HASLEMERE &
51 SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF HO1a Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
51 | SW115 |Overton gztf:lﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
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GW500 Dn/Up Main. Dn/Up Exeter. East 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND
51 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Ba g'n e ’ Loo P ’ 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
SW175 Y, Single. P 5057 TO TERMINATE AND BERTH AT YEOVIL
SW115 - . Dn/Up Main, Dn/Up Exeter, East . .
51 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
SW135 ) " ) ACCESS TO BOTLEY STONE TERMINAL NOT
51 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Cyclic Maintenance TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
51 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOo5W 44400421 Track renewals six week [START FROM GUILDFORD. GWR TO BERTH ONE
tamp THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Week commencing:
52 o Saturday 26 March
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
52 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
52 S0110 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCo3 CM0048 Track renewals six week WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . N e LINES.
Reversible, Windsor Relief Line tamp
1&2, Dn/Up Windsor Curves,
North Siding
Down Windsor Slow, Down
. Windsor, Down Windsor Fast, Up . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
52 | SW100 |Nine Elms West London Jn Windsor, Windsor Reversible, Up 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up
. Capex PL Refurb . .
52 | SWI05 |0\ bham dunction Berrylands Main Loop, Dn/Up Epsom, Up 0050 | TWThF | to | 0455 | TWThF CW02a 44302921 Cyclic Maintenance
SW180 Kingston, Wimbledon Park Up Capex six week tamp
L L (New Malden)
Siding No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 8:/:: FD?;U Uga:zrgrgp Byfleet | 0035 | TWThF 0515 | TWThF Cydlic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
52 | SW110 {Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to Wo3 44400122 Tryack renewals site survey 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
52 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . Dn/Up Main, Dn/Up Slow, Up CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
52 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF 44201515 Track renewals follow-up FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
CENTRAL.
Cyclic Maintenance 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
52 | SW105 |Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF Br? 44200122 Track renewals prep SIDINGS. 1B77 & 1B81 TO TERMINATE AT
LWRT (Th/F) SOUTHAMPTON CENTRAL.
2P77 TO TERMINATE AT GUILDFORD. 1P79 AND
SW110 Dn/Up Main. Dn/Up Sour. Dn/U 1P76 WILL NOT RUN. 2P79 TO TERMINATE AT
52 | SW140 |Havant Fratton, Cosham Bran(‘:Jh Dn/’U Pogsn”\)ou’th P 0045 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance HAVANT & RUN ECS TO BERTH AT HASLEMERE.
S0520 ! P 2T75 & 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
52 gw;gg Guildford (foul) ‘J"r’fk'"gham Jn, Aldershot North g:%p S'r:‘f\kc‘:]’ater’ Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance & 8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 Salisbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury 44200521 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
52 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44500722 Track renewals TOC walk WINCHESTER. 7V97/7V98 TO BE RETIMED

Track renewals prep
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Dn/Up Salisbury, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
. . Loop, East Bay, East Carriage Capex S&C Refurb
52 | SwW115 |[Salisbury Tunnel Jn Salisbury . " . 0045 TWThF to 0500 TWThF . Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through Salisbury 123pts
L . . BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
) ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
52 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
52 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
S0680 Sussex Cyclic
52 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
52 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
1 [i® Saturday 02 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 Th 0055 Th
1 SW180 [Dorking Cheam 0455 F to 0520 F uTu 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
1 SW100 |Waterloo Nine Elms Fast, South Siding, Platforms 1to| 0015 | TWThF | to 0505 TWThF CC NEW 44101110 4 PLATFORMS 1-10, SOUTH SIDING TO BE
Track renewals TOC walk
10 OUTBERTHED.
SW100 |, Dn/Up Main Slow, Dn/Up Main . h LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
1 SW105 Nine EIms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CCO02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
1| SWI05 |1 sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 050 | twinF | to | 0455 | TWTHF cwo3 Cyclic Maintenance
SW180 Kingston
1 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
1 SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ’ ’ Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
1 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 C21 Rail Grinder (Th/F) FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
Capex Rerail
1 | sw105 |Totton Brockenhurst Dn/Up Main 0015 | TWThF | to | 0525 | TWThF 44200622 (Beaulieu E\';’V";; prep 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Road) (Th/F) CENTRAL
. . Capex S&C Refurb . .
1 SW105 |Christchurch Branksome Jn Dp{Up Main, Up Bay, Middle 0035 | TWTHF | to 0500 TWThE Bro4 46250121 Cyclic Mlanntenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Sidings Capex six week tamp CENTRAL
(Bournemouth)
Capex S&C 1B73 & 1B75 TO TERMINATE AT BOURNEMOUTH.
1 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 | TWThF | to 0430 TWThF 1‘)5; ts Capex S&C follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
P CENTRAL.
SW110 " Dn/Up Main, Dn/Up Cobham, . .
1 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
1 gwl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
1 SW140 |St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals site survey
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
1 SW140 [Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF HO6 44600622 yeu ! " 2T75 WILL NOT RUN
Branch Track renewals site survey
1 SW140 [Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance
1 SW150 |[Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0415 TWThF 44500722 Track renewals follow-up |7V97 TO BE RETIMED
SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL
1 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex prep
1 SW200 |Effingham Jn Guildford Dn/Up Cobham 0120 | TWThF | to 0455 TWThF Capex Con 6067 |LWRT (W/Th)
LWRT (Th/F)
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. . Track renewals prep 2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES
1 SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 | TWThF | to 0530 TWThF 44300522 LWRT (W/Th) OR READING.
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, Capex PL Refurb -
1 SW265 Guildford (c/o) In Dn/Up Branch 0035 | TWThF | to 0440 TWThF Aldershot South Capex follow-up
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2 Info Bank Holiday Week commencing:
Friday Saturday 09 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2 | sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
2 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
™
S0O110 Fast U Windéor Windsor Capex Rerail Track renewals TOC walk |WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2 SW100 |Waterloo Clapham Junction - P N P 0040 TWTh to 0500 TWTh CC NEW 44100222 Capex prep LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Reversible, Windsor Relief Line
SW220 44100322 LWRT (T/W) 24
1&2, Dn/Up Waterloo Curves, (Vauxhall) LWRT (W/Th)
North Siding, Dn/Up Sheepcote ux
Curves
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0105 TTh 0520 TTh 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2 SW105 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up to Wo9 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SwW110 ! Guildford 0105 w 0450 w 4 POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
Dn Fast. Dn Slow. Long Valle 0115 TTh 0515 FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2 SW105 |Hook Basingstoke (foul) Sidin s' ' 9 Y to TWTh B10 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0130 w 0515 OF 3Q01 (T/W)
0015 W ™™
2 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to 0600 Brog Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q02 (W/Th)
0110 Th Th
2 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWTh to 0500 TWTh H02 Cyclic Maintenance
Swi115 1L88 TO DIVERT VIA CASTLE CARY AND
2 gvv\v’;gg Wilton Jn Gillingham (Dorset) E;/: Up Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh ig? 44500022 .(I?ry:C'"f r"::'e’::lea’l‘:’s‘ftz survey |VESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P ¥ |5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
2 SW135 |Botley Botley Down Siding 2300 MTWTh to 0430 TWThF E22 7V97 TO BE RETIMED
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2 SW150 [Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWTh to 0505 TWTh 44500722 Track renewals follow-up (WILL NOT RUN. 4V51 TO BE DIVERTED VIA
WINCHESTER. 7V97 TO BE RETIMED
SW180 Dn/Up Portsmouth, Dn/Up " .
2 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWTh to 0500 TWTh CWo06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 WindZor Fast. Dn/U ’Hounglow Capex PL Refurb Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmé)nd sze ’ 0040 TWTh to 0500 TWTh CCO07a 44100821 CZ ox six week tam JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Roversibio ' 4 (Wandsworth Town) |~ 2P i CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 & 2879 TO TERMINATE AT FELTHAM AND
SW210 Egham, Windsor & Eton Track renewals six week 2004 TO START AT FELTHAM. 5C76 TO DIVERT TO
2 SW250 Ashford (Middx) Rg/ersitzie Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh 44350215 tam; FARNHAM. SWR TO BERTH TWO UNITS AT
P READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
2 SW210 |Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CFO7 (part) Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2 | SW210 |eham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 | WTh | to | 0520 WTh CFo7 44300822 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
SW255 Track renewals prep
Capex PL Refurb
. 44401121 Cyclic Maintenance
2 | sw265 |Guildford (c/o) ‘J"r’fk'"gham Jn, Aldershot North g:%p S'r:‘f\kc‘:]’ate" Dn/Up Ash, 0035 | TWTh | to | 0440 | TWTh G06 (Crowthorne)  |Capex six week tamp
P Capex S&C Refurb [Capex S&C follow-up
3163pts
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3 Info Bank Holiday Week commencing:
Monday Saturday 16 April
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
3 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
3 SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
3 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
3 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
3 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 WThF to 0505 WThF CCo01 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SWR: SERVICES FROM WATERLOO TO
Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 44201912¢ Track renewals six week  [VIA GUILDFORD AND HAVANT. 2B84 TO
3 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 TWTh to 0500 WThF BOS 44200022 tamp TERMINATE AT EASTLEIGH AND RESTART FROM
Fast 44203915 Track renewals site survey |BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
Track renewals site survey |VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up Main, Dn/Up Fast, Dn/U Track renewals six week 1881 TO TERMINATE AT BASINGSTOKE AND
3 SW105 |Eastleigh West Jn St Denys Slowp " P ! P 0040 WThF to 0440 WThF 44200415 tam W X W RESTART FROM SOUTHAMPTON. FREIGHT TO BE
P DIVERTED VIA LAVERSTOCK.
3 SW105 |Dorchester Dorchester Down Sidings 0800 TWThF to 1700 TWThF Br17
SW110 Capex 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
3 SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour Fratton, Dn/Up Branch 0055 WThF to 0435 WThF HO7b Ponoreek{Landpon Capex follow-up HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
S0520 Wheeltimbers
BE RETIMED.
SW115 CD Earthworks SWR SERVICES TO TERMINATE AT AXMINSTER.
3 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Honiton Tunnel |Core Works RAIL REPLACEMENT ROAD SERVICES TO
Cutting OPERATE BETWEEN AXMINSTER AND EXETER
. . . 1L69 TO TERMINATE AT YEOVIL JN. 1L.92 WILL
3 | SWIIS Iyeoviian Pinhoe Dn/Up Exeter, Exeter Main, 2345 | TWTh | to | 0515 | WThF Y4 Capex PL Refurb | Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop Broom Capex follow-up
TO OPERATE.
Capex Rerail Capex pre
3 SW120 [Farnham Alton Single/ Loop 0100 TWTh to 0510 WThF 44400822 pex prep 1A03 TERMINATE AT FARNHAM
(Bentiey) LWRT (Th/F)
Dn/Up Cobham. Platforms 1-3 at 5D81 TO DIVERT TO WIMBLEDON. GUILDFORD
3 SW200 |Effingham Jn Guildford G 'Id‘fJord ! 0105 WTh to 0445 WTh G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM
! 1 TO BE AVAILABLE FOR BERTHING.
0115 w 0500 w
3 gwlgg Raynes Park Ewell West, Chessington South gzleli‘;i:ptzonm' Dn/Up to CW05a Cyclic Maintenance 22812%28(#?\2")1—0 BE TAKEN AFTER THE PASSAGE
9 0050 ThF 0500 ThF
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
3 | soegs | eatherhead Warnham (Dorking), Down Siding (Dorking) | 2220 M7 to | 0505 ™w 1B24 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD

AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
3 | 'soegs |-eatherhead Horsham (Dorking), Down Siding (Dorking) | 2220 | WTh | to | 0505 ThF 1B24b Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " ’ . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
3 SW245 New Malden Fulwell Jn, Strawberry Hill Jn a:lepperton, Dn/Up Strawberry 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
. Capex PL Refurb
3 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0030 ThF to 0525 ThF Thames Ditton Capex follow-up
3 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 ThF to 0545 ThF W06 Cyclic Maintenance
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
3 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCco8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
3 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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Week commencing:
4 i Saturday 23 April
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
4 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
4 SW210 |Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
4 SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 | TWThF | to 0500 TWThF CC09a 1567/1568pts | Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
4 | SW105 o nes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | o35 | 1whe | 10 | 0500 | TWThF Capex S&C Refurb | S8¢ follow-up RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Kingston 810pts
TO OPERATE.
4 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | WThF | to | 0520 | WThF gﬁ;Tﬁf"(TGr:;';‘;er (TW). 12F02 TO DIVERT VIA COBHAM
Cyclic Maintenance
Track renewals six week
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
4 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF wWo9 44400721 tamp ) TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals six week
tamp
- " ) ACCESS TO BE MAINTAINED TO BARTON MILL
4 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . Dn/Up Main, Dn/Up Slow, Up Track renewals six week |CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
4 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF 44201515 tamp FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
CENTRAL.
4 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
4 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to 0505 TWThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
Sw110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
4 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Salisbury, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
" . Loop, East Bay, East Carriage Capex S&C Refurb .
4 SW115 |Salisbury Tunnel Jn Salisbury - " X 0045 TWThF to 0500 TWThF N Capex S&C six week tamp |TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through Salisbury 123pts
. . ’ BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
1L69 TO TERMINATE AT HONITON AND RUN ECS
SW115 ) . ) Capex PL Refurb TO YEOQVIL. 1L.92 WILL NOT RUN. 1L20 TO START
4 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0035 TWThF to 0520 TWThF Blacksands Capex follow-up FROM HONTON. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.
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REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
4 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
4 | swiso |Redbridge Jn, Eastleigh EastJn |\ 0y Single, Dn/Up Test Valley 0025 | TWThF | to | 0505 | TWThF S04 44500722\l renewals follow-up  |WINCHESTER. 7V97/7V98 TO BE RETIMED
GW500 44500321 Cyclic Maintenance
4 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals site survey
44501615 "
SW178 Track renewals site survey
Capex PL Refurb
44501221
. . . (Langford) Capex six week tamp 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
4 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF Capex Rerail Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44500418
(Sherington)
4 |CWS00T |5 chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U
4 SW183 [Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680 Bookham
LWRT (M/T)
SW210 . . LWRT (T/W)
4 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 LWRT (W/Th) SWR TO BERTH TWO UNITS AT READING
LWRT (Th/F)
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
4 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0045 TWThF to 0515 TWThF CF13 44300712 Y REPLACEMENT TO RUN FROM TWICKENHAM TO
Sw245 Spur Track renewals survey KINGSTON
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5 Info Bank Holiday Week commencing:
Monday Saturday 30 April
SW300 |Gomshall Shalford Jn 0315 w 0330 w
SW110 ([Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
S SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTu 3a41 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 ([Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
5 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 WThF to 0505 WThF Cco1 44101510 yeu ! " PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals site survey
10 OUTBERTHED.
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
Dn/Up Windsor Slow, Dn/Up MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW100 Windsor Fast, Windsor JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
5 SW210 |Queenstown Road Point Pleasant Jn Reversible, Up Windsor, 0040 TWThF to 0500 TWThF 44100022 Track renewals prep JN, GOSPEL OAK JN, CAMDEN ROAD,
SW220 Clapham Yard Sidings No. 48 & STRATFORD, TEMPLE MILLS EAST JN, SOUTH
49 TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED. PREP WORKS ALL
FOUR NIGHTS.
5 gmgg Queenstown Road Clapham Jn E:é th Main Slow, Dn/Up Main 0015 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 Dn/Up Fast, Dn/Up Slow, Up Capex PL Refurb Cyclic Maintenance
5 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 WThF to 0455 WThF Cwo02 Wimbledon Platform | =Y LUL DISTRICT LINE TO USE PLATFORMS 1-3 ONLY
SW180 . N Capex follow-up
Kingston, Wimbledon Platform 4 5
VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
. " . R WIMBLEDON LOOP SERVICES DIVERTED VIA
sosgp |Streatham South Jn Sutton (Via Wimbledon) (Dsr;glijnp sSt};"—c';IsIZ;sliDor;)Sldmg B 2320 | TWThF 0535 | TWThF Sussex Cvalic WEST CROYON AND TERMINATE AT WIMBLEDON.
5 S0700 9 to IC25b Ma'ntenari,ce RAIL REPLACEMENT ROAD SERVICE TO
SW105 Durnsford Road Raynes Park Down Main Slow 2320 TWThF 0535 TWThF ! OPERATE STREATHAM - STREATHAM COMMON -
V! SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
. Capex PL Refurb
5 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0030 w to 0525 w Thames Ditton Capex follow-up
5 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
44300015 Cyclic Maintenance
5 gw;gg New Malden Esher, Claygate gg’bltj]‘;r’;as" Dn/Up Slow, DnUp |40 ThF to | 0520 ThF wo1 Capex PL Refurb |Track renewals site survey |2F02 TO DIVERT VIA CHERTSEY

Thames Ditton

Capex follow-up
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Track renewals six week
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 44601713 tamp 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
5 | swirp |Woking East Pirbright Jn, Worplesdon Guildford 0105 | WThF | to | 0520 | WThF 44400721 [Track renewals six week ~|TO RUN ECS FROM GUILDFORD PLATFORM 4
tamp
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
5 | sw11s |Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 C21 Rail Grinder (WT)  |TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
5 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 WThF to 0500 WThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
5 | SW105 |Branksome Branksome Train Care Depot 'Tr‘r‘;’;“(’:safec’;i’pg‘“wards Road, | 000 | TWThF | to | 1800 | TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT
SW105 Dn/Up Main, Single, Dn/Up . .
5 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 WThF to 0525 WThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Cyalic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
5 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 WThF to 0505 WThF HO1a 44690022 leack renewals site surve 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
Wals sile SUVeY || 0oP TO BE KEPT CLEAR
2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 . Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
5 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 TWTh 0510 WThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
5 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 WF to 0700 WF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
0110 Th 0620 Th
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury Capex S&C Refurb
5 GW500 Wilton Jn Gillingham (Dorset) Loop 0045 WThF to 0445 WThF 151pts Capex follow-up
GW5001
5 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance
1052 TO START FROM GUILDFORD. GWR TO
5 gw;gg Guildford (c/o) Blackwater, Aldershot North Jn g:%p S';f‘kc‘:]’ate" Dn/Up Ash, 0035 | WThF | to | 0515 | WThF %l‘g:é:; ';zf”t[]b Capex six week tamp BERTH ONE THREE CAR UNIT AT GUILDFORD.
P u 1V71 TO TERMINATE AT GUILDFORD
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
5 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. 44100422 . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance N
SW210 . . N Capex JN, KENSAL GREEN JN, GOSPEL OAK JN,
5 SW230 Point Pleasant Jn Richmond, New Kew Jn \é\lr:;\gso’;i:;térl?dn/Up Hounslow, 0040 TWThF to 0510 TWThF CF10 Wheeltimbers 'g:c: r?:"eowa:Is prep CAMDEN ROAD, STRATFORD, TEMPLE MILLS
p R Bares Bridge pex follow-up EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED. PREP
WORKS ALL FOUR NIGHTS.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
5 SW230 [New Kew Jn Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
NS . Capex prep 2U04 TO START AT FELTHAM. SWR TO BERTH
5 gwggg Feltham \é'i[/?e':‘s'fdzva'e" Windsor & Bton |01y biUp Windsor 0105 | WThF | to | 0445 | WThF Capex Con 6106 |LWRT (W/Th) TWO UNITS AT READING. 5R90 TO START FROM
LWRT (Th/F) STRAWBERRY HILL/CLAPHAM
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 ! A A Cyclic Maintenance TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
5 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GOo5W 44400421 Track renewals TOC walk START FROM GUILDFORD. GWR TO BERTH ONE
THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Week commencing:
d | fme Saturday 07 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
6 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
6 | sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
6 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
$0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
6 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 [Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
g;':"nRv‘\’/'i':gs'zf"énom”\:fi‘:;ssc"‘:w' WINDSOR LINES SERVICES TO DIVERT VIA MAIN
6 SW100 |Waterloo Vauxhall o ) 0025 | TWThF | to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor 24
Reversible, Windsor Relief Line
1&2, North Siding
Windsor Reversible, Up Windsor,
SW100 ) Dn Windsor Slow, Dn Windsor . ) SWR TO DIVERT VIA THE MAIN LINES. NO
6 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
0035 TWTh 0515 TWTh 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet 44601713 Cyclic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
6 SW110 |Weybridge. Addlestone Jn Pirbright Jn. Worplesdon Curve, Dn/Up Guildford 0045 F to 0515 F W03 44400721 Track renewals TOC walk |5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
owass | e ght n. Worp 44400192 | Track renewals TOC walk |1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve Track renewals site survey (4. BERTHING AVAILABLE IN PLATFORM 3 AT
0105 | TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
6 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
TB75 TO TERMINATE AT POOLE AND BERTH IN UP |
. SIDINGS. 1B77 TO TERMINATE AT
6 SW105 [Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals prep BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
BOURNEMOUTH
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6 SW105 [Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWTh to 1800 MTWTh Br21 NO BERTHING IN JERSEY & JUBILEE SIDINGS
2P77 TO TERMINATE AT GUILDFORD. 1P79 AND
SwW110 Dn/Up Main. Dn/Up Spur. Dn/U Cyclic Maintenance 1P76 WILL NOT RUN. 2P79 TO TERMINATE AT
6 SW140 [Havant Fratton, Cosham Brangh D:'\/LJ Poﬂsrr?cl:uyth P 0045 TWThF to 0440 TWThF HO5¢ 021 IRaiI IGrinder (WITh) HAVANT & RUN ECS TO BERTH AT HASLEMERE.
S0520 ! P 2T75 & 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SwW120 |o., . . Cyclic Maintenance
6 | swizs ggﬁ:-hgm‘m Camberley, Aldershot |- o ;’:UIZ P;‘n"/’L‘J' Dg:::CE”m'ey' 0115 | TWThF | to | 0535 | TWThF G 44400515 |Track renewals prep
SW260 ge. p LWRT (W/Th)
SW135 Dn/Up Netley, Dn/Up Portsmouth, 44200222 Cyclic Maintenance
6 St Denys, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Track renewals site survey (2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
SW140 44600622 "
Branch Track renewals site survey
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
6 SW150 [Romsey Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0505 TWThF 44500722 Track renewals follow-up (WILL NOT RUN. 4V51 TO BE DIVERTED VIA
WINCHESTER. 7V97 TO BE RETIMED
y . . . . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
6 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
6 |CWS00 g cchgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Cyclic Maintenance
6 SW175 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500821 Track renewals site survey
SW178 44501615 "
Track renewals site survey
SW180 Dn/Up Portsmouth. Dn/U Cyclic Maintenance 2D81 TO TERMINATE AT WIMBLEDON. RAIL
6 S0680 Motspur Park Jn, Cheam Leatherhead E so?n DnorU S"d'n sp 0030 TWThF to 0505 TWThF CW06b 44300622 Track renewals prep REPLACEMENT ROAD SERVICES TO OPERATE
psom, p Siding LWRT (Th/F) BETWEEN WIMBLEDON AND EPSOM.
SW210 |_. y " Dn/Up Richmond, Dn/Up Main, . .
6 SW245 Richmond Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0055 TWTh to 0450 TWTh CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
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7 Info Summer Week commencing:
Timetable Saturday 14 May
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
7 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
7 SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
7 SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW170 |Beechgrove GF Salisbury 2320 Th 2359 Th
SW150 |Salisbury Redbridge 2359 Th 0040 F
SW105 |Redbridge Winchester 0105 F 0140 F
7 SW105 (Winchester Redbridge 0150 F to 0225 F UTUTBC PROTECTED PATH
SW150 |Redbridge Salisbury 0225 F 0310 F
SW170 |Salisbury Beechgrove GF 0355 F 0435 F
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
7 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
7 SW100 [Waterloo Nine Elms Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE

10
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. . 0020 TThF 0500 TThF LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
7 gmgg Nine Elms Durnsford Road ?:é E%’I\f/ﬂ” i':;’tv Bnlaziyfg‘o to cco2 Cyclic Maintenance DIVERT VIA EAST PUTNEY. POSSESSION TO BE
) P s P 0050 w 0500 w TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
7 | SW105 15y msford Road Surbiton, Norbiton Dn/Up Past, Dn/Up Slow, DU | 550 | 71hE | to | 0455 | TThF cwo3 44300015 |Syelic Maintenance
SW180 Kingston Track renewals site survey
7 | SW105 |\ pton Court Jn, Addlestone Jn [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | o105 | twrhe | 10 | 0520 | TwThF wo7 44400022 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255 Curves Track renewals site survey
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
7 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . Dn/Up Main, Dn/Up Slow, Up Cyclis Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
7 | sw1so |Seuthampton Central (cfo) Redbridge Jn Fast, Up Goods Loop 0005 | TWTh | to | 0500 | TWTh 44201515 |30 ok renewals TOC walk |CENTRAL. NO ACCESS TO MILLBROOK FLT.
7 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance ég\;ﬁ;ﬁm TO TERMINATE AT SOUTHAMPTON
1B75 TO TERMINATE AT POOLE AND BERTH IN UP
7 SW105 |Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals follow-up  [SIDINGS. 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL.
7 SW110 |Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF HO02 Cyclic Maintenance
7 | sw115 |Andover Salisbury Tunnel Jn, Laverstock | e ater, Laverstock Loop | 0110 | TWThF | to | 0510 | TWThF Capex S&C |- 0oy S&C follow-up
South Jn 102pts
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
7 SW150 Salisbury Tunnel Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0405 TWTh S03 Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE.
Siding/Up Siding/Shunting Neck
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
7 SW140 (St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222 yeu ! " SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
Track renewals site survey
& BOTLEY
7 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
. . . . " . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
7 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
7 SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals prep é,\p‘;;éASD?EZWILL NOT RUN. ECS FROM STAINES
7 | sw26s |Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 | TWThF | to | 0440 | TWThF Cape’;féitsef”rb Capex six week tamp
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Week commencing:
8 i Saturday 21 May
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
SO700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor Capex PL Refurb Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
8 Waterloo Queenstown Road Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CC NEW Vauxhall/Carlisle yel ! LINES. BERTHING AVAILABLE IN PLATFORMS 20-
SW100 : N NP Capex follow-up
Reversible, Windsor Relief Line Lane 24
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
Dn/Up Windsor Slow. Dn/U BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 WindZor Fast Winds’or P MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
8 | SW210 |Queenstown Road Bames Reversible, Up Windsor, 0040 | TWThF | to | 0500 | TWThF cCo6 44100022 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Clapham Yard Sidings No. 48 & Track renewals follow-up  [JN, GOSPEL OAK JN, CAMDEN ROAD,
49 P 9 ) STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
8 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
8 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up 44200415 Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
8 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Capex S&C Track renewals TOC walk [LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 436a pts Capex S&C six week tamp |WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO
8 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
8 | sw105 |Poole Wool gi':j/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . . TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
8 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
S0520
BE RETIMED.
SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT
Capex FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . X 1F35 TO TERMINATE AT FRATTON. FRATTON
8 S0520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0030 TWThF to 0440 TWThF \\//V:rieolrt]lr;bozr: Capex follow-up DEPOT NOT AFFECTED, FUEL ROAD AND
RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
SWi115 1L88 TO DIVERT VIA CASTLE CARY AND
8 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
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SW180 . Dn/Up Epsom, Dn/Up . .
8 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
8 SW200 |Effingham Jn Guildford Dn/Up Cobham 0105 | TWThF | to 0455 TWThF 44400222 Track renewals prep 5D81 TO DIVERT TO WIMBLEDON.
) Dn/Up Richmond, Dn/Up Main, . h 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
8 SW210 [Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFO1 Cyclic Maintenance TO BE RETIMED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Capex VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
8 SW230 Barnes New Kew Jn Dn/Up Hounslow 0035 TWThF to 0515 TWThF Wheeltimbers Capex follow-up JN, KENSAL GREEN JN, GOSPEL OAK JN,
Barnes Bridge CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
8 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
8 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals follow-up é’g;é‘:ﬁgzwm‘ NOT RUN. ECS FROM STAINES
2088 AND 2090 TO TERMINATE AT GUILDFORD.
SW300 . . . 1V71 WILL RUN FROM GUILDFORD TO READING
8 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF GO03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cydlic ONWARD CONNECTION. 2V48 0556 GATWICK TO
8 SO500 [Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to 535 TWThF 1B28 Maintenarilce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
9 (i Saturday 28 May
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
9 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3029 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
9 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Heiler Wimbledon 0235 w 0245 w
SO700 |Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
9 SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Capex
. . X LINE DIVERSIONS TO APPLY. WATERLOO
9 | SW100 |Waterloo Queenstown Road Dr/p Main Slow, South Siding. | o015 | TwThF | to | 0505 | TWThF WheBllMbers |6 oex follow-up PLATFORMS 1 -4, SOUTH SIDING TO BE
Platforms 1 to 4 Waterloo Platforms
OUTBERTHED.
Platforms 12-24 at Waterloo, Up
g;':"nRv‘\’/'i':gs'zf"énom”\:fi‘:;ssc"‘:w' WINDSOR LINES SERVICES TO DIVERT VIA MAIN
9 SW100 [Waterloo Vauxhall S . 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor
: N NI 24
Reversible, Windsor Relief Line
1&2, North Siding
. Capex S&C Refurb
E(';é U"Ef:/ﬁ’ UE" z’)‘r’T‘]”JJ" Main 0050 TF 0455 TF 810pts Cyclic Maintenance LUL DISTRICT LINE TO USE PLATFORMS 1-3
9 SW105 |Clapham Junction Berrylands Kin p;ton V\;)imgledo;-l F"I)atform 4 to Cwo1 Capex PL Refurb |Capex six week tamp ONLY. POSSESSION TO BE TAKEN AFTER THE
ng iy . 2| 0100 W 0455 w Wimbledon Platform|Capex six week tamp PASSAGE OF 3Q24 (T/W)
Wimbledon Traincare Shunt Neck 5
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
9 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
9 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44201912¢ Tryaclk renlewals TOC walk LAVERSTOCK. 2B77 TO TERMINATE AT
Fast BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
9 SW105 (Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWTh to 1800 MTWTh Br21 NO BERTHING IN JERSEY & JUBILEE SIDINGS
2P77 & 2P86 TO TERMINATE AT HASLEMERE &
9 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF 44690022 Track renewals site survey [2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LOOP TO BE KEPT CLEAR
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SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
9 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Di/Up Exeter. Exeter Main Capeg:}trﬁefurb Cyclic Maintenance 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
9 SW115 |Yeovil Jn Pinhoe -p Exeter, EX ", 2345 | MTWTh | to 0515 TWThF Y03 Capex six week tamp NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop Capex PL Refurb N
Capex six week tamp TO OPERATE.
Blacksands
SW120 Capex S&C CLEAR OF FARNHAM PLATFORMS. SWR TO
9 Pirbright Jn, Aldershot South Jn  |Farnham Dn/Up, Dn/Up Branch 0115 TWF to 0535 TWF pex Capex S&C follow-up BERTH ONE UNIT AT READING AND ONE UNIT AT
Sw123 Aldershot North Jn
GUILDFORD
2D77 TO TERMINATE AT LEATHERHEAD & 2G75
Dn/Up Cobham, Platforms 1-3 at Cyclic Maintenance TO TERMINATE AT EFFINGHAM JN. ECS TO
9 SW200 |Effingham Jn Guildford Guild‘fJord ’ 0005 | TWThF | to 0445 TWThF G02 44400222 L\)l/VRT MIT) WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
9 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
9 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
SW210 TO TERMINATE AT HOUNSLOW. RAIL
9 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow 0025 TWThF to 0450 TWThF CFO03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5S80 WILL NOT RUN.
9 gwggg Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals follow-up |[SWR TO BERTH TWO UNITS AT READING
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Bank Holiday Week commencing:
10 i Monday Saturday 04 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
10 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
10 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0040 Th
10 SW140 |Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
10 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
10 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
10 | SW100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c p 4 ) LINE DIVERSIONS TO APPLY.
L 1567/1568pts Capex six week tamp
Fast, West London Sidings 1, 3 &
6
2F77 TO DIVERT VIA COBHAM. 1877 TO
TERMINATE AT WEYBRIDGE AND RUN ECS TO
10 SW105 Weybridge, Addlestone Jn Woking Jn g:/r:/J:ngit}UI);JnBse:svglalBtfycfylr(er:; at 00t " to 040 " W10 Cyclic Maintenance GUILDFORD/WIMBLEDON. POSSESSION TO BE
SW255 ’ Wokin § 0045 ThE 0515 ThE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).
9 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
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10 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
10 | sw11o |Liss Havant Jn Dn/Up Main 0005 | WTh | to | 0445 | WTh HO4a HV1025 Track renowals site survey |HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
10 | sw11o |Liss Havant Jn Dn/Up Main 0050 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 ) ) Western Cyclic BETWEEN EXETER ST DAVID'S AND
10 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0530 WThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 | WTh 0510 | WTh Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
10 | SW120 |Farnham Alton Single/ Loop to G09 44400322 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F LWRT (Th/F) OF 1Q54 (Th/F)
— 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
10 | SWI30 |o e in. Eastieigh East Jn | S2lSoury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF © 0505 TWF E14 44500722 ?ryacc"lf r":ﬁxi‘r:';&eweek WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 ge an, 9 North Jn Single, Dn/Up Test Valley S04 POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0505 Th tamp
OF 1Q53 (W/Th)
10 | CWS001 5 e hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Cyclic Maintenance
10 SwWi175 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05b 44500321 Track renewals site survey
SW178 44501615 !
Track renewals site survey
Capex Plain Line " .
SW180 Cyclic Maintenance
10 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0510 | WThF cwo7 Refurb Leatherhead | -2 o toliow-up 5D81 TO DIVERT TO WIMBLEDON.
Bookham Capex S&C
S0680 Capex S&C follow-up
Leatherhead
2U79 TO TERMINATE AT WHITTON, 2879 TO
44350215 Gyciic Maintonance TERMINATE AT HOUNSLOW AND 2U04 TO START
) ) 0030 | WTh 0445 | WTh AT WHITTON. 5C76 TO DIVERT TO FARNHAM.
10 gwg;g Feltham (foul) E?’Z?;’.‘&r""dsc” & Eton 2';(”;3"’ Up Windsor, Up & Dn to CF05 (sgiggoszag(:) E:zt :Z:ZW:E Trc;C walk | S\WR TO BERTH TWO UNITS AT READING. 5R90
verst i 0105 F 0445 F ! was prep TO START FROM STRAWBERRY HILL/CLAPHAM.
44300922 Track renewals site survey

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
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Week commencing:

1 i Saturday 11 June
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

11 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T

11 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w

11 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F

" SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F

" SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Dn/Up Main Slow. South Sidin Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
11 SW100 [Waterloo West Crosssings Platf:rms 1t06 ' 9. 0015 T to 0505 T Cco1 44101510 Track renewals site survey [PLATFORMS 1 -6, SOUTH SIDING TO BE
and delap walk OUTBERTHED.
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 w Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
11 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01 44101510 Track renewals site survey PLATFORMS 1-10, SOUTH SIDING TO BE
10 ) ' 0015 ThE 0505 ThE and delap walk OUTBERTHED. POSSESSION TO BE TAKEN AFTER
P THE PASSAGE OF 1Q65 (T/W)
SW100 Dn/Up Main Slow, Dn/Up Main . .
11 SW105 Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0015 WThF to 0505 WThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
11 | SW105 1p ines Park New Malden, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 035 | wThe | to | 0500 | WThF cwos Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Kingston
TO OPERATE.
44300015 Cyclic Maintenance
11 | SWI105 I\ew Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | g4 | wrhe | 1o | 0520 | wThF wo1 Capex PL Refurb |Track renewals site survey |2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham N .
Thames Ditton  |Capex six week tamp
SW105 Up Southampton, Up Slow. 6046 AND DOWN W10 FREIGHT SERVICES TO
11 SW115 Steventon, Overton Basingstoke Dg/U Fast ‘Ijjn/lj Exetery 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
p . p BETWEEN BASINGSTOKE AND MICHELDEVER. W8
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
11 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyalic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
11 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF HO1a 44690022 T:/ack renewals site surve 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
Wals siie SUNVEY || 0oP TO BE KEPT CLEAR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex S&C Cyclic Maintenance
" SW115 |Overton South Jn to S01 102pts Capex six week follow u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P! P
SW115 Czigg%z‘;“ Capex prep
11 | SW170 l\yitton dn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 0015 | MTWTh | to | 0445 | TWThF (Burcombe Bridge) |F\WRT (W/Th)
GW500 Loop LWRT (Th/F)
Capex S&C Refurb .
GW5001 Capex six week tamp
151pts
11 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
11 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF 44400515 Track renewals prep BERTH ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
11 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
44300822 Track renewals follow-up
SwW210 . . Capex Rerail Capex prep
11 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0515 TWThF 44301122 (Virginia |LWRT (W/Th) SWR TO BERTH TWO UNITS AT READING
Water) LWRT (Th/F)
Sw210 . . . . . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
11 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance 2 x5 CAR UNITS AT READING.
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Week commencing:
12 i Saturday 18 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
12 | ‘50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
12 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
12 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCO03 Cyclic Maintenance LINES.
Reversible, Dn/Up Windsor
Curves
Down Windsor Slow, Down
12 | sw100 |Nine Elms West London Jn Windsor, Down Windsor Fast, Up| 055 | twrhr | o | 0520 | TWThF | ccNEW Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Windsor, Windsor Reversible, Up LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up
SW105 . Main Loop, Dn/Up Epsom, Up . .
12 SW180 Clapham Junction New Malden Kingston, Wimbledon Park Up 0050 TWThF to 0455 TWThF CW02a Cyclic Maintenance
Siding No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dnip Fasy Up Sow, Up Byfleet | 0035 | TWThF 0515 | TWThF Cvaic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
12 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon urve, pGul to wo3 44400122 Tryac'k ren'ewals ite survey |3A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
12 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cydlical maintenance 1B75 TO TERMINATE AT POOLE AND BERTH IN UP
. N SIDINGS. 1B77 TO TERMINATE AT
2
12 SW105 |Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF Br? 44200122 ;I;r;ck renewals six week BOURNEMOUTH. 1B77 & 1B81 TO BERTH AT
P BOURNEMOUTH.
SwW110 Dn/Up. Dn/Up Spur. Dn/U 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
12 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P, p Spur, p 0050 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
12 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF 44400515 Track renewals follow-up [BERTH ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, " .
12 SW265 Guildford (c/o) in Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
. . Cyclic Maintenance
SW130 . 5 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, N 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
12 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44500722 ;I;'fncpk renewals six week WINCHESTER. 7V97/7v98 TO BE RETIMED
y . . . . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
12 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
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12 |CWS00 5. hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 Sussex Cyclic
12 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
12 gwggg Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
13 (i Saturday 25 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
13 | SW100 |Waterloo Nine EIms Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SW100 |,,. Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
13 SW105 Nine Elms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance
13 SW180 Durnsford Road Surbiton, Norbiton Kings‘ion ) P ' P 0050 TWThF to 0455 TWThF CW03 C21 Rail Grinder (M/T),
(T/IW)
13 | SWI05 |1 mpton Court Jn, Addlestone Jn |Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | o105 | twrhe | 10 | 0520 | TwThF 44400022 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255 Curves Track renewals site survey
13 | SW105 1y oking un Famborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF W12a 44600717 Cyclic Maintenance
SwW120 Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
13 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals site survey | CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y ! . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
13 SW150 Southampton Central (c/o) Totton, Romsey izz:,\zﬁfoods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
4 CENTRAL.
13 | sw105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
13 gwgsg Guildford Farncombe, Gomshall B’n‘fﬂz g:('j"ﬁ"?’ggfug‘f;am' 0040 | TWThF | to | 0505 | TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
13 gwl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
13 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF 44400515 Track renewals follow-up [BERTH ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
Dn/Up Netley, Dn/Up Portsmouth, Cyalic Maintenance
13 | SW140 |Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0455 TWThF HO6 44600622 4 2T75 WILL TERMINATE AT FAREHAM

Branch

Track renewals site survey
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SW190 2H75 TO TERMINATE AT TEDDINGTON. RAIL

13 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.

13 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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Week commencing:
14 | Info Saturday 02 Jul
SW105 |Totton Yard Weymouth 2010 M 2145 M
14| sw105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
14 | SW130 |Romsey Eastleigh 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 [Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
14 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
14 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsor, Down Windsor Capex PL Refurb Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
14 | SW100 |Waterloo Clapham Junction Fast, Up Windsor, Windsor 0040 TWThF to 0500 TWThF CC NEW Vauxhall/Carlisle yelic Mal LINES. BERTHING AVAILABLE IN PLATFORMS 20-
: N NP Capex six week tamp
SW220 Reversible, Windsor Relief Line Lane 24
1&2, Dn/Up Windsor Curves,
North Siding
Capex
Wheeltimbers
14 | SW100 |Waterloo Waterloo Platforms 4&5 0005 TWThF to 0505 TWThF Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR
Waterloo Platforms
485
5Y28 WILL NOT RUN. FREIGHT SERVICES
Dn/Up Windsor Slow. Dn/U BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 WindZor Fast Wil‘IdSLJI' P 44100022 Track renewals six week MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
14 | SW210 |Queenstown Road Point Pleasant Jn Reversible, Up Windsor, 0040 | TWTh | to | 0500 | TWTh Capex Plain Line |, JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Clapham Yard Sidings No. 48 & Refurb Capex six week tam JN, GOSPEL OAK JN, CAMDEN ROAD,
P gs Mo West London Jn |~ P STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Dn/Up Fast, Dn/Up Slow, Dn/Up " .
SW105 N - . Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
14 SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Guildford, Byfleet Cur\_/es, Dn/Up 0105 TWThF to 0520 TWThF W09 44400122 Track renewals site survey |TO RUN ECS FROM GUILDFORD PLATFORM 4
Bay Platforms at Woking
14 | SW105 |Hook Basingstoke (foul) 2:;:]:? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
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14 | SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25
14 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
14 | SW110 |Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF HO02 Cyclic Maintenance
Swi115 1L88 TO DIVERT VIA CASTLE CARY AND
14 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh 53? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
14 | SW120 |Farnham Alton Single/ Loop to 44400322 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
SW180 Dn/Up Portsmouth, Dn/Up . .
14 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 WindZor Fast. Dn/U ’Hounglow Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
14 | SW225 |Point Pleasant Jn Richmond, New Kew Jn DU Richmé)nd F'Etne ’ 0040 TWThF to 0500 TWThF CCO07a 44100422 Track renewals six week |[JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Reve‘szibIe ’ Y tamp CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
44300822 . )
SW210 Capex Rerail Cyclic Maintenance
14 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CFo07 P ... |Track renewals follow-up [SWR TO BERTH TWO UNITS AT READING
SW255 44301122 (Virginia
Capex follow-up
Water)
14 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
15 (i Saturday 09 July
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
15 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
15 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
15 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0015 TThF TThF LINE DIVERSIONS TO APPLY. WATERLOO
15 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to 0505 CCO01 Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 ? ’ 0045 w w OUTBERTHED. POSSESSION TO BE TAKEN AFTER|
THE PASSAGE OF 1Q65 (T/W)
15 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 VIA GUILDFORD AND HAVANT. 2B84 TO
15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS Cyclic Maintenance TERMINATE AT EASTLEIGH AND RESTART FROM
Fast BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
15 | SW105 [Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
15 | SW105 |Wareham Wareham Down Sidings 1,2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance
15 | SW110 |Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
15 Yeovil Jn Pinhoe -P ’ ’ 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop
TO OPERATE.
SW120 Capex S&C Cyalic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO
15 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF Go7 Aldersﬁot North Jn C)z; ex six week tam BERTH ONE UNIT AT READING, ONE UNIT AT
pex sk wi P GUILDFORD & ONE UNIT AT STAINES
15 | SW120 |Fanham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322 Track renewals follow-up  [1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
SW180 . Dn/Up Epsom, Dn/Up . .
15 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TThF to 0500 TThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
15 | gopss |-eatherhead Warnham (Dorking), Down Siding (Dorking) | 2220 M7 fo | 0505 ™w 1B24 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD

AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SwW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
15 | ‘sopgs |-eatherhead Horsham (Dorking), Down Siding (Dorking) | 2220 | WTh | to | 0505 ThF 1B24b Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT

15 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.

Dn/Up Kingston, Dn/Up
New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance
Hill

SW190
15 SwW245

Dn/Up Chertsey/Branch, Up Bay,

15 | SW255 |Chertsey Weybridge, Byfleet Jn Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

Track renewals six week  [2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES

15 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF | to 0530 TWThF 44300522 tamp OR READING.
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Week commencing:
G| b Saturday 16 July
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
16 | ‘50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Capex
Wheeltimbers
16 | SW100 |Waterloo Waterloo Platforms 4&5 0005 TWThF to 0505 TWThF Capex follow-up PLATFORMS 4&5 TO BE KEPT CLEAR
Waterloo Platforms
485
Platforms 7-15 at Waterloo, Up
16 | sw100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF cCco9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
Cyclic Maintenance
SW105 Dn/Up Fast, Dn Slow, Dn/Up 44400422 LWRT (MIT) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
16 | gw11g |Woking East Famborough, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF wo9 44600717 m&i Ew/’#) TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals site survey
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
16 | SW105 |Farmnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals site survey | CARRIAGE SIDINGS.
16 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
16 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
16 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
16 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
16 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400322 Track renewals follow-up  [1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
16 | sw1sp |Redbridge Jn, Eastleigh Eastdn |00 ") Single, Dn/Up Test Valley 0025 | TWThF | to | 0505 | TWThF S04 Cyelic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED
N . . " 7V97/7V98 TO BE RETIMED. 4V53 WILL NOT RUN.
16 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0440 TWThF 44500616 Track renewals site survey 4V50/4V51 TO RUN VIA WINCHESTER.
16 |CWS00 50 e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
16 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
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44300622 . )
Sw180 Dn/Up Portsmouth, Dn/U Capex Plain Line ?ryacchlfr’\g::er:}v:: ore
16 | SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 | TWThF | to 0510 TWThF CWo7 Refurb Leatherhead . prep 5D81 TO DIVERT TO WIMBLEDON.
Bookham Capex six week tamp
50680 Capex S&C Capex six week tam|
Leatherhead P P
44300822
Sw210 . . Capex Rerail Track renewals follow-up
16 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 | TWThF | to 0520 TWThF 44301122 (Virginia |Capex follow-up SWR TO BERTH TWO UNITS AT READING
Water)
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
16 SW245 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0045 TWThF to 0515 TWThF CF13 44300712 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Spur LWRT (Th/F) KINGSTON
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iy | Saturday 23 July
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
17 | swiso Dorking Cheam 0455 F o1 o520 F uTu 3023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Whg;ﬁ;’;ers Cyalic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
17 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CCo01 w Y PLATFORMS 1 -10, SOUTH SIDING TO BE
10 aterloo Platforms |Capex follow-up OUTBERTHED
6&7 i
17 gmgg Queenstown Road Clapham Jn ?:é th Main Slow, Dn/Up Main 0015 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 . Dn/Up Fast, Up Slow, Up Main " .
17 SW180 Clapham Junction New Malden Loop, Up Kingston 0050 TWThF to 0455 TWThF CwWo02 Cyclic Maintenance
VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
) . . o WIMBLEDON LOOP SERVICES DIVERTED VIA
soesp |Streatham South Jn Sutton (Via Wimbledon) '(DS".Q.J: ?F','::'S'er’s%r:])s'd'"g B 2320 | TWThF 0535 | TWThF Sussox Calic WEST CROYON AND TERMINATE AT WIMBLEDON.
17 | so700 ding ! to IC25b Momtonaace RAIL REPLACEMENT ROAD SERVICE TO
SW105 Durnsford Road Raynes Park Down Main Slo 2320 TWThF 0535 TWThF OPERATE STREATHAM - STREATHAM COMMON -
Y Y wn Main slow SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
17 gw;gg New Malden Esher, Claygate g';g‘;:f“ Dn/Up Slow, DnUp | 4046 | TwThF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
17 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
17 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
SW105 Dn/Up Main, Single, Dn/Up . .
17 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
17 | sw105 |Eastleigh East Jn Eastleigh South Jn 2&‘;{1’;%"“” Sidings, Jubilee | og00 | MTWTh | to | 1600 | MTWTh E24 Cyclic Maintenance
17 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 . Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
17 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
17 | SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
0110 Th 0620 Th
17 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
CD Earthworks SWR SERVICES TO START & TERMINATE AT
17 | SW120 |Farnham Alton Single/ Loop 0001 M to 2359 F Gravel Hill Core Works FARNHAM. RAIL REPLACEMENT ROAD SERVICES
Embankment TO OPERATE BETWEEN FARNHAM AND ALTON.
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SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
17 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW180
17 | Sw183 |Epsom Leatherhead Dn/Up Portsmouth 0105 TWThF to 0505 TWThF 44300622 Track renewals follow-up
S0680
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
17 | SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 | TWThF | to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Track renewals pre 2U79 & 25879 TO TERMINATE AT FELTHAM AND
SW210 Egham. Windsor & Eton 44300118 LWRT (T/V‘\IIV) prep 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
17 SW250 Feltham R'g ers'ae Dn/Up, Dn/Up Windsor 0030 | TWThF | to 0445 TWThF 44390022 LWRT (W/Th) FARNHAM. SWR TO BERTH TWO UNITS AT
verst (Staines S&C) LWRT (Th/F) READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
Sw210 I . . . ’ 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
17 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance 2 x5 CAR UNITS AT READING.
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Week commencing:
e | o= Saturday 30 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
18 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
18 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
18 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
18 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
’Bﬁs'"nﬁ'fsz’szf‘g"owr:"\j’vs.s;ss;‘:w’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
18 | SW100 |Waterloo Vauxhall wn vindsor, Down Y1 0025 | TWThF | to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor
; ) P 24
Reversible, Windsor Relief Line
1&2, North Siding
Capex
Wheeltimbers
18 | SW100 |Waterloo Waterloo Platforms 6&7 0005 | TWThF | to 0505 TWThF Capex follow-up PLATFORMS 6&7 TO BE KEPT CLEAR
Waterloo Platforms
6&7
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Windsor Reversible, Up Windsor,
SW100 N Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO
18 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo04 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Capex Rerail 1A82 VIA SURBITON AND BACK TO WOKING
0045 TThF 0515 TThF . . PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
SW105 onup Fast, Up Siow: Up Byfleet (Wcﬁ:obmﬁast) Gyalio Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
18 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon » Dnilp 0045 w to | 0430 w wo3 9Lp "a pex prep 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Capex Rerail LWRT (W/Th)
SW255 Dn Slow. Dn Byfleet Curve 44400522 LWRT (ThiF) 4. BERTHING AVAILABLE IN PLATFORM 3 AT
’ Y 0105 TWThF 0515 TWThF (Byfleet) GUILDFORD. PLATFORM 3 KEPT CLEAR AT
Y WOKING. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W). POSSESSION TO BE
TAKEN AFTER TE PASSAGE OF 1Q54 (Th/F)
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
18 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. . . . 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
18 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance BOURNEMOUTH
44201610 . .
SW110 Dn/Up. Dn/Up Spur, Dn/U Capex rerail Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
18 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn N P, P Spur, P 0050 TWThF to 0435 TWThF HO5b P Track renewals site survey |[HASLEMERE TO BERTH. 2P01 TO START AT
$0520 Brighton 44601122 Capex pre FRATTON
44601222 pex prep :
SW120 |, . . Cyclic Maintenance
18 | swizs |Pirbright Jn, Camberley, Aldershot | o) Dn/Up Alton, Dn/Up Frimley, 0115 | TWThF | to | 0535 | TWThF G11 44400515 |Track renewals six week
South Jn Single, Dn/Up Branch
SW260 tamp
SW135 Dn/Up Netley, Dn/Up Portsmouth,
18 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWF to 0500 TWF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
y . . Cyclic Maintenance 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
18 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44500616 Track renewals site survey |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
18 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF " FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
18 Z\gvgsg Motspur Park Jn, Cheam Leatherhead 2”/3 gfnpg:sg:%“ths’g;/ip 0030 | TWThF | to | 0505 | TWThF CWO06b 44300622 ?ryacc"lf r"é‘:gi‘::?;ﬁ)wu REPLACEMENT ROAD SERVICES TO OPERATE
psom. P Siding P |BETWEEN WIMBLEDON AND EPSOM.
2001 TO START AT STRAWBERRY HILL. 2077 &
. . 2079 TO DIVERT VIA WIMBLEDON. RAIL
18 gwﬁlg Richmond Whitton Jn, Strawberry Hill B"/ ESOR'CS;'}E"C"SD:: Up Main, 0030 | TWThF | to | 0450 | TWThF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p -oop, D/Lp =p BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
18 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to 44300822 Track renewals follow-up [POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1Q54 (Th/F)
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Week commencing:

19 i Saturday 06 August
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

19 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T

19 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w

19 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F

19 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F

19 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Dn/Up Main Slow, Dn/Up Main 0045 w 0505 W Wh;:::{?:ﬁ:ers Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
19 | SW100 |Waterloo Nine EIms Fast, South Siding, Platforms 1 to to CC NEW Waterloo Platforms CZ ex follow-u PLATFORMS 1 -11, SOUTH SIDING TO BE
0015 | ThF 0505 | ThF 081 P P OUTBERTHED.
. . 0050 w 0500 W LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
19 gmgg Nine Elms Durnsford Road ?:é E%’I\f/ﬂ” i':;’tv Bnlaziyfg‘o to ©Co2 Cyclic Maintenance DIVERT VIA EAST PUTNEY. POSSESSION TO BE
? P s P 1 0020 ThF 0500 ThF TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
19 | SWI105 15y hsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | -5, ThF to | 0455 ThF cwo3 Cyclic Maintenance
SW180 Kingston
19 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW105 . .
19 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals site survey
Cyclic Maintenance
. 44600710 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
19 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 LWRT (W/Th) CARRIAGE SIDINGS.
Track renewals site survey
Capexrerail | s Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
19 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200822 yel !
Capex prep CENTRAL
44200922
19 | SW110 |Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
19 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Sidina/l In Sidina/Shiintina Neck
GWR: 1F95 Q PATH TO OPERATE VIA
19 | SW140 |St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
2D77 TO TERMINATE AT LEATHERHEAD & 2G75
19 | SW200 |Effingham Jn Guildford Dn/Up Cobham 0005 TWTh to 0455 TWTh 44400222 Track renewals prep TO TERMINATE AT EFFINGHAM JN. ECS TO
WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
19 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals follow-up |[SWR TO BERTH TWO UNITS AT READING
44300922 Cyclic Maintenance
) . S ) Capex N WINDSOR PLATFORMS TO BE KEPT CLEAR.
19 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CFo06 Wheeltimbers Track renewals site survey ADDITIONAL UNITS TO BERTH AT READING
Mustard Hill | CaPex follow-up
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Week commencing:
20 o Saturday 13 August
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
20 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Capex
0110 Down Windsor, Down Windsor Wheelﬁmbers Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
20 Waterloo Queenstown Road Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CC NEW Y LINES. BERTHING AVAILABLE IN PLATFORMS 20-
SW100 : N NP Waterloo Platforms |Capex follow-up
Reversible, Windsor Relief Line 14815 24
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
. MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW100 Dn/Up Windsor Slow, Dn/Up
20 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible. Up Windsor JN, GOSPEL OAK JN, CAMDEN ROAD,
- oP STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
20 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
20 | SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up 44200318 leack renewals pre TO FOLLOW 5V94 AND TO BE DIVERTED VIA
20 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Capex rerail LWRT (W/Th) prep LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 44200322 Capex pre WINCHESTER AND RUN ECS TO BASINGSTOKE.
pex prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO
20 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
20 | sw105 |Poole Wool gi':j/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . . TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
20 | SW140 |[Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
S0520
BE RETIMED.
SWi115 1L88 TO DIVERT VIA CASTLE CARY AND
20 g‘\:"v;gg Wilton Jn Gillingham (Dorset) E:é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
SW180 . Dn/Up Epsom, Dn/Up " .
20 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance
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20 | sw200 |Effingham Jn Guildford Dn/Up Cobham 0120 TWThF to 0455 TWThF 44400222 Track renewals follow-up
) Dn/Up Richmond, Dn/Up Main, . h 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001
20 | Sw210 |Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFO1 Cyclic Maintenance TO BE RETIMED.
20 gwg;g Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF 44300822 Track renewals follow-up |[SWR TO BERTH TWO UNITS AT READING
2088 AND 2090 TO TERMINATE AT GUILDFORD.
SW300 . . ) 1V71 WILL RUN FROM GUILDFORD TO READING
20 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2Vv48 0556 GATWICK TO
20 | SO500 |[Redhil Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to 535 TWThF 1B28 Maintenar)\lce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
21 info Saturday 20 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
21 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
g;':"nRv‘\’/'i':gs'zf"énom”\:fi‘:;ssc"‘:w' WINDSOR LINES SERVICES TO DIVERT VIA MAIN
21 | SW100 |Waterloo Vauxhall N ) 0025 | TWThF | to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor
; ) S 24
Reversible, Windsor Relief Line
1&2, North Siding
. Dn/Up Fast, Dn/Up Slow, . ) SWR SERVICES TO BE DIVERTED VIA EAST
21 SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance PUTNEY
. Cyclic Maintenance
- Capex Rerail LINE DIVERSIONS TO APPLY. ACCESS IS
21 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600822 (Deepcut) E\zlavps; :)-;:;JF) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Capex Rerail Cyclic Maintenance
21 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 | TWThF | to 0500 TWThF E16 44200422 Capex prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast (Steventon) LWRT (Th/F)
21 SW105 (Wool Wool Down Sidings 0800 MTWTh to 1600 MTWTh Br20 Cyclic Maintenance
Copesrentuwer
21 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to 0445 TWThF 44601222 LWRT (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
HV1025 Track renewals prep
Sw110 2P77 & 2P77 TO TERMINATE AT HASLEMERE.
21 SW140 |Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF 44201610 Track renewals site survey [1P79 AND 1P76 WILL NOT RUN. 2P01 WILL NOT
S0520 RUN. 2P12 TO START FROM FRATTON.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
21 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
21 | SW115 |Yeovil Jn Feniton -p Exeter, EX ", 2345 | MTWTh | to 0525 TWThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
21 | sw120 |Farnham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF 44400322 ;r;;k renewals six week |1 \75 1477 AND 1A03 TERMINATE AT FARNHAM
2D77 TO TERMINATE AT LEATHERHEAD & 2G75
Dn/Up Cobham, Platforms 1-3 at Cyclic Maintenance TO TERMINATE AT EFFINGHAM JN. ECS TO
21 | SW200 |Effingham Jn Guildford Guild‘f)ord ’ 0005 | TWThF | to 0445 TWThF G02 44400222 Tryack renewals follow-u WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.
P |GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
21 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up . ) VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 . . N Cyclic Maintenance
21 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 | TWThF | to 0510 TWThF CCO05a 44100422 Track renewals TOC walk JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
SwW210 . Dn/Up Main, Dn/Up Hounslow, " . TO TERMINATE AT HOUNSLOW. RAIL
21 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spury ’ 0025 TWThF to 0450 TWThF CFO03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5S80 WILL NOT RUN.
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Bank Holiday Week commencing:
22 i Monday Saturday 27 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 | sw105 |weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
22 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
22 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
22 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
22 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex Rerail Cyclic Maintenance
22 | SW100 |[Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c 4410118 Capex prep LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & (Vauxhall) LWRT (Th/F)
6
SW105 Dn/Up Fast, Dn Slow, Byfleet 2F77 TO DIVERT VIA COBHAM. 1877 TO
22 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 WThF to 0515 WThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE AND RUN ECS TO
Woking GUILDFORD/WIMBLEDON.
22 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 WThF to 0555 WThF 44400422 Track renewals prep
22 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
Cyclic Maintenance
22 | SW110 |Liss Havant Jn Dn/Up Main 0050 WThF to 0445 WThF HO04b HV1025 LWRT (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE
LWRT (W/Th)
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . ) Western Cyclic BETWEEN EXETER ST DAVID'S AND
22 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 WTh 0510 WTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
22 | SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
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0025 WE 0505 WE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
22 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 ge Jn. 9 North Jn Single, Dn/Up Test Valley S04 4 POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0505 Th
OF 1Q53 (W/Th)
GW5001 . Western Cyclic
22 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . . . . )
22 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF YO05b Cyclic Maintenance
SW180 Dn/Up Portsmouth. Dn/U Cyclic Maintenance
22 | SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 WThF to 0510 WThF Cwo7 44300622 Track renewals six week  |5D81 TO DIVERT TO WIMBLEDON.
S0680 tamp
2U79 TO TERMINATE AT WHITTON, 2§79 TO
44300118 Cydlic Maintenance TERMINATE AT HOUNSLOW AND 2U04 TO START
o ) . 0030 WTh 0445 WTh AT WHITTON. 5C76 TO DIVERT TO FARNHAM.
22 gwg;g Feltham (foul) g‘gz;r’ater‘ Windsor & Eton 2:_?8;’3"/”” Windsor, Up & Dn to CF05 (sgi::goszé(:) E:zt :Z:x::z p:zp SWR TO BERTH TWO UNITS AT READING. 5R90
0105 F 0445 F 44300922 Track renewals zitepsurve TO START FROM STRAWBERRY HILL/CLAPHAM.
Y |POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 5th February 2021




Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2022
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 23rd October 2020
Page 82 of 111

| Key: Amended New

2 Ti Week Week Maint Other Work

% |LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To |nights aintenance er or Work Content Traffic Remarks

] From Ref Ref

2 From To

Week commencing:

23 | Info Saturday 03 Septemb
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T

23 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W

23 | SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W

23 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F

23 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 F 0155 F
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SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |[Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 |Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 |St Denys Southampton Central 0220 F 0230 F
23 SW105 |Southampton Central Totton Yard 0230 F to 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 [Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main 0015 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
23 | SW100 |[Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 ’ ’ 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER|
THE PASSAGE OF 1Q65 (T/W)
. . 0015 TThF 0505 TThF
SW100 Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. POSSESSION TO BE
23 | sw1gs |Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop to CC NEW Cyclic Maintenance TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
0050 w 0505 w
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
23 | SW105 | o ines Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | o35 | 11 | 10 | 0500 | TTHF cwo4 Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Kingston
TO OPERATE.
23 | SWI05 |\ o\ Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | winF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
23 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals prep
Capex rerail Cydlic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, TRAVEL OVER THE DOWN SLOW USING SLW
23 | swi15 |Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 (;:t?lg?igzzn) E\j‘v"g E’Trf]fF) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
W FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
23 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P77 & 2P86 TO TERMINATE AT HASLEMERE &
23 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF HO1a Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
23 | SW115 |Overton gztf:lﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury Capex Rerail
23 GW500 Wilton Jn Gillingham (Dorset) Loop 0045 TWThF to 0445 TWThF 44501022 Capex follow-up
GW5001
23 | SW115 |[Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
23 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
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Dn/Up Portsmouth, Dn/U Capex rerail Cyclic Maintenance
23 | SW140 [Fareham Farlington Jn, Portcreek Jn P ! P 0010 TWThF to 0455 TWThF P Capex prep 2T75 WILL TERMINATE AT FAREHAM
Branch 44600922
LWRT (W/Th)
SW180 0100 TTh 0510 TTh "
23 | sw183 |Epsom Leatherhead Dn/Up Portsmouth to 44300622 ;ﬁfk renewals six week 22812%388&?]%;0 BE TAKEN AFTER THE PASSAGE
S0680 0125 F 0510 F P
44300822 Cyclic Maintenance 2U79 TO TERMINATE AT WHITTON, 2879 TO
N . . Track renewals six week [TERMINATE AT HOUNSLOW AND 2U04 TO START
23 gwg;g Feltham (foul) \é!r%':s'zr’ater' Windsor & Eton QE{UQ;D"’ Up Windsor, Up&Dn | 030 | TwinF | to | 0445 | TWTHF CF05 jjgggg;g tamp AT WHITTON. 5C76 TO DIVERT TO FARNHAM.
lverst s (Staines S&C) |Track renewals follow-up |SWR TO BERTH TWO UNITS AT READING. 5R90
Track renewals prep TO START FROM STRAWBERRY HILL/CLAPHAM.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
23 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W Cyclic Maintenance START FROM GUILDFORD. GWR TO BERTH ONE
THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
SW300 " Capex PL Refurb
23 S0560 Shalford Jn Gomshall Dn/Up Redhill 0005 TWTh to 0500 TWTh Chilworth Capex follow-up
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Week commencing:
24 i Saturday 10 Sep b
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
24 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
24 SW100 Waterloo Nine EIms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCo3 Cyclic Maintenance LINES.
Reversible, Dn/Up Windsor
Curves
Down Windsor Slow, Down
. Windsor, Down Windsor Fast, Up . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
24 | SW100 |Nine Eims West London Jn Windsor, Windsor Reversible, Up 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up
SW105 . Main Loop, Dn/Up Epsom, Up . .
24 SW180 Clapham Junction New Malden Kingston, Wimbledon Park Up 0050 TWThF to 0455 TWThF CWo02a Cyclic Maintenance
Siding No.1/Siding No.1
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dnp Fast, Up Slow, Up Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
24 | SW110 |Weybridge, Addlestone Jn Woking East u to W03 (part) Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1S08 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
SW105 .
24 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up
. . ACCESS TO BE MAINTAINED TO BARTON MILL
24 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Capex rerail - |Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
24 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200822 LWRT (M/T) CENTRAL
44200922 LWRT (T/W)
Cyclic Maintenance
24 | sW110 |Haslemere Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 44690122 [\f’g}ri’\;‘v‘?’rﬁ's‘ prep 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
LWRT (Th/F)
SW110 2P77 & 2P77 TO TERMINATE AT HASLEMERE.
24 | SW140 |Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF 44201610 Track renewals site survey [1P79 AND 1P76 WILL NOT RUN. 2P01 WILL NOT
$0520 RUN. 2P12 TO START FROM FRATTON.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
24 gw;gg Guildford (foul) ‘J"r’fk'"gham Jn, Aldershot North g:%p S';f‘kc‘:]’ate" Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
24 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED
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) ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
24 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
24 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
S0680 Sussex Cyclic
24 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
2U79 & 25879 TO TERMINATE AT FELTHAM AND
SW210 Virginia Water. Windsor & Eton 44300822 Track renewals six week  |2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
24 SW250 Feltham Rivgerside ! Dn/Up, Dn/Up Windsor 0030 | TWThF | to 0445 TWThF 44390022 tamp FARNHAM. SWR TO BERTH TWO UNITS AT
(Staines S&C)  |Track renewals follow-up  [READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
24 gwggg Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
25 i Saturday 17 Sep b
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
25 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
25 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Heiler Wimbledon 0235 w 0245 W
SO700 (Wimbledon St Helier 0335 w 0350 W
S0O700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
25 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
25 | SW100 |Waterloo Nine EIms Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SW100 |, Dn/Up Main Slow, Dn/Up Main . ) LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
25 SW105 Nine Elms Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
0050 TThF 0455 TThF
25 gwgg Durnsford Road Surbiton, Norbiton E;/Us‘ioiaﬁ' Dn/Up Slow, Dn/Up to CWo3 Cyclic Maintenance ggiziis(.lr?x;o BE TAKEN AFTER THE PASSAGE
g 0100 w 0455 w
25 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
25 | SW105 |Woking Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44400422 Track renewals follow-up | CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . ’ ’ . ) CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
25 SW150 Southampton Central (c/o) Totton, Redbridge Jn (foul) Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
Capex rerail
44200722 E\Eli\l‘)l‘\e’3‘>lf g?v%) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 . ' .
25 SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF 44201122 LWRT (W/Th) CENTRAL
Capex PL Refurb Capex follow-u
Pan Bridge P P
25 | sw105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, " .
25 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
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25 gwsg Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

25 | sw140 |Fareham Farlington Jn, Portcreek Jn gg gfhpc’“smum’ Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

SW130 [Redbridge Jn (c/o), Chandlers Dn/Up Dean, Dn/Up Salisbury. Capex S&C 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 &
25 SW150 |Ford (c/o) Dunbridge Dn/Up Test Valley 0020 TWThF to 0440 TWThF Romsey Capex S&C follow-up 7V97 TO BE RETIMED
Groundframe
SW190 0025 TThF 0500 TThF 2H75 TO TERMINATE AT TEDDINGTON. RAIL
25 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
0045 w 0500 w BETWEEN TEDDINGTON AND SHEPPERTON.
2U79 & 2879 TO TERMINATE AT FELTHAM AND
" 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO

25 gwggg Ashford (Middx) Eﬁ/’;?;?é:v'”ds” & Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0445 | TWThF (s?;izgoszzf(:) Track renewals follow-up |FARNHAM. SWR TO BERTH TWO UNITS AT
READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
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Week commencing:
26 i Saturday 24 Sep
SW105 |Totton Yard Weymouth 2010 M 2145 M
26 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
26 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
26 | swi160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
26 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0040 Th
26 SW140 |Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
26 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
26 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
S0O110 Fast. Up Windsor. Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
26 | SW100 |Waterloo Clapham Junction » - WVindsor, Windsor 0040 | TWThF | to 0500 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Reversible, Windsor Relief Line
SW220 24
1&2, Dn/Up Waterloo Curves,
North Siding, Dn/Up Sheepcote
Curves
0105 TThE 0520 TThE ) ) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
26 SW105 Woking East Famborough, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up to W09 44400422 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW110 ! Guildford 0105 w 0450 w Track renewals follow-up |[POSSESSION TO BE GIVEN UP FOR THE

PASSAGE OF 3Q01 (T/W)
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Dn/Up Fast. Dn Slow. Lon: 0115 TThF 0510 TThF Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
26 | SW105 |Farnborough Basingstoke (foul) Vallep S'd'r{ s ’ 9 to B10 44600710 leack renewals pre POSSESSION TO BE TAKEN AFTER THE PASSAGE
y Siding 0135 w 0510 w wals prep OF 3Q01 (T/W)
26 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE.
26 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
26 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
SW115 . .
SW170 Dn/Up Exeter. Single. Tisbu s08a 44500022 Cyclic Maintenance 1L88 & 1L69 TO DIVERT VIA CASTLE CARY &
26 GW500 Wilton Jn Gillingham (Dorset) Loo, P ! ge. i 2240 MTW to 0445 TWTh Y01a Capex Pl Refurb  |Track renewals prep WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P Compass Bridge |Capex follow-up 1L84 TO TERMINATE AT YEOVIL JN.
SWi115 44500022 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND
26 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 Th to | 0445 F 38?: Capex Pl Refurb  [LWRT (Th/F) WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P Compass Bridge |Capex follow-up 5057 TO TERMINATE AND BERTH AT YEOVIL
26 | SW140 |Fareham Fareham Down Sidings 1&2 1200 MTWTh to 1800 MTWTh E17 Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
26 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 WindZor Fast. Dn/U YHounzlow VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
26 | Sw225 |Clapham Junction Richmond, New Kew Jn DniU Richm;)nd sze ' 0040 TWThF to 0500 TWThF CCO07a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Reve‘r)sible ’ Y CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 & 2879 TO TERMINATE AT FELTHAM AND
. 2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
26 gwg;g Ashford (Middx) Eﬂ/ﬁ;’i‘&r""dsm &Bton Dn/Up, Dn/Up Windsor 0030 | WThF | to | 0445 | WThF (s?;izgoszag(:) Track renewals follow-up |FARNHAM. SWR TO BERTH TWO UNITS AT
READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
26 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
26 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
27 i Saturday 01 October
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
27 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
27 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden Run as booked to Raynes Park at 0215 w 0220 w
27 | SW190 |New Malden Shepperton 0050. Remove Chessys 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden ) 4 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 W 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
27 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
27 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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Dn/Up Main Slow, Dn/Up Main 0015 TThF TThF LINE DIVERSIONS TO APPLY. WATERLOO
27 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to 0505 cco1 Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 ’ ! 0045 w w OUTBERTHED. POSSESSION TO BE TAKEN AFTER]
THE PASSAGE OF 1Q65 (T/W)
27 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44400422 Track renewals follow-up
27 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600710 Track renewals follow-up  |[FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 44200022 Cyclic Maintenance VIA GUILDFORD AND HAVANT. 2B84 TO
27 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44203915 Track renewals prep TERMINATE AT EASTLEIGH AND RESTART FROM
Fast Track renewals prep BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15 44200022 Cyclic Maintenance
27 | SW105 |[Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BOS 44203915 Track renewals prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast Track renewals prep
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
27 Yeovil Jn Pinhoe -p Exeter, EX ", 2345 | MTWTh | to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop
TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
27 SW123 Ash Vale Jn, Aldershot South Jn  |Farnham Dn/Up, Dn/Up Branch 0100 TWThF to 0535 TWThF G07 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
SW180 . Dn/Up Epsom, Dn/Up " .
27 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SwW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
27 | gopgs |Leatherhead Warnham (Dorking), Down Siding (Dorking) | 222° MT to | 0505 ™ 1824 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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27

SW183
S0685

Leatherhead

Horsham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

WTh to 0505 ThF 1B24b

Sussex Cyclic
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

27

SW190
SW245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry
Hill

0020

0450 TThF CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
HILL. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD

27

SW200

Effingham Jn

Guildford

Dn/Up Cobham

0005

TWTh to 0455

44400222

Track renewals six week
tamp

2D77 TO TERMINATE AT LEATHERHEAD & 2G75
TO TERMINATE AT EFFINGHAM JN. ECS TO
WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.

27

SW100
Sw210
S0250

Longhedge Jn, Latchmere Jn

Putney

Dn/Up Latchmere Curve, Dn/Up
Ludgate, Platforms 1 and 2,
Middle Siding, Up Windsor Slow

0055

0055

WTh 0545 WTh
to CCo08

F 0440 F

Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
IN MIDDLE SIDING BEYOND W311. FREIGHT
SERVICES TO BE DIVERTED VIA WEST LONDON
LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)

27

Sw210
SW250

Ashford (Middx)

Egham, Windsor & Eton
Riverside

Dn/Up, Dn/Up Windsor

0030

TWThF | to 0445 TWThF

44390022
(Staines S&C)

Track renewals follow-up

2U79 & 2879 TO TERMINATE AT FELTHAM AND
2U04 TO START AT FELTHAM. 5C76 TO DIVERT TO
FARNHAM. SWR TO BERTH TWO UNITS AT
READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM

27

SW255

Chertsey

Weybridge, Byfleet Jn

Dn/Up Chertsey/Branch, Up Bay,
Byfleet Curves

0050

TWThF | to 0520 TWThF W11

Cyclic Maintenance
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Week commencing:
28 i Saturday 08 October
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
28 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
28 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Capex
Platforms 7-15 at Waterloo, Up Wheeltimbers Cydlic Maintenance
28 | SW100 |Waterloo West London Jn Main Reversble, Dn Windsor | o35 | myythe | to | 0500 | TWTHF |  CCO9%a Lambeth Road | pex follow-up LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main Bridge Capex follow-
Fast Capex PI Refurb pex w-up
Queenstown Road
2F02 TO DIVERT VIA CHERTSEY. STOCK FOR
28 gmfg Woking East Pirbright Jn, Worplesdon gﬂ’”[é?o':js" Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF wo9 Cyclic Maintenance 1508 TO RUN ECS FROM GUILDFORD PLATFORM
4
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
28 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
LWRT (M/T)
. 1B81 TO BERTH AT WINCHESTER BALTIC
28 | sw105 |Worting Jn Winchester Dn/Up, Dn/Up Loop, Micheldever | o5 | twrhe | to | 0515 | TWThF 44200022 LWRT (T/W) SIDINGS. FREIGHT TO BE DIVERTED VIA
Dn Sidings 44203915 LWRT (W/Th) LAVERSTOCK
LWRT (Th/F) :
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
28 | SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 44200318 Tryaclk renlewals follow-u LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury P |WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . . AND RUN ECS TO BASINGSTOKE. FREIGHT TO
28 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
28 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1875, 1B77 & 1881 TO TERMINATE AT
BOURNEMOUTH
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
28 | SW110 |[Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA EPSOM. GUILDFORD PLATFORMS 4
AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
28 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
:w];g Dn/Up Exeter. Single. Tisbu 1L88 TO DIVERT VIA CASTLE CARY AND
28 GW500 Wilton Jn Gillingham (Dorset) Loo P » Single, i 2335 MTWTh to 0445 TWThF 44500022 Track renewals prep WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
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é From To

REPLACEMENT ROAD TRANSPORT REQUIRED

SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND

28 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO

TERMINATE AT/START FROM HONITON.

28 | CWS001 g e cngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 44500321 Cyclic Maintenance

28 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals prep

44501615

SW178 Track renewals prep
SW180 Dn/Up Portsmouth, Dn/U

28 SW183 [Epsom Dorking, Effingham Jn BookEam ’ P 0040 TWThF to 0510 TWThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680

28 | sw200 |Effingham Jn Guildford Dn/Up Cobham 0105 | TWThF | to | 0455 | TWThF 44400222 ;r;;k renewals six week | a1 10 DIVERT TO WIMBLEDON.
SW190 Dn/Up Strawberry Hill, Dn/Up Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL

28 Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0045 TWThF to 0515 TWThF CF13 44300712 Y REPLACEMENT TO RUN FROM TWICKENHAM TO
SW245 Spur Track renewals prep KINGSTON
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Week commencing:
29 i Saturday 15 October
SW300 |Gomshall Shalford Jn 0315 w 0330 w
SW110 ([Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
29 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 [Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 ([Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
29 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF Cco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
29 gmgg Queenstown Road Clapham Jn ?:é th Main Slow, Dn/Up Main 0015 | TWThF | to | 0505 | TWThF | CCNEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
. Dn/Up Fast, Dn/Up Slow, . . SWR SERVICES TO BE DIVERTED VIA EAST
29 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance PUTNEY
VICTORIA TO EPSOM / DORKING SERVICES
DIVERTED VIA WEST CROYDON. THAMESLINK
) . . o WIMBLEDON LOOP SERVICES DIVERTED VIA
soego |Streatham South Jn Sutton (Via Wimbledon) '(DS".Q.J: ?F','::'S'er’s%r:])s'd'"g B 2320 | TWThF 0535 | TWThF Sussox Calic WEST CROYON AND TERMINATE AT WIMBLEDON.
29 | so700 ding ! to IC25b Momtonance RAIL REPLACEMENT ROAD SERVICE TO
SW105 Durnsford Road Raynes Park Down Main Slo 2320 TWThF 0535 TWThF OPERATE STREATHAM - STREATHAM COMMON -
Y Y wn Main slow SUTTON. WIMBLEDON LOOP PASSENGERS
CONVEYED ON LOCAL BUS SERVICES.
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
29 | SWI05 |\, Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | g4 | 11 | 10 | 0520 | TTHF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
Capex Rerail Capex prep
29 | SW105 |Esher Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF 44400722 LWRT (ThiF) 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
29 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 . Dn/Up Main, Dn/Up Slow, Up . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
29 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0005 TWThF to 0500 TWThF E20 Cyclic Maintenance CENTRAL. NO ACCESS TO MILLBROOK FLT.
SW105 Dn/Up Main, Single, Dn/Up . .
29 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
. . Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. SERVICES
29 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44690022 Track renewals prep TO RESTART FROM PETERSFIELD. 2P82 & 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
29 | sW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to | 0500 F HO9c 44690022 Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.

Track renewals prep
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2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 ) Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
29 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
2310 | MTWTh 0510 TWThF
. Up Exeter
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
29 | SW115 |Overton South Jn 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
SW115
SW170 Dn/Up Exeter. Single. Tisbu 1L88 TO DIVERT VIA CASTLE CARY AND
29 GW500 Wilton Jn Gillingham (Dorset) Loo P - Singe, v 2335 | MTWTh | to 0445 TWThF 44500022 Track renewals prep WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW500 Dn/Up Main. Dn/Up Exeter. East 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND
29 | sW115 |Gillingham (Dorset) Yeovil Jn (c/o) Ba gin e ’ Loo P ’ 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
SW175 Y, Singe. P 5057 TO TERMINATE AND BERTH AT YEOVIL
SW115 | ... . Dn/Up Main, Dn/Up Exeter, East . .
29 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
29 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex
29 | SW140 [StDenys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF Wheeltimbers Capex follow-up
ltchen River
LWRT (M/T)
29 ngg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF ::gg?gf; LWRT (T/W)
LWRT (W/Th)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
29 SW230 (Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
29 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance START FROM GUILDFORD. GWR TO BERTH ONE
THREE CAR UNIT AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
29 | Sw245 |Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0020 TWThF to 0450 TWThF 44300712 Track renewals follow-up |REPLACEMENT TO RUN FROM TWICKENHAM TO

Spur

KINGSTON
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Week commencing:
30 i Saturday 22 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
30 | SwW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
30 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
30 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
gswnﬁ'i's;’sz%"om"\j’vsis;ssg‘:w’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
30 | SwW100 |Waterloo Vauxhall N ) 0025 | TWThF | to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Fast, Up Windsor, Windsor 24
Reversible, Windsor Relief Line
1&2, North Siding
Windsor Reversible, Up Windsor,
SW100 ) Dn Windsor Slow, Dn Windsor . ) SWR TO DIVERT VIA THE MAIN LINES. NO
30 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves, Up Main Fast
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
0035 TWTh 0515 TWTh 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet Capex S&C PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
30 | sW110 |Weybridge, Addlestone Jn Pirbright Jn. Worplesdon Curve, Dn/Up Guildford 0045 F to 0515 F Wo3 2‘322 is Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
o255 ybridge. gnt Jn, Worp (Wokinp Jn)  |Capex S&C follow-up 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 9 4. BERTHING AVAILABLE IN PLATFORM 3 AT
0105 | TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- Capex Rerail Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
30 | sw105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TWThF | to | 0455 | TWThF B03 44600822 (Deepcut)| Capex follow-up AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 44200022 Track renewals pre|
30 | SwW105 |Worting Jn Winchester P, pLoop. 0115 | TWThF | to 0515 TWThF Capex rerail prep FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
Dn Sidings 44200422 Capex follow-up
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Capex rerail Cyclic Maintenance
SW105 . . 44200722 Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
30 SW160 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF Bro1 44201022 Capex follow-up CENTRAL
44201122 Capex follow-up
SWR WEYMOUTH & POOLE SERVICES TO STRAT
CD Civils & TERMINATE AT BROCKENHURST AND RESTRAT
Avon & Stour Core Works FROM BOURNEMOUTH. RAIL REAPLCEMENT
30 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0001 M to 2359 F Br02 Bridges Cyclic Maintenance ROAD SERVICES TO OPERATE BETWEEN
Strengthening Y BROCKENHURST & BOURNEMOUTH.
Works XC BOURNEMOUTH SERVICES TO START &
TERMINATE AT SOUTHAMPTON CENTRAL.
F2P Resignallin SWR SERVICES TO TERMINATE AT HASLEMERE
onatling AND RESTART FROM HAVANT. RAIL
Construction | Core Works REPLACEMENT ROAD SERVICES TO OPERATE
30 | SW110 |Haslemere Havant Jn Dn/Up Main 0001 M to 2359 F CD C.:_\ﬁl:nzrnton '(l?g:kv:le?qr::/als o BETWEEN HASLEMERE AND HAVANT.
44690122 prep XC ECS TO DIVERT VIA WINCHESTER AND
READING.
SW110 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
30 | SW140 [Havant Jn Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0050 TWThF to 0435 TWThF HO5b HV1025 Y HASLEMERE TO BERTH. 2P01 TO START AT
Track renewals prep
S0520 FRATTON.
SWi115 EXETER SERVICES TO DIVERT VIA CASTLE CARY
30 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 0001 M to | 2359 F 53? 44500022 gc’;ﬁcv‘,(/l‘;'ﬁenance AND WESTBURY. A SHUTTLE SERVICE TO
GW5001 P 4 OPERATE BETWEEN YEOVIL AND GILLINGHAM.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
30 | sw123 gnt Jn. Y, Aldershot n/Up Atton, Un/Lp Y. 0110 | TWThF | to | 0535 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
30 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 44600622 Track renewals prep 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
SW140
Branch LWRT (Th/F)
GW5001 " Western Cyclic
30 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up . ’
30 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn or Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
" . 2079 TO DIVERT VIA WIMBLEDON. RAIL
30 gwig Richmond Whitton Jn, Strawberry Hill 3”’ LLJSOR'CS%”"'SD:: UpMain, | 4030 | TwTh | to | 0450 | TwTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
P -oop, Dn/lp Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
2U79 & 2879 TO TERMINATE AT FELTHAM AND
SW210 Egham, Windsor & Eton Track renewals six week 2004 TO START AT FELTHAM. 5C76 TO DIVERT TO
30 SW250 Feltham Rg/ersiée Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44300118 tamp FARNHAM. SWR TO BERTH TWO UNITS AT

READING. 5R90 TO START FROM STRAWBERRY
HILL/CLAPHAM
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Week commencing:
31 i Saturday 29 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
31 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
31 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW170 |Beechgrove GF Salisbury 2320 Th 2359 Th
SW150 |Salisbury Redbridge 2359 Th 0040 F
SW105 |Redbridge Winchester 0105 F 0140 F
31 SW105 |Winchester Redbridge 0150 F to 0225 F UTuTBC PROTECTED PATH
SW150 |Redbridge Salisbury 0225 F 0310 F
SW170 |Salisbury Beechgrove GF 0355 F 0435 F
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
31 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 W LINE DIVERSIONS TO APPLY. WATERLOO
31 SW100 [Waterloo Nine Elms Fast, South Siding, Platforms 1 to to CC NEW Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0015 ThF 0505 ThF OUTBERTHED.
. . 0050 w 0500 W LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
31 gmgg Nine Elms Durnsford Road E;é ?‘B’;"/ﬂ'; 'SE':S‘”{ Egﬁsir’:"i‘;"op to cCo2 Cyclic Maintenance DIVERT VIA EAST PUTNEY. POSSESSION TO BE
’ ’ 0020 ThF 0500 ThF TAKEN AFTER THE PASSAGE OF 1Q65 (T/W)
31 | SWI05 | 1 ford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | g5 | 11re | 10 | 0455 | TTHF cwo3 Cyclic Maintenance
SW180 Kingston
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Cyclic Maintenance
31 | SWI05 | mpton Court Jn, Addiestone Jn [Woking East Dn/Up Fast, Dn/Up Slow, Byfleet | o105 | twrhe | 10 | 0520 | TwThF wo7 44400022 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
SW255 Curves
LWRT (Th/F)
31 | SWI05 |y oking on Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF 44400422 Track renewals six week
SW120 follow-up
. . ACCESS TO BE MAINTAINED TO BARTON MILL
31 SW105 [Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
31 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance ég\;ﬁ;ﬁm TO TERMINATE AT SOUTHAMPTON
44690122 Cyclic Maintenance

31 | SW110 |Haslemere Havant Jn Dn/Up Main 0050 | TWThF | to 0445 TWThF H02 HV1025 Track renewals follow-up  |2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals prep

Dn/Up Dean, Dn/Up Salisbury,

SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
31 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115
SW170 Dn/Up Exeter. Single. Tisbu 1L88 TO DIVERT VIA CASTLE CARY AND
31 GW500 Wilton South Jn Gillingham (Dorset) Loo P » Single, i 2335 MTWTh to 0445 TWThF 44500022 Track renewals follow-up (WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
SW130 [Redbridge Jn (c/o), Chandlers Dn/Up Dean, Dn/Up Salisbury. Capex S&C 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 &
31 SW150 |Ford (clo) Dunbridge Dn/Up Test Valley 0020 | TWTh | to 0440 TWTh Romsey Capex S&C six week tamp |20, 02 -0 0 e e o
Groundframe
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
31 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222 Track renewals prep SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
LWRT (W/Th) & BOTLEY
31 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
32 (i Saturday 05 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
32 S$0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
32 SW100 Waterloo Queenstown Road Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
Reversible, Windsor Relief Line 24
1&2, Dn/Up Windsor Curves,
North Siding
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
) MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW100 Dn/Up Windsor Slow, Dn/Up
32 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible, Up Windsor JN, GOSPEL OAK JN, CAMDEN ROAD,
P STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
32 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. ) LINE DIVERSIONS TO APPLY. ACCESS IS
32 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up. Dn/Up Loop. Micheldever 1B81 TO BERTH AT WINCHESTER BALTIC
32 | SW105 |[Worting Jn Winchester P. P P. 0125 | TWThF | to 0515 TWThF 44200022 Track renewals prep SIDINGS. FREIGHT TO BE DIVERTED VIA
Dn Sidings
LAVERSTOCK.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
TO FOLLOW 5V94 AND TO BE DIVERTED VIA
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
32 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 | TWThF | to 0440 TWThF E18 44200318 Track renewals six week |WINCHESTER AND RUN ECS TO BASINGSTOKE.
Salisbury tamp 1B81 TO TERMINATE AT WINCHESTER AND RUN
ECS TO BALTIC SIDINGS. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. 7V97 TO BE
RETIMED.
Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 & 1B81 TO TERMINATE AT WINCHESTER
SW105 . Slow, Dn/Up Main Reversible, . ) AND RUN ECS TO BASINGSTOKE. FREIGHT TO
32 SW140 St Denys (foul), Bitterne Southampton Central (c/o) Dn/Up Netley, No. 1 Reception, 0040 TWThF to 0440 TWThF E21 Cyclic Maintenance BE DIVERTED VIA LAVERSTOCK. EASTERN
No. 2 Reception DOCKS FREIGHT TO BE RETIMED.
32 | SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . ) TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
32 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
S0520
BE RETIMED.
SwWi115 1L88 TO DIVERT VIA CASTLE CARY AND
32 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
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2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO
DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.

SW180 . Dn/Up Epsom, Dn/Up
SW185 Raynes Park Ewell West, Chessington South Chessington

w
N

0025 TWThF to 0525 TWThF CWO05b Cyclic Maintenance

Dn/Up Richmond, Dn/Up Main, 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001

32 | SW210 |Barnes Twickenham Up Loop 0025 TWThF to 0505 TWThF CFO1 Cyclic Maintenance TO BE RETIMED.

2088 AND 2090 TO TERMINATE AT GUILDFORD.

SW300 . . . 1V71 WILL RUN FROM GUILDFORD TO READING
32 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF GO03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE

GATWICK AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
32 | S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to | 535 | TWThF 1B28 Momtonaacs READING TO START AT REDHILL.

S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
33 i Saturday 12 November
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
33 SW180 |Dorking Cheam 0455 F to 0520 F uTu 3023 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Capex
Down Windsor, Down Windsor P " ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
N . Wheeltimbers Cyclic Maintenance
33 | swW100 |Waterloo Vauxhall Fast, Up Windsor, Windsor 0025 | TWThF | to 0520 TWThF CC NEW LINES. BERTHING AVAILABLE IN PLATFORMS 20-
: N NI Lambeth Road  |Capex follow-up
Reversible, Windsor Relief Line Bridge 24
1&2, Dn/Up Windsor Curves, 19
North Siding
. Dn/Up Fast, Dn/Up Slow, . ) SWR SERVICES TO BE DIVERTED VIA EAST
33 | SW105 |Clapham Junction Durnsford Road Wimbledon Traincare Shunt Neck 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance PUTNEY
33 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
33 | SW105 |y o1ing dn Famborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton | 0055 | TWThF | to | 0555 | TWThF 44400422 |[rack renewals six week
SwW120 follow-up
Cyclic Maintenance
33 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600710 Track renewals six week ACCESS TO BE MAINTAINED TO BARTON MILL
tamp CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever 44200022 Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
33 | SW105 |[Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44203915 Track renewals follow-up [LAVERSTOCK. 2B77 TO TERMINATE AT
Fast Track renewals prep BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
33 | sw105 |Poole Wool gi':j/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
33 | SwW110 |Liss Havant Jn Dn/Up Main 2355 MTWTh to 0445 TWThF HO4a HV1025 Track renewals follow-up | HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
SW115 . . Dn/Up Main, Dn Passenger Loop, Capex S&C - PLATFORM 6 TO BE KEPT CLEAR. 7V97 TO BE
33 SW150 Salisbury Tunnel Jn Salisbury East Bay, East Carriage Sidings 0115 TWThF to 0430 TWThF 126pts Capex follow-up RETIMED.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
33 | sW115 |Yeovil Jn Feniton -p Exeter, EX ", 2345 | MTWTh | to 0525 TWThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
2D77 TO TERMINATE AT LEATHERHEAD & 2G75
Dn/Up Cobham. Platforms 1-3 at TO TERMINATE AT EFFINGHAM JN. ECS TO
33 | Sw200 |Effingham Jn Guildford P ’ 0005 | TWThF | to 0445 TWThF G02 Cyclic Maintenance WIMBLEDON. 5D81 TO DIVERT TO WIMBLEDON.

Guildford

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
33 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
Sw210 . Dn/Up Main, Dn/Up Hounslow. . . TO TERMINATE AT HOUNSLOW. RAIL
33 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spur’ ' 0025 TWThF to 0450 TWThF CFO03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5580 WILL NOT RUN.
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Week commencing:
34 i Saturday 19 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
34 | Sw255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
34 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
34 | SwW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
34 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
34 | SwW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up " . .
Main Reversible, Dn Windsor Cf4p1e(;(0r192rgll g);c': M?éntenance
34 | sSW100 |Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 | TWThF | to 0500 TWThF CCO09b/c pex prep LINE DIVERSIONS TO APPLY.
. Capex Pl Refurb  [LWRT (Th/F)
Fast, West London Sidings 1, 3 & .
6 Queenstown Road |Capex six week tamp
SW105 . )
34 SW200 New Malden Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow 0040 TWThF to 0450 TWThF 44300015 Track renewals prep
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Cyclic Maintenance 2F77 & 2F02 TO DIVERT VIA COBHAM. 1877 TO
34 | SWI05 |\ bridge, Addlestone Jn Woking Jn g:/rtjssFaDit}uljg;ngi‘; ?lggé?nﬁlzett 0105 1 T to e w10 ctu4p4e(:<0r1e2r§i| Track renewals prep TERMINATE AT WEYBRIDGE AND RUN ECS TO
SW255 ’ Wokin N 0105 w 0440 w 44400622 Capex prep GUILDFORD/WIMBLEDON. POSSESSION TO BE
ing LWRT (W/Th) GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
34 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
34 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a HV1025 Track renewals follow-up |HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
34 | sw110 |Liss Havant Jn Dn/Up Main 0050 F to | 0445 F Ho4a HV1025 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals follow-up
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST DAVID'S AND
34 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
34 | SW120 [Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
! ! 0025 TWE 0505 TWE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
34 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cydlic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 ’ North Jn Single, Dn/Up Test Valley S04 POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0505 Th
OF 1Q53 (W/Th)
GW5001 . Western Cyclic
34 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . " . Cyclic Maintenance
34 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500321 Track renewals prop
SW180 Dn/Up Portsmouth, Dn/U|
34 | sw183 |Epsom Dorking, Effingham Jn Bookﬁam utn, P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
2U79 TO TERMINATE AT WHITTON, 2879 TO
" . 0030 WTh 0445 WTh TERMINATE AT HOUNSLOW AND 2U04 TO START
34 gwggg Feltham (foul) Eﬁ/’;?;?é:v'”ds” &Eton 2%3;*5'3”’ Up Windsor, Up & Dn to CFO05 Cyclic Maintenance AT WHITTON. 5C76 TO DIVERT TO FARNHAM.
0105 F 0445 F SWR TO BERTH TWO UNITS AT READING. 5R90
TO START FROM STRAWBERRY HILL/CLAPHAM.
Dn/Up Strawberry Hill, Dn/Up Track renewals six week 2079 TERMINATE AT STRAWBERRY HILL. RAIL
34 | Sw245 |Twickenham Jn Shepperton, Shacklegate Jn Shepperton, Dn/Up Shepperton 0020 TWThF to 0450 TWThF 44300712 tamp W X w REPLACEMENT TO RUN FROM TWICKENHAM TO
Spur KINGSTON
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Week commencing:
35 i Saturday 26 November
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
35 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
35 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
35 | SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
35 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
35 SW255 |Virginia Water Byfleet Jn 0525 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
35 | sW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 WThF to 0505 WThF CCo1 44101510 ycl ! PLATFORMS 1 -10, SOUTH SIDING TO BE

10

Track renewals prep

OUTBERTHED.
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SW100 Dn/Up Main Slow, Dn/Up Main . .
35 SW105 Queenstown Road Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0015 WThF to 0505 WThF CC NEW Cyclic Maintenance LINE DIVERSIONS TO APPLY
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
35 | SWI05 | o ines Park New Malden, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up. | 35 ThE to | 0500 ThF cwo4 Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW180 Kingston
TO OPERATE.
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
35 SW200 New Malden Esher, Claygate Cobham 0040 WThF to 0520 WThF Wo1 44300015 LWRT (T/W) 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
35 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
35 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0520 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance
LWRT (M/T) 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
35 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF HO1a 44690022 LWRT (T/W) 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
LWRT (W/Th) LOOP TO BE KEPT CLEAR
LWRT (Th/F)
. Up Exeter 2310 MTWTh 0510 TWThF
35 | SW115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
u Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SWi115 1L88 TO DIVERT VIA CASTLE CARY AND
35 g\o’vgg Wilton South Jn Gillingham (Dorset) E(';é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 44500022 ;ﬁfk renewals six week |,y e STBURY. 1L73 TO TERMINATE AT SALISBURY.
P P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
35 | SwW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
35 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . " . 44500321 Track renewals prep
35 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prop
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 TO BERTH 2 x 5 CAR UNITS AT READING. 1052 TO
35 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance START FROM GUILDFORD. GWR TO BERTH ONE
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Week commencing:
9 | e Saturday 03 Decemb
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
36 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
36 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Dn/Up Main Slow, South Sidin 4401:1::0 Track renewals follow-u LINE DIVERSIONS TO APPLY. WATERLOO
36 | SW100 |Waterloo Queenstown Road p ’ 9. 0015 TWThF to 0505 TWThF P P |PLATFORMS 1-6, SOUTH SIDING TO BE
Platforms 1 to 6 Wheeltimbers Capex follow-up
" OUTBERTHED.
Nine Elms (DMS)
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
36 Waterloo Nine Eims Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCo03 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 20-
SW100 . N NP
Reversible, Windsor Relief Line 24
1&2, Dn/Up Windsor Curves,
North Siding
Down Windsor Slow, Down
. Windsor, Down Windsor Fast, Up . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
36 | SW100 |Nine Elms West London Jn Windsor, Windsor Reversible, Up 0025 TWThF to 0520 TWThF CC NEW Cyclic Maintenance LINES.
Windor Fast, Up Windsor Slow
Dn/Up Fast, Dn/Up Slow, Up Capex rerail Cyclic Maintenance
SW105 Main Loop, Dn/Up Epsom, Up 44300422 Capex prep
36 SW180 Clapham Junction New Malden, Motspur Park Kingston, Wimbledon Park Up 0050 TWThF to 0455 TWThF CWo02a Capex PL refurb LWRT (Th/F)
Siding No.1/Siding No.1 Raynes Park | capex follow-u
g o 9 No- Platform 1 P P
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 8:13: ’;?f;‘u ng:mrgp Byfleet | 0035 | TWThF 0515 | TWThF Cyclic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
36 | SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! p to Wo3 44400122 LWRT (M/T) 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 LWRT (T/W) 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
36 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Cyalic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
36 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 44203915 leack renewals follow-u LAVERSTOCK. 2B77 TO TERMINATE AT
Fast P |BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SW110 Di/Ub. DU Sour. D/ Capex S&C ggc': "gg‘?‘;ﬁ‘:” 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
36 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Brioh TP SPul DR 0050 | TWThF | to | 0435 | TWThF HO5b Havantn ~ [ZEPEX 245 B 08P |HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 HV1025 FRATTON.
tamp
SwW123 " Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
36 SW265 Guildford (c/o) n Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
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SW115 . . Dn/Up Main, Dn Passenger Loop, Capex S&C . PLATFORM 6 TO BE KEPT CLEAR. 7Vv97 TO BE
36 SW150 Salisbury Tunnel Jn Salisbury East Bay, East Carriage Sidings 0115 TWThF to 0430 TWThF 126pts Capex six week tamp RETIMED.
) ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
36 | sw170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
36 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
Track renewals Core
SW175 . . . 44500321 GWR: WEYMOUTH SERVICES WILL START AND
36 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44501615 Works TERMINATE AT YEOVIL PEN MILL
Track renewals prep
S0680 Sussex Cyclic
36 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Maintenance
ACCESS AVAILABLE TO STRAWBERRY HILL
X DEPOT. 2079 TO TERMINATE AT STRAWBERRY
36 | SWI90 |\ew Malden Fulwell Jn, Strawberry Hill Jn gﬂ/eupféﬁﬁgﬁh? n/sLifa ben 0020 | TWThF | to | 0450 | TWThF CF11 Capex PL Refurb |Cyclic Maintenance HILL. RAIL REPLACEMENT ROAD SERVICE TO
sw24s [ oW uiwell Jn, Strawberry Hi nil pperton, p Strawberry Teddington  |Capex follow-up OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
36 gwg;g Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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