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37 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

37 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

Follow Up - Dumpton Park 

Down

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SK SO110 Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh to 0425 TThF Follow Up - Dumpton Park 

Down

RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND 

RAMSGATE. 

NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT. 

37 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

37 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

37 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance

Prep - Tonbridge East Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST. 

37 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

37 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

37 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

37 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

37 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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37 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

37 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

37 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Survey works - Erith Green to 

Slade Green Down

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

37 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF Rail Drop - Horley Up Fast TRAINS TO TRAVEL OVER SLOW LINES BETWEEN ERLSWOOD AND 

TINSLEY GREEN JN. 

37 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance

Rail Drop - Burgess Hill to 

Hassocks

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

37 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

37 SS SO500 

SO660

South Croydon Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance

37 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Rail Drop - Copyhold Jn S&C

Survey Work - PLTR 

Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6O47 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

37 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

37 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0045 TWThF to 0450 TWThF Follow Up - Bognor Up POWER TO BE RESTORED AT 0430

37 SS SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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38 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

38 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance

Rail Drop prep - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

38 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

6Wk Follow Up - Kearsney Up

Survey work - Selling Tunnel

38 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Survey Work -Up Fast
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

38 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh to 0500 TWTh Prep - Tonbridge East Jn S&C
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP 

FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD. 

38 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

38 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

38 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

38 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

38 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

38 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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38 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

38 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

38 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

38 SS SO500 Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 2345 MTWTh to 0530 TWThF Follow Up - Coulsdon to 

Cover Way Up Fast

38 SS SO500 

SO250

SW100

Battersea Pier Jn,

Longhedge Jn

Balham,

Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF to 0455 TWThF Prep - Pouparts Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER 

JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD 

AND CLAPHAM JN

38 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

38 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

38 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

38 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Follow Up - Denmark Hill 

PLTR ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.
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39 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

39 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

39 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

39 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

39 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

39 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

39 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

39 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

39 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

39 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

39 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2345 T to 0445 W ASH15.B Maintenance

39 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn

39 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

39 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance
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39 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

39 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

39 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

39 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

39 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

39 SS SO520 

SO630

Angmering, Arundel Jn Barnham, Littlehampton Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West 

Curve

0015 TWThF to 0435 TWThF IBXX Cyclic Maintenance

39 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

39 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

39 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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40 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

LONDON BRIDGE

TONBRIDGE TRAFFIC VIA REDHILL Maintenance cycle 8

40 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

40 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0520 TWThF Cyclic Maintenance

Survey Work - Longfield to 

Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

40 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

40 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF to 0500 WThF Prep - Tonbridge East Jn S&C
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP SLOW/UP 

FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND PADDOCK WOOD. 

40 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

40 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

40 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

40 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

40 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

40 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

40 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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40 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Blocked ) ( co VC280a 

to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

WThF to 0500

0415 ( 

Dn Fast 

)

WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

40 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

40 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWTh to 0445 TWTh K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

40 SS SO500 Keymer Jn Preston Park D/U Main 0025 WThF to 0505 WThF Prep - Clayton Tunnel Down GTR SERVICES TO BE DIVERTED VIA LEWES

40 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

40 SS SO500 

SO250

SW100

Battersea Pier Jn,

Longhedge Jn

Balham,

Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0045 WThF to 0415 WThF Follow Up - Pouparts Jn S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER 

JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD 

AND CLAPHAM JN

40 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance
ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY, 

REDHILL AND GATWICK AIRPORT

40 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

40 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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41 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

41 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - Gillingham 

Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

41 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

41 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

41 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

41 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

41 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

41 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

41 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK

41 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

41 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

)

MTWTh to 0530

0415 ( 

Up 

Slow)

TWThF IC31b Cyclic Maintenance

Follow Up - Pouparts Jn S&C TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

41 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
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41 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWTh to 0500 TWTh K09.2 Cyclic Maintenance

41 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

41 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance

41 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

41 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

Survey Work - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

41 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

41 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

41 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Survey works - Crystal Palace 

Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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42 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

42 SK SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

6wk Follow Up - Dumpton 

Park Down

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SK SO110 Margate Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2345 MWTh to 0425 TThF 6wk Follow Up - Dumpton 

Park Down

RAIL REPLACEMENT TO OPERATE BETWEEN MARGATE AND 

RAMSGATE. 

NO SHUNTING AVAILABLE THROUGH RAMSGATE VIADUCT. 

42 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Cyclic Maintenance

Rail Drop & Prep - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

42 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

42 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

42 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

42 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

42 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

42 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
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42 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Rail Drop Prep - Gravesend to 

Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

42 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

42 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Prep - Copyhold Jn S&C

Survey Work - PLTR 

Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

42 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance

Follow Up - Clayton Tunnel 

Down

Rail Drop - Patcham Tunnel 

Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

42 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

42 SS SO640 Barnham Bognor Regis Dn/Up Branch 0045 TWThF to 0450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

42 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

42 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Survey Work - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

42 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Slow

Dn/Up Helliers, LB Dn Slow 0045 TWThF to 0515 TWThF Prep - Wimbledon Plat 9
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43 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

43 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

43 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

43 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance

Prep - Tonbridge East Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

PASSENGER SERVICES TO BE DIVERTED VA MAIDSTONE EAST. 

43 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

43 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

43 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

43 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

43 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTWTh to 0505 TWThF Prep - Swale to Kemsley Up

43 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE
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43 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

43 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Survey works - Erith Green to 

Slade Green Down

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

43 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance

PLTR Survey - Merstham
TRAINS TO TRAVEL OVER FAST LINES

43 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0125 TWThF to 0505 TWThF Follow Up - Clayton Tunnel 

Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

43 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

43 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

43 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

43 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Survey work - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

43 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead 0105 TWThF to 0435 TWThF Survey work - Hurst Green 

Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

43 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

43 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0045 TWThF to 0450 TWThF 6wk Follow Up - Bognor Up POWER TO BE RESTORED AT 0430

43 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Slow

Dn/Up Helliers, LB Dn Slow 0045 TWThF to 0515 TWThF Follow Up - Wimbledon Plat 9

43 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 

START
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44 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 12

44 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

44 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

44 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey work - Selling Tunnel 

Down

Survey Work - Shepherds 

Well Down

44 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance

Prep - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

44 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Survey Work -Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.

44 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

44 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

44 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

44 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

44 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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44 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

44 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppy / Dn/Up Sheppy Spur 2305 MTWTh to 0505 TWThF Follow Up - Swale to Kemsley 

Up

44 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

44 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

44 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

44 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

44 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

44 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance

6wk follow up - Coulsdon to 

Cover Way Up Fast

Prep - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

44 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0445 TWThF Prep - Copyhold Jn S&C
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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44 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance

Survey works - Gloucester 

Road Jn to West Croydon 

Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

44 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

44 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

44 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance
HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 

PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

44 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

KEPT CLEAR.
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45 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

45 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

45 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

45 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

45 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

45 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

45 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

45 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

45 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

45 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

45 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

45 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

45 SK SO160 

SO240

Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up Main 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn
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45 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

45 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

45 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

45 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

45 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

45 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

45 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

45 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

45 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF Follow Up - Horley Up Fast

45 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0445 TWThF Prep - Copyhold Jn S&C
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

45 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

45 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
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45 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

45 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

45 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance
ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

45 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance
THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST 

CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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46 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 2

46 SK SO110 St Mary Cray Jn Rochester Bridge JN, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3

Extended

Cyclic Maintenance

Survey Work - Longfield to 

Meopham Down

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

46 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0100 TWThF to 0500 TWThF Survey Work - Elmstead 

Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

46 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

46 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

46 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

46 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

46 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

Survey work - Selling Tunnel 

Down

Survey Work - Shepherds 

Well Down

46 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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46 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

46 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

46 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

46 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Rail Drop Prep - Aylesford to 

Maidstone Barracks

46 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

46 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

46 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

46 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2240 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

46 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0445 TWThF Prep - Copyhold Jn S&C
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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46 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

46 SS SO590

SO620

Cooksbridge, Lewes 

Platforms

Glynde, Seaford, 

Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 

Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTW to 0430 TWTh IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

46 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance
VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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47 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

47 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

47 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

47 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - Gillingham 

Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

47 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

47 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

47 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

47 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

47 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF WD - Rail Train prep and drop 

- Maidstone East Fir Trees

WD - Rail Train prep and drop 

- Kemsing

CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

47 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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47 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

47 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

47 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

47 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

47 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

47 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

47 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR

47 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

47 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance

Follow Up - Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

47 SS SO500 

SO250

SW100

Battersea Pier Jn,

Longhedge Jn

Balham,

Pouparts Jn

Dn/Up Brighton Fast, Brighton Reversible, Dn/Up Battersea 0005 TWThF to 0455 TWThF 6wk follow up - Pouparts Jn 

S&C

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER 

JN AND BALHAM.

20MPH TSR ON DOWN MAIN SLOW BETWEEN QUEENS TOWN ROAD 

AND CLAPHAM JN

47 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

47 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

Survey Work - North Dulwich
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

UTU NOTE - UTU032 TH/F - POSSESSION AT RISK
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47 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

47 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

47 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

47 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

Denmark Hill PLTR TOC 

Walk

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

47 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Survey works - Crystal Palace 

Tunnel Up

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.
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48 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

48 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

48 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 

S&T

Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

48 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

48 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

48 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

48 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

48 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

48 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

48 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

48 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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48 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Prep - Gravesend to Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

48 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

48 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0115 TWThF to 0500 TWThF Follow Up - Copyhold Jn S&C
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

48 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester Road 

Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 

FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 

AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

48 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2300 MTWTh to 0520 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

48 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Survey work - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

48 SS SO530 

SO 540

Selsdon Road Jn Oxted Dn/Up East Grinstead 0105 TWThF to 0440 TWThF Rail Drop - Woldingham 

Down

48 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

48 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Survey Work - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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49 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

49 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Prep - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

49 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

49 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

49 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

49 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

49 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

49 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

49 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

49 SK SO180

SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch

2345 MTWTh to 0430 TWThF Rail Drop - Aylesford to 

Maidstone Barracks
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49 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

49 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance

Prep - Clapham Jn

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

49 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

49 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance

6wk Follow Up - Clayton 

Tunnel Down

Follow Up - Burgess Hill to 

Hassocks & Patcham Tunnel 

Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

49 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

49 SS SO500 

SO660

South Croydon Jn Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

49 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWTh

F

IB31a Cyclic Maintenance

Follow Up - Copyhold Jn S&C

Survey Work - PLTR 

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.
49 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

49 SS SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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50 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

50 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance

Follow Up - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

50 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey Work - Shepherds 

Well Down

Survey Work - Kearnsey 

Down

50 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Survey Work -Up Fast
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

50 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

50 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

50 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

50 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

50 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

50 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2305 MTWTh to 0505 TWThF 6wk Follow Up - Swale to 

Kemsley Up
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50 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

50 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London, 

D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 

2345

0045 ( 

Dn&Up 

Fast )

MTWTh to 0455

0415 ( 

Dn&Up 

Fast )

TWThF IC31a Rail Drop - Clapham Jn 

(S&C)

Rail Drop - Clapham Platform 

14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

50 SK SO280 

SO260

Blackfriars Jn Herne Hill, Crofton 

Road Jn, Loughborough 

Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop

0010 TWThF to 0500 TWThF New Cyclic Maintenance

50 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

50 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

50 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0105 TWThF to 0450 TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES

50 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

50 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

50 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance

Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

50 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

50 SS SO680

SO700

Streatham South Jn Sutton (via Wimbledon) 

LB Dn Slow

Dn/Up Helliers, LB Dn Slow 0045 TWThF to 0515 TWThF 6wk Follow Up - Wimbledon 

Plat 9
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51 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

51 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

51 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

51 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

51 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 MTWTh to 0450 TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

51 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

51 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

51 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

51 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

51 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

51 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

51 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance
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51 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

Survey Work - Kearnsey 

Down

Block to YE38 & YE39 signals at Bucklands Jn

51 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

51 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

51 SS SO500 Victoria (Platforms 14 to 

19)

Balham Platforms 14 to 19,  D/U Brighton Fast, D/U Slow ( LB Blocked ), Brighton 

Reversible (T4 of Up Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 

D/U Battersea

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
DN & UP SLOW LINE BLOCKADE BLOCKED BATTERSEA PIER TO BALHAM

 UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

51 SS SO500 Earlswood Tinsley Green Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop 2345 MTWTh to 0530 TWThF 6wk Follow Up - Horley Up 

Fast

51 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

51 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

51 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

51 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

Survey work - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

51 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF ICXX Cyclic Maintenance

Prep - Woldingham Down

Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

51 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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52 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 8

52 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0520 TWThF Cyclic Maintenance

Survey Work - Longfield to 

Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

52 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SK SO110 Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

52 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

52 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

52 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

52 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

52 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

52 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

52 SK SO160 Faversham Canterbury East Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Rail Drop Prep - Selling 

Tunnel Down

52 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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52 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Falcon Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance

Prep - Clapham Jn

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

52 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

52 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 WThF to 0445 WThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

52 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

52 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

Rail Drop - East Croydon to 

South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

52 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0055 TWThF to 0505 TWThF Rail Drop Prep - Gloucester 

Road Jn to West Croydon 

Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

52 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

52 SS SO650 West Norwood Jn Beckenham Jn, 

Sydenham Jns, 

Norwood Jn

Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up 

ydenham Spur

0030 TWThF to 0520 TWThF Prep - Crystal Palace Tunnel

52 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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1 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

1 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - Gillingham 

Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

1 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0110 WThF to 0505 WThF K02.1.1 Cyclic Maintenance
Freight to divert via Redhill. 

1 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

1 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

1 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

1 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

1 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

1 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

1 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

1 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

1 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

)

MTWTh to 0530

0415 ( 

Up 

Slow)

TWThF IC31b Cyclic Maintenance

Prep - Clapham Jn
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

FOR CLAPHAM JN - 20MPH SAFETY SPEED ON WESSEX DOWN SLOW

1 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR

1 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2 Cyclic Maintenance
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1 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

1 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

1 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Rail Drop - Gloucester Road 

Jn to West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

1 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

1 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

1 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

1 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

1 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Prep - Crystal Palace to 

Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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2 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

2 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

2 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

2 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

2 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWTh to 0535 TWTh ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

M/T NOT AVAILABLE DUE TO WEEKEND VICTORIA POSSESSION

2 SK SO160 Faversham Canterbury East Dn/Up Chatham 0015 T to 0445 T K08.3 Rail Drop - Selling Tunnel 

Down

2 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

2 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance

Follow Up - Gravesend to 

Higham

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

2 SS SO500 Battersea Pier JN Falcon Jn Dn/Up Brighton Slow 0005 TWTh to 0455 TWTh Follow Up - Clapham Jn
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2 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance

Follow Up Survey - Copyhold 

Jn S&C

6wk Follow Up - Burgess Hill 

to Hassocks 

Follow Up - Patcham Tunnel 

Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

2 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

2 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

2 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Survey Work - PLTR 

Wivelsfield

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

2 SS SO640 Barnham Bognor Regis Dn/Up Branch 0045 TWThF to 0450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

2 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

2 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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3 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

3 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

3 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

3 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

UTU NOTE - UTU047 T/W - POSSESSION AT RISK

3 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

3 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

3 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

3 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

3 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

3 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance

Follow Up - Clapham Jn S&C

Prep - Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

3 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 WThF to 0455 WThF K01.2 Cyclic Maintenance

Raill Drop Prep - Erith Green 

to Slade Green (Rail Drop 

W/Th)

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

3 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 WThF to 0445 WThF Prep - New Beckenham Jn 

S&C
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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3 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 WThF to 0500 WThF IC35 Cyclic Maintenance

PLTR Merstham RDT (W/Th) TRAINS TO TRAVEL OVER FAST LINES

3 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

3 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 WThF to 0510 WThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

3 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

3 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

3 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 

START

3 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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4 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 12

4 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

4 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

4 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

4 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Survey Work - Shepherds 

Well Down

Survey Work - Kearnsey 

Down

UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK

4 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance

6Wk Follow Up - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

UTU NOTE - UTU049 W/TH - POSSESSION AT RISK

4 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.

4 SK SO130

SO180

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF K01.3 

Extended

Cyclic Maintenance

Prep - Aylesford to Maidstone 

Barracks

4 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

4 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

4 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

4 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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4 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

4 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

4 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

4 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

4 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

4 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

4 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

4 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 TWThF to 0445 TWThF Prep - New Beckenham Jn 

S&C (Rail Drop W/Th)
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

4 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

4 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, 

Oxted

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

0001 MTWTh to 0440 TWThF Prep - East Crydon to South 

Croydon Down Slow

Prep - Woldingham Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.
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4 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

4 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

4 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

4 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance
HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 

PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

4 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

KEPT CLEAR.
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5 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

5 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

5 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

5 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

5 SK SO110 Herne Hill South Jn Beckenham Jn Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWTh to 0450 WThF 6Wk Follow Up - Penge 

Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

5 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

5 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

5 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

5 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

5 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

5 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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5 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 TWTh to 0510 WThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

M/T NOT AVAILABLE DUE TO TONBRIDGE WEEKEND POSSESSION.

5 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

5 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn

5 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

5 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

5 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

5 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

5 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

5 SK SO290 Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Rail Drop - Erith Green to 

Slade Green

5 SK SO300 Blackheath Jn Barnehurst Dn/Up Bexleyheath, Dn/Up Erith Loop 0120

0105

TW

ThF

to 0520 TWThF WD - Rail Train prep and drop 

- Kidbrooke

5 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

5 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

5 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

5 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN. 

2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL 

PALACE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS
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5 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

5 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

5 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance
2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

5 SS SO530 

SO 540

Selsdon Road Jn Oxted Dn/Up East Grinstead 0100 WThF to 0440 WThF Prep - Woldingham Down

5 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance

Wimbledon P9 TOC walk
THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST 

CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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6 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 2

6 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SK SO110 Herne Hill South Jn Beckenham JN Dn/Up Chatham Main, Dn/Up Passenger Loop 0020 TWThF to 0450 TWThF Follow Up - Penge Tunnel 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

6 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

6 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

6 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

6 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

6 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

6 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

6 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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6 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

6 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

6 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

6 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Prep - Aylesford to Maidstone 

Barracks

6 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

6 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

6 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

6 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

6 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2240 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

6 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

Follow Up - East Croydon to 

South Croydon Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.
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6 SS SO590

SO620

Cooksbridge, Lewes 

Platforms

Glynde, Seaford, 

Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 

Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 SS SO650 West Norwood Jn Beckenham Jn, 

Sydenham Jns, 

Norwood Jn

Dn/Up/Single Crystal Palace, Dn/Up Crystal Palace Spur, Dn/Up 

ydenham Spur

0030 TWThF to 0520 TWThF Prep - Crystal Palace Tunnel

6 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance
VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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7 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

7 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

7 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

7 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

Survey work - Gillingham 

Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

7 SK SO130 Ladywell Jn Beckenham Jn, Hayes Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TWThF to 0445 TWThF NEW Prep - New Beckenham Jn 

S&C
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

7 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

7 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

7 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

7 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

7 SK SO140 Maidstone East Ashford Dn/Up Maidstone 0025 TWThF to 0510 TWThF K10.3.1 WD - Rail train prep and drop - 

Lenham to Farmers 49m30ch

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

7 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF WD - Rail Train prep and drop 

- Lydden (Up)

7 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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7 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

7 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Survey Work - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

7 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

7 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

7 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

7 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

7 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR

7 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

7 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

7 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Prep - Gloucester Road Jn to 

West Croydon Down (Rail 

Drop T/W)

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

7 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

7 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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7 SS SO530  South Croydon Oxted (502/504 pts) Dn/Up East Grinstead 0025 TWThF to 0435 TWThF Rail Drop prep - Hurst Green 

Down

Survey work - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

7 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

7 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

7 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

7 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

7 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Follow Up - Crystal Palace to 

Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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8 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

8 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

8 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

8 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

8 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

8 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

8 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

8 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

8 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 MTWTh to 0450 TWThF IAP 2 Maintenance

LC renewlas - St Stephens
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

8 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

8 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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8 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

8 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

8 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester Road 

Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 

FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 

AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

8 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2300 MTWTh to 0520 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

8 SS SO530  South Croydon Oxted (502/504 pts) Dn/Up East Grinstead 0025 TWThF to 0435 TWThF Rail Drop - Hurst Green Down VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

8 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

8 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Rail Drop Prep - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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9 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

9 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh to 0525 WThF K08.1.1 Cyclic Maintenance

9 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 

S&T

Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

9 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

9 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

9 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

9 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

9 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

9 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

9 SK SO180

SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch

2345 MTWTh to 0430 TWThF Follow Up - Aylesford to 

Maidstone Barracks

9 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

9 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE
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9 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance

Follow Up - Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

9 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Prep - Erith Green to Slade 

Green

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

9 SK SO330 Ladywell Jn Beckenham Jn, Hayes Dn/Up Mid Kent, Beckenham Spur 0110 TWThF to 0445 TWThF Prep - New Beckenham Jn 

S&C (Rail Drop W/Th)

9 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance

6wk Follow Up - Patcham 

Tunnel Down

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

9 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

9 SS SO500 

SO660

South Croydon Jn Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

9 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Survey Work - PLTR 

Wivelsfield

TOC walk - Copyhold Jn S&C

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

9 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

9 SS SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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10 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

10 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance

TOC Walk - Penge Tunnel

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

10 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Prep - Selling Tunnel Down

10 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Rail Drop prep - Elmstead 

Wood Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

10 SK SO130

SO180

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF K01.3 

Extended

Cyclic Maintenance

Follow Up - Aylesford to 

Maidstone Barracks

10 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

10 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

10 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

10 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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10 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

10 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

10 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

10 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

10 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0035 TWThF to 0450 TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES

10 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

10 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Prep - Gloucester Road Jn to 

West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

10 SK SO510 

SO680 

SO645 

EA1327

Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 TWThF to 0505 TWThF Rail Drop - North Dulwich

10 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

10 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

10 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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11 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

11 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

11 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

11 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

11 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 WThF to 0505 WThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

11 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

11 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

11 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

11 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

11 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

11 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

11 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn
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11 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 MTWTh to 0450 TWThF IAP 2 Maintenance

LC renewlas - St Stephens
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

11 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

11 SK SO290 Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF Follow Up - Erith Green to 

Slade Green

11 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

11 SK SO330 Ladywell Jn Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Follow Up - New Beckenham 

Jn S&C

WD - Rail train prep and drop - 

Clock House

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

11 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

11 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

11 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

11 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

11 SS SO520 

SO630

Angmering, Arundel Jn Barnham, Littlehampton Up/Dn Brighton, Up/Dn East Curve, Up/Dn Arun Valley/Main, Up/Dn West 

Curve

0015 TWThF to 0435 TWThF IBXX Cyclic Maintenance

11 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

LC renewals - Littlehaven

LC renewals - Parsonage 

Road

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

11 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX Cyclic Maintenance

6Wk Follow Up - Woldingham 

Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

11 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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12 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 8

12 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

Rail Drop prep - Longfield to 

Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

12 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Rail Drop - Elmstead Wood 

Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

12 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

12 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

12 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

12 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

12 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

12 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

12 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Prep - Selling Tunnel Down

Rail Drop prep - Shepherds 

Well Down

12 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

6Wk Follow - Aylesford to 

Maidstone Barracks
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12 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 MTWTh to 0450 TWThF IAP 2 Maintenance

LC renewlas - St Stephens
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

12 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

12 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

12 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

12 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

6Wk Follow Up - East 

Croydon to South Croydon 

Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

12 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Follow Up - Gloucester Road 

Jn to West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

12 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

12 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 6wk Follow Up - Crystal 

Palace Tunnel Up
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

12 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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13 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

13 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

13 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

13 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

13 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

13 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

13 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

13 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

13 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

UTU NOTE - UTU044 T/W - POSSESSION AT RISK

13 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

13 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

13 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

)

MTWTh to 0530

0415 ( 

Up 

Slow)

TWThF IC31b Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

13 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 WThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.3 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
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13 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

13 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

13 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

13 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0510 TWThF Follow Up - Gloucester Road 

Jn to West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

13 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

13 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

13 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

13 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

13 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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14 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

14 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

14 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

14 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

14 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

14 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

14 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Selling Tunnel 

Down

Rail Drop - Shepherds Well 

Down

14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

14 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF WD Rail train prep and drop - 

Elephant and Castle 2m00ch
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

14 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
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14 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

14 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

14 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

14 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

14 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Rail Drop (W/Th) - PLTR 

Wivelsfield Down

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

14 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0105 TWThF to 0435 TWThF Prep - Hurst Green Down VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

14 SS SO640 Barnham Bognor Regis Dn/Up Branch 0045 TWThF to 0450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

14 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

14 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

Prep - North Dulwich SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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15 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

15 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SK SO110 Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0130 TWThF to 0520 TWThF Rail Drop - Longfield to 

Meopham Down

15 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

15 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

15 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

15 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

15 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

15 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

15 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

15 SK SO180

SO310

Strood Maidstone West Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch

2345 MTWTh to 0430 TWThF 6wk Follow Up - Aylesford to 

Maidstone Barracks

15 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

Electronic copy - uncontrolled when printed.  Next scheduled issue 09 July 2021



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement  2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2022

Page 70 of 121

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other 

Work

Ref

Work Content Traffic Remarks

15 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance

6Wk Follow Up - Clapham 

Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

15 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

15 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance

PLTR Merstham Follow Up
TRAINS TO TRAVEL OVER FAST LINES

15 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

15 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow 0035 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

15 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

15 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Rail Drop - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

15 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 TWThF to 0435 TWThF Follow Up - Hurst Green 

Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

15 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

15 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 

START

15 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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16 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 12

16 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

16 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

16 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Follow Up - Selling Tunnel 

Down

16 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

16 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Prep - Elmstead Wood Up 

Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.

16 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

16 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

16 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

16 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

16 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

16 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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16 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

16 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

16 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

16 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

16 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

16 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

16 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

16 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.
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16 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

16 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

16 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance
HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 

PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

16 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

KEPT CLEAR.

16 SS SO680

SO700

Streatham South Jn Sutton Dn/Up Portsmouth 0100 TWThF to 0540 TWThF WD - Rail train Prep and Drop 

- Hackbridge
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17 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

17 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

17 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

17 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

17 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

17 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

17 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

17 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

17 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

17 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

17 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

17 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

17 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn
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17 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

17 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

17 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

17 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

17 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

17 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

17 SK SO290 Plumstead Slade Green Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF 6Wk Follow Up - Erith Green 

to Slade Green

17 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

17 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

17 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

17 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0505 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

17 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

17 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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17 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance
2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

17 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0140 TWThF to 0450 TWThF WD - Rail train prep and drop - 

Polegate

0002 VICTORIA TO EASTBOURNE TO TERMINATE AT LEWES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

17 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance
THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST 

CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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18 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 2

18 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

18 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

18 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF Follow Up - Elmstead Wood 

Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

18 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

18 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

18 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

18 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

18 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

18 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

18 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Rail Drop Prep - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED
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18 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Rail Drop Prep - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

18 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

18 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

18 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

18 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

18 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

18 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

18 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2240 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

18 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

TOC Walk - East Croydon to 

South Croydon Down Slow

TOC Walk - Woldingham 

Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

18 SK SO510 

SO680 

SO645 

EA1327

Peckham Rye Jn Tulse Hill North Jn Dn/Up Portsmouth 0025 TWThF to 0505 TWThF Follow Up - North Dulwich

18 SS SO590

SO620

Cooksbridge, Lewes 

Platforms

Glynde, Seaford, 

Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 

Single, Marine Siding, Lewes Up Siding, Town Yard

2345 TWTh to 0430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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18 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance
VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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19 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

19 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

19 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

19 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

Rail Drop Prep, Rail Drop 

(Th/F) - Gillingham Tunnel to 

Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

19 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

19 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

19 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

19 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

19 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

19 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

Rail Drop Prep - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED
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19 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance

Rail Drop Prep - Wadhurst 

Tunnel

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

19 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

19 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

19 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

19 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR

19 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Maintenance

19 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

19 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 TWThF to 0505 TWThF 6Wk Follow Up - Gloucester 

Road Jn to West Croydon 

Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

19 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

19 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

Follow Up - North Dulwich
UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

UTU NOTE - UTU032 TH/F - POSSESSION AT RISK
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19 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

19 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

19 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

19 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

19 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

Prep - Crystal Palace Tunnel 

Up

Rail Drop - Crystal Palace to 

Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

19 SS SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0100 TWThF to 0535 TWThF WD - Rail train Prep and Drop 

- Sutton to Cheam
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20 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

20 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

20 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

20 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

20 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

20 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

20 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

20 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

20 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

20 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.

20 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER
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20 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester Road 

Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 

FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 

AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

20 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2300 MTWTh to 0520 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

20 SS SO520 Crawley  Horsham Dn/Up Horsham 0105 TWThF to 0510 TWThF Prep - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

20 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

20 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 WThF to 0535 WThF IC24 Cyclic Maintenance

Follow Up - North Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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21 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

21 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

21 SK SO110 Fawkham Jn Rochester Bridge Jn Dn/Up Chatham Main 0100 TWThF to 0445 TWThF Prep - Longfield to Meopham 

Down

21 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

21 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF to 0500 WThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

21 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

21 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

21 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

21 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

21 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

21 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

21 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance

TOC Walk - Clapham Plat 14

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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21 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

21 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

21 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

21 SS SO500 

SO660

South Croydon Jn Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

21 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

21 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

21 SS SO520 

SO640

Barnham (incl platform 1) Bognor Regis Barnham Down Loop, Dn/Up Bognor Branch 0050 TWThF to 0430 TWThF WD rail train prep and drop - 

Barnham - Bognor 22m43-

22m57 

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

PLATFORM 1 AT BOGNOR REGIS TO BE KEPT CLEAR TO ALLOW 

REVERSAL OF RAIL TRAIN

0020 ECS FROM CHICHESTER TO STABLE AT LITTLEHAMPTON

21 SS SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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22 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

22 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

22 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Rail Drop Prep - Kearnsey 

Down

6Wk Follow Up - Selling 

Tunnel

Prep - Shepherds Well Down

22 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

22 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 

S&T

Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

22 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

22 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

22 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

22 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

22 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

22 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

22 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN
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22 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

22 SS SO500 Windmill Bridge (1589pts) 

and (1593pts), South 

Croydon (1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

22 SS SO500 Stoats Nest Jn Redhill Down & Up Slow / Down & Up Redhill 0035 TWThF to 0450 TWThF PLTR Merstham - Prep TRAINS TO TRAVEL OVER FAST/QUARRY LINES

22 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

22 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Sutton D/U Wallington, D/U Selhurst Spur, Up Bay, Up Siding  (Sidings 

Possession)

0045 WThF to 0510 WThF TOC Walk - Gloucester Road 

Jn to West Croydon Down

2S95 TO TERMINATE AT NORWOOD JN. ARL TO STABLE A UNIT IN WEST 

CROYDON TURNBACK

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

22 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF Follow Up - Bewbush Up HORSHAM DOWN YARD TO NOT BE ISOLATED

22 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

22 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 0105

2255

T

TWTh

to 0435 TWThF IB23

IC23

Cyclic Maintenance

6 week Follow Up - Hurst 

Green Down

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

22 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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23 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

23 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

23 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

23 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Rail Drop prep - Margate to 

Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

23 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

23 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

23 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

23 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

23 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

23 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

23 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

23 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn

23 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance
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23 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

23 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 TOC Walk - New Beckenham 

Jn S&C

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

23 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

23 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

23 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

23 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

23 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

Follow Up - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

23 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

23 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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24 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 8

24 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

Follow Up - Longfield to 

Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

24 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Rail Drop prep - Margate to 

Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SK SO130 Grove Park (946/947pts), 

Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Up Chatham Loop(pt), Up Chatham Loop(pt) 0030 TWThF to 0500 TWThF 6Wk Follow Up - Elmstead 

Wood Up Fast ROUTE AVAILABLE BETWEEN GROVE PARK AND BROMLEY NORTH

24 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

24 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

24 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

24 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

24 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

24 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

24 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

24 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Rail Drop (Th/F) - Kearnsey 

Down

TOC Walk - Selling Tunnel 

Down

Prep - Shepherds Well Down

24 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B Cyclic Maintenance
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24 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

24 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance

WD - Elephant & Castle 

follow-up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 WThF to 0445 WThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

24 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

24 SS SO500/

SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

Dn/Up Main, Single 0115 TWThF to 0505 TWThF Rail Drop - PLTR Wivelsfield 

Up

MTCE

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

24 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

24 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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25 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

25 SK SO110 Fawkham Jn, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 MTWTh to 0425 TWThF ASH10.B

Extended

Cyclic Maintenance

Prep - Gillingham Tunnel to 

Gillingham Up

Follow Up - Longfield to 

Meopham Down

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 700 AT 

RAINHAM PLATFORM 0.

25 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance
Freight to divert via Redhill. 

25 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

25 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

25 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

25 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

25 SK SO130 Tanners Hill Jn, Courthill 

Loop North Jn

Hither Green Jn, 

Beckenham Jn, Hayes

Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 TW to 0445 TW NEW Cyclic Maintenance
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

25 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

25 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

25 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

25 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Selhurst, Streatham 

South Jn

D/U Brighton Fast, Up Slow ( LB Blocked ) ( co VC286b to  VC254a ), D/U 

Battersea, Reversible Fast Spur

2320

0045 ( 

Up Slow 

)

MTWTh to 0530

0415 ( 

Up 

Slow)

TWThF IC31b Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

25 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR
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25 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

25 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

25 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

25 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

25 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

25 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0105 TWThF to 0435 TWThF TOC Walk - Hurst Green 

Down

Rail Drop - Hurst Green Up

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

25 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

25 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

25 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance

TOC Walk - Crystal Palace 

Tunnel UP

Prep - Crystal Palace to 

Bromley

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

26 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

Rail Drop - Margate to 

Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

26 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

26 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

26 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

26 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Follow Up - Shepherds Well 

Down

26 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance

FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

26 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER

26 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

Electronic copy - uncontrolled when printed.  Next scheduled issue 09 July 2021



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement  2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2022

Page 96 of 121

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other 

Work

Ref

Work Content Traffic Remarks

26 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 TWTh to 0530 WThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

26 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Prep - PLTR Wivelsfield Down
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0105 TWThF to 0435 TWThF Rail Drop - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.
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26 SS SO640 Barnham Bognor Regis Dn/Up Branch 0045 TWThF to 0450 TWThF IBXX Cyclic Maintenance POWER TO BE RESTORED AT 0430

26 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

26 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham Common, 

Streatham South Jn, 

Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance

6wk Follow Up - North 

Dulwich

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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27 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

27 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

27 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

27 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

UTU NOTE - UTU047 T/W - POSSESSION AT RISK

27 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

27 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

27 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

27 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

27 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

27 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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27 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

27 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance

PLTR Merstham TOC Walk
TRAINS TO TRAVEL OVER FAST LINES

27 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

27 SS SO500/

SO560/

SW300

Reigate Gomshall Dn Reading/Redhill, Up Redhill/Reading 0050 MTWTh to 0515 TWThF Betchworth LC renewal prep

27 SS SO500/

SO580

Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

Dn/Up Main, Single 0045

0115

TWTh

F

to 0505 TWThF Follow Up - PLTR Wivelsfield 

Down
RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

27 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London Bridge Slow, foul of Norwood Jn 

platforms 3 and 4

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL 

PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL VC 167 ON UP 

CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE SYDENHAM TO NORWOOD JN.

27 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

27 SS SO590 Polegate, Pevensey Willingdon Jn, 

Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2350 MTWTh to 0445 TWThF IB27b Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

27 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MT to 0505 TW IB24 Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE 

START

27 SS SO685/

SW183

Leatherhead Horsham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 WTh to 0505 ThF IB24b Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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28 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 12

28 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

28 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

28 SK SO110 Chatham Rainham Dn/Up Chatham, Gillingham Loop 0205 TWThF to 0355 TWThF Inspections - Gillingham 

Tunnel to Gillingham Up

NO SHUTTING AT THE DOWN AND UP CHATHAM AT GILLINGHAM 

AVAILABLE

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

28 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

Follow Up - Shepherds Well 

Down

UTU NOTE - UTU064 TH/F - VIR SECTION OF POSSESSION AT RISK
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28 SK SO110/

SO280/ 

SO680

Brixton Jn, Loughborough 

Jn

Beckenham Jn 

(817/818pts), Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

UTU NOTE - UTU049 W/TH - POSSESSION AT RISK

28 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

TOC Walk - Elmstead Wood 

Up Fast

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.

28 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

28 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

28 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

28 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

28 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

28 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

28 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

28 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

28 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

Electronic copy - uncontrolled when printed.  Next scheduled issue 09 July 2021



NETWORK RAIL

Kent Sussex

OFFICIAL#

Engineering Access Statement  2022

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 26 March 2022

Page 102 of 121

Key: Amended New Cancelled
W

e
e

k
 n

o

A
re

a
LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Mainten

ance

Ref

Other 

Work

Ref

Work Content Traffic Remarks

28 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

28 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

28 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

28 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

UTU NOTE - UTU062 W/TH - POSSESSION AT RISK

28 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / EPSOM 

SERVICES TERMINATE SELHURST, DIVERTED TO EAST CROYDON OR 

DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE CRYSTAL PALACE - NORWOOD JN - SELHURST - WEST 

CROYDON - SUTTON - EPSOM DOWNS. EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED VIA 

MITCHAM JN.

28 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

28 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

28 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance
HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO 

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON 

PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL 

DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

28 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE 

/ START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / 

TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION 

OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE 

KEPT CLEAR.
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29 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

29 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

29 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

29 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B Cyclic Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

29 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 TWThF to 0445 TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

29 SK SO130 Hither Green (L893 / 894 

pts)

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance
NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

29 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

29 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

29 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

29 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

29 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

29 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

29 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
Block to YE38 & YE39 signals at Bucklands Jn
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29 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

29 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

29 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

29 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

29 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

29 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS 

POSSESSION.

29 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

29 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

29 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

29 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

29 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

29 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance

6wk Follow Up - Bewbush Up

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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29 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance
2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

29 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TWThF to 0455 TWThF WD - Rail Train Prep and 

Drop - Hove to Wickes

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

29 SS SO680/

SO700

Streatham South Jn Sutton (via Wimbledon Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b Cyclic Maintenance
THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA WEST 

CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE STREATHAM TO SUTTON VIA WIMBLEDON
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30 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 2

30 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SK SO110 St Mary Cray Jn Rochester Bridge JN, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball

0040 TWThF to 0520 TWThF K05.3

Extended

Cyclic Maintenance

6Wk Follow Up - Longfield to 

Meopham Down

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE

30 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

30 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

30 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

30 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

30 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

6Wk Follow Up - Shepherds 

Well Down

30 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

30 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED
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30 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

30 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

30 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

30 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

30 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

30 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

30 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2240 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

30 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

30 SS SO590

SO620

Cooksbridge, Lewes 

Platforms

Glynde, Seaford, 

Newhaven Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford, Seaford 

Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN 

BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND 

HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO 

DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES 

PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

30 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Follow Up - Crystal Palace to 

Bromley
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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30 SS SO680/

SO700

Streatham Jn,  Streatham 

North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a Cyclic Maintenance
VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA 

WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON - 

SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS 

SERVICES.  POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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31 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

31 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

31 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF 

STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

31 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0001 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance

Follow Up - Gillingham 

Tunnel to Gillingham Up

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

31 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

31 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

31 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

31 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

31 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

31 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TONBRIDGE 

TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

31 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED
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31 SK SO170 Wadhurst Crowhurst Dn/Up Hastings, Single 0105 Th to 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

31 SK SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE 

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

31 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325 

ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN HASTINGS 

AND ASHFORD.

31 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

31 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

31 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT 

CLEAR

31 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

31 SS SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

31 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

31 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance

TOC Walk - North Dulwich UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

31 SS SO530  Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0105 TWThF to 0435 TWThF Prep - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

31 SS SO630 Brighton Plat 1&2, 

Preston Park

Hove (foul) Dn/Up Brighton, Dn/Up Cliftonville Spur, Plat1&2, West Carriage Road 0005 TW to 0455 TW TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 
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31 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TW to 0505 TW IB21c Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

31 SS SO630 Brighton Plat 1&2, 

Preston Park

Arundel Jn Dn/Up Brighton, Up/Dn Cliftonville, Plat1&2, West Carriage Road 0005 ThF to 0455 ThF IB21d Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST 

WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 

2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE 

CALLS. 

31 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM 

REVERSIBLE.

31 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.
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32 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

32 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance

Prep - Margate to Broadstairs 

Up 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

32 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

32 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

32 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

32 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

32 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

32 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0105 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

32 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

32 SK SO300 St Johns Jn, Tanners Hill 

Jn, Nunhead Jn

Charlton Jn, Ladywell 

Jn, Courthill Loop Jn 

South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 

Loop

2310 MTWTh to 0500 TWThF NEW Cyclic Maintenance
FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.

32 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 MTWTh to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO 

ROCHESTER
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32 SS SO500 Earlswood Three Bridges Up Fast/Dn Slow (Middle Roads) 2345 MTWTh to 0530 TWThF IBXX Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE 

BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester Road 

Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT 

AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT 

FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL 

AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

32 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2300 MTWTh to 0520 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK 

TO READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO REDHILL 

WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE 

THROUGH REDHILL

32 SS SO520 Crawley  Horsham Dn/Up Horsham 0040 WThF to 0510 WThF 6wk Follow Up - Bewbush Up
HORSHAM DOWN YARD TO NOT BE ISOLATED

32 SS SO530  South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0105 TWThF to 0435 TWThF Follow Up - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

32 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO 

TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.

32 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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33 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

33 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance

Follow Up - Margate to 

Broadstairs Up 

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 MTWTh to 0525 TWThF K08.1.1 Cyclic Maintenance

33 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o TL924 / 

TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance
ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

33 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

33 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

33 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

33 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

33 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

33 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

33 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co VC265b to VC280a 

), D/U West London, D/U Crystal Palace, D/U Slow Spur, Streatham Hill 

Up Siding (part) T4 

2345

0045 ( 

Dn Fast 

)

MTWTh to 0455

0415 ( 

Dn Fast 

)

TF IC31a Cyclic Maintenance

Prep - Clapham Jn 

Abandonment

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM 

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN 

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.
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33 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop 0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance
CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN AT 

THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

33 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

33 SS SO500 Preston Park Brighton, Lewes D/U Main, Carriage Road,  D/U East Branch (Sidings Possession of Goods 

Departure / Reception Road, Engineers Siding, Shunt Neck/Release 

Siding) 

0125 F to 0505 F IB31c Cyclic Maintenance
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

33 SS SO500 

SO660

South Croydon Jn Stoats Nest Jn, 

Caterham, Tattenham 

Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF ICxx Cyclic Maintenance
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

33 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Prep - PLTR Wivelsfield Down

Follow Up - PLTR Wivlesfield 

Up

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

33 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

33 SS SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF ICXX Cyclic Maintenance
9V85 TO TERMINATE AT WIMBLEDON
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34 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 6

34 SK SO110 Herne Hill South Jn Shortlands Jn, 

Beckenham Jn

Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

34 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SK SO110

SO160

Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

6wk Follow Up Shepherds 

Well Down

Follow Up - Kearnsey Down

34 SK SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

34 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

34 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

34 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

34 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

34 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

34 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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34 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance FREIGHT TO BE DIVERTED VIA KEW AND FACTORY JN

34 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Balham D/U Brighton Slow, Dn&Up Fast ( LB Between Trains ), D/U West London, 

D/U Crystal Palace, D/U Slow Spur, Streatham Hill Up Siding (part) T4 

0030

0045 ( 

Dn&Up 

Fast )

TWThF to 0455

0415 ( 

Dn&Up 

Fast )

TWThF Rail Drop - Clapham Jn 

Abandonment

DN&UP FAST LINE BLOCKAGE BLOCKED BETWEEN POUPARTS JN AND 

BALHAM

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM. CTF VIA MAIDSTONE EAST.

34 SK SO290

SO300

Slade Green Depot, Perry 

Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

34 SS SO500

SO520

Three Bridges Jn (T271 / 

T1736pts)

Three Bridges C/E TL 

Depot exit (T1770B pts / 

T1769Bpts) / Crawley

Down and Up Slow, Up Platform Loop, Three Bridges Platforms 1-3, 

Dn/Up Horsham

0040 TWThF to 0440 TWThF TWS Cyclic Maintenance NO ROUTE AVAILABLE TO / FROM THAMESLINK UP DEPOT AT LONDON 

END OR TILGATE SIDINGS. ROUTE AVAILABLE FROM THAMESLINK UP 

DEPOT TO / FROM HAYWARDS HEATH.

34 SS SO500 Balcombe Tunnel Jn Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0045

0115

TWTh

F

to 0500 TWThF
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

34 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM 

AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

34 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

34 SS SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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35 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

35 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

35 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2345 MWTh to 0445 TThF ASH9.B Cyclic Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

35 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

35 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

35 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week 

S&T

Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

35 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

35 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

35 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

35 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

Lewisham, Parks Bridge 

Jn, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA 

LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9 / 10 AT SPA ROAD 

JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

35 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

35 SK SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2345 T to 0445 W ASH15.B Maintenance

35 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

Follow Up - Kearnsey Down
Block to YE38 & YE39 signals at Bucklands Jn

35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0115 WThF to 0450 WThF Chartham & Wye LC renewal 

prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN. 

RAIL REPLACEMENT SERVICE TO OPERATE.

35 SK SO260 Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 TWThF to 0450 TWThF TWS Cyclic Maintenance

35 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

35 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Up Slow ( LB Blocked ) ( co 

VC286b to Plat 13 Buffers ), Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

00:45 ( 

Up Slow 

)

MTWTh to 0515

04:15 ( 

Up Slow 

)

TWThF IC22b Cyclic Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

35 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

35 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance
0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT RUN. 

2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT CRYSTAL 

PALACE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

35 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER 

POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED 

AT DPPP.

35 SS SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Crawley New 

Yard, Tilgate Sidings, Down Sidings North, Down Engine Sidings, 

Malthouse Sidings, Up Sidins North, Up Sidings South

0105 TWThF to 0450 TWThF IBXX Maintenance

TOC Walk - Bewbush Up PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

35 SS SO530  South Croydon Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0440 TWThF ICXX Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

35 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN 

BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE 

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS.

GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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36 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

LONDON BRIDGE

Maintenance cycle 8

36 SK SO110 St Mary Cray Jn Rochester Bridge Jn Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 MTWTh to 0520 TWThF Cyclic Maintenance

TOC Walk - Longfield to 

Meopham Down

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

36 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340 M to 0520 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

36 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow 2340 T to 0520 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

36 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340 T to 0520 W LB patrol 

T/W3

Cyclic Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

36 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2340 W to 0520 Th LB patrol 

W/Th2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME

36 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton Jn, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Kent, 

Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2340 Th to 0520 F LB patrol 

Th/F2

Cyclic Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

36 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

36 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0030 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

36 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE 

AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER 

PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 WThF to 0450 WThF Chartham & Wye LC renewal 

prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END..
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36 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Dn Fast ( LB Between Trains ) ( co 

VC280a to Plat 14 Buffers ), Battersea Reversible, Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings Possession)

0005

0045 ( 

Dn Fast 

)

TWThF to 0500

0415 ( 

Dn Fast 

)

TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE 

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES. 

7O70 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS 

POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR 

RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

36 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA 

EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM 

VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

36 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

REPLACEMENT BUSES TO RUN LEWISHAM TO DARTFORD VIA SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

36 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2340 MTWTh to 0525 TWThF IB22b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT REDHILL - 

TICKET ACCEPTANCE ON GTR SERVICES

36 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD 

JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT 

EAST CROYDON. 5S72 WILL NOT RUN - STOCK TO BERTH AT EAST 

GRINSTEAD.  2340 VICTORIA TO HORSHAM TO BE RETIMED TO 2347. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND OXTED.

36 SS SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

36 SS SO650 Leigham Spur Jn Beckenham Jn, Crystal 

Palace VC734 / VC735 

signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030 TWThF to 0520 TWThF IC28 6Wk Follow Up - Crystal 

Palace to Bromley
ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA STREATHAM.

36 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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