Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V2 2024

Version 2.0 Previous freeze: EAS V1 2024
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3777159 |SC193 Culloden Cradlehall All Lines Possession  |08/12/23 11/12/23
2325 Fri 0535 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3740547 |SC107 Waverley (East |Waverley (West All Lines Possession |24/12/23 26/12/23 (WD)Waverley West S&C &€“ 154 and 156pts.
SC147 End) End) 2330 Sun  |0630 Tue
SC171
P2023/3740662 |SC107 Carmuirs East Jn |Carmuirs West Jn All Lines Possession |24/12/23 26/12/23 (RSAS) Greenhill Upper Jn S&C
SC119 2330 Sun 0555 Tue
POSSESSION EXTENDED TO ADD IN SC119 ON
Falkirk High Cadder (East End) |All Lines Possession |24/12/23 02/01/24 25/12/23 AND 01/01/23
2330 Sun 0540 Tue
Greenhill Lower [Larbert Jn All Lines Possession  [24/12/23 26/12/23
Jn 2330 Sun  |0555 Tue
Carmuirs East Jn |Carmuirs West Jn All Lines Possession |31/12/23 02/01/24
2330 Sun 0555 Tue
Greenhill Lower  [Larbert Jn All Lines Possession [31/12/23 02/01/24
Jn 2330 Sun  |0555 Tue
P2023/3792790 |SC119 Perth Perth Yard Fuel Road Possession 25/12/23 27112/23 PLATFORM 7 TO BE KEPT CLEAR \W2023/9892953
SC193 : 0230 Mon (0230 Wed Drainage Work
geRil 151m250yds and
Up Main 151m1100yds
Perth Perth Yard Station Down Sidings 25/12/23 27/12/23
Siding (Washer Possession  |0230 Mon  |0230 Wed
Road)
P2023/3732567 |SC123 Dalmuir Park Jn |Dumbarton Central |All Lines Possession |24/12/23 30/12/23 (CIVILS) UB 058/064A EXXON Bowling
2230 Sun  |0515 Sat Redevelopment
NEM6 114m 0375yds
Construction of new underbridge
NO PASSAGE OF ETS
(WD) Dumbarton Station East - Resleeper 115.1153 -
115.1305 Down
P2023/3767361 |SC123 Craigendoran Jn [Helensburgh Upper |All Lines Possession  [26/12/23 29/12/23 CRAIGENDORAN PROJECT
0050 Tue  |0545 Fri
Dalreoch Jn Helensburgh Central |All Lines Possession  [26/12/23 29/12/23
0050 Tue  |0545 Fri
P2023/3751435 |SC141 Helensburgh Crianlarich Single Possession |24/12/23 30/12/23 (Civils) Helensburgh Upper to Crianlarich SC141
Upper 2230 Sun  [0550 Sat IArrochar Road Widening
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EAS - Section 7

Data freeze: EAS_ V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3746943 |SC147 Abbeyhill In Monktonhall Jn Down Main Possession  |24/12/23 27112/23 (RSAS) Craigentinny Feeder Stn CAT2 2m 0540 y to
SC155 . 2330 Sun {0500 Wed 3m 0540y Rerailing 1760yds
Up Main
Monktonhall Jn |Millerhill Yard All Lines Possession  |24/12/23 27/12/23
2330 Sun  |0500 Wed

P2023/3750302 |SC171 Haymarket East |South Gyle All Lines Possession  |24/12/23 26/12/23 (RSAS) Haymarket Relay room 40y CATO02 / 621y

Jn 2230 Sun 0600 Tue CAT11 45m 0835y to 45m 0875y / 45m 0875y to 45m

1496y Down
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Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3740526 |SC107 Princes Street Haymarket West Jn |Up Goods Loop  |Possession |31/12/23 02/01/24 (RSAS) Haymarket North Tunnel Drain 1034y CAT15
Gardens Up South 2330 Sun  |0615 Tue 0m 1034y to 1m 0308y Up North Haymarket West Jn
p sou to Princes Street Gardens
Down North
Down South
Up North
P2023/3740662 |SC107 Carmuirs East Jn |Carmuirs West Jn All Lines Possession |24/12/23 26/12/23 (RSAS) Greenhill Upper Jn S&C
SC119 2330 Sun  |0555 Tue
POSSESSION EXTENDED TO ADD IN SC119 ON
Falkirk High Cadder (East End) |All Lines Possession  [24/12/23 02/01/24 25/12/23 AND 01/01/23
2330 Sun  |0540 Tue
Greenhill Lower |Larbert Jn All Lines Possession |24/12/23 26/12/23
Jn 2330 Sun  |0555 Tue
Carmuirs East Jn |Carmuirs West Jn All Lines Possession |31/12/23 02/01/24
2330 Sun  |0555 Tue
Greenhill Lower |Larbert Jn All Lines Possession |31/12/23 02/01/24
Jdn 2330 Sun  |0555 Tue
P2023/3792791 |SC119 Perth Perth Yard Fuel Road Possession |01/01/24 02/01/24 PLATFORM 7 TO BE KEPT CLEAR
SC193 Down Main 0230 Mon |0230 Tue
Up Main
Perth Perth Yard Station Down Sidings 01/01/24 02/01/24
Siding (Washer  [Possession 0230 Mon 0230 Tue
Road)
P2023/3732567 |SC123 Dalmuir Park Jn |Dumbarton Central |All Lines Possession |24/12/23 30/12/23 (CIVILS) UB 058/064A EXXON Bowling
2230 Sun 0515 Sat Redevelopment
NEM®6 114m 0375yds
Construction of new underbridge
NO PASSAGE OF ETS
(WD) Dumbarton Station East - Resleeper 115.1153 -
115.1305 Down
P2023/3751435 |SC141 Helensburgh Crianlarich Single Possession |24/12/23 30/12/23 (Civils) Helensburgh Upper to Crianlarich SC141
Upper 2230 Sun 0550 Sat /Arrochar Road Widening
P2023/3776963 |SC171 Kinghorn Thornton South Jn  |All Lines Possession [31/12/23 02/01/24 (FIFE DECARBONISATION) Prep for Bennochy
2330 Sun (0530 Tue ECN2 26m 130yds
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EAS - Section 7

Data freeze: EAS_ V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742021 |SC059 Dalry Byrehill Jn All Lines Possession  |06/01/24 08/01/24 (RSAS) Dalgarven 1040y CAT11 24m 0500y to 24m
SC073 0050 Sat  |0530 Mon (52 hrs) 1540y Down Dalry/Dubbs Jn to Byrehill Jn Kilwinning
Jn
Kilwinning Jn Dubbs Jn All Lines Possession |06/01/24 08/01/24
0050 Sat {0530 Mon (52 hrs)
P2023/3820352 |SC191 Carnoustie Montrose Arbroath Up South|Possession |06/01/24 08/01/24 (CIVILS) R/090/015.413U Arbroath
Siding 0035 Sat  |0535 Mon ECNS3 - 15m 0413yds
All Lines
Down Siding
Up North Sidings
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3744922 |SC191 Montrose Craiginches Down Possession |06/01/24 08/01/24
Up 0030 Sat  |0500 Mon (52 hrs)
P2023/3751479 |SC191 Aberdeen Aberdeen Platform 4 Possession  |06/01/24 08/01/24
SC195 Platform 5 2355 Sat 0500 Mon
Platform 6
Dyce All Lines Possession |06/01/24 08/01/24
2355 Sat 0500 Mon
Craiginches Aberdeen All Lines Possession  |06/01/24 08/01/24
2355 Sat 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3741991 |SC059 Dalry Bogside All Lines Possession |14/01/24 15/01/24 (RSAS) Kilwinning Platform 2 427y CAT14 25m 1596y
SC073 0015 Sun  |0505 Mon (52 hrs)  [to 26m 0263y Down Dalry/Dubbs Jn to Bogside
Jn/Kilwinning Jn
Kilwinning Jn Dubbs Jn All Lines Possession |14/01/24 15/01/24
0015 Sun {0505 Mon (52 hrs)
P2023/3409022 |SC119 Barnhill SB Longforgan SB & LC |All Lines Possession |13/01/24 15/01/24 (RSAS) Errol Dn West 17/18 falldown 242y CAT14
(MCB) 2330 Sat 0530 Mon (29 hrs) 10m 0656y to 10m 0898y Down.
P2023/3745976 |SC171 Kirkcaldy Thornton South Jn  |All Lines Possession |15/01/24 26/01/24 (Decarbonisation) St Clair Street & Church Street
0015 Mon 0505 Fri 090/092 ECN2 27m 734yds and 090/093 27m 752yds
Track Lower
(Decarbonisation) Bennochy 090/085 ECN2 26m
0132yds Reconstruct OB. Burntisland to Thornton
South Jn
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
P2023/3745987 |SC173 Dunfermline Lochgelly All Lines Possession [13/01/24 15/01/24 (RSAS) Crossgates old station 842y CAT11 20m
Queen Margaret 0020 Sat 0600 Mon 0508y to 20m 1350y Up Dunfermline Queen Margaret
to Lochgelly
P2023/3820381 |SC191 Carnoustie Montrose Arbroath Up South|Possession |13/01/24 15/01/24 (CIVILS) R/090/015.413U Arbroath
Siding 2345 Sat 0535 Mon ECN3 - 15m 0413yds
All Lines
Down Siding
Up North Sidings
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3744875 |SC191 Montrose Aberdeen Down Possession |13/01/24 15/01/24

Up 0030 Sat  |0500 Mon (52 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_ V2 2024

Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742026 |SC059 Dalry Bogside All Lines Possession |21/01/24 22/01/24 (RSAS) Kilwinning Platform 4 427y CAT14 25m 1596y
SC073 0015 Sun  |0505 Mon (52 hrs)  [to 26m 0263y Down Dalry/Dubbs Jn to Bogside
Jn/Kilwinning Jn
Kilwinning Jn Dubbs Jn All Lines Possession |21/01/24 22/01/24
0015 Sun {0505 Mon (52 hrs)
P2023/3745976 |SC171 Kirkcaldy Thornton South Jn  |All Lines Possession |15/01/24 26/01/24 (Decarbonisation) St Clair Street & Church Street
0015 Mon 0505 Fri 090/092 ECN2 27m 734yds and 090/093 27m 752yds
Track Lower
(Decarbonisation) Bennochy 090/085 ECN2 26m
0132yds Reconstruct OB. Burntisland to Thornton
South Jn
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
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Network Rail

EAS - Section 7

Data freeze: EAS_ V2 2024

Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742031 |SC059 Barassie Jn Newton Jn (Ayr) All Lines Possession 28/01/24 29/01/24 (RSAS) Monkton 592y CAT11 36m to 36m 0592y Up
0030 Sun 0450 Mon Barassie Jn to Newton Jn
*Required Avaiation Sidings from Fri Night to Tuesday
Morning*
P2023/3742034 |SC059 Newton Jn (Ayr) |Dalrymple Jn All Lines Possession |28/01/24 29/01/24 (RSAS) Ayr Station Platform 3 260y CAT11 40m
0040 Sun 0445 Mon (29 hrs) 0887y to 40m 1147y Up Newton Jn to Dalrymple Jn.
*Washer Road @ Ayr Townhead Req Under
possession for Duration*
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_ V2 2024

Version 2.0 Previous freeze: EAS_V1_2024
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3745247 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession |03/02/24 05/02/24 (RSAS) Carsebreck South 1108y CAT16 130m 0872y
0110 Sat 0445 Mon to 131m 0220y Up Dunblane to Auchterarder
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3744845 |SC065 Paisley Gilmour |Wemyss Bay Jn All Lines Possession  |10/02/24 12/02/24
SC067 Street 0045 Sat  |0515 Mon (54 hrs)
Wemyss Bay Wemyss Bay Platform 1 Possession |10/02/24 12/02/24
0045 Sat  |0515 Mon (54 hrs)
Wemyss Bay Jn  |Gourock All Possession |10/02/24 12/02/24
0045 Sat 0515 Mon (54 hrs)
Wemyss Bay All Lines Possession |10/02/24 12/02/24
0045 Sat  |0515 Mon (54 hrs)
P2023/3745244 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession  |10/02/24 12/02/24 (A2CB) - O/B 133/077 Broomhill Farm - SCM4 -
0110 Sat  |0445 Mon 144m 0198yds Stirling to Hilton
(RSAS) Blackford Level crossing Up 235y
CAT11/CAT45 133m 0500y to 133m 0735y Up
Greenloaning to Aucheterader
(RSAS) Blackford Level crossing Up 235y
CAT11/CAT45 133m 0500y to 133m 0735y Up
Greenloaning to Aucheterader
P2023/3409064 |SC119 Errol SB & LC All Lines Possession |10/02/24 12/02/24 (RSAS) Inchture 19/20 falldown 353y CAT14 8m
(MCB) 0100 Sat 0540 Mon (29 hrs) 0042y to 8m 0395y Down.
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3744848 |SC065 Paisley Gilmour |Wemyss Bay Jn All Lines Possession |17/02/24 19/02/24 (WD) Drainage Works Bishopton Tunnel
SC067 Street 0045 Sat 0515 Mon (54 hrs) Paisley Gilmour St to Woodhall Blocks SC067
\Wemyss Bay Line
Wemyss Bay Wemyss Bay Platform 1 Possession |17/02/24 19/02/24
0045 Sat  |0515 Mon (54 hrs) (WD) Retaining Wall Work Installing pre cast concrete
- - units for retaining wall work
Wemyss Bay Jn  |Gourock All Lines Possession |17/02/24 19/02/24
0045 Sat  |0515 Mon (54 hrs)  [(CIVILS) Wemyss Bay Rock Cutting
Wemyss Bay All Lines Possession |17/02/24  |19/02/24 KIVJ F? ai;naézooc;yg.ls. to 9m 110yds
0045 Sat  |0515 Mon (54 hrs)
P2023/3745226 |SC119 |Dunblane. | Hilton Jn SB All Lines Possession
P2023/3745151 |SC119 Auchterarder Perth All Possession  [17/02/24 20/02/24 (RSAS) MONCRIEFF TUNNEL
0105 Sat  |0510 Tue (72 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742037 |SCO059 Girvan Barrhill All Lines Possession |01/03/24 (RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to
2225 Fri 7m 0818y
(RSAS) Daljarrock North 19-20 Falldown 1182y
CATO04 6m 1243y to 7m 0818y
P2023/3813550 |SC059 Dunragit LC Stranraer All Lines Possession |01/03/24 06/03/24 (WD) Reballast & Drainage Works Dunragit and
Dunragit Loop 2225 Fri 0730 Wed Stranraer
Platform 2
Siding 1
Siding 2
Single
P2023/3751475 |SC119  |DUnblane ] Hilton Jn SB All Lines Possession
P2023/3745242 |SC119 Auchterarder Perth All Possession |24/02/24 27/02/24 (RSAS) MONCRIEFF TUNNEL
0105 Sat  |0510 Tue (72 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742037 |SCO059 Girvan Barrhill All Lines Possession |01/03/24 (RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to
2225 Fri 7m 0818y
(RSAS) Daljarrock North 19-20 Falldown 1182y
CATO04 6m 1243y to 7m 0818y
P2023/3813550 |SCO059 Dunragit LC Stranraer All Lines Possession |01/03/24 06/03/24 (WD) Reballast & Drainage Works Dunragit and
Dunragit Loop 2225 Fri 0730 Wed Stranraer
Platform 2
Siding 1
Siding 2
Single
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3732562 |SC141 Rannoch Corrour Single Possession |15/03/24 (WD) Renew longitudinal timbers and support
2140 Fri steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Corrour Loop Possession  |15/03/24 18/03/24
- 2200 Fri 0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
Tulloch CE Sid . "
uroc 1aing 1200y Single Corrur To Roy Bridge
Tulloch Loop
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri 0750 Mon
Corrour Roy Bridge Tulloch CE Siding |Possession |22/03/24 25/03/24
Tulloch Loop 2200 Fri 0750 Mon
Single
Corrour Loop
P2023/3732547 |SC141 Fort William Jn  |Banavie All Lines Possession  |15/03/24 18/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession |15/03/24 18/03/24
2240 Fri 0650 Mon
P2023/3780784 |SC203 Inverness Clunes TEP Single Possession  |15/03/24 29/03/24 (RSA) BLOCKADE ON THE FAR NORTH
0150 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3732528 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession |22/03/24 25/03/24 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Fri 0735 Mon Single 1740y CATO04 Upper Tyndrum to Gorton
P2023/3732562 |SC141 Rannoch Corrour Single Possession |15/03/24 (WD) Renew longitudinal timbers and support
2140 Fri steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Corrour Loop Possession  |15/03/24 18/03/24
- 2200 Fri 0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
Tulloch CE Sid . "
uroc 1aing 1200y Single Corrur To Roy Bridge
Tulloch Loop
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri 0750 Mon
Corrour Roy Bridge Tulloch CE Siding |Possession |22/03/24 25/03/24
Tulloch Loop 2200 Fri 0750 Mon
Single
Corrour Loop
P2023/3732547 |SC141 Fort William Jn Banavie All Lines Possession  |15/03/24 18/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon William and MLG to Banavie
Spean Bridge Fort William All Lines Possession  |15/03/24 18/03/24
2240 Fri 0650 Mon
P2023/3732532 |SC141 Fort William Jn Banavie All Lines Possession  |22/03/24 25/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession |22/03/24 25/03/24
2240 Fri 0650 Mon
P2023/3780784 |SC203 Inverness Clunes TEP Single Possession  |15/03/24 29/03/24 (RSA) BLOCKADE ON THE FAR NORTH
0150 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3751544 |SC059 High Street Jn Shields Jn All Lines Possession  |23/03/24 25/03/24 (CIVILS)OB 218/018 Shields Road (BG3
SC131 0130 Sat /0500 Mon Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession  |23/03/24 25/03/24
U 0130 Sat 0500 Mon
p
P2023/3732528 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession |22/03/24 25/03/24 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Fri 0735 Mon Single 1740y CAT04 Upper Tyndrum to Gorton
P2023/3732562 |SC141 Rannoch Corrour Single Possession  |15/03/24 (WD) Renew longitudinal timbers and support
2140 Fri steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Corrour Loop Possession  |15/03/24 18/03/24
- 2200 Fri  |0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
Tulloch CE Sid . "
utloc 1aing 1200y Single Corrur To Roy Bridge
Tulloch Loop
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri 0750 Mon
Corrour Roy Bridge Tulloch CE Siding |Possession |22/03/24 25/03/24
Tulloch Loop 2200 Fri 0750 Mon
Single
Corrour Loop
P2023/3732532 |SC141 Fort William Jn Banavie All Lines Possession |22/03/24 25/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession |22/03/24 25/03/24
2240 Fri 0650 Mon
P2023/3780784 |SC203 Inverness Clunes TEP Single Possession  |15/03/24 29/03/24 (RSA) BLOCKADE ON THE FAR NORTH
0150 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 1
Possession Ref | LOR Possession Possession Blocked Line Start End Traffic Remarks Work Type
Location from Location to
P2024/3752106 |SC001 Shieldmuir Motherwell All Lines Possession (WD) 'Flemington 192A (1100 89m 0250yds to 90m
SC023 0320yds)
209B (2100) 88m 0240yds to 88m 0310yds) 198
(1100 89m 0215yds to 89m 0230yds)
P2024/3742063 |SC001 Terminus Jn Possession  |30/03/24 02/04/24
SC029 0055 Sat {0340 Tue
Rutherglen West |Eglinton St Jn All Lines Possession  |30/03/24 02/04/24
Jn 0055 Sat 0340 Tue
P2024/3765482 |SC003 Carstairs East Jn [Midcalder Jn All Lines Possession |30/03/24 02/04/24
0830 Sat 0320 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752079 |SC001
SC023
Shieldmuir Motherwell All Lines Possession  |06/04/24 08/04/24
0130 Sat 0530 Mon
P2024/3742073 [SC0O01  |arkfielddni ] Terminus Jn ﬁPossession 06/04/24  |08/04/24
0055 Sat 0340 Mon
Rutherglen West |Eglinton St Jn All Lines Possession |06/04/24 08/04/24
Jn 0055 Sat 0340 Mon
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Data freeze: EAS_V2 2024

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752121 |SC001
SC023
Shieldmuir Motherwell All Lines Possession  |13/04/24 15/04/24
0130 Sat 0530 Mon
P2024/3779915 |SC001 Motherwell Uddingston All Lines Possession  |13/04/24 15/04/24
0130 Sat 0435 Mon
P2024/3742016 |SC001  |Larkiielddn. | Terminus Jn ﬁPossession 13/04/24 | 15/04/24
0055 Sat 0340 Mon
Rutherglen West |Eglinton St Jn All Lines Possession |13/04/24 15/04/24
Jn 0055 Sat 0340 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024

Week 4

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

e

(WD) 'Flemington 192A (1100 89m 0250yds to 90m
0320yds)

209B (2100) 88m 0240yds to 88m 0310yds) 198
(1100 89m 0215yds to 89m 0230yds)

P2024/3819795 |SC001 Shieldmuir Motherwell All Lines Possession |21/04/24 22/04/24
SC023 0030 Sun  |0525 Mon

P2024/3742054 [SC001  |LarkfieldJn. | Terminus Jn ﬁPossession 21/04/24 | 22/04/24

0030 Sun (0340 Mon

Rutherglen West |Eglinton St Jn All Lines Possession  |21/04/24 22/04/24
Jn 0030 Sun  |0340 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742076 |SC003 Auchengray LC  |Slateford Jn All Lines Possession |27/04/24 29/04/24
1130 Sat  |0430 Mon

B
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742058 |SC003 Symington Carstairs South Jn  |All Lines Possession |04/05/24 06/05/24 (WD) Track Work Symington to Carstairs South Jn
2245 Sat (0430 Mon
P2024/3742077 |SC003 Carstairs South  [Law Jn All Lines Possession |05/05/24 06/05/24
Jn 0020 Sun  |0440 Mon

B

P2024/3413670 |SC107 Greenhill Upper  |Polmont Jn Up Possession  |04/05/24 06/05/24
SC109 Jn Down Line 0015 Sat  |0600 Mon
P2024/3418868 |SC107 Linlithgow Newbridge Jn Up Possession |04/05/24 07/05/24
SC109 Down 0015 Sat  |0600 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742059 |SC001 Beattock South  |Beattock Summit All Lines Possession |11/05/24 13/05/24 (WD)Greskine North Up WCM1 1100 45m 90yds to
2230 Sat {0430 Mon 45m 1262yds
P2024/3742020 |SC003 Symington Carstairs South Jn  |All Lines Possession |11/05/24 13/05/24 (WD) Track Work Symington to Carstairs South Jn
2245 Sat  |0430 Mon
P2024/3742086 |SC003 Carstairs South  [Law Jn All Lines Possession  |12/05/24 13/05/24
Jn 0020 Sun  |0440 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742089 |SCO001 Beattock South  |Beattock Summit All Lines Possession |18/05/24 20/05/24 (WD)Beattock North
2230 Sat {0430 Mon
P2024/3742080 |SC001 Lanark Jn Carluke All Lines Possession |19/05/24 20/05/24
0020 Sun  |0440 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742143 |SC001 Carstairs South  [Law Jn All Lines Possession  |25/05/24 28/05/24
Jn 0830 Sat {0440 Tue

——
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751532 |SC059 High Street Jn Shields Jn All Lines Possession |01/06/24 03/06/24 (CIVILS)OB 218/018 Shields Road (BG3
SC131 0130 Sat 0500 Mon Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession  |01/06/24 03/06/24
U 0130 Sat  |0500 Mon
p
P2024/3738972 |SC191 Montrose Aberdeen Up Possession |02/06/24 03/06/24
Down 0035 Sun  |0500 Mon
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS_V2 2024

Version 2.0 Previous freeze: EAS V1 2024
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3738974 |SC191 Montrose Aberdeen Up Possession |09/06/24 10/06/24
Down 0035 Sun  |0500 Mon
P2024/3744535 |SC203 Tain South End  |Lairg Single Possession  |08/06/24 10/06/24
Loop Points 0055 Sat {0530 Mon (72 hrs)

Electronic Copy - Uncontrolled when printed

Page

29




Network Rail

Scotland Route

EAS - Section 7

Data freeze: EAS_V2 2024

Version 2.0 Previous freeze: EAS V1 2024
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3738955 |SC191 Montrose Aberdeen Up Possession |16/06/24 17/06/24
Down 0035 Sun  |0500 Mon
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EAS - Section 7 Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V1 2024

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

B

15/06/24 17/06/24 (WD)Dunrobin 86m 0400yds to 86m 0520yds

P2024/3744779 |SC203 Rogart Brora All Lines Possession
2055 Sat  |0810 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3748462 |SC107 Cowlairs South Jn|Queen Street High  |All Lines Possession  |23/06/24 23/06/24 (MAINTENANCE) Queen St OLE High Level OHL
Level 0055 Sun  |1030 Sun Renewals SC107 Cowlairs South to Queen St High
Level

P2024/3738989 |SC191 Montrose Aberdeen Up Possession  |23/06/24 24/06/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3723724 |SCO031 New Cumnock Kirkconnel Down Possession  |29/06/24 01/07/24 (CIVILS) 161/191A Replacement GSW 57m 1430yds
Up 2330 Sat  |0540 Mon No passage of ETs
(CIVILS) 161/192B Replacement
GSW 58m 374yds
No passage of ETs
P2024/3751533 |SC059 High Street Jn Shields Jn All Lines Possession |30/06/24 01/07/24 (CIVILS)OB 218/018 Shields Road (BG3
SC131 0130 Sun  |0500 Mon Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
(MAINTENANCE) - Shields Jn S&C Tamping
Smithy Lye Shields Jn Possession  |30/06/24 01/07/24
U 0130 Sun  |0500 Mon
p
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751477 |SC023 Cathcart East Jn |Cathcart North Jn All Lines Possession |06/07/24 08/07/24 (RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m
SCO055 0045 Sat 0600 Mon 1430y Down Cathcart East Jcn/Newton West and
SCO057 Newton East Jcn to Lesmahagow Jcn Ex Carlisle / via
Newton East Jn  |Newton Kirkhill Jn. |Down and Up Possession |06/07/24 08/07/24 Cathcart Circle / arr Cathcart East / to site / dep
0045 Sat  |0600 Mon Lesmahagow / to Millerhill
Newton Hamilton |Cathcart West Jn All Lines Possession  |06/07/24 08/07/24
Jn 0045 Sat 0600 Mon
P2024/3723689 |SCO031 New Cumnock Kirkconnel Down Possession |06/07/24 08/07/24 (CIVILS) 161/205A Replacement GSW 60m 770yds
Up 2330 Sat (0540 Mon No passage of ETs
(CIVILS) 161/207B Replacement GSW 61m 352yds
No passage of ETs
P2024/3723693 |SC031 Kirkconnel Thornhill Down Possession |06/07/24 08/07/24 (CIVILS) UB 161/216 Tower Burn G&SW 63m
u 2345 Sat 0520 Mon 1301yds
P No passage of ETs
P2024/3723700 |SC203 Lairg Rogart All Lines Possession |06/07/24 08/07/24 (RSAS) Torrobol 20/21 Shortfall 199y CAT04 68m
2035 Sat 0735 Mon 0221y to 68m 0420y Single Lairg to Rogart Ex
Millerhill/ Via Lairg/ to Site/ via Lairg/ to Millerhill
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3723710 |SCO031 Eastriggs GF Dumfries All Lines Possession |14/07/24 15/07/24 (CIVILS) UB 161/340 Muir Beck GSW 105m 0990yds
0035 Sun 0430 Mon (29 hrs)  |No passage of ETs

(RSAS) '‘Annan South 400y CAT12 107m 0300y to
107m 0700y Up
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3751789 |SCO031 Muirhouse South |Busby Jn Down Possession |21/07/24 21/07/24 (RSAS) Busby S&C Renew 3 units Muirhouse South

Jn U 0025 Sun 1200 Sun Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Vig

P Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill

B
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3405851 |SCO031 Lugton Kennishead All Lines Possession |27/07/24 29/07/24 (CIVILS) REPLACE STRUCTURE UB 222/045
0110 Sat 0540 Mon (54 hrs) GATESIDE GARDEN GBK 7M 1254YDS
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW AND KILMARNOCK.
P2024/3752438 |SC103 Cowlairs East Jn |Cowlairs South Jn  |Eastfield Possession |28/07/24 MAINTENANCE - S&C STONEBLOWING AT
SC107 Passenger Loop 0055 Sun COWLAIRS WEST JN
SC115 . -
Up Main Possession gggg“ ::é%ﬁ“ ROUTE AVAILABLE INTO EASTFIELD DEPOT AND
Down Main un on VIA SPRINGBURN.
Cowlairs
Passenger Loop
Cowlairs West Jn |Cowlairs North Jn Down West Curve |Possession |28/07/24 29/07/24
Up West Curve 0055 Sun  |0500 Mon
Sighthill West Jn  |Cowlairs West Jn Up Springburn Possession |28/07/24 28/07/24
0055 Sun  |0735 Sun
Sighthill West Jn  |Cowlairs West Jn Down Springburn |Possession |28/07/24
0055 Sun
Cowlairs East Jn |Cowlairs South Jn  |Eastfield Possession  |29/07/24 29/07/24
Passenger Loop 0055 Mon (0500 Mon
Cowlairs West Jn |Cowlairs West Jn Down Springburn |Possession 29/07/24
0500 Mon
Sighthill West Jn  |Cowlairs West Jn Up Springburn Possession
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Network Rail EAS - Section 7

Scotland Route

Version 2.0

Data freeze: EAS_V2 2024
Previous freeze: EAS V1 2024

Week 18 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2024/3742348 |SC195 Inverurie Insch All Lines Possession |02/08/24 05/08/24 (RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y
2325 Fri 0620 Mon to 20m 1320y SGL Inverurie to Insch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24
Jn 0115 Sat  |0530 Tue
P2024/3748530 |SC093 Mossend North JnjMossend East Jn Up Possession |04/08/24 05/08/24 (MAINTENANCE) Mossend Depot OLE Heavy
Down 0010 Sun (0425 Mon (29 hrs) ~ |maintenance & defects
South - Whifflet North Mossend North Junction -
Mossend South  |Whifflet North Jn Possession |04/08/24 05/08/24 Mossend East Junction
Jn 0010 Sun 0425 Mon (29 hrs)
Down and Up
Main
Nos.1,2&3 Up
Recept
Down Goods Loop
P2024/3441401 |SC165 Niddrie West Jn  |Craiglockhart Jn All Lines Possession |03/08/24 05/08/24 (CIVILS) REPLACE TIMBER DECK UB016/019 OLD
0200 Sat 0515 Mon (54 hrs) DALKEITH ROAD SUB2 4M 286YDS
*DIVERSIONARY ROUTE AVAILABLE VIA
EDINBURGH WAVERLEY*
CLOSURE OF THE ROUNDABOUT AT CAMERON
TOLL TO FACILITATE REPLACEMENT OF THE
TIMBER DECK AND BRIDGE REFURBISHMENT.
P2024/3742348 |SC195 Inverurie Insch All Lines Possession |02/08/24 05/08/24 (RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y
2325 Fri 0620 Mon to 20m 1320y SGL Inverurie to Insch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750926 |SCO031 Cathcart East Jn |Cathcart North Jn All Lines Possession |11/08/24 12/08/24 (CIVILS) R/232/000.0300 Pollokshields East
SC051 0030 Sun (0540 Mon CTC Om 0300yds
SCO057 No passage of Ets
Cathcart West Jn |Muirhouse North Jn  |All Lines Possession  (11/08/24 12/08/24
0030 Sun  |0540 Mon
Muirhouse Central|Eglinton St Jn All Lines Possession |11/08/24
Jn 0030 Sun
Muirhouse Central|Eglinton St Jn All Lines Possession |12/08/24 12/08/24
Jn 0030 Mon  |0540 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24
Jn 0115 Sat  |0530 Tue
P2024/3792777 |SC093 Garnqueen North [Cumbernauld All Lines Possession |11/08/24 12/08/24 (RSAS) Tinkers Bridge Up &€“ SCM3 a€" 98m
Jn 0040 Sun  |0455 Mon 1610y to 99m 550y
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EAS - Section 7 Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750968 |SCO031 Cathcart East Jn |Cathcart North Jn All Lines Possession |18/08/24 19/08/24 (CIVILS) R/232/000.0300 Pollokshields East
SC051 0030 Sun (0540 Mon CTC Om 0300yds
SCO057 No passage of Ets
Cathcart West Jn |Muirhouse North Jn  |All Lines Possession 18/08/24 19/08/24
0030 Sun  |0540 Mon
Muirhouse Central|Eglinton St Jn All Lines Possession |18/08/24 19/08/24
Jn 0030 Sun (0540 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24
Jn 0115 Sat  |0530 Tue
P2024/3792814 |SC093 Garnqueen North [Cumbernauld All Lines Possession |18/08/24 19/08/24 (RSAS) Tinkers Bridge Up a€“ SCM3 a€“ 98m
Jn 0040 Sun 0455 Mon 1610y to 99m 550y

P2024/3740834 |SC117 Grangemouth Jn |Grangemouth Docks |Down Possession |18/08/24 19/08/24 (WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds
SB Forth Ports Authority |Goods/Docks 0020 Sun  |0430 Mon to 2m 0055yds
Single Line
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3740878 |SC117 Grangemouth Jn |Grangemouth Docks |Down Possession  |25/08/24 26/08/24 (WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds
SB Forth Ports Authority |Goods/Docks 0020 Sun  |0430 Mon to 2m 0055yds
Single Line
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3752629 |SC171 Thornton South  |Ladybank All Lines Possession |31/08/24 02/09/24 (Decarbonisation) 090/112 Markinch Station Redeck
Jn 0055 Sat  |0520 Mon Thornton to Ladybank Jn
(Decarbonisation) 090/119 Pilmuir Road / Feus Rd
Bridge Kirkforthar Track slue / interval reduction
Thornton to Ladybank 35m 0528yds Jn
(Civils) OB 090/106 Muriespot Bridge ECN2 31m
1408yds
No passage of ET/OTM for duration Thornton South
Jn To Markinch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3752574 |SC171 Thornton South  |Ladybank All Lines Possession |07/09/24 09/09/24 (Decarbonisation) 090/112 Markinch Station Redeck
Jn 0055 Sat  |0520 Mon Thornton to Ladybank Jn

(Decarbonisation) 090/119 Pilmuir Road / Feus Rd
Bridge Kirkforthar Track slue / interval reduction
Thornton to Ladybank 35m 0528yds Jn

(Decarbonisation) 090/018 Balgonie Square Redeck
Thornton to Ladybank Jn

(Civils) OB 090/106 Muriespot Bridge ECN2 31m
1408yds

No passage of ET/OTM for duration Thornton South
Jn To Markinch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3798741 |SC147 Regional Grantshouse All Lines Possession |14/09/24 16/09/24 (RSAS) Burnmouth Cutting Down a€“ ECM8 a€*
Boundary (SC147 0025 Sat 0530 Mon 51m 960y to 52m 350ya€“ Boundary to Grantshouse
54m 1100yds)
P2024/3748497 |SC147 Grantshouse Drem All Lines Possession  |14/09/24 16/09/24 (MAINTENANCE) OLE Heavy maintenance Drem to
0130 Sat (0430 Mon Grantshouse
28m 00yds to 35m 00yds E52-E76 OTP ACCESS @
Innerwick 33m 1350yds
P2024/3723789 |SC147 Drem Jn North Berwick All Lines Possession  |14/09/24 16/09/24 (CIVILS) Drem Drainage
0130 Sat {0530 Mon ECM8 & NBK 17m 1540yds - 18m 1615yds
Stenton GSP Monktonhall Jn All Lines Possession  |14/09/24 16/09/24 (RSAS) St Germains Crossing Down 294y CAT11
0130 Sat (0530 Mon 11m 1032y to 11m 1326y Down. Monktonhall to Drem
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3819887 |SC147 Regional Grantshouse All Lines Possession |21/09/24 23/09/24 (RSAS) Burnmouth Cutting Down a€“ ECM8 a€*
Boundary (SC147 0025 Sat  |0530 Mon 51m 960y to 52m 350ya€“ Boundary to Grantshouse
54m 1100yds)
P2024/3723764 |SC147 Drem Jn Monktonhall Jn All Lines 21/09/24 (RSAS) St Germains Crossing Down 294y CAT11
0130 Sat 11m 1032y to 11m 1326y Down. Monktonhall to Drem
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn
P2024/3748518 |SC147 Grantshouse Stenton GSP All Lines 21/09/24 22/09/24 (MAINTENANCE) OLE Heavy maintenance Drem to
0130 Sat {0900 Sun Grantshouse
28m 00yds to 35m 00yds E52-E76 OTP ACCESS @
Innerwick 33m 1350yds
P2024/3751718 |SC147 Waverley (East |Portobello Jn All Lines Possession  |21/09/24 22/09/24 (Civils) OB 001/009 Wheatfield / Portobello Rd
End) (Scotland) 0050 Sat (0715 Sun ECMS8 2m 120yds
\Waverley - Portobello Jn
No passage of Ets
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3738975 |SC191 Montrose Aberdeen Up Possession |22/09/24 23/09/24

Down 0035 Sun  |0500 Mon
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Data freeze: EAS_V2 2024

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
Electronic Copy - Uncontrolled when printed Page 48




Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3819912 |SC147 Regional Grantshouse All Lines Possession |28/09/24 30/09/24 (RSAS) Burnmouth Cutting Down &€“ ECM8 a€*
Boundary (SC147 0025 Sat  |0530 Mon 51m 960y to 52m 350ya€“ Boundary to Grantshouse
54m 1100yds)
P2024/3751674 |SC147 Waverley (East |Portobello Jn All Lines Possession |28/09/24 29/09/24 (Civils) OB 001/009 Wheatfield / Portobello Rd
End) (Scotland) 0050 Sat  |0715 Sun ECM8 2m 120yds
\Waverley - Portobello Jn
No passage of Ets
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3739007 |SC191 Montrose Aberdeen Up Possession |29/09/24 30/09/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20

WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South

Jn

B

ﬂ-

0115 Sat  |0530 Tue

Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/

to Millerhill
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3779819 |SC141 Tulloch Fort William All Lines Possession |05/10/24 07/10/24 (Civil) C 310/331K -Culvert Renewal a€“ WHL 94m
2215 Sat (0735 Mon 1120yds.
P2024/3768360 |SC171 Haymarket West |Inverkeithing All Lines Possession  |06/10/24 07/10/24 (FIFE/ECML INFILL PROJECT)
Jn 0025 Sun {0440 Mon (29 hrs)

P2024/3738956 |SC191 Montrose Aberdeen Up Possession  |06/10/24 07/10/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20

WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South

Jn

B

ﬂ-

0115 Sat  |0530 Tue

Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/

to Millerhill

Electronic Copy - Uncontrolled when printed

Page

53




Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3751716 |SC143 Connel Ferry Oban Single Possession  [18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2130 Fri 0515 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m

00yds)

C 312/272A

OBN2 67m 1660yds

No passage of Ets Connel Ferry to Oban

C 312/271A

OBN2 67m 1200yds

No passage of Ets Connel Ferry to Oban
P2024/3751670 |SC143 Dalmally Connel Ferry Single Possession |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck

2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m

00yds)

P2024/3768402 |SC171 Haymarket West |Inverkeithing All Lines Possession |13/10/24 14/10/24 (FIFE/ECML INFILL PROJECT)
Jn 0025 Sun {0440 Mon (29 hrs)
(RSAS)Camerons bridge 8m 1260yds to 8m 1666yds
Down Line (2100) North Queensferry and South Gyle
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EAS - Section 7

Data freeze: EAS_V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3739022 |SC191 Montrose Aberdeen Up Possession  |13/10/24 14/10/24

Down 0035 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon \WEEK BLOCKADE ON SC045
Muirhouse South [Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3819922 |SC123 Garrowhill High Street All Lines Possession  |20/10/24 21/10/24 (RSAS) Carntyne 20/21 Falldown 866y CAT16 1m
0030 Sun  |0515 Mon 1534y to 2m 0640y Up High Street to Garrowhill Ex
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to
Millerhill
P2024/3819924 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession  |20/10/24 21/10/24 T240/123 Charing Cross & T 240/124
0035 Sun 0515 Mon Finnieston Tunnel Structure Stablisation
NEMS3 - Om 1025yds to 1m 1288yds
P2024/3751716 |SC143 Connel Ferry Oban Single Possession  |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2130 Fri 0515 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
C 312/272A
OBN2 67m 1660yds
No passage of Ets Connel Ferry to Oban
C 312/271A
OBN2 67m 1200yds
No passage of Ets Connel Ferry to Oban
P2024/3819892 |SC143 Dalmally Connel Ferry Single Possession |25/10/24 28/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3751670 |SC143 Dalmally Connel Ferry Single Possession |18/10/24 21/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3779896 |SC143 Connel Ferry Oban Single Possession  |25/10/24 28/10/24 (Civils) C 312/273C -Culvert Renewal 4€“ OBN2 68m
2130 Fri 0515 Mon 0699yds.
(Civils) C 312/273B
OBN2 68m 0396yds
No passage of Ets

Electronic Copy - Uncontrolled when printed

Page

56




Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3768404 |SC171 Thornton South  |Ladybank All Lines Possession |20/10/24 21/10/24 (Decabonisation) 090/124 Water Trough Intervention
Jn 0035 Sun 0520 Mon Thornton to Ladybank Jn

(Decarbonisation) 090/122 Pittilock Burn No 2

(Proposed Demo) (Combine with adjacent Pittilock

Burn No.1) Thornton to Ladybank Jn 35m 1298yds

(Civils) Muriespot Bridge Reconstruction

OB 090/106 Muriespot Bridge ECN2 31m 1408yds

No passage of ET/OTM for duration Thornton South

Jn To Markinch
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Network Rail EAS - Section 7 Data freeze: EAS_ V2 2024
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |03/08/24 25/11/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon \WEEK BLOCKADE ON SC045
Muirhouse South [Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat 0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3742330 |SC123 Garrowhill High Street All Lines Possession |27/10/24 28/10/24 (RSAS) Carntyne 20/21 Falldown 866y CAT16 1m
0030 Sun |0515 Mon 1534y to 2m 0640y Up High Street to Garrowhill Ex
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to
Millerhill
P2024/3733427 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession |27/10/24 28/10/24 T240/123 Charing Cross & T 240/124
0035 Sun 0515 Mon Finnieston Tunnel Structure Stablisation
NEMS3 - Om 1025yds to 1m 1288yds
P2024/3752124 |SC141 Helensburgh Crianlarich Single Possession |01/11/24 04/11/24 (WD) Finnart Resleeper - WHL 11m780 to 12m1020
Upper 2250 Fri 0550 Mon (Garelochhead to Arrochar and Tarbet)
(WD)Arrochar Reballast
P2024/3819892 |SC143 Dalmally Connel Ferry Single Possession  |25/10/24 28/10/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3779896 |SC143 Connel Ferry Oban Single Possession |25/10/24 28/10/24 (Civils) C 312/273C -Culvert Renewal 4€“ OBN2 68m
2130 Fri 0515 Mon 0699yds.
(Civils) C 312/273B
OBN2 68m 0396yds
No passage of Ets
P2024/3752578 |SC171 Haymarket West |North Queensferry  |All Lines Possession |27/10/24 28/10/24 (RSAS) Dalmeny South 161y CAT14 9m 0328y to 9m
Jn 0025 Sun 0440 Mon 0489y Up
P2024/3752644 |SC171 Thornton South  |Ladybank All Lines Possession |27/10/24 28/10/24 (Decabonisation) 090/124 Water Trough Intervention
Jn 0035 Sun /0520 Mon Thornton to Ladybank Jn
(Decarbonisation) 090/122 Pittilock Burn No 2
(Proposed Demo) (Combine with adjacent Pittilock
Burn No.1) Thornton to Ladybank Jn 35m 1298yds
(Civils) Muriespot Bridge Reconstruction
OB 090/106 Muriespot Bridge ECN2 31m 1408yds
No passage of ET/OTM for duration Thornton South
Jn To Markinch
(RSAS) Landfill
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2024

Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3750309 |SC123  [[Cardross ! Helensburgh Central |All Lines Possession (WD) Craigendoran Station NEM7 3100 23m 0270yds
SCi141 to 23m 0430yds Requires SC141 from Craigendoran
Jn to Helensburgh Upper
Craigendoran Jn |Helensburgh Upper |All Lines Possession
(MAINTENANCE) CRAIGENDORAN S&C TAMPING
SC123/SC141 10HRS
P2024/3752124 |SC141 Helensburgh Crianlarich Single Possession (WD) Finnart Resleeper - WHL 11m780 to 12m1020
Upper (Garelochhead to Arrochar and Tarbet)
(WD)Arrochar Reballast
P2024/3751504 |SC141 Helensburgh Glen Douglas Single (CIVILS) OB 310/022 Garelochead Training Camp
Upper WHL 8m 0100yds
No passage of Ets
(WD) Finnart Resleeper - WHL 11m780 to 12m1020
(Garelochhead to Arrochar and
Tarbet)P2023/3751435

B
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3751504 |SC141 Helensburgh Glen Douglas Single (CIVILS) OB 310/022 Garelochead Training Camp
Upper 'WHL 8m 0100yds
No passage of Ets
(WD) Finnart Resleeper - WHL 11m780 to 12m1020
(Garelochhead to Arrochar and
Tarbet)P2023/3751435
P2024/3751711
P2024/3751685
P2024/3744867 |SC193 Blair Atholl Kingussie All Lines Possession (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3779912 |SC193 Kingussie Aviemore All Lines Possession (Civils) C 290/202A 4€" Culvert Renewal 4€“ HGL2
77m 1386yds (Kingussie &€ Aviemore)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3751685
P2024/3744867 |SC193 Blair Atholl Kingussie All Lines Possession (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair|
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3744872 |SC193 Blair Atholl Kingussie All Lines Possession (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3779912 |SC193 Kingussie Aviemore All Lines Possession (Civils) C 290/202A a€“ Culvert Renewal a€“ HGL2
77m 1386yds (Kingussie a€“ Aviemore)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession (EAST KILBRIDE/BARRHEAD PROJECT) - 20
\WEEK BLOCKADE ON SC045
Muirhouse South |Barrhead All Lines 28/09/24 01/10/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3744872 |SC193 Blair Atholl Kingussie All Lines Possession (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair|
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3744853 |SC193 Stanley Jn Blair Atholl All Lines Possession (CIVILS) OB 290/082 Rannoch Road, , replace
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)
(FREIGHT LOOPS ON HML) DUNKELD
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2024
Scotland Route Version 2.0 Previous freeze: EAS_V1_2024
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3744857 |SC193 Stanley Jn Blair Atholl All Lines Possession (CIVILS) OB 290/082 Rannoch Road, , replace

structure Pitlochry to Blair Atholl (HGL2 32m 181yds)

(FREIGHT LOOPS ON HML) DUNKELD
P2024/3744853 |SC193 Stanley Jn Blair Atholl All Lines Possession (CIVILS) OB 290/082 Rannoch Road, , replace

structure Pitlochry to Blair Atholl (HGL2 32m 181yds)

(FREIGHT LOOPS ON HML) DUNKELD
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EAS - Section 7

Data freeze: EAS_ V2 2024

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V1 2024
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3744857 |SC193 Stanley Jn Blair Atholl All Lines Possession |06/12/24 09/12/24 (CIVILS) OB 290/082 Rannoch Road, , replace
2320 Fri 0510 Mon structure Pitlochry to Blair Atholl (HGL2 32m 181yds)
(FREIGHT LOOPS ON HML) DUNKELD
Page 64
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