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37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85, 1Q87
VIA REDHILL STREATHAM 3Q24, 3Q25, 3Q41, 3Q43, UTU176
37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
37 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
37 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea  |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Rail Drop M/T, W/Th - GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Eastern Jn to Sittingbourne RAINHAM BAY PLATFORM TO BE OUTBERTHED
Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
37 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 MTWTh | to 0435 TWThF |K08.2.1B|LP/3099901 for [Cyclic Maintenance
on Pets Wood Jn, Hawkwood Jn ?';:;fl dz:’fgzg"g'n"/iﬂ‘;g %"nfr'i‘;‘g eT I‘_’;‘:Sdge Loop(pt). Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
' AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
SKLB | SO130 |Hither Green (TL893 /TL894 pts), |Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to 0500 TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance
3 Lee Loop Jn ( P Petts CVood Sn. St Mary Cra[y)Jr)1 GcodpslArrwal Road, Up Hither Green Goods/De;arture Road, Up/Down MIT 4 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
P!
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
37 | SKA | 8O130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 6-9,7 Igeversible/ M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
3 S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Y Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th Y ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S02%0 R 12 ‘;ig:/ggf’ Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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37 | SKA | SO140 |Maidstone East Dn/Up Maidstone TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 sianals at Bucklands Jn

SKO

S0170

Bo Peep Jn

0125

0515

IAP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

Dn/Up Hastings, Single

KUY K] Weekno|

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

37

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

37

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

37

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance
Survey - Higham Down
Survey - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

37

SsB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN
SIDINGS NOT AVAILABLE.

37

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

37

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

37

SKLB

S0510
SO130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance
TOC Walk - Forest Hill S&C

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

37

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

37

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

Cyclic Maintenance
Follow up - Littlehaven
Shortfall

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES
AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37

SSB

$0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Cyclic Maintenance
T52 Walk - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 43300123 Prep - Lancing Up LAST VICTORIA TO WORTHING SERVICE - 1H72 - TO DIVERT VIA HOVE
T52 Walk - Southwick 1 AND TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING
37 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to [ 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
S0O700 Survey - Mitcham Eastfields START BACK FROM SUTTON
to Hackbridge Down PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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38 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2 1Q52, 1Q54, 1Q56, 1Q80
VIA REDHILL BRIDGE 3Q03, 3Q09, 3Q21, 3Q22, 3Q38
MPV333, MPV334, MPV335, TRV401
38 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
38 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Prep - Voltaire Road Jn S&C TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
38 | SKO | SO110 [St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball ThiF GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
38 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
38 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
38 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down. Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, Metrop 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
38 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC DN TO BE TAKEN AFTER THE OF 9T73
38 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
38 | SKLB | SO130 [Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 w to | 0500 w 42200619 z:llsg)l;‘%;:s-t%roov\:z :‘;’:;lt( to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
38 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
38 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Cyclic Maintenance
Survey - Shepherdswell
(Down)
38 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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38 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
38 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE

WELLS
38 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
38 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
S0310 Maidstone Branch, Up Platform Loop W Survey - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR

Maidstone Barracks DEPART BEFORE POSSESSION TAKEN

LP/3633807 for
Th/F
38 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 | SSC | S0O250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 | TWThF | to | 0500 | TWThF | IC22a |[LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

38 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 TWThF | to 0500 TWThF | K05.1.1 Maintenance
Loughborough Jn Spur, Dn/Up Brixton Spur Survey - Elephant and Castle
(UF)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

38 | SKLB | SO310 |[Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn  (Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF | to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
38 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

38 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 MTWTh | to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
38 | SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford| 2345 | MTWTh | to [ 0430 | TWThF 1B20  LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
S0620 Harbour Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
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Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0455 43300123 Prep - Lancing Up
(Isolatio 6 Wesk Follow up - Aldrington| _ 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78

n off at Down BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO

0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

38 | SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |[LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

S0700 |Jn Survey - Mitcham Eastfields | RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND

to Hackbridge Down HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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39 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3 N di Simplifi
VIA REDHILL STREATHAM lo recording runs on Simplifier
39 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
39 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 ThF to 0425 ThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
39 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
39 | SKLB | SO130 |Cannon Street, Metropolitan Jn  (New Cross, Deptford, Bricklayers Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S y
Fast, Gammon SUIB2 Sidings, e S Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
39 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 0110 F to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISIOILATIGIN AT G NIOI ETTRIEET [FLATTARIRISS 177 110 L= =) B (050
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
39 | SKO | SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 ThF to [ 0520 ThF LP/3742927 | Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS
FOR INTERMEDIATE STATIONS
39 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
39 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
39 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
39 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF  |ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
39 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
39 | SKO | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 ThF to | 0445 ThF K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Survey - Catford (Down) NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
39 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0130 ThF to | 0500 ThF K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
39 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 WTh to | 0530 ThF IB30a |LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
1C30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
39 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
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0510 F K03.2.1 Maintenance

B|Week no|
Al
5

SKLB | SO510 (London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 F ible, 10 F ible, 11 F ible, Dn Sussex 0100 F
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic

39 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
39 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

0510 Th K03.2.1x Maintenance

5]

0505 Th 1B21d Cyclic Maintenance

5]

Prop Seuthick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
! BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WD - West Worthing 106pt;
Prop est Worthing 10pts WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

0505 F 1B21b Cyclic Maintenance

5]

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

39 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 F

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 ThF to | 0525 ThF 1C28 |LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
LP/3600864 for TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
W REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

39 | SSC | 80650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735  |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn (T1501 /
T1512 pts)
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40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4 1Q67, 1Q69, 1Q71, 1Q73, 1Q74
VIA REDHILL BRIDGE SEVENOAKS
40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
40 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
40 | SKA 281;(0) Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF 42300124 I;‘Az;l?nEaazf:r:Yj\:‘SléTh) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
" RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
40 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
40 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4
40 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
40 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance
40 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
40 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
40 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
40 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 TWTh | to 0520 WThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
40 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
40 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 TWTh | to| 0515 WThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Park ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
40 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 TWTh | to | 0505 WThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Survey - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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3|Week no|

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

T
TWTh

0420

TWThF

K10.2.1

Cyclic Maintenance
Survey - Gravesend to Hoo
(Down)

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

40

SSC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

1C32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE
AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

40

SsB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

to

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

40

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

TWTh

0450

WThF

1B27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

40

SSC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

WThF

to

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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2|Week no|

Info

CHANNEL TUNNEL FREIGHT
VIA MAIDSTONE EAST

THAMESLINK VIA
STREATHAM

Maintenance cycle 5

1Q75, 1Q76, 1Q77, 1Q78, 1Q85
3Q10, 3Q20, 3Q45, 3Q46, UTU200
MPV331A, MPV336A, TRA704

=

SKA

SO110

Faversham

Ramsgate

Dn/Up Thanet

2340

5]

0425

AP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

41

SKA

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

41

SKA

SO110
S0150

Rainham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

0045

TThF

0445

TThF

42300124

Maintenance TWS (Th)
Prep - Eastern Jn to
Sittingbourne Platform 1

TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE

41

SKO

SO110
SW100

Battersea Pier Jn

Shepherds Lane Jn

Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve

2320

MTWTh

0525

TWThF

K08.1.1

Cyclic Maintenance
Follow up - Voltaire Road
S&C

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

41

SKO

S0110

Shortlands Jn

St Mary Cray Jn

Dn/Up Chatham Slow

0001

TWThF

0530

TWThF

42300124

Rail Drop Prep - Bromley
South Down Slow

TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD BETWEEN
SHORTLANDS JN AND ST MARY CRAY JN

41

SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

41

SKA

SO130
S0180

Tonbridge East

Ashford, Maidstone West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone

0030

TWThF

0500

TWThF

ASH8.B

LP/3082881 for
Tw

Cyclic Maintenance

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

41

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340

5]

0520

LB patrol
W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex
Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

41

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

5

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41

SKA

80220/
S0240

Minster (c/o EBE5 / EBE13),

Deal

Ramsgate (c/o EK4981, EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

ThF

0450

ThF

ASH16.B

Cyclic Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
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SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance
“ 50500/ [No.1 Jn Streatham South un, Streatham |Spur, Streatham il Up Sding (par) T4 y TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER IN
50650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to 0455 TWThF | K01.2 Cyclic Maintenance
4 Jn, Angerstein Jn, Abbey Wood Crerei Jn, Angerstein Wh‘!rf Sing\z, Engineering Roaz ° P19 4 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
41 | SSB | SO500 |Earlswood Gatwick North Jn Dn/Up Slow 2345 | MTWTh | to [ 0525 | TWThF 43400519 Prep - Salfords Down Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
GATWICK NORTH JN
NO ACCESS TO SALFORDS AGGREGATE SIDING TRAINS TO BE
RETIMED/CANCELLED
41 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 TWThF | to 0500 TWThF 43100323 Rail Drop Prep - Coulsdon
43100423 Sth to Merstham Tunnel Up | TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST
(Part 2) & Netherne Drive to JN AND GATWICK FOR INTERMEDIATE STATIONS
Merstham Tunnel
RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
41 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh 1B31b  |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
41 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  [LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.1&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
41 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 TWThF | to | 0500 | TWThF 1C43 |LP/3608006 Cyclic Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
. THIS POSSESSION.
Possession) Caterham
41 | SSB | SO500/ | Three Bridges Hassocks, Cooksbridge, Ardingly [ D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Branch Eossess!on of Cnpp\g Sldlng and Hopper Road (Ardingly), Sidings Rail Drop Prep - Wivelsfield RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of D/U Sidings (Haywards Heath) Up Fast M/T, T/W
Rail Drop - Wivlesfield Up BRIDGES AND HAYWARDS HEATH.
Fast W/Th 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
41 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross [Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
41 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF | to 0540 TWThF | 1C25¢c |LP/3717582 Cyclic Maintenance
S0700 Survey - Mitcham Eastfields 9Vv85 TO TERMINATE AT WIMBLEDON
to Hackbridge Down
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42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6 1Q52, 1054, 1Q79
\|2IEAWMAIDSTONE EAST AND BRIDGE 3Q41, 3043, 3Q44, UTU149
42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M 1l\f|vav|rsuenance DOWN SIDINGS TO BE OUTBERTHED
42 | SKO [ SO110 [Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
42 | SKA [ SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Survey - Shepherdswell ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
(Down) AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
42 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 TWThF | to | 0500 | TWThF | K11.2 |42200619 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Prep - Grove Park to ONE PLATFORM AT BRggk?I(R’;‘\/I?E?JT:TTSPE’E OUTBERTHED - TO BE
Chiselhurst Down Fast ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
42 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
42 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh | to 0430 TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
42 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
42 | SKLB ggggg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
42 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE OF 9T73
42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
42 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
42 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF
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$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42

SSC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050 | TWThF [to | 0500 | TWThF | IC20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

42

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Shunt

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head

0050 WThF | to | 0440 | WThF | K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA|
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

42

SsC

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Slow, Up Fast (Line Blockage Between trains

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria

0010 | TWThF [to | 0530 | TWThF | 1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

42

SSC

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001 | TWThF [to | 0500 | TWThF

43100323
43100423

Rail Drop - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to Merstham
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

42

SSB

S0500

Earlswood

Tinsley Green Jn

Dn/Up Fast, Platform 6 & 7

2345 MTW |to| 0530 | TWTh

43400123

Prep - Salfords to Horley Up
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND
TINSLEY GREEN JN
PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT

42

SSB

S0500

Earlswood

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345 Th to | 0525 F

43400123

Prep - Salfords to Horley Up
Fast

TRAINS TO TRAVEL ON THE SLOW LINES BETWEEN EARLSWOOD AND
BALCOMBE TUNNEL JN
PLATFORMS 4 - 7 NOT AVAILABLE AT GATWICK AIRPORT
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

42

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF [to | 0435 | TWThF | IB33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

42

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 | MTWTh | to | 0435 | TWThF | 1B23

Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD /
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD -
TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh | to | 0440 | TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

42

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345 | MTWTh | to | 0430 | TWThF | IB37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD

42

SKO

S0645

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 | TWThF [to | 0515 | TWThF

42500519

Prep - Shepherds Lane Jn to
Clapham High Street

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD LOOP
BETWEEN FACTORY JN AND CROFTON ROAD JN
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CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

Maintenance cycle 7

1Q56, 1Q64, 1065, 1Q67

&S| &|Week no|

SKA

SO110

Faversham

Ramsgate

Dn/Up Thanet

2340

5]

0425

AP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43

SKA

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

43

SKA

SO110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

42300124

Cyclic Maintenance
Prep - Eastern Jn to
Sittingbourne Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

43

SKO

S0110

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWThF

to

0530

TWThF

KO2

Cyclic Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

43

SKO

S0110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

to

0505

TWThF

K04.1.1

Cyclic Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

43

SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

43

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

43

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2340

5]

0520

LB patrol
W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

43

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340

5

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN

43

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

5]

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
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SKLB

S0130

Hither Green

Chislehurst, Bromley North

Dn/Up Fast, Dn/Up Bromley Branch

0005

TWThF

5

0500

TWThF

42200619

Prep - Grove Park to
Chiselhurst Down Fast

TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS

SKA

S0140

Maidstone East

Ashford

Dn/Up Maidstone

2315
2355

MTW
Th

0500

TWThF

K10.3.1

LP/3633841 for
T/W (odd weeks)

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

43

SKA

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

43

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for
M

Cyclic Maintenance
Survey - Higham Down
Survey - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

43

SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

43

SSC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

43

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

43

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3700818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

43

SSB

S0520/s
0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up SidinGs North, Up Sidings South

0105

TWThF

0450

TWThF

1B36

LP/3624181

Maintenance
6 week Follow up/TOC Walk-
Littlehaven shortfall

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

43

SsC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

2325

MTWTh

0435

TWThF

Ic42

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

43

SsB

S0600

Willingdon Jn

St Leonards WM

Dn/Up Bexhill

2200

MTWTh

0455

TWThF

1B35

K05.4

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS

43

SSB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

0505

1B21e

Cyclic Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE

43

SSB

S0630

Worthing

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

TH

0505

TH

1B21e

Cyclic Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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Key: New -
o
_: 3 Time osk ookl IMalnten Other Work
® 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
44 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
VIA REDHILL BRIDGE
44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
44 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
44 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for  |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green MIT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
44 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
6 week follow up /TOC walk - TERMINATE AT SEVENOAKS
Sevenoaks Tunnel RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
Surveys - Sevenoaks Tunnel TUNBRIDGE WELLS
(Up) TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
44 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
44 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
44 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down. Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, Metrop 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
44 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE OF 9T73
44 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
44 | SKLB | SO130 |Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF | to | 0500 | TWThF 42200619 z:‘\I::hl:?s-( g;‘:’: :’:sr:( to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
44 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
4 S0310 Maidstone Branch, Up Platform L‘::op ’ ° TwW SZNey - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Maidstone Barracks Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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Ref

Work Content

Traffic Remarks

R |Week no|

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44

SSC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

44

SKO

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

Survey - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

44

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria
Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
Survey - Elephant and Castle
(UF)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

44

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

44

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

to

0525

TWThF

1B22b

43400519

Cyclic Maintenance
Follow up - Salfords Down
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

44

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

44

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

0545

TWThF

1B29b

LP/2920831

Cyclic Maintenance

44

SSC

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

1C37

LP/3608001

Maintenance

44

SsC

S0700

Streatham South Jn

Sutton

Dn/Up St Heliers

0045

TWThF

0545

TWThF

Rail Drop - Haydons Road to
Wimbledon
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Key: Now [ camceles ]
o
= 3 Time osk ookl IMalnten Other Work
ﬁ 4 LOR Possession Limits From Possession Limits To Lines Blocked From nights Time To| nights ance Ref Work Content Traffic Remarks
; < © From To Ref
45 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q08, 3023
MPV331B, MPV336B
45 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
45 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0040 TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
45 | SKA 281 :',(0) Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF :\:/Il::gflhan?eE'la'\sl\t/jr:'l"J};)m TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
y P RAIL REPLACEMENT TO OPERATE
Sittingbourne Platform 1
45 | SKO | SO110 |Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF | to | 0530 | TWThF Prep - Bromley South Down | TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD BETWEEN
Slow SHORTLANDS JN AND ST MARY CRAY JN
45 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks MIT
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
WI/Th
45 | SKA | SO130 |Ashford "D"Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
45 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slow, Dn/Up Charing Cross, Londgon Bridge platforms 6-9, 7 Igeversible/ M/T1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
! NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
o o 182 gidi:gsp nowhill, Southwark Reversible, bn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
45 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
45 | SKLB | SO130 |Hither Green Chiselhurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF | to 0500 TWThF 42200619 zoh‘:::l/h‘:?s; g;:;/: IE:;( to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
45 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
45 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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45 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
45 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
45 | SsC SSC())ZS%%/ Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
45 | SKO | S0O260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 WI/Th Survey - Catford Down NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
45 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
45 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
45 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a |43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Follow up - Salford to Horley BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
45 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b |43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Follow up - Salford to Horley TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
45 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
45 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 F , 10 F L 11F , Dn Sussex 0100 TWF to [ 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
45 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
45 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 6 Week Follow up/TOC Walk | __ 1194 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 noff at Lancing Up BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
45 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to 0455 TWF IB21a (43300123 Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 6 Week Follow up/TOC Walk | _ 1194 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 noff at Lancing Up BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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Crystal Palace VC734 / VC735
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D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

Cyclic Maintenance
Survey - Crystal Palace S&C
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ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
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Key: New -
o
_: 3 Time osk ookl IMalnten Other Work
® 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
46 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10 1Q52, 1054, 1Q79
VIA REDHILL BRIDGE SEVENOAKS . 5
46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
46 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
46 | SKO | SO110 |Shortlands Jn St Mary Cray Jn Dn/Up Chatham Slow 0001 TWThF | to | 0530 | TWThF 42300124 Follow up - Bromley South TRAINS TO RUN ON THE FAST LINES/RAVENSBOURNE CHORD BETWEEN
Down Slow SHORTLANDS JN AND ST MARY CRAY JN
46 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
46 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
4 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
46 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
46 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
46 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
46 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TwWs
46 | SKA | SO210 |Appledore Dungeness Single 2320 MTWTh | to 0520 TWThF
46 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to [ 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Survey - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
46 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Survey - Gravesend to Hoo SEVENOAKS
(Down) GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
46 | SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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46 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to [ 0530 TWF IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
46 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c (43400134 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings Prep - Wivelsfield Up Fast ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.1&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
46 | SSB | SO500/ | Three Bridges Hassocks, Cooksbridge, Ardingly |D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 0025 TWTh | to | 0500 TWTh IB31a |43400134 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Branch ggzg:;}-‘::z:ss;ang;i(jgs;()ﬁai:jlar:g:ui;s;)per Road (Ardingly), Sidings Prep - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
46 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 TWThF | to | 0435 | TWThF IB34 [LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
46 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to 0515 TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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Key: Now [ camceles ]
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47 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
VIA MAIDSTONE EAST STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
47 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
47 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
47 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
47 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
47 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ?ggl?f'l'llgﬁi'ErNg}:fgN?SLEEC%@LFS&’?'IESI\Q/Q%QB(:E é‘ggﬁrg}gg SI%EEA'
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 - 5
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CVF\;/EEII'\‘I'CGJ gﬁl_oOsV\S/ Z%ffsxgpksgﬁgﬁ LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) -
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e D Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISTOILATIGI AT G NIOI ETTRIEET [FLATTARIRISS 177 110 L= P B (050
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
47 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
SKA | 80220 |Ashford Minster East Ji Dn/Up Canterbury/Bi h/Main, Singl 2350 M t 0450 T IAP 2 Maint
47 shior inster East Jn n/Up Canterbury/BranchlMain, Single © aintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
47 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
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47 | SSC | S0250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
47 | SKLB | SO290 Slorth Kent Evast Jn, Blackheath |Perry Street Fork J|.1, Crayford D.n/Up Greenww!w, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to | 0455 | TWThF | K01.2 Cyclic Malr{tenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
47 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to | 0500 | TWThF IC35 43100423 Cyclic Maintenance
43100323 Prep - Coulsdon South to TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Merstham Tunnel Up (Part 2) EARLSWOOD
& Netherne Drive to Merstham
Tunnel CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
47 | SSB | SO500 |Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 | TWThF | to [ 0500 | TWThF 43400134 Follow up - Wivelsfield Up TRAINS TO START/TERMINATE AT HAYWARDS HEATH
S0590 Fast RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
BRIGHTON
47 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U | 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOQOD JN.
47 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross [Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
47 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
47 | SsB 28\/6&53/ Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) gggg MV¥_Th to | 0505 | TWThF 1B24  |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE
AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
47 | SSC | SO700 |Streatham South Jn Sutton Dn/Up St Heliers 0045 | TWThF | to | 0545 | TWThF Con Rail Drop - Haydons
Road to Wimbledon
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48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
TRA450
48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
48 | SKA [ SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Rail Drop Prep - Shepherswell| ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
(Down) Shortfall AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
48 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
48 | SKLB | SO130 ;iE;e;S;r)ee;a(:l/ElefJgnl EZ&SKmVX)ZZdJin' St Mary Cray Jn, E:‘:L;Fpsast. Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 TWThF | to 0500 TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
48 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
48 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
48 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
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48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
48 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
48 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
48 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
48 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

48 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
48 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF
48 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA|
S0300 |Fork Jn, Slade Green Depot Shunt LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO

TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST
JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

48 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Cyclic Maintenance
Survey - Salfords to Horley
(DF)

48 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up| 2300 MTWTh | to 0500 TWThF IC26 |LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

48 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Cyclic Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN
HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

48 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh

5

0440 | TWThF Cyolic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Keymer Jn D/U Lewes LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON
- EASTBOURNE PORTION DIVERTED VIA FALMER.

48 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner g{;nl_gt:orsgzlr?;f:gnoz sﬁe:;ﬁ) rIT)u'r:!le‘)'/l)éyD/l[JJ :g:slr:;;n(,sll)é:.rl‘;:gizzrsr;ol:;) 2250 | MTWTh [ to | 0505 | TWThF | IC21a |LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
Caterham START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM
CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF
FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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49 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU176
MPV336C, MPV337
49 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
49 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
49 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea  |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 6 Week Follow up - Eastern GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Jn to Sittingbourne Platform 1 RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
49 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 MTWTh | to 0435 TWThF |K08.2.1B|LP/3099901 for [Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn 1[32'/:;%2?52220;:/%;31::,%nns:i(;\ge'l'fggsdge Loop(pt), Up Slow W/Th WD - Bromley South Prep ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
' AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
SKLB | SO130 |Hither Green (TL893 /TL894 pts), |Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to 0500 TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance
49 Lee Loop Jn ( P Petts CVood jn. St Mary Cra[y)Jr)1 GoodpslArrwal Road, Up Hither Green Goods/De;arture Road, Up/Down MIT 4 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
P!
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
49 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 6-9,7 Igeversible/ M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
49 S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcndgon Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Yo | Reversible. 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th Y ROUTE AVAILABLE FROM CHARL’]‘&‘}SOSS VIALINES 6-8 TO TANNERS
S02%0 R 12 ‘gig:/ggf’ Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
49 | SKLB | SO130 |Cannon Street, Metropolitan Jn | Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_%EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
49 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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S0160
S0240

Canterbury East, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance
Rail Drop - Shepherdswell
(Down) Shortfall

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

SKO

S0170

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

49

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

SKO

S0170

Wadhurst

Battle

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

49

Dn/Up Hastings, Single

49

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance
Survey - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

49

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN
SIDINGS NOT AVAILABLE.

49

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

49

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance
WD - Windmill Bridge Jn S&C
Prep

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

49

SKLB

S0510
SO130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

49

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

49

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES
AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

49

SsB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Cyclic Maintenance

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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S0700

S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic Maintenance
S0680 Lane Jn WD - Battersea 275pts Prep ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 REVERSIBLE VIA VS775PTS.
S0250
49 | SSC | 0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh [ to | 0535 | TWThF | 1C25b |LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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; From To Ref
50 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
VIA REDHILL BRIDGE 3Q01
TRV401
50 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
50 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
50 | SKO | SO110 [St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball ThiF GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
50 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
50 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
50 | SKLB ggggg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, Metrop 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
50 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC DN TO BE TAKEN AFTER THE OF 9T73
50 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
50 | SKLB | SO130 [Hither Green Chislehurst, Bromley North Dn/Up Fast, Dn/Up Bromley Branch 0005 TWThF | to | 0500 | TWThF 42200619 g:l;l\?:};:s(\lgwghpi/szﬁ‘(jr\;\t/a\k " TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
TO BE TAKEN UP TO 1000/1001PTS
Down Fast
50 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
50 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
Rail Drop - Shepherdswell
(Down) Shortfall
50 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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I |Week no|

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

53

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

50

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

50

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

50

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for
W

LP/3633807 for
ThiF

Cyclic Maintenance
Survey - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

50

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50

SSC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

50

SKLB

S0280

Blackfriars Jn

Herne Hill, Crofton Road Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria
Spur, Dn/Up Brixton Spurm Dn/Up Catford Loop

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
Prep - Elephant and Castle
Up Fast

TRAINS TO RUN ON THE ATLANTIC LINES BETWEEN CROFTON ROAD JN
AND VOLTAIRE ROAD JN
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

50

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

Survey - Lee Loop to
Mottingham Up

WD - Sidcup Wet Beds Prep
WD - New Eltham Wet Beds
Prep

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

50

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

43400519

Cyclic Maintenance
6 Week Follow up - Salfords
Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

50

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

1C33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

50

SsB

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

Prep - Willingdon Jn S&C

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
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Cooksbridge, Lewes Platforms | Glynde, Seaford, Down/Up L ne, Down/Up Branch, Down/Up Seaford, Seaford LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
Harbour Single, Marine Siding, Lewes Up Siding, Town Yard BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

50 | SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh | to | 0540 TWThF | IC25a |LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0700 |Jn RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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Key: Now [ camceles ]
o
= 3 Time osk ookl IMalnten Other Work
ﬁ 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
51 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3 1Q57, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV332, MPV333, MPV338, TRV520X, TRV404
51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
51| SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to 0425 TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
51 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SKA | SO130 [Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
51 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ?ggl?f'l'llgﬁi'ErNg}:fgN?SLEEC%@LFS&’?'IESI\Q/Q%QB(:E é‘ggﬁrg}gg SI%EEA'
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 A 5
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CVF\;/EEII'\‘I'CGJ gﬁl_oOsV\S/ Z%ffsxgpksgﬁgﬁ LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) -
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
51 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S y
Fost Conmon St 182 ‘;idi:gsp nownill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
51 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF [to | 0520 | TWThF LP/3742927  |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS
FOR INTERMEDIATE STATIONS
51 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
51 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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51 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
51 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
51| SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
51 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
51 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SKA | SO240 [Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
51 | SKO | s0260 f::;iﬁ);gusﬁiidn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF |to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
51 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF | to | 0445 | TWThF | K8.2.2b \l\,llv%n_hg\:ﬂs:ham Prep CHANNEL TUNNEL FREIGHT VIA REDHILL
WD - Bellingham Sidings NO.1 NAD NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
Prep OUTBERTHED
51 | SKLB [ SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
51 | SSB | SO500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to [ 0530 | TWThF IlBg::): Iigfogozzm \(;‘.Vygll-ceh;zlwr}t:kn:?;:s TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
G W Falla s - Saiel o) BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
P AIRPORT.
gﬁxz’;ug;f::ds - LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
(DF) REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
51 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
51 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 R ible, 11 , Dn Sussex 0100 TWF to 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
51 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
51 | SSB | SO590 (Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 | MTWTh | to | 0445 | TWThF Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA TO EASTBOURNE SERVICES TO TERMINATE AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
51 | SSB | SO630 |[Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to [ 0505 Th 1B21d Cyclic Maintenance
Prep - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
WD - West Worthing 106pts BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
Prep WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE

CALLS.

51 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 | TWThF |to | 0525 | TWThF IC28 |LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735  |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Survey - Crystal Palace S&C STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / LP/3600864 for TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
T1512 pts) W REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
52 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
52 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
52 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4
52 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
52 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
52 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
52 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
52 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
52 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
52 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TwWs
52 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
52 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 MTW | to | 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Park ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
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SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 MTW | to | 0505 TWTh Cyclic Maintenance
52 Nunhead Jn Courthill Loop JnySoulh Loopp ’ P ’ St{rvey/TZZ walk - Nunhead to SE SERVIGES TO BE DIVERTED VIA SIDCUP. RAIL REPLAGEMENT ROAD
Lewisham 2 SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
: " BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WD - Lewisham Vale Rerail
Prep WOOD.
52 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2325 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Rail Drop Prep M/T, T/W - SEVENOAKS
Gravesend to Hoo Jn Down GTR TO BERTH 1 X 700 PLUMSTEAD
Rail Drop W/Th - Gravesend
to Hoo Jn Down REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
52 | SSC | SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF | IC32b [LP/3562125 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE
Jn, Selhurst Depot, Gloucester AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE
Road Jn, Cottage Jn, Norwood HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
Fork Jn) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND
SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
52 | SSB | SO500 |Haywards Heath Preston Park, Cooksbridge Dn/Up Main, Dn/Up Lewes 0115 TWTh | to | 0500 TWTh 43400134 6 Week Follow up - TRAINS TO START/TERMINATE AT HAYWARDS HEATH
S0590 Wivelsfield Up Fast RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
BRIGHTON
52 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 | MTWTh | to [ 0530 | TWThF 1B28  (LP/2919582 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 234 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
52 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 MTW to | 0445 TWTh Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA TO EASTBOURNE SERVICES TO TERMINATE AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
52 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to 0535 TWThF | IC24a Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur
50690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78
VIA MAIDSTONE EAST STREATHAM 3Q24, 3Q25
1 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
1 SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
1 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
1 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
1 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 WThF | to | 0500 WThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Tudley Sub Prep REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
1 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to 0520 T LB patrol Cyclic Maintenance
$0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slow, Dn/Up Charing Cross, Londgon Bridge platforms 4-9, Dogwn Snowhill W1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
1 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e D Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 | SKLB | SO130 [Cannon Street, Metropolitan Jn  Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISTOILATIGI AT G NIOI ETTRIEET [FLATTARIRISS 177 110 L= P B (050
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
1 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
1 SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to [ 0450 TThF Prep - Shepherdswell (Down)
Shortfall
1 SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
1 SKA | S0220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
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1 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 TWTh | to | 0455 WThF IC31a Cyclic Maintenance
S0500/ |No.1 Jn Streatham South Jn, Streatham | Spur, Sueatham Hil Up Sidng (par T4 ! TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
50650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
1 | SSC | SO500 |Battersea Pier Jn Falcon Jn D/U Brighton Slow 2345 M to | 0455 T IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN
1 | SKLB | SO290 Slorth Kent Evast Jn, Blackheath |Perry Street Fork J|.1, Crayford D.n/Up Greenww!w, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to | 0455 | TWThF | K01.2 Cyclic Malnvtenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
1 SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh to | 0505 WTh 1B31b  |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
1 SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  [LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.18&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
1 SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0100 T to 0500 TWThF IC43 |LP/3608006 Cyclic Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings | 0030 WThF PLPRNOTE - PLP324 TIW A‘pgs';;gsszsegz‘s/roifvmw REQUIRED AGAINST
Possession) Caterham .
1 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill 0001 WThF | to | 0500 WThF 43100323 Follow Up - Coulsdon Sth to
43100423 Merstham Tunnel Up (Part 2) | TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST
& Netherne Drive to Merstham JN AND GATWICK FOR INTERMEDIATE STATIONS
Tunnel
RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
1 SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, Ardingly | D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 WTh to 0500 WTh IB31a [LP/2919482 Cyclic Maintenance
S0580 ¢ Branch ¢ o Possession of Cripple Siding and Hpcpperchad (Arclingly).psidingsg 6¥Neek Follow up - 1A66 TO BE DIVERTED VIA LEWES
Possession of D/U Sidings (Haywards Heath) Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
1 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
1 SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 WThF | to | 0445 WThF Follow Up - Willingdon Jn ISOLATION OFF AT 0430
S&C LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
1 | SsC 23338 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier g;gg W:ll:hF to | 0540 | TWThF | IC25c |LP/3717582 Cyclic Maintenance 985 TO TERMINATE AT WIMBLEDON
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2 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6 1Q52, 1Q54, 1Q79
VIA MAIDSTONE EAST AND BRIDGE
KEW MPV331A, MPV336A, TRA703
2 | SKA | sSO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M 1l\f|vav|rsuenance DOWN SIDINGS TO BE OUTBERTHED
2 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Prep ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
Prep - Shepherdswell (Down) AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
2 | SKLB | SO130 ?ngggse:';;/svzf;ﬁr: ::;tvskv\:\g:;d‘]\:‘n, St Mary Cray Jn, Egétl;l;)p;ast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
2 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2 SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh | to 0430 TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
2 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2 | SKLB ggggg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE OF 9T73
2 | SKLB | SO130 |Cannon Street, Metropolitan Jn  Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
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~N (Week no|

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SSC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050 | TWThF [to | 0500 | TWThF | 1C20 |LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

SKLB

S0280

Blackfriars Jn

Loughborough Jn

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0010 | TWThF [to | 0500 | TWThF

Prep - Elephant and Castle
Up Fast

OVERNIGHT THAMESLINK TRAINS TO BE DIVERTED VIA LONDON BRIDGE

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Shunt

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head

0050 WThF | to | 0440 | WThF | K04.2.2 [LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA|
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SsC

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Slow, Up Fast (Line Blockage Between trains

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria

0010 | TWThF [to | 0530 | TWThF | 1C29b |LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SSC

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001 | TWThF [to | 0500 | TWThF 43100323

43100423

Follow Up - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to Merstham
Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF |to | 0435 | TWThF | IB33 |LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 | MTWTh | to | 0435 | TWThF | 1B23

Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD /
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD -
TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh [ to | 0440 | TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345 | MTWTh | to | 0430 | TWThF | IB37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

Maintenance cycle 7

1Q67BA/BA
3Q09, 3Q21, 3Q22, 3Q48, UTU200

w

SKA

SO110

Faversham

Ramsgate

Dn/Up Thanet

2340

5]

0425

AP 1

Maintenance
Survey - Margate to
Broadstairs Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

SO110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Cyclic Maintenance

Survey - Teynham Platform 2
6 Week Follow Up/TOC Walk
Eastern Jn to Sittingbourne
Platform 1

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

3 | SKO

S0110

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWThF

0530

TWThF

KO2

Cyclic Maintenance

6 Week Follow up/TOC Walk -|

Bromley South Down Slow

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

3 | SKO

S0110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Cyclic Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

3 | SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

3 | SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

3 [ SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2340

0520

LB patrol
W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

3 | SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340

5

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
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3 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent (SSILAIBIN] 3T AN SR (FLATTAOIRE i1/ T E1= LIFITED) 2 ()
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
3 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
3 SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 T to 0450 T Follow Up - Shepherdswell
(Down) Shortfall
3 | SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Follow Up - Shepherdswell Block to YE38 & YE39 signals at Bucklands J
(Down) Shortfall lock to signals at Bucklands Jn
3 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
3 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF | to [ 0455 | TWThF Survey - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
3 | SKO | SO310 |Hoo Jn g:g;selir'\‘e West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF | to | 0410 | TWThF | K10.2.2 I’:AI743633864 for ggﬁlléx:;:garn:‘?gham FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTEORD
Down TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
WD - Halling 2ABpts Prep SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
3 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b [LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
3 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF 1C27  |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 WD - Windmill Bridge Jn S&C| JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
Follow Up CROYDON NOT AVAILABLE FOR TRAFFIC
3 | SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance
S0O130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
SO511 Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
' CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
3 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross [Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
3 | SSB [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 TWThF | to | 0450 | TWThF IB36 [LP/3624181 Maintenance
0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South WD - Horsham Dn Pan 8 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
Prep
3 | SSC | SO530 [South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 | MTWTh | to | 0435 | TWThF 1c42 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
extended WD - Sanderstead Prep SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
WD - Hurst Green Jn Prep REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
WD - Cowden Pan 8 Prep EAST GRINSTEAD / UCKFIELD.
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Willingdon Jn St Leonards WM Dn/Up Bexhill Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS

3 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to | 0505 TWF I1B21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
3 | SSB | SO630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TH to [ 0505 TH IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT

WORTHING

RAIL REPLACEMENT TO OPERATE
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4 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST OR BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
REDHILL TRV402
4 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
4 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M 1l\flvav|rswtenance DOWN SIDINGS TO BE OUTBERTHED
4 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green MT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
4 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
Surveys/Delap walk - TERMINATE AT SEVENOAKS
Sevenoaks Tunnel (Up) part 2| RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
4 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
4 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
4 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
pur, p A , Up
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
4 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
4 | SKLB | SO130 |Cannon Street, Metropolitan Jn  (New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
4 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
4 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 2340 Th to 0505 Th Maintenance
TwWs
4 SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF Follow Up - Shepherdswell
(Down) Shortfall
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
4 S0310 Maidstone Branch, Up Platform L‘:mp ’ ’ ™ WD - Halling 2ABpts Follow FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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4 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
4 | SSC | 80250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 | TWThF | to | 0500 | TWThF | IC22a |[LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
SKLB | $0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
4 Loughborough In Spur D/Up Brixion Spur P P Falow up - Elephant & Castie | THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Up Fast 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
4 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 | TWThF | to [ 0455 | TWThF Survey - Erith to Slade Green TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Fork Jn Down Part 2 OPERATE
4 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn | Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF |to | 0445 | TWThF | K05.2 gzﬂ:yMT:;eczggic SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Mottingham U RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
gnam Lp SIDCUP
\é\gﬁo'wsl'j’:”p \Wet Beds SE DIVERSIONS VIA BEXLEYHEATH
WD - New Eltham Wet Beds FREIGHT TO DIVERT VIA BEXLEYHEATH.
Follow Up PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
4 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
4 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF 1C33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - East Croydon North JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 S&C Prep EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
4 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 TWThF | to 0540 TWThF Rail Drop Prep - Mitcham
Eastfields to Hackbridge
Down
4 | SSB | 80520 |Horsham Arundel Jn D/U Arun Valley 0005 TWThF | to | 0545 | TWThF | IB29b |LP/2920831 Cyclic Maintenance
4 | SSC | SO680 |Sutton Epsom Dn/Up Portsmouth 0010 TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
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5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU044
MPV336C, MPV337
5 SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
5 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester Wedge ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Timbers Prep OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
5 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks MIT
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
WI/Th
5 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slow, Dn/Up Charing Cross, Londgon Bridge platforms 6-9, 7 Igeversible/ M/T1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
5 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
! NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 | SKLB | SO130 |Cannon Street, Metropolitan Jn  (New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Canmon SU182 Sidinge, o werk Reversible, Bn Sussex ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
5 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
5 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
5 SKA | SO160 |Canterbury East Buckland Jn Dn/Up Chatham 0015 TWThF | to 0450 TWThF Follow Up - Shepherdswell
(Down) Shortfall
5 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
5 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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5 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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5 | ssC SS%ZS%%/ Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
5 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh | to 0445 TWThF | K8.2.2 |LP/3100304 for |Maintenance
SO110 W/Th Rail Drop Prep M/T, T/W,
WI/Th - Catford Down
Rail Drop Th/F - Catford CHANNEL TUNNEL FREIGHT VIA REDHILL
Down NO.1 AND NO.2 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
WD - Bellingham Follow Up
WD - Bellingham Sidings
Follow Up
5 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
5 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF KO01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
5 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 WD - Gatwick Follow Up BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Survey - Salfords to Horley AIRPORT.
(DF) LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
5 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 WD - Gatwick Follow Up TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
5 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
5 | SKLB | SO510 |London Bridge 10-15, Silwood Jn | Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 F , 10 F L 11F , Dn Sussex 0100 TWF to [ 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
5 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
5 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 TWThF | to 0540 TWThF Rail Drop T/W, W/Th -
Mitcham Eastfields to
Hackbridge Down
5 | SSB | S0630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21¢c Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 noff at BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
5 SSB | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to 0455 TWF IB21a (43300123 Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 noff at BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

Cyclic Maintenance
Survey - Crystal Palace S&C

Version:3.0
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ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
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Key: New [ camceles ]
o
_: 3 Time osk ookl IMalnten Other Work
® 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
6 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS
MPV331B, MPV336B
6 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
6 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
6 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
6 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 W LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance
6 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
6 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
6 | SKLB | SO130 |Cannon Street, Metropolitan Jn  (New Cross, Deptford, Bricklayers [ Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
6 | SKLB | SO130 |Cannon Street, Metropolitan Jn  Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
6 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B ga:!:kl\?;llr:‘znf;?emmugh SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
Green & Wrotham to West OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
Malling CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
6 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
6 | SKLB | SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 MTWTh | to 0505 TWThF Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop Prep - Nunhead to Lewisham | ¢ oeovi0ES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
. " SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
\é\gﬁgw"zv;'s"a’" Vale Rerail BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
RDT Th/F - Nunhead to WOoD.
Lewisham 2
6 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0145 T to| 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
2355 TWTh Prep - Gravesend to Hoo Jn SEVENOAKS
Down GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
6 SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh to 0505 WTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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Key: New -
o
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® 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
6 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |[LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
6 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.1&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
6 | SSB | SO500/ | Three Bridges Hassocks, Cooksbridge, Ardingly | D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 0025 WTh to | 0500 WTh IB31a 43400134 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Branch ggzg;}:‘::?ss;ansn?;i(jgs;()ﬁai:jlar:g:ui;s;)per Road (Ardingly), Sidings '}I:';)S(t: Walk - Wivelsfield Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
6 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 TWThF | to 0540 TWThF Prep - Mitcham Eastfields to
Hackbridge Down
6 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 TWThF | to | 0435 | TWThF IB34 [LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
6 | SKO | SO0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Battersea 275pts ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
6 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to [ 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham | Norwood Spur, Dn/up Streatham Spur 0025 | WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
S0690 Jn, West Norwood Jn
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; < © From To Ref
7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM EE AIEE IR, U
7 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
7 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
7 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C Prep BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
7 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
7 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Tudley Sub Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
7 S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill T/‘:N1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
7 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fost Cannon St 182 ‘;idi:gsp nownill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKLB | SO130 |Cannon Street, Metropolitan Jn  Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
7 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
7 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
7 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
7 | SSC | 80250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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7 | SKLB | SO290 Tonh Kent E}ast Jn, Blackheath |Perry Street Fork Jq, Crayford D_nlUp Greenwm_h. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to 0455 TWThF | K01.2 Cyclic Mam}tenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
7 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to | 0500 | TWThF IC35 43100423 Cyclic Maintenance
43100323 6 week follow up - Coulsdon TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
South to Merstham Tunnel Up EARLSWOOD
(Part 2)
& Netherne Drive to Merstham | CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
Tunnel
7 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U | 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
7 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible / Sussex F rsible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
7 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
7 | ssB 25)\/61?; Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) gggg MV]V'Th to | 0505 | TWThF 1B24  [LP/2920927 gvyéllc[l;ﬂalqtenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE
- Dorking Platform 3 Prep
AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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8 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE RV403,
8 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
8 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
8 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
8 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham RVL| AND CURRENT AFFECTED TO GROSVENOR SHED
Prep NO OUTBERTHING IN PLATFORMS 5-8
8 | SKA 281:;(0) Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B S\/ygl[th:s;r:tse:‘r;arTr:cFe°|‘ow Up TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
6 Week Follow Up - ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
Shepherdswell (Down) AND HERNE BAY, AND FAVERSHAM AND DOVER
Shortfall NO ACCESS TO FAVERSHAM DOWN SIDINGS
8 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
8 | SKLB | SO130 ?ngggse:';i/:vzﬁﬁr: :Zlvtvskv\:\g:;dj:‘n, St Mary Cray Jn, Egél;;)p;ast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
8 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\flvav\rswtenance EAST BERTHING SIDINGS TO BE OUTBERTHED
8 SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh | to 0430 TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
8 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
8 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
8 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
8 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC DN TO BE TAKEN AFTER THE OF 9T73
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Ref

Work Content
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o (Week no|

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

5]

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

1AP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

|

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

SKO

S0170

Wadhurst

Battle

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

®

Dn/Up Hastings, Single

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SSC

S0500

Stoats Nest Jn

Redhill

Down/Up Redhill

0001

TWThF

0500

TWThF

6 Week Follow Up - Coulsdon
Sth to Merstham Tunnel Up
(Part 2) & Netherne Drive to
Merstham Tunnel

Survey - Salfords to Horley
(DF)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS NEST
JN AND GATWICK FOR INTERMEDIATE STATIONS

RAIL REPLACEMENT TO OPERATE BETWEEN PURLEY AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

SSB

S0500

Earlswood

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance

WD - Gatwick Follow Up
Survey - Salfords to Horley
(DF)

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN EARLSWOOD AND
BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up
Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN
HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Keymer Jn D/U Lewes LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON
- EASTBOURNE PORTION DIVERTED VIA FALMER.

8 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner g{;nl_gt:orsgzlr?;f:gnoz sﬁe:;ﬁ) rIT)u'r:!le‘)'/l)éyD/l[JJ :g:slr:;;n(,sll)é:.rl‘;:gizzrsr;ol:;) 2250 | MTWTh | to [ 0505 | TWThF | IC21a |LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
Caterham START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD

SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM
CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF
FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78, 1Q89
VIA REDHILL STREATHAM 3Q08, 3Q23
9 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
9 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
9 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea  |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Survey - Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
9 | SKO | SO110 |Beckenham Jn, Ravensbourne St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 TWTh | to 0435 WThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn 1[32'/:;%2?52227);:/%;31::%nns:i(;\ge'l'fggsdge Loop(pt), Up Slow WITh Y}va - Bromley South Follow ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
SKLB | SO130 |Hither Green (TL893 /TL894 pts), [Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to 0500 TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance
° Lee Loop Jn ( P Petts CVood Sn. St Mary Cra[y)Jr)1 GcodpslArrwal Road, Up Hither Green Goods/De;arture Road, Up/Down MIT 4 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
P!
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
9 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
9 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 6-9,7 Igeversible/ M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
° S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [ Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Y Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht Y ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S02%0 R 12 ‘;ig:/ggf’ Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
9 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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9 SKA | SO160 |Canterbury East, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance
S0240 WD - Coombe Valley Rd Prep
6 Week Follow Up - REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Shepherdswell (Down) Block to YE38 & YE39 signals at Bucklands Jn
Shortfall
9 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 0135 T to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
9 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
9 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
9 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to [ 0450 T IAP 2 \I}/Ivell:;nlinance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
- Ashford to Wye Wet END.
Beds Prep 2R78 2240 & 2RE2 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
9 | SKO | SO310 |Hoo Jn lé/l:(l’dgset:jr:‘e West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0005 WThF | to 0410 WThF | K10.2.2 géﬁ“[c)x:#\j?,acﬁrh ) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Higham Down TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Rail Drop Prep - Aylesford to SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
Maidstone Barracks Up GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
9 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN
SIDINGS NOT AVAILABLE.
9 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
9 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh | to 0530 TWThF IC27 |LP/3608004 Cyclic Maintenance
S0510 Survey - Selhurst Jn to TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Windmill Bridge Jn DF JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
WD - Windmill Bridge Jn S&C CROYDON NOT AVAILABLE FOR TRAFFIC
Follow Up
9 | SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance
S0O130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
S0511 Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
9 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross [Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
9 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 TWThF | to | 0540 | TWThF Prep - Mitcham Eastfields to
Hackbridge Down
9 | SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 WThF | to | 0510 WThF 1B25 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES
AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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Barnham Havant Jn D/U Brighton LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SwW110 Survey - Woodgate 1 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND

CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

9 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 REVERSIBLE VIA VS775PTS.
S0250

9 | SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 0045 T to | 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
S0700 2320 TWTh START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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10 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2 1Q52, 1Q54, 1Q80
VIA REDHILL BRIDGE MPV336C, MPV337, MPV340
TRV520X, TRV401
10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
10 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
10 | SKO | SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Prep ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
10 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
10 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
10 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P s P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC DN TO BE TAKEN AFTER THE OF 9T73
10 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
10 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
10 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
6 Week Follow Up -
Shepherdswell (Down)
Shortfall
10 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
10 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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o>|Week no|

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

5]

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for
W

LP/3633807 for
ThiF

Cyclic Maintenance
WD - Halling 2ABpts Follow

Up
Rail Drop - Aylesford to
Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria
Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
6 week follow up/TOC Walk -
Elephant and Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance
Survey/RDT Prep - Lee Loop
to Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbCuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance
WD - Gatwick 1728pts Follow
Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance
WD - East Croydon North
S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

SSB

S0520

Barnham

Chichester

Down/Up Brighton

0025

TWThF

0445

TWThF

Survey - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford
Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0115

TWThF

5]

0500

TWThF

43300123

Survey - Southwick 1

LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING

SsC

S0680/
SO700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

0540

TWThF

1C25a

LP/3607963

Cyclic Maintenance
Prep - Mitcham Eastfields to
Hackbridge Down

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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11 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
11 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
11 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to 0425 TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester Wedge ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Timbers Follow Up OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham RVL AND CURRENT AFFECTED TO GROSVENOR SHED
Follow Up NO OUTBERTHING IN PLATFORMS 5-8
11 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
11 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
$0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slow, Dn/Up Charing Cross, Londgon Bridge platforms 4-9, Dogwn Snowhill T/W1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e D Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
11 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
11 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 TWThF | to | 0520 | TWThF LP/3742927 | Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS
FOR INTERMEDIATE STATIONS
11 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
11 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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11 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Priory Road Bridge Prep TONBRIDGE AND WADHURST.
WD - Wells End Prep WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
11 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
11 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
11 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
11 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
11 | SKA | SO240 [Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
11 | SKO | SO260 f::;iﬁ);gusﬁiidn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF |to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
11 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF | to 0445 TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
11 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
11 | SSC | SO500 |Streatham North Jn, Norwood East Croydon D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2345 | MTWTh | to [ 0530 | TWThF Survey - Selhurst to Windmill | TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Fork Jn Bridge (DF) EAST CROYDON.
PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON
11 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh [ to | 0530 | TWThF | IB30a |LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
11 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross [Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
11 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 R ible, 11 , Dn Sussex 0100 TWF to 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey Prep | UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
11 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
11 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0055 TWThF | to 0540 TWThF Follow Up - Mitcham
Eastfields to Hackbridge
Down
11 | SSB | SO630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to [ 0505 Th 1B21d Cyclic Maintenance
Prep - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
WD - West Worthing 106pts BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
Prep WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Dr/Up Brighton. Middle Siding, Cleaning Shed 1,283 g’f:l')'c gjﬁmﬁ'ﬁ 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

Arundel Jn

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE

CALLS.

11 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 | TWThF |to | 0525 | TWThF IC28 |LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735  |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) RDT Prep - Crystal Palace STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / LP/3600864 for [S&C TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
T1512 pts) W REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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12 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE SEVENOAKS 3Q10, 3Q20, 3Q45, 3Q46
MPV333
12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 MTWTh | to 0425 TWThF IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
12 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
12 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
12 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4
12 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
12 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
12 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
12 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
12 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
12 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
12 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
12 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
12 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
12 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to [ 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Park ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

Electronic copy - uncontrolled when printed. Next scheduled issue 14 July 2023




OFFICIAL
Engineering Access Statement 2024
Rules Proposal

Version:3.0
Date: 31st March 2023
Page 70 of 128

NETWORK RAIL
Kent Sussex

Week no|

Area

New

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Section 5 - Midweek Night Possession Plan Summary

Week
nights
From

Week
nights
To

Mainten
ance
Ref

Time

From Time To

Other Work
Ref

Work Content

Traffic Remarks

SKO

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020 | TWThF 0445 | TWThF

5

Prep - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL

NN

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Loop

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill

2320 | MTWTh [ to | 0505 | TWThF

Cyclic Maintenance
Prep - Nunhead to Lewisham

WD - Lewisham Vale Rerail
Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh | to [ 0420 | TWThF | K10.2.1

Cyclic Maintenance
6 week follow up/TOC Walk -
Gravesend to Hoo Jn Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

SsC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 | MTWTh [ to | 0525 | TWThF | 1C32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE
AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310 | MTWTh [ to | 0530 | TWThF | 1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

SsC

S0510

Streatham South Jn

Sutton

Dn/Up Portsmouth

0055 | TWThF [to | 0540 | TWThF

Follow Up - Mitcham
Eastfields to Hackbridge
Down

SsB

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035 | TWThF [to | 0445 | TWThF

Follow Up and TOC Walk -
Willingdon Jn S&C

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215 | MTWTh | to | 0450 | TWThF | IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

SSC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF [to | 0535 | TWThF | IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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o
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; < © From To Ref
13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA MAIDSTONE EAST STREATHAM 3Q41, 3Q43, 3Q44, UTU149
13 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
13 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
13 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
Follow Up CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
13 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
13 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Tudley Sub Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
s $0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill T/‘:N1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
13 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e D Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISTOILATIGI AT G NIOI ETTRIEET [FLATTARIRISS 177 110 L= P B (050
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
13 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
13 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
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13 | SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance
S0500/ |No.1 Jn Streatham South Jn, Streatham | Spur, Sueatham Hil Up Sidng (par T4 4 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
50650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
13 | SKLB | SO290 Slorth Kent Evast Jn, Blackheath | Perry Street Fork J|.1, Crayford D.n/Up Greenww!w, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to | 0455 | TWThF | K01.2 Cyclic Malr{tenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey - Erith to Slade Green
Elizabeth Line Buffer stops, Alsike Rd Jn Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
13 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh | to | 0505 TWTh 1B31b  |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
13 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  [LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.18&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
13 | SSC | S0O500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/U_p_Loop (Platforms 5 &§ Purley), D/U Catgrham, D/U 0030 TWThF | to 0500 TWThF IC43 |LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings THIS POSSESSION
Possession) Caterham .
13 | SSB SS%&';%%/ Three Bridges Keymer Jn, Ardingly Branch E/U Fasg/Maln, D_/U Slow,_DlU Loop, Single, Run unnd Lp . S_ldmgs 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
13 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTO TWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
13 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF | to 0540 TWThF | 1C25¢c |LP/3717582 Cyclic Maintenance
S0O700 Follow Up - Mitcham
Eastfields to Hackbridge 9V85 TO TERMINATE AT WIMBLEDON
Down
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14 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6 1Q52, 1054, 1Q79
VIA MAIDSTONE EAST AND BRIDGE . "
KEW Q01
14 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
14 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M 1l\f|vav|rsuenance DOWN SIDINGS TO BE OUTBERTHED
14 | SKO | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
14 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
14 | SKLB | SO130 ?ngggse:';;/svzf;ﬁr: ::;tvskv\:\g:;d‘]\:‘n, St Mary Cray Jn, Egétl;l;)p;ast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
14 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
14 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh | to 0430 TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
14 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
14 | SKLB ggggg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE OF 9T73
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
14 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
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~|Week no|

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

SSC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050 | TWThF [to | 0500 | TWThF | IC20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Shunt

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050

WThF | to | 0440 | WThF | K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA|
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

SsC

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010
Slow, Up Fast (Line Blockage Between trains

TWThF | to | 0530 | TWThF | IC29%

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030

TWThF | to | 0435 | TWThF | B33

LP/2919321

LP/3632631 on
W/Th

Maintenance
Survey - Woodgate 1
Survey - Bognor Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 | MTWTh | to | 0435 | TWThF | 1B23

Ic23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD /
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD -
TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh | to | 0440 | TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345

MTWTh | to | 0430 | TWThF | IB37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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=
o

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

Maintenance cycle 7

1Q56, 1Q64, 1065, 1Q67
MPV331A, MPV336A

o

SKA

SO110

Faversham

Ramsgate

Dn/Up Thanet

2340

5]

0425

AP 1

Maintenance
Survey - Margate to
Broadstairs

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

SKA

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

SKA

SO110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Cyclic Maintenance
Survey - Teynham Platform 2

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

SKO

S0110

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWThF

to

0530

TWThF

KO2

Cyclic Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

SKO

S0110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

to

0505

TWThF

K04.1.1

Cyclic Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2340

5]

0520

LB patrol
W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340

5

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

5]

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
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; < © From To Ref
15 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to| 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
15 | SKA gggig Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B \I}Ava[;n}?:;:‘elje Valley R REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
4 Block to YE38 & YE39 signals at Bucklands Jn
Follow Up
15 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
15 | SKO | SO310 |Hoo Jn lé/l:(l’dgset:jr:‘e West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF | to | 0410 | TWThF | K10.2.2 kAF/’.1_3633864 for g:::;c ryalgst'e;:rzeMaidsmne FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Barracks Up TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
15 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | 1C22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
15 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to [ 0530 | TWThF IC27  |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
15 | SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTWTh | to 0510 TWThF | K09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
S0511 Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
15 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
15 | SSB [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 TWThF | to 0450 TWThF IB36 |LP/3624181 Maintenance
0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South WD - Horsham Dn Pan 8
Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
WD - Horsham Dn Pan 8
Prep
15 | SSC | SO530 |South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 | MTWTh | to | 0435 | TWThF 1c42 Cyclic Maintenance
extended Wo - Sanderstead FOLow UP | - \iGTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
\L/vaD - Cowden Pan & Follow EAST GRINSTEAD / UCKFIELD.
15 | SSB | S0600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF 1B35 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS
15 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0005 TWF to | 0505 TWF I1B21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
15 | SSB | SO630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0005 TH to [ 0505 TH IB21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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16 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE TRV402,
16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
16 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
16 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for  |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green MIT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
16 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
Prep - Sevenoaks Tunnel (Up) TERMINATE AT SEVENOAKS
part 2 RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
16 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
16 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
16 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE OF 9T73
16 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
16 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance
16 20310 Maidstone Branch. Up Platiorm L cop P P ™ WD~ Guxton Prop FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Prep - Aylesford to Maidstone NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for | Barracks Up DEPART BEFORE POSSESSION TAKEN
Th/F
16 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance
WD - Ashford to Wye Wet DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Beds Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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16 | SSC | SO250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 TWThF | to 0500 TWThF | 1C22a |LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
16 | SKO 28?(15(0) Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 TWThF | to | 0445 | TWThF Follow up - Catford Down CHANNEL TUNNEL FREIGHT VIA REDHILL
16 | SKLB | SO280 |Blackfriars Jn E:l:;:::)llr\é;ahrrj:‘na Jn, g;ﬁl;l’pD};i‘(;L\j);)gr;Ig:v,Si:iUp Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to [ 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
16 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF | to 0445 TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RDT Prep - MIT, T/W - Lee RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Loop to Mottingham Up SIDCUP
RDT W/Th, Th/F - Lee Loop SE DIVERSIONS VIA BEXLEYHEATH
to Mottingham Up FREIGHT TO DIVERT VIA BEXLEYHEATH.
WD - Bexley Wet Beds Prep PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
16 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
16 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF 1C33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - East Croydon North JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 S&C Follow Up EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
16 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 TWThF | to 0545 TWThF | 1B29b |LP/2920831 Cyclic Maintenance
16 | SSC | S0680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37  |LP/3608001 Maintenance
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17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q24, 3Q25
17 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
17 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to 0425 TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
17 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks MIT
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
LP/3088661 for
WI/Th
17 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
17 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slow, Dn/Up Charing Cross, Londgon Bridge platforms 6-9, 7 Igeversible/ M/T1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
$0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
! NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Canmon SU182 Sidinge, o werk Reversible, Bn Sussex ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent STl AeI AT ENNO ETMRELET [FLATFEIRES 17 1O EE UIFNED B @50
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
17 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
17 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
17 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to [ 0430 | TWThF Follow Up - Aylesford to FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Maidstone Branch, Up Platform Loop Maidstone Barracks Up NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
17 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

Electronic copy - uncontrolled when printed. Next scheduled issue 14 July 2023




OFFICIAL
Engineering Access Statement 2024
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version:3.0
Date: 31st March 2023
Page 80 of 128

NETWORK RAIL
Kent Sussex

Key: New [ camceles ]
o
_: 3 Time osk ookl IMalnten Other Work
® E LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; From To Ref
17 | SKA | SO240 [Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
17 | SSC SS%ZS%%/ Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
17 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 MTWTh | to 0445 TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
17 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
17 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
17 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Rail Drop Prep - Salfords to BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Horley DF AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
17 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 Rail Drop Prep - Salfords to TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Horley DF AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
17 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross [Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 0115 Th to | 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORQAESATE?VIBSEECD)L/JJFBSEJSE.DF:QELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
17 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 R ible, 11 , Dn Sussex 0100 TWF to 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
17 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
17 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21c Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio Survey - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 N off at BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
17 | SSB | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to | 0455 TWF IB21a |43300123 Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio Survey - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 N off at BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
17 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 0035 TWThF | to | 0525 | TWThF 1C28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735  |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) RDT M/T, T/W - Crystal STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / Palace S&C TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
T1512 pts) Prep W/Th, Th/F - Crystal REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
Palace S&C AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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18 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS 3Q03
TRA703
18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
18 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
18 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
18 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
18 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
18 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
18 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
18 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
18 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
18 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to [ 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop Follow Up - Nunhead to SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Lewisham 2 BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
18 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
18 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh | to | 0505 TWTh 1B31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
18 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |[LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
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18 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND

No.1&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

18 | SSB | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, DIU Slow., D/U L.e\fves, D/U Loop, Single, Ruv Round.L.p s 0025 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE

S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings

Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
18 | SSC | SO510 |Streatham South Jn Sutton Dn/Up Portsmouth 0100 | TWThF |to | 0540 | TWThF 6 Week Follow Up - Mitcham
Eastfields to Hackbridge
Down
18 | SSB | S0640 |Barnham Bognor Regis Dn/Up Branch 0045 TWThF | to | 0435 | TWThF IB34 [LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part) Survey - Bognor Branch
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

18 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF | K14.2 Maintenance

S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM

S0110 REVERSIBLE VIA VS775PTS.

S0250
18 | SSC | SO650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance

S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur SOUTHERN ECS DIVERALE,%X::\R?:#:AM OR SYDENHAM AS

S0690 Jn, West Norwood Jn -
18 | SSC | S0650 |West Norwood Jn Beckenham Junction, Crystal Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single 0105 TWThF | to | 0455 | TWThF Prep - Crystal Palace S&C

Palace VC364pts/VC367pts, FREIGHT TO DIVERT VIA CLAPHAM JN
Norwood Jn
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19 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11 1Q56, 1Q64, 1Q65, 1Q67
VIA MAIDSTONE EAST STREATHAM 3Q09, 3Q21, 3Q22, 3Q48, UTU200
MPV331B, MPV336B, TRA704
19 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
19 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
19 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 WD - Linford St Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
Follow Up CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
19 | SKA | SO130 |Ashford "D" Jn (1273pts) gﬂ:;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
19 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
19 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CVF\;/EEII'\‘I'CGJ gﬁl_oOsV\S/ Z%ffsxgpks;ﬁgﬁ LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) -
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
19 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_%EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e S Sussee ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}SOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent SfOILIGIN] AT (GO SITRIELE [FLATARIRESS 117 Q= WA D Y 045
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
19 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
19 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
19 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
19 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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19 | SKLB | SO290 Tonh Kent E}ast Jn, Blackheath |Perry Street Fork Jq, Crayford D_nlUp Greenwm_h. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to 0455 TWThF | K01.2 Cyclic Maintenance ) SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Survey/RDT Prep - Erith to
Elizabeth Line Buffer stops, Alsike Rd Jn Slade Green Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
19 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to | 0500 | TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
19 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U | 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
Crystal Palace Spur WD - Norwood Fork 1535pts, SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
1537pts Prep PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
19 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
18 | SSC | SO510 |[Streatham South Jn Sutton Dn/Up Portsmouth 0100 TWThF | to 0540 TWThF 6 Week Follow Up - Mitcham
Eastfields to Hackbridge
Down
19 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
19 | ssB 2%61835;; Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) gggg MV]V'Th to | 0505 | TWThF 1B24  [LP/2920927 Svyéllc[l;ﬂalqtenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE
- Dorking Platform 3
Follow U AT EPSOM.
P
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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20 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
20 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Survey - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
20 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
20 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
20 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane WD - Battersea Chatham RVL AND CURRENT AFFECTED TO GROSVENOR SHED
Follow Up NO OUTBERTHING IN PLATFORMS 5-8
20 | SKA [ SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Rail Drop Prep - Teynham ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
Platform 2 AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
20 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
20 | SKLB | SO130 ;iE;e;S;r)ee;a(:l/ElefJgnl EZ&SKmVX)ZZdJin' St Mary Cray Jn, E:‘:L;Fpsast. Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 TWThF | to 0500 TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
' CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
20 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
20 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
20 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cr0§s Fast, Dn/Up Charing Cross _ 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P g 3 P s P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
20 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
20 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
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N|Week no|
Al

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

5]

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

20 | SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

20 | SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

1AP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20 | SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

WD - Priory Road Bridge
Follow Up

WD - Wells End Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

20 | SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

SKO

S0170

Wadhurst

Battle

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

20

Dn/Up Hastings, Single

20 | SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 | SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

20 | SsB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Cyclic Maintenance
Rail Drop - Salfords to Horley
DF T/W

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST
JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 | ssC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up
Siding (Sidings Possession)

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

20 | SsB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

5

0545

TWThF

1B29a

LP/2920831

Cyclic Maintenance
WD - South Stoke Bridge
Prep

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN
HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

20 | SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

5

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

20 | ssB

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

5]

0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON
- EASTBOURNE PORTION DIVERTED VIA FALMER.
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West Norwood Jn Beckenham Junction, Crystal Dn/Up Crystal Palace, Dn/Up Crystal Palace Spur, Crystal Palace Single Prep - Crystal Palace S&C

Palace VC364pts/VC367pts, FREIGHT TO DIVERT VIA CLAPHAM JN
Norwood Jn
SSC | S0660 |Purley (Platforms 5 & 6 Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, U 2250 | MTWTh | to [ 0505 | TWThF | IC21a |LP/3579746 Cyclic Maintenance
2 a ) Sidings (pSEdings Possession) Pu{l)ey . Up Sidings (Sidings Possession)p WYD - Tattenham Corner Prep LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
Caterham WD - Chipstead Line Jn Wide START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD
Gauge Prep SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM

CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF
FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED

WD - Caterham Siding
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Key: New [ camceles ]
o
_: 3 Time osk ookl IMalnten Other Work
® 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU176
21 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
21 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
21| SKA 281;(0) Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B ggﬁh;r’::;:;avvﬁrh 7 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Teynham Platform 2 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Rail Drop Th/F - Teynham RAINHAM BAY PLATFORM TO BE OUTBERTHED
Platform 2 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
WD - Swale Pan 8 Prep SITTINGBOURNE TO SHEERNESS
21| SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF [K08.2.1B|LP/3099901 for |Cyclic Maintenance
In Petts Wood Jn, Hawkwood Jn ?';:;fl dz:’fgzg"g'n"/iﬂ‘;g %"nfr'i‘;‘g eT I‘_’;‘:Sdge Loop(pt). Up Slow With ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
' AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
SKLB | SO130 |Hither Green (TL893 /TL894 pts), [Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to 0500 TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance
z Lee Loop Jn ( P Petts CVood Sn. St Mary Cra[y)Jr)1 GcodpslArrwal Road, Up Hither Green Goods/De;arture Road, Up/Down MIT 4 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
P!
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
21 | SKA [ SO130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 6-9,7 Igeversible/ M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
z S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Y Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th Y ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S02%0 R 12 ‘;ig:/ggf’ Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
21 | SKLB | SO130 |Cannon Street, Metropolitan Jn | Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
21 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) |WD - Lenham 431Apts Prep MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
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S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

ThF

ASH14.B

Maintenance
WD - Coombe Valley Rd
Follow Up

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

SKO

S0170

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

21

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

SKO

S0170

Wadhurst

Battle

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

21

Dn/Up Hastings, Single

21

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21

SKLB

S0290

Aliske Jn (2100pts)

Crayford Creek Jn, Perry Street
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop

0040

TWThF

0455

TWThF

Rail Drop - Erith to Slade
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
OPERATE

21

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Cyclic Maintenance

6 Week Follow Up - Higham
Down

6 Week Follow Up - Aylesford
to Maidstone Barracks Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

21

SsB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN
SIDINGS NOT AVAILABLE.

21

SsC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

21

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

21

SKLB

S0510
SO130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

21

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

21

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES
AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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Barnham Havant Jn D/U Brighton LP/2919663 Cyclic Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SwW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND

CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.

21 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
SO110 REVERSIBLE VIA VS775PTS.
S0250

21| SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
S0700 WD - Wimbledon 415 Prep START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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22 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2 1Q52, 1Q54, 1Q80
VIA REDHILL BRIDGE 3Q01
TRV401
22 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
22 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
22 | SKO | SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0115 T to | 0520 | TWThF | KO05.3 |[LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball 0040 WThF Th/F WD - Otford 920pts, 921pts GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Follow Up ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
22 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
22 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 WD - Rolt Street Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross Zinnocco| ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Prep WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
22 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 0110 T to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 WD - Rolt Street Prep
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 WD - Charing Cross Zinnocco CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Pre ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P, P
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
22 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC DN TO BE TAKEN AFTER THE OF 9T73
22 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
22 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
22 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
22 | SKO | sO170 Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 ce NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
22 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 0135 T to | 0455 T IAP 7 Maintenance
22 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
22 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 TWTh | to | 0430 WThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
z S0310 Maidstone Branch, Up Platform L‘:mp ’ ’ ™ WD - Cuxton Follow Up FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
6 Week Follow Up - Aylesford NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for  |to Maidstone Barracks Up DEPART BEFORE POSSESSION TAKEN
Th/F
22 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
22 | SSC | S0O250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 TWThF | to 0500 TWThF | 1C22a |LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
22 | SKO 28?(15(0) Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 WThF | to | 0445 WThF g:‘\llve:‘ek Follow up - Catford CHANNEL TUNNEL FREIGHT VIA REDHILL
22 | SKLB | SO280 |Blackfriars Jn E:l:;:::)llr\é;ahrrj:‘na Jn, g;ﬁl;l’pD};i‘(;L\j);)gr;Ig:v,Si:iUp Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 WThF | to | 0500 WThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
22 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF | to 0445 TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Prep - Lee Loop to RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Mottingham Up SIDCUP
WD - Bexley Wet Beds Follow SE DIVERSIONS VIA BEXLEYHEATH
Up FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
22 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
22 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF I1C33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
80510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
22 | SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford| 2345 TWTh |[to | 0430 WThF 1B20  LP/2920793 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
S0620 Harbour Single, Marine Siding, Lewes Up Siding, Town Yard WD - Newhaven Town relay BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
Prep HASTINGS.
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.
22 | SSC | S0680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100 T to| 0540 | TWThF | IC25a |LP/3607963 Cyclic Maintenance VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0700 |Jn 2350 TWTh TOC Walk - Mitcham RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
Eastfields to Hackbridge HORSHAM/EPSOM
Down THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WD - Streatham South Jn WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
405pts Prep SERVICES
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23 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM MPV336C, MPV337
23 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
23 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
23 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ?ggl?f'l'llgﬁi'ErNg}:fgN?SLEEC%@LFS&’?'IESI\Q/Q%QB(:E é‘ggﬁrg}gg SI%EEA'
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 A 5
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CVF\;/EEII'\‘I'CGJ gﬁl_oOsV\S/ Z%ffsxgpksgﬁgﬁ LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) -
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fost Cannon St 182 ‘;idi:gsp nownill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
23 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
23 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF [to | 0520 | TWThF LP/3742927  |Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS
FOR INTERMEDIATE STATIONS
23 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
23 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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23 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Sommerhill 301pts Prep TONBRIDGE AND WADHURST.
WD - Wells End Prep WADHURST GROUND FRAME TO BE MANNED.
WD - Priory Road Bridge UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
Follow Up TRAFFIC
WD - Wells End Follow Up SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
23 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
23 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
23 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance ) 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 WD - RY24B Switches Prep
S0600 WD - Rye River Bridge Prep ASHFORD TO HASTINGS WILL NOT RUN.
WD - Rye Station Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
. REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
WD - Ore Siding Prep
23 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
23 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
23 | SKO | s0260 f:s;it);rg/ulzzziJn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF | to | 0450 | TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
23 | SKO | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 6 week follow up - Catford NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
Down OUTBERTHED
23 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
23 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to | 0530 | TWThF | IB30a [LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
1C30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
23 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
23 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 F , 10 F L 11F , Dn Sussex 0100 TWF to [ 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
23 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
23 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to [ 0505 Th 1B21d gryec;l)\c lgﬂ:z:;zvniaczﬁe BRlé:?%hA?g ;&gwg%ﬁ?ﬁg%eﬂg?T;dmﬁi‘ogg['/?s’:‘r’\\/'l“cDTélgi .
\F’,vrgp West Worthing 106pts WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Cyclic Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE

CALLS.
23 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 | TWThF |to | 0525 | TWThF IC28 |LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Follow up - Crystal Palace STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
VC364pts/VC367pts, Norwood LP/3600864 for [S&C TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
W REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5

AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Jn (T1501/ T1512 pts)
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24 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74
VIA REDHILL BRIDGE SEVENOAKS TRV520X
24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 MTWTh | to 0425 TWThF IAP 1 Maintenance
Survey/Rail Drop Prep - NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Margate to Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M Maintenance

WS DOWN SIDINGS TO BE OUTBERTHED

24 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

24 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

24 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
24 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TW2 WD - Rolt Street Follow Up DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross Zinnocco| ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Follow Up WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 WD - Rolt Street Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 WD - Charing Cross Zinnocco CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
" . ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Follow Up

TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

24 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
24 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL UN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
24 | SKO | SO140 |Oftford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
24 | SKO | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to| 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th SMD | T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
24 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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R|Week no|

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea Park|

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill
Loop

2320

MTWTh

0505

TWThF

Cyclic Maintenance
6 Week Follow up/TOC Walk -|
Nunhead to Lewisham 2

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

24

SKLB

S0310

Hither Green Jn, Lee Spur Jn

Crayford Spur 'B' Jn

Dn/Up Darford Loop, Dn/Up Hither Green Spur

0115

TWThF

0445

TWThF

Follow up - Lee Loop to
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
WOOD
M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

24

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

24

SSC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

1C32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE
AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

24

SsB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310

MTWTh

to

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

24

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

1B27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

24

SSC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

0535

TWThF

IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5 1Q75, 1Q76, 1Q77, 1Q77, 1Q89
VIA MAIDSTONE EAST STREATHAM 3Q08, 3023
MPV332, MPV333, MPV338, TRV404
25 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
25 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
25 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ?ggl?f'l'llgﬁi'ErNg}:fgN?SLEEC%@LFS&’?'IESI\Q/Q%QB(:E é‘ggﬁrg}gg SI%EEA'
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 - 5
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CVF\;/EEII'\‘I'CGJ gﬁl_oOsV\S/ Z%ffsxgpksgﬁgﬁ LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) -
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
25 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e S Sussee ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISIOILATIGIN AT G NIOI ETTRIEET [FLATTARIRISS 177 110 L= P B 050
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
25 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
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25 | SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance
S0500/ |No.1 Jn Streatham South Jn, Streatham | Spur, Sueatham Hil Up Sidng (par T4 4 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
50650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
25 | SKLB | SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to 0455 TWThF | K01.2 Cyclic Maintenance
Jn, Angerstein Jn, Abbey Wood Crerei Jn, Angerstein Wh‘!rf Sing\z, Engineering Roaz ° P19 4 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25 | SKLB | SO310 |Hither Green Jn, Lee Spur Jn Sidcup Dn/Up Darford Loop, Dn/Up Hither Green Spur 0110 | TWThF | to | 0445 | TWThF Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING
25 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh | to | 0505 TWTh 1B31b  |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  [LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.18&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 TWThF | to 0500 TWThF IC43 |LP/3608006 Cyclic Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings WD -Chipstead Line Jn Wide PLPRNOTE - PLP324 TIW A‘pgs';;gsszsegz‘s/roifvmw REQUIRED AGAINST
Possession) Caterham Gauge Follow Up .
25 | SsB SS%&';%%/ Three Bridges Keymer Jn, Ardingly Branch E/U Fasg/Maln, D_/U Slow,_DlU Loop, Single, Run unnd Lp . S_ldmgs 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
25| SsC 23338 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF | to 0540 TWThF | 1C25¢c |LP/3717582 Cyclic Maintenance 985 TO TERMINATE AT WIMBLEDON
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26 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND BRIDGE 1Q52, 1Q54, 1Q79
KEW
26 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M 1l\f|vav|rsuenance DOWN SIDINGS TO BE OUTBERTHED
26 | SKO [ SO110 [Herne Hill South Jn Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26 | SKA [ SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Prep ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
Prep - Teynham Platform 2 AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
26 | SKLB | SO130 ?ngggse:';;/svzf;ﬁr: ::;tvskv\:\g:;d‘]\:‘n, St Mary Cray Jn, Egétl;l;)p;ast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 | TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 MTWTh | to 0430 TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26 | SKLB ggggg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P 3 P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE OF 9T73
26 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
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$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26

SSC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

1C20

LP/3562123

Cyclic Maintenance
WD - Kensington Olympia
Prep

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Shunt

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA|
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26

SsC

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains)

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

Rail Drop Prep M/T, T/W,
W/Th - Woodgate 1

Rail Drop Th/F - Woodgate 1
Rail Drop Prep - Bognor
Branch

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

26

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
1c23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD /
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD -
TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

0430

TWThF

1B37

Cyclic Maintenance

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES
RAIL REPLACEMENT TO OPERATE BETWEEN LEWES AND SEAFORD
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Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

THAMESLINK VIA
STREATHAM

Maintenance cycle 7

1Q56, 1Q64, 1065, 1Q67
3Q09, 3Q21, 3Q22, 3Q48

N N[{Week no|

SKA

SO110

Faversham

Ramsgate

Dn/Up Thanet

2340

5]

0425

AP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27

SKA

SO110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

27

SKA

SO110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Cyclic Maintenance
Prep - Teynham Platform 2
WD - Swale Pan 8 Follow Up

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

27

SKO

S0110

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWThF

to

0530

TWThF

KO2

Cyclic Maintenance
WD - Bickley 845B Prep

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

27

SKO

S0110
S0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

to

0505

TWThF

K04.1.1

Cyclic Maintenance
WD - Brixton Pan 11 Follow

Up
WD - Brixton Pan 11 Prep

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

27

SKA

SO130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

27

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

27

SKLB

S0130
S0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2340

5]

0520

LB patrol
W1

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

27

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex
Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340

5

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN

27

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

5]

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
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27 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to| 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) (WD - Lenham 431Apts Follow MAIDSTONE EAST AND ASHFORD
Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
27 | SKA | 80150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 | TWThF [ to | 0505 | TWThF WD - Swale Prep
27 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 sianals at Bucklands Jn
27 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
27 | SKLB | SO310 |Hither Green Jn, Lee Spur Jn Crayford Spur 'B' Jn Dn/Up Darford Loop, Dn/Up Hither Green Spur 0020 | TWThF |to | 0445 | TWThF Follow up - Lee Loop to FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK
Mottingham Up
M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING
27 | SKO | 80310 [Hoo Jn g:g;sel(jr'\‘e West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 I’:AI7.1_3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTEORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
27 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b [LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) WD - Grosvenor Bridge Dn OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Fast - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
27 | SSC | SO500/ |Streatham North Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance
SO510 |Fork Jn \Ffv%?"’s"eﬁ]'frpﬂ J":"/L TV, | TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAMINORWOOD JN
. i AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
Windmill Bridge Jn DF AVAILABLE FOR TRAFFIC
Rail Drop Th/F - Selhurst Jn
to Windmill Bridge Jn DF
27 | SKLB | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTWTh | to 0510 TWThF | K09.1 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
S0511 Down Sydenham Spur, Up Sydenham Spur RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
27 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
27 | SSB [S0520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 TWThF | to 0450 TWThF IB36 |LP/3624181 Maintenance
0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South WD - Horsham Dn Pan 8
Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
WD - Horsham Dn Pan 8
Prep
27 | SSC | SO530 |South Croydon Jn East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings 2325 | MTWTh | to | 0435 | TWThF 1c42 Cyclic Maintenance
extended e g::z;fjgs;s;':pp VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
WD - Hurst Green Jn Prep SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
W - Cowden Pan 8 Prep EAST GRINSTEAD / UCKFIELD.
WD - Buxtead Pan 8 Prep :
WD - Uckfield LD2 TC Prep
27 | SSB | S0600 |Willingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF 1B35 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 4*377 IN HASTINGS PARK SIDINGS
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Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
27 | SSB | S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TH to [ 0505 TH 1B21e Cyclic Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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28 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8 1Q69/70, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST OR BRIDGE 3Q10, 3Q20, 3Q45, 3Q46
REDHILL MPV331A, MPV336A, TRV402
28 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
28 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M 1l\flvav|rswtenance DOWN SIDINGS TO BE OUTBERTHED
28 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green MT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
28 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to | 0440 | TWThF | K123 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
6 Week follow up - Sevenoaks TERMINATE AT SEVENOAKS
Tunnel (Up) part 2 RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
28 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
28 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TW2 WD - Rolt Street Follow Up DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
WD - Charing Cross Zinnocco| ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Follow Up WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to [ 0520 T LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 WD - Rolt Street Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 WD - Charing Cross Zinnocco CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Follow Up ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
28 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
28 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
28 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
28 | SKO | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to| 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th SMD | T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
28 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/U 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance
® 50310 Maidston Eranch, Up Platform Laop ’ ’ ™ WD Cunton Fallow Up FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
' NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
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28 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
28 | SSC | 80250/ |Victoria (Platforms 9 to 13) Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 | TWThF | to | 0500 | TWThF | IC22a |[LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
SKLB | $0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
28 Loughborough In Spur D/Up Brixion Spur P P WD - Lougnborough Jn 6742 | THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Prep 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
28 | SKLB | SO290 |Aliske Jn (2100pts) Crayford Creek Jn, Perry Street |Dn/Up North Kent/Dn/Up Erith Loop 0040 TWThF | to | 0455 | TWThF Prep - Erith to Slade Green
Fork Jn Down Part 2 TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
Con Rail Drop - Erith to Slade OPERATE
Green Part 2 W/T
28 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn  (Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF | to | 0445 | TWThF | K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Follow up - Lee Loop to RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Mottingham Up SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
28 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
WD - Salfords S&C Prep THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
28 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 MTWTh | to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
S0530 EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
28 | SSB [ S0O520 [Horsham Arundel Jn D/U Arun Valley 0005 TWThF | to | 0545 | TWThF | IB29b |LP/2920831 Cyclic Maintenance
28 | SSC | SO680 |Sutton Epsom Dn/Up Portsmouth 0010 TWThF | to 0510 TWThF IC37 |LP/3608001 Maintenance
WD - Cheam Bridge 281 Prep
WD - Ewell East to Sutton
Prep
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29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9 1Q75, 1Q76, 1Q77, 1Q78, 1Q85
VIA REDHILL STREATHAM 3Q41, 3Q43, 3Q44, UTU044
29 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
29 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to 0425 TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester 2011B/2013 | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Prep OUTBERTHED.
WD - Rochester Wedge
Timbers Prep GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
29 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 TWThF | to 0505 TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks M/T
LP/3081702 for Freight to divert via Redhill.
W UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
29 | SKA | SO130 |Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
» S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill T/‘:N1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
29 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fost Conmon St 182 ‘;idi:gsp nownill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met R ible, C StR ible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Kot vrit Con St 400 U s o SOLATIONAT ANON STREET ZUATEORMS 1710 8 FTED 304
Fast (LB BT) ! ! ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
29 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
29 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance ) 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 WD - RY24B Switches Prep
S0600 WD - Rye River Bridge Prej ASHFORD TO HASTINGS WILL NOT RUN.
WD - Rye Station Prgep P GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
e Sial REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
WD - Ore Siding Prep
29 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROéS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
29 | SKA | 80240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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29 | SSC | 80250/ |Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance
0500 \é\gﬁ;ﬁﬁmea foPouparts | 12AINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
WD - Battersea to Pouparts
Prep
29 | SKO | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 WI/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
29 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
29 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
29 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
29 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
29 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
29 | SKLB | SO510 |London Bridge 10-15, Silwood Jn | Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 F , 10 F L 11F , Dn Sussex 0100 TWF to [ 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey Prep | UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
29 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
29 | SSB | 80630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th 1B21c Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 noff at BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
29 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to 0455 TWF IB21a (43300123 Cyclic Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio Rail Drop Prep - Southwick 1 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1,283 noff at Rail Drop Th/F - Southwick 1 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
0440) WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
29 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 0035 | TWThF | to [ 0525 | TWThF IC28 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735  |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
T1512 pts) REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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30 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10 1Q52, 1Q54, 1Q79
VIA REDHILL BRIDGE SEVENOAKS Q01
30 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 w IAP 1 Maintenance
WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep - Margate to Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Up 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
30 | SKA | SO110 [Sittingbourne Faversham Dn/Up Chatham 0035 ThF to | 0455 ThF Prep - Teynham Platform 2 TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE
30 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
30 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
30 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
%0 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
30 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
30 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
30 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
30 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
30 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TwWs
30 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 TWThF | to 0500 TWThF | K05.1.1 WD - Loughborough Jn 974A
Loughborough Jn Spur, Dn/Up Brixton Spur Follow Up THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
30 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2320 | MTWTh | to [ 0505 | TWThF Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn Courthill Loop Jn South Loop WD - Lewisham Vale Rerail SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Prep BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
30 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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30 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh IB31b Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
30 | SSC | SO500 (Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |[LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
30 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.18&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
30 | ssB SS%&';%%/ Three Bridges Keymer Jn, Ardingly Branch g/U Fast/Main, Q/U Slow_, b/ L_e\{ves, D/U Loop, Single, Ruq Rcund_L_p f 0025 TWTh | to | 0500 TWTh IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
idings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
30 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part) Rail Drop T/W - Bognor Regis
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
30 | SKO | SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 TWThF | to 0515 TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
30 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn,_ Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 TWThF | to 0535 TWThF | 1C24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur APPROPRIATE
S0690 Jn, West Norwood Jn )
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31 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM EE AIEE IR, U
31 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
WD - Oxford Road Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep - Margate to Broadstairs FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Up 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
31 | SKA | SO110 |Sittingbourne Faversham Dn/Up Chatham 0035 ThF to | 0455 ThF Follow up - Teynham Platform TRAINS TO TERMINATE AT SITTINGBOURNE
RAIL REPLACEMENT TO OPERATE
31 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
31 | SKO | SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
31 | SKA | SO130 [Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
31 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B (LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Headcorn Prep REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to 0520 T LB patrol Cyclic Maintenance
$0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill T/‘:N1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
31 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S y
Fast, Gammon SUIB2 Sidings, e S Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISIQILATIGIN AT G NIOI ETTRIEET [FLATTARIRIS 177 110 L= P B 050
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
31 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
31 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
31 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
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31 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
31 | SKLB | SO290 |North Kent E}ast Jn, Blackheath |Perry Street Fork Jq, Crayford D_nlUp Greenwm_h. Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to 0455 TWThF | K01.2 Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road Follow up - Erith to Slade
Elizabeth Line Buffer stops, Alsike Rd Jn Green Down Part 2 ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
’ GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
31 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to | 0500 | TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
31 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U | 0020 | TWThF | to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
Crystal Palace Spur WD - Norwood Fork 1535pts, SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
1537pts Follow Up PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
31 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
31 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF | to | 0445 | TWThF | IB27b Cyclic Maintenance ISOLATION OFF AT 0430
WD - Eastbourne Prep LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
WD - Hampden Park Station POLEGATE
Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
31 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh |[to | 0505 | TWThF 1B24  |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE
Sw183 2350 T
AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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32 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12 1Q66, 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA MAIDSTONE EAST BRIDGE MPV331B, MPV336B
32 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Prep - Margate to Broadstairs NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
32 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
32 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
32 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
32 | SKA | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 2345 MWTh | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 WD - Faversham Follow Up | ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE
Follow up - Teynham Platform AND HERNE BAY, AND FAVERSHAM AND DOVER
2 NO ACCESS TO FAVERSHAM DOWN SIDINGS
32 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
$0280/ Tulse Hill Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
32 | SKLB | SO130 ;iE;e;S;r)ee;a(:l/Eleﬁ;gnl EZ&SKmVX)ZZdJin' St Mary Cray Jn, E:‘:L;Fpsast. Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham 0005 TWThF | to | 0500 | TWThF | K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
32 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
32 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
32 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
32 S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
32 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
32 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
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Al

SKLB

S0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent

2340

Th

5]

0520

LB patrol
Th/F2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450

Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

SKA 0105 Th to | 0505 Th Maintenance
TWS

IAP 10 N
IAP 7 Maintenance

WD - Sommerhill 301pts
Follow Up

WD - Wells End Follow Up

32 S0O150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur

SKO
SKO

0125 F to
2255 M to

0515 F
0455 T

S0170
S0170

32
32

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

Stonegate
Tonbridge

Bo Peep Jn
Wadhurst

Dn/Up Hastings, Single
Dn/Up Hastings, Single

32 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance

SKO
SKA

S0170
S0220

0115 Th to
2350 M to

0520 Th
0450 T

IAP 9
IAP 2

Wadhurst
Ashford

Battle
Minster East Jn

32
32

Dn/Up Hastings, Single
Dn/Up Canterbury/Branch/Main, Single

Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END,

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

32 | SKLB | 80290 0050 WThF | to | 0440 | WThF | K04.2.2 [LP/3729952

S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head

Shunt

Cyclic Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE VIA
LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST
JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 | SSB | SO500 |[Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh | to 0530 TWThF 1B30c Cyclic Maintenance

32| SSC | 80510 |Norwood Jn, Norwood Fork Jn, 2300 | MTWTh [ to | 0500 | TWThF | 1C26 |LP/3607964

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, Up

Siding (Sidings Possession)

Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

32 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 MTWTh | to 0545 TWThF | 1B29a |LP/2920831 Cyclic Maintenance

WD - South Stoke Bridge
Follow Up

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN
HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

32 | SKO | S0O550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB | S0O590 D/U Lewes 2300 0510 TWF 1B26  |LP/2919669 HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO

RUN VIA BRIGHTON.

32 Keymer Jn Lewes Cyclic Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON
- EASTBOURNE PORTION DIVERTED VIA FALMER.
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32 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up IC21a |LP/3579746 Cyclic Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) WD - Tattenham Corner

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD

Caterham wgliwcl;ferham Siding Follow SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM
Up CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF

FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
PLATFORM 1 AND UP SIDING AT CATERHAM TO BE OUTBERTHED
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- Key: New -
o
_: 3 Time osk ookl IMalnten Other Work
® 4 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights ance Ref Work Content Traffic Remarks
; < From To Ref
33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1 1Q75, 1Q76/87, 1Q77, 1Q78
VIA REDHILL STREATHAM 3Q24, 3Q25
33 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
Follow up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
33 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
33 | SKA | SO110 |Gillingham Faversham, Sheerness-on-Sea  |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Follow up - Teynham Platform GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
2 RAINHAM BAY PLATFORM TO BE OUTBERTHED
WD - Swale Pan 8 Follow Up REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
33 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 MTWTh | to 0435 TWThF |K08.2.1B|LP/3099901 for [Cyclic Maintenance
on Pets Wood Jn, Hawkwood Jn ?';:;fl dz:’fgzg"g'n"/iﬂ‘;g %"nfr'i‘;‘g eT I‘_’;‘:Sdge Loop(pt). Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
' AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
SKLB | SO130 |Hither Green (TL893 /TL894 pts), [Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 TWThF | to 0500 TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance
% Lee Loop Jn ( P Petts CVood Sn. St Mary Cra[y)Jr)1 GcodpslArrwal Road, Up Hither Green Goods/De;arture Road, Up/Down MIT 4 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
P!
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
33 | SKA | SO130 |Ashford "D" Jn (1273pts) glsdr:fnz: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1l\f|vav|rswtenance UP BERTHING SIDINGS TO BE OUTBERTHED
33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 6-9,7 Igeversible/ M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Cyclic Maintenance
% S0280 9 Jn, Cannon Street Y Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 4-9, Dogwn Snowhill T/‘\)/V1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 2340 w to 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Y Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht Y ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S02%0 R 12 ‘;ig:/ggf’ Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmg: Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
33 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) |WD - Lenham 431Apts Follow MAIDSTONE EAST AND ASHFORD
Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
33 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
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33 | SKO | 80170 Bo Peep Jn Dn/Up Hastings, Single i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Week
nights
From

Week
nights
To

Mainten
ance
Ref

Time

From Time To

Other Work
Ref

Work Content

Traffic Remarks

&|Week no|

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M 0455 T IAP 7

53

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

33

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

33

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th to | 0520 Th IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

33

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33

SKLB

S0290

Aliske Jn (2100pts)

Crayford Creek Jn, Perry Street
Fork Jn

Dn/Up North Kent/Dn/Up Erith Loop

0040 | TWThF [to | 0455 | TWThF

Follow up - Erith to Slade
Green Down Part 2

TRAINS TO DIVERT VIA BEXLEYHEATHS. RAIL REPLACEMENT TO
OPERATE

33

SKLB

S0310

Hither Green Jn, Lee Spur Jn

Crayford Spur 'B' Jn

Dn/Up Darford Loop, Dn/Up Hither Green Spur

0020 | TWThF |to | 0445 | TWThF

6 Follow up - Lee Loop to
Mottingham Up

FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK

M/T TO BE CUT BACK TO LEE LOOP JN FOR PATROLLING

33

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040 | TWThF [to | 0410 | TWThF | K10.2.2

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

33

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345 | MTWTh | to | 0530 | TWThF | IB30c

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN
SIDINGS NOT AVAILABLE.

33

SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 | MTWTh [ to | 0515 | TWThF | 1C22b

LP/3557966

Cyclic Maintenance
WD - Grosvenor Bridge Dn
Fast - Follow Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

33

SSC

S0500/
S0510

Streatham North Jn, Norwood
Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325 | MTWTh [ to | 0530 | TWThF | IC27

LP/3608004

Cyclic Maintenance
Prep - Selhurst Jn to Windmill
Bridge Jn DF

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAM/NORWOOD JN
AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC

33

SKLB

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sydenham Spur, Up Sydenham Spur

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,

2350 | MTWTh | to [ 0510 | TWThF | K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST JN
FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

33

SKLB

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 R

ible / Sussex F
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

rsible, 11 0115 Th 0425 Th

5

LB patrol
W/ThLL1

build both -
3709867
(TL3AO1)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

33

SSB

S0520

Three Bridges

Horsham

(Part)

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop

0040 | TWThF 0510 | TWThF | 1B25

5]

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES
AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

33

SSB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025 | TWThF 0445 | TWThF | 1B32

5

LP/2919663

Cyclic Maintenance

2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
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ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM

S0700

S0680 Lane Jn
SO110 Up REVERSIBLE VIA VS775PTS.
$0250
33 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to [ 0535 | TWThF | IC25b |LP/3607970 Cyclic Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

WD - Wimbledon 415 Follow
Up

START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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34 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2 1Q52, 1Q54, 1Q55, 1Q80
VIA REDHILL BRIDGE 3Q03
TRV401
34 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 MTWTh | to 0425 TWThF IAP 1 Maintenance
Follow up - Margate to NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
34 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
34 | SKO | SO110 [St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 Borough Green Dn/Up Bat & Ball Th/F WD - Otford 920pts, 921pts GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 Follow Up ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
34 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1l\fl‘;1v\rsuenance EAST BERTHING SIDINGS TO BE OUTBERTHED
34 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
34 | SKLB gglgg Charing Cross, Blackfriars Jn :Jl'anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cro;s Fast, Dn/Up Charing Cross ! 2340 M to [ 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
P, P 3 3 P s P,
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
34 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC DN TO BE TAKEN AFTER THE OF 9T73
34 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
34 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
34 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 N i NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
34 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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L|Week no|

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

5]

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

34

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

34

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for
W

LP/3633807 for
ThiF

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

34

SKA

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance
WD - Chartham Platform
Down Prep

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34

SsC

S0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

1C22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR
RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

34

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria
Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance
WD - Loughborough Jn 974A
Follow Up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

34

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance
6 Week Follow up/TOC Walk -|
Lee Loop to Mottingham Up

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbCuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

34

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Cyclic Maintenance
WD - Salfords S&C Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

34

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT
EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

34

SSB

S0520

Barnham

Chichester

Down/Up Brighton

0025

TWThF

0445

TWThF

Prep - Woodgate 1

2235 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER

34

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, Seaford
Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

0430

TWThF

1B20

LP/2920793

Cyclic Maintenance
WD - Newhaven Town relay
Follow Up

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

34

SsC

S0680/
SO700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

0540

TWThF

1C25a

LP/3607963

Cyclic Maintenance
WD - Streatham South Jn
405pts Follow Up

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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ﬁ 2 LOR Possession Limits From Possession Limits To Lines Blocked From nights Time To| nights ance Ref Work Content Traffic Remarks
; < © From To Ref
35 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3 1Q56, 1Q64, 1Q65, 1Q67
VIA REDHILL STREATHAM 3Q09, 3Q21, 3Q22, 3Q48
TRA703, TRV403
35 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M 1l\f|vav|rswtenance UP SIDINGS TO BE OUTBERTHED
35| SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF | to 0425 TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester 2011B/2013 | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
Follow Up OUTBERTHED.
WD - Rochester Wedge
Timbers Follow Up GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
35 | SKA | SO130 [Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
% $0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill T/‘:N1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
35 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S g
Fast, Gammon SUIB2 Sidings, e D Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
35 | SKO | SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 TWThF | to | 0520 | TWThF LP/3742927 | Cyclic Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS
FOR INTERMEDIATE STATIONS
35 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
35 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
35| SKO | SO170 Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 ce NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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35 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
35 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
35| SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
35 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
S0 \L/vaD - RY24B Switches Follow | 51 49 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
WD - Rye River Bridge Follow ASHFORD TO HASTINGS WILL NOT RUN.
Up GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
WD - Rye Station Follow Up REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
WD - Ore Siding Follow Up
35 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
35 | SKA | S0240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
35 | SKO | S0O260 f:s;it);rg/ulzzziJn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF | to 0450 TWThF | K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
35 | SKO | S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
35 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Cyclic Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
35 | SSC | SO500 |Streatham North Jn, Norwood East Croydon D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2345 | MTWTh | to [ 0530 | TWThF Follow up - Selhurst to TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Fork Jn Windmill Bridge (DF) EAST CROYDON.
PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON
35 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 | MTWTh | to | 0530 | TWThF | IB30a [LP/3450983 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
35 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
35 | SKLB | SO510 |London Bridge 10-15, Silwood Jn | Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 F , 10 F L 11F , Dn Sussex 0100 TWF to | 0510 TWF K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, WD - South Bemondsey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
35 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
35 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to [ 0505 Th 1B21d gryec;l)\c lgﬂ:z:;zvniaczﬁe BRlé:?%hA?g ;&gwg%ﬁ?ﬁg%eﬂg?T;dmﬁi‘ogg['/?s’:‘r’\\/'l“cDTélgi .
\F’,vrgp West Worthing 10Bpts WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 (';,Zecgc g:;r::mime 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
WD - West Worthing 106pts BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
Prep WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM,
HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

35 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 | TWThF |to | 0525 | TWThF IC28 |LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735  |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) TOC Walk - Crystal Palace STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / LP/3600864 for [S&C TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT TO
T1512 pts) W REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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- Key: New -
o
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; < From To Ref
36 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4 1Q69, 1Q71, 1Q72, 1Q73, 1Q74, 1Q95/96
VIA REDHILL BRIDGE SEVENOAKS 3Q10, 3Q20, 3Q45, 3Q46, UTU200
MPV336C, MPV337, MPV340, TRV520X, TRA704
36 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
WD - Oxford Road Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
36 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to [ 1030 M mglenance DOWN SIDINGS TO BE OUTBERTHED
36 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
36 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Cyclic Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4
36 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T mglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
36 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross Slow [ 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 TIW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance
% S0280 o Jn, Cannon Street 4 Slovs, Dn/Up Charing Cropss, Londgon Bridge platformgj 4-9, Dogwn Snowhill M‘;‘H Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
pur, p A , Up
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
36 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
36 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn Sussex ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JIN.PC ON TO BE TAKEN AFTER THE F OF 9T73
36 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
36 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh | to 0520 TWThF | ASH3.B Cyclic Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
36 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance
TwWs
36 | SKA | 0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance
WD - Chartham Platform DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
Down Follow Up 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
36 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to [ 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Park ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
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Week
nights
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Mainten
ance
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From Time To

Other Work
Ref

Work Content

Traffic Remarks

% |Week no|

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South

Loop

Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill

2320 | MTWTh [ to | 0505 | TWThF

Cyclic Maintenance
WD - Lewisham Vale Rerail
Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK

WOOD.

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh [ to [ 0420 | TWThF | K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

36

SSC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 | MTWTh [ to | 0525 | TWThF | IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD
JN AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE
AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE
HILL VIA CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND
SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

36

SsB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

2310 | MTWTh | to [ 0530 | TWThF | 1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V37 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

36

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0115 | TWThF [ to | 0500 | TWThF

43300123

Follow up - Southwick 1

LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING

36

SSB

S0520/
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF [to | 0435 | TWThF

Prep - Bognor Branch
Prep - Woodgate 1

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.

36

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215 | MTWTh | to | 0450 | TWThF | IB27a

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

36

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF [to | 0535 | TWThF | IC24a

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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37 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5 2025 RECORDING TRAIN LIST
VIA MAIDSTONE EAST STREATHAM 4,
37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
37 | SKA | SO110 [Sittingbourne Faversham Dn/Up Chatham 0035 ThF to | 0455 ThF 6 Week Follow up - Teynham TRAINS TO TERMINATE AT SITTINGBOURNE
Platform 2 RAIL REPLACEMENT TO OPERATE
37 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M .I;'/Ivavlglenance UP SIDINGS TO BE OUTBERTHED
37 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
37 | SKA | SO130 [Ashford "D" Jn (1273pts) g,s;::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mglenance UP BERTHING SIDINGS TO BE OUTBERTHED
37 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B (LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W WD - Headcorn Follow Up REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to 0520 T LB patrol Cyclic Maintenance
$0280 o Jn, Cannon Street 4 Slovl:, Dn/Up Charing Cropss, Lcnd%n Bridge platformz 6-9,7 ngeversible/ M‘;T1 4 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
: NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to 0520 w LB patrol Cyclic Maintenance
S0280 o Jn, Cannon Street 4 Slow, Dn/Up Charing Cross, Londgon Bridge platforms 4-9, Dogwn Snowhill W1 Y ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
37 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Tht ROUTE AVAILABLE FROM CHAR:‘I‘S_‘:}EOSS VIALINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, Dn S y
Fast, Gammon SUIB2 Sidings, e S Susse ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 Th to 0520 F LB patrol Cyclic Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHARL’]‘&‘}EOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidmgz Dn Kent ISIQILATIGIN AT G NIOI ETTRIEET [FLATTARIRIS 177 110 L= P B 050
Fast (LB BT) ! FRI TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7/ 8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
37 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th Maintenance
TWS
37 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE
AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
37 | SKA | S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968) | Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
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; < From To Ref
37 | SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Cyclic Maintenance
S0500/ |No.1 Jn Streatham South Jn, Streatham | Spur, Sueatham Hil Up Sidng (par T4 4 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
50650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
37 | SKLB | SO290 Slorth Kent Evast Jn, Blackheath | Perry Street Fork J|.1, Crayford D.n/Up Greenww!w, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 TWThF | to | 0455 | TWThF | K01.2 Cyclic Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road 6 Week Follow up/TOC Walk -|
Elizabeth Line Buffer stops, Alsike Rd Jn Erith to Slade Green Down ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Part 2 GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
37 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0030 TWTh | to | 0505 TWTh 1B31b  |LP/2919230 Cyclic Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
37 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  [LP/3475990 Cyclic Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
No.18&2, Engineers Sidings & Loco Release sidings BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
37 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/U_p_Loop (Platforms 5 &§ Purley), D/U Catgrham, D/U 0030 TWThF | to 0500 TWThF IC43 |LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings THIS POSSESSION
Possession) Caterham .
37 | ssB SS%&';%%/ Three Bridges Keymer Jn, Ardingly Branch E/U Fasg/Maln, D_/U Slow,_DlU Loop, Single, Run unnd Lp . S_ldmgs 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
ossession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
37 | SKLB | SO510 [London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 R ible / Sussex F rsible, 11 0115 Th to 0425 Th LB patrol | build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFOR!B\AESA.I—DOVIBSEESUA;BEEE;—:i?r:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818
(TLCX02)
37 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0115 TWThF | to | 0500 | TWThF 43300123 Follow up - Southwick 1 LAST VICTORIA TO WORTHING SERVICE TO TERMINATE AT BRIGHTON
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND
WORTHING
37 | SSB | SO520/ |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF | to | 0435 | TWThF Follow up - Bognor Branch 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. RAIL
S0640 |Barnham Follow up - Woodgate 1 REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE.
37 | ssC zgggg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF | to 0540 TWThF | 1C25¢c |LP/3717582 Cyclic Maintenance 985 TO TERMINATE AT WIMBLEDON
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