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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

10/12/23

11/12/23

11/12/23

11/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

2325 Sun

0200 Mon

0200 Mon

0200 Mon

0805 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Washer Siding

Sidings No 1 to 10

Sidings No 11 to 
14
Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19
CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

All Lines

Kettering Depot 
Sidings 1, 2, 3 and
4
Down and Up 
Corby

Down and Up 
Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Kettering

Corby Station North 
Jn

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford North Jn

Kettering

Kettering North Jn

Luton North Jn

P2023/3769014 2310 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0200 MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH - RUNNING SLOW LINE FROM 
SHARNBROOK JN AND AT LUTON PLATFORM 2  
TO/FROM THE SOUTH. ALL OHLE ISOLATED 
NORTH OF LUTON: EMR CONNECT SERVICES 
UNABLE TO OPERATE, DIESEL SERVICE TO 
OPERATE KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



0200 MON TO 0530 MON

TRAIN TO TRAVEL OVER THE SLOW LINES.

LN3140
LN3201

38m65ch and 41m70ch

48m9ch and 50m17ch

24m51ch and 49m60ch

31m10ch and 49m60ch

32m25ch and 35m63ch

15m0ch and 24m0ch

OHL Renewals Work

OHL Renewals Work

Major Projects

Survey Work

OHL Renewals Work

Major Projects

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10111062

W2023/10111005

W2023/10217782

W2023/10231213

W2023/10111264

W2023/10217742

Week 37  - 
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2325 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

11/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

0530 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Oakley HABD

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2023/3769014

P2023/3821465 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMR STABLING 
AT ST.PANCRAS HIGH LEVEL: PANTOGRAPHS TO
BE LOWERED ON ANY ELECTRIC ECS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS AVAILABLE FOR EMR STABLING 
AT ST.PANCRAS HIGH LEVEL: PANTOGRAPHS TO
BE LOWERED ON ANY ELECTRIC ECS.

LN3201
LN3210
LN3213
LN3219
LN3222

10/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0630 Sun

10/12/23

10/12/23

11/12/23

11/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

10/12/23

11/12/23

11/12/23

10/12/23

11/12/23

10/12/23

11/12/23

11/12/23

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0630 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Maintenance 
Siding

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn South

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2023/3753960 2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m73ch and 3m51ch

0m42ch and 3m74ch

3m27ch and 3m52ch

0m40ch and 7m73ch

0m73ch and 3m50ch

0m76ch and 3m46ch

0m42ch and 3m74ch

1m29ch and 3m40ch

0m43ch and 3m44ch

0m40ch and 7m73ch

0m40ch and 1m55ch

0m47ch and 1m55ch

0m76ch and 1m60ch

0m40ch and 2m29ch

0m73ch and 3m50ch

S&C Grinding Train

Technical Inspection

Structures Examination

OHL Inspection

OHL Work

Other E&P Work

Point Heater Maintenance

Structures Examination

OHL Renewals Work

Rail Testing and Lubrication

Structures Work

Structures Work

Structures Work

S&T Work

Litter / Graffiti Clearance

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

09/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10242658

W2023/10213546

W2023/10175587

W2023/10212204

W2023/10213174

W2023/10212649

W2023/10213422

W2023/10239414

W2023/10096982

W2023/10213834

W2023/10260287

W2023/10260288

W2023/10260289

W2023/10213494

W2023/10212585

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2330 Sat

0005 Sun

2155 Mon

2155 Mon

2215 Mon

11/12/23

10/12/23

11/12/23

12/12/23

12/12/23

0540 Mon

0730 Sun

2215 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down and Up 
Erewash

Down and Up 
Main

Dore South Curve

Down and Up 
Main

Chesterfield South 
Jn

Chesterfield South 
Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Ambergate Jn

Morton Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2023/3458290

P2023/3633102

TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON.

â€‹TRAINS TO DIVERT VIA BARROW HILL LINES
BETWEEN CLAY CROSS NORTH JN AND 
BEIGHTON JN THROUGHOUT



ROUTE MAINTAINED TO/FROM SHEFFIELD VIA 
HOPE VALLEY 



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD AND 
SHEFFIELD



BETWEEN 2215 MON TO 0550 TUE

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2

XC 1E73 TO DIVERT VIA BARROW HILL

NORTHERN 1N70, 1Y34, 1Y35, 1Y36 AND 1Y01 TO 
DIVERT VIA BARROW HILL

LN3201

LN3201
LN804
LN807

136m0ch and 140m40ch

137m74ch and 141m63ch

142m10ch and 146m15ch

146m0ch and 152m20ch

Vegetation Clearance (Non-
Flail)

C11 Rerail Resleeper 
Reballast - Trax

Critical Junction Maintenance

C24 Rerail Resleeper - High 
Output

09/12/23

10/12/23

11/12/23

11/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10243434

W2023/10243461

W2023/10236350

W2023/9630436

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2155 Tue

2155 Tue

2215 Tue

2155 Wed

2155 Wed

2215 Wed

12/12/23

13/12/23

13/12/23

13/12/23

14/12/23

14/12/23

2215 Tue

0555 Wed

0555 Wed

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Dore South Curve

Down and Up 
Main

Down and Up 
Main

Dore South Curve

Down and Up 
Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2023/3633123

P2023/3633124

â€‹TRAINS TO DIVERT VIA BARROW HILL LINES
BETWEEN CLAY CROSS NORTH JN AND 
BEIGHTON JN THROUGHOUT. ROUTE 
MAINTAINED TO/FROM SHEFFIELD VIA HOPE 
VALLEY 



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT




RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD AND 
SHEFFIELD 



BETWEEN 2215 TUE TO 0550 WED 

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2. ALL TRAINS TO USE 
PLATFORM 3

NORTHERN 1N70, 1Y34, 1Y35, 1Y36 AND 1Y01 TO 
DIVERT VIA BARROW HILL

â€‹TRAINS TO DIVERT VIA BARROW HILL LINES
BETWEEN CLAY CROSS NORTH JN AND 
BEIGHTON JN THROUGHOUT. ROUTE 
MAINTAINED TO/FROM SHEFFIELD VIA HOPE 
VALLEY



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD AND 
SHEFFIELD



BETWEEN 2215 WED TO 0550 THU

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2. ALL TRAINS TO USE 
PLATFORM 3

NORTHERN 1N70, 1Y34, 1Y35, 1Y36 AND 1Y01 TO 
DIVERT VIA BARROW HILL

LN3201
LN804
LN807

LN3201
LN804
LN807

146m0ch and 152m20ch

146m0ch and 152m20ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

12/12/23

12/12/23

12/12/23

13/12/23

13/12/23

13/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9630576

W2023/9630577

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2155 Thu

2155 Thu

2215 Thu

14/12/23

15/12/23

15/12/23

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down and Up 
Main

Dore South Curve

Down and Up 
Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2023/3633141 â€‹TRAINS TO DIVERT VIA BARROW HILL LINES
BETWEEN CLAY CROSS NORTH JN AND 
BEIGHTON JN THROUGHOUT. ROUTE 
MAINTAINED TO/FROM SHEFFIELD VIA HOPE 
VALLEY



NORTHERN NOTTINGHAM SERVICES TO 
TERMINATE/START AT SHEFFIELD THROUGHOUT


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD AND 
SHEFFIELD



BETWEEN 2215 THU TO 0550 FRI

NO ACCESS TO CHESTERFIELD STATION 
PLATFORMS 1 OR 2. ALL TRAINS TO USE 
PLATFORM 3

NORTHERN 1N70, 1Y34, 1Y35, 1Y36 AND 1Y01 TO 
DIVERT VIA BARROW HIL

LN3201
LN804
LN807

146m0ch and 152m20ch

C24 Rerail Resleeper - High 
Output

14/12/23

14/12/23

14/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9630491

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0800 Sun

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

0915 Sun

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0700 Sun

0700 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + EPR

Down and Up 
Attenborough 
Curve
Down Nottingham 
Slow
Up Nottingham 
Slow
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham/Nottin
gham Fast
Headshunt

McIntyres Siding

Run Round Siding

A Line

Meadow Lane Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Beeston South Jn

Lenton South Jn

Nottingham

Attenborough Jn

Beeston South Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent East Jn

Trent South Jn

Beeston South Jn

Mansfield Jn

P2023/3821412 0040 SUN TO 0700 SUN

NO BOOKED TRAFFIC.



0700 SUN TO 0915 SUN

NO ROUTE BETWEEN DERBY AND NOTTINGHAM. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



EMR LONDON SERVICES TO START FROM EAST 
MIDLANDS PARKWAY WITH RAIL REPLACEMENT 
ROAD SERVICE FROM  NOTTINGHAM. 
PLATFORMS 4 AND 5 AT NOTTINGHAM TO BE 
KEPT CLEAR.



NOTE: FROM 0800 SUN ONWARDS, ACCESS 
AVAILABLE TO NOTTINGHAM VIA LINE A AND UP 
MANSFIELD TO/FROM RADFORD JN FOR ROBIN 
HOOD LINE SERVICES.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

122m0ch and 124m0ch

119m51ch and 123m56ch

123m30ch and 124m30ch

PL Grinding Train

Point Heater Maintenance

S&C Unit Renewal 
(Maintenance Only)

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10244558

W2023/10234655

W2023/10259165

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2023/3763118

P2023/3763168

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

2m40ch and 11m70ch

0m50ch and 4m20ch

4m45ch and 9m10ch

9m40ch and 7m30ch

0m5ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m7ch and 1m35ch

2m40ch and 11m70ch

0m5ch and 11m60ch

1m7ch and 1m35ch

Tamping

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

Track Maintenance

URFDO Inspections

URFDO Inspections

S&C Tamping

Track Maintenance

Track Maintenance

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10236203

W2023/10237275

W2023/10237287

W2023/10237326

W2023/10227936

W2023/9988475

W2023/9988409

W2023/9988442

W2023/10236275

W2023/10227984

W2023/9988406

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

11/12/23

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2023/3742030 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 



SMITHFIELD SIDINGS TO BE OUTBERTHED



LUL NORTHERN AND JUBILEE LINES TO BE OPEN


LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS



THAMESLINK WIMBLEDON LOOP WILL NOT RUN

LN3213
SO280

0m66ch and 4m23ch

1m30ch and 1m55ch

0m66ch and 3m25ch

2m70ch and 4m21ch

0m40ch and 2m0ch

0m40ch and 2m0ch

1m42ch and 3m53ch

Structures Examination

Structures Work

Patrolling 

Resignalling Work

S&T Work

S&C Grinding Train

C2 Rerail - Both Rails

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

10/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10061228

W2023/10304502

W2023/10299396

W2023/10298217

W2023/10128014

W2023/10299782

W2023/10240274

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0900 Fri

0015 Sat

0015 Sat

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

22/12/23

16/12/23

16/12/23

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0955 Fri

0515 Sat

0515 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ EPR

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Jowett Sidings 
Nos. 15 to 19
CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

Tamper Sidings

Sidings

EMU Sidings

Cauldwell Depot

Down Slow

Up Slow

Down and Up 
Main

Dore South Curve

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Midland

Leagrave

Leagrave

Limbury Rd Dn. Line 
GF (No. 2)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Wellingborough 
South Jn

Dore Station Jn

Dore West Jn

Radlett Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Leagrave

Limbury Rd Up 
Line GF (No. 1)

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Sharnbrook Jn

Chesterfield 
South Jn

Dore South Jn

P2023/3769008

P2023/3769039

P2023/3633125

2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRAINS TO DIVERT VIA BARROW HILL LINES 
BETWEEN CLAY CROSS NORTH JN AND 
BEIGHTON JN THROUGHOUT. ROUTE 
MAINTAINED TO/FROM SHEFFIELD VIA HOPE 
VALLEY

LN3140
LN3201

LN3201

LN3201
LN804
LN807

14m68ch and 40m49ch

46m0ch and 50m45ch

31m5ch and 49m2ch

18m70ch and 20m5ch

58m30ch and 64m0ch

146m0ch and 152m20ch

Rail Testing and Lubrication

PL Grinding Train

Major Projects

Vegetation Clearance (Non-
Flail)

Permanent Way Inspection

Follow Up Tamping

16/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

22/12/23

16/12/23

16/12/23

38Week

W2023/9868709

W2023/9972240

W2023/10218107

W2023/10243191

W2023/10001179

W2023/9630675



Page           13 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0700 Sun

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

0835 Sun

0700 Sun

0810 Sun

0700 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Junction Road Jn

Woodgrange Park

Hampstead Heath

Woodgrange Park

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Woodgrange Park Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

P2023/3774339 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 ROTR (AMENDED)

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

2m40ch and 11m70ch

0m50ch and 4m20ch

1m7ch and 1m35ch

0m40ch and 12m25ch

4m45ch and 9m10ch

0m0ch and 11m60ch

Track Maintenance

Tamping

Patrolling 

URFDO Inspections

Patrolling 

Patrolling 

Track Maintenance

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10027741

W2023/10245722

W2023/10245843

W2023/10027718

W2023/10245978

W2023/10245959

W2023/10245525

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Up Holborn Slow

Down Holborn 
Slow
Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3775132

P2023/3843273

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m7ch and 1m35ch

1m7ch and 1m35ch

0m0ch and 11m60ch

0m68ch and 3m27ch

URFDO Inspections

Track Maintenance

Track Maintenance

Patrolling 

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

18/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10027746

W2023/10027719

W2023/10245499

W2023/10303556

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

20/12/23

20/12/23

22/12/23

22/12/23

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2023/3743870

P2023/3634232

P2023/3634268

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m52ch and 2m35ch

1m52ch and 2m35ch

S&T Work

S&T Work

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

17/12/23

20/12/23

20/12/23

22/12/23

22/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10102528

W2023/10102665

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

39Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival
Up Fast

Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
Down Fast

Up Werrington

Up Stamford 
(Platform 4)

Down Slow

Down Werrington

Up Slow 
No2/Platform 2
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform 7)
Two Way Goods 
Line
Up Slow

Up Spalding

Down Spalding

No 1 Shunt Spur

No.2 Shunt Spur

Shunt Spur

Loco Fuelling Line

New England North

Stoke

Helpston Jn

Stoke

Marholm Jn

Peterborough South

Stoke

Glinton Jn

Peterborough

Peterborough North

Fletton Jn

Folly Bank LC

Peterborough

Eastfield

Fletton Jn

Fletton Jn

Glinton Jn

Helpston Jn

Helpston Jn

Marholm Jn

Peterborough

Peterborough 
East Jn

Stoke

Werrington Jn

Peterborough

Peterborough 
Nene CHS

P2023/3749822 BETWEEN 0230 MON TO 0240 WED

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS AND NENE CARRIAGE SIDINGS 



CHRISTMAS SHUTDOWN

LN101
LN135
LN145
LN147
LN170

78m34ch and 89m35ch

76m60ch and 77m79ch

85m40ch and 87m10ch

74m60ch and 76m60ch

100m35ch and 101m7ch

74m78ch and 80m1ch

79m10ch and 79m60ch

76m35ch and 78m45ch

22m7ch and 16m40ch

74m51ch and 78m25ch

OHL Projects (PSU)

Patrolling 

S&T Work

S&T Work

Patrolling 

OHL Renewals Work

Patrolling 

C15 Drainage Only

Patrolling 

OHL Work

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10253257

W2023/10246701

W2023/10241585

W2023/10265419

W2023/10246730

W2023/9604170

W2023/10248473

W2023/10235773

W2023/10246653

W2023/10246410

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0230 Mon

0230 Mon

27/12/23

27/12/23

0240 Wed

0240 Wed

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Sidings

Spital Sidings

Peterborough Nene 
CHS

EastfieldSpital Jn

P2023/3749822 25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 1A

Down and Up Fast

Down and Up 
Slow
Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Tottenham & 
Hampstead
Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

EMU Sidings

Bedford Midland

Wellingborough 
South Jn

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Gospel Oak

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Carriage 
Sidings

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Crouch Hill

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

P2023/3755533 XMAS SHUTDOWN: 2300 SUN 24/12 TO 0500 WED 
27/12.



ANY ELECTRIC ECS STABLED AT CRICKLEWOOD 
AND BEDFORD TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED. NO STABLING OF 
STOCK AT ST.PANCRAS. (NOTE: OHLE POWER 
RESTORED AT 0400 WED).

EA1360
EA1370
LN101
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
MD140
SO280
SO400

0m29ch and 3m48ch

0m29ch and 3m48ch

5m20ch and 9m40ch

0m12ch and 1m55ch

5m20ch and 9m40ch

16m8ch and 49m62ch

14m20ch and 24m41ch

7m35ch and 9m0ch

5m19ch and 24m41ch

5m20ch and 24m41ch

0m27ch and 3m45ch

38m65ch and 41m70ch

7m45ch and 9m50ch

5m20ch and 24m41ch

27m20ch and 31m0ch

Critical Compliance 
Inspection

Critical Compliance 
Inspection

Critical Compliance 
Inspection

Structures Work

Remove Rail Defects

S&T Work

Permanent Way Inspection

OHL Renewals Work

OHL Inspection

Technical Inspection

Rail Testing and Lubrication

OHL Renewals Work

OHL Work

Technical Inspection

Track Maintenance

Resignalling Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9984446

W2023/9984478

W2023/10227780

W2023/10284457

W2023/10228128

W2023/10232479

W2023/10225762

W2023/10110513

W2023/10225742

W2023/10225462

W2023/9843913

W2023/10093415

W2023/10230974

W2023/10225535

W2023/10224336

W2023/9347937

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Cauldwell Depot

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Sidings

Crescent Road 
Sidings

Leagrave Tamper 
Sidings

Redland 
Roadstone 
Sidings
Centre Sidings

Discharge Sidings

Maintenance 
Siding

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Dock Jn South

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

P2023/3755533 0m0ch and 54m20ch

14m20ch and 24m41ch

24m74ch and 48m48ch

23m68ch and 28m7ch

0m27ch and 3m45ch

48m9ch and 50m17ch

24m75ch and 37m40ch

24m75ch and 37m40ch

0m60ch and 7m30ch

0m27ch and 3m45ch

0m27ch and 3m45ch

7m45ch and 9m50ch

34m49ch and 37m35ch

0m27ch and 3m45ch

5m19ch and 24m41ch

0m12ch and 14m0ch

24m74ch and 48m48ch

Permanent Way Inspection

OHL Inspection

OHL Renewals Work

Rail Testing and Lubrication

OHL Renewals Work

Technical Inspection

Technical Inspection

OHL Work

OHL Inspection

Point Heater Maintenance

OHL Work

OHL Renewals Work

OHL Inspection

Point Heater Maintenance

Survey Work

Rail Testing and Lubrication

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10225766

W2023/10224793

W2023/10093578

W2023/9844034

W2023/10093417

W2023/10223959

W2023/10224136

W2023/10239413

W2023/10239285

W2023/10239896

W2023/10231343

W2023/10110545

W2023/10239420

W2023/10232130

W2023/10200089

W2023/9872505

W2023/9983520

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

P2023/3755533
0m29ch and 3m48ch

5m16ch and 24m44ch

16m8ch and 49m62ch

15m69ch and 49m62ch

0m27ch and 3m60ch

24m74ch and 37m20ch

0m76ch and 3m58ch

0m40ch and 1m20ch

24m74ch and 48m48ch

15m69ch and 49m62ch

5m20ch and 9m40ch

12m37ch and 14m50ch

0m76ch and 1m55ch

0m12ch and 1m55ch

5m16ch and 24m44ch

0m29ch and 3m48ch

Remove Rail Defects

Rail Testing and Lubrication

S&T Work

Point Heater Maintenance

Technical Inspection

Permanent Way Inspection

Survey Work

S&C Grinding Train

Rail Testing and Lubrication

Point Heater Maintenance

Critical Compliance 
Inspection

OHL Renewals Work

Structures Work

Structures Work

Rail Testing and Lubrication

Remove Rail Defects

OHL Renewals Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9849521

W2023/10232504

W2023/10235169

W2023/10239255

W2023/10225274

W2023/10247784

W2023/10250416

W2023/9872625

W2023/10235043

W2023/10227881

W2023/10110541

W2023/10284458

W2023/10284454

W2023/9849403

W2023/9983521

W2023/10093394

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

P2023/3755533 0m17ch and 2m30ch

29m35ch and 33m70ch

5m20ch and 9m40ch

5m19ch and 24m41ch

27m20ch and 31m0ch

24m74ch and 37m20ch

24m74ch and 48m48ch

5m19ch and 24m41ch

0m27ch and 3m60ch

OHL Renewals Work

Remove Rail Defects

OHL Inspection

Track Maintenance

Permanent Way Inspection

OHL Inspection

Point Heater Maintenance

Technical Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10093407

W2023/10228592

W2023/10225734

W2023/10224302

W2023/10225323

W2023/10224934

W2023/10232155

W2023/10239188

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2215 Sun

2215 Sun

2215 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0445 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Corby

Up & Down Slow

Up & Down Burton

Down Slow

Down and Up 
Fast/Main

Down Goods Loop

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Wellingborough 
Up Siding

Neilson Sidings

Wellingborough 
Down Sidings

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Manton Jn

Wigston North Jn

Saffron Lane GF

Kettering North Jn

Leicester South Jn

Harrowden Jn

Kettering North Jn

Knighton Jn

Narborough

Glen Parva Jn

Harrowden Jn

Harrowden Jn

Wellingborough 
North Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wellingborough 
North Jn

Wellingborough 
North Jn

Wigston North Jn

Wigston South Jn

Wellingborough

Wellingborough 
North Jn

East Midlands 
Parkway

Trent South Jn

P2023/3756569

P2023/3755494

MML3 ELECTRIFICATION K2W: FINAL 
COMMISSIONING OF OHLE KETTERING STATION 
TO WIGSTON SOUTH JN.



XMAS SHUTDOWN PERIOD: NO BOOKED 
TRAFFIC.



PANTOGRAPHS TO BE LOWERED ON ECS 
STABLED AT KETTERING DEPOT SIDINGS.

SPC6/27 TRENT VIADUCT: STRUCTURES WORK 
(ERECTION OF SCAFFOLDING).



XMAS SHUTDOWN PERIOD: NO BOOKED 
TRAFFIC.

LN3201
LN3231
LN3232
LN3525
LN3601

LN3201
LN3204
LN3261

65m60ch and 97m53ch

65m60ch and 97m53ch

Major Projects

Commissioning Work

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10230673

W2023/10230619

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester 
Up

All Lines

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 1

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 2c

Platform 3

Platform 5

Platform 7

Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Chesterfield

Grindleford

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

P2023/3778750 **CHRISTMAS SHUTDOWN**



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 
THROUGHOUT



PLATFORM 5 AND 6 TO BE KEPT CLEAR OF 
STABLED UNITS 



OTHER PLATFORMS ARE AVAILABLE FOR 
STABLING OF NORTHERN/TPE UNITS AS PER 
SIGNAL BOX SPECIAL INSTRUCTION, NOT TO BE 
MOVED BOARDS TO BE PLACED ON STABLED 
TRAINS WITHIN THESE PLATFORMS 
THROUGHOUT POSSESSION TIME

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

153m73ch and 165m16ch

157m60ch and 158m60ch

0m60ch and 0m0ch

151m35ch and 155m65ch

Major Projects

C75 S&C - Reballasting

In Connection With 
Engineering Work

In Connection With 
Engineering Work

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

25/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056569

W2023/9657831

W2023/10056647

W2023/10056770

Week 39  - Continued



Page           26 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2135 Sun

27/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

27/12/23

0300 Wed

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0445 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Mansfield

Sheffield North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Bulwell

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Radford Jn

P2023/3778750

P2023/3743695

P2023/3654929

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640

NO BOOKED TRAFFIC. XMAS SHUTDOWN 
PERIOD.

LN3213
LN3216
SO280

LN3255

0m68ch and 3m25ch

0m0ch and 0m39ch

127m53ch and 127m68ch

Track Maintenance

OHL Inspection

LC  Work

25/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10304362

W2023/10220853

W2023/9694381

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2130 Sun

2245 Sun

2245 Sun

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

27/12/23

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0450 Wed

0450 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Trent Valley
Fast/Down Main
Up Main/Up 
Slow/Up Trent 
Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
All Lines

Up & Down 
Lichfield TV Chord

Down Stafford 
Slow

Up Stafford Slow

Down and Up 
Norton Bridge

Down and Up 
Main

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Walsall 
Fast/Walsall/Cann
ock

Down and Up 
Tamworth

Lichfield Single

Stafford Trent Valley 
Jn No.1

Stone Jn (inc.)

Rugeley North Jn

Alrewas LC (MCB)

Lichfield Trent Valley

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone Jn

Stone OHNS 
NW5009

Atherstone

Rugeley North Jn

Hednesford

Elford GF

Alrewas LC (MCB)

Atherstone

Hednesford

Lichfield City

Lichfield Trent 
Valley Jn

Milford Jn 
(Staffordshire)

Whitehouse Jn

Yarnfield Junction

Colwich Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Walsall

Barton North Jn

Wichnor Jn

P2023/3741672

P2023/3755539

XMAS SHUTDOWN.

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS TO LICHFIELD CHORD.

NO ACCESS BETWEEN HEDNESFORD AND 
RUGELEY TRENT VALLEY.

NO ACCESS FOR AC TRACTION BETWEEN 
WALSALL AND HEDNESFORD.

NO ACCESS STOKE LINES AT COLWICH JN.



Work Content - HS2 ONW: Handsacre OLE

BARTON SOUTH JN REBELLASTING.



XMAS SHUTDOWN PERIOD: NO BOOKED 
TRAFFIC. NO ACCESS TO/FROM CENTRAL 
RIVERS DEPOT.

LN3340
MD101
MD340
MD345
MD355
NW1001
NW1004
NW5008
NW5009

LN3340
LN3501

121m20ch and 132m16ch

116m20ch and 118m0ch

118m65ch and 132m16ch

121m20ch and 132m16ch

13m10ch and 14m69ch

116m20ch and 118m0ch

116m20ch and 118m0ch

116m20ch and 118m0ch

104m18ch and 132m16ch

0m0ch and 1m79ch

118m65ch and 121m28ch

Welding and Grinding

Welding and Grinding

Resignalling Work

S&T Points

Resignalling Work

Track Maintenance

Patrolling 

S&T Points

URFDO Inspections

Resignalling Work

OHL Renewals Work

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10262881

W2023/10262847

W2023/10222888

W2023/10287999

W2023/10223020

W2023/10221340

W2023/10221248

W2023/10287236

W2023/10240769

W2023/10223133

W2023/10179019

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

40Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0220 Sun

0725 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0845 Sun

0845 Sun

0845 Sun

0200 Sun

0845 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0540 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Down Slow

Down and Up 
Werrington

Up Stamford

Down 
Slow/Stamford
Up Fast

Up Slow

Down Fast

Up Spalding

Down Spalding

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North Down
Departure
Shunt Line

Up Slow/Up Slow 
No.1 (Platform 
1)/Up Slow
Up Fast

Down Fast

Platform 2 (Up 
Slow No2)

Virtual Quarry Line
2
Virtual Quarry Line
1
No 1 Shunt Spur

No.2 Shunt Spur

Loco Fuelling Line

Spital Sidings

Up Fast

Stoke

Glinton Jn

Helpston Jn

Stoke

Folly Bank LC

New England North

Eastfield

Stoke

Stoke

Stoke

Peterborough 
Station

New England North

Peterborough

Eastfield

Highdyke

Helpston Jn

Marholm Jn

Peterborough 
North

Werrington Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
South

Peterborough 
South

Peterborough 
Station

Eastfield

Peterborough

Spital Jn

Peterborough 
North

P2023/3743138 BETWEEN 0200 SUN TO 0725 SUN 

GTR SERVICES TO START/TERMINATE IN 
PLATFORM 4 AND 5

UP SERVICES TO TRAVEL IN THE WRONG 
DIRECTION ON THE DOWN FAST TO FLETTON JN 


0220 SUN TO 0540 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SPITAL SIDINGS

LN101
LN145
LN147
LN170
LN3615

76m0ch and 78m20ch

92m50ch and 95m10ch

77m60ch and 78m20ch

Preparatory Work

S&T Work

Patrolling 

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9941552

W2023/10248581

W2023/10218840

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0725 Sun

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0400 Tue

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

02/01/24

0845 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage

Down Fast

Up Slow

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Jowett Sidings 
Nos. 15 to 19
CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Down Slow

Up Slow

Stoke

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Radlett Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Mill Hill Broadway

P2023/3743138

P2023/3768995

P2023/3769032

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3140
LN3201

LN3201

50m20ch and 50m60ch

31m5ch and 50m19ch

S&T Work

Major Projects

31/12/23

30/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

02/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10228548

W2023/10240763

Week 40  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0900 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

05/01/24

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Wellingborough 
South Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Sharnbrook Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2023/3769040

P2023/3821416

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201

LN3201

58m30ch and 64m0ch
Permanent Way Inspection

05/01/24

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10001133

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2023/3755614 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201

127m65ch and 128m40ch
Critical Junction Maintenance

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

30/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10256915

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0040 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

Up Dore Curve 
Down

Up Main/Up 
Manchester

Down Manchester 
Up/Down 
Manchester/Down 
Main
Up Heeley loop

Down Heeley 
Loop

Down Sidings

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 5

Platform 8

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Earles Sidings SB

Heeley

Sheffield South Jn

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore Station Jn

Heeley

Sheffield South Jn

Grindleford

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2023/3778789 NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD



NORTHERN NOTTINGHAM TO LEEDS SERVICES 
TO DIVERT VIA BARROW HILL



0040 Sun to 0740 Sun

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN 



TRAINS DIVERTED VIA BARROW HILL



ACCESS TO/FROM EARLES SIDINGS MAINTAINED 
FROM THE CHINLEY DIRECTION ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SHEFFIELD-CHESTERFIELD, 
STOCKPORT-SHEFFIELD

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

158m5ch and 158m60ch

146m0ch and 162m56ch

146m0ch and 162m56ch

157m60ch and 159m20ch

157m60ch and 158m60ch

153m73ch and 165m16ch

0m60ch and 0m0ch

153m73ch and 164m31ch

152m7ch and 155m65ch

Track Maintenance

Permanent Way Inspection

URFDO Inspections

S&T Maintenance

Technical Inspection

Major Projects

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10216310

W2023/10216038

W2023/10213740

W2023/10281477

W2023/10209931

W2023/10261825

W2023/10063251

W2023/10063283

W2023/10063284

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0740 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

0740 Sun

0740 Sun

1530 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Chesterfield

Sheffield North Jn

Sheffield South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Sheffield South Jn

Dronfield

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3778789

P2023/3743923 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640

LN3213
LN3216
SO280 1m0ch and 3m20ch

0m66ch and 3m25ch

Mobile Maintenance Train

Track Maintenance

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

31/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10305124

W2023/10305534

Week 40  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0035 Sun

0235 Sun

0235 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0235 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Up Fast

Hendon Chord

Down and Up Fast

Silkstream Jn

Luton South Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Luton South Jn

Silkstream Jn

Luton South Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Harpenden Jn

Hendon (London)

St. Pancras 
International

P2023/3755608 2315 SAT TO 0235 SUN AND 0610 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY 

ECS IN CRICKLEWOOD TO BE STABLED WITH 
PANTOGRAPHS 

LOWERED: OHLE POWER RESTORED AT 0840 
SUN.



THAMESLINK ECS TO STABLE AT ST.PANCRAS 

INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON 

STATION PLATFORMS 1-3/CRESCENT ROAD 
SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0035 SUN TO 0235 SUN

AS ABOVE, BUT NO ROUTE FOR UP TRAINS 
LUTON-

HARPENDEN (NO BOOKED UP TRAFFIC).



0235 SUN TO 0610 SUN

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT 

ST.PANCRAS TO HAVE PANTOGRAPHS LOWERE: 
OHLE POWER 

RESTORED TO ST.PANCRAS AT 0545 SUN.

LN3201

4m45ch and 5m40ch
S&C Grinding Train

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

07/01/24

41Week

W2023/10077607



Page           37 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

North Reception 
Road No1 & No2

Depot Exit Road

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2023/3821399 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0600 SUN).

LN3201

4m45ch and 5m40ch
S&C Grinding Train

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10077607

Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2023/3772274 MAINTENANCE | SHEFFIELD STATION [DOWN 
SIDE] | 1 OF 2



BETWEEN 0001 SUN TO 0040 SUN AND 

BETWEEN 0740 SUN TO 1000 SUN 

PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

5C06, 5C09 TO BE DIVERTED VIA BARROWHILL

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

0740 Sun

0740 Sun

0740 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Chesterfield

Grindleford

Sheffield North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3772274

P2023/3744198 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP by 0640



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

LN3213
LN3216
SO280

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

07/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0420 Mon

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

08/01/24

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0300 Mon

1800 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Up Canal Tunnel

Down Canal 
Tunnel
Down Canonbury

Up Canonbury

Harringay Curve

All Lines

Flyover

Down Carriage 
Line
Up Carriage Line

Reception Road 1 
/ To / From 
Hornsey Depot
Down and Up 
Slow
Down and Up Fast

Platform 6

Down 
Moorgate/Platform
8
Up Moorgate

Down and Up 
Hertford

All Lines

All Lines

All Lines

Down Slow No.1

Down Slow No.2

Canal Tunnels Jn

Finsbury Park

Highbury Vale Jn

Harringay Jn

Langley Jn

Harringay

Wood Green South 
Jn

Hadley Wood

London Bridge

Finsbury Park

Hertford North

Bounds Green T and
RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Wood Green South 
Jn

Canal Tunnels Jn

Canonbury West 
Jn

Finsbury Park

Harringay Park Jn

Hertford North

Hornsey

Kings Cross

London Bridge

Moorgate

Wood Green 
South Jn

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Finsbury Park

Harringay

P2023/3739987 PLTR FINSBURY PARK AND ALEXANDRA PALACE 
TRACK MAINTANANCE 

LITTER CLEARANCE KINGS CROSS WORKS 
DELIVERY 

OHL RENEWALS WORK HERTFORD 
STRUCTURES 

OHL RENEWALS WORK SPL POWERLINES UK

OHL MAINTANANCE E02 EB012 UP FAST 4M 63CH 
AND 5M 40CH SI, SWITCH MAINTENANCE 

HORNSEY PLTR

 

NO LONG DISTANCE SERVICES SOUTH OF 
PETERBOROUGH ON ECML OR SHEPRETH 
BRANCH 



LNER SERVICES TO START/TERMINAT AT 
PETERBOROUGH AND GRANTHAM

LNER 1 TPH TO START/TERMINATE AT 
PETERBOROUGH (FAST A/SCOT)

1 TPH TO START/TERMINATE AT GRANTHAM 
(SLOW LEEDS)

1x TPH TO START/TERMINATE AT GRANTHAM

(SLOW A/SCOT)

1x TPH TO STRAT/TERMINATE AT DONCASTER

(FAST LEEDS)

OTHER SERVICES TO BE CANCELLED



ALL DAY SATURDAY GTR 9J**/9S** SERVICES TO 
TERMINATE LONDON BRIDGE PLATFORM 6 

SATURDAY AND SUNDAY GTR NO SERVICES 
SOUTH OF PETERBOROUGH/LETCHWORTH 
GARDEN CITY

GTR ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN 
PETERBOROUGH/LETCHWORTH GARDEN CITY/ 
HERTFORD NORTH/KINGS CROSS 

GTR ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN ECML AND MML



FHT DIVERTED VIA MML INTO ST PANCRAS

CAPACITY AS PREVIOUS YEAR WITH EMR



LUMO SERVICES TO START/TERMINATE AT 
PETERBOROUGH CONNECTING WITH DIRECT 
RAIL REPLACEMENT ROAD SERVICES TO KINGS 
CROSS

  

PANTOGRAPHS TO BE LOWERED IN HORNSEY 
CSD AND FERME PARKâ€‹â€‹ 



GTR TO LOWER PANTOGRAPHS AND STABLE 
UNITS WITHIN THE POSSESSION

LN101
LN105
LN110
LN120
LN165
LN3214
SO130

11m35ch and 19m28ch

6m0ch and 20m15ch

0m0ch and 4m18ch

2m5ch and 2m29ch

0m0ch and 0m22ch

1m75ch and 5m27ch

11m35ch and 19m28ch

6m0ch and 20m15ch

1m75ch and 5m27ch

9m5ch and 9m75ch

OHL Renewals Work

OHL Renewals Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Preparatory Work

OHL Renewals Work

OHL Renewals Work

C9 Resleeper Reballast - 
Trax

Structures Work

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

06/01/24

08/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9914997

W2023/10048137

W2023/9285642

W2023/9285680

W2023/9855281

W2023/9838446

W2023/9915032

W2023/10048141

W2023/9838347

W2023/10028009

Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0420 Mon

0420 Mon

0420 Mon

08/01/24

08/01/24

08/01/24

1800 Mon

1800 Mon

1800 Mon

Possession

Possession

Possession

Single

Flyover

EMU Rev.Siding 
No.2
EMU Rev.Siding 
No.1
Down Carriage 
Line

Harringay Park Jn

Harringay

Hornsey

Hornsey

P2023/3739987 08/01/24

08/01/24

08/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2100 Sat

2100 Sat

0900 Fri

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0730 Sun

15/01/24

15/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

0445 Mon

0445 Mon

0955 Fri

2200 Sun

0730 Sun

2200 Sun

0730 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Sidings

Down Slow

Up Slow

Down and Up 
Tottenham

Down and Up 
Branch

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Langworth LC

Wickenby LC

Wellingborough 
South Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Woodgrange Park

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Woodgrange Park Jn

Holton Le Moor 
LC

Wickenby LC

Sharnbrook Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

P2023/3755588

P2023/3769041

P2023/3763526

WORK DELIVERY DERBY: PLTR WICKENBY



FREIGHT TRAINS DIVERTED VIA SCUNTHORPE 
AND DONCASTER.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND GRIMSBY.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



NLL CYCLIC TYPE 17

LN200

LN3201

EA1290
EA1300
EA1370
LN165
LN3210

28m75ch and 32m20ch

6m35ch and 11m70ch

7m4ch and 8m46ch

7m10ch and 11m60ch

0m10ch and 6m0ch

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Structures Examination

Structures Work

Structures Examination

13/01/24

13/01/24

19/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

42Week

W2023/10262611

W2023/10062616

W2023/10125878

W2023/10273044

W2023/10062446
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

17/01/24

17/01/24

19/01/24

19/01/24

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2023/3743871

P2023/3634234

P2023/3634270

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

14/01/24

17/01/24

17/01/24

19/01/24

19/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

15/01/24

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0350 Mon

0420 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Up Hertford/Up 
Slow 2

Down Canonbury

Up Canonbury

Harringay Curve

All Lines

Flyover

Up Carriage Line

Down Carriage 
Line
Reception Road 1 
/ To / From 
Hornsey Depot
Down and Up Fast

Down and Up 
Slow
Up Moorgate

Down 
Moorgate/Platform
8
Down and Up 
Hertford

Back Road

All lines at South 
end of depot
All Lines

All Lines

Hornsey

Finsbury Park

Highbury Vale Jn

Harringay Jn

Langley Jn

Harringay

Wood Green South 
Jn

Hadley Wood

Finsbury Park

Hertford North

Bounds Green T and
RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bowes Park

Canonbury West 
Jn

Finsbury Park

Harringay Park Jn

Hertford North

Hornsey

Kings Cross

Moorgate

Wood Green 
South Jn

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

P2023/3768533 OHL WORK RENEWALS WORK

TRACK MAINTENANCE 

PLTR ALEXANDRA PALACE 

PLTR FOLLOW UP WORK FINSBURY PARK

WORKS DELIVERY C16 HOLLOWAY 

SURVEY WORK TUNNELS

STRUCTURES WORK

MTCE 1000 TO 1400 ECDP STAND DOWN PERIOD


NO LONG DISTANCE SERVICES SOUTH OF 
PETERBOROUGH ON ECML OR SHEPRETH 
BRANCH 



LNER SERVICES TO START/TERMINAT AT 
PETERBOROUGH AND GRANTHAM 



LNER 1 TPH TO START/TERMINATE AT 
PETERBOROUGH (FAST A/SCOT)

1 TPH TO START/TERMINATE AT GRANTHAM 
(SLOW LEEDS)

1x TPH TO START/TERMINATE AT GRANTHAM

(SLOW A/SCOT)

1x TPH TO STRAT/TERMINATE AT DONCASTER

(FAST LEEDS)

OTHER SERVICES TO BE CANCELLED



GTR NO SERVICES SOUTH OF 
PETERBOROUGH/LETCHWORTH GARDEN CITY

GTR ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN 
PETERBOROUGH/LETCHWORTH GARDEN CITY/ 
HERTFORD NORTH/ KINGS CROSS 

GTR ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN ECML AND MML 

  

FHT DIVERTED VIA MML INTO ST PANCRAS

CAPACITY AS PREVIOUS YEAR WITH EMR



PANTOGRAPHS TO BE LOWERED IN HORNSEY 
CSD AND FERME PARK



GTR TO LOWER PANTOGRAPHS AND STABLE 
UNITS WITHIN THE POSSESSION



GREATER ANGLIA TO STRENGTHEN CAMBRIDGE 
AND HERTFORD EAST SERVICES

LN101
LN105
LN110
LN120
LN165
LN3214

11m35ch and 19m28ch

4m55ch and 3m31ch

11m35ch and 19m28ch

0m0ch and 3m10ch

0m10ch and 0m50ch

1m75ch and 5m27ch

1m75ch and 5m27ch

0m5ch and 2m60ch

9m5ch and 9m75ch

OHL Renewals Work

Track Maintenance

OHL Renewals Work

Track Maintenance

Survey Work

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

Structures Work

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

13/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/9915089

W2023/9314917

W2023/9915172

W2023/9314995

W2023/9871727

W2023/9838511

W2023/9838506

W2023/9985069

W2023/10028086

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0810 Mon

0810 Mon

19/01/24

19/01/24

1510 Fri

1510 Fri

Possession

Possession

Down and Up 
Birmingham Curve
Through Siding
Up & Down 
Goods/Down and 
Up Coalville 
Goods

Birmingham Curve 
Jn

Leicester Jn

Branston Jn

Mantle Lane SB 
(ML)

P2023/3755602 PLTR DRAKELOW WEST



NO ACCESS TO/FROM BARDON HILL VIA MOIRA, 
TRAINS TO BE DIVERTED VIA LEICESTER AND 
KNIGHTON JN (RUN-ROUND).

LN3525
LN3535

15/01/24

15/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2023/3821481 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

43Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2023/3755610 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

27/01/24

29/01/24

27/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2023/3760860 ***WEEK 44 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

26/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

29/01/24

29/01/24

0530 Mon

0300 Mon

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Bedford North Jn

Bedford Midland

Harpenden Jn

Luton North Jn

P2023/3760860 28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0015 Sat

0015 Sat

0015 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/01/24

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0001 Mon

0001 Mon

0001 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester 
Up/Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 2c

Platform 1

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down/Up Tinsley

Dore West Jn

Earles Sidings SB

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Ecclesfield West Jn

Broughton Lane Jn

Dore South Jn

Dore Station Jn

Grindleford

Brightside Station 
Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2023/3778809 TRU HOPE VALLEY | CORE 1 OF 4 

GRINDLEFORD | EXCLUSIVE OF LN804 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT HOPE WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HOPE 
AND SHEFFIELD 



TPE SERVICES BETWEEN MANCHESTER AND 
SHEFFIELD TO RUN VIA DIGGLE AND 
HUDDERSFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



SAT ONLY: ACCESS TO/FROM EARLES SIDINGS 
MAINTAINED FROM THE CHINLEY DIRECTION 
ONLY (ONLY RELEVANT IF NW&C BLOCK IS IN 
PLACE)



LNW PILOT REQUIRED SATURDAY FROM EARLES
SIDING ES2 SIGNAL TO POINT OF OBSTRUCTION 
AT HOPE STATION [PLATFORM 2]



RULE BOOK MODULE P2 WILL APPLY



0040 SUN TO 0740 SUN 

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

153m78ch and 164m9ch

0m60ch and 0m0ch

151m44ch and 155m65ch

Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10056648

W2023/10056649

W2023/10056650

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0810 Sun

0835 Sun

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0835 Sun

0810 Sun

0810 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

1235 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Down and Up T&H

Deepcar

Nunnery Main Line 
Jn

Chesterfield

Sheffield North Jn

Junction Road Jn

Woodgrange Park Jn

Hampstead Heath

Woodgrange Park

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Woodgrange Park Jn

Woodgrange Park Jn

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Sheffield South Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

South Tottenham 
East Jn

P2023/3778809

P2023/3774340 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN. 
THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



Possession 3770719 has been merged with this 
possession



NLL CYCLIC TYPE 8 ROTR

NLL CYCLIC TYPE 16

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10033934

W2023/10033888

Week 43  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3775133

P2023/3743794

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

1m7ch and 1m35ch

1m7ch and 1m35ch

URFDO Inspections

Track Maintenance

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10033891

W2023/10033890

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0010 Sat

0010 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0030 Sun

0030 Sun

0030 Sun

20/01/24

22/01/24

22/01/24

21/01/24

21/01/24

21/01/24

21/01/24

22/01/24

21/01/24

22/01/24

21/01/24

21/01/24

21/01/24

2315 Sat

0525 Mon

0525 Mon

1000 Sun

1000 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0525 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Fast
Down Trent Valley
Slow
Up Trent Valley 
Slow
All Lines

Down and Up 
Bedworth

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Main/Fast

Up Fast/Main

Up Coventry/Up 
Northampton
Down 
Northampton / 
Down Coventry

Nuneaton North Jn

Nuneaton OHNS

Nuneaton South Jn

Canal Farm Jn

Canal Farm Jn

Abbey Jn (Inc.)

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Rugby Trent Valley 
Jn

Rugby Trent Valley 
Jn

Brandon HABD

High Oaks Jn

Rugby Trent 
Valley Jn

Hawkesbury Lane
LC (CCTV)

High Oaks Jn

High Oaks Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Ashby Jn (inc.)

Hillmorton Jn 
(inc.)

Hillmorton OHNS 
MD105

Rugby

P2023/3756241 0010 SAT TO 0525 MON

TRAINS TO BE DIVERTED VIA WEST MIDS.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.



0900 SUN AND 0525 MON

WMT TO START / TERMINTATE AT COVENTRY 
ARENA, ECS TO RUN VIA HAWKESBURY NORTH 
JN AND REVERSE.

LN3232
MD101
MD232
MD233
MD410
MD555

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

20/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0800 Sun

0800 Sun

1000 Sun

2355 Sun

2355 Sun

2355 Sun

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

22/01/24

22/01/24

22/01/24

22/01/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0745 Sun

2355 Sun

2355 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down Slow

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Goods Loop

Down and Up 
Coventry/Main

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Slow
Down TV 
Fast/Down Trent 
Valley
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Dn 
Bedworth/Dn&Up 
Platform/Dn 
Nuneaton Chord
Down Trent Valley
Fast
Down Trent Valley
Slow

Rugby

Rugby Trent Valley 
Jn

Ashby Jn (inc.)

Rugby

Coventry South Jn

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Canal Farm Jn

Rugby Trent Valley 
Jn

Abbey Jn

Ashby Jn (inc.)

Rugby South Jn

Rugby Trent 
Valley Jn

Brandon HABD

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Ashby Jn (inc.)

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

P2023/3756241 21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

21/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

44Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

27/01/24

29/01/24

27/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2023/3760860 ***WEEK 44 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

26/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0900 Fri

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

02/02/24

0530 Mon

0300 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down and Up Fast

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Platform 4

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down Slow

Up Slow

Bedford North Jn

Bedford Midland

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Wellingborough 
South Jn

Harpenden Jn

Luton North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Sharnbrook Jn

P2023/3760860

P2023/3755607

P2023/3769042

2340 SAT TO 0225 SUN AND 0555 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

28/01/24

28/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

02/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1015 Sun

1015 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

29/01/24

29/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Junction Road Jn

Hampstead Heath

Barking Station Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2023/3755590

P2023/3774421

K2W ELECTRIFICATION PROGRAMME



TRAINS DIVERTED VIA CORBY AND MANTON JN.


RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



AMENDED NLL CYCLIC TYPE 8 ROTR

LN3201
LN3231
LN3232
LN3525

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

27/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10034217

W2023/10034219

Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3743872 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

28/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2023/3774974 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

45Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2023/3821466 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMR STABLING 
AT ST.PANCRAS HIGH LEVEL: PANTOGRAPHS TO
BE LOWERED ON ANY ELECTRIC ECS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS AVAILABLE FOR EMR STABLING 
AT ST.PANCRAS HIGH LEVEL: PANTOGRAPHS TO
BE LOWERED ON ANY ELECTRIC ECS.

LN3201
LN3210
LN3213
LN3219
LN3222

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0630 Sun

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

05/02/24

04/02/24

05/02/24

05/02/24

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0630 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Road

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2023/3755564 THAMESLINK CORE CYCLICAL MTCE 
POSSESSION 



2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1145 Sun

04/02/24

04/02/24

04/02/24

05/02/24

05/02/24

04/02/24

05/02/24

05/02/24

05/02/24

04/02/24

04/02/24

04/02/24

04/02/24

05/02/24

1145 Sun

1145 Sun

1145 Sun

0001 Mon

0001 Mon

1145 Sun

0001 Mon

0001 Mon

0001 Mon

1145 Sun

1145 Sun

1145 Sun

1145 Sun

0001 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Corby

Up & Down Slow

Up & Down Burton

Down Goods Loop

Up & Down Goods

Down and Up 
Nuneaton/Hinckley

Down and Up 
South Curve

Run Round 
Sidings

Sidings

Wellingborough 
Down Sidings
Reception and 
Departure Line
Neilson Sidings

Down and Up 
Fast/Main

Kettering North Jn

Leicester South Jn

Manton Jn

Wigston North Jn

Bagworth Jn

Harrowden Jn

Knighton Jn

Nuneaton South Jn

Glen Parva Jn

Corby Tunnel

Kettering

Wellingborough

Harrowden Jn

Leicester South Jn

Bedford North Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wellingborough

Wigston North Jn

Wigston South Jn

Corby North Jn

Kettering

Wellingborough

Wellingborough 
North Jn

Kettering South 
Jn

P2023/3755591 KETTERING WORKSTATION SPLIT - FINAL 
COMMISSIONING

MML3 K2W ELECTRIFICATION WORKS



2345 SAT TO 1145 SUN

ALL LINES BLOCKED BEDFORD TO LEICESTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NO ROUTE NUNEATON-LEICESTER: RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FOR CROSS COUNTRY SERVICES. FREIGHT 
TRAINS DIVERTED VIA TAMWORTH AND 
BURTON-ON-TRENT.



NO ACCESS TO/FROM COALVILLE LINE AT 
KNIGHTON JN.



1145 SUN TO 0001 MON

TRAINS DIVERTED VIA CORBY AND MANTON JN.


NO ROUTE NUNEATON-LEICESTER: RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FOR CROSS COUNTRY SERVICES. FREIGHT 
TRAINS DIVERTED VIA TAMWORTH AND 
BURTON-ON-TRENT. 



NO ACCESS TO/FROM COALVILLE LINE AT 
KNIGHTON JN.

LN3201
LN3231
LN3232
LN3525
LN3601
MD232

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up & Down Slow

Platform 4

Carriage Sidings

Loco Shed Sidings

Humberstone Road 
Jn

Leicester

Leicester North Jn

Leicester

Leicester North Jn

Leicester South 
Jn

Leicester

Leicester South 
Jn

P2023/3755592 DERBY WORKS DELIVERY TRACK: PLTR 
LEICESTER STATION PLATFORM 3



2350 SAT TO 1145 SUN

EMR SERVICES TO START/TERMINATE AT 
LEICESTER PLATFORM 1, RUNNING VIA THE UP &
DOWN GOODS LINE FROM HUMBERSTONE 
ROAD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OEPRATE BETWEEN BEDFORD AND LEICESTER.


1145 SUN TO 0530 MON

EMR AND FREIGHT TRAINS DIVERTED VIA 
SYSTON NORTH JN, MANTON JN AND CORBY.



NO ACCESS TO LEICESTER TO/FROM THE 
SOUTH. NO ACCESS TO PLATFORMS 2, 3 AND 4. 


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE NUNEATON-LEICESTER 1000-2300 
SUN AND KETTERING-MARKET HARBOROUGH-
LEICESTER-LOUGHBOROUGH 1145 SUN-0100 
MON.



CROSS COUNTRY SERVICES TO RUN INTO 
LEICESTER PLATFORM 1 TO/FROM THE NORTH 
VIA THE UP & DOWN GOODS LEICESTER TO 
HUMBERSTONE ROAD JN.



ACCESS MAINTAINED TO LEICESTER L.I.P 
TO/FROM THE NORTH VIA REVERSAL ON UP & 
DOWN SLOW AT LEICESTER (MAX LENGTH 3-
CAR UNIT).

LN3201 03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2023/3774422 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2023/3775135 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Page           68 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/02/24

05/02/24

04/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

05/02/24

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Up Holborn Fast

Down Holborn 
Fast
Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3742041 0145 SAT TO 0145 SUN



GTR THAMESLINK ST ALBANS TO WIMBLEDON 
LOOP SERVICES WILL NOT RUN



GTR THAMESLINK TO RUN LUTON TO RAINHAM 
ALL STATIONS



GTR TO DIVERT 1TPH TO VICTORIA EASTERN.



0145 SUN TO 0345 SUN

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4



GTR TO DIVERT 1TPH TO VICTORIA EASTERN.



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.

LN3213
SO280

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

03/02/24

04/02/24

04/02/24

04/02/24

04/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0400 Tue

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

13/02/24

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1200 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage

Down and Up 
Slow

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Jowett Sidings 
Nos. 15 to 19
CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

Down and Up 
Slow

Down Slow

Up Slow

Bedford South Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford South Jn

Radlett Jn

Flitwick Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Flitwick Jn

Mill Hill Broadway

P2023/3769012

P2023/3769033

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3140
LN3201

LN3201

10/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

13/02/24

46Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0900 Fri

0010 Sun

0010 Sun

0010 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0955 Fri

0710 Sun

0855 Sun

0855 Sun

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Wellingborough 
South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Sharnbrook Jn

Syston North Jn

Syston South Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2023/3769043

P2023/3821393

P2023/3774423

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH 
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

LN3201

LN3201
LN3204
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

16/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3775117

P2023/3743924

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

11/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

2205 Mon

2225 Mon

2205 Tue

2225 Tue

14/02/24

14/02/24

16/02/24

16/02/24

13/02/24

13/02/24

14/02/24

14/02/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

0645 Tue

0615 Tue

0645 Wed

0615 Wed

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Stamford/Main

Down 
Stamford/Main

Up Stamford/Main

Down 
Stamford/Main

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Manton Jn

Manton Jn

Manton Jn

Manton Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

P2023/3634236

P2023/3634272

P2023/3756585

P2023/3756560

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

HIGH OUTPUT TRS LUFFENHAM UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.

HIGH OUTPUT TRS LUFFENHAM UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3615

LN3615

14/02/24

14/02/24

16/02/24

16/02/24

12/02/24

12/02/24

13/02/24

13/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2205 Wed

2225 Wed

2205 Thu

2225 Thu

15/02/24

15/02/24

16/02/24

16/02/24

0645 Thu

0615 Thu

0645 Fri

0615 Fri

Possession

Possession

Possession

Possession

Up Main/Stamford

Down 
Stamford/Main

Up Main/Stamford

Down 
Stamford/Main

Manton Jn

Manton Jn

Manton Jn

Manton Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2023/3756601

P2023/3756602

HIGH OUTPUT TRS LUFFENHAM UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1L56.

HIGH OUTPUT TRS LUFFENHAM UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1L56.

LN147
LN3615

LN147
LN3615

14/02/24

14/02/24

15/02/24

15/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0025 Sun

0605 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

0800 Sun (7 hrs)

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maintenance 
Siding

Up Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Dock Jn South

Dock Jn South

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

St. Pancras 
International

St. Pancras 
International

Sheet Stores Jn

Trent East Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3774103

P2023/3779472

P2023/3821462

P2023/3743882

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



NORTHERN SERVICE 5Y18 TO DIVERT VIA 
ALFRETON AND TOTON.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201
SO400

LN3201
SO400

LN3201
LN3204
LN3207
LN3228
LN3520

LN3213
LN3216
SO280

0m0ch and 0m0ch

0m29ch and 0m59ch

Track Maintenance

Track Maintenance

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

18/02/24

47Week

W2023/10050193

W2023/10063884
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2325 Sat
19/02/24
0400 Mon (29 hrs)

PossessionDown Main

Up Main

Kingsbury Branch JnTamworth (High 
Level)

P2023/3754725 Work Content: PLTR - Wilnecote



REPLACEMENT SERVICE TO OPERATE



TRAINS TO DIVERT VIA ALREWAS AND CROSS 
CITY LINE



FREIGHT TO DIVERT

ACCESS TO HAMS HALL VIA NUNEATON

LN3340
LN3501
MD501
MD545

17/02/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0900 Wed

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0955 Wed

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Wellingborough 
South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sharnbrook Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2023/3769044

P2023/3755613

P2023/3755612

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



NORTHERN SERVICE 5Y18 TO DIVERT VIA 
ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

28/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

48Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3821415

P2023/3743873

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201
LN3501

LN3213
LN3216
SO280

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

25/02/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2023/3821467

P2023/3755609

2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED: OHLE 
POWER RESTORED AT 0840 SUN.



THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT ST.PANCRAS TO HAVE 
PANTOGRAPHS LOWERE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN.

2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0600 SUN).



EMR TO UTILISE ALL FOUR PLATFORMS AT ST. 
PANCRAS HIGH LEVEL TO STABLE ECS.

LN3201

LN3201

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

03/03/24

03/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

02/03/24

03/03/24

03/03/24

49Week



Page           79 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

P2023/3755618 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0030 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0800 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3821442

P2023/3744209

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

03/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri

2250 Fri

11/03/24

11/03/24

0515 Mon

0515 Mon

Possession

Possession

Down and Up 
Corby

All Lines

Manton Jn

Syston East Jn

Corby Station 
North Jn

Uffington & 
Barnack LC 
(MCG)

P2023/3756393 ***WEEK 50 WEEKEND***



HIGH OUTPUT TRS WORKS PILTON DOWN MAIN


NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS 

COUNTRY SERVICES TO TERMINATE AT 
LEICESTER AND 

PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE 

BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON 

CEMENT WORKS OR ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 

GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC 

DIVERTED VIA NOTTINGHAM AND GRANTHAM.

LN3601
LN3615

08/03/24

08/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0200 Mon

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Jowett Sidings 
Nos. 15 to 19
CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

All Lines

Kettering Depot 
Sidings 1, 2, 3 and
4
Down and Up 
Corby

Down and Up 
Slow

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Kettering

Corby Station North 
Jn

Bedford Midland

Oakley HABD

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford North Jn

Kettering

Kettering North Jn

Luton North Jn

Harpenden Jn

P2023/3768969 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2310 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0200 MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH - RUNNING SLOW LINE FROM 
SHARNBROOK JN AND AT LUTON PLATFORM 2  
TO/FROM THE SOUTH. ALL OHLE ISOLATED 
NORTH OF LUTON: EMR CONNECT SERVICES 
UNABLE TO OPERATE, DIESEL SERVICE TO 
OPERATE KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



0200 MON TO 0530 MON

TRAIN TO TRAVEL OVER THE SLOW LINES.

LN3140
LN3201

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

11/03/24

50Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

16/03/24

18/03/24

16/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2023/3769027 ***WEEK 51 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

15/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0205 Sun

0630 Sun

0900 Wed

18/03/24

18/03/24

11/03/24

11/03/24

10/03/24

10/03/24

10/03/24

10/03/24

11/03/24

11/03/24

10/03/24

11/03/24

11/03/24

11/03/24

13/03/24

0530 Mon

0300 Mon

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0955 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down and Up Fast

Down and Up 
Slow

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

Run Round Road

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down Slow

Up Slow

Down Carriage 
Loop

Down and Up 
Moorgate

Down and Up 
Slow

Down Slow

Up Slow

Bedford North Jn

Bedford Midland

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Wellingborough 
South Jn

Harpenden Jn

Luton North Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Kings Cross 
Thameslink 
(CLOSED)
Kentish Town Jn

Sharnbrook Jn

P2023/3769027

P2023/3755565

P2023/3769045

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

LN3201

17/03/24

17/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

09/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

13/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Netherfield Jn

Nottingham

Nottingham

Netherfield Jn

Nottingham

Nottingham

P2023/3821417

P2023/3755616

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3204
LN3625
LN3635

LN3204
LN3625
LN3635

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

11/03/24

13/03/24

13/03/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Kings Cross 
Thameslink 
(CLOSED)

Loughborough Jn

Herne Hill

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

P2023/3741995

P2023/3634238

0145 SUN TO 0345 SUN

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: VIC 5 RESIGNALLING

WORK: Capital Delivery: Southwark - E&P

Works Delivery - Farringdon Station

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO110
SO130
SO260
SO280

LN3213
LN3214
SO280

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

10/03/24

13/03/24

13/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Fri

0130 Fri

2250 Fri

2250 Fri

15/03/24

15/03/24

11/03/24

11/03/24

0430 Fri

0430 Fri

0515 Mon

0515 Mon

Line Blockage

Line Blockage

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Corby

All Lines

Belle Isle Jn

Midland Road Jn

Manton Jn

Syston East Jn

Canal Tunnels Jn

City Thameslink

Corby Station 
North Jn

Uffington & 
Barnack LC 
(MCG)

P2023/3634274

P2023/3756393

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

***WEEK 50 WEEKEND***



HIGH OUTPUT TRS WORKS PILTON DOWN MAIN


NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS 

COUNTRY SERVICES TO TERMINATE AT 
LEICESTER AND 

PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE 

BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON 

CEMENT WORKS OR ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 

GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC 

DIVERTED VIA NOTTINGHAM AND GRANTHAM.

LN3213
LN3214
SO280

LN3601
LN3615

15/03/24

15/03/24

08/03/24

08/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri

2250 Fri

18/03/24

18/03/24

0515 Mon

0515 Mon

Possession

Possession

Down and Up 
Corby

All Lines

Manton Jn

Syston East Jn

Corby Station 
North Jn

Uffington & 
Barnack LC 
(MCG)

P2023/3756418 ***WEEK 51 WEEKEND***



HIGH OUTPUT TRS WORKS BROOKSBY UP MAIN


NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 

GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.

LN3601
LN3615

15/03/24

15/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

16/03/24

18/03/24

16/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2023/3769027 ***WEEK 51 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

15/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

18/03/24

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0530 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn

Bedford Midland

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Harpenden Jn

Luton North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2023/3769027

P2023/3821483 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

17/03/24

17/03/24

16/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

23/03/24

25/03/24

23/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up 
Slow

Down and Up Fast

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Harpenden

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden

Harpenden Jn

Bedford Carriage 
Sidings

Bedford Midland

P2023/3768997 ***WEEK 52 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE
S&C RENEWAL LUTON (REPLANNED FROM WK01 
2023)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1-3. WITH RAIL 
REPLACEMENT ROAD SERVICES.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS (8-CAR RLU) AND HARPENDEN 
DOWN SLOW (12-CAR FLU). RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
HARPENDEN AND BEDFORD. THAMESLINK ECS 
TO BERTH AT ST.PANCRAS HIGH LEVEL SAT 
NIGHT.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED. (NOTE: OHLE POWER 
RESTORED AT 0300 MON).



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD. NO ACCESS 
TO/FROM LUTON CRESCENT ROAD YARD, 
LIMBURY ROAD SIDINGS OR ELSTOW SIDINGS.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

29m20ch and 33m55ch

C71 S&C-Complete Renewal
RT60/NR60

22/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10280217
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

25/03/24

25/03/24

0300 Mon

0530 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Bedford Midland

Bedford North Jn

Harpenden

Harpenden Jn

P2023/3768997 24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sun

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Mon

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down And Up 
Tinsley

Single

Single

All Lines

Single

All Lines

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Up Erewash

Down Erewash

All Lines

Down

Up

Down and Up 
Main

Up Erewash

Down Erewash

Tinsley East Jn

Dore West Jn

Dore Station Jn

Earles Sidings SB

Rotherham Central 
Jn

Kiveton Bridge

Swinton Jn North

Hexthorpe Jn

Goldthorpe

Masborough Jn

Sheffield South Jn

Ecclesfield West Jn

Beighton Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Clay Cross North Jn 
(inc.)

Aldwarke Jn

Dore South Jn

Dore West Jn

Holmes Jn

Nunnery Main 
Line Jn

Sheffield South Jn

Swinton Jn

Swinton Jn North

Tapton Jn

Wincobank Jn

Woodhouse Jn

Morton Jn

Tapton Jn

Wingfield Tunnel

Morton Jn

P2023/3780167 TRU HOPE VALLEY | BLOCKADE COMMISSIONING
TS11

[IN ASSOCIATION WITH 9 DAY BLOCKADE 
P.3780182]



NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
AND DONCASTER 



TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



WHEELS FREE REQUIREMENTS TO BE FURTHER 
DEVELOPED

LN3201
LN3207
LN736
LN750
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN830
LN840
LN854
LN868
LN872
LN922
NW9001

165m4ch and 157m44ch
Major Projects

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10064648
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sun

2315 Sun

2315 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

2315 Fri

25/03/24

25/03/24

25/03/24

25/03/24

22/03/24

25/03/24

25/03/24

25/03/24

25/03/24

22/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0445 Mon

2315 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2315 Fri

0445 Mon

Module TS11

Module TS11

Module TS11

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

All Lines

Up

Down

Down and Up 
Main

All Lines

All Lines

Down Sidings

Up Heeley loop

Down and Up 
Main

Down Siding

All Lines

All Lines

Barrow Hill South Jn

Dronfield

Tapton Jn

Dore West Jn

Earles Sidings SB

Grindleford

Heeley

Sheffield

Totley Tunnel East 
(TE)

Chinley

Chinley North Jn

Tapton Jn

Wingfield Tunnel

Dore South Jn

Dore Station Jn

Grindleford

Heeley

Tapton Jn

Totley Tunnel 
East (TE)

Earles Sidings SB

Dore Station Jn

P2023/3780167

P2023/3780182 TRU HOPE VALLEY | 9 DAY BLOCKADE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT CHINLEY WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HOPE AND SHEFFIELD 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



BETWEEN 0015 SAT TO 2315 FRI

TRAINS TO DIVERT VIA BARROW HILL 

XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT CHINLEY WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



BETWEEN 0015 SAT 16TH TO 0001 MON 18TH

NO ACCESS TO EARLES SIDINGS



BETWEEN 0001 MON 18TH AND 2315 FRI 22ND

ACCESS TO/FROM EARLES SIDINGS ONLY 
BETWEEN CHINLEY AND EARLES VIA SINGLE 
LINE WORKING ON THE DOWN LINE  



BETWEEN 2315 FRI 22ND TO 0515 MON 25TH

NO ACCESS TO EARLES SIDINGS 



BETWEEN 2315 FRI TO 0800 SAT, 2200 SAT TO 
0900 SUN AND 2200 SUN TO 0515 MON

ASSOCIATED TS11'S WILL APPLY WITH NO 
ROUTE TO BETWEEN CHESTERFIELD AND 
DONCASTER

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

24/03/24

24/03/24

24/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10056415

Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0835 Sun

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Junction Road Jn

Woodgrange Park Jn

Hampstead Heath

Woodgrange Park

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Woodgrange Park Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

South Tottenham 
East Jn

P2023/3774424 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN 
FROM 0835 SUN

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 8 ROTR MERGED WITH NLL 
CYCLIC TYPE 16

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2023/3775118

P2023/3743862

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

18/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

17/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri

2250 Fri

2250 Fri

2250 Fri

18/03/24

18/03/24

25/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Down and Up 
Corby

All Lines

Down and Up 
Corby

All Lines

Manton Jn

Syston East Jn

Manton Jn

Syston East Jn

Corby Station 
North Jn

Uffington & 
Barnack LC 
(MCG)

Corby Station 
North Jn

Uffington & 
Barnack LC 
(MCG)

P2023/3756418

P2023/3756496

***WEEK 51 WEEKEND***



HIGH OUTPUT TRS WORKS BROOKSBY UP MAIN


NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 

GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.

***WEEK 52 WEEKEND***



HIGH OUTPUT TRS WORKS PILTON UP MAIN



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS 

COUNTRY SERVICES TO TERMINATE AT 
LEICESTER AND 

PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE 

BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON 

CEMENT WORKS OR ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 

GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC 

DIVERTED VIA NOTTINGHAM AND GRANTHAM.

LN3601
LN3615

LN3601
LN3615

15/03/24

15/03/24

22/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Data freeze:
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Version 3.0

EAS_V3_2024
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

52Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

23/03/24

25/03/24

23/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up 
Slow

Down and Up Fast

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Harpenden

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden

Harpenden Jn

Bedford Carriage 
Sidings

Bedford Midland

P2023/3768997 ***WEEK 52 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE
S&C RENEWAL LUTON (REPLANNED FROM WK01 
2023)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1-3. WITH RAIL 
REPLACEMENT ROAD SERVICES.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.ALBANS (8-CAR RLU) AND HARPENDEN 
DOWN SLOW (12-CAR FLU). RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
HARPENDEN AND BEDFORD. THAMESLINK ECS 
TO BERTH AT ST.PANCRAS HIGH LEVEL SAT 
NIGHT.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED. (NOTE: OHLE POWER 
RESTORED AT 0300 MON).



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD. NO ACCESS 
TO/FROM LUTON CRESCENT ROAD YARD, 
LIMBURY ROAD SIDINGS OR ELSTOW SIDINGS.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

29m20ch and 33m55ch

C71 S&C-Complete Renewal
RT60/NR60

22/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10280217

Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

0400 Tue

0900 Wed

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

25/03/24

25/03/24

26/03/24

27/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0300 Mon

0530 Mon

0500 Tue

0955 Wed

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Possession

Possession

Line Blockage

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Bedford Midland

Bedford North Jn

Radlett Jn

Wellingborough 
South Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Harpenden

Harpenden Jn

Mill Hill Broadway

Sharnbrook Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2023/3768997

P2023/3768975

P2023/3769046

P2023/3821429

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201

LN3201

LN3201

24/03/24

24/03/24

26/03/24

27/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2023/3755615 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

LN3201 23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sun

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Mon

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down And Up 
Tinsley

Single

Single

All Lines

Single

All Lines

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Up Erewash

Down Erewash

All Lines

Down

Up

Down and Up 
Main

Up Erewash

Down Erewash

Tinsley East Jn

Dore West Jn

Dore Station Jn

Earles Sidings SB

Rotherham Central 
Jn

Kiveton Bridge

Swinton Jn North

Hexthorpe Jn

Goldthorpe

Masborough Jn

Sheffield South Jn

Ecclesfield West Jn

Beighton Jn

Clay Cross North Jn 
(inc.)

Barrow Hill South Jn

Dronfield

Tapton Jn

Clay Cross North Jn 
(inc.)

Aldwarke Jn

Dore South Jn

Dore West Jn

Holmes Jn

Nunnery Main 
Line Jn

Sheffield South Jn

Swinton Jn

Swinton Jn North

Tapton Jn

Wincobank Jn

Woodhouse Jn

Morton Jn

Tapton Jn

Wingfield Tunnel

Morton Jn

P2023/3780167 TRU HOPE VALLEY | BLOCKADE COMMISSIONING
TS11

[IN ASSOCIATION WITH 9 DAY BLOCKADE 
P.3780182]



NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
AND DONCASTER 



TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



WHEELS FREE REQUIREMENTS TO BE FURTHER 
DEVELOPED

LN3201
LN3207
LN736
LN750
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN830
LN840
LN854
LN868
LN872
LN922
NW9001

165m4ch and 157m44ch
Major Projects

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

22/03/24

23/03/24

23/03/24

23/03/24

23/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10064648

Week 52  - Continued



Page         106 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sun

2315 Sun

2315 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

2315 Fri

25/03/24

25/03/24

25/03/24

25/03/24

22/03/24

25/03/24

25/03/24

25/03/24

25/03/24

22/03/24

25/03/24

0515 Mon

0515 Mon

0515 Mon

0445 Mon

2315 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2315 Fri

0445 Mon

Module TS11

Module TS11

Module TS11

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

All Lines

Up

Down

Down and Up 
Main

All Lines

All Lines

Down Sidings

Up Heeley loop

Down and Up 
Main

Down Siding

All Lines

All Lines

Barrow Hill South Jn

Dronfield

Tapton Jn

Dore West Jn

Earles Sidings SB

Grindleford

Heeley

Sheffield

Totley Tunnel East 
(TE)

Chinley

Chinley North Jn

Tapton Jn

Wingfield Tunnel

Dore South Jn

Dore Station Jn

Grindleford

Heeley

Tapton Jn

Totley Tunnel 
East (TE)

Earles Sidings SB

Dore Station Jn

P2023/3780167

P2023/3780182 TRU HOPE VALLEY | 9 DAY BLOCKADE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT CHINLEY WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HOPE AND SHEFFIELD 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



BETWEEN 0015 SAT TO 2315 FRI

TRAINS TO DIVERT VIA BARROW HILL 

XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT CHINLEY WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 

TRAINS DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



BETWEEN 0015 SAT 16TH TO 0001 MON 18TH

NO ACCESS TO EARLES SIDINGS



BETWEEN 0001 MON 18TH AND 2315 FRI 22ND

ACCESS TO/FROM EARLES SIDINGS ONLY 
BETWEEN CHINLEY AND EARLES VIA SINGLE 
LINE WORKING ON THE DOWN LINE  



BETWEEN 2315 FRI 22ND TO 0515 MON 25TH

NO ACCESS TO EARLES SIDINGS 



BETWEEN 2315 FRI TO 0800 SAT, 2200 SAT TO 
0900 SUN AND 2200 SUN TO 0515 MON

ASSOCIATED TS11'S WILL APPLY WITH NO 
ROUTE TO BETWEEN CHESTERFIELD AND 
DONCASTER

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

24/03/24

24/03/24

24/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

16/03/24

22/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10056415

Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2023/3774425

P2023/3775100

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2023/3746576

P2023/3508109

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING 5S91



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

24/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/9372190

Week 52  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri

2250 Fri

2205 Mon

2225 Mon

25/03/24

25/03/24

26/03/24

26/03/24

0515 Mon

0515 Mon

0645 Tue

0615 Tue

Possession

Possession

Possession

Possession

Down and Up 
Corby

All Lines

Up Stamford/Main

Down 
Stamford/Main

Manton Jn

Syston East Jn

Manton Jn

Manton Jn

Corby Station 
North Jn

Uffington & 
Barnack LC 
(MCG)

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

P2023/3756496

P2023/3756590

***WEEK 52 WEEKEND***



HIGH OUTPUT TRS WORKS PILTON UP MAIN



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS 

COUNTRY SERVICES TO TERMINATE AT 
LEICESTER AND 

PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE 

BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON 

CEMENT WORKS OR ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 

GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC 

DIVERTED VIA NOTTINGHAM AND GRANTHAM.

HIGH OUTPUT TRS KETTON UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.

LN3601
LN3615

LN3615

22/03/24

22/03/24

25/03/24

25/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Page         110 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2205 Tue

2225 Tue

2205 Wed

2225 Wed

2205 Thu

2225 Thu

27/03/24

27/03/24

28/03/24

28/03/24

29/03/24

29/03/24

0645 Wed

0615 Wed

0645 Thu

0615 Thu

0645 Fri

0615 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Up Stamford/Main

Down 
Stamford/Main

Up Main/Stamford

Down 
Stamford/Main

Up Main/Stamford

Down 
Stamford/Main

Manton Jn

Manton Jn

Manton Jn

Manton Jn

Manton Jn

Manton Jn

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2023/3756591

P2023/3756592

P2023/3756593

HIGH OUTPUT TRS KETTON UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.

HIGH OUTPUT TRS KETTON UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.


POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1L56

HIGH OUTPUT TRS KETTON UP MAIN



NON-W10 FREIGHT TRAFFIC DIVERTED VIA 
GRANTHAM AND NOTTINGHAM.



W10 INTERMODAL FREIGHT TRAFFIC DIVERTED 
VIA WCML/NLL/GEML.



NO ACCESS TO/FROM KETTON CEMENT SIDINGS.


NO ACCESS TOWARDS CORBY TO/FROM 
MANTON JN -

TRAINS DIVERTED VIA MARKET HARBOROUGH. 
NORWICH SERVICES TO DIVERT VIA GRANTHAM.


POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1L56

LN3615

LN147
LN3615

LN147
LN3615

26/03/24

26/03/24

27/03/24

27/03/24

28/03/24

28/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2024/3775163 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
AT LUTON PL.1-3 AND CRESCENT ROAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

1Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3775343 2340 SAT TO 0225 SUN AND 0555 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

30/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3772275 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE]



BETWEEN 0001 SUN TO 0040 SUN AND 

BETWEEN 0740 SUN TO 1000 SUN 

PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

5C06, 5C09 TO BE DIVERTED VIA BARROWHILL

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Page         114 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0740 Sun

0740 Sun

0740 Sun

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Chesterfield

Grindleford

Sheffield North Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3772275

P2024/3774426 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775119

P2024/3776132

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

POSSESSION STARTS 0245 BST



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

01/04/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

31/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0900 Wed

0900 Wed

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

10/04/24

10/04/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0955 Wed

0955 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Wellingborough 
South Jn

Wellingborough 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

Sharnbrook Jn

Sharnbrook Jn

P2024/3775164

P2024/3769047

P2024/3769048

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
AT LUTON PL.1-3 AND CRESCENT ROAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

LN3201

06/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

10/04/24

10/04/24

2Week



Page         117 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774427 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775140

P2024/3743886

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

07/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

10/04/24

10/04/24

12/04/24

12/04/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2024/3634240

P2024/3634277

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

10/04/24

10/04/24

12/04/24

12/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham Curve
Through Siding
Down and Up 
Chellaston

All Lines

Down and Up 
Coalville Goods

Down and Up 
Stoke

Birmingham Curve 
Jn

Stenson Jn

Barton South Jn

Drakelow West 
Curve Jn

Findern LC (AHB)

Branston Jn

Castle Donington

Derby London 
Road Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

P2024/3756504 CROSS COUNTRY: SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND TAMWORTH



NONE W10 FREIGHT SERVICES DIVERTED VIA 
NUNEATON AND LEICESTER. SLOW LINES TO 
REMAIN OPEN BETWEEN RATCLIFFE JN AND 
SYSTON SOUTH JN DUE TO GAUGE CLEARANCE 
ISSUES.



W10 GAUGE FREIGHT TRAFFIC TO BE DIVERTED 
VIA ECML/HERTFORD LOOP CAMDEN ROAD 
JN/WCML SOUTH. 



ACCESS MAINTAINED TO CENTRAL RIVERS 
DEPOT TO/FROM THE BIRMINGHAM DIRECTION. 
NO ACCESS TO/FROM DERBY. CROSS COUNTRY 
TO OPERATE BIRMINGHAM-TAMWORTH 
SERVICES, REVERSING AT CENTRAL RIVERS 
SOUTH ARRIVAL LINE. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO/FROM BURTON-
ON-TRENT.



NO ACCESS TO NORTH STAFFS LINE. EMR TO 
RUN CREWE-TUTBURY WITH ECS REVERSING 
AT EGGINTON JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE DERBY-TUTBURY.



NO ACCESS TO/FROM CASTLE DONINGTON LINE 
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). MAX W8 GAUGE TRAINS.



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

LN3501
LN3505
LN3520
LN3525
LN3535

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2024/3775139 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

13/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

3Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3743883 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3213
LN3216
SO280

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

14/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham Curve
Through Siding
Down and Up 
Chellaston

All Lines

Down and Up 
Coalville Goods

Down and Up 
Stoke

Birmingham Curve 
Jn

Stenson Jn

Barton South Jn

Drakelow West 
Curve Jn

Findern LC (AHB)

Branston Jn

Castle Donington

Derby London 
Road Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

P2024/3756477 CROSS COUNTRY: SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND TAMWORTH



NONE W10 FREIGHT SERVICES DIVERTED VIA 
NUNEATON AND LEICESTER. SLOW LINES TO 
REMAIN OPEN BETWEEN RATCLIFFE JN AND 
SYSTON SOUTH JN DUE TO GAUGE CLEARANCE 
ISSUES.



W10 GAUGE FREIGHT TRAFFIC TO BE DIVERTED 
VIA ECML/HERTFORD LOOP CAMDEN ROAD 
JN/WCML SOUTH.

 

ACCESS MAINTAINED TO CENTRAL RIVERS 
DEPOT TO/FROM THE BIRMINGHAM DIRECTION. 
NO ACCESS TO/FROM DERBY. CROSS COUNTRY 
TO OPERATE BIRMINGHAM-TAMWORTH 
SERVICES, REVERSING AT CENTRAL RIVERS 
SOUTH ARRIVAL LINE. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO/FROM BURTON-
ON-TRENT.



NO ACCESS TO NORTH STAFFS LINE. EMR TO 
RUN CREWE-TUTBURY WITH ECS REVERSING 
AT EGGINTON JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE DERBY-TUTBURY.



NO ACCESS TO/FROM CASTLE DONINGTON LINE 
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). MAX W8 GAUGE TRAINS.



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

LN3501
LN3505
LN3520
LN3525
LN3535

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri
22/04/24
0545 Mon

PossessionDown and Up 
Main

Manton JnUffington & 
Barnack LC 
(MCG)

P2024/3756568 ***WEEK 04 WEEKEND***



CRSA PLTR TINWELL 



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.





NO ACCESS TO KETTON CEMENT WORKS.

LN3615

10m16ch and 6m46ch

C11 Rerail Resleeper 
Reballast - Trax

19/04/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/9945911

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2245 Fri
29/04/24
0610 Mon

PossessionDown Main/Up & 
Down Main
Up & Down 
Main/Up Main

Wyberton LC CCTVHeckington LCP2024/3775211 ***WEEK 05 WEEKEND POSSESSION***

PLTR SWINESHEAD DOWN MAIN - CRSA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN185

126m22ch and 134m57ch
C4 Rerail Resleeper (steel)

26/04/24

4Week

W2024/10044718
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

22/04/24

22/04/24

22/04/24

22/04/24

21/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0805 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Jowett Sidings 
Nos. 15 to 19
CE Siding No. 1

NDS Siding Nos. 
1/2
Tamper Sidings

EMU Sidings

Cauldwell Depot

All Lines

Kettering Depot 
Sidings 1, 2, 3 and
4
Down and Up 
Corby

Down & Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Kettering

Corby Station North 
Jn

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford North Jn

Kettering

Kettering North Jn

Luton North Jn

P2024/3768968 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2310 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



0805 SUN TO 0200 MON

ALL LINES BLOCKED LUTON TO BEDFORD 
EXCLUSIVE. EMR SERVICES TO 
START/TERMINATE AT BEDFORD PLATFORMS 1 
AND 2 TO/FROM THE NORTH AND AT LUTON 
TO/FROM THE SOUTH.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON TO/FROM THE SOUTH. ALL OHLE 
ISOLATED NORTH OF LUTON: EMR CONNECT 
SERVICES UNABLE TO OPERATE, DIESEL 
SERVICE TO OPERATE KETTERING-CORBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.



PANTOGRAPHS TO BE LOWERED ON ALL ECS 
STABLED AT BEDFORD CAULDWELL DEPOT, 
BEDFORD CARRIAGE SIDINGS, BEDFORD 
JOWETT SIDINGS AND KETTERING DEPOT 
SIDINGS.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

LN3140
LN3201

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0630 Sun

21/04/24

21/04/24

22/04/24

22/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

22/04/24

22/04/24

21/04/24

22/04/24

21/04/24

22/04/24

22/04/24

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0630 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3756581 THAMESLINK CORE CYCLICAL MTCE 
POSSESSION AGAR GROVE STRUCTURES 
RENEWAL ENABLING WORKS



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



GTR 9S**/ 9J** SERVICES TO TERMINATE KINGS 
CROSS SATURDAY AND SUNDAY

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

21/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued



Page         128 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0900 Wed

0900 Wed

24/04/24

24/04/24

0955 Wed

0955 Wed

Line Blockage
+ EPR

Line Blockage
+ EPR

Down Slow

Up Slow

Down Slow

Up Slow

Wellingborough 
South Jn

Wellingborough 
South Jn

Sharnbrook Jn

Sharnbrook Jn

P2024/3769050

P2024/3769049

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

24/04/24

24/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2024/3745297 GTR TO STABLE IN BLACKFRIARS PLATFORMS 4


PLATFORM 3 AT LONDON BLACKFRIARS TO BE 
OUTBERTHED FOR TURNOVER OF ENGINEERING
TRAINS



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL RUN TO ST.PANCRAS HIGH LEVEL. 



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS.



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: CORE ELEPHANT AND CASTLE (UF)

WORK: VIC 5 RESIGNALLING

WORK: CEFA - INTERSECTION (HHH Over XTD) 
(Topside)

VS390-392 (Gantry)

STEEDMAN STREET (METS)

2000mm H by 40m L Mass on RHS , Rail over Road 
Pub

NEW KENT ROAD (MAINS)


LN101
LN3201
LN3213
LN3216
SO110
SO130
SO260
SO280

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

22/04/24

22/04/24

22/04/24

22/04/24

22/04/24

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham Curve
Through Siding
Down and Up 
Chellaston

All Lines

Down and Up 
Coalville Goods

Down and Up 
Stoke

Birmingham Curve 
Jn

Stenson Jn

Barton South Jn

Drakelow West 
Curve Jn

Findern LC (AHB)

Branston Jn

Castle Donington

Derby London 
Road Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

P2024/3745297

P2024/3756479

NEW KENT ROAD (METS)

HAMPTON STREET (MAINS)

CROSS COUNTRYCROSS COUNTRY: SERVICES 
TO DIVERT VIA LEICESTER OR 
START/TERMINATE AT DERBY AND TAMWORTH



NONE W10 FREIGHT SERVICES DIVERTED VIA 
NUNEATON AND LEICESTER. SLOW LINES TO 
REMAIN OPEN BETWEEN RATCLIFFE JN AND 
SYSTON SOUTH JN DUE TO GAUGE CLEARANCE 
ISSUES.



W10 GAUGE FREIGHT TRAFFIC TO BE DIVERTED 
VIA ECML/HERTFORD LOOP CAMDEN ROAD 
JN/WCML SOUTH.





ACCESS MAINTAINED TO CENTRAL RIVERS 
DEPOT TO/FROM THE BIRMINGHAM DIRECTION. 
NO ACCESS TO/FROM DERBY. CROSS COUNTRY 
TO OPERATE BIRMINGHAM-TAMWORTH 
SERVICES, REVERSING AT CENTRAL RIVERS 
SOUTH ARRIVAL LINE. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO/FROM BURTON-
ON-TRENT.



NO ACCESS TO NORTH STAFFS LINE. EMR TO 
RUN CREWE-TUTBURY WITH ECS REVERSING 
AT EGGINTON JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE DERBY-TUTBURY.



NO ACCESS TO/FROM CASTLE DONINGTON LINE 
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). MAX W8 GAUGE TRAINS.



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

LN3501
LN3505
LN3520
LN3525
LN3535

20/04/24

20/04/24

20/04/24

20/04/24

20/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri
22/04/24
0545 Mon

PossessionDown and Up 
Main

Manton JnUffington & 
Barnack LC 
(MCG)

P2024/3756568 ***WEEK 04 WEEKEND***



CRSA PLTR TINWELL 



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.





NO ACCESS TO KETTON CEMENT WORKS.

LN3615

10m16ch and 6m46ch

C11 Rerail Resleeper 
Reballast - Trax

19/04/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/9945911

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2245 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

29/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

0610 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Wyberton LC CCTV

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Heckington LC

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2024/3775211

P2024/3756563

***WEEK 05 WEEKEND POSSESSION***

PLTR SWINESHEAD DOWN MAIN - CRSA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0600 SUN).



EMR TO UTILISE ALL FOUR PLATFORMS AT ST. 
PANCRAS HIGH LEVEL TO STABLE ECS.

LN185

LN3201

126m22ch and 134m57ch

6m70ch and 9m40ch

C4 Rerail Resleeper (steel)

Preparatory Work

26/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

5Week

W2024/10044718

W2024/10082125
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

29/04/24

29/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0445 Mon

0445 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3755549

P2024/3744211

***MOVED FROM WK05 TO WK03 AT V3 TO AVOID 
DOUBLE DISRUPTION WITH ECML SECTION 7***



MML3 ELECTRIFICATION K2W



TRAINS DIVERTED VIA CORBY AND MANTON JN.


RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC). ACCESS MAINTAINED TO LEICESTER 
SOUTH JN FOR REVERSAL OF CROSS COUNTRY 
ECS TO ACCESS LEICESTER LIP.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

LN3201
LN3231
LN3232
LN3525

LN3213
LN3216
SO280

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

27/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

28/04/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2245 Fri

2345 Fri

13/05/24

13/05/24

0610 Mon

0515 Mon

Possession

Possession

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Down and Up 
Main/Newark

Wyberton LC CCTV

Boultham Jn

Heckington LC

Newark Crossing 
East Jn

P2024/3775174

P2024/2907309

***WEEK 07 WEEKEND POSSESSION***

PLTR HUBBERTS BRIDGE DOWN MAIN - CRSA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

***WEEK 07 WEEKEND***



CAPITAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 2



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.

LN185

LN206

130m15ch and 134m57ch
C4 Rerail Resleeper (steel)

10/05/24

10/05/24

6Week

W2024/10045587
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0025 Sun

0605 Sun

0400 Tue

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0800 Sun (7 hrs)

0715 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Maintenance 
Siding

Up Fast

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Dock Jn South

Dock Jn South

Radlett Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

St. Pancras 
International

St. Pancras 
International

Mill Hill Broadway

P2024/3775246

P2024/3774142

P2024/3779473

P2024/3768976

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
AT LUTON PL.1-3 AND CRESCENT ROAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3140
LN3201

LN3201
SO400

LN3201
SO400

LN3201

0m0ch and 0m0ch

0m29ch and 0m59ch

Track Maintenance

Track Maintenance

04/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

07/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10050194

W2024/10063885

Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0900 Wed

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0915 Sun

08/05/24

06/05/24

06/05/24

05/05/24

05/05/24

06/05/24

05/05/24

06/05/24

06/05/24

05/05/24

06/05/24

0955 Wed

0345 Mon

0345 Mon

0915 Sun

0915 Sun

0345 Mon

0915 Sun

0345 Mon

0345 Mon

0915 Sun

0345 Mon

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Up Holborn Fast

Down Holborn 
Fast

Wellingborough 
South Jn

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Loughborough Jn

Sharnbrook Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

Blackfriars Jn

P2024/3769051

P2024/3772468

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0145 SUN TO 0915 SUN

SMITHFIELD SIDINGS TO BE OUTBERTHED



0915 SUN TO 0345 MON

GTR THAMESLINK SERVICES TO BE DIVERTED 
VIA LONDON BRIDGE TO ST PANCRAS HIGH 
LEVEL



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: VIC 5 RESIGNALLING

LN3201

LN3213
LN3216
SO110
SO130
SO260
SO280

08/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

05/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

08/05/24

08/05/24

10/05/24

10/05/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2024/3634262

P2024/3634278

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

08/05/24

08/05/24

10/05/24

10/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2245 Fri

2345 Fri

13/05/24

13/05/24

0610 Mon

0515 Mon

Possession

Possession

Down Main/Up & 
Down Main
Up & Down 
Main/Up Main

Down and Up 
Main/Newark

Wyberton LC CCTV

Boultham Jn

Heckington LC

Newark Crossing 
East Jn

P2024/3775174

P2024/2907309

***WEEK 07 WEEKEND POSSESSION***

PLTR HUBBERTS BRIDGE DOWN MAIN - CRSA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

***WEEK 07 WEEKEND***



CAPITAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 2



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.

LN185

LN206

130m15ch and 134m57ch
C4 Rerail Resleeper (steel)

10/05/24

10/05/24

7Week

W2024/10045587
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0025 Sun

0605 Sun

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0800 Sun (7 hrs)

0715 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Maintenance 
Siding

Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Dock Jn South

Dock Jn South

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

St. Pancras 
International

St. Pancras 
International

P2024/3756548

P2024/3774104

P2024/3779474

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



THAMESLINK SERVICES TO SATBLE IN LUTON 
PLATFORM 1-3 AND CRESCENT ROAD SIDINGS

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3140
LN3201

LN3201
SO400

LN3201
SO400

0m29ch and 0m59ch
Track Maintenance

11/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10063887

Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

2300 Fri

2345 Sat

2345 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/05/24

20/05/24

13/05/24

13/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0530 Mon

0530 Mon

0445 Mon

0445 Mon

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Hendon

Down Hendon

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Radlett Jn

Silkstream Jn

Wigston North Jn

Wigston South Jn

Junction Road Jn

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Cricklewood

Hendon (London)

Kettering South 
Jn

Kilby Bridge Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3775303

P2024/3756406

P2024/3774428

***WEEK 08 WEEKEND***

S&C RENEWAL WH837 PTS SILKSTREAM JN



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
VIA THE HENDON CHORD/BRENT CURVE JN.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM SOUTH. NO ACCESS TO/FROM THE 
NORTH: ECS TO REVERSE AT KENTISH TOWN. 



NO ACCESS TO UP GOODS NO.1 AND NO.2 AT 
CRICKLEWOOD FROM THE NORTH: FREIGHT 
SERVICES TO USE THE HENDON LINES.

K2W ELECTRIFICATION SCHEME



MML TRAINS DIVERTED VIA CORBY AND MANTON
JN. ACCESS MAINTAINED TO NUNEATON LINE AT 
WIGSTON NORTH JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON AND KNIGHTON THROUGHOUT 
POSSESSION.

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

LN3201

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

6m20ch and 9m25ch

6m70ch and 9m40ch

C71 S&C-Complete Renewal
RT60/NR60

Preparatory Work

17/05/24

17/05/24

11/05/24

11/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10079620

W2024/10082144

Week 7  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775181

P2024/3743863

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

13/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

12/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Fri

2325 Sat

2325 Sat

2325 Sat

0835 Sun

25/05/24

26/05/24

26/05/24

26/05/24

28/05/24

2330 Sat

0835 Sun

0835 Sun

0835 Sun

0515 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Newark

All Lines

All Lines

All Lines

Down and Up 
Main/Newark

Boultham Jn

Carlton Crossovers

Newark Crossing

Boultham Jn

Boultham Jn

Newark Crossing 
East Jn

Claypole LC 
CCTV

Netherfield Jn

Newark Crossing

Newark Crossing 
East Jn

P2024/2907310 ***WEEK 09 WEEKEND POSSESSION***



CAPTIAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 3



2345 FRI TO 2325 SAT AND 0835 SUN TO 0515 TUE
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.



2325 SAT TO 0835 SUN

POSSESSION INCLUSIVE OF ECML ALL LINES AT 
NEWARK NORTHGATE: NO BOOKED TRAFFIC 
PERIOD.

LN101
LN206
LN210
LN3625

24/05/24

25/05/24

25/05/24

25/05/24

26/05/24

8Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

2300 Fri

2300 Fri

0900 Wed

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

20/05/24

20/05/24

22/05/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0530 Mon

0530 Mon

0955 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Line Blockage
+ EPR

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Slow

Up Slow

Up Hendon

Down Hendon

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Radlett Jn

Silkstream Jn

Wellingborough 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

Cricklewood

Hendon (London)

Sharnbrook Jn

P2024/3775153

P2024/3775303

P2024/3769052

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
AT LUTON PL.1-3 AND CRESCENT ROAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

***WEEK 08 WEEKEND***

S&C RENEWAL WH837 PTS SILKSTREAM JN



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
VIA THE HENDON CHORD/BRENT CURVE JN.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM SOUTH. NO ACCESS TO/FROM THE 
NORTH: ECS TO REVERSE AT KENTISH TOWN. 



NO ACCESS TO UP GOODS NO.1 AND NO.2 AT 
CRICKLEWOOD FROM THE NORTH: FREIGHT 
SERVICES TO USE THE HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

LN3201

6m20ch and 9m25ch

6m70ch and 9m40ch

C71 S&C-Complete Renewal
RT60/NR60

Preparatory Work

18/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

17/05/24

17/05/24

22/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10079620

W2024/10082144

Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2024/3756465

P2024/3756466

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



NORTHERN SERVICE 5Y18 TO DIVERT VIA 
ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued



Page         145 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774429 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

19/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2024/3775120 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

20/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Fri

2325 Sat

2325 Sat

2325 Sat

0835 Sun

25/05/24

26/05/24

26/05/24

26/05/24

28/05/24

2330 Sat

0835 Sun

0835 Sun

0835 Sun

0515 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Newark

All Lines

All Lines

All Lines

Down and Up 
Main/Newark

Boultham Jn

Carlton Crossovers

Newark Crossing

Boultham Jn

Boultham Jn

Newark Crossing 
East Jn

Claypole LC 
CCTV

Netherfield Jn

Newark Crossing

Newark Crossing 
East Jn

P2024/2907310 ***WEEK 09 WEEKEND POSSESSION***



CAPTIAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 3



2345 FRI TO 2325 SAT AND 0835 SUN TO 0515 TUE
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.



2325 SAT TO 0835 SUN

POSSESSION INCLUSIVE OF ECML ALL LINES AT 
NEWARK NORTHGATE: NO BOOKED TRAFFIC 
PERIOD.

LN101
LN206
LN210
LN3625

24/05/24

25/05/24

25/05/24

25/05/24

26/05/24

9Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3775344 2340 SAT TO 0225 SUN AND 0555 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

25/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

03/06/24

01/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Redland 
Roadstone Quarry
Siding

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Napsbury HABD

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

Radlett

P2024/3760800 ***WEEK 10 WEEKEND POSSESSION***



S&C RENEWAL - MILL HILL 847A/B PTS

PLTR - CROSS LANE (HARPENDEN) UP FAST

MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED 
VIA THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201

21m13ch and 26m76ch

6m70ch and 11m26ch

C11 Rerail Resleeper 
Reballast - Trax

C71 S&C-Complete Renewal
RT60/NR60

31/05/24

31/05/24

01/06/24

01/06/24

01/06/24

03/06/24

03/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10056776

W2024/10082220

Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

P2024/3756499 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0030 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774430 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775201

P2024/3743797

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

27/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

26/05/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Fri
10/06/24
0515 Mon

PossessionDown and Up 
Main/Newark

Boultham JnNewark Crossing 
East Jn

P2024/2907322 ***WEEK 11 WEEKEND POSSESSION***



CAPITAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 4



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.

LN206 07/06/24

10Week



Page         154 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

0300 Mon

03/06/24

01/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Redland 
Roadstone Quarry
Siding

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Napsbury HABD

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

Radlett

P2024/3760800 ***WEEK 10 WEEKEND POSSESSION***



S&C RENEWAL - MILL HILL 847A/B PTS

PLTR - CROSS LANE (HARPENDEN) UP FAST

MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED 
VIA THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201

21m13ch and 26m76ch

6m70ch and 11m26ch

C11 Rerail Resleeper 
Reballast - Trax

C71 S&C-Complete Renewal
RT60/NR60

31/05/24

31/05/24

01/06/24

01/06/24

01/06/24

03/06/24

03/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10056776

W2024/10082220

Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0900 Wed

10/06/24

10/06/24

10/06/24

17/06/24

05/06/24

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0955 Wed

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Slow

Up Slow

Up Hendon

Down Hendon

Up Slow

Down Slow

Up Slow

Radlett Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Wellingborough 
South Jn

Cricklewood 
Depot Jn

Cricklewood 
Depot Jn

Hendon (London)

Cricklewood

Sharnbrook Jn

P2024/3775290

P2024/3769053

***WEEK 11 WEEKEND - MOVED FROM WEEK 12 
AT V3***

S&C RENEWAL WH835 PTS SILKSTREAM JN



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
VIA THE HENDON CHORD/BRENT CURVE JN.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM SOUTH 2300 FRI-0205 SUN. NO 
ACCESS TO/FROM THE NORTH: ECS TO 
REVERSE AT KENTISH TOWN. 



NO ACCESS TO CRICKLEWOOD DEPOT 0205 
SUN-0345 MON DUE TO NO ISOLATION FEED 
DUE TO P/3756567.



NO ACCESS TO UP GOODS NO.1 AND NO.2 AT 
CRICKLEWOOD FROM THE NORTH: FREIGHT 
SERVICES TO USE THE HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

6m70ch and 10m60ch

6m20ch and 9m25ch

Follow Up Tamping

C71 S&C-Complete Renewal
RT60/NR60

07/06/24

07/06/24

07/06/24

14/06/24

05/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10082273

W2024/10079734

Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774431 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED  



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775202

P2024/3743874

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

03/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

02/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

05/06/24

05/06/24

07/06/24

07/06/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2024/3634230

P2024/3634219

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

05/06/24

05/06/24

07/06/24

07/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Fri

2345 Fri

10/06/24

17/06/24

0515 Mon

0515 Mon

Possession

Possession

Down and Up 
Main/Newark

Down and Up 
Main/Newark

Boultham Jn

Boultham Jn

Newark Crossing 
East Jn

Newark Crossing 
East Jn

P2024/2907322

P2024/2907325

***WEEK 11 WEEKEND POSSESSION***



CAPITAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 4



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.

***WEEK 12 WEEKEND POSSESSION***



CAPITAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 5.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.

LN206

LN206

07/06/24

14/06/24

11Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2024/3775154 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



THAMESLINK SERVICES TO STABLE IN LUTON 
PLATFORM 1-3 AND CRESCENT ROAD SIDINGS

LN3140
LN3201

08/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2330 Sat

2330 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0630 Sun

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

09/06/24

09/06/24

09/06/24

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

09/06/24

10/06/24

10/06/24

10/06/24

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Hendon Chord

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendons

Run Round Loop

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Up Slow

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Silkstream Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Brent Curve Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Radlett Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Hendon (London)

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3756567 THAMESLINK CORE CYCLICAL MTCE 
POSSESSION 

AGAR GROVE STRUCTURES RENEWAL 
ENABLING WORKS



2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



PANTOGRAPHS TO BE LOWERED ON ANY ECS 
STABLED AT ST.PANCRAS 2330 SAT-0600 SUN.



0205 SUN TO 0630 SUN

NO BOOOKED TRAFFIC. (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0600 SUN).



NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
PANTOGRAPHS TO BE LOWERED ON ANY ECS 
STABLED AT CRICKLEWOOD.



0630 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
PANTOGRAPHS TO BE LOWERED ON ANY ECS 
STABLED AT CRICKLEWOOD.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

3m20ch and 5m20ch

6m70ch and 10m60ch

OHL Renewals Work

Follow Up Tamping

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10010078

W2024/10082273

Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

2300 Fri

2300 Fri

2300 Fri

10/06/24

10/06/24

10/06/24

17/06/24

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Up Hendon

Down Hendon

Up Slow

Radlett Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Cricklewood 
Depot Jn

Cricklewood 
Depot Jn

Hendon (London)

Cricklewood

P2024/3775290 ***WEEK 11 WEEKEND - MOVED FROM WEEK 12 
AT V3***

S&C RENEWAL WH835 PTS SILKSTREAM JN



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
VIA THE HENDON CHORD/BRENT CURVE JN.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM SOUTH 2300 FRI-0205 SUN. NO 
ACCESS TO/FROM THE NORTH: ECS TO 
REVERSE AT KENTISH TOWN. 



NO ACCESS TO CRICKLEWOOD DEPOT 0205 
SUN-0345 MON DUE TO NO ISOLATION FEED 
DUE TO P/3756567.



NO ACCESS TO UP GOODS NO.1 AND NO.2 AT 
CRICKLEWOOD FROM THE NORTH: FREIGHT 
SERVICES TO USE THE HENDON LINES.

LN3201

6m70ch and 10m60ch

6m20ch and 9m25ch

Follow Up Tamping

C71 S&C-Complete Renewal
RT60/NR60

07/06/24

07/06/24

07/06/24

14/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10082273

W2024/10079734

Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/06/24

10/06/24

09/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

10/06/24

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Up Holborn Fast

Down Holborn 
Fast
Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3778563 0145 SAT TO 0145 SUN

GTR THAMESLINK TO RUN LUTON TO 
GRAVESEND ALL STATIONS 2TPH



GTR THAMESLINK TO RUN LOOP SERVICES IN TO
ST PANCRAS HIGH LEVEL



0145 SUN TO 0345 SUN

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE, 
AND RUN 2TPH BETWEEN LONDON BRIDGE AND 
GRAVESEND ONLY



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: VIC 5 RESIGNALLING

WORK: CEFA - VS393 (Gantry)

Borough Road (W)

Pelier Street Viaduct Arches 237 - 242

King James Street Widening


LN3201
LN3213
SO280

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

08/06/24

09/06/24

09/06/24

09/06/24

09/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat
17/06/24
0515 Mon

PossessionAll LinesKirkby Lane End JnRadford Jn

P2024/3778563

P2024/3775323

Danes Road Viaduct Arches 378 - 387

Hinton Road Viaduct Arches 474a, 474b, 474c

Ridgeway Road Viaduct Arches 523 - 532

PLTR BRICKYARD LANE: DERBY TRACK WORKS 
DELIVERY



EMR ROBIN HOOD LINE SERVICES DIVERTED VIA
TROWELL JN AND PINXTON. SERVICES UNABLE 
TO CALL AT BULWELL, HUCKNALL AND 
NEWSTEAD. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE.

LN3255 15/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2345 Fri

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

17/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0515 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main/Newark

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Boultham Jn

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Newark Crossing 
East Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2024/2907325

P2024/3775155

***WEEK 12 WEEKEND POSSESSION***



CAPITAL DELIVERY SIGNALLING: SWINDERBY 
RE-SIGNALLING COMMISSIONING STAGE 5.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD
OR GN-GE.

MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



THAMESLINK SERVICES TO STABLE IN LUTON 
PLATFORM 1-3 AND CRESCENT ROAD SIDINGS

LN206

LN3140
LN3201

14/06/24

15/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

12Week



Page         166 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0400 Tue

0900 Wed

10/06/24

10/06/24

10/06/24

17/06/24

18/06/24

19/06/24

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0500 Tue

0955 Wed

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage
+ EPR

Down Slow

Up Slow

Up Hendon

Down Hendon

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Radlett Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Wellingborough 
South Jn

Cricklewood 
Depot Jn

Cricklewood 
Depot Jn

Hendon (London)

Cricklewood

Mill Hill Broadway

Sharnbrook Jn

P2024/3775290

P2024/3769034

P2024/3769054

***WEEK 12 WEEKEND***

S&C RENEWAL WH835 PTS SILKSTREAM JN



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
VIA THE HENDON CHORD/BRENT CURVE JN.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM SOUTH. NO ACCESS TO/FROM THE 
NORTH: ECS TO REVERSE AT KENTISH TOWN. 



NO ACCESS TO UP GOODS NO.1 AND NO.2 AT 
CRICKLEWOOD FROM THE NORTH: FREIGHT 
SERVICES TO USE THE HENDON LINES.

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

6m70ch and 10m60ch

6m20ch and 9m25ch

Follow Up Tamping

C71 S&C-Complete Renewal
RT60/NR60

07/06/24

07/06/24

07/06/24

14/06/24

18/06/24

19/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10082273

W2024/10079734

Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3756472

P2024/3743875

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201

LN3213
LN3216
SO280

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

15/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

16/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

2250 Fri

17/06/24

24/06/24

0515 Mon

0545 Mon

Possession

Possession

All Lines

Down and Up 
Main

Kirkby Lane End Jn

Manton Jn

Radford Jn

Uffington & 
Barnack LC 
(MCG)

P2024/3775323

P2024/3775349

***MOVED FROM WK11 TO WK12 AT V3***



PLTR BRICKYARD LANE: DERBY TRACK WORKS 
DELIVERY



EMR ROBIN HOOD LINE SERVICES DIVERTED VIA
TROWELL JN AND PINXTON. SERVICES UNABLE 
TO CALL AT BULWELL, HUCKNALL AND 
NEWSTEAD. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE.

***WEEK 13 WEEKEND***

CRSA PLTR CHURCH LANE DOWN MAIN



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.



NO ACCESS TO KETTON CEMENT WORKS.

LN3255

LN3615

6m55ch and 1m48ch

C11 Rerail Resleeper 
Reballast - Trax

15/06/24

21/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10057889

Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

North Reception 
Road No1 & No2

Depot Exit Road

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2024/3756564 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0600 SUN).



EMR TO UTILISE ALL FOUR PLATFORMS AT ST. 
PANCRAS HIGH LEVEL TO STABLE ECS.

LN3201 22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

13Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

24/06/24

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Hendon Chord

Down and Up Fast

Up Hendon

Down Hendon

Run Round Road

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down Reception

Washer Road

Redland 
Roadstone 
Sidings

Brent Curve Jn

Cricklewood Curve 
Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

West Hampstead 
North Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2024/3775277 PLTR HARPENDEN UP FAST

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2300 SAT TO 0235 SUN AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0235 SUN TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT-0300 MON.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END

21m35ch and 28m56ch

6m70ch and 9m45ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10057282

W2024/10082243

Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2200 Sat

2200 Sat

0005 Sun

24/06/24

24/06/24

23/06/24

0500 Mon

0500 Mon

1015 Sun

Possession

Sidings 
Possession

Possession

Down and Up Fast

Mountsorrel 
Sidings

Down Slow

Ratcliffe Jn

Mountsorrel

Loughborough South
Jn

Syston South Jn

Mountsorrel

Syston North Jn

P2024/3775381 PLTR MOUNTSORREL DOWN FAST: CRSA



2200 SAT TO 0005 SUN AND 1015 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



NO ACCESS TO/FROM MOUNTSORREL QUARRY


0005 SUN TO 1015 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3201

107m2ch and 108m75ch

C11 Rerail Resleeper 
Reballast - Trax

22/06/24

22/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10057470

Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Brightside Station Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Mill Race Jn

Sheffield South Jn

P2024/3772284 MAINTENANCE 1 OF 2 | SHEFFIELD STATION [UP 
SIDE]



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0040 SUN AND

BETWEEN 0740 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAIALABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0740 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0740 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0740 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION




LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

22/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0915 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0955 Sun

0955 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down Worksop

Up Worksop

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Nunnery Main Line 
Jn

Chesterfield

Grindleford

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3772284

P2024/3744174



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

LN3213
LN3216
SO280

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2250 Fri

2205 Sat

2205 Sat

2205 Sat

1155 Sun

1155 Sun

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

29/06/24

30/06/24

30/06/24

30/06/24

01/07/24

01/07/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

2205 Sat

1155 Sun

1155 Sun

1155 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

All Lines

Down and Up 
Corby

ACE Sidings

Down Goods

Up Goods

All Lines

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Whissendine LC

Syston East Jn

Manton Jn

Manton Jn

Langham Jn LC

Whissendine LC

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Oakham

Oakham

P2024/3508110

P2024/3775318

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 
PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

***WEEK 14 WEEKEND - INCREASED TO 54HRS 
AT V3***

CRSA PLTR ASHWELL



NO ROUTE BETWEEN MELTON MOWBRAY AND 
STAMFORD. CROSS COUNTRY SERVICES TO 
TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.

LN101
LN3214

LN147
LN3601
LN3615

0m0ch and 4m18ch

95m0ch and 98m5ch

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

23/06/24

23/06/24

23/06/24

23/06/24

23/06/24

28/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9372094

W2024/10057906

Week 13  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri
24/06/24
0545 Mon

PossessionDown and Up 
Main

Manton JnUffington & 
Barnack LC 
(MCG)

P2024/3775349 ***WEEK 13 WEEKEND***

CRSA PLTR CHURCH LANE DOWN MAIN



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.



NO ACCESS TO KETTON CEMENT WORKS.

LN3615

6m55ch and 1m48ch

C11 Rerail Resleeper 
Reballast - Trax

21/06/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10057889

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2024/3839247 MMLE SOUTH OF BEDFORD 125MPH UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

14Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0900 Wed

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

03/07/24

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0955 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Hendon Chord

Down and Up Fast

Up Hendon

Down Hendon

Run Round Road

Down and Up 
Slow

Down Hendon

Up Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down Reception

Washer Road

Redland 
Roadstone 
Sidings

Down Slow

Up Slow

Brent Curve Jn

Cricklewood Curve 
Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

West Hampstead 
North Jn

Luton South Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Wellingborough 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

Sharnbrook Jn

P2024/3775310

P2024/3769055

PLTR ST.ALBANS UP FAST

MML OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2300 SAT TO 0235 SUN AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0235 SUN TO 0300 MON 

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT-0300 MON.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

19m30ch and 21m45ch

C11 Rerail Resleeper 
Reballast - Trax

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

03/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9946228

Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2200 Sat

2200 Sat

0005 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

01/07/24

01/07/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

03/07/24

03/07/24

0500 Mon

0500 Mon

1015 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Wed

0430 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up Fast

Mountsorrel 
Sidings

Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Ratcliffe Jn

Mountsorrel

Loughborough South
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Syston South Jn

Mountsorrel

Syston South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

P2024/3775351

P2024/3743876

P2024/3634228

PLTR MOUNTSORREL DOWN FAST: CRSA



2200 SAT TO 0005 SUN AND 1015 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



NO ACCESS TO/FROM MOUNTSORREL QUARRY


0005 SUN TO 1015 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3201

LN3213
LN3216
SO280

LN3213
LN3214
SO280

107m2ch and 108m75ch

C11 Rerail Resleeper 
Reballast - Trax

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

30/06/24

03/07/24

03/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10057829

Week 14  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Fri

0130 Fri

2250 Fri

2205 Sat

2205 Sat

2205 Sat

1155 Sun

1155 Sun

2250 Fri

05/07/24

05/07/24

29/06/24

30/06/24

30/06/24

30/06/24

01/07/24

01/07/24

08/07/24

0430 Fri

0430 Fri

2205 Sat

1155 Sun

1155 Sun

1155 Sun

0515 Mon

0515 Mon

0545 Mon

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

All Lines

All Lines

Down and Up 
Corby

ACE Sidings

Down Goods

Up Goods

All Lines

Down and Up 
Main

Belle Isle Jn

Midland Road Jn

Whissendine LC

Syston East Jn

Manton Jn

Manton Jn

Langham Jn LC

Whissendine LC

Manton Jn

Canal Tunnels Jn

City Thameslink

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Oakham

Oakham

Uffington & 
Barnack LC 
(MCG)

P2024/3634266

P2024/3775318

P2024/3775316

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

***WEEK 14 WEEKEND - INCREASED TO 54HRS 
AT V3***

CRSA PLTR ASHWELL



NO ROUTE BETWEEN MELTON MOWBRAY AND 
STAMFORD. CROSS COUNTRY SERVICES TO 
TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.

***WEEK 15 WEEKEND***

CRSA PLTR CHURCH LANE DOWN MAIN



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.



NO ACCESS TO KETTON CEMENT WORKS.

LN3213
LN3214
SO280

LN147
LN3601
LN3615

LN3615

95m0ch and 98m5ch

6m55ch and 1m48ch

95m0ch and 98m5ch

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

05/07/24

05/07/24

28/06/24

29/06/24

29/06/24

29/06/24

30/06/24

30/06/24

05/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10057906

W2024/10058420

W2024/10057906

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0140 Sat

0140 Sat

0025 Sun

0605 Sun

2200 Sat

2200 Sat

0005 Sun

08/07/24

08/07/24

07/07/24

07/07/24

08/07/24

08/07/24

07/07/24

0500 Mon (54 hrs)

0500 Mon

0800 Sun (7 hrs)

0715 Sun

0500 Mon

0500 Mon

1015 Sun

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Possession

Up & Down 
Vale/Down 
Main/Down 
Bedford
Up & Down 
Bletchley

Maintenance 
Siding

Up Fast

Down and Up Fast

Mountsorrel 
Sidings

Down Slow

Bedford St. Johns

Bedford Station Jn

Dock Jn South

Dock Jn South

Ratcliffe Jn

Mountsorrel

Loughborough South
Jn

Fenny Stratford 
Jn

Bedford St. Johns

St. Pancras 
International

St. Pancras 
International

Syston South Jn

Mountsorrel

Syston South Jn

P2024/3775958

P2024/3774128

P2024/3779460

P2024/3775352

0140 SAT TO 0600 MON

ALL LINE BLOCK 

NO ACCESS BETWEEN BLETCHLEY AND 
BEDFORD.

NO ACCESS TO JOWETT SIDINGS

WMT RRS TO OPERATE



WORK CONTENT - PLTR CKR Bedford St Johns



V1 UPDATE - work moved from wk11 2023

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

PLTR MOUNTSORREL DOWN FAST: CRSA



2200 SAT TO 0005 SUN AND 1015 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



NO ACCESS TO/FROM MOUNTSORREL QUARRY


0005 SUN TO 1015 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3140
MD140

LN3201
SO400

LN3201
SO400

LN3201

0m0ch and 0m0ch

0m29ch and 0m59ch

107m2ch and 108m75ch

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

06/07/24

06/07/24

07/07/24

07/07/24

06/07/24

06/07/24

07/07/24

15Week

W2024/10050195

W2024/10063888

W2024/10057775
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774432 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775203

P2024/3743864

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

07/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Fri

2250 Fri

2205 Sat

2205 Sat

2205 Sat

1155 Sun

1155 Sun

2250 Fri

13/07/24

13/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

08/07/24

2205 Sat

2205 Sat

1155 Sun

1155 Sun

1155 Sun

0515 Mon

0515 Mon

0545 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down Goods

Up Goods

All Lines

Down and Up 
Corby

ACE Sidings

Down and Up 
Main

Down Goods

Up Goods

Down and Up 
Main

Ashwell LC (MCB)

Langham Jn LC

Frisby LC

Manton Jn

Manton Jn

Ashwell LC (MCB)

Langham Jn LC

Manton Jn

Manton Jn

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Manton Jn

Oakham

Uffington & 
Barnack LC 
(MCG)

P2024/3775384

P2024/3775316

***WEEK 16 WEEKEND***



PLTR BROOKE ROAD/OAKHAM DERBY TRACK 
WORKS DELIVERY



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.

***WEEK 15 WEEKEND***

CRSA PLTR CHURCH LANE DOWN MAIN



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.



NO ACCESS TO KETTON CEMENT WORKS.

LN147
LN3601
LN3615

LN3615

6m55ch and 1m48ch

95m0ch and 98m5ch

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

12/07/24

12/07/24

13/07/24

13/07/24

13/07/24

14/07/24

14/07/24

05/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10058420

W2024/10057906

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2130 Sat

2315 Sat

2315 Sat

0025 Sun

0845 Sun

0900 Wed

13/07/24

14/07/24

14/07/24

14/07/24

15/07/24

17/07/24

2315 Sat

0845 Sun

0845 Sun

0845 Sun

0545 Mon

0955 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down and Up 
Slow

Down and Up 
Slow

Down Hendon

Up Hendon

Up Fast

Down and Up 
Slow

Down Slow

Up Slow

Harpenden Jn

Harpenden Jn

Silkstream Jn

Harpenden Jn

Harpenden Jn

Wellingborough 
South Jn

Radlett Jn

Cricklewood

Hendon (London)

Radlett Jn

Radlett Jn

Sharnbrook Jn

P2024/3775386

P2024/3768949

2130 SAT TO 0025 SUN AND 0845 SUN TO 0545 
MON

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK SERVICES UNABLE TO 
START/TERMINATE AT ST.ALBANS, TRAINS TO 
RUN TO MILL HILL OR LUTON.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING RADLETT AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[1.5]MINS IN SERVICES CALLING AT ST.ALBANS



0025 SUN TO 0225 SUN

3 LINES BLOCKED. DOWN TRAINS TO RUN OVER 
THE DOWN FAST LINE. NO ROUTE FOR UP 
TRAINS.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC.



0625 SUN TO 0845 SUN

3 LINES BLOCKED. TRAINS TO OPERATE OVER 
THE DOWN FAST LINE UNDER SINGLE LINE 
WORKING ARRANGEMENTS. REFER TO SFATP 
FOR ALLOWANCES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

7m0ch and 8m35ch

6m70ch and 9m45ch

18m47ch and 24m6ch

Follow Up Tamping

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

13/07/24

13/07/24

13/07/24

14/07/24

14/07/24

17/07/24

16Week

W2024/10080374

W2024/10082250

W2024/10058097
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774433 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775165

P2024/3743888

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

15/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2125 Fri

2325 Fri

2250 Fri

2250 Fri

2205 Sat

2205 Sat

2205 Sat

1155 Sun

1155 Sun

22/07/24

22/07/24

13/07/24

13/07/24

14/07/24

14/07/24

14/07/24

15/07/24

15/07/24

0540 Mon

0540 Mon

2205 Sat

2205 Sat

1155 Sun

1155 Sun

1155 Sun

0515 Mon

0515 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Croft Sidings

Down and Up 
Nuneaton

Down and Up 
Main

Down Goods

Up Goods

All Lines

Down and Up 
Corby

ACE Sidings

Down and Up 
Main

Down Goods

Up Goods

Croft

Hinckley

Ashwell LC (MCB)

Langham Jn LC

Frisby LC

Manton Jn

Manton Jn

Ashwell LC (MCB)

Langham Jn LC

Croft

Glen Parva Jn

Manton Jn

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Manton Jn

Oakham

P2024/3775319

P2024/3775384

***WEEK 17 WEEKEND***

WORKS DELIVERY WNS TRACK RENEWALS



NO ROUTE BETWEEN NUNEATON AND 
LEICESTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



INTERMODAL W10+ FREIGHT SERVICES 
DIVERTED VIA GEML/NLL/WCML. NON GAUGE-
CRITICAL FREIGHT DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT. NO ACCESS TO/FROM 
CROFT QUARRY

***WEEK 16 WEEKEND***



PLTR BROOKE ROAD/OAKHAM DERBY TRACK 
WORKS DELIVERY



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA 
GEML/NLL/WCML. NON-GAUGE CRITICAL 
FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM 
AND NOTTINGHAM.

LN3232

LN147
LN3601
LN3615

11m70ch and 7m50ch

C11 Rerail Resleeper 
Reballast - Trax

19/07/24

19/07/24

12/07/24

12/07/24

13/07/24

13/07/24

13/07/24

14/07/24

14/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10058283

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

P2024/3775388 MMLE OHLE 125MPH SOUTH OF BEDFORD 
UPGRADE



2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



THAMESLINK SERVICES TO STABLE IN LUTON 
PLATFORM 1-3 AND CRESCENT ROAD SIDINGS

LN3140
LN3201

20/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

17Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3775345 2340 SAT TO 0225 SUN AND 0555 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

20/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774434 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775204

P2024/3743798

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO BERTH SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2125 Fri

2325 Fri

2125 Fri

2325 Fri

22/07/24

22/07/24

29/07/24

29/07/24

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Croft Sidings

Down and Up 
Nuneaton

Croft Sidings

Down and Up 
Nuneaton

Croft

Hinckley

Croft

Hinckley

Croft

Glen Parva Jn

Croft

Glen Parva Jn

P2024/3775319

P2024/3843756

***WEEK 17 WEEKEND***

WORKS DELIVERY WNS TRACK RENEWALS



NO ROUTE BETWEEN NUNEATON AND 
LEICESTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



INTERMODAL W10+ FREIGHT SERVICES 
DIVERTED VIA GEML/NLL/WCML. NON GAUGE-
CRITICAL FREIGHT DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT. NO ACCESS TO/FROM 
CROFT QUARRY

***WEEK 18 WEEKEND***

WORKS DELIVERY WNS TRACK RENEWALS



NO ROUTE BETWEEN NUNEATON AND 
LEICESTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



INTERMODAL W10+ FREIGHT SERVICES 
DIVERTED VIA GEML/NLL/WCML. NON GAUGE-
CRITICAL FREIGHT DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT. NO ACCESS TO/FROM 
CROFT QUARRY

LN3232

LN3232

11m70ch and 7m50ch

C11 Rerail Resleeper 
Reballast - Trax

19/07/24

19/07/24

26/07/24

26/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10058283

Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

0001 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

22/07/24

22/07/24

22/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

0525 Mon

0525 Mon

0525 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0745 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down TV 
Fast/Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Down 
Northampton/Cove
ntry
Down Main/Fast

Up Fast/Main

Up 
Coventry/Northam
pton
Platform 3

Down Slow

Up Goods Loop

Up Slow

Down and Up 
Coventry

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Long Lawford Jn 
(inc.)

Rugby Trent Valley 
Jn

Hillmorton Jn

Rugby

Rugby Trent Valley 
Jn

Rugby

Rugby South Jn

Coventry South Jn

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

Hillmorton Jn

Hillmorton Jn 
(inc.)

Long Lawford Jn 
(inc.)

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2024/3847181 0001 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.



0030 SUN TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.



V3 update - new possession due to lost work in Week
44 2023 due to IA 



Work Content - PLTR Bulkington

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

20/07/24

20/07/24

20/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

21/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0400 Tue

0900 Wed

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

30/07/24

31/07/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0500 Tue

0955 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage

Line Blockage
+ EPR

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Radlett Jn

Wellingborough 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

Mill Hill Broadway

Sharnbrook Jn

P2024/3756549

P2024/3769035

P2024/3768950

MMLE SOUTH OF BEDFORD 125MPH UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

LN3201

27/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

30/07/24

31/07/24

18Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

0010 Sun

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0710 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Syston North Jn

Syston South Jn

Trent South Jn

P2024/3776421

P2024/3755617

KNIGHTON JN S&C RENEWAL 779A/B, 780A/B PTS 
(CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND CORBY.




NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND LEICESTER: FREIGHT
TRAFFIC DIVERTED VIA TAMWORTH AND 
BURTON-ON-TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.



NO ACCESS FOR CROSS COUNTRY ECS TO 
REVERSE AT LEICESTER SOUTH JN. ACCESS 
MAINTAINED TO LEICESTER L.I.P VIA DOUBLE 
REVERSAL AT LEICESTER NORTH JN AND ON UP 
& DOWN SLOW AT LEICESTER STATION.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH 
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261

96m0ch and 98m60ch

C71 S&C-Complete Renewal
RT60/NR60

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

27/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10012762
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774435 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775166

P2024/3743878

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

2125 Fri

2325 Fri

2125 Fri

2325 Fri

31/07/24

31/07/24

02/08/24

02/08/24

29/07/24

29/07/24

05/08/24

05/08/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Croft Sidings

Down and Up 
Nuneaton

Croft Sidings

Down and Up 
Nuneaton

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Croft

Hinckley

Croft

Hinckley

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Croft

Glen Parva Jn

Croft

Glen Parva Jn

P2024/3769143

P2024/3768958

P2024/3843756

P2024/3843764

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

***WEEK 18 WEEKEND***

WORKS DELIVERY WNS TRACK RENEWALS



NO ROUTE BETWEEN NUNEATON AND 
LEICESTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



INTERMODAL W10+ FREIGHT SERVICES 
DIVERTED VIA GEML/NLL/WCML. NON GAUGE-
CRITICAL FREIGHT DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT. NO ACCESS TO/FROM 
CROFT QUARRY

***WEEK 19 WEEKEND***

WORKS DELIVERY WNS TRACK RENEWALS



NO ROUTE BETWEEN NUNEATON AND 
LEICESTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



INTERMODAL W10+ FREIGHT SERVICES 
DIVERTED VIA GEML/NLL/WCML. NON GAUGE-
CRITICAL FREIGHT DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT. NO ACCESS TO/FROM 
CROFT QUARRY

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3232

LN3232

31/07/24

31/07/24

02/08/24

02/08/24

26/07/24

26/07/24

02/08/24

02/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

05/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Leicester

Wigston North Jn

Bagworth Jn

Knighton Jn

Narborough

Glen Parva Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3776422

P2024/3743884

KNIGHTON JN S&C RENEWAL 781A/B, 782 PTS 
(CRSA)



MML SERVICES DIVERTED TO RUN VIA 
LEICESTER (REVERSE), MANTON JN AND CORBY.




NO ACCESS TO/FROM NUNEATON LINES AT 
WIGSTON SOUTH OR NORTH JNS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NUNEATON AND LEICESTER: FREIGHT
TRAFFIC DIVERTED VIA TAMWORTH AND 
BURTON-ON-TRENT.



NO ACCESS TO/FROM COAVILLE LINE AT 
KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 
MOIRA, BURTON-ON-TRENT AND CASTLE 
DONINGTON.



NO ACCESS FOR CROSS COUNTRY ECS TO 
REVERSE AT LEICESTER SOUTH JN. ACCESS 
MAINTAINED TO LEICESTER L.I.P VIA DOUBLE 
REVERSAL AT LEICESTER NORTH JN AND ON UP 
& DOWN SLOW AT LEICESTER STATION.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201
LN3231
LN3232
LN3525

LN3213
LN3216
SO280

96m0ch and 98m60ch

C71 S&C-Complete Renewal
RT60/NR60

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

03/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

04/08/24

19Week

W2024/10013089
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2125 Fri

2325 Fri

05/08/24

05/08/24

0540 Mon

0540 Mon

Sidings 
Possession

Possession

Croft Sidings

Down and Up 
Nuneaton

Croft

Hinckley

Croft

Glen Parva Jn

P2024/3843764 ***WEEK 19 WEEKEND***

WORKS DELIVERY WNS TRACK RENEWALS



NO ROUTE BETWEEN NUNEATON AND 
LEICESTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



INTERMODAL W10+ FREIGHT SERVICES 
DIVERTED VIA GEML/NLL/WCML. NON GAUGE-
CRITICAL FREIGHT DIVERTED VIA TAMWORTH 
AND BURTON-ON-TRENT. NO ACCESS TO/FROM 
CROFT QUARRY

LN3232 02/08/24

02/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0900 Wed

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

14/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0955 Wed

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Wellingborough 
South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Sharnbrook Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2024/3839248

P2024/3768951

P2024/3756502

MMLE SOUTH OF BEDFORD 125MPH UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



NORTHERN SERVICE 5Y18 TO DIVERT VIA 
ALFRETON AND TOTON.

LN3140
LN3201

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

10/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

14/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

20Week



Page         202 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3756468

P2024/3743889

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201
LN3501

LN3213
LN3216
SO280

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

11/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Fri

2340 Fri

0001 Sat

12/08/24

12/08/24

19/08/24

19/08/24

11/08/24

0530 Mon

0530 Mon

0530 Mon (54 hrs)

0530 Mon (54 hrs)

2215 Sun
Possession

Down Passenger 
Loop

All Lines

Down Passenger 
Loop

All Lines

Up & Down 
Burton/Down and 
Up Goods

Stoke Jn

Kidsgrove

Stoke Jn

Kidsgrove

Mantle Lane SB 
(ML)

Sideway Jn

Stone Jn

Sideway Jn

Stone Jn

Knighton Jn

P2024/3755553

P2024/3755620

P2024/3776423

Work Content: Works Delivery: Sideway S&C Re-
ballast 

Stoke Jn Reballast (633pts)



TRAINS TO DIVERT VIA STAFFORD AND CREWE.


V3 Update - work reduced to 29hrs

Work Content: Works Delivery: Sideway S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.


V3 Update - possession extended to 54hrs

PLTR BARDON HILL EAST DOWN GOODS (CRSA)


NO ACCESS TO/FROM STUD FARM OR BARDON 
HILL QUARRIES.

LN3505
NW5009

LN3505
NW5009

LN3525

109m10ch and 113m8ch

109m10ch and 113m8ch

C4 Rerail Resleeper (steel)

C11 Rerail Resleeper 
Reballast - Trax

10/08/24

10/08/24

16/08/24

16/08/24

10/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10226351

W2024/10058295

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

North Reception 
Road No1 & No2

Depot Exit Road

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2024/3756565 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0600 SUN).



EMR TO UTILISE ALL FOUR PLATFORMS AT ST. 
PANCRAS HIGH LEVEL TO STABLE ECS.

LN3201 17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

17/08/24

18/08/24

18/08/24

21Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3756503

P2024/3744199

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0030 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Fri

2340 Fri

0001 Sat

19/08/24

19/08/24

18/08/24

0530 Mon (54 hrs)

0530 Mon (54 hrs)

2215 Sun
Possession

Down Passenger 
Loop

All Lines

Up & Down 
Burton/Down and 
Up Goods

Stoke Jn

Kidsgrove

Mantle Lane SB 
(ML)

Sideway Jn

Stone Jn

Knighton Jn

P2024/3755620

P2024/3776436

Work Content: Works Delivery: Sideway S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.


V3 Update - possession extended to 54hrs

PLTR BARDON HILL DOWN GOODS (CRSA)



NO ACCESS TO/FROM STUD FARM OR BARDON 
HILL QUARRIES.

LN3505
NW5009

LN3525

109m10ch and 113m8ch

C11 Rerail Resleeper 
Reballast - Trax

16/08/24

16/08/24

17/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10058295

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0900 Wed

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

28/08/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0955 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ EPR

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Wellingborough 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Sharnbrook Jn

P2024/3839246

P2024/3768952

MMLE SOUTH OF BEDFORD 125MPH UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

24/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

28/08/24

22Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

0010 Sat

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

28/08/24

28/08/24

30/08/24

30/08/24

27/08/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

0550 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Main

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Kidsgrove

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Stone Jn

P2024/3743926

P2024/3769144

P2024/3768959

P2024/3755681

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

Work Content: Works Delivery: Stoke North S&C Re-
ballast 



TRAINS TO DIVERT VIA STAFFORD AND CREWE.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3505
NW1005
NW5008
NW5009

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

25/08/24

28/08/24

28/08/24

30/08/24

30/08/24

24/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0025 Sun

0605 Sun

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0800 Sun (5 hrs)

0715 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Maintenance 
Siding

Up Fast

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Dock Jn South

Dock Jn South

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

St. Pancras 
International

St. Pancras 
International

P2024/3756550

P2024/3774106

P2024/3779475

2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
AT LUTON PL.1-3 AND CRESCENT ROAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3140
LN3201

LN3201
SO400

LN3201
SO400

0m0ch and 0m0ch

0m29ch and 0m59ch

Track Maintenance

Track Maintenance

31/08/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

23Week

W2024/10050196

W2024/10063840
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3778298

P2024/3774436

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



NLL CYCLIC TYPE 17

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775183

P2024/3743885

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

02/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

01/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0001 Sat
01/09/24
2215 Sun

PossessionUp & Down 
Burton/Down and 
Up Goods

Mantle Lane SB 
(ML)

Knighton JnP2024/3776437 PLTR ELLISTON TOWN TOP DOWN GOODS 
(CRSA)



NO ACCESS TO/FROM STUD FARM OR BARDON 
HILL QUARRIES.

LN3525

109m10ch and 113m8ch
C4 Rerail Resleeper (steel)

31/08/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10226258

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0400 Tue

0900 Wed

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

10/09/24

11/09/24

15/09/24

15/09/24

15/09/24

15/09/24

16/09/24

0500 Tue

0955 Wed

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

Line Blockage

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Radlett Jn

Wellingborough 
South Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Mill Hill Broadway

Sharnbrook Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2024/3769036

P2024/3769056

P2024/3634181

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

***WEEK 25 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS

SPC5/88 - Track lower Up Slow

SPC5/75 - Demolish (Slows only)

SPC5/91 - Demolish (Slows only)



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

LN3201

LN3201

LN3201
LN3204
LN3261

10/09/24

11/09/24

13/09/24

15/09/24

15/09/24

15/09/24

15/09/24

24Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3756473

P2024/3774437

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

07/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775206

P2024/3760978

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

09/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2205 Sat

2205 Sat

2205 Sat

1155 Sun

1155 Sun

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

08/09/24

09/09/24

09/09/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1155 Sun

1155 Sun

1155 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

All Lines

Down and Up 
Corby

ACE Sidings

Down and Up 
Main

Down Goods

Up Goods

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Syston East Jn

Manton Jn

Manton Jn

Ashwell LC (MCB)

Langham Jn LC

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Manton Jn

Oakham

P2024/3628922

P2024/3776378

OHL MAINTENANCE NEUTRAL SECTION 
MAINTANANCE



TRAINS TO TRAVEL OVER FAST LINES AND TO 
BE REPLATFORMED AS NECESSARY

PLTR BROOKE ROAD (WORKS DELIVERY)



2205 SAT TO 1155 SUN

NO BOOKED TRAFFIC.



1155 SUN TO 0545 MON

NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO KETTON CEMENT WORKS.

EA1320
LN101
LN115
LN3214

LN147
LN3601
LN3615

0m0ch and 1m13ch

6m55ch and 1m48ch

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

08/09/24

08/09/24

08/09/24

08/09/24

07/09/24

07/09/24

07/09/24

08/09/24

08/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9586950

W2024/10058420

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3775346 2340 SAT TO 0225 SUN AND 0555 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

25Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

15/09/24

16/09/24

0300 Mon

0600 Mon

0300 Mon

0600 Mon

0600 Mon

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down Goods

Up Goods

Up Hendon

Down Hendon

Run Round Road

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Brent Curve Jn

West Hampstead 
North Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

West Hampstead 
South Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2024/3776679

P2024/3634181

PLTR CRICKLEWOOD CURVE (WORKS DELIVERY)


NO ROUTE TO/FROM DUDDING HILL JN 1500 SAT-
0300 MON.



FROM 0300-0600 MON, ROUTE AVAILABLE VIA 
THE BRENT CURVE.

***WEEK 25 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS

SPC5/88 - Track lower Up Slow

SPC5/75 - Demolish (Slows only)

SPC5/91 - Demolish (Slows only)



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

EA1360
LN3201
LN3219
LN3222

LN3201
LN3204
LN3261

14/09/24

14/09/24

14/09/24

14/09/24

14/09/24

13/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3634186

P2024/3774438

***WEEK 26 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS

SPC5/59 - Track lower Up Slow

SPC5/86 - Bridge Jack (Slows only)



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

LN3201
LN3204
LN3261

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/09/24

22/09/24

22/09/24

22/09/24

22/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775167

P2024/3743865

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2024/3508111 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 
PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM IN KINGS 
CROSS FOR STABLING 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

15/09/24

15/09/24

15/09/24

15/09/24

15/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9372096
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2225 Sat

2225 Wed

23/09/24

27/09/24

0610 Mon

0610 Fri

Possession

Possession

All Lines

All Lines

Wyberton LC CCTV

Wyberton LC CCTV

Sleaford East Jn

Sleaford East Jn

P2024/3823600

P2024/3776681

HECKINGTON S&C REFURBISHMENT (WORKS 
DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

PLTR HECKINGTON (WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN185

LN185

21/09/24

25/09/24

26Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

28/09/24

30/09/24

28/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2024/3843785 ***WEEK 27 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

27/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

30/09/24

30/09/24

0530 Mon

0300 Mon

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Bedford North Jn

Bedford Midland

Harpenden Jn

Luton North Jn

P2024/3843785 29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

22/09/24

22/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

23/09/24

22/09/24

23/09/24

22/09/24

23/09/24

23/09/24

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0345 Mon

0855 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3776701 THAMESLINK CORE CYCLICAL MTCE 
POSSESSION

AGAR GROVE STRUCTURES RENEWAL 
ENABLING WORKS



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL 

HILL BROADWAY RUNNING UNDER SINGLE LINE 
WORKING 

ARRANGEMENTS OVER THE DOWN FAST FROM 
RADLETT JN TO 

POINT OF OBSTRUCTION.NOTE: MAX LENGTH 8-
CAR 

THAMESLINK TRAINS TO BE USED IN THE UP 
DIRECTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ST.PANCRAS AND MILL HILL BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE 

AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO 
TRAVEL 

OVER THE FAST LINES BETWEEN DOCK JN AND 
CRICKLEWOOD SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0900 Wed

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

25/09/24

22/09/24

22/09/24

22/09/24

22/09/24

23/09/24

0955 Wed

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Wellingborough 
South Jn

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Sharnbrook Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2024/3769057

P2024/3634186

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

***WEEK 26 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS

SPC5/59 - Track lower Up Slow

SPC5/86 - Bridge Jack (Slows only)



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

LN3201

LN3201
LN3204
LN3261

25/09/24

20/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up West Slow 
Down

Up Main

Down Main

Up Dore Curve 
Down

Down/Up 
Manchester

Down 
Manchester/Down 
Main
Up Main/Up 
Manchester
Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Dore West Jn

Earles Sidings SB

Brightside Station Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Dore West Jn

Mill Race Jn

Sheffield South Jn

P2024/3772285 MAINTENANCE | 2 OF 2 | SHEFFIELD STATION [UP
SIDE]



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0040 SUN AND

BETWEEN 0740 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAIALABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0740 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0740 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0740 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0740 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION




LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0915 Sun

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0955 Sun

0955 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Worksop

Up Worksop

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Nunnery Main Line 
Jn

Chesterfield

Grindleford

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Grindleford

Sheffield South Jn

Dore Station Jn

Dore Station Jn

P2024/3772285 EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/09/24

23/09/24

22/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Up Holborn Fast

Down Holborn 
Fast
Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3778522 0145 SAT TO 0145 SUN 

GTR THAMESLINK SERVICES TO RUN 4 TPH ST 
ALBANS TO ST PANCRAS HIGH LEVEL



0145 SUN TO 0915 SUN

SMITHFIELD SIDINGS TO BE OUTBERTHED



0915 SUN TO 0345 MON

GTR THAMESLINK SERVICES TO BE DIVERTED 
VIA LONDON BRIDGE



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: VIC 5 RESIGNALLING

WORK: CEFA - New Fleet Lane (Ludgate Tunnel)

Seacoal Lane (Ludgate Tunnel) (OLE Isolation)

Old Seacoal Lane Bridging/Slab (Lud Tun)

LN3201
LN3213
LN3216
SO110
SO130
SO260
SO280

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

21/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3778298

P2024/3774439

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



NLL CYCLIC TYPE 17

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

22/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0130 Wed

0130 Wed

0130 Fri

0130 Fri

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

25/09/24

25/09/24

27/09/24

27/09/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2024/3775168

P2024/3769145

P2024/3768960

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3214
SO280

LN3213
LN3214
SO280

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

23/09/24

25/09/24

25/09/24

27/09/24

27/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2250 Sat

2250 Sat

2300 Sat

30/09/24

30/09/24

30/09/24

0615 Mon

0615 Mon

0615 Mon

Possession

Possession

Possession

Up & Down 
Main/Up Main

All Lines

Up Main

Down Main

Wyberton LC CCTV

Heckington LC

Rauceby LC

Heckington LC

Rauceby LC

Ancaster

P2024/3776631

P2024/3776682

PLTR SLEAFORD (WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.



LINCOLN-PETERBOROUGH SERVICES TO RUN 
VIA THE SLEAFORD AVOIDING LINE. RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
SLEAFORD.

***MOVED FROM WK28 MIDWEEK TO WK27 
WEEKEND AT V3***



PLTR WILSFORD (WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.

LN185

LN185

28/09/24

28/09/24

28/09/24

27Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

28/09/24

30/09/24

28/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

30/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2024/3843785 ***WEEK 27 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

27/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

30/09/24

30/09/24

0530 Mon

0300 Mon

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Bedford North Jn

Bedford Midland

Harpenden Jn

Luton North Jn

P2024/3843785 29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

05/10/24

07/10/24

05/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2024/3843786 ***WEEK 28 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

04/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/10/24

07/10/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

0530 Mon

0300 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Bedford North Jn

Bedford Midland

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Harpenden Jn

Luton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3843786

P2024/3743866 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3213
LN3216
SO280

06/10/24

06/10/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

29/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Sat
30/09/24
0615 Mon

PossessionUp Main

Down Main

Rauceby LCAncasterP2024/3776682 PLTR WILSFORD (WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN185 28/09/24

28Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

05/10/24

07/10/24

05/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

07/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

2310 Sat

0330 Mon

2310 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Tamper Sidings

Crescent Road 
Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow

Sidings No 1 to 10

Sidings No 11 to 
14
Washer Siding

EMU Stabling 
Siding

Bedford North Jn

Leagrave Jn

Bedford Midland

Luton North Jn

Leagrave

Luton South Jn

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford Midland

Bedford North Jn 
(inc.)

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford North Jn

Harpenden Jn

Harlington

Luton North Jn

Luton South Jn

Leagrave

Luton Airport 
Parkway

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Bedford Midland

Bedford St. Johns

Harpenden Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Midland

P2024/3843786 ***WEEK 28 WEEKEND POSSESSION***



MMLE OHLE125 SOUTH OF BEDFORD UPGRADE


2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORMS 1 AND 2 TO/FROM THE 
NORTH AND AT LUTON PLATFORM 2  TO/FROM 
THE SOUTH. ALL OHLE ISOLATED NORTH OF 
LUTON: EMR CONNECT SERVICES UNABLE TO 
OPERATE, DIESEL SERVICE TO OPERATE 
KETTERING-CORBY.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON PLATFORMS 1 AND 3 WITH SHUNT 
MOVES VIA LUTON NORTH JN. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND LUTON CRESCENT 
ROAD YARD OVERNIGHT. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.



2310 SAT TO 0805 SUN

AS ABOVE, BUT POSSESSION EXTENDED TO BE 
INCLUSIVE OF BEDFORD STATION DURING NO 
BOOKED SERVICE PERIOD FOR EMR SERVICES.

LN3140
LN3201

04/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

05/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0805 Sun

0805 Sun

0025 Sun

0605 Sun

0900 Wed

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/10/24

07/10/24

06/10/24

06/10/24

09/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

0530 Mon

0300 Mon

0800 Sun (7 hrs)

0715 Sun

0955 Wed

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

Maintenance 
Siding

Up Fast

Down Slow

Up Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Bedford North Jn

Bedford Midland

Dock Jn South

Dock Jn South

Wellingborough 
South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Harpenden Jn

Luton North Jn

St. Pancras 
International

St. Pancras 
International

Sharnbrook Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3843786

P2024/3774109

P2024/3779501

P2024/3768977

P2024/3743880

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201
SO400

LN3201
SO400

LN3201

LN3213
LN3216
SO280

0m0ch and 0m0ch

0m29ch and 0m59ch

Track Maintenance

Track Maintenance

06/10/24

06/10/24

06/10/24

06/10/24

09/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10050197

W2024/10063841

Week 28  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down & Up Slow

Up Tottenham

North Reception 
Road No1 & No2

Depot Exit Road

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2024/3756566 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0600 SUN).



EMR TO UTILISE ALL FOUR PLATFORMS AT ST. 
PANCRAS HIGH LEVEL TO STABLE ECS.

LN3201 12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

12/10/24

13/10/24

13/10/24

29Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0001 Sat

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2215 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up & Down 
Burton/Down and 
Up Goods

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Mantle Lane SB 
(ML)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Knighton Jn

P2024/3744213

P2024/3776376

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN

PLTR BARDON HILL (DERBY WORKS DELIVERY 
TRACK)



NO ACCESS TO/FROM STUD FARM OR BARDON 
HILL QUARRIES.

LN3213
LN3216
SO280

LN3525

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

13/10/24

12/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

20/10/24

20/10/24

21/10/24

21/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

21/10/24

21/10/24

20/10/24

21/10/24

20/10/24

21/10/24

21/10/24

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0345 Mon

0855 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3776702 THAMESLINK CORE CYCLICAL MTCE 
POSSESSION

AGAR GROVE STRUCTURES RENEWAL 
ENABLING WORKS



2340 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL 

HILL BROADWAY RUNNING UNDER SINGLE LINE 
WORKING 

ARRANGEMENTS OVER THE DOWN FAST FROM 
RADLETT JN TO 

POINT OF OBSTRUCTION.NOTE: MAX LENGTH 8-
CAR 

THAMESLINK TRAINS TO BE USED IN THE UP 
DIRECTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ST.PANCRAS AND MILL HILL BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE 

AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO 
TRAVEL 

OVER THE FAST LINES BETWEEN DOCK JN AND 
CRICKLEWOOD SOUTH JN.



GTR SERVICES REQUIRE 2 LONG PLATFORMS AT
KINGS CROSS STATION

EA1360
EA1370
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

19/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

30Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0400 Tue

0900 Wed

0010 Sun

0010 Sun

0010 Sun

22/10/24

23/10/24

20/10/24

20/10/24

20/10/24

0500 Tue

0955 Wed

0710 Sun

0855 Sun

0855 Sun

Line Blockage

Line Blockage
+ EPR

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Radlett Jn

Wellingborough 
South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mill Hill Broadway

Sharnbrook Jn

Syston North Jn

Syston South Jn

Trent South Jn

P2024/3769037

P2024/3768978

P2024/3756420

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



0710 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND SYSTON SOUTH 
JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3261

22/10/24

23/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

21/10/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2024/3742072 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: VIC 5 RESIGNALLING

WORK: WORKS DELIVERY - SNOWHILL TUNNEL -
CAT 2 RERAIL BOTH RAILS 

WORK: CEFA - Railton Road Stn Subway 

VS397 (Gantry) 

Blucher Road (METS) 

Sutherland Walk (METS) 

Sutherland Walk (MAINS) 

Penrose Street (Mains And Mets) 

Carter Lane (Mains) 

Carter Lane (Mets) 

Bethwin Road (Mains) 

Knatchbull Road (Mets) 

Blackfriars Bridge (Columns + Abutments Only)

LN3213
LN3216
SO110
SO130
SO260
SO280

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

20/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

23/10/24

23/10/24

25/10/24

25/10/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2024/3769146

P2024/3769141

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

23/10/24

23/10/24

25/10/24

25/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0015 Sat

04/11/24

04/11/24

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2024/3634187 ***WEEK 32 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS

SPC5/59 - Track lower Down Slow

SPC5/88 - Track lower Down Slow

SPC5/75 - Install deck slab Slows and demolish Fasts
SPC5/94 - Demolish



2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM STATION (1 X PLATFORM (MAX 6 
CAR)), WITH ADDITIONAL MOVES TO/FROM 
TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.

LN3201 01/11/24

02/11/24

31Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774440 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775169

P2024/3743867

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

POSSESSION STARTS 0145 BST



GTR TO BERTH IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP AT 0640



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

28/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

27/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0900 Wed

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

06/11/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0955 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage
+ EPR

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Wellingborough 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton North Jn

Sharnbrook Jn

P2024/3756551

P2024/3768979

2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. STABLE IN 
PLATFORMS 1-3 AND CRESCENT ROAD SIDINGS.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

02/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

06/11/24

32Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0015 Sat

04/11/24

04/11/24

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2024/3634187 ***WEEK 32 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS

SPC5/59 - Track lower Down Slow

SPC5/88 - Track lower Down Slow

SPC5/75 - Install deck slab Slows and demolish Fasts
SPC5/94 - Demolish



2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM STATION (1 X PLATFORM (MAX 6 
CAR)), WITH ADDITIONAL MOVES TO/FROM 
TYSELEY DEPOT AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.

LN3201 01/11/24

02/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2024/3756469

P2024/3756470

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



NORTHERN SERVICE 5Y18 TO DIVERT VIA 
ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774441 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775170

P2024/3743941

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

04/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

03/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2024/3775347 2340 SAT TO 0225 SUN AND 0555 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0600 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



2 PLATFORMS REQUIRED FOR EMR STABLING AT
ST.PANCRAS. PANTOGRAPHS TO BE LOWERED 
ON ELECTRIC ECS STABLED AT ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

09/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

33Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

A Line

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Nottingham

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Mansfield Jn

P2024/3756475 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0030 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774442 TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775207

P2024/3743868

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

11/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0200 Sat

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

11/11/24

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down Brent Curve

Up Brent Curve

Down Cricklewood
Curve
Up Cricklewood 
Curve
Down Goods

Up Goods

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Dudding Hill Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Dudding Hill Jn

P2024/3508112

P2024/3846103

TRACK MAINTENANCE FP02 



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 
PASSENGERS TO CIRCULATE VIA ALEXANDRA 
PALACE



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING 



LUMO TO RETIME 5S91 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

NO PASSAGE FOR FREIGHT SERVICES

SAT MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK,

WILLESDEN HIGH LEVEL JN AND THE WEST 
LONDON LINE



Maintenance: Electrical locking overhaul of Dudding 
Hill signal box

LN101
LN3214

EA1360
LN3219
LN3222

10/11/24

10/11/24

10/11/24

10/11/24

10/11/24

09/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0900 Wed

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

20/11/24

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0955 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ EPR

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Wellingborough 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Sharnbrook Jn

P2024/3843699

P2024/3768980

MMLE SOUTH OF BEDFORD 125MPH UPGRADE



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

16/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

20/11/24

34Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Junction Road Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2024/3774443 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3775208

P2024/3743942

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED FROM PLATFORM 3 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

18/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

17/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0130 Wed

0130 Wed

0130 Fri

0130 Fri

0001 Sat

20/11/24

20/11/24

22/11/24

22/11/24

25/11/24

0430 Wed

0430 Wed

0430 Fri

0430 Fri

0200 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Matlock Single

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Matlock

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Ambergate Jn

P2024/3769147

P2024/3769142

P2024/3776704

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

9-DAY BLOCKADE OF MATLOCK BRANCH FOR 
TRACK RENEWALS (WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND MATLOCK.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3246

20/11/24

20/11/24

22/11/24

22/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0015 Sat

02/12/24

02/12/24

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2024/3634188 ***WEEK 36 WEEKEND POSSESSION***



2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM STATION (1 X PLATFORM (MAX 6 
CAR)), WITH ADDITIONAL MOVES TO/FROM 
TYSELEY DEPOT AS REQUIRED. 



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE 
OPEN TRENT/NOTTINGHAM/GRANTHAM TO ECML.
ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.

LN3201 29/11/24

30/11/24

35Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0001 Sat

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

25/11/24

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Matlock Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Matlock

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ambergate Jn

P2024/3743869

P2024/3776704

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

9-DAY BLOCKADE OF MATLOCK BRANCH FOR 
TRACK RENEWALS (WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND MATLOCK.

LN3213
LN3216
SO280

LN3246

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

24/11/24

16/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0400 Tue

1900 Sat

1900 Sat

2100 Sat

2100 Sat

0130 Sun

0930 Sun

0900 Wed

03/12/24

02/12/24

02/12/24

01/12/24

02/12/24

01/12/24

02/12/24

04/12/24

0500 Tue

0530 Mon

0530 Mon

0130 Sun

0530 Mon

0930 Sun

0530 Mon

0955 Wed

Line Blockage

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Slow

Up Slow

Cresent Road 
Yard

Limbury Road 
Sidings

Down and Up 
Slow

Up and Down 
Platform Loop

Down and Up 
Slow
Down and Up Fast

Down and Up 
Slow

Down Slow

Up Slow

Radlett Jn

Luton

Leagrave Jn

Leagrave Jn

Luton North Jn

Bedford Midland

Leagrave Jn

Wellingborough 
South Jn

Mill Hill Broadway

Luton

Luton North Jn

Harpenden Jn

Luton South Jn

Harpenden

Harpenden Jn

Sharnbrook Jn

P2024/3769038

P2024/3776683

P2024/3769061

Bedford Maintenance Delivery Unit: Permanent Way 
inspection Belsize Tunnel Slow lines



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

PLTR LUTON NORTH UP SLOW



1900 SAT TO 2100 SAT

NO ACCESS TO/FROM CRESCENT ROAD YARD 
OR LIMBURY ROAD SIDINGS.



2100 SAT TO 0130 SUN AND 0930 SUN TO 0530 
MON

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. ENGINEERING ALLOWANCE REQUIRED IN 
UP TRAINS APPROACHING LUTON AIRPORT 
PARKWAY AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[1.5]MINS IN SERVICES CALLING AT LUTON.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD OR LIMBURY ROAD SIDINGS.



0130 SUN TO 0930 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARPENDEN AND 
BEDFORD.



ALL ECS STABLED AT BEDFORD TO HAVE 
PANTOGRAPHS LOWERED.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

29m20ch and 32m70ch

C11 Rerail Resleeper 
Reballast - Trax

03/12/24

30/11/24

30/11/24

30/11/24

30/11/24

01/12/24

01/12/24

04/12/24

36Week

W2024/10058484
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0015 Sat

02/12/24

02/12/24

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2024/3634188 ***WEEK 36 WEEKEND POSSESSION***



2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM STATION (1 X PLATFORM (MAX 6 
CAR)), WITH ADDITIONAL MOVES TO/FROM 
TYSELEY DEPOT AS REQUIRED. 



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE 
OPEN TRENT/NOTTINGHAM/GRANTHAM TO ECML.
ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.

LN3201 29/11/24

30/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2024/3756398

P2024/3743943

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION TO BE GIVEN UP BY 0640



WORK: London Bridge DU - Track Maintenance 
(Patrolling, Maintenance & S&T MSTs)

LN3201

LN3213
LN3216
SO280

30/11/24

30/11/24

30/11/24

30/11/24

30/11/24

30/11/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

01/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

08/12/24

08/12/24

09/12/24

09/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

09/12/24

09/12/24

08/12/24

09/12/24

08/12/24

09/12/24

09/12/24

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0345 Mon

0855 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Run Round Loop

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2024/3776703 THAMESLINK CORE CYCLICAL MTCE 
POSSESSION

AGAR GROVE STRUCTURES RENEWAL 
ENABLING WORKS



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL 

HILL BROADWAY RUNNING UNDER SINGLE LINE 
WORKING 

ARRANGEMENTS OVER THE DOWN FAST FROM 
RADLETT JN TO 

POINT OF OBSTRUCTION.NOTE: MAX LENGTH 8-
CAR 

THAMESLINK TRAINS TO BE USED IN THE UP 
DIRECTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ST.PANCRAS AND MILL HILL BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE 

AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO 
TRAVEL 

OVER THE FAST LINES BETWEEN DOCK JN AND 
CRICKLEWOOD SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

07/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

37Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

1900 Sat

1900 Sat

2100 Sat

2100 Sat

0130 Sun

0930 Sun

2300 Fri

0030 Sun

09/12/24

09/12/24

08/12/24

09/12/24

08/12/24

09/12/24

16/12/24

15/12/24

0530 Mon

0530 Mon

0130 Sun

0530 Mon

0930 Sun

0530 Mon

0500 Mon

1000 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Cresent Road 
Yard

Limbury Road 
Sidings

Down and Up 
Slow

Up and Down 
Platform Loop

Down and Up 
Slow
Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down Slow

Luton

Leagrave Jn

Leagrave Jn

Luton North Jn

Bedford Midland

Leagrave Jn

Ratcliffe Jn

Ratcliffe Jn

Luton

Luton North Jn

Harpenden Jn

Luton South Jn

Harpenden

Harpenden Jn

Mountsorrel

Sileby Jn

P2024/3776705

P2024/3753966

PLTR LUTON NORTH UP SLOW



1900 SAT TO 2100 SAT

NO ACCESS TO/FROM CRESCENT ROAD YARD 
OR LIMBURY ROAD SIDINGS.



2100 SAT TO 0130 SUN AND 0930 SUN TO 0530 
MON

TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES. ENGINEERING ALLOWANCE REQUIRED IN 
UP TRAINS APPROACHING LUTON AIRPORT 
PARKWAY AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[1.5]MINS IN SERVICES CALLING AT LUTON.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
YARD OR LIMBURY ROAD SIDINGS.



0130 SUN TO 0930 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARPENDEN AND 
BEDFORD.



ALL ECS STABLED AT BEDFORD TO HAVE 
PANTOGRAPHS LOWERED.

***WK38 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3201

LN3201

29m20ch and 32m70ch

C11 Rerail Resleeper 
Reballast - Trax

07/12/24

07/12/24

07/12/24

07/12/24

08/12/24

08/12/24

13/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10058593
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0030 Sun

16/12/24

15/12/24

0500 Mon

1000 Sun

Possession

Possession

Down and Up Fast

Down Slow

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Sileby Jn

P2024/3753984 ***WK37 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3201 13/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

09/12/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

P2024/3742084 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4



LUL NORTHERN LINE TO BE OPEN

LUL JUBILEE LINE TO BE OPEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR SERVICE ALTERATIONS:

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON 
ONLY;



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: VIC 5 RESIGNALLING

WORK: CEFA - URLWIN STREET 372 & 372A 
(MAINS/METS)

Hinton Road

Fielding Street (Mains)

Amelia Street (Mains)

Coldharbour Lane (Down Line And Platform)

Coldharbour Lane (Up Line And Platform)

Knatchbull Road (Mains)

LN3213
SO280

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

08/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024

2300 Fri

0030 Sun

2300 Fri

0030 Sun

16/12/24

15/12/24

16/12/24

15/12/24

0500 Mon

1000 Sun

0500 Mon

1000 Sun

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up Fast

Down Slow

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Sileby Jn

Mountsorrel

Sileby Jn

P2024/3753966

P2024/3753984

***WK38 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

***WK37 WEEKEND***



MML3 ELECTRIFICATION: ROUTE SECTION 3 
TRACK 

LOWERS.



2300 FRI TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES 

BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN.



ACCESS MAINTAINED TO MOUNTSORREL 
TO/FROM THE 

SOUTH.



0030 SUN TO 1000 SUN

UP TRAINS RE-TIMED TO TRAVEL OVER THE UP 
SLOW 

BETWEEN RATCLIFFE JN AND SYSTON SOUTH 
JN. NO ROUTE FOR DOWN TRAINS (NO BOOKED 
DOWN TRAFFIC).

LN3201

LN3201

13/12/24

15/12/24

13/12/24

15/12/24

38Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V2_2024

EAS - Section 7
Version 3.0

EAS_V3_2024
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