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SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
2023\ 37 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2023| 37 SW105 (New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 |Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 |St Helier Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
20231 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2023| 37 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |[Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 [Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
20231 37 SW230 [Whitton Jn Barnes 0125 F to 0140 F uTu 3a28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
2023| 37 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF Ccco1 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 SIDING TO BE OUTBERTHED.
2023| 37 gmgg Clapham Junction Wimbledon West Jn E’:él;p Fast, Dn/Up Slow, Up Main | 56 | twinF | to | 0455 | TWTHF cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
2023| 37 gmgg New Malden Esher, Claygate ggg:]’;;a“' D/Up Slow. Dn/Up | g049 | TwF | to | 0520 | TwWF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2023| 37 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2023| 37 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2023| 37 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2023| 37 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5NO8 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2023| 37 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
Swi115 Cyclic Maintenance
2023 37 | S™170 lwiton un Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF Y02 44500423 Track renewals follow-up ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop 44500823
GW5001 Track renewals follow-up
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REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2023| 37 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
Dn/Up Netley, Dn/Up Portsmouth, . .
SW135 N EO7 Cyclic Maintenance 2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE
2023| 37 SW140 St Denys, Botley Portchester S:;ilfh Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E13 44200820 Track renewals prep TERMINAL NOT AFFECTED.
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
SW210 Feltham Jn. Whitton Jn. South 0040 TWTh 0515 TWTh WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2023| 37 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur to CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
EA1330 0140 F 0515 F TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3Q28 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
. . BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 44490023 | Cyolic Maintenance AT READING. GWR: 171 TERMINATES GUILDFORD
2023| 37 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF GO5W (Wokingham S&C) [\r:/chfrr(e_lr_]he/\?:l)als prep AND FORMS 1052. 2006 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
. . . . Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 37 SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 LWRT (T/W) ADDITIONAL UNITS TO BERTH AT READING
2023| 37 | SW30 Isharford un Gomshall Dn/Up Redhill 0035 | TWThF | to | 0500 | TWThF 44400323 | T"ack renewals six week
S0560 follow-up
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2023| 38 Info Saturday 16 D b
SW105 |Totton Yard Weymouth 2010 M 2145 M
2023| 38 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
80520 |[Chichester Havant 2320 M 2340 M
2023) 38 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023 | 38 | SW100 [Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023| 38 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 (Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 (Byfleet Jn |Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2023| 38 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2023| 38 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2023\ 38 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3003 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20231 38 | gy105 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023 | 38 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2023\ 38 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Platforms 12-24 at Waterloo,
Down Windsor Slow, Down
SW100 . - . . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023| 38 SW220 Waterloo Nine Elms Windsor Fast, Up Windsor, 0045 WThF to 0440 WThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

Windsor Reversible, Windsor
Relief Line 1&2, North Siding
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2F02 TO START FROM SURBITON, ECS VIA
COBHAM. 1S77 TO TERMINATE AT PLATFORM 5.
SW105 Dn/Up Fast, Up Slow, Up Byfleet 0035 TWTh 0515 TWTh STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
2023| 38 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Curvs Dn/lj pGuiIdfo’rd P to w03 Cyclic Maintenance PLATFORM 4. BERTHING AVAILABLE IN PLATFORM
SW255 ! P 0045 F 0515 F 3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
W . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 38 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
2023| 38 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 C44 Rail Grinder (M/T) 1B75 TO TERMINATE AT BOURNEMOUTH
C44 Rail Grinder (T/W)
SW110 Dn/Up, Dn/Up Spur. Dn/U Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
2023| 38 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn P, P Spur, P 0050 TWF to 0435 TWF HO5b 44600324 4 . HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals site survey
S0520 FRATTON.
SW135 Dn/Up Netley, Dn/Up Portsmouth, | 0015 TWF 0500 TWF Cyclic Maintenance 7V97 TO BE RETIMED. POSSESSION TO BE TAKEN
2023| 38 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 44200820 Tl};ck renewals follow-u AFTER AND BE GIVEN UP FOR THE PASSAGE OF
Branch 0030 Th 0430 Th P 13q03 (W/Th)
Dn/Up Exeter, Single, Tisbury Cyclic Maintenance
SW115 . . " " 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 38 SW170 Salisbury (c/o) Tisbury, Beechgrove GF Logp. Dn/Up Wgr_mlnster. 0020 TWThF to 0440 TWThF S05 44500723 Track renewals six week WINCHESTER. 7V97/7V98 TO BE RETIMED.
Quidhampton Sidings follow-up
2023| 38 | SW500! cechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2023| 38 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 TO
SW210 . . Dn/Up Richmond, Dn/Up Main, Up . . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
2023| 38 SW245 Barnes Whitton Jn, Strawberry Hill Loop, Dn/Up Spur 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2023| 38 | swi123 g 4 Aldershot North Jn P Ation, Bite 4 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single
SW260
Swi123 Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash. 4440023 Track renewals pre
2023| 38 Guildford (c/o) 9 g P » Dnitp Ash, 0035 | TWThF | to | 0440 | TWThF Capex rerail prep
SwW265 Jn Dn/Up Branch Capex prep
(Wanborough)
. . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 38 SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF 44300523 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
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Christmas Day
Holiday Mon Week commencing:
2028 (59 (i3 Boxing Day Saturday 23 December
Holiday Tues
Capex Wheeltimbers
Platforms 7-15 at Waterloo, Up (Waterloo Platforms
Main Reversible, Dn Windsor 10&11) Core works
2023| 39 | SW100 |Waterloo Queenstown Road Slow, Dn Windsor, Dn/Up Main 0001 M to 0400 Th 4450120 Core works LINE DIVERSIONS TO APPLY.
Fast (Capex S&C refurb
1520pts)
Capex Wheeltimbers
2023| 39 SW100 |Waterloo Waterloo Platforms 10&11 0030 F to 0505 F (Waterloo Platforms |Capex follow-up \WATERLOO PLATFORMS 10811 TO BE
10&11) OUTBERTHED.
SW105 . . Capex Signalling ACCESS TO/FROM MARITIME CONTAINER
2023| 39 | sw140 ﬁ;’:’e‘:::p“’" Airport Parkway, Redbridge Jn E:gthuMng '32’80"03"’""’ P/Up | 0001 M to | 2359 F E20 (Southampton Life [Cyclic Maintenance TERMINAL AND WESTERN DOCKS AVAILABLE VIA
SW150 i P Extension Works) REDBRIDGE JN
2023| 39 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 ThF to 0505 ThF Bro2 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2023| 39 SW110 |Haslemere Petersfield Dn/Up Main 0110 ThF to 0500 ThF HO2 Cyclic Maintenance
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 39 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 ThF to 0525 ThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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New Years Day .
. Week commencing:
2023| 40 latc licligay Saturday 30 December
Monday
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
20231 40 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1QT1 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Pations 1224 at Waterloo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast. U Windéor Windsor LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2023| 40 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 WThF to 0500 WThF CCO06 Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 Dn/UI Windsor Curves GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h Sidirrl) Dn/U Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/UgIWindspor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- onlp RETIMED.
2023| 40 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WThF to 0510 WThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 40 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
ggx"D":aL”;’o g"lgipsﬁ:Z:’eDSL L/’Sp TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 . . . ' . P . . BASINGSTOKE. 2B77 TO RESTART AT
2023| 40 SW140 Winchester, Bitterne Southampton Central (c/o) gilllsbuﬁgtgn/li‘%Mfg;:v:lrjsr:ble, 0040 WThF to 0440 WThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
o 2 Roao " phion. DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
: P FREIGHT & 7V97 TO BE RETIMED.
2023| 40 | SW105 |Poole Wool gi”d/iggs""a'”’ Dn Sidings, Wool 0005 | WThF | to | 0600 | WThF BrO7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2023| 40 ng;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 WThF to 0435 WThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2023| 40 ga:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
2023| 40 SW185 Raynes Park Epsom, Chessington South Chessington 0050 WThF to 0500 WThF CWO05a Cyclic Maintenance
2023| 40 | SW210 |Bames Twickenham E;‘(/) l;p Richmond, Dn/Up Main, Up| 0435 | wThk | to | 0505 | WThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
2023| 40 SW210 |[Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF 44300722 Track renewals prep
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
2023| 40 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWTh to 0500 WThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2023| 40 S0500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 TWTh to 0530 WThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2v48 0556 GATWICK TO
S0560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Lp Loop o1 (p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Electronic copy - uncontrolled when printed.

Page 6 of 93



Network Rail

Wessex Route

OFFICIAL

Engineering Access Statement 2024

Fi

nal Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Key: Amended New
= | X n Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights Maitenance | Ohegeri Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
ArB)|| & (it Saturday 06 January
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2023 41 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
2023\ 41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023 41 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2023 41 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance ﬁYJVFNé\E(RVICES TO BE DIVERTED VIA EAST
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2023 | 41 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
W . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 41 SW105 |Pirbright Jn Fleet Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0505 TWThF B02/B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance X
Track renewals six week SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
follow-u GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
Track re[i\ewals TOC walk BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever 44200623 Track renewals six week 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2023 | 41 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh E15 44200723 follow-u REPLACEMENT ROAD SERVICES TO OPERATE
Fast Track rel;ewals TOC walk BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
S&C Rail Grinder (M/T) 1034 & 5V94 TO DIVERT VIA ANDOVER AND
. ROMSEY. FREIGHT SERVICES TO DIVERT VIA
S&C Rail Grinder (T/W) ANDOVER AND ROMSEY.
S&C Rail Grinder (W/Th) .
Cyclic Maintenance
g?gv';_f”ewa's sixweek 15\/94 TO BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever 44200623 Track rel;ewals TOC walk TERMINATE AT BASINGSTOKE. 1B81 TO
2023 | 41 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F E15 44200723 Track renewals six week TERMINATE AT BASINGSTOKE AND RESTART
Fast follow-up FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
Track renewals TOC walk VIA LAVERSTOCK.
S&C Rail Grinder (Th/F)
SW110 . .
2023 | 41 50520 Southbourne Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 44600324 Track renewals site survey
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2023 | 41 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, . .
2023 | 41 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
2023| 41 SW160 (Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW210 . Dn/Up Main, Dn/Up Hounslow, . . 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2023| 41 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
2023 | 41 SW210 |[Staines Virginia Water Dn/Up Main 0050 TWThF to 0520 TWThF 44300722 Track renewals follow-up
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44490023 SWR: 2C79 TO TERMINATE AT BRACKNELL. SWR
SW210 (Wokingham S&C) Track renewals prei TO BERTH IN TWO PLATFORMS AT READING. GWR:
2023| 41 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0500 TWThF Capex PL Refurb Capex pre prep 1V71 TERMINATES GUILDFORD AND FORMS 1052.
44100723 pex prep ECS FROM READING TCD TO STABLE AND FORM
(Winnersh Triangle) 2006. GWR TO BERTH 2 X UNITS AT GUILDFORD
2023 | 41 SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep leéhII‘)IDT?gIEAT_LCLII:TOSR'IMC;SJSR?FEI ’:EFI:‘I—E?\L;SS

Electronic copy - uncontrolled when printed.

Page 8 of 93



Network Rail

Wessex Route

OFFICIAL

Engineering Access Statement 2024

Fi

nal Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 12th July 2024
Page 9 of 93

Key: Amended New
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights Maitenance | Ohegeri Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
2023| 42 e Saturday 13 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
2023| 42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 [Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2023\ 42 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2023 | 42 | SW130 (Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20231 42 | G105 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023| 42 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Cyclic Maintenance
C44 Rail Grinder (M/T)
Platforms 7-15 at Waterloo, Up C44 Rail Grinder (T/W)
SW100 Main Reversible, Dn Windsor C44 Rail Grinder (W/Th)
2023 | 42 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c C44 Rail Grinder (Th/F) LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & S&C Rail Grinder (M/T)
6 S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
Dn/Up Fast, Dn Slow, Dn Byfleet
2023| 42 Sw105 Weybridge, Addlestone Jn Woking Jn Curve, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 \Woking AT WEYBRIDGE
2023| 42 EW:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2023| 42 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh Ho04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2023 | 42 | SW110 [Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN EXETER ST. DAVID'S AND
2023| 42 Swi15 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2090 M to 0520 wm Western Cyclic EXMOUTH/HONITON. SWR SERVICES TO
GW610 ! 2350 Th 0445 F Maintenance TERMINATE AT/START FROM HONITON.
POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 3Q07 (Th/F)
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2023| 42 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
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0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 42 SW130 Redbridge Jn. Eastleigh East Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, to E14 44500118 Cyclic Maintenance WINCHESTER. 7Vv97/7V98 TO BE RETIMED. 5Y73 TO
SW150 9 ’ 9 Dn/Up Test Valley 0035 Th 0500 Th S04 Track renewals prep DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
Capex PL Refurb
44201423
(Fareham Down) Capex prop
Capex PL Refurb
SW135 . Dn/Up Netley, Dn/Up Portsmouth, LWRT (T/W)
2023 | 42 SW140 Swanwick, Botley Cosham Single 0015 TWThF to 0500 TWThF 44201523 LWRT (W/Th)
(Fareham Up) | "\y ot (1)
Capex Rerail
44600922
(Paulsgrove Down)
2023| 42 |CW500 \geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2023| 42 | SWI7S \veovit Pen mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF YO05b 44500324 Cyclic Maintenance
SW178 Track renewals survey
SW180
2023| 42 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2023| 42 SW210 Feltham (c/o) Virginia Water, Wraysbury Dn/Up, Dn/Up Windsor 00%8 i to osee T CF05 44300722 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SwW250 ’ ’ 0105 F 0445 F Track renewals follow-up READING. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Q54 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 . . . 44490023 AT READING. GWR: 1V71 TERMINATES GUILDFORD
2023| 42 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF (Wokingham S&C) Track renewals prep AND FORMS 1052. ECS. 2006 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
. . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 42 SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0001 M to 0500 T 44300523 Track renewals core works ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2023| 43 e Saturday 20 January
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2023 | 43 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
2023 43 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0455 w
SW105 (Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2023 | 43 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2023\ 43 SW200 |Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 (Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2023 | 43 | SW105 [Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
Capex Con rail Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF (Queenstown Road Capex prep PLATFORMS 1 -10, SOUTH SIDING TO BE
2023| 43 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 to Clapham LWRT (W/Th) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w Junction) Track renewals T52 walk POSSESSION TO BE TAKEN AFTER THE PASSAGE
44100224 OF 1Q65 (T/W)
2023| 43 gmgg Raynes Park Berrylands, Norbiton Ei”n/gs’i;a“' Dn/Up Slow, Db | 9040 | TTHE | to | 0500 | TThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL

Engineering Access Statement 2024

Fi

nal Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024
Page 12 of 93

Key: Amended New
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights Maitenance | Ohegeri Work Content Traffic Remarks
> =2 From Ref Ref
From To
. Cyclic Maintenance
2023| 43 | SW105 lgviands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, DniUp | 550 | trne | 1o | 0520 TThF wo1 Capexrerail |0 oy prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham 44400723
LWRT (Th/F)
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2023 | 43 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2023| 43 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb 44200423 Track renewal prep JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO|
CX4 Rail Grinder (M/T) TERMINATE AT GUILDFORD. SERVICES TO
2023| 43 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MW to 0500 TTh HO9c C44 Rail Grinder (TAW) RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
C44 Rail Grinder (W/Th) TERMINATE AT PETERSFIELD. HASLEMERE NOT
AVAILABLE FOR BERTHING.
N . Cyclic Maintenance
2023 | 43 | SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO09c C44 Rail Grinder (Th/F) HASLEMERE NOT AVAILABLE FOR BERTHING.
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2023 | 43 | SW115 [Overton South J?]/ ' to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Cyclic Maintenance
GW500 44500423 Track renewals six week
2023 | 43 | SW115 (Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2335 MTW to 0445 TWTh Y02a follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
44500823 .
SW175 Track renewals six week
follow-up
Cyclic Maintenance
SW115 44500423 Track renewals six week
2023| 43 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0445 F Y02a follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175 44500823 .
Track renewals six week
follow-up
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 43 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
2023| 43 | SW200 [Claygate Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SwW210 . . . 44490023 Cyclic Maintenance AT READING. GWR: 1V71 TERMINATES GUILDFORD
2023| 43 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOo5W (Wokingham S&C) |Track renewals prep AND FORMS 1052. 2006 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
. . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023 | 43 | SW250 (Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals follow-up ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2023| 44 (i3 Saturday 27 January
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023 44 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Cyclic Maintenance
Down Windsor, Down Windsor S&C Rail Grinder (M/T)
2023 | 44 g‘z::}g Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 S&C Rail Grinder (T/W) XY,I\BIEDSSOR LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line S&C Rail Grinder (W/Th) N
18&2, Dn/Up Windsor Curves, S&C Rail Grinder (Th/F)
North Siding
44300123 Cyclic Maintenance
2023| 44 | SW195 |1 oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 555 | e | o | 0455 | TWTHF cwo2 Wimbledon S&C | 11ack renewals prep
SW180 Loop, Dn/Up Epsom, Up Kingston Track renewals T52 walk
44300324
Track renewals T52 walk
2023| 44 EW:gg New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0455 TWThF 44400123 Track renewals prep
2F02 TO START AT SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. . Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2023 | 44 ga;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF Wwo03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 44 | SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023| 44 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep 2B77 TO BERTH AT BOURNEMOUTH
2023| 44 | SW195 |5 chester South, Dorchester West[Weymouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED
SW175 LWRT (T/W)
SW110 DiUo. DUo Sour. DU %Cc"lfr“e":'er":’;"sa"f: 2P77 TO TERMINATE AT HASLEMERE. ECS
2023| 44 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri P, P Spur, P 0050 TWThF to 0435 TWThF HO5b 44600324 prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 righton LWRT (Th/F) FRATTON
LWRT (Th/F) )
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2023| 44 | SWI2 G igtord (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF G4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SwW265 Jn Dn/Up Branch
FOR BERTHING.
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023 | 44 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhb””f Tunnel Jn, Laverstock gI"n/ Ulg %enalﬂ DT"e’ ;”Viﬁ':b”'y' 0025 | TWThF | to | 0500 | TWThF E10 44500118 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO
ge. P y LWRT (W/Th) DIVERT VIA ANDOVER.
" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023| 44 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023| 44 | GWS00T Igee hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2023| 44 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
Arg)| 4o || hie Saturday 03 February
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023| 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2023| 45 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2023| 45 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Riil Milling (Th/F) PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 9 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
SW105 . " Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals prep
2023| 45 SW180 Durnsford Road Surbiton, Norbiton Kingston 0050 TWThF to 0455 TWThF Cwo3 44400123 LWRT (T/W) 1F83 TO BE DIVERTED VIA CHERTSEY
C44 Rail Grinder (M/T)
2023| 45 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
2023| 45 | SW105 [Hook Basingstoke (foul) gi’é;;" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2023| 45 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cz};4 Rail Grinder (T/W) ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
Dn/Up Main, Up Bay, Middle Cyclic Maintenance
2023| 45 SW105 |Christchurch Poole Sidinps - Cpbay. 0055 TWThF to 0440 TWThF Bro4 44200122 Rail Milling (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
9 Track renewals follow-up
. Cyclic Maintenance
2023| 45 | W10 G igtord Haslemere, Gomshall Dn/Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 44600524 Rail Milling (M/T) PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Redhill, Dn/Up Ash
Track renewals prep
SwW115 Cyclic Maintenance
2023| 45 | SWI70 \yiton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF S08 44500823 Track renewals six week |, gg g 1173 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 follow-up
GW5001 Track renewals TOC walk
- . . Capex PL Refurb
2023| 45 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF 44501623 Capex follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW135 Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
2023| 45 SW140 Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF HO6 44200820 Track renewals six week
Branch follow-up
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, P
2023| 45 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 Th to 0505 Th Rail Milling
. . 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2023| 45 gw;jg Strawberry Hill Jn, Shacklegate Jn [Shepperton Dn/Up Shepperton, Dn/Up Spur | 0025 | TWThF | to | 0500 | TWThF CF12 Cap(ep"ulswiﬁ j":)f”'b g‘;c"ei'\f’(';’?;g;f_:ance REPLACEMENT ROAD SERVICE TO OPERATE
P P BETWEEN TEDDINGTON AND SHEPPERTON.
44300523 :;;Tsvl:_lfnewals six week
2023| 45 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF Capex Rerail Capex pprep NO SHUNTS AVAILABLE AT STAINES WEST JN.
(Wraysbury) | "WRT (ThiF)
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 . 44490023 AT READING. GWR: 1V71 TERMINATES GUILDFORD
2023| 45 SW265 Bracknell, Blackwater Earley Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF (Wokingham S&C) Track renewals follow-up AND FORMS 1052. ECS. 2006 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
ArB) 46 || hiE Saturday 10 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
2023| 46 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |[Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023| 46 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn |Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2023| 46 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2023| 46 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0415 Th
2023\ 46 SW110 (Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20231 46 | G105 |Pirbright Jn Byfleet Jn 0035 F © | oo4s F UL PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023 | 46 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Dn/Up Main Slow, Dn/Up Main 44100123 Track renewals pre! LINE DIVERSIONS TO APPLY. WATERLOO
2023| 46 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0040 TWThF to 0500 TWThF prep PLATFORMS 1 -5, SOUTH SIDING TO BE
44101510 Track renewals prep
10 OUTBERTHED.
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main
2023| 46 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF 44300123 Track renewals prep
2F02 TO START FROM WOKING PLATFORM 3.
2023 | a6 | SWI05 hyoii oo Pirbriaht Jn. Worplesdon Dn/Up Fast, Dn/Up Slow, Dniup | 0110 | TThF o 0515 | TThF wos vl Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD.
SW110 9 gnt S, ¥orp Guildford 0110 w 0450 w v POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 3Q01 (T/W)
ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 46 | swios |Pirbright Jn Hook DAUp Fast, D Slow 0105 | TThF o 0550 | TThF 802 CZ‘Z":‘)’;;&S‘C Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
! Capex follow-up AFTER THE PASSAGE AND GIVEN UP FOR 3Q01
0130 w 0500 w Farnborough) (W)
2023| 46 SW105 |Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200122 Track renewals follow-up  |2B77 TO BERTH AT BOURNEMOUTH
0015 | TWF 0600 TWF
2023| 46 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog Cyclic Maintenance
0110 Th 0600 Th
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Capex PL Refurb NO SERVICES TO RUN BETWEEN PORTMOUTH &
2023 | 46 2‘3’;21(()) Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0200 M to 2359 F (Pon:n[’tgl?;ltférbour Core Works ggg;/r:—éSE%SAT%N'I?EPR?wTJiyEO:;EF'{—'?IBI%?\Iug
platforms) PORTSMOUTH & SOUTHSEA.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2023 | 46 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
swi1s DA/Up Exceter, Exeter Main Capex rerail gzghecxl\g?elztenance 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2023 | 46 GW610 Yeovil Jn Pinhoe Honiton Up Léop Chard DI:I Loop 2345 | MTWTh | to 0515 TWThF Y04 (Whimple Station) LWRT (ThiF) WILL NOT RUN. RAIL REPLACEMENT ROAD
! 44501424 SERVICES TO OPERATE.
Track renewals survey
Capex PL Refurb GWR: PORTSMOUTH SERVICES TO START &
44201423 TERMINATE AT SOUTHAMPTON CENTRAL. SWR:
(Fareham Down) 2EXX WILL NOT RUN. 2TXX TO START &
SW135 Dn/Up Netley, Dn/Up Portsmouth, Capex PL Refurb |Core works TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON
2023| 46 SW140 Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn Up Bay, Dn/Up Spur, Dn/Up 0100 M to 2359 F 44201523 Core works SERVICES TO DIVERT TO PORTSMOUTH &
Branch (Fareham Up) Core works SOUTHSEA. XC: 5068 & 5M22 TO DIVERT VIA
Capex Rerail WINCHESTER. FLHH: ACCESS AVAILABLE TO AND
44600922 FROM FAREHAM SIDINGS. 7052 & 7V07 WILL NOT
(Paulsgrove Down) RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN.
2023| 46 Z‘gggg Motspur Park Jn, Cheam Leatherhead g;’:‘:’ dplj’g'?s’%‘i’:g;’ Dn/Up Bpsom,| o450 | TWThF | to | 0505 | TWTHF CW06b 44300524 %’acc"’fr“e":'e"v::?:;‘;: survey
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Sw210 Richmond, New Kew Jn, East Windsor Fast, Dn/Upl Hounslow, 0040 TWTh 0500 TWTh Capex PL Refurb  |Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2023| 46 SW225 |Clapham Junction Putney ’ ’ Dn/Up Richmé)nd Putney ’ to CC07a (Point Pleasant)  |Capex follow-up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reversible ’ 0120 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54
(Th/F)
Track renewals prep
2023| 46 Sw210 Feltham (c/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 WTh to 0445 WTh jjgggg;g Track renewals prep 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
SW255 Riverside ! 0105 E 0445 F (Staines S&C) LWRT (W/Th) AT FELTHAM. BERTHING AVAILABLE AT WINDSOR
LWRT (W/Th)
SWR: READING SERVICES TO START &
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
SW210 . . . 4.4490023 Core works ROAD SERVICES FROM BRACKNELL TO READING.
2023| 46 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F (Wokingham S&C) Commissioning GWR: GATWICK & REDHILL SERVICES TO START &
Feltham Resignalling TERMINATE AT BLACKWATER. RAIL
REPLACEMENT ROAD SERVICES FROM NORTH
CAMP TO READING.
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Week commencing:
2023| 47 e Saturday 17 February
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023 | 47 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023 | 47 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 New Malden Shepperton 0220 w 0240 w
2023| 47 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0455 w
SW105 (Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2023\ 47 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2023\ 47 SW255 |Virginia Water Byfslleet Jn 0530 F to 0540 F UTU 30218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Platforms 7-15 at Waterloo, Up
2023| 47 | SW100 |Waterloo West London Jn 'é"la'” Reversible, Dn Windsor 0035 | WThF | to | 0500 | WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
low, Dn Windsor, Dn/Up Main
Fast
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
2023 | 47 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to Cccos Cyclic Maintenance
$0250 Middle Siding, Up Windsor Slow 0055 F 0440 F LINE EXCEPT 6MO08, 6MS0, 6059 AND 6054 TO BE
9. vp RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main
2023| 47 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0105 ThF to 0455 ThF 44300123 Track renewals follow-up
2023 | 47 SW105 [New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 WThF to 0450 WThF 44400123 Track renewals prep
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . . . TERMINATE AT WINCHESTER AND RESTART FROM
2023 | 47 | SW105 |Winchester Eastleigh East Jn Dn/Up, Dn/Up Slow, Dn/Up Fast 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.
SW105 Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 TO TERMINATE AT WINCHESTER AND
2023 | 47 SW140 Eastleigh West Jn, Bitterne Northam Jn Slow, Dn/Up Netley, No. 1 0045 TWThF to 0440 TWThF 44200415 Track renewals prep RESTART FROM SOUTHAMPTON. FREIGHT TO BE
Reception, No. 2 Reception DIVERTED VIA LAVERSTOCK.
Cyclic Maintenance
S&C Rail Grinder (M/T)
2023| 47 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 S&C Rail Grinder (T/W) 1B75 TO TERMINATE AT BOURNEMOUTH
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
SW105 Dn/Up Main, Single, Dn/Up Track renewals prep ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2023 | 47 SW175 Dorchester South, Dorchester West|Weymouth Branch 0040 TWThF to 0510 TWThF 44200423 LWRT (T/W) JUBILEE SIDINGS AVAILABLE FOR BERTHING
SW110 Dn/Up, Dn/Up Spur, Dn/U Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
2023 | 47 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h’tjc;n P Spur, P 0050 TWThF to 0435 TWThF HO5b 44600324 Track renewals prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 LWRT (Th/F) FRATTON.
Sw180 Dn/Up Portsmouth, Dn/Up Epsom, Cyclic Maintenance
2023 | 47 S0680 Motspur Park Jn, Cheam Leatherhead Jn Dn and Up Sidings 0030 TWTh to 0505 TWTh CWO05a 44300524 Track renewals site survey
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
HANDSIGNALLER WILL NOT BE PROVIDED AND
2023| 47 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance DRIVERS ARE AUTHORISED TO PROCEED WHEN
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w 4 POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 Dn/Up Kingston. Dn/U DEPOT. RAIL REPLACEMENT ROAD SERVICE TO
2023 | 47 SW245 Norbiton Fulwell Jn, Strawberry Hill Jn She; perto?] Dn}U St?awber Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
pperton, Bn/Hp v 2K77 & 2H77 TO DIVERT TO SURBITON AND RUN
ECS TO WIMBLEDON OR CLAPHAM YARD
2023| 47 | SW255 |Chertsey Weybridge, Byfleet Jn S;‘fllléztcczenr}::y’ Branch, UpBay, | o050 | TwThF | to | 0520 | TWThF w11 Cyclic Maintenance
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2023 | 47 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
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0035 TThF 0545 TThF .
2023| 47 | SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham to 44400324 H:g:: ﬁiﬂiﬁ:i z'e‘le:"vrv";’f ggﬁz%is(}?x)m BE GIVEN UP FOR THE PASSAGE
0035 w 0420 w P
2023| 47 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 | WThF | to | 0515 | WThF 44300722 :(;Tgv’:_f;ewa's siXxWeek |\ TO BERTH TWO UNITS AT READING
SWR: 2C79 TO TERMINATE AT BRACKNELL. SWR
SW210 44490023 Track renewals follow-u TO BERTH IN TWO PLATFORMS AT READING. GWR:
2023| 47 SW265 Bracknell, Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater 0105 TWThF to 0500 TWThF (Wokingham S&C) Track renewals pre P |1v71 TERMINATES GUILDFORD AND FORMS 1052.
4440023 prep ECS FROM READING TCD TO STABLE AND FORM
2006. GWR TO BERTH 2 X UNITS AT GUILDFORD
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Week commencing:
Arg) A8 || hie Saturday 24 February
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 48 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |[New Kew Jn Barnes 0515 T 0520 T
2023| 48 SW210 |Barmes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Dn/Up Main Slow, Dn/Up Main 44100123 Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2023 | 48 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 TWThF to 0505 TWThF CCO01b Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
44101510
10 Track renewals prep OUTBERTHED.
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main 44300123 Track renewals follow-up
2023 48 SwW180 Clapham Juntion New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF 44300624 Track renewals site survey
2023| 48 SW105 [New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0450 TWThF 44400123 Track renewals prep
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance 2F02 TO START FROM WOKING PLATFORM 3.
2023| 48 | gy qqg |Woking East Pirbright Jn, Woking Jn Guildford 0110 | TWThF | to | 0515 | TWThF woo C44 Rail Grinder (Th/F) | STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 48 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Cyclic Maintenance
2023| 48 gmgg Redbridge Jn Christchurch, Lymington Pier  |Dn/Up Main, Single/Loop 0020 | TWThF | to | 0520 | TWThF Bro1 44200624 [\',3;'}'(5{‘,32’;"5 prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C44 Rail Grinder (W/Th)
. § - 44400224 Cyclic Maintenance 1F83 DIVERT VIA COBHAM. GUILDFORD
2023 | 48 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 (Part 2) Track renewals T52 walk  |PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GTR:
SW110 Cyclic Maintenance 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
2023| 48 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a C44 Rail Grinder (M/T) BE TAKEN AFTER THE PASSAGE OF 5F35.
C44 Rail Grinder (T/W) FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND
RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
Cyclic Maintenance
. A 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2023| 48 | SWI1S \veouilyn Pinhoe Dr/Up Exeter, Exeter Main, 2345 | MTWTh | to | 0515 | TWThF Y04 44501424 |C21 Rail Grinder (WITh) \\y | NoT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop C21 Rail Grinder (Th/F)
. SERVICES TO OPERATE.
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2023| 48 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 48 gmgg Redbridge Jn, Eastleigh East Jn ﬁz{;";’;" Tunnel Jn, Laverstock gl”n/ U|§ %enf’;ﬂ DT"e’ ;pvsaﬁ':b”'y’ 0025 | TWThF | to | 0500 | TWThF :gj Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
g'e, np v DIVERT VIA ANDOVER.
Capex PL Refurb
44201423
SW135 . Dn/Up Netley, Dn/Up Portsmouth, (Fareham Down) |Capex follow-up
2023| 48 SW140 Swanwick, Botley Cosham Single 0015 TWThF to 0500 TWThF Capex PL Refurb |Capex follow-up
44201523
(Fareham Up)
2023| 48 |CW500" |Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2023| 48 | SW183 |Epsom Dorking, Effingham Jn P » onile 0040 | TWThF | to | 0515 | TWThF cwo7 44300524 v ‘
50680 Bookham Track renewals site survey
44350215 Track renewals prep
SW210 Egham, Windsor & Eton 44390023 Track renewals prep 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2023| 48 Feltham (c/o) gham, Dn/Up, Dn/Up Windsor 0035 TWThF to 0445 TWThF . LWRT (W/Th) AT FELTHAM. WINDSOR PLATFORMS TO BE KEPT
SwW255 Riverside (Staines S&C) .
Track renewals six week CLEAR
44300523
follow-up
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44490023 SWR: 2C77 AND 2C79 TO TERMINATE AT
(Wokingham S&C) Track renewals follow-up BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 . . . 4440023 AT READING. GWR: 1V71 TERMINATES GUILDFORD
2023| 48 SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0455 TWThF Capex PL Refurb E?C:xr?c:ixilj follow-up AND FORMS 1052. ECS FROM READING TCD TO
44100723 P P STABLE AND FORM 2006. GWR TO BERTH 2 X
(Winnersh Triangle) UNITS AT GUILDFORD
2023| 48 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance
Shepperton Spur
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Week commencing:
Arg) 4 || hie Saturday 02 March
SW300 [Gomshall Shalford Jn 0235 w 0250 w
SW110 |[Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 |Hampton Court Jn Surbiton 0415 w 0420 w
2023\ 49 SW105 [Surbiton Hampton Court Jn 0425 w 0430 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0535 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20231 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main 44100123 Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
2023| 49 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CcCco1 44101510 Track renewals follow-up CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 Track renewals follow-up  |SIDING TO BE OUTBERTHED.
2023| 49 | SW105 |60 hham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 50 | ryyrie | o | o455 | TWThF cwo2 44300624 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Loop, Dn/Up Epsom, Up Kingston Track renewals site survey
44400123 Cyclic Maintenance
2023| 49 | SWI05 |\\ew Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnlUp |04 | 1rE | 0 | 0520 TThF wo1 Capex S&C  |Track renewals follow-up ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
(Hampton Court Jn) [Capex follow-up
2023| 49 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 W wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2023| 49 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
L Cyclic Maintenance
2023| 49 | SW195 |yoreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Br09a 44200423 Track renewals prep NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings 44200724
Track renewals T52 walk
Cyclic Maintenance
SW110 Dn/Up Main. Up Loop, Dn/U 44600524 Track renewals prep 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2023| 49 SW300 Guildford (c/o) Liss, Shalford Redh‘ij;l - oP p: P 0035 TThF to 0505 TThF HO1a Capex PL Refurb |LWRT (W/Th) TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
(Sand Tunnel) Capex prep BE KEPT CLEAR
LWRT (Th/F)
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2023| 49 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 w to 0505 w HO1a 44600524 4 TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals prep
BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2023| 49 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5NO8 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
2023| 49 | sw115 |overton Salisbury Tunnel Jn, Laverstock 0110 TWE to 0700 TWE S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
- y . Capex PL Refurb |Cyclic Maintenance
2023| 49 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWTh to 0455 TWTh Y02 44501623 Capex six week follow-up
SW115 y . . Cyclic Maintenance
2023| 49 SW175 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 Th to 0445 F Y02 C21 Rail Grinder (Th/F)
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 49 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Cyclic Maintenance
C44 Rail Grinder (M/T) GWR: 1F95 Q PATH TO OPERATE VIA
2023| 49 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 C44 Rail Grinder (T/W) SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
C44 Rail Grinder (W/Th) BOTLEY
C44 Rail Grinder (Th/F)
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SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2023| 49 EX\%@% Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Capex Con Rail Evavp;_l)f (;z;:;)F) GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
Cyclic Maintenance BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
Sw210 . . . Track renewals prep AT READING. GWR: 1V71 TERMINATES GUILDFORD
2023 | 49 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh GO5W LWRT (MT) AND FORMS 1052. ECS. 2006 WILL START FROM
LWRT (T/W) GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
. . . . Track renewals six week  |WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 49 SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 follow-up ADDITIONAL UNITS TO BERTH AT READING
CD Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
2023| 49 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F Upgrades Core works TERMINATE AT GUILDFORD

Commissioning)
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Week commencing:
APB)| & || hiE Saturday 09 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
20231 50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2023| 50 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Wimbledon Raynes Park 2330 w 2340 w
SW180 |Raynes Park Epsom Down Sidings 2340 w 0005 Th
SW180 |Epsom Down Sidings Epsom Up Sidings 0005 Th 0035 Th
SW180 |Epsom Up Sidings Epsom 0035 Th 0040 Th
SW180 |Epsom Raynes Park 0040 Th 0055 Th
SW105 |Raynes Park Wimbledon 0055 Th 0100 Th
SW105 |Wimbledon Raynes Park 0110 Th 0115 Th
SW180 |Raynes Park Motspur Park 0115 Th 0120 Th
2023| 50 SW185 |Motspur Park Tolworth 0120 Th to 0205 Th MPV 302A PROTECTED PATH
SW185 |Tolworth Motspur Park 0205 Th 0210 Th
SW180 |Motspur Park Raynes Park 0210 Th 0220 Th
SW105 |Raynes Park Wimbledon West 0220 Th 0225 Th
S0700 [Wimbledon West Wimbledon 0225 Th 0300 Th
S0700 [Wimbledon Wimbledon West 0300 Th 0330 Th
SW105 (Wimbledon West Earlsfield 0330 Th 0345 Th
SW105 |Earlsfield Surbiton 0345 Th 0355 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2023\ 50 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023| 50 | SW175 [Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023| 50 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0050 TWThF to 0440 TWThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
SW105 . . Dn/Up Fast, Dn/Up Slow, Up Main 44300624 Track renewals site survey
2023| 50 SW180 Clapham Junction Surbiton Loop, Dn/Up Epsom, Up Kingston 0055 TWF to 0450 TWF 44400123 Track renewals follow-up 2F02 TO START FROM SURBITON
2F02 TO START FROM SURBITON. 1877
SW105 TERMINATE PLATFORM 5. STOCK FOR 1S08 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . .
2023| 50 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF Wo03 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
L . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 50 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Track renewals six week
2023| 50 | SW105 (Bournemouth Poole Dn/Up Main 0055 | TWThF | to 0440 TWThF 44200122 follow-up 2B77 TO BERTH AT BOURNEMOUTH
Track renewals TOC walk
2023| 50 gw:gg Dorchester South, Dorchester West|Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED
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CTEE"CE d°e"as)a" Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
2023| 50 SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b F2P resignallin Capex prep SHUTTLE SERVICE TO RUN BETWEEN HAVANT
‘ 9naling | pecommissioning works | AND PORTSMOUTH HARBOUR.
(Princes Bridge LC)
2023| 50 | SW110 [Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
SW115 CD Earthworks Core Works SWR SERVICES TO TERMINATE AT AXMINSTER.
2023| 50 GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F Umbourne Cutting Track renewals site surve RAIL REPLACEMENT ROAD SERVICES TO
44501424 Y |OPERATE BETWEEN AXMINSTER AND EXETER.
2023| 50 gw;gg Pirbright Jn, Camberley Aldershot North Jn gi"r:;z Alton, Dn/Up Frimley, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
Capex PL Refurb
SW135 Dn/Up Netley, Dn/Up Portsmouth, (Fa?:lf:r:fggwn) Cyclic Maintenance
2023| 50 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Capex six week follow-up  |7V97 TO BE RETIMED.
SW140 Capex PL Refurb .
Branch Capex six week follow-up
44201523
(Fareham Up)
Salisbury Tunnel Jn. Laverstock 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 50 SW150 |Romsey North J':y ’ Dn/Up Dean, Dn/Up Salisbury 0030 TWThF to 0505 TWThF 44500118 Track renewals prep WINCHESTER. 7Vv97/7V98 TO BE RETIMED. 5Y73 TO
DIVERT VIA ANDOVER.
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023| 50 | SW170 (wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023| 50 | SW500! geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
0030 TWF 0505 TWF o
2023| 50 Z‘gggg Motspur Park Jn, Cheam Leatherhead g;’:‘:’ dplj’”?s’%‘i’:";’ Dn/Up Epsom, to CW06b 44300524 %’acc"’fr“e":'e"v::?zgf: walk gg?/lsplavss%g\l TO BE TAKEN AFTER THE PASSAGE
p Siding 0050 Th 0505 Th P
2023| 50 SW190 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF Capex S&C Refurb Capex six week follow-up
SW245 (Fulwell Jn)
2001 TO START AT STRAWBERRY HILL. 2077 TO
SW210 . . Dn/Up Richmond, Dn/Up Main, Up . . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
2023| 50 SW245 Barnes Whitton Jn, Strawberry Hill Loop, Dn/Up Spur 0035 TWTh to 0450 TWTh CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
Sw210 Egham, Windsor & Eton 44350215 Track renewals prep 2U04 TO START AT FELTHAM. BERTHING
2023| 50 SW250 Feltham (c/o) Riverside Dn/Up, Dn/Up Windsor 0110 TWThF to 0445 TWThF 44.390023 Track renewals prep AVAILABLE AT WINDSOR
(Staines S&C)
CD Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
2023| 50 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Upgrades Core works TERMINATE AT GUILDFORD

Commissioning)
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Week commencing:
AP @il e Saturday 16 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2023| 51 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
80520 |[Chichester Havant 2320 M 2340 M
2023| 51 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2023 51 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2023 | 51 SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0120 F 0140 F
2023\ 51 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
2023 51 SW105 Southangpton Redbridge 0230 F to 0235 F UTu 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |Salisbury Beechgrove GF 0325 F 0405 F
SW100 Dn/Up Main Slow, Dn/Up Main 44300624 %Cc"kcr"e":'e’:’zl";;f: survey |LINE DIVERSIONS TO APPLY. WATERLOO
2023| 51 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0050 TWThF to 0455 TWThF CC02 44100123 Track renewals follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 44101510 OUTBERTHED.
Track renewals follow-up
2023| 51 | SW198 I msford Road Surbiton, Norbiton Dr/Up Past, Dn/Up Slow, DVUp | gosg | 17he | to | o455 | TTHF cwo3 Cyclic Maintenance
Sw180 Kingston
Cyclic Maintenance
2023| 51 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 | TWThF | to 0520 TWThF wo7 S&C Rail Grinder (M/T) 2F02 TO START FROM SURBITON
S&C Rail Grinder (T/W)
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 51 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
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SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2023| 51 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go’ods Lopo s 0010 TWTh to 0500 TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
o ot tanurare
2023 | 51 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Capex Rerail Capex prop prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
(Christchurch) LWRT (ThiF)
SWR: WEYMOUTH SERVICES TO START &
SW105 . TERMINATE AT DORCHESTER SOUTH. GWR:
2023 51 SW175 Dorchester South, Dorchester West|Weymouth Dn/Up Main, Dn/Up Branch 0045 M to 2359 F 44200423 Core works WEYMOUTH SERVICES TO START & TERMINATE
AT DORCHESTER WEST.
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2023| 51 z\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TThF to 0440 TThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2023 | 51 GW500 Wilton Jn Gillingham (Dorset) Loop 2250 MTW to 0445 TWTh YO1a Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
2023 51 | S™170 lwiton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F Soga Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
CD Earthworks
SW175 . . . N N GWR: WEYMOUTH SERVICES TO START &
2023 | 51 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F (YS%ILI;::;) Mill  |Core works TERMINATE AT YEOVIL PEN MILL
Cyclic Maintenance
. 44350215 Track renewals prep
2023| 51 gwggg Feltham (c/o) Eﬂ/":rgi‘a‘e”'"ds"' &Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0435 | TWThF CFO6 44390023 |Track renewals prep gLé;gTﬁ ﬁg L%;ii"#";g%NGFELTHAM' SWRTO
(Staines S&C) S&C Rail Grinder (W/Th) :
S&C Rail Grinder (Th/F)
2023| 51 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Bank Holiday Week commencing:
AR 672 | hio Friday Saturday 23 March
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 52 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor, Down Windsor BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast, Up Windsor, Windsor Capex PL Refurb |Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2023| 52 SW210 |Waterloo Barnes, East Putney Reversible, Windsor Relief Line 0040 TWTh to 0500 TWTh CCO06 (Pgint Pleasant) CZ ex follow-u WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 1&2, Dn/Up Windsor Curves, P P GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
North Siding, Dn/Up Windsor TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/Up Windsor Fast, JUNCTION ROAD JN, CARLTON ROAD JN OR BE
Putney Reviersible, Dn/Up Putney RETIMED.
2023| 52 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 52 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWTh to 0455 TWTh B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
glnolxpDﬂangbgnlDLilpSFi:Z:’eDS:IL/ﬁp Cyclic Maintenance TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 |, . L g - 44200415 BASINGSTOKE. 2B77 TO RESTART AT
2023| 52 SW140 Winchester, Bitterne Southampton Central (c/o) gilllsbuﬁgtgn/li‘%Mfg;:v:lrjsr:ble, 0040 TWTh to 0440 TWTh E18 44200824 ;:(c:l; :z:gxz:z fl?slg\‘l\/lv»auli SOUTHAMPTON CENTRAL. FREIGHT TO BE
o 2 Roao " phion. DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
: P FREIGHT & 7V97 TO BE RETIMED.
2023| 52 2%:32 Dorchester South, Dorchester West|Weymouth Dn/Up Main, Dn/Up Branch 0030 TWTh to 0525 TWTh 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED
swi10 Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2023| 52 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWTh to 0435 TWTh HO7b Portcreek Jn S&C Track renewals T52 walk HASLEMERE. 2P12 TO BE RETIMED.
2023| 52 ga:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWTh to 0425 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED
CD Earthworks
SW175 . . . ¥ N GWR: WEYMOUTH SERVICES TO START &
2023| 52 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F (Ye(glljlt::gn) Mill  |Core works TERMINATE AT YEOVIL PEN MILL
GWS500
2023| 52 | SW175 [Castle Cary Jn Dorchester West Single/ Loop 2305 MTW to 0530 TWTh 44500324 Track renewals site survey
SW178
SW180 . Dn/Up Epsom, Dn/Up . .
2023 | 52 SW185 Raynes Park Epsom, Chessington South Chessington 0030 TWTh to 0525 TWTh CWO05b Cyclic Maintenance
CD Buildings NO SERVICES BETWEEN MOTSPUR PARK &
Stoneleigh Station EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
2023| 52 SW180 [Motspur Park Jn Epsom Dn/Up Epsom 0030 F to 2359 F Footbridge Core works OPERATE BETWEEN CHESSINGTON SOUTH AND
Demolition EPSOM.

. Dn/Up Cobham, Platforms 1-3 at . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2023| 52 | SW200 [Clandon Guildford Guildford 0105 TWTh to 0445 TWTh 44400124 Track renewals site survey PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
2023| 52 | Sw210 |Bames Twickenham E’:él;p Richmond, Dn/Up Main, Up| 556 | twrh | to | 0505 | Twrh CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.

SW210 Egham, Windsor & Eton 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2023| 52 Feltham (c/o) gham, Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44350215 Track renewals follow-up  |START AT FELTHAM. BERTHING AVAILABLE AT
SW250 Riverside
WINDSOR
SWR: READING, WINDSOR & WEYBRIDGE/WOKING
VIA HOUNSLOW SERVICES TO START &
. TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
2023| 52 gwggg Feltham (c/o) Eﬂ/":r;’i‘a‘e”'"ds"' &Eton Dn/Up, Dn/Up Windsor 0030 F to | 2359 F (s?:iizggsz;q Core works WILL OPERATE BETWEEN ASCOT & READING.
GBRf: FREIGHT SERVICES TO DIVERT VIA
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA
BALHAM AND WIMBLEDON WEST.

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

Key:

Amended

New

Year

Week
n

LOR

Possession Limits From

Possession Limits To

Lines Blocked

OFFICIAL
Engineering Access Statement 2024
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 29 of 93

Time
From

Week Week
nights Time To |[nights
From To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

52

SwW210
SW255

Egham

Ascot, Chertsey

Dn/Up Main, Dn/Up Chertsey

0001

2359 F

CD Earthworks
Virginia Water
Cutting

Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING
VIA HOUNSLOW SERVICES TO START &
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT & READING.
GBRf: FREIGHT SERVICES TO DIVERT VIA
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA
BALHAM AND WIMBLEDON WEST.

2023

52

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTW to 0500

G03

Cyclic Maintenance

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2023

52

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTW to 0530

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Bank Holiday Week commencing:
2By © Info Monday Saturday 30 March
SW210 |Reading Staines 0155 T 0250 T
SW210 |[Staines Virginia Water 0300 T 0310 T
2024 1 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2024 | 1 SW105 (New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 |Wimbledon Streatham South Jn 0100 w 0110 w
80700 (St Helier Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
2024 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2024 1 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |(Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |(Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
20241 1| Sw230 |whitton Jn Bames 0125 F | o140 F UTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 [Clapham Junction Reading 0310 F 0445 F
2024 1 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWo01 Cyclic Maintenance ?nV_REERVICES TO BE DIVERTED VIA EAST
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up C21 Rail Grinder (M/T)
2024 1 SW200 Berrylands Weybridge, Claygate Cobham 0100 W to 0445 T™W C21 Rail Grinder (T/W)
L . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 1 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 WThF to 0450 WThF B02/B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever 44200424 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 2B77 TO
2024 1 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 44200324 Track renewals prep TERMINATE AT BASINGSTOKE AND RESTART
Fast Track renewals T52 walk FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
2024| 1 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | WThF | to | 0800 | WThF Bro7 Cyclic Maintenance
2024 1 2%:32 Dorchester South, Dorchester West|Weymouth Dn/Up Main, Dn/Up Branch 0030 WThF to 0525 WThF 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
Capex PL Refurb FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . 44602423 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024 1 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a (Portsmouth Harbour|Capex follow-up OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
platforms) ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. . Dn/Up Exeter, Exeter Main, . .
2024 1 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
GW500
2024 1 SW175 |Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
SW178
CD Buildings NO SERVICES BETWEEN MOTSPUR PARK &
Stoneleigh Station EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
2024 1 SW180 |Motspur Park Jn Epsom Dn/Up Epsom 0001 M to 0500 T Footbridge Core works OPERATE BETWEEN CHESSINGTON SOUTH AND
Demolition EPSOM.
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SW180 ! Dn/Up Cobham, Dn/Up Bookham, Go2 Gapex ConRall  |Cyclic Maintenance GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR.
2024 1 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 WThF to 0445 WThF W06 (Horsley) Capex prep ) PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
44400124 Track renewals site survey
Cyclic Maintenance FREIGHT SERVICES BETWEEN SOUTHERN AND
) Capex prop ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 ) ) Dr.1/Up Windsor Slow, Dn/Up Capex Con 209 LWRT (W/Th) VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 1 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WTh to 0510 WTh CC05a Capex Con Rail Capex prop KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond (Mortlake RDG) C44 Rail Grinder (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
C44 Rail Grinder (W/Th) SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: READING, WINDSOR & WEYBRIDGE/WOKING
VIA HOUNSLOW SERVICES TO START &
. . . TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
2024 1 gwgég Feltham (c/o) gﬂl":r’s“k'jzv'“dsm &Eton Dn/Up, Dn/Up Windsor 0001 M to | 0400 T CF06 (s?:iiZgosZ;C) g(y)fgcw’z':(';‘te“a“ce WILL OPERATE BETWEEN ASCOT & READING.
GBRf: FREIGHT SERVICES TO DIVERT VIA
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA
BALHAM AND WIMBLEDON WEST.
. . . 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2024 1 ngm Feltham (c/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 | WThF | to | 0445 | WThF CF06 44390023 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
W250 Riverside (Staines S&C) Track renewals follow-up
AT READING.
SWR: ON MONDAY, READING, WINDSOR &
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES
TO START & TERMINATE AT HOUNSLOW. FROM
TUESDAY TO SUNDAY, READING &
SW210 CD Earthworks WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES
2024 1 SW255 Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F Virginia Water  |Core works WILL START & TERMINATE AT STAINES. A
Cutting SHUTTLE SERVICE WILL OPERATE BETWEEN
ASCOT & READING ALL WEEK. GBRf: FREIGHT
SERVICES TO DIVERT VIA READING. DB CARGO:
6Y55/6Y56 WILL DIVERT VIA BALHAM AND
WIMBLEDON WEST.
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Week commencing:
2024 2 ([ Saturday 06 April
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2024| 2 SW255 (Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20241 2 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
20241 2 SW140 [Havant Fareham 0415 Th to 0440 Th uTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024| 2 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2024 2 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 .
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2024 2 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF w10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 \Woking AT WEYBRIDGE
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 . Dn/Up Main, Dn/Up Slow, Up . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 2 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0010 TWThF to 0500 TWThF Millbrook S&C Track renewals site survey CONTAINER TERMINAL AVAILABLE VIA DOWN
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
Cyclic Maintenance
SW105 44200624 Track renewals follow-up
2024 2 Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0510 TWThF Bro1 Capex Rerail Capex follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 N P
(Christchurch) C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
F2P4‘I;22?5nz:”in Cyclic Maintenance
2024| 2 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF HO1a (Farncomge Wegt Track renewals prep HASLEMERE LOOP TO BE KEPT CLEAR
Resignalling prep
LC)
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2024| 2 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
2024| 2 SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 2 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhbj‘r'?f Tunnel Jn, Laverstock gI"n/ Ulg %enalﬂ DT"e’ ;”Viﬁ':b”'y' 0025 | TWThF | to | 0500 | TWThF ggj 44500118 %Cc"kcr"e":'erle"saf’;iwu WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
dle, Dnitp 4 P |DIVERT VIA ANDOVER.
2024| 2 | GWS00T 5o hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance
2024| 2 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324 Ty .
SW178 rack renewals site survey
SW180 Dn/Up Portsmouth, Dn/U Capex PL Refurb  |Cyclic Maintenance
2024 2 | sw183 |Epsom Dorking, Effingham Jn p » Onip 0040 | TWThF | to | 0515 | TWThF cwo7 ap Y
50680 Bookham (Mickleham Tunnel) |Capex survey
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ACCESS AVAILABLE TO STRAWBERRY HILL
Capex Con 147  |Capex prep DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up (Kingston) Capex prep HILL. RAIL REPLACEMENT ROAD SERVICE TO
202412 | g5 [NewMalden Fulwell Jn, Strawberry Hill n |5 e rton, Dn/Up Strawberry Hill| 2020 | TWThF | to | 0450 | TWThF Capex Rerail  [LWRT (W/Th) OPERATE FROM TWICKENHAM TO KINGSTON.
(Shacklegate Jn) |LWRT (Th/F) 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
SW210 . Dn/Up Main, Dn/Up Hounslow, . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2024| 2 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spur, Up/Dn Arrival 0040 WThF to 0450 WThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
SW210 Capex Wheeltimbers
2024 2 SW255 Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF (Staines River Capex follow-up SWR TO BERTH TWO UNITS AT READING
Bridge)
2024| 2 SW300 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Readin: 0001 M to 2359 F (N%?tr?liDggv?/:isnEC Recoveries GWR: REDHILL & GATWICK SERVICES TO START &
S0560 9 P » Onile 9 Upgrades) TERMINATE AT GUILDFORD
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Week commencing:
A 8 ([ Saturday 13 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024] 3 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024 3 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20241 3 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
202413 SW200 |[Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2024\ 3 | w255 |Virginia Water Byfleet Jn 0530 F o 1 o540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main 44100123 Track renewals six week LINE DIVERSIONS TO APPLY. WATERLOO
2024 3 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 WThF to 0505 WThF CcCco1 44101510 follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Track renewals six week OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
follow-up
Cyclic Maintenance
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main 44300123 Track renewals six week
2024| 3 SW190 Clapham Junction New Malden Loop, Dn/Up Epsom 0050 WThF to 0455 WThF Cwo02 44300624 follow-up 1F83 TO BE DIVERTED VIA CHERTSEY
Track renewals delap walk
Cyclic Maintenance
2024| 3 gmgg New Malden Esher, Claygate ggg:]’;;a“' Dn/Up Stow, Dn/Up- | 0046 | wThe | to | 0520 | wThF wo1 44400123 Track renewals six week  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
follow-up
2024| 3 gw;gg Weybridge, Addlestone Jn Woking East gz&f:as" Dn/Up Slow, Byfleet | 55 F to | 0425 F C21 Rail Grinder (Th/F)  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2024| 3 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2024| 3 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
44600524
Capex PL Refurb |Cyclic Maintenance
. 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2024| 3 | SWMO \Gigtord (co) Liss, Shalford Dn/Up Main, Up Loop, Dn/Up 0035 | TWTh | to | 0505 | TwTh Ho1a (Sand Tunnel) |Track renewals follow-up  |rep\INATE AT GUILDFORD. HASLEMERE LOOP TO
SW300 Redhill F2P Resignalling |Capex follow-up
N BE KEPT CLEAR
(Farncombe West |LC Commissioning works
LC)
F2P4é{22?5nz:llin Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2024 3 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 F to 0505 F HO1a 9 9 |Track renewals follow-up |TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
(Farncombe West o
LC) LC Commissioning works  [BE KEPT CLEAR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex S&C Cyclic Maintenance
20241 3 SW115 Overton South Jn to S01 (Laverstock North) [Capex follow-u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P
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GW500 Cyclic Maintenance
2024| 3 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a 44500524 4 . 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175 Track renewals site survey
GWS00 Cyclic Maintenance
2024| 3 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a 44500524 4 . 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175 Track renewals site survey
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024| 3 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
44490023 Cyclic Maintenance BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 . . . . AT READING. GWR: 1V71 TERMINATES GUILDFORD
2024 3 SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOo5W (WOKzl;rzl&'-(')?)ngf&C) E:zt ::::x::: ;I;(ﬁngyjlk AND FORMS 1052. 2006 WILL START FROM
P |GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
Cyclic Maintenance
2024 3 | SW230 |Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 | TWThF | to | 0510 | TWThF CF10 C(agf:n‘évﬂile;‘r']";ﬂzrs Capex follow-up
London Road)
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Week commencing:
A € i Saturday 20 April
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2024 4 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |[New Kew Jn Barnes 0515 T 0520 T
20241 4 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C . .
2024 4 | SOMO lwaterioo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF cco3 (Waterloo & |CYclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 ! N P Capex survey LINES.
Reversible, Windsor Relief Line Vauxhall)
1&2, Dn/Up Windsor Curves,
North Siding
Cyclic Maintenance
. Track renewals six week
2024| 4 | SW195 | i oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 555 | twine | 1o | 0455 | TWTHF cwo2 44300123 tamp
SwW180 Loop, Dn/Up Epsom 44300624
Track renewals TOC walk
Track renewals site survey
2024 4 | SW105 [New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0450 | TWThF 44400123 :(;Tgv’:_f;ewa's sixweek |5£02 TO START FROM SURBITON.
2F02 TO START FROM SURBITON. 1877
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance TERMINATE PLATFORM 5. STOCK FOR 1S08 TO
2024| 4 SW255 Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byflegt Cur\lle Dn;)U Gulildfordp 0120 TWThF to 0515 TWThF Wo03 C44 Rail Grinder (M/T) RUN ECS FROM GUILDFORD. BERTHING
’ P C44 Rail Grinder (T/W) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
L . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 4 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0455 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Capex PL Refurb Cyclic Maintenance
2024| 4 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 (Worgret Jn) | 2 follow-up
Sidings Capex Drainage
Capex follow-up
(Hamworthy)
. § Track renewals prep 1F83 TO TERMINATE AT WOKING. 2F02 TO START
2024| 4 SW110 (Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224 LWRT (Th/F) FROM SURBITON
2024| 4 | SW110 [Shalford Jn Haslemere Dn/Up Main 0040 | TWThF | to | 0505 | TWThF FZE’MFfIfE;'g:i')'“g LC Commissioning works
SwW110 Dn/Up, Dn/Up Spur, Dn/U| Cyclic Maintenance
2024| 4 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn vLp, Snillp spur, Unvp 0050 | TWThF | to | 0425 | TWThF H11 44600324 4 2P77 TO TERMINATE AT HASLEMERE.
50520 Brighton Track renewals prep
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2024 | 4 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024| 4 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"[;b”'y Tunnel Jn, Laverstock gl”n/ U|§ %enf’;ﬂ DT"e’ ;pvsaﬁ':b”'y’ 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO
g'e. Dn/tp v DIVERT VIA ANDOVER.

. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024| 4 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024| 4 |CWE00T lgeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION

SW170 Maintenance
GW500
2024| 4 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
SW178
2024| 4 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
Al 9 ([ Saturday 27 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2024| 5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 [Ludgershall Andover 0315 T 0340 T
2024) 5 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |[Salisbury Worting Jn 0430 T 0540 T
Cyclic Maintenance
Track renewals six week
44100123 follow-up
SW100 Dn/Up Main Slow, Dn/Up Main 44101510 Track renewals TOC walk  |LINE DIVERSIONS TO APPLY. WATERLOO
2024 5 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 44100224 Track renewals six week PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 follow-up OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44300624
Track renewals TOC walk
Track renewals site survey
Track renewals site survey
Cyclic Maintenance
Capex Con Rail |Capex prep
2024| 5 | SW195 |5 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnlUp | 56 | twine | to | 0455 | TWThF cwo3 (Raynes Park)  [Track renewals six week  |1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Kingston
44400123 follow-up
Track renewals TOC walk
2024| 5 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2702 TO START
FROM SURBITON.
2024 5 | SW105 [Hook Basingstoke (foul) gi'(‘ﬁf;z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Capex S&C Cyclic Maintenance CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up (Redbridge Jn)  |Capex follow-up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2024 5 SW150 Southampton Central (c/o) Brockenhurst, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Capex PL Refurb |Capex follow-up ACCESS TO/FROM MARITIME CONTAINER
Valley (Beaulieu Road) |Track renewals site survey |TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
Millbrook S&C Track renewals delap walk |LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
Dn/Up Main, Up Bay, Middle CapexS&C |0 i Maintenance
2024 5 SW105 |Christchurch Poole L P - Upbay. 0055 TWThF to 0440 TWThF Bro4 (Branksome 4 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings Capex follow-up
2053pts)
SW110 . Dn/Up Main, Dn/Up Cobham, Capex Wheeltimbers [Cyclic Maintenance
2024| 5 SW300 Guildford Haslemere, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 (River Wey) Capex follow-up PLATFORM 5 TO BE KEPT CLEAR
SW115
2024| 5 g‘xgg Wilton Jn Gillingham (Dorset) E’:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2024 5 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2024 5 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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Bank Holiday Week commencing:
ary) @ e Monday Saturday 04 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024| 6 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024 6 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
20241 6 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024| 6 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Cyclic Maintenance
2024| 6 SW105 (Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 WThF to 0515 WThF W09 C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024| 6 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2024 6 SW105 |Worting Jn Winchester p P p: 0050 WThF to 0500 WThF E16 44200424 4 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Dn Sidings Track renewals follow-up OF 2877
2024| 6 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Brog Cyclic Maintenance
SW110 Dn/Up, Dn/Up Spur, Dn/U Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
2024| 6 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn VR, Unflp spur, Ditp 0050 | WThF | to | 0435 | WThF HOS5b 44600324 v HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals prep
S0520 FRATTON.
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger SéC Rail Grinder (M/T) PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2024 6 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 WTh to 0430 WTh S03a S&C Rail Grinder (T/W) TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through S&C Rail Grinder (W/Th) BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2024| 6 SW150 Laverstock North and South Jn Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to 0430 F S03a séc Rail Grinder (Th/F) TO TERMINATE AT ANDOVER, ECS TO
BASINGSTOKE. 7V97 TO BE RETIMED.
2024| 6 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 ™w to | 0525 WTh 44501424 Track renewals site survey
Honiton Up Loop
Sw123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, Capex Cyclic Maintenance
2024 6 SwW265 Guildford (/o) Jn Dn/Up Branch 0035 WThF to 0440 WThF Gos (Aldershot South Jn) [Capex follow-up
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2024 6 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 WThF to 0500 WThF CWo06a Cyclic Maintenance
. Dn/Up Cobham, Platforms 1-3 at Track renewals site survey |GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2024| 6 | SW200 |Clandon Guildford Guildford 0105 | WThF | to | 0445 | WThF 44400124 Track renewals delap walk [PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 6 SW210 Clapham Junction Barnes Dn/Up Windsor Slow, Dn/Up 0040 WTh to 0500 WTh cCo7a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 P Windsor Fast, Putney Reversible 0125 F 0500 F C44 Rail Grinder (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
. . 0035 WTh 0505 WTh
2024 6 SW210 |Barnes Twickenham E):éUp Richmond, Dn/Up Main, Up to (C;z:;i:{g Capex follow-up ggs%%is(#%;o BE TAKEN AFTER THE PASSAGE
P 0120 F 0505 F
SW210 0050 WTh 0520 WTh SWR TO BERTH TWO UNITS AT READING.
2024 6 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1Q54 (Th/F)
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Week commencing:
A v e Saturday 11 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024| 7 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
2024 7 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0455 w
SW105 (Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024| 7 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20241 7 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2024 7 SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 TWThF to 0505 TWThF CCO01b 44100224 B PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals site survey
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2024 7 SW210 |Longhedge Jn, Latchmere Jn Clapham Junction Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2024| 7 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 44200424 Track renewals follow-up REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
2024| 7 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BOS 44200424 leack renewals follow-u TERMINATE AT BASINGSTOKE AND RESTART
Fast P FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
2024 7 | Sw105 [Totton Totton Fawley Single/Shunting Neck, 2200 | TWTh | to | 0600 | WThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
SW105 44200423 Track renewal six week
2024| 7 Dorchester South, Dorchester West|Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF follow-up NO OUTBERTHING REQUIRED
SW175 44300524 .
Track renewals site survey
. . F2P Resignalling |Cyclic Maintenance
2024| 7 SW110 [Haslemere Petersfield Dn/Up Main 0100 TThF to 0500 TThF H02 (Liss Common LC) |LC Commissioning works
2024 7 2‘3’;21(()) Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0115 TThF to 0440 TThF 44600324 Track renewals follow-up
2024 7 iv(;/;;g Southbourne Havant Jn Dn/Up, Dn/Up Brighton 0025 w 0445 w 44600324 Track renewals follow-up
. . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2024| 7 g‘x;}g Yeovil Jn Pinhoe agﬁgfﬁe‘ﬁfx%ﬁaﬁfgﬁ Loop | 2345 | MTWTh | to | 0515 | TWThF Y04 44501424 %Cc"lfr'\e":'er":’;"sa;f: survey |WILL NOT RUN. RAIL REPLACEMENT ROAD
p-oop. P ¥ |SERVICES TO OPERATE.
2024| 7 SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, Capex
2024 7 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF (Aldershot South Jn) Capex follow-up
0050 TThF 0500 TThF
2024| 7 gw:gg Raynes Park Epsom, Chessington South g:gzifpg:]m' Dn/Up to CWO05a Cyclic Maintenance g?ﬁ%%g?}?x;o BE GIVEN UP FOR THE PASSAGE
9 0120 w 0500 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2024| 7 SW183 Leatherhead Jn \Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) | o0 T 0505 w 4 DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
SW190 Dn/Up Kingston. Dn/U ACCESS AVAILABLE TO STRAWBERRY HILL
2024| 7 SW245 New Malden Fulwell Jn, Strawberry Hill Jn She; perto?] Dn}U St?awber Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
pperton, Dn/Lp v AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
SW210 Egham, Windsor & Eton Track renewals six week 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2024| 7 Feltham (c/o) gham, Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44350215 follow-up START AT FELTHAM. BERTHING AVAILABLE AT
SW250 Riverside
Track renewals TOC walk  |WINDSOR
2024| 7 | SW255 |Chertsey Weybridge, Byfleet Jn g%l;gt%r:]erc:y/ Branch, UpBay, | 4050 | TWThF | to | 0520 | TWThF w11 Cyclic Maintenance
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Summer Week commencing:
2| © i Timetabl Saturday 18 May
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20241 8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Cyclic Maintenance
2024| 8 SW100 |Waterloo West London Jn - . 0035 TWThF to 0500 TWThF CC09a C44 Rail Grinder (M/T) LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main .
Fast C44 Rail Grinder (T/W)
1F83 TO TERMINATE AT WOKING. 2F02 TO START
2024| 8 gmgg Woking East Pirbright Jn, Worplesdon g:zz’f’;:“' Dn/Up Stow, Dn/Up | 6416 | TwThF | to | 0515 | TWThF wo9 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1508 TO
RUN ECS FROM GUILDFORD
W . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024 8 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Cyclic Maintenance
2024| 8 gmgg Redbridge Jn Christchurch, Lymington Pier  |Dn/Up Main, Single/Loop 0020 | TWThF | to | 0520 | TWThF Bro1 44200624 :(;Tg;f;ewa's sixweek 1,577 7O TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals TOC walk
SW105 44200423 Track renewal six week
2024| 8 Dorchester South, Dorchester West|Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF follow-up NO OUTBERTHING REQUIRED
SW175 44300524 .
Track renewals site survey
. § - Cyclic Maintenance 1F83 TO TERMINATE AT WOKING. GUILDFORD
2024| 8 SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 44400224 Track renewals prep PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
Cyclic Maintenance FRATTON. 2P12 TO START FROM FRATTON. GTR:
SW110 S&C Rail Grinder (M/T) 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
2024| 8 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a S&C Rail Grinder (T/W) BE TAKEN AFTER THE PASSAGE OF 5F35.
S&C Rail Grinder (W/Th)  |FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND
S&C Rail Grinder (Th/F) RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
2024 8 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0515 | TWThF 44501424 Track renewals site survey
Honiton Up Loop
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2024| 8 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
SW120 Capex Con Rail Capex prep CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2024| 8 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0505 TWThF ([:\Idershot) LWRT (W/Th) ONE UNIT AT READING, ONE UNIT AT GUILDFORD
LWRT (Th/F) & ONE UNIT AT STAINES
Cyclic Maintenance
. . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 8 | SWIS0 |Rcdbridge n, Eastieigh Eastn | S2isbury Tunnel Jn, Laverstock \Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E14 44500118 Track renewals six week |y \NCHESTER. 7v97/7V98 TO BE RETIMED. 5Y73 TO
SW150 North Jn Single, Dn/Up Test Valley S04 follow-up
DIVERT VIA ANDOVER.
Track renewals TOC walk
2024| 8 |GWS00! geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance
2024| 8 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324 th N
Track renewals site survey
SW178
SW180
2024| 8 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
50680 Bookham
Dn/Up Strawberry Hill. Dn/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2024| 8 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She; penon s, ufry ! P 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
PP P KINGSTON TO STRAWBERRY HILL
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Bank Holiday Week commencing:
ars)| o e Monday Saturday 25 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20241 9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2024 9 SW180 |Dorking Cheam 0455 E to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
2024| 9 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 WThF to 0505 WThF Cco1 44100224 Tr};ck renewals site surve: CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 Y |SIDING TO BE OUTBERTHED.
Cyclic Maintenance
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Capex Con Rail |Capex prep
2024| 9 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0050 WThF to 0455 WThF Cwo02 (Raynes Park) LWRT (W/Th) 1F83 TO BE DIVERTED VIA CHERTSEY
LWRT (Th/F)
1F83 TO DIVERT VIA CHERTSEY AND TERMINATE
2024 9 gmgg New Malden Esher, Claygate ggg:]’;;a“' Dn/Up Slow, DU | 040 | wThF | to | 0520 | WThF wo1 Cyclic Maintenance AT WOKING. 2F02 TO DIVERT VIA CHERTSEY. 5F02
TO START FROM WOKING UP SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2024 9 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 WThF to 0520 WThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
L Cyclic Maintenance
2024| 9 | SW195 |yoreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | WThF | to | 0525 | WThF Br09a 44300524 Track renewals site survey [NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
Track renewals delap walk
. § 2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START
2024| 9 SW110 [Woking Jn Guildford (c/o) Dn/Up 0135 WThF to 0505 WThF 44400224 Track renewals prep FROM WOKING UP SIDINGS.
Farncombe to Cyclic Maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
. Petersfield Resignalling pre-testing TERMINATE AT GUILDFORD AND RESTART FROM
2024 9 SW110 |[Shalford Jn Haslemere Dn/Up Main 2135 TWTh to 0445 WThF HO1a Resignalling Track renewals six week HASLEMERE. XC ECS TO DIVERT VIA
44600524 follow-up WINCHESTER.
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2024| 9 S0520 Barnham Havant Jn Dn/Up Brighton 0025 WThF to 0445 WThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5NO8 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 TWTh 0510 WThF
. Up Exeter
2024 9 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 WE to 0700 WF s01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
2024| 9 | SW115 |Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | WThF | to | 0455 | WThF Y02 44500524 Cyclic Maintenance
Track renewals site survey
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024 9 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 WThF to 0500 WThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2024| 9 SW140 |[St Denys Fareham Dn/Up Netley 2340 TWTh to 0500 WThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
2024 9 SW200 |[Claygate Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF 44400324 Track renewals prep
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SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2024 9 Sx:iz% Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0040 WThF to 0515 WThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SW210 . . . . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2024 9 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
A W e Saturday 01 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
20241 10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |[Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2024| 10 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn |Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20241 10 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 (Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024| 10 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0415 Th
2024\ 10 SW110 (Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2024\ 10 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024| 10 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2024| 10 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0045 TWThF to 0440 TWThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
1F83 TO TERMINATE AT WOKING AND BERTH. 2F02
TO START FROM SURBITON. 1877 TERMINATE
SW105 X - Dn/Up Fast, Dn/Up Slow, Dn/Up . . PLATFORM 5. STOCK FOR 1S08 TO RUN ECS FROM
2024| 10 SW255 Weybridge, Addlestone Jn Pirbright Jn Byfleet Curve, Dn/Up Guildford 0120 TWThF to 0515 TWThF W03 Cyclic Maintenance GUILDFORD. BERTHING AVAILABLE IN PLATFORM
3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 10 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2024| 10 SW110 [Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224 Track renewals follow-up 1F83 TO TERMINATE AT WOKING
Track renewals six week
2024| 10 SW110 |[Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600524 follow-up

Track renewals TOC walk
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Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT & RUN ECS TO
2024| 10 gw:lg Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0045 TWF to 0435 TWF Ho5¢ 44600324 C44 Rail Grinder (M/T) BERTH AT HASLEMERE. 2P01 WILL NOT RUN. 2P12
S0520 ’ ! Brighton 0045 Th 0410 Th C44 Rail Grinder (T/W) TO START FROM HAVANT. POSSESSION TO BE
Track renewals follow-up  |GIVEN UP FOR THE PASSAGE OF 3Q02 (W/Th)
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2024| 10 | swi123 g 4 Aldershot nLp Aton, ShV-p v 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
Dn/Up Netley, Dn/Up Portsmouth, | 0015 TWF 0500 TWF
SW135 . . . . . 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
2024| 10 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance UP FOR THE PASSAGE OF 3Q02 (W/Th)
Branch 0015 Th 0355 Th
" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024| 10 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024| 10 | GW8001 gcechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2024| 10 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2024| 10 | SW210 1gnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up| - go55 | TwThe | to | 0450 | TWThF CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HiLL.
Sw245 Loop, Dn/Up Spur
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Week commencing:
AR il e Saturday 08 June
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2024| 11 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024 | 11 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
20241 11 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |[Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024\ 11 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
20241 11 SW255 Virgpi‘nia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w 44300624 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2024 | 11 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 44100424 Track renewals site survey |OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF Track renewals site survey |POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
0100 w 0455 w Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
2024| 11 gmgg Durnsford Road Surbiton, Norbiton Ei”r:;s‘i;as" Dn/Up Slow, Dn/Up to cwo3 S&C Rail Grinder (W/Th) |POSSESSION TO BE TAKEN AFTER THE PASSAGE
0050 ThF 0455 ThF S&C Rail Grinder (Th/F) OF 1Q65 (T/W)
. |Cyclic Maintenance
2024| 11 | SW105 |[Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | WThF | to | 0520 | WThF woz Capex ConRail |~ 0o " ron 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
(Walton-on-Thames) LWRT (ThiF) FROM SURBITON.
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2024 | 11 SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  |Track renewals site survey
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024 11 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2024| 11 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 11 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go‘ods Lopo s 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
s P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2024 11 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Farncombe to Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
2024 | 11 SW110 |Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF HO4a Petersfield R‘ési nalling pre-testin SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Resignalling gnatling p 9 |AND PORTSMOUTH HARBOUR.
SW115
2024 | 11 2%38 Wilton Jn Gillingham (Dorset) E::;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
GW500
2024 | 11 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals site survey |1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175
Sw123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, Capex . =
2024 | 11 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF (Aldershot South Jn) Capex six week follow-up
Track renewals prep
2024 11 SW200 [(Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324 LWRT (W/Th)
LWRT (Th/F)
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2024 | 11 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
2024| 11 | SW255 |Chertsey Weybridge, Byfleet Jn g%l;gt%r:]erc:y/ Branch, UpBay. | 0120 | TWThF | to | 0430 | TWTHF Capex Wheeltimbers|Capex follow-up
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Week commencing:
2024| 12 e Saturday 15 June
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20241 12 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
S0520 |Chichester Havant 2320 M 2340 M
2024) 12 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2024| 12 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
;'::;"F'{Z‘ﬁ;fzggwi‘Vv\yi"r‘]‘:;g’r"élgf/’v LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind'SOr Down Windsor ’ Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast, U Windéor Windsor C44 Rail Grinder (M/T) LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2024| 12 SW210 |Waterloo Barnes Revérsi‘;le Windéor Relief Line 0040 TWThF to 0500 TWThF CCo6 C44 Rail Grinder (T/W) WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 DnlUY Windsor Curves C44 Rail Grinder (W/Th) GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non}l Sidi: DU Windso; C44 Rail Grinder (Th/F) TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/UgYWindspor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- OvEp RETIMED.
2024| 12 | SW195 lyyoking n Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton| 0045 | TWThF | to | 0515 | TWThF W12b Brookwood S&C | CYClic Maintenance
SW120 Track renewals site survey
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 12 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B0O3 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
gw%"ﬂaﬂ’;o B“’DL:]”S?;:'&DSQ L/JSp TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 . ’ . ' . ! . . . BASINGSTOKE. 2B77 TO RESTART AT
2024| 12 SW140 Winchester, Bitterne Southampton Central (c/o) gilllljbu,\r‘yétgn/li‘%MfQeFézv::)sr:ble, 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
No. 2 Resemon paon, DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
: P FREIGHT & 7V97 TO BE RETIMED.
2024| 12 | sw105 |Poole Wool gi”d/iggs""ai”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Sw110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024| 12 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
SW115 Capex signalling life Cyclic Maintenance
2024| 12 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 extension works Y 7V97 TO BE RETIMED
SW170 " Capex prep
(Salisbury)
2024| 12 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey
Capex signalling life . .
2024| 12 SW180 Raynes Park Epsom, Chessington South Dn/Up.Epsom, Dn/Up 0050 TWThF to 0500 TWThF CWO05a extension works Cyclic Maintenance
SwW185 Chessington N Capex prep
(Chessington)
2024| 12 | SW210 |Bames Twickenham E;‘(/) l;p Richmond, Dn/Up Main, Up| 556 | TwThF | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
2024| 12 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
" . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
. N . . . ONWARD CONNECTION. 2Vv48 0556 GATWICK TO
2024| 12 ggggg Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance READING TO START AT REDHILL.

(part), Up Loop No.1 (part)

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
A i e Saturday 22 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20241 13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main . . SWR SERVICES TO BE DIVERTED VIA EAST
2024| 13 gmgg Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 | TWThF | to | 0455 | TWThF gv?/%i (\Zi‘:;’;'r"l;f;‘::s) g‘;c"ei'\f’('jl';‘;f_:ance PUTNEY. LINE DIVERSIONS TO APPLY. CURRENT
South Siding, Platforms 1 to 10 P P P NOT AFFECTED IN WATERLOO PLATFORMS
2024| 13 gw:gg Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  [Track renewals site survey
. . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 13 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever 44200424 leack renewals six week TERMINATE AT BASINGSTOKE. 2B77 TO
2024| 13 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200324 follow-u TERMINATE AT BASINGSTOKE AND RESTART
Fast Track re[;ewals site surve FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
Y |VIA LAVERSTOCK.
2024| 13 2‘3’;218 Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0040 | TWThF | to | 0445 | TWThF 44600324 :(;Tg;f;ewa's sixweek |)577 70 TERMINATE AT PETERSFIELD
SWR: 1773 & 2P75 TO TERMINATE AT FRATTON.
2P77 TO TERMINATE AT PETERSFIELD. 2P12 TO
SW110 START FROM FRATTON. GWR: POSSESSION TO BE
2024| 13 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance TAKEN AFTER THE PASSAGE OF 5F35. FRATTON
DEPOT NOT AFFECTED, FUEL ROAD AND
RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
2024| 13 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey
Dn/Up Exeter, Exeter Main. Cyclic Maintenance
2024| 13 | SW115 |Yeovil Jn Feniton -P . ! 0010 TWThF to 0525 TWThF Y03 44501424 Track renewals site survey
Honiton Up Loop, Chard Dn Loop
Track renewals delap walk
Cyclic Maintenance
S&C Rail Grinder (M/T)
SW180 § Dn/Up Cobham, Dn/Up Bookham, G02 Lo GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2024| 13 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 S&C Ra.ll G(lnder (T/W) PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
FREIGHT SERVICES BETWEEN SOUTHERN AND
. . . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
swzro oA Gapen ot | AMATES VA MITRE SRIDGE N, WLLESDEN HGH LEVEL .
2024| 13 | G930 |Point PleasantJn Richmond, New Kew Jn DvUn Richmond. Putne " | 0040 | TWThF | to | 0500 | TWThF ccosa (Bafnes I HOU) TRT KNIPI'h) KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Reve’:sible ’ v LWRT (Th/F) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2024| 13 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Week commencing:
2024 14 latc Saturday 29 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
20241 14 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2024| 14 SW130 (Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20241 14 | G105 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024| 14 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2024| 14 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2024| 14 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF w10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 Woking AT WEYBRIDGE
2024| 14 SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  |Track renewals site survey
2024| 14 gw:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
" . ) Cyclic Maintenance TERMINATE AT HASLEMERE AND RESTART FROM
2024| 14 SW110 |Haslemere Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO2 ;estier:;ﬁ: Resignalling pre-testing PETERSFIELD. XC ECS TO DIVERT VIA
gnating WINCHESTER.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN EXETER ST. DAVID'S AND
2024| 14 SW115 Crannaford Exeter St Davids Dn/Up, Single/ Loo 2350 MTW to 0520 TWTh Western Cyclic EXMOUTH/HONITON. SWR SERVICES TO
GW610 P, Sing P 2350 ™ 0445 . Maintenance TERMINATE AT/START FROM HONITON.
POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 3Q07 (Th/F)
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2024| 14 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
. . . Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Capex rerail 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
20241 14 | gyq5 |Redbridge Jn, Bastleigh Bastn |0y Single, Dn/Up Test Valley 0035 | TWThF | to | 0500 | TWThF S04 (Romsey) E:‘::xrz’r‘:;’a's TOCwalk |y |NCHESTER. 7V97/7V98 TO BE RETIMED.
2024| 14 | G500 |gecchgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . Cyclic Maintenance
2024 | 14 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324 Track renewals site survey
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44300424 Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U 44300524 Track renewals prep
2024| 14 SW183 |Epsom Dorking, Effingham Jn P ’ P 0040 TWThF to 0515 TWThF CwWo7 Capex rerail Track renewals prep
Bookham
S0680 (Leatherhead Jn  |Capex prep
LEJ) LWRT (Th/F)
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2024| 14 SW210 Feltham (clo) Egham, Windsor & Eton Dn/Up. Dn/Up Windsor 0030 TWTh to 0445 TWTh CF05 44390023 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside P: P 0105 F 0445 F (Staines S&C)  |Track renewals TOC walk |READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
Dn/Up Chertsey/Branch, Up Bay. Capex follow-up
2024| 14 | SW255 [Chertsey Weybridge, Byfleet Jn ’ ! 0050 TWThF to 0520 TWThF Capex Wheeltimbers [S&C Rail Grinder (M/T) WEYBRIDGE BAY TO KEPT CLEAR
Byfleet Curves S&C Rail Grinder (T/W)
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Week commencing:
Ar)| i || hiE Saturday 06 July
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024| 15 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 15 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024| 15 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0110 F 0130 F
2024\ 15 SW200 |Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2024| 15 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |[Salisbury Beechgrove GF 0430 F 0450 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2024| 15 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 44100224 Track renewals site survey OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2024| 15 gmgg Raynes Park Berrylands, Norbiton Ei”n/gs’i;a“' Dn/Up Slow, Db | g4 | TTHE | to | 0500 | TThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
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. |Cyclic Maintenance
2024| 15 | SW105 lgo viands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, DniUp | g5 | trne | 1o | 0520 TThF wo1 Capex Con Rail |~ ox prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham (Esher)
LWRT (Th/F)
2024| 15 | SW105 |[Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 Capex Con Rail | Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
(Esher) Capex prep
. Track renewals site survey |ACCESS IS AVAILABLE TO BARTON MILL
2024| 15 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0450 TWThF 44600624 Track renewals delap walk |CARRIAGE SIDINGS.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2024 | 15 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
L Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up 44200724 ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2024| 15 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb 44200524 Track renewals s!te SUVeY | |31l EE SIDINGS AVAILABLE FOR BERTHING
Track renewals site survey
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
. N Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
2024| 15 SW110 (Shalford Jn Haslemere Dn/Up Main 2240 MWTh to 0445 TThF HO1b ':eestier:;ﬁ: Resignalling pre-testing HASLEMERE. XC ECS TO DIVERT VIA
gnatling WINCHESTER.
. Up Exeter 2310 MTWTh 0510 TWThF
2024| 15 | SW115 |Overton gztf:‘j'r‘l’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Cyclic Maintenance
2024| 15 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 44500524 Track renewals site survey
Track renewals delap walk
SW135 . . Capex S&C Cyclic Maintenance
2024| 15 SW140 Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 (Eastleigh South Jn) |Capex follow-up 7V97 TO BE RETIMED.
Track renewals prep
2024| 15 SW180 Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TwTh to 0515 TWTh 44300424 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
50680 |-P P 0125 e 0515 E 44300524 LWRT (T/W) OF 1Q68 (Th/F)
LWRT (W/Th)
0035 TThF 0545 TThF
2024| 15 | SW200 (Claygate Effingham Jn Dn/Up Cobham to 44400324 Track renewals prep
0035 w 0415 w
SW210 . . . Cyclic Maintenance 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2024 | 15 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Track renewals TOC walk |BERTH IN TWO PLATFORMS AT READING.
2024| 15 | SW255 |Chertsey Weybridge, Byfleet Jn g%l;gt%r:]erc:y/ Branch, UpBay, | 0120 | TWThF | to | 0430 | TWTHF Capex Wheeltimbers|Capex follow-up
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Week commencing:
2P 1 || hs Saturday 13 July
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20241 16 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . . .
2024| 16 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThE to 0515 TWThF cco3 Capex Wheeltimbers [Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : ) ISP (Platform 17) Capex follow-up LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
Capex signalling life . .
. h Cyclic Maintenance
2024| 16 | SW195 |cianham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 500 | ryyrpe | o | o455 | TWThF cwo2 extension works | prep
SwW180 Loop, Dn/Up Epsom, Up Kingston (Raynes Park) .
Track renewals site survey
44300324
1F83 TO TERMINATE AT WOKING AND BERTH. 2F02
TO START FROM SURBITON. 1877 TERMINATE
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . PLATFORM 5. STOCK FOR 1S08 TO RUN ECS FROM
2024| 16 SW255 Weybridge, Addlestone Jn Pirbright Jn Byfleet Curve, Dn/Up Guildford 0120 TWThF to 0515 TWThF W03 Cyclic Maintenance GUILDFORD. BERTHING AVAILABLE IN PLATFORM
3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 16 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
2024| 16 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 C44 Rail Grinder (M/T) 1B75 TO TERMINATE AT BOURNEMOUTH
C44 Rail Grinder (T/W)
2024| 16 | SW110 |Woking Jn Guildford (c/o) Dn/Up 0010 | TWThF | to | 0505 | TWThF 44400224 :(;Tgv’:_f;ewa's sixweek |1ra3 70 TERMINATE AT WOKING
SW110 Cyclic Maintenance 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up LA TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2024 16 Z‘gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 | TWThF | to | 0440 | TWThF Ho5¢ gﬁ EZ:: g::g:: E#CE;) HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
Sw123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2024| 16 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
. . . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024| 16 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhb”'y Tunnel Jn, Laverstock glr‘n/ Ulg %enalﬂ DT"e’ ;”Vzﬁ':b”'y' 0025 | TWThF | to | 0500 | TWThF E10 C(T{’::ls'z”;" Capex prep WINCHESTER. 797 TO BE RETIMED. 5Y73 TO
ge, bn/lp Yy Y LWRT (T/W) DIVERT VIA ANDOVER.
2024| 16 EWSS Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF C?gx:f;c Capex follow-up 7V97 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 | 16 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024| 16 | SS90 Igeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Capex Con Rail Capex prep
2024| 16 SW180 |Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 TWThF to 0510 TWThF (Bookham) LWRT (T/W)
LWRT (W/Th)
2024| 16 gwgég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
A || e Saturday 20 July
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
20241 17 | G255 |Virginia Water Byfleet Jn 0310 T © | 0320 T uTu 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2024 | 17 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
$0700 |Wimbledon St Helier 0335 W 0350 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2024 17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2024| 17 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |(Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
20241 17 SW230 [Whitton Jn Barnes 0125 F to 0140 F uTu 3Qz28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 [Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main 44300624 Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2024| 17 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCco2 44100224 Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Track renewals site survey |OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
0050 TF 0455 TF Capex signalling life . . 1F83 TO BE DIVERTED VIA CHERTSEY.
2024| 17 gmgg Dumnsford Road Surbiton, Norbiton EI”H/ Us’io':nast Dr/Up Slow, Dn/Up to cwo3 extension works ggc"eimfe'“te“a“ce POSSESSION TO BE TAKEN AFTER THE PASSAGE
g 0105 w 0455 w (Raynes Park) pex prep OF 3Q24 (T/W)
2024| 17 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
2024| 17 | SW105 |Hook Basingstoke (foul) gi'(‘ﬁf;z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2024| 17 | SW105 |Eastleigh East Jn Eastleigh South Jn gm"gca”'age Sidings, Jubilee 0800 | MTWTh | to | 1600 | MTWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2024 | 17 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Millbrook S&C Tr};ck renewals pre ACCESS TO/FROM MARITIME CONTAINER
Valley prep TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
2024| 17 | SW105 |Christchurch Branksome Jn gi”d/iggsMa'"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW115
2024| 17 g‘xgg Wilton Jn Gillingham (Dorset) E’:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW120 Capex PL Refurb Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2024| 17 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWF to 0530 TWF Go7 (Aldershot Platform Cz ex pre ONE UNIT AT READING, ONE UNIT AT GUILDFORD
3) pex prep & ONE UNIT AT STAINES
2024 | 17 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 0025 TThF 0500 TThF 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2024| 17 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
0045 w 0500 w BETWEEN TEDDINGTON AND SHEPPERTON.
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44400324 Track renewals follow-up
2024| 17 SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF Capex Con Rail |Capex prep
(Claygate) LWRT (Th/F)
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Week commencing:
A i e Saturday 27 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
20241 18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |[Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2024| 18 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn |Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024/ 18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2024\ 18 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024| 18 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2024\ 18 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20241 18 | gy105 Pirbright Jn Byfleet Jn 0035 F © | oo4s F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024| 18 | SW105 (Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Track renewals prep
. . Dn/Up Fast, Dn/Up Slow, Up Main 44300624 LWRT (M/T)
2024| 18 SW105 |Clapham Junction Wimbledon West Jn Loop 0050 TWThF to 0455 TWThF 44300324 LWRT (T/W)
Track renewals site survey
0105 TThF 0555 TThF
SW105 . . . LINE DIVERSIONS TO APPLY. POSSESSION TO BE
2024| 18 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton to W12a Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 3Q01 (TAW)
0105 w 0450 w
0105 TThF 0550 TThF ACCESS TO BE MAINTAINED TO BARTON MILL
2024| 18 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE GIVEN
0125 w 0510 w UP FOR THE PASSAGE OF 3Q01 (T/W)
2024| 18 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
Famcombe to SWR PORTSMOUTH MAINLINE SERVICES TO
" . ) Cyclic Maintenance TERMINATE AT HASLEMERE AND RESTART FROM
2024| 18 SW110 |Haslemere Petersfield Dn/Up Main 2235 MTWTh to 0445 TWThF HO2 Pet_ersfle_ld Resignalling pre-testing PETERSFIELD. XC ECS TO DIVERT VIA
Resignalling WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex signalling life Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2024| 18 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0405 TWThF S03 extension works Cz\pex prep TO TERMINATE AT ANDOVER, ECS TO

Sidings, Reception Line, Through
Siding/Up Siding/Shunting Neck

(Salisbury)

BASINGSTOKE.
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GW500
2024| 18 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep
SW178
Sw180 Dn/Up Portsmouth, Dn/Up Epsom, Cyclic Maintenance
2024| 18 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a 44300524 Track renewals prep
2024| 18 SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
SW210 Windzor Fast. Dn/U IHounSIow 0040 TWTh 0500 TWTh Capex Con Rail |Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2024| 18 SW225 |Clapham Junction Richmond, Barnes Jn DU Richmé)nd Pztne ’ to CCO07a (Bafnes Jn HOU) C‘ére works ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reve’:sible ’ v 0125 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54
(Th/F)
2024| 18 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
FREIGHT SERVICES BETWEEN SOUTHERN AND
Capex Wheeltimbers ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW230 (Bames River | orks VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 | 18 EA1330 Barnes Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to 2359 F Bridge) Core works KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Capex Con Rail ROAD, STRATFORD, TEMPLE MILLS EAST JN,
(Chiswick) SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN.
2024| 18 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL

Engineering Access Statement 2024

Fi

nal Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 61 of 93

Key: Amended New
= | X 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights Maitenance | Ohegeri Work Content Traffic Remarks
> =2 From F Ref Ref
rom To
Week commencing:
A i) e Saturday 03 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024| 19 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024| 19 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 19 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024\ 19 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
2024\ 19 SW255 Virgpi‘nia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2024| 19 | SW100 [Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 WThF to 0505 WThF CCo01b 44100224 T N PLATFORMS 1-10, SOUTH SIDING TO BE
rack renewals site survey
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh . . IN MIDDLE SIDING BEYOND W311. FREIGHT
2024| 19 SW210 |Longhedge Jn, Latchmere Jn Point Pleasant Jn Ludgate, Platforms 1 and 2, to CCo08 Cyclic M_alntgnance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 ’ Middle Sliding Up Windsor ISIow 0055 E 0440 E S&C Rail Grinder (Th/F) LINE EXCEPT 6MO08, 6M90, 6059 AND 6054 TO BE
! RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2024| 19 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS 44200324 Track renewals site survey REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance
2024| 19 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F 44200324 B FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast B08 Track renewals site survey
. . Cyclic Maintenance
2024| 19 | SWMO \Gigtord Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 0040 | TWTh | to | 0505 | TwTh G12 Capex rerail Czpex prep PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Redhill, Dn/Up Ash (Shalford Jn) LWRT (W/Th)
. . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2024| 19 g‘x;}g Yeovil Jn Pinhoe 32:] lﬂgfﬁ?ﬁff;’aﬁfgﬁ Loop | 2345 | MTWTh | o | 0515 | TWThF Y04 44501424 %Cc"kcr"e":'e’:’;"sa;f: survey |WILL NOT RUN. RAIL REPLACEMENT ROAD
’ Y |SERVICES TO OPERATE.
GW500 Track renewals prep
2024| 19 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 LWRT (M/T)
SW178
0050 TThF 0500 TThF Capex signalling life . .
2024| 19 EW:gg Raynes Park Epsom, Chessington South g;gzi::;i;m’ bn/Up to CWo05a extension works gzgléil\élz:tenance 22812%28(.:%':;0 BE TAKEN AFTER THE PASSAGE
0120 w 0500 w (Chessington)
0030 TWTh 0515 TWTh
2024| 19 SW180 Epsom Leatherhead Jn Dn/Up Portsmouth to 44300524 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
S0680 OF 1Q67 (Th/F)
0135 F 0515 F
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2024| 19 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
N Capex signalling life . . ACCESS AVAILABLE TO STRAWBERRY HILL
2024| 19 gw;jg New Malden Fulwell Jn, Strawberry Hill Jn g;‘/el;‘;;gﬁsgzﬁp"ggwbew win| 0020 | TWThF | to | 0450 | TWThF CF11 extension works gz;';“gz;‘e"ance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
’ (Kingston) AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
SW210 Dn/Up Windsor Slow, Dn/Up 0040 WTh 0510 WTh Capex Wheetimbers KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2024| 19 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, to (Barnes Bridge) Capex follow-up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
Dn/Up Richmond 0040 F 0450 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO EB GIVEN UP FOR THE PASSAGE OF 3Q21
(ThiF)
2024| 19 | SW255 |Chertsey Weybridge, Byfleet Jn g%‘;gt%zerc:y’ Branch, UpBay, | o050 | TWThF | to | 0520 | TWTHF w11 Cyclic Maintenance
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Week commencing:
2024| 20 e Saturday 10 Auguat
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20241 20 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |[New Kew Jn Barnes 0515 T 0520 T
2024| 20 SW210 |Barmes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW100 Dn/Up Main Slow, Dn/Up Main Capex Wheeltimbers [Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
2024| 20 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF Ccco1 (Platforms 2&3) |Capex follow-up EAST PUTNEY. WATERLOO PLATFORMS 1 -10,
10 44100224 Track renewals site survey |SOUTH SIDING TO BE OUTBERTHED.
1F83 TO TERMINATE AT WOKING. 2F02 TO START
2024| 20 gmfg Woking East Pirbright Jn, Worplesdon gzﬁéfo':;s" Dn/Up Slow, Dn/Up | o146 | TwThF | to | 0515 | TWTHF w09 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1508 TO
RUN ECS FROM GUILDFORD
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2024| 20 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03 C21 Rail Grinder (WT) CARRIAGE SIDINGS.
2024| 20 EW:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2024| 20 | SW110 (Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 4?:22222)4 Track renewals site survey |1F83 TO TERMINATE AT WOKING
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GTR:
SW110 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
2024| 20 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF 5F35.
FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND
RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2024| 20 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
SW120 Capex PL Refurb Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2024 | 20 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 (Aldershot Platform ci ex follow-u ONE UNIT AT READING, ONE UNIT AT GUILDFORD
3) P P & ONE UNIT AT STAINES
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024| 20 gmgg Redbridge Jn, Eastleigh East Jn ﬁz{;";’;" Tunnel Jn, Laverstock gl”n/ U|§ %enf’;ﬂ DT"e’ ;pvsaﬁ':b”'y’ 0025 | TWThF | to | 0500 | TWThF :gj Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
g'e, np v DIVERT VIA ANDOVER.
2024| 20 |CW500 |geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2024| 20 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2024| 20 | SW183 |Epsom Dorking, Effingham Jn P » Dnile 0040 | TWThF | to | 0515 | TWThF cwo7 44300524 4 :
50680 Bookham Track renewals follow-up
2024| 20 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance
Shepperton Spur
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A 21 (it Saturday 17 August
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 [Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
20241 21 SW115 [Andover Laverstock South Jn 0345 T to 0405 T uTu 3Qs7 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |[Salisbury Worting Jn 0430 T 0540 T
SW300 [Gomshall Shalford Jn 0235 w 0250 w
SW110 [Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 |Hampton Court Jn Surbiton 0415 w 0420 w
20241 21 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |[Shalford Jn Gomshall 0520 w 0535 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20241 21 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Platforms 7-15 at Waterloo, Up
2024| 21 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo9a Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Slow, Dn Windsor, Dn/Up Main
Fast
Capex signalling life Cyclic Maintenance
extension works Capex prep
2024| 21 | SW195 |1 oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 55 | e | o | 0455 | TWTHF cwo2 (Raynes Park) —\r o renewals site survey |1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Loop, Dn/Up Epsom, Up Kingston Wimbledon S&C
Track renewals prep
44300624 Track renewals site surve
44300324 4
2024 | 21 gmgg New Malden Esher, Claygate ggg:]’;;a“' Dn/Up Slow, Db | 0040 | TTHE | to | 0520 | TThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Byfleet
2024| 21 SW255 Weybridge, Addlestone Jn Pirbright Jn Curves, Dn/Up Bay Platforms at 0130 Th to 0425 Th C21 Rail Grinder (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Woking
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2024 21 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
2024| 21 | SW195 |yoreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Br09a 44200724 Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings Track renewals site survey
Cyclic Maintenance
2024 | 21 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 ) S TO OPERATE BETWEEN BARNHAM AND
2024| 21 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2024| 21 SW115 |Overton Andover Dn/Up Exeter 0035 T to 0500 T S01 C44 Rail Grinder (MIT) OF 3Q57 (MIT)
2310 TWTh 0510 WThF
" Up Exeter . .
Salisbury Tunnel Jn, Laverstock Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2024| 21 | SW115 |Overton South Jn 0110 WF to 0700 WF S01 C44 Rail Grinder (TAW) OF 1023 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
2024| 21 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024| 21 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
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GWR: 1F95 Q PATH TO OPERATE VIA
2024 | 21 SW140 (St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
SW180
2024| 21 S0680 Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWThF to 0515 TWThF 44300524 Track renewals follow-up
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2024 | 21 EX\%@% Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SW210 . . . . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2024 | 21 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Bank Holiday Week commencing:
2024| 22 e Monday Saturday 24 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 22 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024/ 22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024| 22 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2024\ 22 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024 | 22 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |[Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton " 0215 F 0220 F
2024 | 22 SW105 |Southampton Redbridge To be confirmed 0230 E to 0235 F UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |[Salisbury Beechgrove GF 0325 F 0405 F
Platforms 12-24 at Waterloo, Up Cyclic Maintenance
Main Relief, Down Windsor Slow, Capex prep
SW100 Down Windsor, Down Windsor Capex rerail LWRT (W/Th) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2024 | 22 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 WThF to 0440 WThF CCo4 (VZuxhall) LWRT (Th/F) LINES. BERTHING AVAILABLE IN PLATFORMS 15-18
Reversible, Windsor Relief Line S&C Rail Grinder (T/W) AND 20-24
1&2, North Siding, Dn/Up S&C Rail Grinder (W/Th)
Sheepcote Curves S&C Rail Grinder (Th/F)
SW105 . " Dn/Up Fast, Dn/Up Slow, Dn/Up C21 Rail Grinder (W/Th)
2024 | 22 SW180 Durnsford Road Surbiton, Norbiton Kingston 0055 ThF to 0455 ThF C21 Rail Grinder (Th/F)
2F02 TO START FROM SURBITON. 1877
SW105 Cyclic Maintenance TERMINATE PLATFORM 5. STOCK FOR 1S08 TO
2024| 22 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Guildford E%‘iﬁt%’.fkfnéﬂfus'%ﬁ'ngg :jp 0115 | WThF | to | 0515 | WThF wo3 4?:22222)4 Track renewals site survey |RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P C44 Rail Grinder (T/W) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
. . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 22 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Farncombe to Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
2024| 22 SW110 |Haslemere Havant Jn Dn/Up Main 2250 TWTh to 0445 WThF H11 Petersfield Risi nalling pre-testin SHUTTLE SERVICE TO RUN BETWEEN HAVANT
Resignalling gnatling p! 9 |AND PORTSMOUTH HARBOUR.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2024| 22 | swi123 ght Jn, ¥ Aldershot i £Lton, Un/p ¥ 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2024| 22 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 WThF to 0500 WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 | 22 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
2024| 22 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2024 | 22 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 WThF to 0500 WThF CWo06a Cyclic Maintenance

Electronic copy - uncontrolled when printed.



Network Rail

Version: 4.4

Date: 12th July 2024

Page 67 of 93

OFFICIAL
Wessex Route Engineering Access Statement 2024
Final Rules
Section 5 - Midweek Night Possession Plan Summary
Key: Amended New
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights Maitenance | Ohegeri Work Content Traffic Remarks
> =2 From Ref Ref
From To
Capex Wheeltimbers .
2024 | 22 | SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0500 T (Flood Opening  |Core works SWR: GUILDFORD VIA COBHAM SERVICES WILL
A8B) NOT RUN
2001 TO START AT STRAWBERRY HILL. 2077 TO
SW210 . . Dn/Up Richmond, Dn/Up Main, Up . . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
2024| 22 SW245 Barnes Whitton Jn, Strawberry Hill Loop, Dn/Up Spur 0035 WThF to 0450 WThF CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON

Electronic copy - uncontrolled when printed.



Network Rail
Wessex Route

OFFICIAL

Engineering Access Statement 2024

Fi

nal Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4

Date: 12th July 2024

Page 68 of 93

Key: Amended New
= | X 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked Ll nights Time To |[nights Maitenance | Ohegeri Work Content Traffic Remarks
> =2 From F Ref Ref
rom To
Week commencing:
2024| 23 e Saturday 31 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024 | 23 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
2024/ 23 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0455 w
SW105 (Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024 | 23 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024\ 23 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |[Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton . 0215 F 0220 F
2024 | 23 SW105 Southang\pton Redbridgz To be confirmed 0230 E to 0235 F UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |[Salisbury Beechgrove GF 0325 F 0405 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
2024| 23 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, to CCco2 44100224 Track renewals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w Track renewals site survey |POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
Capex signalling life
extension works  |Cyclic Maintenance
2024| 23 gmgg Clapham Junction Berrylands, Norbiton Ei”r:;s‘i;as" Dn/Up Slow, Dn/Up. | 450 TThF | to | 0455 TThF cwo3 V\(/'fn:‘glr‘:di:as'g)c %"Ci"rg;ee‘;lals site survey |1F83 TO BE DIVERTED VIA CHERTSEY
44300624 Track renewals site survey
44300324
Capex rerail Cyclic Maintenance
2024| 23 EW;gg Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 (Hampton Court  |Capex prep ;;thTgUDFI{\éfT'gNVIA CHERTSEY. 2F02 TO START
1&2 C21 Rail Grinder (M/T) }
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Cyclic Maintenance
2024| 23 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 MPSB C21 Rail Grinder (T/W) ACCESS TO BE MAINTAINED TO BARTON MILL
(Winchfield) Lo CARRIAGE SIDINGS.
C21 Rail Grinder (W/Th)
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 | 23 gmgg Southampton Central (c/o) Redbridge Jn E,:é l‘JpUMaé’;'o 22’50”03"’“ Up 0010 | TWThF | to | 0500 | TWThF E20 Millbrook S&C %Cc"kcr"e":'e’:’zl";“f: CONTAINER TERMINAL AVAILABLE VIA
s P prep REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
Cyclic Maintenance
SW105 . " . . Capex rerail Capex prep
2024| 23 SW160 Totton Bournemouth, Lymington Pier  |Dn/Up Main, Single/Loop 0025 TWThF to 0505 TWThF Br02 (Brockenhurst)  |LWRT (W/Th) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
LWRT (Th/F)
SW105 Dn/Up Main, Single, Dn/Up .
2024| 23 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44200724 Track renewals site survey [NO OUTBERTHING REQUIRED
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
" . ) Cyclic Maintenance TERMINATE AT HASLEMERE AND RESTART FROM
2024| 23 SW110 |Haslemere Petersfield Dn/Up Main 2235 MWTh to 0445 TThF HO2 ;estier:;ﬁ: Resignalling pre-testing PETERSFIELD. XC ECS TO DIVERT VIA
gnating WINCHESTER.
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08 I Cyclic Maintenance
2024| 23 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF YO1 Capex rerail (Dinton) Capex prop 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2024| 23 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
2024| 23 | SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0440 | TWThF 44400324 :(;Tgv’:_f;ewa's six week
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2024| 23 | SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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2024| 24 | Info :ﬁi':;;";’;‘e"c'"gz -
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2024 24 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Patiorns 1224 at Waterloo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast. U Wind;or Windsor LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2024 | 24 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCO06 Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 Dn/UI Windsor Curves GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h Sidirrl) Dn/U Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
9, /P JUNCTION ROAD JN, CARLTON ROAD JN OR BE
Slow, Dn/Up Windsor Fast RETIMED
2024| 24 SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals follow-up
2024 | 24 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 24 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0450 TWThF B03 44600624 Track renewals site survey |AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
ggx"D":aL”;’o g"lgipsﬁ:Z:’eDSL L/’Sp TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 . . . ' . P Cyclic Maintenance BASINGSTOKE. 2B77 TO RESTART AT
2024| 24 SW140 Winchester, Bitterne Southampton Central (c/o) gilllsbuﬁgtgn/li‘%Mfg;:v:lrjsr:ble, 0040 TWThF to 0440 TWThF E18 44200824 Track renewals site survey |SOUTHAMPTON CENTRAL. FREIGHT TO BE
o 2 Roao " phion. DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
: P FREIGHT & 7V97 TO BE RETIMED.
. - 0005 TWTh 0600 TWTh
2024 | 24 | SW105 [Poole Wool gir:j/i:pSMaln, Dn Sidings, Wool to Bro7 Cyclic Maintenance
< 0030 F 0530 F
. . Track renewals prep
2024| 24 | SW195 |yoreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF 44300524 LWRT (Th/F) NO OUTBERTHING REQUIRED
SW175 Branch 44200724 .
Track renewals site survey
SW110 . . Cyclic Maintenance
. Dn/Up Main, Dn Relief, Dn/Up ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024| 24 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Portcreek Jn S&C |Track renewals site survey HASLEMERE. 2P12 TO BE RETIMED.
80520 Track renewals delap walk
SW115 Capex signalling life Cyclic Maintenance
2024| 24 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 extension works 7V97 TO BE RETIMED
SW170 " Capex prep
(Salisbury)
2024| 24 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals prep
Honiton Up Loop
SW120 Capex PL Refurb CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2024| 24 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF (Aldershot Platform |Capex six week follow-up |ONE UNIT AT READING, ONE UNIT AT GUILDFORD
3) & ONE UNIT AT STAINES
GW500
2024| 24 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep
SW178
Capex signalling life . .
2024| 24 | SWI80 I nes Park Epsom, Chessington South On/Up Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CW05a extension works | CY¢/ic Maintenance
SwW185 Chessington N Capex prep
(Chessington)
2024| 24 | SW200 |[Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324 :(;Tgv’:_f;ewa's six week
2024| 24 | Sw210 |Bames Twickenham E’:él;p Richmond, Dn/Up Main, Up| o556 | twhF | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
2024| 24 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF Go3 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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2024

24

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF 1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 248 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
2024| 25 Info Saturday 14 b
S0520 |[Chichester Havant 2320 M 2340 M
20241 25 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2024/ 25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2024| 25 SW180 |Dorking Cheam 0455 E to 0520 F UTU 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Capex S&C gﬁ“;’}’:;gi:zme
2024| 25 SW100 |Waterloo Queenstown Road :Sst. South Siding, Platforms 1to | 0040 TWThF to 0500 TWThF CCOo1b (Waterloo 1595pts) |S&C Rail Grinder (M/T) NO OUTBERTHING REQUIRED
S&C Rail Grinder (T/W)
2024| 25 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF cwo1 44300624 Cyclic Maintenance
Track renewals follow-up
Capex rerail
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Capex prep
2024| 25 SW200 New Malden Esher, Claygate Cobham 0100 TWThF to 0445 TWThF (Hamqt;;)Coun LWRT (W/Th)
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 25 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TERMINATE AT BASINGSTOKE. 2B77 TO
2024| 25 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200324 leack renewals site surve: TERMINATE AT BASINGSTOKE AND RESTART
Fast Y FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
Resignalling pre-testing
Farncombe to C44 Rail Grinder (M/T)
2024| 25 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF Petersfield C44 Rail Grinder (T/W)
Resignalling C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024| 25 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. Cyclic Maintenance
2024| 25 | SW115 |Yeovil n Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 44501425 Track renewals prep
Honiton Up Loop, Chard Dn Loop
LWRT (M/T)
GWS00 44500324 Track renewals pre
2024| 25 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Capex S&C Refurb Capex pre prep
SW178 (Maiden Newton) |~2PeX Prep
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2024| 25 | gyopq |Clavgate, Leatherhead Jn Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF w06 44400124 Track renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow, Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast Dn/U IHounslow VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024| 25 SW230 Clapham Junction Richmond, New Kew Jn DU Richmé)nd Pztne ! 0040 TWThF to 0500 TWThF CC05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Roversibl : v ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
. Cyclic Maintenance
SW210 . Dn/Up Main, Dn/Up Hounslow, S 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2024| 25 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 zig E::: g::::z: g\:}/;l}':l;) BE RESOURCED FROM STAINES
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Week commencing:
2024| 26 Info Saturday 21 b
SW105 |Totton Yard Weymouth 2010 M 2145 M
20241 26 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |[Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2024| 26 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn |Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024/ 26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20241 26 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024| 26 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0415 Th
2024\ 26 SW110 (Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20241 26 | G105 Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024 | 26 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2024| 26 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 o
Fast, West London Sidings 1, 3 &
6
2024| 26 ga:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton| 0045 TThF to 0515 TThF W12b Cyclic Maintennance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 . Dn/Up Main, Dn/Up Slow, Up " MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 | 26 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0010 TWF to 0500 TWF Millbrook S&C Track renewals prep CONTAINER TERMINAL AVAILABLE VIA DOWN
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2024| 26 EW:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2024| 26 | SW110 |Haslemere Havant Jn Dn/Up Main 0105 ThE to | 0445 ThE C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)
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SW110 oA
2024| 26 | SW140 |Havant Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0115 | TW | to | 0425 ™w 221 Ea!' Grinder (MIT)
S0520 ail Grinder (T/W)
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2024| 26 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024| 26 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Capex rerail Cyclic Maintenance 'WINCHESTER. 7V97/7Vv98 TO BE RETIMED. 5Y73 TO
SW150 9 ' 9 North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 (Romsey) Capex follow-up DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
0015 TWF 0455 TWF
2024| 26 | SW140 |Fareham Cosham Jn Dn/Up Portsmouth to HO6 Cyclic Maintenance g?i%%i?\‘l?f?hzo BE GIVEN UP FOR THE PASSAGE
0015 Th 0405 Th
GW5001 . Western Cyclic
2024| 26 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500 Cap“eisggslsgfurb Cyclic Maintenance GWR: WEYMOUTH SERVICES TO START &
. " Core works TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN
2024| 26 gazg Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F YO05b ngspalgfg?édRHly) . Core works MILL SERVICES WILL NOT RUN OR WILL
pex U | Core works TERMINATE AT CASTLE CARY
(Maiden Newton)
SW180 Cyclic Maintenance
2024| 26 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 44300524 Track renewals six week
Bookham
S0680 follow-up
2G73 TO TERMINATE AND BERTH IN GUILDFORD
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 TO
. " . Dn/Up Cobham, Platforms 1-3 at Cyclic Maintenance TERMINATE AT EFFINGHAM JUNCTION AND SHUNT
2024| 26 SW200 |Effingham Junction (c/o) Guildford Guildford 0020 TWThF to 0445 TWThF G02 44400124 Track renewals follow-up | VIA 3152pts AND RUN ECS TO WIMBLEDON VIA
COBHAM. GUILDFORD PLATFORMS 2&3 TO BE
KEPT CLEAR.
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2024 | 26 Sw210 Feltham (c/o) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 00%0 o to 040 wm CF05 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside ! 0105 F 0445 F READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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2024| 27 Info Saturday 28 .
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024 | 27 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024 | 27 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024\ 27 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2024\ 27 SW200 |Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
2024 27 SW255 Virgpi‘nia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w PLATFORMS 1-10, SOUTH SIDING TO BE
2024 | 27 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, to CCco2 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0030 ThF 0455 ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2024 | 27 gw:gg Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF Wimbledon S&C |Track renewals site survey |1F83 TO BE DIVERTED VIA CHERTSEY
2024 | 27 gmgg Raynes Park Berrylands, Norbiton Ei”r:;s‘i;as" Dn/Up Slow, Dn/Up. | 4 ThF to | 0500 ThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
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Capex rerail . .
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2024| 27 SW200 Berrylands Byfleet Jn, Claygate Cobham 0055 ThF to 0520 ThF Wo1 (Hamgt;;)Coun LWRT (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY
. LINE DIVERSIONS TO APPLY. ACCESS IS
2024 | 27 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0035 TWThF to 0450 TWThF 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2024| 27 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. . Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2024| 27 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb 44200724 Track renewals site survey JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track renewals delap walk
Farncombe to Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2024| 27 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 MTWTh to 0505 TWThF HO1a Petersfield Risi nalling pre-testin TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Resignalling gnatling p 9 |BE KEPT CLEAR
. CD Earthworks SWR: EXETER SERVICES TO START & TERMINATE
2024| 27 gm:g Yeovil Jn Axminster g:/ EgoExe‘er' Exeter Main, Chard | 4 M to | 2359 F (Crewkerne Tunnel |Core works AT YEOVIL JN. A SHUTTLE SERVICE WILL
P Cutting) OPERATE BETWEEN AXMINSTER AND EXETER
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Capex Pl Refurb  |Cyclic Maintenance
2024\ 27 | SW115 |Overton South Jn to So1 (Idmiston) Capex follow-u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P
2024| 27 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024| 27 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
CD Civils (Lymington
2024| 27 | SW160 |Brockenhurst Lymington Pier Single/Loop 0001 M to | 2359 F Viaductand - |Core works LYMINGTON PIER SERVICES WILL NOT RUN
Lymington Pier Sea [Core works
Wall)
0030 TWTh 0515 TWTh .
2024 | 27 z\glggg Epsom Leatherhead Jn Dn/Up Portsmouth to 44300524 :;;Tgvl:_lfnewals six week g?ﬁsoig"?ﬁ;‘:)—ro BE TAKEN AFTER THE PASSAGE
0125 F 0515 F P
GW500 44500524 Track renewals follow-u
2024| 27 SW175 |Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF Capex S&C Refurb Capex follow-u P
SW178 (Maiden Newton) |~ P
SWR: 2C77 AND 2C79 TO TERMINATE AT
. . BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 Cyclic Maintenance AT READING. GWR: 171 TERMINATES GUILDFORD
2024| 27 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W gjj E::: g::g:: E#/;Lr;) AND FORMS 1052. 2006 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
AP A (it Saturday 05 October
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20241 28 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |[New Kew Jn Barnes 0515 T 0520 T
2024| 28 SW210 |Barmes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2024| 28 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF Ccco3 Cyclic Maintenance \WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N ISP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
. Capex signalling life . .
2024| 28 | SW195 |\ oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 555 | e | o | 0455 | TWTHF cwo2 extension works _|CYCic Maintenance
SW180 Loop, Dn/Up Epsom, Up Kingston Capex prep
(Raynes Park)
Cyclic Maintenance
Track remewals prep 2F02 TO START FROM SURBITON. 1S77
SW105 Dn/Up Fast, Dn/Up Slow. Dn/U LWRT (Th/F) TERMINATE PLATFORM 5. STOCK FOR 1S08 TO
2024| 28 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Woking Jn By‘flezt Cur\Y/e Dn7U Gu’ildfordp 0120 TWThF to 0515 TWThF Wo03 Brookwood S&C  [S&C Rail Grinder (M/T) RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P S&C Rail Grinder (T/W) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
S&C Rail Grinder (W/Th)  |PLATFORM 3 KEPT CLEAR AT WOKING.
S&C Rail Grinder (Th/F)
Cyclic Maintenance
- . Track renewals prep LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 28 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 LWRT (M/T) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
LWRT (T/W)
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
SW105 Dn/Up Main, Dn/Up Slow, U ACCESS TO/FROM MARITIME CONTAINER
2024| 28 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go‘ods Lopo - P 0120 TWThF to 0500 TWThF Millbrook S&C Track renewals prep TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
s P LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
SW105 Dn/Up Main, Single, Dn/Up .
2024| 28 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44200724 Track renewals site survey |NO OUTBERTHING REQUIRED
SW110 Dn/Up, Dn/Up Spur, Dn/U Capex rerail Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
2024| 28 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bt P SPUn BUER 0050 | TWThF | to | 0435 | TWThF HOsb (Wa”rb”n oy |Capex prep HASLEMERE TO BERTH. 2P01 TO START AT
50520 9 9 LWRT (Th/F) FRATTON.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2024| 28 | SW128 \Giigtord (foul) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF G4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024| 28 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhb”'y Tunnel Jn, Laverstock glr‘n/ Ulg %enalﬂ DT"e’ ;”Vzﬁ':b”'y' 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WINCHESTER. 797 TO BE RETIMED. 5Y73 TO
o', Dn/tp 4 DIVERT VIA ANDOVER.
2024| 28 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 | 28 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024| 28 | GW5001 geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2024| 28 | SW175 [Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals follow-up
SW178
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SW210 |, . . . . .
2024| 28 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF

CF08

Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING
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Week commencing:
A A || hie Saturday 12 October
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20241 29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main Track renewals six week LINE DIVERSIONS TO APPLY. WATERLOO
2024| 29 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 44300624 follow-up PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 S&C Rail Grinder (M/T) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
S&C Rail Grinder (T/W)
Capex signalling life . .
2024| 29 | SWI0S |\yinbiedon west Jn Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up- | 450 | TwThk | to | 0455 | TWThF cwo3 extension works | Y Clic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Capex prep
(Raynes Park)
2024| 29 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2702 TO START
FROM SURBITON.
2024| 29 | SW105 [Hook Basingstoke (foul) gi'(‘ﬁf;z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2024 | 29 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Millbrook S&C leack renewals follow-u ACCESS TO/FROM MARITIME CONTAINER
Valley P |TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
. . Capex S&C . .
2024| 29 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 (Bournemouth  |CYelic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings Capex follow-up
2040/2041pts)
Famcombe to Cyclic Maintenance
2024| 29 SW110 |Haslemere Havant Jn Dn/Up Main 0005 TWThF to 0445 TWThF HO4a Petersfield v . N . 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
N " Resignalling pre-testing
Resignalling
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2024| 29 GW500 Wilton Jn Gillingham (Dorset) Loop 2250 MTW to 0445 TWTh Yo1a Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
SW170 . - Dn/Up Exeter, Single, Tisbury S08a . .
2024| 29 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 Th to 0445 F Y01a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
GW500 Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2024| 29 ga:;g Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh 44500524 LWRT (W/Th) TERMINATE AT YEOVIL JN.
2024| 29 SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
2024 | 29 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2024| 29 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
AP & || hiE Saturday 19 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
20241 30 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024/ 30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024| 30 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2024\ 30 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024| 30 | SW175 [Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo,
50110 Down Windsor Slow, Down Capex S&C
2024| 30 Waterloo Nine Elms Windsor Fast, Up Windsor, 0035 TWThF to 0440 TWThF P Capex follow-up NO OUTBERTHING REQUIRED
SW100 " ! N (Waterloo 1586pts)
Windsor Reversible, Windsor
Relief Line 1&2, North Siding
2024| 30 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF 44300624 :(;Tgv’:_f;ewa's six week
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals prep 2F02 TO START FROM WOKING PLATFORM 3.
2024| 30 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Brookwood S&C LWRT (ThiF) STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
C44 Rail Grinder (T/W)
W . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024| 30 | SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
ACCESS TO/FROM MARITIME CONTAINER
SW105 . Dn/Up Main, Dn/Up Slow, Up " . TERMINAL AVAILABLE VIA REDBRIDGE JN OR
2024| 30 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goods Loop 0120 TWThF to 0500 TWThF Millbrook S&C Track renewals follow-up DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
2024| 30 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog8 Cyclic Maintenance
Farncombe to SWR PORTSMOUTH MAINLINE SERVICES TO
N . N . . . TERMINATE AT GUILDFORD AND RESTART FROM
2024| 30 SW110 (Shalford Jn Petersfield Dn/Up Main 0001 M to 2359 F ':eestier:;ﬁ: Resignalling pre-testing PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
9 9 BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex signalling life |Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2024 | 30 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a extension works  |Capex prep TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury) C44 Rail Grinder (M/T) BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2024| 30 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
SW210 Windzor Fast. Dn/U IHounSIow 0040 TWTh 0500 TWTh KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2024| 30 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmé)nd Pztne ’ to CCO07a Cyclic Maintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reve’:sible ’ v 0125 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THR PASSAGE OF 1Q54
(Th/F)
2024| 30 gagég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2024| 30 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
ARy il e Saturday 26 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024 | 31 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
20241 31 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0455 w
SW105 (Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024 | 31 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024/ 31 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2024 31 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up Cyeli .
. yclic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
2024 | 31 nglggg Longhedge Jn, Latchmere Jn Clapham Junction I’Ql\:gglaetes,i;fgfo&z\wi:é\sdof,slow 0055 WThF to 0545 WThF CC08 S&C Rail Grinder (M/T) SERVICES TO BE DIVERTED VIA WEST LONDON
! LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED.
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
Cyclic Maintenance BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 Capex rerail Capex prep 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2024 31 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 (Shawford DS)  |LWRT (W/Th) REPLACEMENT ROAD SERVICES TO OPERATE
Fast 44200324 Track renewals site survey |BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
Track renewals delap walk 1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO
2024| 31 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BOS 44200324 Track renewals site survey |TERMINATE AT BASINGSTOKE AND RESTART
Fast Track renewals delap walk |FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SW105 Dn/Up Main, Single, Dn/Up 44300524 Cyclic Maintenance
2024 | 31 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44200724 Track renewals prep NO OUTBERTHING REQUIRED
Track renewals site surveys
2024| 31 SW110 |Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
. . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2024| 31 g‘x;}g Yeovil Jn Pinhoe agﬁgfﬁetﬁfx%ﬁaﬁfgﬁ Loop | 2345 | MTWTh | to | 0515 | TWThF Y04 44501424 %Cc"lfr“e":'er":’;"sa"f: WILL NOT RUN. RAIL REPLACEMENT ROAD
P -oop. P prep SERVICES TO OPERATE.
SW120 Dn/Up Alton. Dn/Up Frimles CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2024| 31 SW260 Pirbright Jn, Camberley Aldershot North Jn Sin |§ ’ P Y 0105 TWThF to 0530 TWThF G11 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
9 & ONE UNIT AT STAINES
GWS00 Track renewals six week
2024 31 SW175 |Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 N
ollow-up
SW178
0050 TThF 0500 Capex signalling life . .
2024| 31 EW:gg Raynes Park Epsom, Chessington South g;gzi::%i?]m’ bn/Up to TWThF CWo05a extension works gzcléiMzmenance 22812%28(.:%':;0 BE TAKEN AFTER THE PASSAGE
9 0120 w 0500 (Chessington) pex prep
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2024| 31 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w 4 DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
SW19%0 DiUp Kinaston. Dn/U Capex signalling life g?ylc"eimfe'"te"ame ACCESS AVAILABLE TO STRAWBERRY HILL
2024| 31 | guogs [New Malden Fulwell Jn, Strawberry Hill Jn | - 080 b ey il 0020 | ThF | to | 0450 ThF CF11 extension works | AP TR, (WiTn) |PEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
pperton, Dn/lip v (Kingston) e AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
C44 Rail Grinder (Th/F)
2G73 TO TERMINATE AND BERTH IN GUILDFORD
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 TO
2024| 31 SW200 |Clandon Guildford Dn/Up Cobham, Platforms 1-3 at 0020 TwTh to 0445 TWTh 44400124 Track renewals six week TERMINATE AT CLANDON AND RUN ECS TO
Guildford 0155 E 0445 E follow-up WIMBLEDON. GUILDFORD PLATFORMS 2&3 TO BE
KEPT CLEAR. POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF 1Q67 (Th/F)
2024| 31 | SW255 |Chertsey Weybridge, Byfleet Jn g%‘;gt%zerc:y’ Branch, UpBay, | 4050 | TWThF | to | 0520 | TWThF w11 Cyclic Maintenance
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Week commencing:
2024| 32 e Saturday 02 November
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2024 32 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Capex rerail Cycllc Maintenance
2024| 32 SW100 |Waterloo West London Jn - . 0035 TWThF to 0500 TWThF CC09a Capex prep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main (Vauxhall DWS)
LWRT (Th/F)
Fast
SW105 . . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2024| 32 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wo09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
W . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024 | 32 | SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2024| 32 gw:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW105 Dn/Up Main, Single, Dn/U| 44300524 Track renewals follow-u
2024| 32 Moreton, Dorchester West Weymouth P > Single, P 0030 TWThF to 0525 TWThF Capex PL Refurb P NO OUTBERTHING REQUIRED
SW175 Branch Capex follow-up
(Weymouth)
Cyclic Maintenance
. § - 44400224 N 1F83 DIVERT VIA COBHAM. GUILDFORD
2024| 32 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 (Part 2) Track renewals site survey PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
Track renewals delap walk
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GTR:
SW110 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
2024 | 32 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF 5F35.
FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND
RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
2024| 32 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0515 | TWThF 44501424 Track renewals prep
Honiton Up Loop
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 . . Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2024| 32 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance EXMOUTH/HONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 | 32 gmgg Redbridge Jn, Eastleigh East Jn ﬁz{;";’;" Tunnel Jn, Laverstock gl”n/ U|§ %enf’;ﬂ DT"e’ ;pvsaﬁ':b”'y’ 0025 | TWThF | to | 0500 | TWThF :gj Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
g'e, np v DIVERT VIA ANDOVER.
2024| 32 | CWS00T g e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westemn Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
G500 Tk ronawals s ek
2024| 32 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324 follow-up
Sw178 Track renewals TOC walk
SW180 Dn/Up Portsmouth, Dn/U
2024| 32 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF CWo7 Cyclic Maintenance
50680 Bookham
Dn/Up Strawberry Hill. Dn/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2024| 32 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She; penon s, ufry ! P 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
PP P KINGSTON TO STRAWBERRY HILL
. |Capex prep
2024| 32 | SwW255 |Virginia Water Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | q450 | TwThF | to | 0520 | TWTHF Capex ConRail | \vr (w/Th)
Byfleet Curves (Chertsey) LWRT (Th/F)
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Week commencing:
AP &8 e Saturday 09 November
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
20241 33 | G255 |Virginia Water Byfleet Jn 0310 T © | 0320 T uTu 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2024 | 33 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
80700 |Wimbledon St Helier 0335 w 0350 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2024 33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2024| 33 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
20241 33 SW230 [Whitton Jn Barnes 0125 F to 0140 F uTu 3Qz28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 [Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
2024 | 33 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CcCco1 44100224 Tr};ck renewals pre CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 prep SIDING TO BE OUTBERTHED.
. 0050 TF 0455 TF Capex signalling life . . 1F83 TO BE DIVERTED VIA CHERTSEY.
2024 | 33 gmgg Clapham Junction New Malden E;‘(/) Upg:/i' %”’ggms'aw';:r’]’ "S";'r’]‘ to Ccwo2 extension works ggc"eimfe'“te“a“ce POSSESSION TO BE TAKEN AFTER THE PASSAGE
P, D/Ep Epsom, Hp King 0105 w 0455 w (Raynes Park) pex prep OF 3Q24 (T/W)
2024 | 33 gmgg New Malden Esher, Claygate ggg:]’;;a“' Dn/Up Slow, Dn/Up. | 544 TWF | to | 0520 TWF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
. . W8 FREIGHT SERVICES TO DIVERT VIA
so2a| 33 | SWI0 fgoi e Steventon. Overton Dn Southampton, Dn Slow, DUp| g | e | o 504 Capex rerail g‘;c“ei“"?e'"‘e"a"ce WESTBURY. 6046 AND W10 FREIGHT SERVICES
SW115 9 b Exeter, Dn/Up Fast (Worting Jn) LWpRT fThfF) TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
. . Capex PL Refurb
2024| 33 SW105 [Poole Wareham Dn/Up Main, Dn Sidings 0005 TWThF to 0600 TWThF (Creekmoor/Upton) Capex follow-up
SW105 Dn/Up Main, Single, Dn/Up . .
2024| 33 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Cyclic Maintenance 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO|
Capex rerail Ci ex pre, TERMINATE AT GUILDFORD. SERVICES TO
2024| 33 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9¢ (Rice's Farm) LWpRT KNIPI'h) RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
F2P Resignalling Resignalling follow-u TERMINATE AT PETERSFIELD. HASLEMERE NOT
gnafing P AVAILABLE FOR BERTHING.
2024| 33 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to | 0500 F Hogc F2P Resignalling |CYClic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
Resignalling follow-up
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2024| 33 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF . .
Up Exeter gﬁ“; Mlatlsn ‘eﬁaniﬁm POSSESSION TO BE GIVEN UP FOR THE PASSAGE
Salisbury Tunnel Jn, Laverstock ail Grinder
2024| 33 | SW115 |Overton South Jn 0110 TWF to 0700 TWF S01 C44 Rail Grinder (T/W) OF 1023 (W/Th)
Dn Exeter, Laverstock Loop C44 Rail Grinder (W/Th)
0110 Th 0620 Th
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2024| 33 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
GW610 SWR: EXETER SERVICES TO START & TERMINATE
2024| 33 SW115 Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works AT AXMINSTER. GWR: ECS TO REVERSE AT
EXMOUTH JN
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024| 33 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex Wheeltimbers Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
2024| 33 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 (gmeme Viaduct) Capex follow-up SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
C44 Rail Grinder (Th/F) BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
SW210 Feltham Jn. Whitton Jn. South 0040 TWTh 0515 TWTh WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2024| 33 SW230 [Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur to CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
EA1330 0140 F 0515 F TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3Q28 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
SW210 . . . . . AT READING. GWR: 1V71 TERMINATES GUILDFORD
2024| 33 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF [elv ) Cyclic Maintenance AND FORMS 1052. 2006 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
2024| 34 e Saturday 16 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024| 34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |[Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2024| 34 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn |Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20241 34 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024| 34 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2024 34 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2024 34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024| 34 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
SW100 . N . . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2024| 34 SW220 Waterloo Clapham Junction Fast, Up Wlnd§or, W|nd§or ) 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO START FROM SURBITON. 1877
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO
SW105 Dn/Up Fast. Dn/Up Slow. DU o115 TThF 0515 TThF Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
2024| 34 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon By‘flezt Cur\y/e Dn7U Gu’ildfordp to w03 Brookwood S&C | Track renewals prep AVAILABLE IN PLATFORM 3 AT GUILDFORD.
SW255 ’ P 0115 w 0445 w S&C Rail Grinder (M/T) PLATFORM 3 KEPT CLEAR AT WOKING.
POSSESSION TO BE TAKEN AFTER AND GIVEN UP
FOR THE PASSAGE OF 3Q01 (T/W)
. . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 | 34 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
SW110 Dn/Up Main. Dn/Up Spur. Dn/U 0035 TWF 0440 TWF TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2024| 34 | SW140 |Havant Fratton, Cosham Braneh. DofUn Porsroutn to Hosc Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
$0520 ’ P 0045 Th 0415 Th FROM HAVANT. POSSESSION TO BE TAKEN AND
GIVEN UP FOR THE PASSAGE OF 3Q03 (W/Th)
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GW610 SWR: EXETER SERVICES TO START & TERMINATE
2024| 34 Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works AT AXMINSTER. GWR: ECS TO REVERSE AT
SW115
EXMOUTH JN
2024| 34 | SW115 [Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals prep
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2024| 34 | swi123 ght Jn, ¥ Aldershot i £Lton, Un/p ¥ 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
2024| 34 | SW140 |StDenys Swanwick Dn/Up Netle: 2355 | MTWTh | to | 0500 | TWThF Capex Wheelimbers|o o, toliow-y
4 P Y (Bitterne Viaduct) P P
Dn/Up Netley, Dn/Up Portsmouth, | 0015 TWF 0500 TWF
SW135 . . N . . 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
2024 | 34 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance UP FOR THE PASSAGE OF 3Q03 (W/Th)
Branch 0035 Th 0425 Th
" . . Capex PL Refurb |Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024| 34 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Codford) Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024| 34 |CGW500 \peechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2024| 34 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 TO
SW210 " " Dn/Up Richmond, Dn/Up Main, Up . . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
2024 | 34 SW245 Barnes Whitton Jn, Strawberry Hill Loop, Dn/Up Spur 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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Week commencing:
AP &8 e Saturday 23 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024| 35 | SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024| 35 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 35 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024\ 35 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
2024 35 SW255 Virgpi‘nia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
. . Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w Track renewals prep PLATFORMS 1-10, SOUTH SIDING TO BE
2024| 35 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, Up Main Loop, to CCco2 44100224 LWRT (T/W) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF LWRT (W/Th) POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2024| 35 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to | 0455 ThF cwo3 Wimbledon S&C - |Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
44300324 Track renewals prep
2024| 35 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance ;;thTgUDFI{\éfT'gNVIA CHERTSEY. 2F02 TO START
2024| 35 gw:gg Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C |Track renewals prep LINE DIVERSIONS TO APPLY
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- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024| 35 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024| 35 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Go'ods Lopo - P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
s P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2024| 35 | SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Cyclic Maintenance
C44 Rail Grinder (M/T) SWR TO TERMINATE SERVICES AT HASLEMERE.
2024| 35 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b F2P Resignalling |C44 Rail Grinder (T/W) SHUTTLE SERVICE TO RUN BETWEEN HAVANT
C44 Rail Grinder (W/Th) AND PORTSMOUTH HARBOUR.
Resignalling follow-up
Cyclic Maintenance
2024| 35 | SW110 [Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b F2P Resignalling |C44 Rail Grinder (Th/F)
Resignalling follow-up
SW115
2024| 35 g‘xgg Wilton Jn Gillingham (Dorset) E’:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2024| 35 | SW140 [StDenys Fareham Dn/Up Netley 2355 | MTWTh | to | 0500 | TWThF Capex Wheeltimbers| o ¢iow-up
(Bitterne Viaduct)
GW500
2024| 35 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175
2024| 35 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals follow-up
Honiton Up Loop
0050 TThF TThF . Cyclic Maintenance
2024| 35 gw:gg Raynes Park Epsom, Chessington South g:gzifpg:]m' Dn/Up to 0500 CWO05a (V\ﬁigzzt:relfal:k) Capex prep
g 0120 w w LWRT (Th/F)
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2024| 35 | SW250 [(Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
AP &6 e Saturday 30 November
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20241 36 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |[New Kew Jn Barnes 0515 T 0520 T
2024| 36 SW210 |Barmes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
;':i‘rf]"';";ﬁe}zg:w?Vv\yi?]tjs'fr"élg"”v LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
Sw100 Fast, U Windéor Windsor Capex Wheeltimbers|Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2024| 36 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo6 (Eambeth Road) CZ ex follow-u WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 180, DU Wi e s P P GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h Sidil‘rl) Dn/U Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Show Dnlug'wmdspm Foct JUNCTION ROAD JN, CARLTON ROAD JN OR BE
! RETIMED.
2024| 36 | SW195 liyoking n Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton| 0045 | TWThF | to | 0515 | TWThF W12b Brookwood S&C | CYClic Maintenance LINE DIVERSIONS TO APPLY
SW120 Track renewals prep
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024| 36 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up Main, Dn/Up Fast, Dn/Up ' - TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 Slow, Dn Loop, Dn Single, Dn/Up Capex rerail Cyclic Maintenance BASINGSTOKE. 2B77 TO RESTART AT
2024| 36 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main Reversible,| 0040 TWThF to 0440 TWThF E18 (Shawford DS)  |Capex follow-up N
SW140 Dn/Up Netley, No. 1 Reception, 44200824 Track renewals site survey SOUTHAMPTON CENTRAL. FREIGHT TO BE
o ! DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
No. 2 Reception FREIGHT & 7V97 TO BE RETIMED.
2024| 36 | SW105 |Poole Wool gi”d/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Capex follow-up
Capex PL Refurb C44 Rail Grinder (M/T)
2024| 36 | SW110 [Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF p(Shutters) C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
SW110 . . . .
. Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024| 36 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Portcreek Jn S&C Track renewals prep HASLEMERE. 2P12 TO BE RETIMED.
Capex signalling life . .
2024| 36 | W15 \sqiisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 | TWThF | to | 0425 | TWThF s02 extension works _|CYCic Maintenance 7V97 TO BE RETIMED
SW170 " Capex prep
(Salisbury)
2024| 36 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals follow-up
2024| 36 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThF | to | 0525 | TWThF 44501424 Track renewals follow-up
Honiton Up Loop
Capex signalling life . .
2024| 36 | SW180 Ipoines Park Epsom, Chessington South On/Up Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWO05b extension works |CY¢/ic Maintenance
SwW185 Chessington N Capex prep
(Chessington)
2024| 36 | SW210 |Bames Twickenham E’:é l;p Richmond, Dn/Up Main, Up| 536 | TwThF | to | 0505 | TWThF CcFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
2024| 36 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF Go3 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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2024

36

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF 1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 248 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
2024| 37 Info Saturday 07 D .
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20241 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 [Ludgershall Andover 0315 T 0340 T
2024\ 37 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |[Salisbury Worting Jn 0430 T 0540 T
winiodon sac_ (/e e
2024 | 37 SW105 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CWo1 44300624 LWRT (M/T) prep
44300324 LWRT (T/W)
2024 | 37 gwgg Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C |Track renewals prep LINE DIVERSIONS TO APPLY
L . Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 | 37 | SW105 [Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Track renewals follow-up | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever TERMINATE AT BASINGSTOKE. 2B77 TO
2024 | 37 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SW105 Dn/Up Main, Single, Dn/Up Track renewals six week
2024| 37 swi17s |Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 | TWThF | to 0525 TWThF 44300524 follow-up NO OUTBERTHING REQUIRED
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024 | 37 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, . .
2024| 37 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2024| 37 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
. . . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Sw210 . . Windsor Fast, Dn/Up Hounslow, S&C Rail Grinder (M/T)
2024 | 37 Clapham Junction Richmond, New Kew Jn N 0040 | TWThF | to 0500 TWThF CC05a . KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond, Putney S&C Rail Grinder (T/W)
Reversible S&C Rail Grinder (W/Th) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . . 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2024 | 37 SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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