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2023 37 Info Week commencing:
Saturday 09 December

2023 37
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2023 37

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2023 37 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 37

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2023 37

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2023 37 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2023 37 SW105
SW180 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow, Up Main 

Loop 0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.

2023 37 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 37 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 37 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2023 37 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2023 37 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2023 37 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)
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2023 37
SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF Y02 44500423

44500823

Cyclic Maintenance
Track renewals follow-up
Track renewals follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 37 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2023 37 SW135
SW140 St Denys, Botley Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E07
E13 44200820 Cyclic Maintenance

Track renewals prep
2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE 
TERMINAL NOT AFFECTED. 

2023 37
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur

0040

0140

TWTh

F
to

0515

0515

TWTh

F
CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 3Q28 (Th/F)

2023 37 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W

44490023 
(Wokingham S&C)

44490025
(Reading Spur Jn 

S&C)

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
Track renewals site survey
Track renewals delap walk

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH IN TWO PLATFORMS AT READING. 
GWR: 1O52 & 2027 TO START FROM GUILDFORD. 
GWR TO BERTH TWO THREE CAR UNITS AT 
GUILDFORD. 1V71 TO TERMINATE AT GUILDFORD

2023 37 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep
LWRT (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2023 37 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323 Track renewals six week 

follow-up
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2023 38 Info Week commencing:
Saturday 16 December

2023 38 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 38 SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M to 2340

0001
M
T MPV 303 PROTECTED PATH

2023 38

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2023 38

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2023 38
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 38

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2023 38

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 38
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2023 38

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 38
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2023 38
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH
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2023 38 SW100
SW220 Waterloo Nine Elms

Platforms 12-24 at Waterloo, 
Down Windsor Slow, Down 
Windsor Fast, Up Windsor, 
Windsor Reversible, Windsor 
Relief Line 1&2, North Siding

0045 WThF to 0440 WThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2023 38
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

0035

0045

TWTh

F
to

0515

0515

TWTh

F
W03 Cyclic Maintenance

2F02 TO START FROM SURBITON, ECS VIA 
COBHAM. STOCK FOR 1A03 TO RUN ECS WOKING 
PLATFORM 1 FORMED OFF 1A82 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. 1S77 
TERMINATE PLATFORM 5. 5A03 DIVERT TO 
GUILDFORD UCS. STOCK FOR 1S08 TO RUN ECS 
FROM GUILDFORD PLATFORM 4. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2023 38 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 38 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

1B75 TO TERMINATE AT BOURNEMOUTH

2023 38
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWF to 0435 TWF H05b 44600324 Cyclic Maintenance

Track renewals site survey

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2023 38 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0030

TWF

Th
to

0500

0430

TWF

Th
E12 44200820 Cyclic Maintenance

Track renewals follow-up

7V97 TO BE RETIMED. POSSESSION TO BE TAKEN 
AFTER AND BE GIVEN UP FOR THE PASSAGE OF 
3Q03 (W/Th)

2023 38 SW115
SW170 Salisbury (c/o) Tisbury, Beechgrove GF

Dn/Up Exeter, Single, Tisbury 
Loop, Dn/Up Warminster, 
Quidhampton Sidings

0020 TWThF to 0440 TWThF S05 44500723
Cyclic Maintenance 
Track renewals six week 
follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 

2023 38 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 38 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2023 38 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON

2023 38
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot North Jn Dn/Up Alton, Dn/Up Frimley, 

Single 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2023 38 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF

4440023
Capex rerail 

(Wanborough)

Track renewals prep
Capex prep

2023 38 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 39 Info

Christmas Day 
Holiday Mon
Boxing Day 

Holiday Tues

Week commencing:
Saturday 23 December

2023 39 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0001 M to 0400 Th

Capex Wheeltimbers
(Waterloo Platforms 

10&11)
4450120

(Capex S&C refurb 
1520pts) 

Core works
Core works LINE DIVERSIONS TO APPLY. 

2023 39 SW100 Waterloo Waterloo Platforms 10&11 0030 F to 0505 F
Capex Wheeltimbers
(Waterloo Platforms 

10&11)
Capex follow-up WATERLOO PLATFORMS 10&11 TO BE 

OUTBERTHED. 

2023 39 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 ThF to 0455 ThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2023 39 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to 0520 ThF W07 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

2023 39 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 ThF to 0550 ThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 39
SW105
SW140
SW150

Eastleigh West, Woolston Redbridge Jn Dn/Up Main, Dn/Up Slow, Dn/Up 
Fast, Up Goods Loop 0001 M to 2359 F E20

Capex Signalling 
(Southampton Life 
Extension Works)

Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA REDBRIDGE JN

2023 39 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 ThF to 0500 ThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2023 39 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 ThF to 0505 ThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 39 SW110 Haslemere Petersfield Dn/Up Main 0110 ThF to 0500 ThF H02 Cyclic Maintenance

2023 39
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 WTh to 0445 ThF S08

Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 39 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 ThF to 0525 ThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 40 Info
New Years Day 

Holiday 
Monday

Week commencing:
Saturday 30 December

2023 40
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

W
W
W
W

to

0025
0035
0045
0130

W
W
W
W

PLPR 1Q71 PROTECTED PATH

2023 40
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 WThF to 0500 WThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2023 40 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WThF to 0510 WThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2023 40 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 40 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 WThF to 0440 WThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

2023 40 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 WThF to 0600 WThF Br07 Cyclic Maintenance

2023 40
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 WThF to 0435 WThF H07b Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2023 40 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 WThF to 0425 WThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 40 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 WThF to 0500 WThF CW05a Cyclic Maintenance

2023 40 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0030 WThF to 0505 WThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2023 40 SW210 Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF 44300722 Track renewals prep

2023 40 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWTh to 0500 WThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

2023 40
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 TWTh to 0530 WThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2023 41 Info Week commencing:
Saturday 06 January

2023 41
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2023 41 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 41 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2023 41 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2023 41 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF G02
W06 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 41 SW105 Pirbright Jn Fleet Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0505 TWThF B02/B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 41 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15 44200623
44200723

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals six week 
follow-up
Track renewals TOC walk
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2023 41 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15 44200623
44200723

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals six week 
follow-up
Track renewals TOC walk
S&C Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2023 41 SW110
SO520 Southbourne Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 44600324 Track renewals site survey

2023 41 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2023 41 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2023 41 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
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2023 41 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

CD Earthworks 
(Yeovil Pen Mill 

Cutting)
44500324

Core works
Track renewals survey

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL

2023 41 SW210
SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2023 41 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0520 TWThF 44300722 Track renewals follow-up

2023 41 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0500 TWThF

44490023 
(Wokingham S&C)
Capex PL Refurb 

44100723 
(Winnersh Triangle)

Track renewals prep
Capex prep

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD

2023 41 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 42 Info Week commencing:
Saturday 13 January

2023 42 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 42
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 42

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

2023 42

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2155
2245
2320
0015
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2305
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

2023 42

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 42

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 42 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. 

2023 42 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Dn Byfleet 
Curve, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 
AT WEYBRIDGE

2023 42 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 42 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2023 42 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
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2023 42 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop

2350

2350

MTW

Th
to

0520

0445

TWTh

F

Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q07 (Th/F)

2023 42 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2023 42 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Test Valley

0025

0035

TWF

Th
to

0505

0505

TWF

Th

E14
S04 44500118 Cyclic Maintenance

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q53 (W/Th)

2023 42 SW135
SW140 Swanwick, Botley Cosham Dn/Up Netley, Dn/Up Portsmouth, 

Single 0015 TWThF to 0500 TWThF

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)
Capex Rerail 

44600922 
(Paulsgrove Down)

Capex prep
LWRT (T/W)
LWRT (W/Th)
LWRT (Th/F)

2023 42 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 42 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

CD Earthworks 
(Yeovil Pen Mill 

Cutting)

Cyclic Maintenance
Core works

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL

2023 42
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2023 42 SW210 
SW250 Feltham (c/o) Virginia Water, Wraysbury Dn/Up, Dn/Up Windsor

0035

0105

TWTh

F
to

0445

0445

TWTh

F
CF05 44300722 Cyclic Maintenance

Track renewals follow-up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 
AT FELTHAM. SWR TO BERTH TWO UNITS AT 
READING. POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Q54 (Th/F)

2023 42 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF 44490023 

(Wokingham S&C) Track renewals prep

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD

2023 42 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F 44300523 Track renewals core works WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 43 Info Week commencing:
Saturday 20 January

2023 43

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 43

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 43

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 43

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2023 43

SW170
SW150
SW130
SW105
SW160
SW160
SW105
SW155
SW155
SW105
SW130
SW150
SW170

Beechgrove GF
Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury

Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury
Beechgrove GF

2250
2325
2350
0015
0105
0125
0135
0155
0255
0320
0340
0400
0430

Th
Th
Th
F
F
F
F
F
F
F
F
F
F

to

2325
2345
0015
0105
0115
0135
0145
0250
0320
0340
0400
0430
0450

Th
Th
F
F
F
F
F
F
F
F
F
F
F

UTU 3Q39 PROTECTED PATH
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2023 43 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02

Capex Con rail 
(Queenstown Road 

to Clapham 
Junction)
44100224

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Track renewals T52 walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 43 SW105
SW180 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2023 43 SW105
SW200 Berrylands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0050 TThF to 0520 TThF W01 Capex rerail 
44400723

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 43 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2023 43 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b 44200423 Cyclic Maintenance
Track renewal prep

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MW to 0500 TTh H09c

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO 
TERMINATE AT GUILDFORD. SERVICES TO 
RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 
TERMINATE AT PETERSFIELD. HASLEMERE NOT 
AVAILABLE FOR BERTHING.

2023 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance
C44 Rail Grinder (Th/F) HASLEMERE NOT AVAILABLE FOR BERTHING.

2023 43 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2023 43
GW500
SW115
SW175

Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2335 MTW to 0445 TWTh Y02a 44500423
44500823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals six week 
follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 43 SW115
SW175 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0445 F Y02a 44500423

44500823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals six week 
follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 43 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 43 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey

2023 43 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W 44490023 

(Wokingham S&C)
Cyclic Maintenance
Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH IN TWO PLATFORMS AT READING. 
GWR: 1O52 & 2027 TO START FROM GUILDFORD. 
GWR TO BERTH TWO THREE CAR UNITS AT 
GUILDFORD. 1V71 TO TERMINATE AT GUILDFORD

2023 43 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals follow-up WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2023 44 Info Week commencing:
Saturday 27 January

2023 44
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 44 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2023 44 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02
44300123

Wimbledon S&C
44300324

Cyclic Maintenance
Track renewals prep
Track renewals T52 walk
Track renewals T52 walk

2023 44 SW105
SW180 New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0455 TWThF 44400123 Track renewals prep

2023 44
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03 
DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2023 44 SW105 Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 44 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals prep 2B77 TO BERTH AT BOURNEMOUTH

2023 44 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423 Track renewal prep

LWRT (T/W) NO OUTBERTHING REQUIRED

2023 44
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b 44600324

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2023 44 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 
8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING.

2023 44 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44500118

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2023 44 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 44 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 44 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2023 45 Info Week commencing:
Saturday 03 February

2023 45 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 45 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F to 0055

0520
F
F UTU 3Q23 PROTECTED PATH

2023 45 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance
Rail Milling (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2023 45 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TWThF to 0455 TWThF CW03 44400123

Cyclic Maintenance
Track renewals prep
LWRT (T/W)
C44 Rail Grinder (M/T)

1F83 TO BE DIVERTED VIA CHERTSEY

2023 45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2023 45 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2023 45 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance
C44 Rail Grinder (T/W)

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

2023 45 SW105 Christchurch Poole Dn/Up Main, Up Bay, Middle 
Sidings 0055 TWThF to 0440 TWThF Br04 44200122

Cyclic Maintenance
Rail Milling (T/W)
Track renewals follow-up

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 45 SW110
SW300 Guildford Haslemere, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 44600524
Cyclic Maintenance 
Rail Milling (M/T)
Track renewals prep

PLATFORM 5 TO BE KEPT CLEAR

2023 45
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 44500823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 45 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Capex PL Refurb 
44501623 Capex follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 45 SW135
SW140 Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF H06 44200820
Cyclic Maintenance
Track renewals six week 
follow-up

2023 45 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 Th to 0505 Th Rail Milling

2023 45 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Capex S&C Refurb 

(Fulwell Jn)
Cyclic Maintenance
Capex follow-up

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2023 45 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals site survey
Track renewals delap walk
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2023 45 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF
44300523

Capex Rerail 
(Wraysbury)

Track renewals six week 
follow-up
Capex prep
LWRT (Th/F)

NO SHUNTS AVAILABLE AT STAINES WEST JN. 
ADDITIONAL UNITS TO BERTH AT READING

2023 45 SW210
SW265 Bracknell, Blackwater Earley Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF 44490023 

(Wokingham S&C) Track renewals follow-up

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 5 CAR UNITS AT READING. 1O52 & 2027 
TO START FROM GUILDFORD. GWR TO BERTH 
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD
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2023 46 Info Week commencing:
Saturday 10 February

2023 46 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 46

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2023 46
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 46

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2023 46

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 46

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0415
0430
0435

W
Th
Th
Th
Th
Th

to

0015
0330
0415
0420
0435
0515

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2023 46

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 46
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2023 46 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0040 TWThF to 0500 TWThF 44100123
44101510

Track renewals prep
Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -5, SOUTH SIDING TO BE 
OUTBERTHED.

2023 46 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF 44300123 Track renewals prep

2023 46 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford

0110

0110

TThF

W
to

0515

0450

TThF

W
W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q01 (T/W)

2023 46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow
0105

0130

TThF

W
to

0550

0500

TThF

W
B02

Capex S&C
(2501pts 

Farnborough)

Cyclic Maintenance
Capex follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE AND GIVEN UP FOR 3Q01 
(T/W)
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2023 46 SW105 Bournemouth Poole Dn/Up Main 0055 TWF to 0440 TWF 44200122 Track renewals follow-up 2B77 TO BERTH AT BOURNEMOUTH

2023 46 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings
0015

0110

TWF

Th
to

0600

0600

TWF

Th
Br08 Cyclic Maintenance

2023 46
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b 44600424

44600324

Cyclic Maintenance
Track renewals prep
Track renewals prep
LWRT (M/T)
LWRT (T/W)

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2023 46 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2023 46 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04
Capex rerail 

(Whimple Station)
44501424

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2023 46 SW135
SW140 Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 
Up Bay, Dn/Up Spur, Dn/Up 
Branch

0001 M to 2359 F

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)
Capex Rerail 

44600922 
(Paulsgrove Down)

Core works
Core works
Core works

GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. SWR: 
2EXX WILL NOT RUN. 2TXX TO START & 
TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON 
SERVICES TO DIVERT TO PORTSMOUTH & 
SOUTHSEA. XC: 5O68 & 5M22 TO DIVERT VIA 
WINCHESTER. FLHH: ACCESS AVAILABLE TO AND 
FROM FAREHAM SIDINGS. 7O52 & 7V07 WILL NOT 
RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN. 

2023 46 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b 44300524 Cyclic Maintenance
Track renewals site survey

2023 46
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn, East 
Putney

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0120

TWTh

F
to

0500

0500

TWTh

F
CC07a Capex PL Refurb 

(Point Pleasant)
Cyclic Maintenance
Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 
(Th/F)

2023 46 SW210
SW255 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F

44350215
44390023

(Staines S&C)

Track renewals prep
Track renewals prep
LWRT (W/Th)
LWRT (W/Th)

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. BERTHING AVAILABLE AT 
WINDSOR

2023 46 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F

44490023 
(Wokingham S&C)

Feltham Resignalling

Core works
Commissioning

SWR: READING SERVICES TO START & 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT 
ROAD SERVICES FROM BRACKNELL TO READING. 
GWR: GATWICK & REDHILL SERVICES TO START & 
TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES FROM NORTH 
CAMP TO READING.
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2023 47 Info Week commencing:
Saturday 17 February

2023 47

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 47

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2023 47

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 47

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 47
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH

2023 47 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 WThF to 0500 WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 
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2023 47
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055

0055

WTh

F
to

0545

0440

WTh

F
CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

2023 47 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0105 ThF to 0455 ThF 44300123 Track renewals follow-up

2023 47 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 WThF to 0450 WThF 44400123 Track renewals prep

2023 47 SW105 Winchester Eastleigh East Jn Dn/Up, Dn/Up Slow, Dn/Up Fast 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. FREIGHT SERVICES TO 
DIVERT VIA LAVERSTOCK.

2023 47 SW105
SW140 Eastleigh West Jn, Bitterne Northam Jn

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0045 TWThF to 0440 TWThF 44200415 Track renewals prep
2B77 TO TERMINATE AT BASINGSTOKE AND 
RESTART FROM SOUTHAMPTON. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK.

2023 47 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

1B75 TO TERMINATE AT BOURNEMOUTH

2023 47 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF 44200423 Track renewals prep
LWRT (T/W)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2023 47
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b 44600324

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2023 47 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Capex rerail 
(Whimple Station)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2023 47 SW135
SW140 Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn

Dn/Up Netley, Dn/Up Portsmouth, 
Up Bay, Dn/Up Spur, Dn/Up 
Branch

0001 M to 2359 F

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)
Capex Rerail 

44600922 
(Paulsgrove Down)

Core works
Core works
Core works

GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. SWR: 
2EXX WILL NOT RUN. 2TXX TO START & 
TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON 
SERVICES TO DIVERT TO PORTSMOUTH & 
SOUTHSEA. XC: 5O68 & 5M22 TO DIVERT VIA 
WINCHESTER. FLHH: ACCESS AVAILABLE TO AND 
FROM FAREHAM SIDINGS. 7O52 & 7V07 WILL NOT 
RUN. GBRf: 6Y50 & 4V06 WILL NOT RUN. 

2023 47 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TThF to 0500 TThF CW05a Cyclic Maintenance

2023 47 SW180 Motspur Park Jn Ewell West Dn/Up Epsom 0050 W to 0500 W CW05a Cyclic Maintenance

2023 47 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Jn Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWTh to 0505 TWTh CW05a 44300524 Cyclic Maintenance
Track renewals site survey
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2023 47 SW183
SO685 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK AS 
UP TRAINS FROM THE DOWN PLATFORM LINE.A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.DORKING 
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 
MPV AND OTM MOVEMENTS UNTIL 0045. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2023 47 SW190
SW245 Norbiton Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 & 2H77 TO DIVERT TO SURBITON AND RUN 
ECS TO WIMBLEDON OR CLAPHAM YARD

2023 47 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

2023 47 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2023 47 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham
0035

0035

TThF

W
to

0545

0420

TThF

W
44400324 Track renewals site survey

Track renewals delap walk
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q65 (T/W)

2023 47 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0515 WThF 44300722 Track renewals six week 

follow-up SWR TO BERTH TWO UNITS AT READING

2023 47 SW210
SW265 Bracknell, Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater 0105 TWThF to 0500 TWThF

44490023 
(Wokingham S&C)

4440023

Track renewals follow-up
Track renewals prep

SWR TO BERTH 2 x 5 CAR UNITS AT READING. 
1O52 TO START FROM GUILDFORD. GWR TO 
BERTH A THREE CAR UNIT AT GUILDFORD. 1V71 
TO TERMINATE AT GUILDFORD
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2023 48 Info Week commencing:
Saturday 24 February

2023 48
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 48
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2023 48 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 TWThF to 0505 TWThF CC01b 44100123
44101510

Cyclic Maintenance
Track renewals prep
Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2023 48 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF 44300123
44300624

Track renewals follow-up
Track renewals site survey

2023 48 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0450 TWThF 44400123 Track renewals prep

2023 48 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance
C44 Rail Grinder (Th/F)

2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2023 48 SW105 Pirbright Jn Hook h 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 48 SW105
SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
C44 Rail Grinder (W/Th)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 48 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
(Part 2)

Cyclic Maintenance
Track renewals T52 walk

1F83 DIVERT VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2023 48 SW110 
SO520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F

Capex PL Refurb 
44602423 

(Portsmouth Harbour 
platforms)

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 
SOUTHSEA AND PORTSMOUTH HARBOUR. 
SERVICES TO TERMINATE AT FRATTON & 
PORTSMOUTH & SOUTHSEA.

2023 48 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 
RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

2023 48 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2023 48 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2023 48 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 44500424 Cyclic Maintenance
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 
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2023 48 SW135
SW140 Swanwick, Botley Cosham Dn/Up Netley, Dn/Up Portsmouth, 

Single 0015 TWThF to 0500 TWThF

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)

Capex follow-up
Capex follow-up

2023 48 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 48
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 44300524 Cyclic Maintenance

Track renewals site survey

2023 48 SW210
SW255 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0035 TWThF to 0445 TWThF

44350215
44390023

(Staines S&C)
44300523

Track renewals prep
Track renewals prep
LWRT (W/Th)
Track renewals six week 
follow-up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 
AT FELTHAM. WINDSOR PLATFORMS TO BE KEPT 
CLEAR

2023 48 SW210
SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0455 TWThF

44490023 
(Wokingham S&C)

4440023
44490025

(Reading Spur Jn 
S&C)

Capex PL Refurb 
44100723 

(Winnersh Triangle)

Track renewals follow-up
Track renewals follow-up
Track renewals prep
Capex follow-up

2C77 AND 2C79  TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 5 CAR UNITS AT READING. 1O52 TO 
START FROM GUILDFORD. GWR TO BERTH A 
THREE CAR UNIT AT GUILDFORD. 1V71 TO 
TERMINATE AT GUILDFORD

2023 48 SW230 Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0510 TWThF Capex Con 99 Capex prep
LWRT (M/T)

2023 48 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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2023 49 Info Week commencing:
Saturday 02 March

2023 49

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0235
0250
0335
0415
0425
0430
0515
0520

W
W
W
W
W
W
W
W

0250
0255
0415
0420
0430
0510
0520
0535

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2023 49 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2023 49 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 44100123
44101510

Cyclic Maintenance
Track renewals follow-up
Track renewals follow-up

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2023 49 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CW02 44300624 Cyclic Maintenance
Track renewals site survey 1F83 TO BE DIVERTED VIA CHERTSEY

2023 49 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TThF to 0520 TThF W01
44400123

Capex S&C
(Hampton Court Jn)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 49 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2023 49 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2023 49 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44200423
44200724

Cyclic Maintenance
Track renewals prep
Track renewals T52 walk

NO OUTBERTHING REQUIRED

2023 49 SW110
SW300 Guildford (c/o) Liss, Shalford Dn/Up Main, Up Loop, Dn/Up 

Redhill 0035 TThF to 0505 TThF H01a
44600524

Capex PL Refurb 
(Sand Tunnel)

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)
Capex prep
LWRT (Th/F)

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2023 49 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 W to 0505 W H01a 44600524 Cyclic Maintenance
Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2023 49 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2023 49 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2023 49 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWTh to 0455 TWTh Y02 Capex PL Refurb 
44501623

Cyclic Maintenance
Capex six week follow-up
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2023 49 SW115
SW175 Wilton Jn Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 Th to 0445 F Y02 Cyclic Maintenance

C21 Rail Grinder (Th/F)

2023 49 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2023 49 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2023 49
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Capex Con Rail 

Cyclic Maintenance
Capex prep
LWRT (Th/F)

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2023 49 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh G05W

44490025
(Reading Spur Jn 

S&C)

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 
AT READING. GWR: 1O52 & 2027 TO START FROM 
GUILDFORD. GWR TO BERTH TWO THREE CAR 
UNITS AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD

2023 49 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals six week 
follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2023 49 SW300
SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F

CD Signalling 
(North Downs LC 

Upgrades 
Commissioning)

Core works GWR: REDHILL & GATWICK SERVICES TO START & 
TERMINATE AT GUILDFORD
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2023 50 Info Week commencing:
Saturday 09 March

2023 50 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2023 50
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2023 50

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2023 50

SW105
SW180
SW180
SW180
SW180
SW105
SW105
SW180
SW185
SW185
SW180
SW105
SO700
SO700
SW105
SW105

Wimbledon
Raynes Park
Epsom Down Sidings
Epsom Up Sidings
Epsom
Raynes Park
Wimbledon
Raynes Park
Motspur Park
Tolworth
Motspur Park
Raynes Park
Wimbledon West
Wimbledon
Wimbledon West
Earlsfield

Raynes Park
Epsom Down Sidings
Epsom Up Sidings
Epsom
Raynes Park
Wimbledon
Raynes Park
Motspur Park
Tolworth
Motspur Park
Raynes Park
Wimbledon West
Wimbledon
Wimbledon West
Earlsfield
Surbiton

2330
2340
0005
0035
0040
0055
0110
0115
0120
0205
0210
0220
0225
0300
0330
0345

W
W
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th

to

2340
0005
0035
0040
0055
0100
0115
0120
0205
0210
0220
0225
0300
0330
0345
0355

W
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th
Th

MPV 302A PROTECTED PATH

2023 50

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2023 50

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2023 50 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0050 TWThF to 0440 TWThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2023 50 SW105
SW180 Clapham Junction Surbiton Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWF to 0450 TWF 44300624
44400123

Track renewals site survey
Track renewals follow-up 2F02 TO START FROM SURBITON

2023 50 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWF to 0455 TWF 44300624 Track renewals site survey

2023 50 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0040 TWF to 0450 TWF 44400123 Track renewals follow-up 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.
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2023 50
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

2023 50 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 50 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122
Track renewals six week 
follow-up
Track renewals TOC walk

2B77 TO BERTH AT BOURNEMOUTH

2023 50 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED

2023 50 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b

Capex Con Rail 
(Finchdean)

F2P resignalling
(Princes Bridge LC)

Cyclic Maintenance
Capex prep
Recommissioning works

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2023 50 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

2023 50
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 
FROM HAVANT.

2023 50 SW115
GW610 Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to 2359 F

CD Earthworks 
Umbourne Cutting

44501424

Core Works
Track renewals site survey

SWR SERVICES TO TERMINATE AT AXMINSTER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN AXMINSTER AND EXETER. 

2023 50 SW120
SW260 Pirbright Jn, Camberley Aldershot North Jn Dn/Up Alton, Dn/Up Frimley, 

Single 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2023 50 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12

Capex PL Refurb 
44201423 

(Fareham Down)
Capex PL Refurb 

44201523 
(Fareham Up)

Cyclic Maintenance
Capex six week follow-up
Capex six week follow-up

7V97 TO BE RETIMED.

2023 50 SW150 Romsey Salisbury Tunnel Jn, Laverstock 
North Jn Dn/Up Dean, Dn/Up Salisbury 0030 TWThF to 0505 TWThF 44500118

44500424

Track renewals prep
Track renewals prep
LWRT (T/W)
LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2023 50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2023 50 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2023 50 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings

0030

0050

TWF

Th
to

0505

0505

TWF

Th
CW06b 44300524 Cyclic Maintenance

Track renewal delap walk
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF MPV302A

2023 50 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF Capex S&C Refurb 

(Fulwell Jn) Capex six week follow-up
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2023 50 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0035 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON

2023 50 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0110 TWThF to 0445 TWThF
44350215
44390023 

(Staines S&C)

Track renewals prep
Track renewals prep

2U04 TO START AT FELTHAM. BERTHING 
AVAILABLE AT WINDSOR

2023 50 SW300
SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 
(North Downs LC 

Upgrades 
Commissioning)

Core works GWR: REDHILL & GATWICK SERVICES TO START & 
TERMINATE AT GUILDFORD
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2023 51 Info Week commencing:
Saturday 16 March

2023 51

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2023 51 SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M to 2340

0001
M
T MPV 303 PROTECTED PATH

2023 51

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2023 51

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2023 51

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2023 51

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

0040
0130
0215
0230
0235
0325

F
F
F
F
F
F

to

0130
0215
0220
0235
0325
0405

F
F
F
F
F
F

UTU 3Q36 PROTECTED PATH

2023 51 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02
44300624
44100123
44101510

Cyclic Maintenance
Track renewals site survey
Track renewals follow-up
Track renewals follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2023 51 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0055 TThF to 0455 TThF CW03 Cyclic Maintenance
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2023 51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07
Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

2F02 TO START FROM SURBITON

2023 51 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2023 51 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2023 51 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02
44200624

Capex Rerail
(Christchurch)

Cyclic Maintenance
Track renewals prep
Capex prep
LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2023 51 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0045 M to 2359 F 44200423 Core works

SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER SOUTH. GWR: 
WEYMOUTH SERVICES TO START & TERMINATE 
AT DORCHESTER WEST.

2023 51
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0035 TThF to 0440 TThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 
FROM HAVANT.

2023 51 SW110 Haslemere Havant Jn Dn/Up Main 2250 MWTh to 0445 TThF H09b Capex Con Rail 
(Finchdean)

Cyclic Maintenance
Capex prep

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2023 51
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2250 MTW to 0445 TWTh S08a

Y01a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2023 51
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 Th to 0445 F S08a

Y01a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2023 51 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0030 TWThF to 0435 TWThF CF06
44350215
44390023

(Staines S&C)

Cyclic Maintenance
Track renewals prep
Track renewals prep
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

2U79 & 2S79 TO TERMINATE AT FELTHAM. SWR TO 
BERTH TWO UNITS AT READING. 

2023 51 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2023 52 Info Bank Holiday 
Friday

Week commencing:
Saturday 23 March

2023 52
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2023 52
SW100
SW210
SW220

Waterloo Barnes, East Putney

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast, Putney 
Reviersible, Dn/Up Putney

0040 TWTh to 0500 TWTh CC06 Capex PL Refurb 
(Point Pleasant)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2023 52 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2023 52 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWTh to 0455 TWTh B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2023 52 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWTh to 0440 TWTh E18 44200415
44200824

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

2023 52 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWTh to 0525 TWTh 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

2023 52
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWTh to 0435 TWTh H07b Portcreek Jn S&C Cyclic Maintenance

Track renewals T52 walk
2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P12 TO BE RETIMED.

2023 52 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWTh to 0425 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED

2023 52
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTW to 0530 TWTh 44500324 Track renewals site survey

2023 52 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0030 TWTh to 0525 TWTh CW05b Cyclic Maintenance

2023 52 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0030 F to 2359 F

CD Buildings
Stoneleigh Station 

Footbridge 
Demolition

Core works

NO SERVICES BETWEEN MOTSPUR PARK & 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHESSINGTON SOUTH AND 
EPSOM.

2023 52 SW200 Clandon Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 TWTh to 0445 TWTh 44400124 Track renewals site survey GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2023 52 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0030 TWTh to 0505 TWTh CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2023 52 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0030 TWTh to 0445 TWTh 44350215 Track renewals follow-up
2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. BERTHING AVAILABLE AT 
WINDSOR

2023 52 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0030 F to 2359 F 44390023
(Staines S&C) Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 
VIA HOUNSLOW SERVICES TO START & 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT & READING. 
GBRf: FREIGHT SERVICES TO DIVERT VIA 
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 
BALHAM AND WIMBLEDON WEST.
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2023 52 SW210
SW255 Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 F to 2359 F

CD Earthworks 
Virginia Water 

Cutting
Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 
VIA HOUNSLOW SERVICES TO START & 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT & READING. 
GBRf: FREIGHT SERVICES TO DIVERT VIA 
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 
BALHAM AND WIMBLEDON WEST.

2023 52 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

2023 52
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTW to 0530 TWTh IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 1 Info Bank Holiday 
Monday

Week commencing:
Saturday 30 March

2024 1
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2024 1

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2024 1 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 1

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2024 1

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2024 1 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2024 1 SW105
SW200 Berrylands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0100 TW to 0445 TW C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)

2024 1 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 WThF to 0450 WThF B02/B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 1 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 WThF to 0500 WThF E16 44200424
44200324

Cyclic Maintenance
Track renewals prep
Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2024 1 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 WThF to 0600 WThF Br07 Cyclic Maintenance

2024 1 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 WThF to 0525 WThF 44200423 Track renewal follow-up NO OUTBERTHING REQUIRED

2024 1 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Capex PL Refurb 
44602423 

(Portsmouth Harbour 
platforms)

Cyclic Maintenance
Capex follow-up

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2024 1 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance

2024 1
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
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2024 1 SW180 Motspur Park Jn Epsom Dn/Up Epsom 0001 M to 0500 T

CD Buildings
Stoneleigh Station 

Footbridge 
Demolition

Core works

NO SERVICES BETWEEN MOTSPUR PARK & 
EPSOM. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHESSINGTON SOUTH AND 
EPSOM.

2024 1 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 WThF to 0445 WThF G02
W06

Capex Con Rail 
(Horsley)
44400124

Cyclic Maintenance
Capex prep
Track renewals site survey

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 1 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 WTh to 0510 WTh CC05a
Capex Con 200
Capex Con Rail 
(Mortlake RDG)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Capex prep
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2024 1 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0001 M to 0400 T CF06 44390023
(Staines S&C)

Cyclic Maintenance
Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING 
VIA HOUNSLOW SERVICES TO START & 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT & READING. 
GBRf: FREIGHT SERVICES TO DIVERT VIA 
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA 
BALHAM AND WIMBLEDON WEST.

2024 1 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0030 WThF to 0445 WThF CF06 44390023
(Staines S&C)

Cyclic Maintenance
Track renewals follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. SWR TO BERTH TWO UNITS 
AT READING. 

2024 1 SW210
SW255 Egham Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0001 M to 2359 F

CD Earthworks 
Virginia Water 

Cutting
Core works

SWR: ON MONDAY, READING, WINDSOR & 
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 
TO START & TERMINATE AT HOUNSLOW. FROM 
TUESDAY TO SUNDAY, READING & 
WEYBRIDGE/WOKING VIA HOUNSLOW SERVICES 
WILL START & TERMINATE AT STAINES. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT & READING ALL WEEK. GBRf: FREIGHT 
SERVICES TO DIVERT VIA READING. DB CARGO: 
6Y55/6Y56 WILL DIVERT VIA BALHAM AND 
WIMBLEDON WEST.
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2024 2 Info Week commencing:
Saturday 06 April

2024 2

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2024 2

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2024 2
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2024 2
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2024 2 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 2 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF 44300123
44300624

Track renewals six week 
follow-up
Track renewals delap walk

2024 2 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 
AT WEYBRIDGE

2024 2 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF Millbrook S&C Track renewals site survey

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP DOWN LOOP EXT UP DOCKS BRANCH

2024 2 SW105
SW160 Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0510 TWThF Br01

44200624
Capex Rerail
(Christchurch)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 2 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF H01a

44600524
F2P Resignalling 
(Farncombe West 

LC)

Cyclic Maintenance
Track renewals prep
Resignalling prep

HASLEMERE LOOP TO BE KEPT CLEAR

2024 2 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2024 2 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 2 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04
44500118
44500424

Cyclic Maintenance
Track renewals follow-up
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 2 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

Electronic copy - uncontrolled when printed. Next scheduled issue 31st March 2023



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2024
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2
Date: 3rd February 2023

Page 35 of 103

Key: Amended New Cancelled

Ye
ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2024 2
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324 Cyclic Maintenance
Track renewals site survey

2024 2
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 Capex PL Refurb 

(Mickleham Tunnel)
Cyclic Maintenance
Capex survey

2024 2 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 TWThF to 0450 TWThF

Capex Con 147 
(Kingston)

Capex Rerail 
(Shacklegate Jn)

Capex prep
Capex prep
LWRT (W/Th)
LWRT (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2024 2 SW210
SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 WThF to 0450 WThF CF03 Cyclic Maintenance

2024 2 SW210
SW255 Staines Virginia Water Dn/Up Main 0050 WThF to 0520 WThF

Capex Wheeltimbers
(Staines River 

Bridge)
Capex follow-up SWR TO BERTH TWO UNITS AT READING

2024 2 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF
44490025

(Reading Spur Jn 
S&C)

Track renewals prep 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 
x 5 CAR UNITS AT READING. 

2024 2 SW300
SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

CD Signalling 
(North Downs LC 

Upgrades)
Recoveries GWR: REDHILL & GATWICK SERVICES TO START & 

TERMINATE AT GUILDFORD
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2024 3 Info Week commencing:
Saturday 13 April

2024 3 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 3

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2024 3
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 3

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2024 3
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

2024 3 SW100 
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 WThF to 0505 WThF CC01 44100123
44101510

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals six week 
follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 3 SW105
SW190 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom 0050 WThF to 0455 WThF CW02 44300123
44300624

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals delap walk

1F83 TO BE DIVERTED VIA CHERTSEY

2024 3 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 WThF to 0520 WThF W01 44400123
Cyclic Maintenance
Track renewals six week 
follow-up

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 3 SW105
SW255 Weybridge, Addlestone Jn Woking East Dn/Up Fast, Dn/Up Slow, Byfleet 

Curves 0125 F to 0425 F C21 Rail Grinder (Th/F) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 3 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 3 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 3 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224 Track renewals prep

2F77 TO TERMINATE AT WOKING. 1F83 TO DIVERT 
VIA CHERTSEY AND TERMINATE AT WOKING. 2F02 
TO DIVERT VIA CHERTSEY. 5F02 TO START FROM 
WOKING UP SIDINGS. 
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2024 3 SW110
SW300 Guildford (c/o) Liss, Shalford Dn/Up Main, Up Loop, Dn/Up 

Redhill 0035 TWTh to 0505 TWTh H01a

44600524
Capex PL Refurb 

(Sand Tunnel)
F2P Resignalling 
(Farncombe West 

LC)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up
LC Commissioning works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2024 3 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 F to 0505 F H01a

44600524
F2P Resignalling 
(Farncombe West 

LC)

Cyclic Maintenance
Track renewals follow-up
LC Commissioning works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2024 3 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Capex S&C

(Laverstock North)
Cyclic Maintenance
Capex follow-up

2024 3
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a 44500524 Cyclic Maintenance
Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY

2024 3
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a 44500524 Cyclic Maintenance
Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 3 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 3 SW210
SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

44490023 
(Wokingham S&C)

4440023
44490025

(Reading Spur Jn 
S&C)

Cyclic Maintenance
Track renewals TOC walk
Track renewals follow-up
Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 
AT READING. GWR: 1O52 & 2027 TO START FROM 
GUILDFORD. GWR TO BERTH TWO THREE CAR 
UNITS AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD

2024 3 SW230 Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0510 TWThF CF10

Cyclic Maintenance
Capex Wheeltimbers 

(Grand Union and 
London Road)

Capex follow-up
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2024 4 Info Week commencing:
Saturday 20 April

2024 4
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 4
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2024 4 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03
Capex S&C 
(Waterloo & 

Vauxhall)

Cyclic Maintenance
Capex survey

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2024 4 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom 0055 TWThF to 0455 TWThF CW02 44300123
44300624

Cyclic Maintenance
Track renewals six week 
tamp
Track renewals TOC walk
Track renewals site survey

2024 4 SW105 New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0450 TWThF 44400123 Track renewals six week 
follow-up 2F02 TO START FROM SURBITON.

2024 4 SW105 
SW255 Weybridge, Addlestone Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

2024 4 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0455 TWThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 4 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07

Capex PL Refurb 
(Worgret Jn)

Capex Drainage 
(Hamworthy)

Cyclic Maintenance
Capex follow-up
Capex follow-up

2024 4 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224 Track renewals prep
LWRT (Th/F)

1F83 TO TERMINATE AT WOKING. 2F02 TO START 
FROM SURBITON

2024 4 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF F2P Resignalling 
(Milford LC) LC Commissioning works

2024 4
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0425 TWThF H11 44600324 Cyclic Maintenance

Track renewals prep 2P77 TO TERMINATE AT HASLEMERE. 

2024 4 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2024 4 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44500424 Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 4 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 4 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 4
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals site survey
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2024 4 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2024 4 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0105 TWThF to 0455 TWThF
44490025

(Reading Spur Jn 
S&C)

Track renewals prep
SWR TO BERTH TWO UNITS AT READING. GWR:  
1O52 TO START FROM GUILDFORD. GWR TO 
BERTH A THREE CAR UNIT AT GUILDFORD.
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2024 5 Info Week commencing:
Saturday 27 April

2024 5 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 5

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

2024 5 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

44100123
44101510
44100224
44300624

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals site survey
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 5 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TWThF to 0455 TWThF CW03
Capex Con Rail 
(Raynes Park)

44400123

Cyclic Maintenance
Capex prep
Track renewals six week 
follow-up
Track renewals TOC walk

1F83 TO BE DIVERTED VIA CHERTSEY

2024 5 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2024 5 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2024 5 SW105
SW150 Southampton Central (c/o) Brockenhurst, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19

Capex S&C
(Redbridge Jn)

Capex PL Refurb
(Beaulieu Road)
Millbrook S&C

Cyclic Maintenance
Capex follow-up
Capex follow-up
Track renewals site survey
Track renewals delap walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

2024 5 SW105 Christchurch Poole Dn/Up Main, Up Bay, Middle 
Sidings 0055 TWThF to 0440 TWThF Br04

Capex S&C 
(Branksome 

2053pts)

Cyclic Maintenance
Capex follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 5 SW110
SW300 Guildford Haslemere, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Capex Wheeltimbers 
(River Wey)

Cyclic Maintenance 
Capex follow-up PLATFORM 5 TO BE KEPT CLEAR

2024 5
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 5 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2024 5 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2024 5 SW200 Clandon Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 TWThF to 0445 TWThF 44400124 Track renewals site survey

Track renewals delap walk
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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2024 5 SW210 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0500 TWThF
44490025

(Reading Spur Jn 
S&C)

Track renewals prep
Track renewals follow-up

2C79 TO TERMINATE AT WOKINGHAM. SWR TO 
BERTH TWO UNITS AT READING. 1O52 TO START 
FROM GUILDFORD. GWR TO BERTH ONE THREE 
CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD
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2024 6 Info Bank Holiday 
Monday

Week commencing:
Saturday 04 May

2024 6 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 6
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 6

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 6

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 6

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2024 6 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 WThF to 0515 WThF W09
Cyclic Maintenance
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

2024 6 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 6 SW105 Worting Jn Winchester Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings 0050 WThF to 0500 WThF E16 44200424 Cyclic Maintenance

Track renewals follow-up

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 2B77

2024 6 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance

2024 6
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 WThF to 0435 WThF H05b 44600324 Cyclic Maintenance

Track renewals prep

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2024 6 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 WTh to 0430 WTh S03a

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2024 6 SW115 
SW150 Laverstock North and South Jn Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to 0430 F S03a Cyclic Maintenance

S&C Rail Grinder (Th/F)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2024 6 SW115 Axminster Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop 2355 TW to 0525 WTh 44501424 Track renewals site survey

2024 6 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 WThF to 0440 WThF G06 Capex 

(Aldershot South Jn)
Cyclic Maintenance
Capex follow-up

2024 6 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 WThF to 0500 WThF CW06a Cyclic Maintenance

2024 6 SW200 Clandon Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 WThF to 0445 WThF 44400124 Track renewals site survey

Track renewals delap walk
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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2024 6 SW210
SW225 Clapham Junction Barnes Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible

0040

0125

WTh

F
to

0500

0500

WTh

F
CC07a 44100124

Cyclic Maintenance
Track renewals site survey
C44 Rail Grinder (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)

2024 6 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop

0035

0120

WTh

F
to

0505

0505

WTh

F

Capex S&C 
(Richmond) Capex follow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2024 6 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey

0050

0100

WTh

F
to

0520

0520

WTh

F
CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2024 6 SW210
SW265 Wokingham Reading, Reading New Jn Dn/Up Main 0105 WThF to 0455 WThF

44490025
(Reading Spur Jn 

S&C)
Track renewals follow-up

SWR TO BERTH TWO UNITS AT READING. GWR:  
1O52 TO START FROM GUILDFORD. GWR TO 
BERTH A THREE CAR UNIT AT GUILDFORD.
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2024 7 Info Week commencing:
Saturday 11 May

2024 7

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 7

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 7

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2024 7

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2024 7 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 TWThF to 0505 TWThF CC01b 44100224 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2024 7
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Junction
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.
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2024 7 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 44200424 Cyclic Maintenance

Track renewals follow-up

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2024 7 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15
B08 44200424 Cyclic Maintenance

Track renewals follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2024 7 SW105 Totton Totton Fawley Single/Shunting Neck, 
Goods Loop, Down Sidings 2200 TWTh to 0600 WThF E26 Cyclic Maintenance

2024 7 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423

44300524

Track renewal six week 
follow-up
Track renewals site survey

NO OUTBERTHING REQUIRED

2024 7 SW110 Haslemere Petersfield Dn/Up Main 0100 TThF to 0500 TThF H02 F2P Resignalling 
(Liss Common LC)

Cyclic Maintenance
LC Commissioning works

2024 7 SW110
SO520 Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0115 TThF to 0440 TThF 44600324 Track renewals follow-up

2024 7 SW110
SO520 Southbourne Havant Jn Dn/Up, Dn/Up Brighton 0025 W 0445 W 44600324 Track renewals follow-up 2P01 TO START AT FRATTON.

2024 7 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 44501424 Cyclic Maintenance
Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2024 7 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 7 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF Capex 

(Aldershot South Jn) Capex follow-up

2024 7 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q65 (T/W)

2024 7 SW183
SO685 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK AS 
UP TRAINS FROM THE DOWN PLATFORM LINE.A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.DORKING 
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 
MPV AND OTM MOVEMENTS UNTIL 0045.

2024 7 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance
ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 
AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
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2024 7 SW210
SW225 Clapham Junction Barnes Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible 0040 WThF to 0500 WThF 44100124 Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2024 7 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF 44350215
Track renewals six week 
follow-up
Track renewals TOC walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 TO 
START AT FELTHAM. BERTHING AVAILABLE AT 
WINDSOR

2024 7 SW210
SW265 Wokingham Reading, Reading New Jn Dn/Up Main 0050 TWThF to 0430 TWThF

44490025
(Reading Spur Jn 

S&C)
Track renewals follow-up

2C79 TO TERMINATE AT WOKINGHAM AND RUN 
ECS TO FARNHAM. SWR TO BERTH 2 x 5 CAR 
UNITS AT READING. 

2024 7 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2024 8 Info Summer 
Timetable

Week commencing:
Saturday 18 May

2024 8
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 8 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. 

2024 8 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance
1F83 TO TERMINATE AT WOKING. 2F02 TO START 
FROM WOKING PLATFORM 3. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD

2024 8 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 8 SW105
SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Br01 44200624

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 8 SW105
SW175 Dorchester South, Dorchester West Weymouth Dn/Up Main, Dn/Up Branch 0030 TWThF to 0525 TWThF 44200423

44300524

Track renewal six week 
follow-up
Track renewals site survey

NO OUTBERTHING REQUIRED

2024 8 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224 Cyclic Maintenance
Track renewals prep

1F83 DIVERT VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2024 8
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0020 TWThF to 0435 TWThF 44600324 Track renewals follow-up

2P75, 2P77 & 2P79 TO TERMINATE AT 
PETERSFIELD. ECS HASLEMERE TO BERTH. 2P01 
TO START AT FRATTON.

2024 8 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 
RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

2024 8 SW115 Axminster Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop 2355 TWThF to 0515 TWThF 44501424 Track renewals site survey

2024 8 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2024 8 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0505 TWThF Capex Con Rail 

(Aldershot)

Capex prep
LWRT (W/Th)
LWRT (Th/F)

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 8 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04
44500118
44500424

Cyclic Maintenance
Track renewals six week 
follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 8 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 8
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324 Cyclic Maintenance
Track renewals site survey

2024 8
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 8 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 
WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 
KINGSTON TO STRAWBERRY HILL
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2024 9 Info Bank Holiday 
Monday

Week commencing:
Saturday 25 May

2024 9 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 9 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F to 0055

0520
F
F UTU 3Q23 PROTECTED PATH

2024 9 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 WThF to 0505 WThF CC01 44100224 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2024 9 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0050 WThF to 0455 WThF CW02 Capex Con Rail 
(Raynes Park)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY

2024 9 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 WThF to 0520 WThF W01 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY AND TERMINATE 
AT WOKING. 2F02 TO DIVERT VIA CHERTSEY. 5F02 
TO START FROM WOKING UP SIDINGS.

2024 9 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 WThF to 0520 WThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 9 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 WThF to 0525 WThF Br09a 44300524
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

NO OUTBERTHING REQUIRED

2024 9 SW110 Woking Jn Guildford (c/o) Dn/Up 0135 WThF to 0505 WThF 44400224 Track renewals prep 2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START 
FROM WOKING UP SIDINGS. 

2024 9 SW110 Shalford Jn Haslemere Dn/Up Main 2135 TWTh to 0445 WThF H01a

Farncombe to 
Petersfield 

Resignalling
44600524

Cyclic Maintenance
Resignalling pre-testing
Track renewals six week 
follow-up

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
HASLEMERE. XC ECS TO DIVERT VIA 
WINCHESTER.

2024 9 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 WThF to 0445 WThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2024 9 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2024 9 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 WThF to 0455 WThF Y02 44500524 Cyclic Maintenance
Track renewals site survey

2024 9 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 WThF to 0500 WThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 9 SW140 St Denys Fareham Dn/Up Netley 2340 TWTh to 0500 WThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2024 9 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF 44400324 Track renewals prep

Electronic copy - uncontrolled when printed. Next scheduled issue 31st March 2023



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2024
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2
Date: 3rd February 2023

Page 49 of 103

Key: Amended New Cancelled

Ye
ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2024 9 SW210
SW225 Clapham Junction Barnes Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible 0055 WThF to 0500 WThF 44100124 Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2024 9
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0040 WThF to 0515 WThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2024 9 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G05S Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 
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2024 10 Info Week commencing:
Saturday 01 June

2024 10 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 10

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2024 10
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 10

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2024 10

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 10

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0415
0430
0435

W
Th
Th
Th
Th
Th

to

0015
0330
0415
0420
0435
0515

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2024 10

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 10
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2024 10 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2024 10 SW105 
SW255 Weybridge, Addlestone Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford 0120 TWThF to 0515 TWThF W03 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING AND BERTH. 2F02 
TO START FROM SURBITON. 1S77 TERMINATE 
PLATFORM 5. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD. BERTHING AVAILABLE IN PLATFORM 
3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2024 10 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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2024 10 SW110 Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224 Track renewals follow-up 1F83 TO TERMINATE AT WOKING

2024 10 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600524
Track renewals six week 
follow-up
Track renewals TOC walk

2024 10
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0045

0045

TWF

Th
to

0435

0410

TWF

Th
H05c 44600324

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
Track renewals follow-up

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 
FROM HAVANT. POSSESSION TO BE GIVEN UP 
FOR THE PASSAGE OF 3Q02 (W/Th)

2024 10
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2024 10 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0015

TWF

Th
to

0500

0355

TWF

Th
E12 Cyclic Maintenance 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q02 (W/Th)

2024 10 SW150 Romsey Salisbury Tunnel Jn, Laverstock 
North Jn Dn/Up Dean, Dn/Up Salisbury 0030 TWThF to 0505 TWThF 44500424 Track renewals six week 

follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 10 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 10 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 10 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2024 10 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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2024 11 Info Week commencing:
Saturday 08 June

2024 11

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 11

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2024 11

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 11

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2024 11
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH

2024 11 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0035

W

ThF
to

0455

0455

W

ThF
CC02 44300624

44100424

Cyclic Maintenance
Track renewals site survey
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)
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2024 11 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0100

0050

W

ThF
to

0455

0455

W

ThF
CW03

Cyclic Maintenance
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2024 11 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Capex Con Rail 
(Walton-on-Thames)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2024 11 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

2024 11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 11 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance

2024 11 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2024 11 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 11 SW110 Haslemere Havant Jn Dn/Up Main 2150 MTWTh to 0445 TWThF H04a
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2024 11
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 11
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 11 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF Capex 

(Aldershot South Jn) Capex six week follow-up

2024 11 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324
Track renewals prep
LWRT (W/Th)
LWRT (Th/F)

2024 11 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2024 11 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0120 TWThF to 0430 TWThF Capex Wheeltimbers Capex follow-up
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2024 12 Info Week commencing:
Saturday 15 June

2024 12
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 12 SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M to 2340

0001
M
T MPV 303 PROTECTED PATH

2024 12
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2024 12
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2024 12 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton 0045 TWThF to 0515 TWThF W12b Brookwood S&C Cyclic Maintenance

Track renewals site survey

2024 12 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 12 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

2024 12 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2024 12
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2024 12 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 
extension works 

(Salisbury)

Cyclic Maintenance
Capex prep 7V97 TO BE RETIMED

2024 12 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

2024 12 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a
Capex signalling life 

extension works 
(Chessington)

Cyclic Maintenance
Capex prep

2024 12 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2024 12 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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2024 12
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 13 Info Week commencing:
Saturday 22 June

2024 13 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 13 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02
CW01

Capex PL Refurb 
(Vauxhall platforms)

Cyclic Maintenance
Capex follow-up

SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY. LINE DIVERSIONS TO APPLY. CURRENT 
NOT AFFECTED IN WATERLOO PLATFORMS 

2024 13 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2024 13 SW105
SW120 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

2024 13 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 13 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 44200424
44200324

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2024 13 SW110
SO520 Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0040 TWThF to 0445 TWThF 44600324 Track renewals six week 

follow-up

2024 13 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2024 13 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals site survey

2024 13 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 44501424

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

2024 13 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF G02
W06

Cyclic Maintenance
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 13 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWThF to 0500 TWThF CC05a
Capex Con Rail 

(Barnes Jn HOU)
44100124

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)
Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2024 13 SW210
SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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2024 14 Info Week commencing:
Saturday 29 June

2024 14 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 14
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 14

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2155
2245
2320
0015
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2305
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

2024 14

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 14

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2024 14 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 14 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 
AT WEYBRIDGE

2024 14 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals site survey

2024 14 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 14 SW110 Haslemere Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT HASLEMERE AND RESTART FROM 
PETERSFIELD. XC ECS TO DIVERT VIA 
WINCHESTER.

2024 14 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop

2350

2350

MTW

Th
to

0520

0445

TWTh

F

Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q07 (Th/F)

2024 14 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 14 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07

Capex PL Refurb 
(Aldershot Platform 

3)

Cyclic Maintenance 
Capex prep

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES
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2024 14 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0035 TWThF to 0505 TWThF E14

S04

44500424
Capex rerail 

(Romsey)

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Capex prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED.

2024 14 SW135
SW140 Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF Capex S&C 

(Eastleigh South Jn) Capex follow-up 7V97 TO BE RETIMED

2024 14 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 14 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500324 Cyclic Maintenance

Track renewals site survey

2024 14
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07

44300424
44300524

Capex rerail 
(Leatherhead Jn 

LEJ)

Cyclic Maintenance
Track renewals prep
Track renewals prep
Capex prep
LWRT (Th/F)

2024 14 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor
0030

0105

TWTh

F
to

0445

0445

TWTh

F
CF05 44390023

(Staines S&C)
Cyclic Maintenance
Track renewals TOC walk

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 
AT FELTHAM. SWR TO BERTH TWO UNITS AT 
READING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F)

2024 14 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF Capex Wheeltimbers

Capex follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

WEYBRIDGE BAY TO KEPT CLEAR
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2024 15 Info Week commencing:
Saturday 06 July

2024 15

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 15

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 15

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2024 15

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2024 15

SW170
SW150
SW130
SW105
SW160
SW160
SW105
SW155
SW155
SW105
SW130
SW150
SW170

Beechgrove GF
Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury

Salisbury
Romsey
Eastleigh
Brockenhurst
Lymington Pier
Brockenhurst
Totton
Fawley
Totton
Eastleigh
Romsey
Salisbury
Beechgrove GF

2250
2325
2350
0015
0105
0125
0135
0155
0255
0320
0340
0400
0430

Th
Th
Th
F
F
F
F
F
F
F
F
F
F

to

2325
2345
0015
0105
0115
0135
0145
0250
0320
0340
0400
0430
0450

Th
Th
F
F
F
F
F
F
F
F
F
F
F

UTU 3Q39 PROTECTED PATH

2024 15 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 44100224 Cyclic Maintenance

Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)
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2024 15 SW105
SW190 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2024 15 SW105
SW200 Berrylands Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0055 TThF to 0520 TThF W01 Capex Con Rail 
(Esher)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 15 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Capex Con Rail 
(Esher)

Cyclic Maintenance
Capex prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 15 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0450 TWThF 44600624 Track renewals site survey
Track renewals delap walk

ACCESS IS AVAILABLE TO BARTON MILL 
CARRIAGE SIDINGS.

2024 15 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 15 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b 44200724
44200524

Cyclic Maintenance
Track renewals site survey
Track renewals site survey

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 15 SW110 Shalford Jn Haslemere Dn/Up Main 2240 MWTh to 0445 TThF H01b
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
HASLEMERE. XC ECS TO DIVERT VIA 
WINCHESTER.

2024 15 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2024 15 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 44500524
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

2024 15 SW135
SW140 Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Capex S&C 

(Eastleigh South Jn)
Cyclic Maintenance
Capex follow-up 7V97 TO BE RETIMED.

2024 15 SW180
SO680 Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0125

TWTh

F
to

0515

0515

TWTh

F

44300424
44300524

Track renewals prep
Track renewals prep
LWRT (T/W)
LWRT (W/Th)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q68 (Th/F)

2024 15 SW200 Claygate Effingham Jn Dn/Up Cobham
0035

0035

TThF

W
to

0545

0415

TThF

W
44400324 Track renewals prep

2024 15 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S

44490025
(Reading Spur Jn 

S&C)

Cyclic Maintenance
Track renewals TOC walk

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 
x 5 CAR UNITS AT READING. 

2024 15 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0120 TWThF to 0430 TWThF Capex Wheeltimbers Capex follow-up
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2024 16 Info Week commencing:
Saturday 13 July

2024 16
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 16 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03 Capex Wheeltimbers 
(Platform 17)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2024 16 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02

Capex signalling life 
extension works 
(Raynes Park)

44300324

Cyclic Maintenance
Capex prep
Track renewals site survey

2024 16 SW105 
SW255 Weybridge, Addlestone Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford 0120 TWThF to 0515 TWThF W03 Cyclic Maintenance

1F83 TO TERMINATE AT WOKING AND BERTH. 2F02 
TO START FROM SURBITON. 1S77 TERMINATE 
PLATFORM 5. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD. BERTHING AVAILABLE IN PLATFORM 
3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2024 16 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 16 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14
Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)

1B75 TO TERMINATE AT BOURNEMOUTH

2024 16 SW110 Woking Jn Guildford (c/o) Dn/Up 0010 TWThF to 0505 TWThF 44400224 Track renewals six week 
follow-up 1F83 TO TERMINATE AT WOKING

2024 16
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF H05c

Cyclic Maintenance
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 
FROM HAVANT.

2024 16 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2024 16 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Capex rerail 

(Romsey)

Cyclic Maintenance
Capex prep
LWRT (T/W)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 16 SW135
SW140 Eastleigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF Capex S&C 

(Botley) Capex follow-up 7V97 TO BE RETIMED

2024 16 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 16 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 16 SW180 Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 TWThF to 0510 TWThF Capex Con Rail 
(Bookham)

Capex prep
LWRT (T/W)
LWRT (W/Th)

2024 16 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2024 17 Info Week commencing:
Saturday 20 July

2024 17
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2024 17

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2024 17 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 17

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2024 17

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2024 17 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 44300624
44100224

Cyclic Maintenance
Track renewals prep
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 17 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0105

TF

W
to

0455

0455

TF

W
CW03

Capex signalling life 
extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W)

2024 17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF W07 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2024 17 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2024 17 SW105 Eastleigh East Jn Eastleigh South Jn Down Carriage Sidings, Jubilee 
Siding 0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

2024 17 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C Cyclic Maintenance
Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

2024 17 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 17 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2024 17
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 
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2024 17 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07

Capex PL Refurb 
(Aldershot Platform 

3)

Cyclic Maintenance 
Capex prep

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 17 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2024 17 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur

0025

0045

TThF

W
to

0500

0500

TThF

W
CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2024 17 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF
44400324

Capex Con Rail 
(Claygate)

Track renewals follow-up
Capex prep
LWRT (Th/F)
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2024 18 Info Week commencing:
Saturday 27 July

2024 18 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 18

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2024 18
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 18

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2024 18

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 18
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2024 18

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 18
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2024 18 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow, Up Main 
Loop 0050 TWThF to 0455 TWThF 44300624

44300324

Track renewals prep
LWRT (M/T)
LWRT (T/W)
Track renewals site survey

2024 18 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton

0105

0105

TThF

W
to

0555

0450

TThF

W
W12a Cyclic Maintenance LINE DIVERSIONS TO APPLY. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

2024 18 SW105 Farnborough Hook Dn/Up Fast, Dn Slow
0105

0125

TThF

W
to

0550

0510

TThF

W
B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q01 (T/W)

2024 18 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2024 18 SW110 Haslemere Petersfield Dn/Up Main 2235 MTWTh to 0445 TWThF H02
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT HASLEMERE AND RESTART FROM 
PETERSFIELD. XC ECS TO DIVERT VIA 
WINCHESTER.
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2024 18 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0405 TWThF S03
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 

2024 18 SW120
SW123 Ash Vale Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF

Capex PL Refurb 
(Aldershot Platform 

3)
Capex follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 18
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

2024 18 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a 44300524 Cyclic Maintenance
Track renewals prep

2024 18 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals follow-up

2024 18
SW210
SW225
SW230

Clapham Junction Richmond, Barnes Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a

Capex Con Rail 
(Barnes Jn HOU)

44100124

Cyclic Maintenance
Core works
Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 
(Th/F)

2024 18 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2024 18 SW230
EA1330 Barnes Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to 2359 F

Capex Wheeltimbers 
(Barnes River 

Bridge)
Capex Con Rail 

(Chiswick)

Core works
Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN. 

2024 18 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2024 19 Info Week commencing:
Saturday 03 August

2024 19

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 19

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2024 19

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 19

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2024 19
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

2024 19 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 WThF to 0505 WThF CC01b 44100224 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.
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2024 19
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Point Pleasant Jn
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055

0055

WTh

F
to

0545 

0440

WTh

F
CC08 Cyclic Maintenance

S&C Rail Grinder (Th/F)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

2024 19 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 44200324 Cyclic Maintenance

Track renewals site survey

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2024 19 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 44200324 Cyclic Maintenance

Track renewals site survey FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2024 19 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Capex rerail 
(Shalford Jn)

Cyclic Maintenance 
Capex prep
LWRT (Th/F)

PLATFORM 5 TO BE KEPT CLEAR

2024 19 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 44501424 Cyclic Maintenance
Track renewals site survey

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2024 19 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 19
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep
LWRT (M/T)

2024 19 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a

Capex signalling life 
extension works 
(Chessington)

Cyclic Maintenance
Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2024 19 SW180
SO680 Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0135

TWTh

F
to

0515

0515

TWTh

F
44300524 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q67 (Th/F)

2024 19 SW183
SO685 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK AS 
UP TRAINS FROM THE DOWN PLATFORM LINE.A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.DORKING 
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 
MPV AND OTM MOVEMENTS UNTIL 0045.

2024 19 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 TWThF to 0450 TWThF CF11
Capex signalling life 

extension works 
(Kingston)

Cyclic Maintenance
Capex prep

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 
AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
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2024 19 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040

0040

WTh

F
to

0510

0450

WTh

F

Capex Wheetimbers 
(Barnes Bridge) Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO EB GIVEN UP FOR THE PASSAGE OF 3Q21 
(Th/F)

2024 19 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2024 20 Info Week commencing:
Saturday 10 Auguat

2024 20
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 20
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2024 20 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01
Capex Wheeltimbers 

(Platforms 2&3)
44100224

Cyclic Maintenance
Capex follow-up
Track renewals site survey

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
COBHAM. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2024 20 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance
1F83 TO TERMINATE AT WOKING. 2F02 TO START 
FROM WOKING PLATFORM 3. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD

2024 20 SW105 Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0500 TWThF B02/B03 Cyclic Maintenance
C21 Rail Grinder (M/T)

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 20 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 20 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 44400224
(Part 2) Track renewals site survey 1F83 TO TERMINATE AT WOKING

2024 20 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 
RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

2024 20 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2024 20 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07

Capex PL Refurb 
(Aldershot Platform 

3)

Cyclic Maintenance 
Capex follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 20 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 20 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 20
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2024 20
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 44300524 Cyclic Maintenance

Track renewals follow-up

2024 20 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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2024 21 Info Week commencing:
Saturday 17 August

2024 21

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

2024 21

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0235
0250
0335
0415
0425
0430
0515
0520

W
W
W
W
W
W
W
W

0250
0255
0415
0420
0430
0510
0520
0535

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2024 21 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 21 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2024 21 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CW02

Capex signalling life 
extension works 
(Raynes Park)

Wimbledon S&C
44300624
44300324

Cyclic Maintenance
Capex prep
Track renewals site survey
Track renewals prep
Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

2024 21 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 21 SW105
SW255 Weybridge, Addlestone Jn Pirbright Jn

Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0130 Th to 0425 Th C21 Rail Grinder (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 21 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 21 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44200724 Cyclic Maintenance
Track renewals site survey NO OUTBERTHING REQUIRED

2024 21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b
Cyclic Maintenance
C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)

2024 21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 W to 0505 W H01b Cyclic Maintenance
C21 Rail Grinder (T/W)

2024 21 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2024 21 SW115 Overton Andover Dn/Up Exeter 0035 T to 0500 T S01 Cyclic Maintenance
C44 Rail Grinder (M/T)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 3Q57 (M/T)
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2024 21 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance
C44 Rail Grinder (T/W)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2024 21 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 21 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 21 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2024 21 SW180
SO680 Epsom Leatherhead Jn Dn/Up Portsmouth 0030 TWThF to 0515 TWThF 44300524 Track renewals follow-up

2024 21
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2024 21 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 

x 5 CAR UNITS AT READING. 
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2024 22 Info Bank Holiday 
Monday

Week commencing:
Saturday 24 August

2024 22 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 22
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 22

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 22

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 22

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2024 22

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

To be confirmed

0040
0130
0215
0230
0235
0325

F
F
F
F
F
F

to

0130
0215
0220
0235
0325
0405

F
F
F
F
F
F

UTU 3Q36 PROTECTED PATH

2024 22 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 WThF to 0440 WThF CC04 Capex rerail 
(Vauxhall)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 15-18 
AND 20-24

2024 22 SW105
SW180 Durnsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0055 ThF to 0455 ThF C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)

2024 22
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0115 WThF to 0515 WThF W03 44400224

(Part 2)

Cyclic Maintenance
Track renewals site survey
C44 Rail Grinder (T/W)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

2024 22 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 22 SW110 Haslemere Havant Jn Dn/Up Main 2250 TWTh to 0445 WThF H11
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2024 22
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 WThF to 0520 WThF G11 Cyclic Maintenance

2024 22 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0500 WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2024 22 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 
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2024 22 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 22
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500324 Track renewals prep

2024 22 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 WThF to 0500 WThF CW06a Cyclic Maintenance

2024 22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0500 T
Capex Wheeltimbers 

(Flood Opening 
A&B)

Core works SWR: GUILDFORD VIA COBHAM SERVICES WILL 
NOT RUN

2024 22 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0035 WThF to 0450 WThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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2024 23 Info Week commencing:
Saturday 31 August

2024 23

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 23

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 23

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2024 23

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2024 23

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

To be confirmed

0040
0130
0215
0230
0235
0325

F
F
F
F
F
F

to

0130
0215
0220
0235
0325
0405

F
F
F
F
F
F

UTU 3Q36 PROTECTED PATH

2024 23 SW100 
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 44100224

Cyclic Maintenance
Track renewals prep
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2024 23 SW105
SW180 Clapham Junction Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0100 TThF to 0455 TThF CW03

Capex signalling life 
extension works 
(Raynes Park)

Wimbledon S&C
44300624
44300324

Cyclic Maintenance
Capex prep
Track renewals site survey
Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY
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2024 23 SW105
SW200 Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07

Capex rerail 
(Hampton Court 

1&2)

Cyclic Maintenance
Capex prep
C21 Rail Grinder (M/T)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2024 23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 MPSB 
(Winchfield)

Cyclic Maintenance
C21 Rail Grinder (T/W)
C21 Rail Grinder (W/Th)

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 23 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Millbrook S&C Cyclic Maintenance
Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2024 23 SW105
SW160 Totton Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0505 TWThF Br02 Capex rerail 

(Brockenhurst)

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 23 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

2024 23 SW110 Haslemere Petersfield Dn/Up Main 2235 MWTh to 0445 TThF H02
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT HASLEMERE AND RESTART FROM 
PETERSFIELD. XC ECS TO DIVERT VIA 
WINCHESTER.

2024 23
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Capex rerail (Dinton) Cyclic Maintenance
Capex prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 23 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 23 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0440 TWThF 44400324 Track renewals six week 
follow-up

2024 23 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2024 24 Info Week commencing:
Saturday 07 September

2024 24
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 24
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2024 24 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals follow-up

2024 24 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2024 24 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 TWThF to 0450 TWThF B03 44600624 Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 24 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18 44200824 Cyclic Maintenance
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

2024 24 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings

0005

0030

TWTh

F
to

0600

0530

TWTh

F
Br07 Cyclic Maintenance

2024 24 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0030 TWThF to 0525 TWThF 44300524
44200724

Track renewals prep
LWRT (Th/F)
Track renewals site survey

NO OUTBERTHING REQUIRED

2024 24
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P12 TO BE RETIMED.

2024 24 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 
extension works 

(Salisbury)

Cyclic Maintenance
Capex prep 7V97 TO BE RETIMED

2024 24 SW115 Axminster Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop 2355 TWThF to 0525 TWThF 44501424 Track renewals prep

2024 24 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF

Capex PL Refurb 
(Aldershot Platform 

3)
Capex six week follow-up

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 24
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals prep

2024 24 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a
Capex signalling life 

extension works 
(Chessington)

Cyclic Maintenance
Capex prep

2024 24 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF 44400324 Track renewals six week 
follow-up

2024 24 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

Electronic copy - uncontrolled when printed. Next scheduled issue 31st March 2023



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2024
Final Rules

Section 5 ‐ Midweek Night Possession Plan Summary

Version: 2
Date: 3rd February 2023

Page 77 of 103

Key: Amended New Cancelled

Ye
ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2024 24 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

2024 24
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 25 Info Week commencing:
Saturday 14 September

2024 25 SO520
SW110

Chichester
Havant

Havant
Portsmouth Harbour

2320
2340

M
M to 2340

0001
M
T MPV 303 PROTECTED PATH

2024 25 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 25 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F to 0055

0520
F
F UTU 3Q23 PROTECTED PATH

2024 25 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0040 TWThF to 0500 TWThF CC01b Capex S&C 
(Waterloo 1595pts)

Cyclic Maintenance
Capex follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

NO OUTBERTHING REQUIRED

2024 25 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01 44300624 Cyclic Maintenance
Track renewals follow-up

2024 25 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0100 TWThF to 0445 TWThF
Capex rerail 

(Hampton Court 
1&2)

Capex prep
LWRT (W/Th)

2024 25 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 25 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 44200324 Cyclic Maintenance
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2024 25 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0045 TWThF to 0505 TWThF
Farncombe to 

Petersfield 
Resignalling

Resignalling pre-testing
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

2024 25 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2024 25 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 44501425

Cyclic Maintenance
Track renewals prep
LWRT (M/T)

2024 25
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF
44500324

Capex S&C Refurb
(Maiden Newton)

Track renewals prep
Capex prep

2024 25 SW180
SW200 Claygate, Leatherhead Jn Guildford Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF G02
W06 44400124 Cyclic Maintenance

Track renewals prep
GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 25 SW210
SW230 Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWThF to 0500 TWThF CC05a 44100124
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.
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2024 25 SW210
SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03
Cyclic Maintenance
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
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2024 26 Info Week commencing:
Saturday 21 September

2024 26 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 26

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2024 26
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 26

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2024 26

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 26

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0415
0430
0435

W
Th
Th
Th
Th
Th

to

0015
0330
0415
0420
0435
0515

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2024 26

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 26
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2024 26 SW100
SW105 Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 26 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 
AT WEYBRIDGE

2024 26 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton 0045 TWThF to 0515 TWThF W12b Cyclic Maintennance

2024 26 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWF to 0500 TWF Millbrook S&C Track renewals prep

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS
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2024 26 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 26 SW110
SW300 Guildford (c/o) Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance

2024 26 SW110 Haslemere Havant Jn Dn/Up Main 0105 ThF to 0445 ThF C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)

2024 26
SW110
SW140
SO520

Havant Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur 0115 TW to 0425 TW C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)

2024 26 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2024 26 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0035

TWF

Th
to

0505

0505

TWF

Th

E14
S04

Capex rerail 
(Romsey)

Cyclic Maintenance
Capex follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q53 (W/Th)

2024 26 SW140 Fareham Cosham Jn Dn/Up Portsmouth
0015

0015

TWF

Th
to

0455

0405

TWF

Th
H06 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 3Q02 (W/Th)

2024 26 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 26
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

44500324
Capex PL Refurb 
(Sparkford Hill)

Capex S&C Refurb
(Maiden Newton)

Cyclic Maintenance
Core works
Core works
Core works

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN 
MILL SERVICES WILL NOT RUN OR WILL 
TERMINATE AT CASTLE CARY

2024 26
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 44300524

Cyclic Maintenance
Track renewals six week 
follow-up

2024 26 SW200 Effingham Junction (c/o) Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0020 TWThF to 0445 TWThF G02 44400124 Cyclic Maintenance

Track renewals follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 TO 
TERMINATE AT EFFINGHAM JUNCTION AND SHUNT 
VIA 3152pts AND RUN ECS TO WIMBLEDON VIA 
COBHAM. GUILDFORD PLATFORMS 2&3 TO BE 
KEPT CLEAR.

2024 26 SW210 
SW250 Feltham (c/o) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F
CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 
AT FELTHAM. SWR TO BERTH TWO UNITS AT 
READING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F)
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2024 27 Info Week commencing:
Saturday 28 September

2024 27

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 27

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2024 27

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 27

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2024 27
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH

2024 27 SW100 
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0030

W

ThF
to

0455

0455

W

ThF
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2024 27 SW105
SW180 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF Wimbledon S&C Track renewals site survey 1F83 TO BE DIVERTED VIA CHERTSEY
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2024 27 SW105
SW190 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2024 27 SW105
SW200 Berrylands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0055 ThF to 0520 ThF W01
Capex rerail 

(Hampton Court 
1&2)

Cyclic Maintenance
LWRT (W/Th) 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 27 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0035 TWThF to 0450 TWThF 44600624 Track renewals prep LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 27 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 27 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0510 TWThF Br09b 44200724
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 27 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 MTWTh to 0505 TWThF H01a
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 
BE KEPT CLEAR

2024 27 GW610
SW115 Yeovil Jn Axminster Dn/Up Exeter, Exeter Main, Chard 

Dn Loop 0001 M to 2359 F
CD Earthworks 

(Crewkerne Tunnel 
Cutting)

Core works
SWR: EXETER SERVICES TO START & TERMINATE 
AT YEOVIL JN. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN AXMINSTER AND EXETER

2024 27 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Capex Pl Refurb 

(Idmiston)
Cyclic Maintenance
Capex follow-up

2024 27 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 27 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 27 SW160 Brockenhurst Lymington Pier Single/Loop 0001 M to 2359 F

CD Civils (Lymington 
Viaduct and 

Lymington Pier Sea 
Wall)

Core works
Core works LYMINGTON PIER SERVICES WILL NOT RUN

2024 27 SW180
SO680 Epsom Leatherhead Jn Dn/Up Portsmouth

0030

0125

TWTh

F
to

0515

0515

TWTh

F
44300524 Track renewals six week 

follow-up
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q68 (Th/F)

2024 27
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF
44500324

Capex S&C Refurb
(Maiden Newton)

Track renewals follow-up
Capex follow-up

2024 27 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Cyclic Maintenance
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 
AT READING. GWR: 1O52 & 2027 TO START FROM 
GUILDFORD. GWR TO BERTH TWO THREE CAR 
UNITS AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD
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2024 28 Info Week commencing:
Saturday 05 October

2024 28
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 28
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2024 28 SO110
SW100 Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

2024 28 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02
Capex signalling life 

extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

2024 28
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford 0120 TWThF to 0515 TWThF W03 Brookwood S&C

Cyclic Maintenance
Track remewals prep
LWRT (Th/F)
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

2024 28 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 28 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0120 TWThF to 0500 TWThF Millbrook S&C Track renewals prep

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

2024 28 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44200724 Track renewals site survey NO OUTBERTHING REQUIRED

2024 28
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b Capex rerail 

(Warblington)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2024 28 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 
8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING.

2024 28 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 28 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2024 28 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 28 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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2024 28
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals follow-up

2024 28 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2024 29 Info Week commencing:
Saturday 12 October

2024 29 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 29 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 44300624

Cyclic Maintenance
Track renewals six week 
follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 29 SW105
SW180 Wimbledon West Jn Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0050 TWThF to 0455 TWThF CW03
Capex signalling life 

extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep 1F83 TO BE DIVERTED VIA CHERTSEY

2024 29 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2024 29 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

2024 29 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 
Up Goods Loop, Dn/Up Test 
Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C Cyclic Maintenance
Track renewals follow-up

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 
ROAD AND REDBRIDGE GOODS

2024 29 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04

Capex S&C 
(Bournemouth 
2040/2041pts)

Cyclic Maintenance
Capex follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 29 SW110 Haslemere Havant Jn Dn/Up Main 0005 TWThF to 0445 TWThF H04a
Farncombe to 

Petersfield 
Resignalling

Cyclic Maintenance
Resignalling pre-testing 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2024 29
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2250 MTW to 0445 TWTh S08a

Y01a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2024 29
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 Th to 0445 F S08a

Y01a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 29
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh 44500524 Track renewals prep
LWRT (W/Th)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

2024 29 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 29 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2024 29 SW190
SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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2024 30 Info Week commencing:
Saturday 19 October

2024 30 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 30
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 30

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 30

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 30

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2024 30 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, 
Down Windsor Slow, Down 
Windsor Fast, Up Windsor, 
Windsor Reversible, Windsor 
Relief Line 1&2, North Siding

0035 TWThF to 0440 TWThF Capex S&C 
(Waterloo 1586pts) Capex follow-up NO OUTBERTHING REQUIRED

2024 30 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF 44300624 Track renewals six week 
follow-up

2024 30 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0110 TWThF to 0515 TWThF W09 Brookwood S&C

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
C44 Rail Grinder (T/W)

2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2024 30 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 30 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0120 TWThF to 0500 TWThF Millbrook S&C Track renewals follow-up

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 
ACCESS TO/FROM MARITIME CONTAINER 
TERMINAL AVAILABLE VIA REDBRIDGE JN OR 
DOWN LOOP, DOWN LOOP EXT, UP DOCKS 
BRANCH, MARITIME BACK ROAD AND REDBRIDGE 
GOODS

2024 30 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2024 30 SW110 Shalford Jn Petersfield Dn/Up Main 0001 M to 2359 F
Farncombe to 

Petersfield 
Resignalling

Resignalling pre-testing

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

2024 30 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

2024 30 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a
Capex signalling life 

extension works 
(Salisbury)

Cyclic Maintenance
Capex prep
C44 Rail Grinder (M/T)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.
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2024 30 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2024 30
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a 44100124 Cyclic Maintenance

Track renewals follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THR PASSAGE OF 1Q54 
(Th/F)

2024 30 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2024 30 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2024 31 Info Week commencing:
Saturday 26 October

2024 31

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 31

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 31

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2325
0010
0045
0345
0525

T
W
W
W
W

to

0001
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2024 31

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2024 31 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020

0045

TThF

W
to

0505

0505

TThF

W
CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)

2024 31
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Junction
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance
S&C Rail Grinder (M/T)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED.
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2024 31 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08

Capex rerail 
(Shawford DS)

44200324

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Track renewals site survey
Track renewals delap walk

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART AT SOUTHAMPTON 
CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH 
AND RESTART FROM BASINGSTOKE. XC: 1O34, 
1O94 & 5V94 TO DIVERT VIA ANDOVER AND 
ROMSEY. FREIGHT SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY.

2024 31 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F E15
B08 44200324

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2024 31 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44300524
44200724

Cyclic Maintenance
Track renewals prep
Track renewals site surveys

NO OUTBERTHING REQUIRED

2024 31 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

2024 31 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 44501424 Cyclic Maintenance
Track renewals prep

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2024 31 SW120
SW260 Pirbright Jn, Camberley Aldershot North Jn Dn/Up Alton, Dn/Up Frimley, 

Single 0105 TWThF to 0530 TWThF G11 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING, ONE UNIT AT GUILDFORD 
& ONE UNIT AT STAINES

2024 31
GW500
SW175
SW178

Castle Cary Jn Dorchester West Single/ Loop 2305 MTWTh to 0530 TWThF 44500324 Track renewals six week 
follow-up

2024 31 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W
to

0500

0500
TWThF CW05a

Capex signalling life 
extension works 
(Chessington)

Cyclic Maintenance
Capex prep

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

2024 31 SW183
SO685 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK AS 
UP TRAINS FROM THE DOWN PLATFORM LINE.A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO PROCEED WHEN 
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.DORKING 
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 
MPV AND OTM MOVEMENTS UNTIL 0045.

2024 31 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11
Capex signalling life 

extension works 
(Kingston)

Cyclic Maintenance
Capex prep
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 
AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
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2024 31 SW200 Clandon Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford

0020

0155

TWTh

F
to

0445

0445

TWTh

F
44400124 Track renewals six week 

follow-up

2G73 TO TERMINATE AND BERTH IN GUILDFORD 
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77 TO 
TERMINATE AT CLANDON AND RUN ECS TO 
WIMBLEDON. GUILDFORD PLATFORMS 2&3 TO BE 
KEPT CLEAR. POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 1Q67 (Th/F)

2024 31
SW210
SW225
SW230

Clapham Junction Barnes Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0040

T

WThF
to

0430

0500

T

WThF
44100124 Track renewals follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 1Q64 (M/T)

2024 31 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2024 32 Info Week commencing:
Saturday 02 November

2024 32
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 32 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Capex rerail 
(Vauxhall DWS)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

2024 32 SW105
SW110 Woking East Pirbright Jn, Woking Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance 2F02 TO START FROM WOKING PLATFORM 3. 
STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2024 32 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 32 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 32 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0030 TWThF to 0525 TWThF
44300524

Capex PL Refurb 
(Weymouth)

Track renewals follow-up
Capex follow-up NO OUTBERTHING REQUIRED

2024 32 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
(Part 2)

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

1F83 DIVERT VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2024 32 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GTR: 
1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 5F35. 
FRATTON DEPOT NOT AFFECTED, FUEL ROAD AND 
RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

2024 32 SW115 Axminster Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop 2355 TWThF to 0515 TWThF 44501424 Track renewals prep

2024 32 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Western Cyclic 

Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

2024 32 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO 
DIVERT VIA ANDOVER. 

2024 32 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 32
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500324

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2024 32
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 32 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 
WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 
KINGSTON TO STRAWBERRY HILL
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2024 32 SW255 Virginia Water Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF Capex Con Rail 

(Chertsey)

Capex prep
LWRT (W/Th)
LWRT (Th/F)
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2024 33 Info Week commencing:
Saturday 09 November

2024 33
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2024 33

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0050
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2024 33 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 33

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2024 33

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2024 33 SW100
SW105 Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 44100224 Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH 
SIDING TO BE OUTBERTHED.

2024 33 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston

0050

0105

TF

W
to

0455

0455

TF

W
CW02

Capex signalling life 
extension works 
(Raynes Park)

Cyclic Maintenance
Capex prep

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W)

2024 33 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0040 TWF to 0520 TWF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 33 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Capex rerail
(Worting Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 33 SW105 Poole Wareham Dn/Up Main, Dn Sidings 0005 TWThF to 0600 TWThF Capex PL Refurb 
(Creekmoor/Upton) Capex follow-up

2024 33 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2024 33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c
Capex rerail 

(Rice's Farm)
F2P Resignalling

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Resignalling follow-up

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO 
TERMINATE AT GUILDFORD. SERVICES TO 
RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 
TERMINATE AT PETERSFIELD. HASLEMERE NOT 
AVAILABLE FOR BERTHING.

2024 33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c F2P Resignalling Cyclic Maintenance
Resignalling follow-up HASLEMERE NOT AVAILABLE FOR BERTHING.
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2024 33 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 
FROM PORTSMOUTH HARBOUR. SOUTHERN TO 
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2024 33 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)

POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2024 33 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 33 GW610
SW115 Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works

SWR: EXETER SERVICES TO START & TERMINATE 
AT AXMINSTER. GWR: ECS TO REVERSE AT 
EXMOUTH JN

2024 33 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 33 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Capex Wheeltimbers 
(Bitterne Viaduct)

Cyclic Maintenance
Capex follow-up
C44 Rail Grinder (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2024 33
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur

0040

0140

TWTh

F
to

0515

0515

TWTh

F
CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 3Q28 (Th/F)

2024 33 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 WThF to 0515 WThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 
AT READING. GWR: 1O52 & 2027 TO START FROM 
GUILDFORD. GWR TO BERTH TWO THREE CAR 
UNITS AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD
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2024 34 Info Week commencing:
Saturday 16 November

2024 34 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2024 34

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2024 34
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2145
2250
2310
2320

T
T
T
T

to

2250
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2024 34

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0355
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2024 34

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2155
2245
2320
0015

W
W
W
W
Th

to

2115
2235
2305
2335
0050

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2024 34
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0520

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2024 34

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2325
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2335
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2024 34
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2024 34 SW100
SW220 Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2024 34
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0115

0115

TThF

W

to

0515

0445

TThF

W

W03 Brookwood S&C
Cyclic Maintenance
Track renewals prep
S&C Rail Grinder (M/T)

2F02 TO START FROM SURBITON. 1S77 
TERMINATE PLATFORM 5. STOCK FOR 1S08 TO 
RUN ECS FROM GUILDFORD. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING. 
POSSESSION TO BE TAKEN AFTER AND GIVEN UP 
FOR THE PASSAGE OF 3Q01 (T/W)

2024 34 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B03 44600624 Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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2024 34
SW110
SW140
SO520

Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035

0045

TWF

Th
to

0440

0415

TWF

Th
H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 
FROM HAVANT. POSSESSION TO BE TAKEN AND 
GIVEN UP FOR THE PASSAGE OF 3Q03 (W/Th)

2024 34 GW610
SW115 Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M to 2359 F 44501424 Core works

SWR: EXETER SERVICES TO START & TERMINATE 
AT AXMINSTER. GWR: ECS TO REVERSE AT 
EXMOUTH JN

2024 34 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals prep

2024 34
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2024 34 SW140 St Denys Swanwick Dn/Up Netley 2355 MTWTh to 0500 TWThF Capex Wheeltimbers 
(Bitterne Viaduct) Capex follow-up

2024 34 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0035

TWF

Th
to

0500

0425

TWF

Th
E12 Cyclic Maintenance 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q03 (W/Th)

2024 34 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Capex PL Refurb 
(Codford)

Cyclic Maintenance
Capex follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 34 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 34 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2024 34 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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2024 35 Info Week commencing:
Saturday 23 November

2024 35

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0320
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0310
0330
0340
0345
0425
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2024 35

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0020
0050
0110
0130
0225
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2024 35

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Surbiton
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0455
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0455
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2024 35

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2024 35
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0530
0540

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

2024 35 SW100 
SW105 Waterloo Clapham Junction

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0035

W

ThF
to

0455

0455

W

ThF
CC02 44100224

Cyclic Maintenance
Track renewals prep
LWRT (T/W)
LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)
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2024 35 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 ThF to 0455 ThF CW03 Wimbledon S&C
44300324

Cyclic Maintenance
Track renewals prep 1F83 TO BE DIVERTED VIA CHERTSEY

2024 35 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 
FROM SURBITON.

2024 35 SW105
SW120 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

2024 35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2024 35 SW105
SW150 Southampton Central (c/o) Redbridge Jn Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 
UP DOCKS BRANCH, MARITIME BACK ROAD AND 
REDBRIDGE GOODS

2024 35 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 35 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b F2P Resignalling

Cyclic Maintenance
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
Resignalling follow-up

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2024 35 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b F2P Resignalling
Cyclic Maintenance
C44 Rail Grinder (Th/F)
Resignalling follow-up

2024 35
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 35 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF Capex Wheeltimbers 
(Bitterne Viaduct) Capex follow-up

2024 35
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTWTh to 0455 TWThF 44500524 Track renewals follow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 35 SW115 Axminster Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop 2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

2024 35 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0050

0120

TThF

W
to 0500

TThF

W
CW05a Capex Rerail 

(Worcester Park)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2024 35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2024 36 Info Week commencing:
Saturday 30 November

2024 36
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2024 36
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2024 36
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Capex Wheeltimbers 
(Lambeth Road)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2024 36 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up Alton 0045 TWThF to 0515 TWThF W12b Brookwood S&C Cyclic Maintenance

Track renewals prep LINE DIVERSIONS TO APPLY

2024 36 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 36 SW105
SW140 Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main Reversible, 
Dn/Up Netley, No. 1 Reception, 
No. 2 Reception

0040 TWThF to 0440 TWThF E18
Capex rerail 

(Shawford DS)
44200824

Cyclic Maintenance
Capex follow-up
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE. 2B77 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

2024 36 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2024 36 SW110 Shalford Jn Haslemere Dn/Up Main 0055 TWThF to 0505 TWThF Capex PL Refurb 
(Shutters)

Capex follow-up
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)

2024 36
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF H07b Portcreek Jn S&C Cyclic Maintenance

Track renewals prep
2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 
HASLEMERE. 2P12 TO BE RETIMED.

2024 36 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02

Capex signalling life 
extension works 

(Salisbury)

Cyclic Maintenance
Capex prep 7V97 TO BE RETIMED

2024 36 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF 44500524 Track renewals follow-up

2024 36 SW115 Axminster Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop 2355 TWThF to 0525 TWThF 44501424 Track renewals follow-up

2024 36 SW180
SW185 Raynes Park Epsom, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0030 TWThF to 0525 TWThF CW05b
Capex signalling life 

extension works 
(Chessington)

Cyclic Maintenance
Capex prep
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2024 36 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2024 36 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

2024 36
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 37 Info Week commencing:
Saturday 07 December

2024 37 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2024 37

SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW115

Worting Jn
Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury

Salisbury
Andover
Ludgershall
Andover
Laverstock South Jn
Laverstock North Jn
Salisbury
Worting Jn

2350
0200
0245
0315
0345
0405
0415
0430

M
T
T
T
T
T
T
T

to

0115
0235
0310
0340
0405
0415
0425
0540

T
T
T
T
T
T
T
T

UTU 3Q57 PROTECTED PATH

2024 37 SW105 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW01
Wimbledon S&C

44300624
44300324

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

2024 37 SW105
SW120 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep LINE DIVERSIONS TO APPLY

2024 37 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 Cyclic Maintenance
Track renewals follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 37 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 
VIA LAVERSTOCK.

2024 37 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF 44300524 Track renewals six week 
follow-up NO OUTBERTHING REQUIRED

2024 37 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2024 37 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2024 37 SW180
SW200 Hampton Court Jn, Leatherhead Jn Guildford Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF G02
W06 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2024 37 SW210
SW230 Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWThF to 0500 TWThF CC05a 44100124

Cyclic Maintenance
Track renewals six week 
follow-up
S&C Rail Grinder (M/T)
S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2024 37 SW210
SW230 Twickenham (c/o), Hounslow Feltham (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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