Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3802990 |[MD101 Heamies Bridge |Basford Hall Jn SB  |Down and Up Possession |09/12/23 09/12/23 2230 SAT TO 0515 MON \W2023/10223016
MD301 (BH) Slow 2230 Sat 2345 Sat TRAINS TO TRAVEL OVER THE FAST LINES C12 Reballast Formation -
NW1001 BETWEEN DOXEY JN AND BASFORD HALL JN SB. [Trax
NW1002 |Norton Bridge Yarnfield Junction Norton Bridge Possession  [09/12/23 10/12/23 141m16ch and 145m65ch
NW5008 |Junction East Chord 2345 Sat 0835 Sun 2345 SAT TO 0835 SUN W2023/10242153
. . . NO ACCESS STAFFORD STATION, SALOP Follow-Up Work
Penkridge Stafford Trent Valley |Down Penkridge |Possession 09/12/23 10/12/23 SIDINGS, STAFFORD UP SIDINGS, ARRIVAL 137m75ch and 139m28ch
JnNo.1 Up Penkridge 2345Sat 10835 Sun LINES. W2023/10288097
Fast/Up Penkridge S&T Points
Searchlight Lane |Stone Down Norton Possession  [09/12/23 10/12/23 132m71ch and 137mOch
Jn Bridge 2345 Sat  |0835 Sun 'W2023/10273029
. Follow Up Tamping
Stafford Stafford Platform 6 Possession  [09/12/23 10/12/23 133m20ch and 136m3ch
Platform 3 2345 Sat 0835 Sun W2023/10262754
'Welding and Grinding
Platform 1 4m6ch and 2m40ch
Stafford Trent Basford Hall Jn SB  |Down Stafford Possession |09/12/23  |10/12/23 W2023/10233369
Valley Jn No.1  |(BH) Slow / Down Slow 2345 Sat 0835 Sun Track Maintenance
Up Slow/Up 137m35ch and 138m65ch
Stafford Slow 'W2023/10233525
Down Stafford Patrolling
Fast / Down Fast 4ml4ch and 2m50ch
Up Fast/ Up 'W2023/10232058
Stafford Fast Track Maintenance
Rickerscote Junction |Up Penkridge Possession |09/12/23 10/12/23 132m71ch and 140mOch
Slow 2345 Sat 0835 Sun 'W2023/10233490
Stafford North Jn Stafford Goods Possession  [09/12/23 10/12/23 Zr?]tggulr;%d 2m40ch
Loop 2345 Sat 0835 Sun \W2023/10232474
Stone Little Bridgeford Up Norton Bridge |Possession |09/12/23 10/12/23 Z;?gléh'\ge::gtg;i%cceh
Junction 2345 Sat  |0835 Sun \W2023/10252531
Heamies Bridge |Basford Hall Jn SB |Down and Up Possession 10/12/23 11/12/23 S&T Points
(BH) Slow 0835 Sun 0515 Mon 4m14ch and 2m50ch
'W2023/10252482
S&T Points
137m23ch and 139mOch
W2023/10242248
In Connection With
Engineering Work
4ml4ch and 3m34ch
'W2023/10262757
'Welding and Grinding
4ml4ch and 2m50ch
'W2023/10232529
Track Maintenance
4ml4ch and 2m50ch
'W2023/10262823
'Welding and Grinding
132m71ch and 140mOch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3802990 \W2023/10252464
Continued S&T Points
4m6éch and 2m50ch
P2023/3834267 |MD101 Colwich Jn Stoke Jn Down and Up Possession [11/12/23 12/12/23 TRAINS TO BE DIVERTED VIA STAFFORF AND W2023/10241111
NW5008 Main 2200 Mon |0600 Tue CREWE. C20 Reballast ABC - High
NW5009 Output
Sideway Jn Stoke Jn Down Passenger |Possession |11/12/23 12/12/23 26m31ch and 20m75ch
Loop 2200 Mon  |0600 Tue
Stone Stone Jn Down and Up Possession [11/12/23 12/12/23
Norton Bridge 2200 Mon {0600 Tue
P2023/3834317 |MD101 Colwich Jn Stoke Jn Down and Up Possession  |12/12/23 13/12/23 TRAINS TO BE DIVERTED VIA STAFFORF AND \W2023/10241069
NW5008 Main 2200 Tue |0600 Wed CREWE. C20 Reballast ABC - High
NW5009 Output
Sideway Jn Stoke Jn Down Passenger |Possession |12/12/23 13/12/23 26m31ch and 20m75ch
Loop 2200 Tue |0600 Wed
Stone Stone Jn Down and Up Possession  |12/12/23 13/12/23
Norton Bridge 2200 Tue |0600 Wed
P2023/3834345 |MD101 Colwich Jn Stone Jn Down and Up Possession  |13/12/23 14/12/23 2200 WED TO 0015 THU \W2023/10241220
NW5008 Main 2200 Wed (0015 Thu TRAINS TO BE DIVERTED VIA STAFFORD AND C20 Reballast ABC - High
NW5009 STOKE OR CREWE. Output
Colwich Jn Stoke Jn Down and Up Possession  |14/12/23 14/12/23 32m43ch and 27m58ch
Main 0015 Thu  |0600 Thu 0015 THU TO 0600 THU \W2023/10272810
. . TRAINS TO BE DIVERTED VIA STAFFORD AND Follow Up Tamping
Sideway Jn Stoke Jn Down Passenger |Possession |14/12/23 14/12/23 CREWE. >4am55¢h and 20m75¢ch
Loop 0015 Thu  |0600 Thu
Stone Stone Jn Down and Up Possession  |14/12/23 14/12/23
Norton Bridge 0015 Thu |0600 Thu
P2023/3834319 |MD101 Colwich Jn Stone Jn Down and Up Possession |14/12/23 15/12/23 2200 THU TO 0015 FRI W2023/10241206
NW5008 Main 2200 Thu 0015 Fri TRAINS TO BE DIVERTED VIA STAFFORD AND C20 Reballast ABC - High
NW5009 STOKE OR CREWE. Output
Colwich Jn Stoke Jn Down and Up Possession  |15/12/23 15/12/23 32m43ch and 27m58ch
Main 0015 Fri 0600 Fri 0015 FRI TO 0600 FRI
. . TRAINS TO BE DIVERTED VIA STAFFORD AND
Sideway Jn Stoke Jn Down Passenger |Possession |15/12/23 15/12/23 CREWE.
Loop 0015 Fri (0600 Fri
Stone Stone Jn Down and Up Possession  |15/12/23 15/12/23
Norton Bridge 0015 Fri (0600 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3763119 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |10/12/23 10/12/23 NO TRAINS TO STABLE IN KENSAL GREEN \W2023/9988440
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING URFDO Inspections
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/12/23 10/12/23 NLL CYCLIC TYPE 9 ROTR W2023/9988504
Line 0055 Sun {0810 Sun Patrolling
Willesden Suburban [Down and Up New|Possession |10/12/23 10/12/23 HIEEN I ATEET
n Line 0055 S 0810 S \W2023/10281295
un un Off Track Work
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |10/12/23 10/12/23 1m57ch and Om45¢ch
Jn High Level 0055 Sun 0810 Sun \W2023/9988403
Remove Rail Defects
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/12/23 10/12/23 1m57ch and 0m45ch
Possession  |0055 Sun {0810 Sun 'W2023/10079899
_ _ _ _ Drainage Inspection
Willesden Junction  |Willesden Sidings 10/12/23 10/12/23 1m60ch and 4m30ch
High Level Turnback Siding |Possession |0055 Sun  |[0810 Sun
P2023/3763181 |EA1310 |Hampstead Heath Acton Wells Jn Down and Up Possession |11/12/23 11/12/23 FREIGHT SERVICES DIVERTED VIA PRIMROSE ~ |W2023/9988405
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS URFDO Inspections
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/12/23 11/12/23 NO TRAINS TO STABLE IN KENSAL GREEN \W2023/10281456
Line 0045 Mon  |0500 Mon TURNBACK SIDING Off Track Work
- - 1m57ch and 0m45ch
‘\;vnlllesden Suburban Eiz\évn and Up New|Possession 33215263 551(/)%)2’63 NLL CYCLIC TYPE 9 W2023/9988441
on on Remove Rail Defects
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |11/12/23  |11/12/23 1m57¢ch and Om45ch
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/12/23 11/12/23
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 11/12/23 11/12/23
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3751810 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/12/23 11/12/23 REPLACEMENT ROAD TRANSPORT REQUIRED  |W2023/10187026
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY. S&T Work
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE [72m47ch and 72m69ch
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/12/23 11/12/23 OR AFTER POSSESSION. \W2023/10274744
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM |Rail Testing and Lubrication
GW310 i i 1 AT OXFORD. 60m39ch and 62m0ch
MD401  |Foxhall Jn Didcot West Curve  |Down and Up Possession |10/12/23  |11/12/23 \W2023/9979505
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE P-Way Maintenance
Hinksey North Oxford Station North {Up Oxford Relief |Possession [10/12/23 11/12/23 53m31ch and 58m35ch
In 2305 Sun 10040 Mon \W2023/10287922
S&C Grinding Train
Hinksey South  |Hinksey North No.1 Reception  |Possession [10/12/23  |11/12/23 60m39ch and 62m69ch
2305 Sun (0445 Mon W2023/10291683
Resignalling Work
Kennington Jn Hinksey South Down and Up Possession |10/12/23 11/12/23 62m74ch and 64m22ch
Kennington Goods 2305 Sun 0445 Mon \W2023/10270400
Loops Rail Testing and Lubrication
Morris Cowley GF  |Single Possession |10/12/23 11/12/23 53m40ch and 54m61ch
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/12/23 11/12/23
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/12/23 11/12/23
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/12/23 11/12/23
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |10/12/23 11/12/23
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/12/23 11/12/23
Jn 2305 Sun 0445 Mon
Appleford LC Appleford LC Appleford ARC Sidings 10/12/23 11/12/23
Possession 2305 Sun (0445 Mon
Didcot West Didcot West Curve |Didcot Yard Sidings 10/12/23 11/12/23
Curve Jn Jn Possession (2305 Sun  |0445 Mon
(Partial)
Hinksey South Hinksey North No. 2 Reception |Sidings 10/12/23 11/12/23
Possession 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession [11/12/23 11/12/23
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [11/12/23 11/12/23
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession [11/12/23 11/12/23
Jn Approach 0040 Mon  |0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3751810 Oxford North Jn  Woodstock Road Jn |Down and Up Possession |11/12/23 11/12/23
Continued Bletchley 0040 Mon 0445 Mon
Oxford Oxford Down Oxford Sidings 11/12/23 11/12/23
Sidings 1,2 &3 |Possession 0040 Mon  |0445 Mon
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession (2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3757474 |MD712 Aylesbury Claydon L&NE JCN |All Lines Possession |10/12/23 10/12/23 \Work Content: Saltley DU: S&C Tamp: Aylesbury
MD720 SB (43m05ch) 0025 Sun  |1625 Sun North Loop, Aylesbury Vale Parkway Jn & Aylesbury
MD725 Station Limits
Aylesbury Vale  |Aylesbury Vale Bay Platform Possession |10/12/23 10/12/23
Parkway Parkway 0025 Sun  |1625 Sun TRAINS TO BE DIVERTED
Aylesbury Aylesbury Platforms 12 3 Possession  [10/12/23 10/12/23
0300 Sun {1625 Sun
Stoke Mandeville |Aylesbury Down Main Possession [10/12/23 10/12/23
Up Main 0300 Sun  |1625 Sun
P2023/3831021 |MD720 Princes Aylesbury All Lines Possession (12/12/23 12/12/23 CHILTERN TO RUN A RAIL REPLCEMENT BUS \W2023/10219126
Risborough 0015 Tue |0500 Tue SERVICE BETWEEN PRINCES RISBOROUGH AND [Follow Up Tamping
AYLESBURY. 44m68ch and 49m15ch
P2023/3831022 |MD720 Princes Aylesbury All Lines Possession  |13/12/23 13/12/23 CHILTERN TO RUN A RAIL REPLCEMENT BUS \W2023/10219127
Risborough 0015 Wed (0500 Wed SERVICE BETWEEN PRINCES RISBOROUGH AND |Follow Up Tamping
AYLESBURY. 44m68ch and 49m15ch
P2023/3831023 |MD720 Princes Aylesbury All Lines Possession  |14/12/23 14/12/23 CHILTERN TO RUN A RAIL REPLCEMENT BUS W2023/10219128
Risborough 0015 Thu |0500 Thu SERVICE BETWEEN PRINCES RISBOROUGH AND |Follow Up Tamping
AYLESBURY. 44m68ch and 49m15ch
P2023/3831024 |MD720 Princes Aylesbury All Lines Possession  |15/12/23 15/12/23 CHILTERN TO RUN A RAIL REPLCEMENT BUS W2023/10219129
Risborough 0015 Fri 0500 Fri SERVICE BETWEEN PRINCES RISBOROUGH AND |Follow Up Tamping
AYLESBURY. 44m68ch and 49m15ch
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 'W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3840423 |[NW1001 |Crewe South Jn |Crewe North Jn Platform 1 Line Blockage|14/12/23 14/12/23 PLATFORMS 2-4 TO BE CLEAR OF TRAINS W2023/10003984
Platform 4 +T-COD 0100 Thu |0500 Thu P-Way Maintenance
*AGREED PENDING ALTERNATIVE STABLING 157m61ch and 158m15ch
Platform 2 REQUIREMENTS BEING MET **
Platform 3
Crewe South Jn  |Crewe North Jn EMU Stabling Sidings 14/12/23 14/12/23
Siding Possession  [0100 Thu  |0500 Thu
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3840396 |NW1001 |Crewe South Jn |Crewe North Jn Platform 12 Line Blockage|15/12/23 15/12/23 PLATFORMS 7 & 8 TO BE CLEAR OF TRAINS 'W2023/10003902
Platform 7 +T-COD 0100 Fri 0500 Fri P-Way Maintenance
*AGREED PENDING ALTERNATIVE STABLING 157m68ch and 158m15ch
Platform 8 REQUIREMENTS BEING MET **
Platform 11
Up and Down
Loop
Crewe South Jn  |Crewe North Jn Holding Sidings  |Sidings 15/12/23 15/12/23
Possession /0100 Fri 0500 Fri
P2018/2581488 [NW1009 |Basford Hall Jn |Crewe Sorting Holding Sidings |BLOCKED To0|13/12/18 28/12/23 W2018/6296374
SB (BH) Sidings North SB Electric 1400 Thu [2359 Thu Out Of Use Until Further
Trains Notice
156m65ch and 157m0ch
P2023/3838807 |[NW1009 |Crewe North Jn |Sandbach South Jn |Down Manchester [Module TS11 [11/12/23 11/12/23 NW5003 EAS S4 possessions to be given up for \W2023/10260852
NwW3029 / Wilmslow 0105 Mon |0305 Mon passage of RHTT 3S50 - not shown on TRUST as In Connection With
NW5001 Up Wilmslow / yet. Engineering Work
NW5003 Manchester 0mOch and 3m52ch
Salop Goods Jn |Sandbach South Jn |Down and Up Module TS11 |11/12/23 11/12/23 EAP REF-LNWN23-0104 'W2023/10260850
Manchester 0105 Mon (0305 Mon In Connection With
Independent Engineering Work
Sandbach North  [Middlewich Loop All Lines Module TS11 11/12/23 11/12/23 158m49ch and 162m28ch
Jn West Jn 0105 Mon (0305 Mon 'W2023/10260718
- Other E&P Work
?andbach South [Cheadle Hulme All Lines Module TS11 |11/12/23 11/12/23 158m49ch and 179m68ch
. e W2023/10260927
Wilmslow South  |Styal All Lines Module TS11 |11/12/23  |11/12/23 :E"ngﬁ]gfg%o\f;v‘g’rﬁh
Jn
0105 Mon 0305 Mon 0mOch and 1m14ch
P2018/2526823 [NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To|23/07/18 31/12/23 'W2018/6136783
M.S.C Holding Electric 1300 Mon  |2359 Sun (12 hrs) Safety & Environment Work
sidings Trains 17m16ch and 17mOch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779581 |[NW3001 |Bangor Bangor Down Passenger |Possession |09/12/23 11/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT|W2023/9958151
Loop 0220 Sat (0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO C11 Rerail Resleeper
Up Passenger JUNCTION AND HOLYHEAD. Reballast - Trax
Loop 233m14ch and 239m10ch
Llandudno Jn Holyhead Down and Up Possession  [09/12/23 11/12/23 'W2023/10259931
Main 0220 Sat  |0420 Mon Drainage Work
- - — — 232m0ch and 236m0Och
Bangor Station Bangor Station Sidings 1 & 2 Sidings 09/12/23 11/12/23 \W2023/10259992
Possession 10220 Sat {0420 Mon Off Track Work
232mOch and 236mOch
'W2023/10260075
Off Track Work
232m0ch and 236mOch
'W2023/10259934
Drainage Work
232m0ch and 236m0Och
P2023/3645942 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  [09/12/23 11/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2023/3835849 |[NW6009 |Ince Ince Down Hindley Affected 09/12/23 15/12/23 INCE STATION CLOSED FROM 24 JULY 2023 TO |W2023/10083790
Up Hindle 0001 Sat 2359 Fri 09 DECEMBER 2023. Station Work
P y 16m60ch and 17mOch
TRAINS UNABLE TO CALL AT INCE STATION DUE
TO ELECTRIFICATION WORKS: TRAIN STOPS TO
BE REMOVED
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743016 [NW6011 |Daisyfield Jn Hellifield All Lines Possession  |10/12/23 10/12/23 WORK CONTENT: \W2023/10178486
NW7009 0010 Sun 0840 Sun 'Works Delivery: Accrington & Blackburn S&C In Connection With
NW7011 Reballast Engineering Work
NW7013 |Darwen Blackburn Bolton Jn |All Lines Possession  |10/12/23 11/12/23 CRSA: Lostock Drainage 23mOch and 24m8ch
NW7017 0010 Sun  |0435 Mon 'W2023/10227053
Farington Curve |Stansfield Hall Jn All Lines Possession |10/12/23 11/12/23 Eg::%’ég}p;zq‘z;%sm
Jn 0010 Sun (0435 Mon W2023/10220722
Farington Jn Lostock Hall Jn All Lines Possession [10/12/23 11/12/23 flisD?ina(?z Ogg')y E
1 T 435 Mon m15ch and 2m29c
0010 Sun 0435 Mo W2023/10010716
Gannow Jn Colne All Lines Possession |10/12/23 11/12/23 Follow-Up Work
0010 Sun  |0435 Mon 27m65ch and 32m32ch
_ i i 'W2023/10225258
Daisyfield Jn Ramsgreave and All Lines Possession [10/12/23 11/12/23 In Connection With
Wilpshire 0840 Sun 0435 Mon Engineering Work

21m3ch and 27m37ch
W2023/10225332
Other E&P Work
14m76ch and 27m60ch
\W2023/10178487
Track Maintenance
9m40ch and 12m40ch
'W2023/9807223
Structures Work
2m25ch and 2m42ch
W2023/10275973
Unload Ballast
2m29ch and 10m40ch
'W2023/10272731
Follow Up Tamping
9m60ch and 11m13ch
'W2023/10237894

LC Work

3m20ch and 3m30ch
'W2023/10165208
S&T Points

9m40ch and 12m4ch
'W2023/10220698

In Connection With
Engineering Work
Om44ch and Om77ch
'W2023/10165207

In Connection With
Engineering Work
23m55ch and 24m8ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3775190 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |17/12/23 17/12/23 NO TRAINS TO STABLE IN KENSAL GREEN \W2023/10028915
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING Patrolling
MD155 _ _ 1m57ch and 2m55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/12/23 17/12/23 NLL CYCLIC TYPE 9 ROTR W2023/10280457
Line 0055 Sun 0810 Sun Off Track Work
Willesden Suburban [Down and Up New|Possession |17/12/23 17/12/23 w;%z%vg%%gggsm
Jn Line 0055 Sun 0810 Sun Remove Rail Defects
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/12/23  |17/12/23 1m57ch and Om45ch
Jn High Level 0055 Sun (0810 Sun W2023/10027748
URFDO Inspections
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/12/23 17/12/23 1m57ch and Om45ch
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 17/12/23 17/12/23
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3775729 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |18/12/23 18/12/23 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2023/10192380
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS OOC Station Development
MD155 _ _ 0m43ch and Om55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/12/23 18/12/23 NO TRAINS TO STABLE IN KENSAL GREEN \W2023/10027852
Line 0045 Mon  |0500 Mon TURNBACK SIDING Remove Rail Defects
- - 1m57ch and Om45ch
}Jl\rl]lllesden Suburban B?]\;vn and Up New|Possession é.gfézl/\ﬁ:g 3.58(/)](.)2'<Az3 NLL CYCLIC TYPE 9 \W2023/10280557
on on Off Track Work
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession [18/12/23  |18/12/23 1m57ch and Om45ch
Jn High Level 0045 Mon 0500 Mon W2023/10027853
URFDO Inspections
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/12/23 18/12/23 1m57ch and Om45ch
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 18/12/23 18/12/23
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765023 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/12/23 18/12/23 REPLACEMENT ROAD TRANSPORT REQUIRED  (\W2023/10186938
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. S&T Maintenance
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE  65m70ch and 66m37ch
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/12/23 18/12/23 OR AFTER POSSESSION. W2023/10251110
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT Technical Inspection
GW310 i i OXFORD. 56m10ch and 58m45ch
MD401  |Foxhall Jn Didcot West Curve  |Down and Up Possession |17/12/23  |18/12/23 \W2023/10288110
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE w/10250761 S&C Grinding Train
Hinksey North Oxford Station North |{Up Oxford Relief |Possession |17/12/23 18/12/23 61m0ch and 62m69ch
'W2023/10186979
Jn 2305 Sun  |0040 Mon :
S&T Maintenance
Hinksey South  |Hinksey North No.1 Reception |Possession [17/12/23  |18/12/23 63m4ilch and 63m71ch
2305 Sun (0445 Mon W2023/10250761
P-Way Maintenance
Kennington Jn Hinksey South Down and Up Possession |17/12/23 18/12/23 57m75ch and 63m36¢ch
Kennington Goods 2305 Sun 0445 Mon \W2023/10270984
Loops Rail Testing and Lubrication
Morris Cowley GF  |Single Possession |17/12/23 18/12/23 65m65ch and 66m55ch
2305 Sun 0445 Mon \W2023/10291756
Oxford Oxford Platforms 3 and 4 |Possession |17/12/23 18/12/23 g;;'?:?:'gﬁ c}l\g{;zz o
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/12/23 18/12/23
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |17/12/23 18/12/23
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |17/12/23 18/12/23
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/12/23 18/12/23
Jn 2305 Sun 0445 Mon
Hinksey North Hinksey North Hinksey No.1 Sidings 17/12/23 18/12/23
Down Sidings Possession 2305 Sun  |0445 Mon
Hinksey No.2
Down Sidings
Hinksey South Hinksey North No. 2 Reception |Sidings 17/12/23 18/12/23
Possession 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/12/23 18/12/23
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [18/12/23 18/12/23
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession [18/12/23 18/12/23
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 38 - Continued

Possession Ref [LOR | Location from |Blocked Line [Protn Type | Start |End | Traffic Remarks | Work Type
P2023/3765023 Woodstock Road Jn |Down and Up Possession  |18/12/23 18/12/23

Continued Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3756800 |GW103 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |16/12/23 17/12/23 \W2023/10248092
GW200 Oxford 2305 Sat  |0845 Sun Technical Inspection
GW240 i i i i 51m45ch and 53m15ch
GW250 Didcot East Jn Didcot North Jn (inc.) DOV\_/n_ and Up Possession  |16/12/23 17/12/23 \W2023/10291513
GW260 Avoiding 2305 Sat 0845 Sun Resignalling Work
GW277
MD401 Foxhall Jn Didcot West Curve  |Down & Up West |Possession |16/12/23 17/12/23 S&%g%ﬁéﬁ%ggznwm
MD736 Jn Curve 2305 Sat 0845 Sun P-Way Maintenance
Hinksey North  |Hinksey South Reception Line 1 |Possession [16/12/23  |17/12/23 56m15ch and 61m20ch
2305 Sat (0845 Sun (AR VOl
S&T Maintenance
Oxford Station North |Up Oxford Relief |Possession |16/12/23 17/12/23 63m41ch and 63m71ch
Jn 2305 Sat  |0845 Sun W2023/10293187
_ _ _ _ Major Projects
Kennington Jn  |Hinksey South Down Kennington |Possession |16/12/23 17/12/23 62m76ch and 63m55ch
Goods Loop 2305 Sat  |0845 Sun \W2023/10271064
Rail Testing and Lubrication
63m15ch and 64m55ch
Oxford Oxford Platforms 1, 2, 3 |Possession |16/12/23 17/12/23
and 4 2305 Sat (0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |16/12/23 17/12/23
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |16/12/23 17/12/23
North Jn Turnback Line 2305 Sat  |0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |16/12/23 17/12/23
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot Jn Wolvercot Jn Cotswold Single |Possession |16/12/23 17/12/23
2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |16/12/23 17/12/23
Jn 2305 Sat 0845 Sun
Oxford Oxford Down Oxford Sidings 16/12/23 17/12/23
Sidings 1, 2, 3, Possession 2305 Sat  |0845 Sun
Headshunt
Oxford North Jn Up Oxford Sidings |Sidings 16/12/23 17/12/23
1 Possession 2305 Sat 0845 Sun
Didcot East Jn Foxhall Jn Up Relief/Platform |Possession |17/12/23 17/12/23
4/Goods Loop 0050 Sun  |0745 Sun
Didcot Parkway |Didcot Parkway Platforms 1to 4 |Possession |17/12/23 17/12/23
0050 Sun 0745 Sun
Moreton Cutting |Foxhall Jn (inc.) Down and Up Possession  |17/12/23 17/12/23
(inc.) Main 0050 Sun  |0745 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3756800 Down
Continued Relief/Platform
3/Relief Line
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession 2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3773077 |[MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2018/2581488 |[NW1009 |Basford Hall Jn |Crewe Sorting Holding Sidings |BLOCKED To0|13/12/18 28/12/23 'W2018/6296374
SB (BH) Sidings North SB Electric 1400 Thu  [2359 Thu Out Of Use Until Further
Trains Notice
156m65ch and 157mOch
P2023/3838840 |[NW1009 |Crewe NorthJn |Sandbach South Jn |Down Manchester |Module TS11 |18/12/23 18/12/23 EAP REF-LNWN23-0104 W2023/10260851
NW3029 / Wilmslow 0105 Mon |0305 Mon In Connection With
NW5001 Up Wilmslow / Engineering Work
NW5003 Manchester 158m49ch and 162m28ch
Salop Goods Jn  |Sandbach South Jn |Down and Up Module TS11 {18/12/23 18/12/23 'W2023/10260881
Manchester 0105 Mon  |0305 Mon Other E&P Work
Independent 158m49ch and 179m68ch
Sandbach North  [Middlewich Loop All Lines Module TS11 |18/12/23 18/12/23 \W2023/10260977
Jn West Jn 0105 Mon (0305 Mon In Connection With
- Engineering Work
?andbach South [Cheadle Hulme All Lines Module TS11 |18/12/23 18/12/23 O0moch and 1m14ch
n 0105 Mon 0305 Mon \W2023/10260974
Wilmslow South  |Styal All Lines Module TS11 |18/12/23  |18/12/23 E‘ngﬁllgff;go\'}v‘é"rﬁh
Jn
0105 Mon 0305 Mon omOch and 3m52ch
P2018/2526823 [NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To|23/07/18 31/12/23 'W2018/6136783
M.S.C Holding Electric 1300 Mon 2359 Sun (12 hrs) Safety & Environment Work
sidings Trains 17m16ch and 17mOch
P2023/3779582 |[NW3001 |Bangor Bangor Down Passenger |Possession |16/12/23 18/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT|W2023/9958108
Loop 0220 Sat (0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO C11 Rerail Resleeper
Up Passenger JUNCTION AND HOLYHEAD. Reballast - Trax
Loop 233ml4ch and 239m10ch
Llandudno Jn Holyhead Down and Up Possession |16/12/23 18/12/23
Main 0220 Sat 0420 Mon
Bangor Station Bangor Station Sidings 1 & 2 Sidings 16/12/23 18/12/23
Possession  |0220 Sat  |0420 Mon
P2023/3742955 |[NW7009 |Farington Curve |Hall Royd Jn All Possession  [17/12/23 18/12/23 WORK CONTENT:
Jn 0010 Sun  |0435 Mon 'Works Delivery: Accrington & Blackburn S&C
Reballast
CRSA: PLTR mileages TBC
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Week 39

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3803145 |[EA1310 Camden Jn Willesden North Jn  |Down and Up Possession  [23/12/23 24/12/23 2100 SAT TO 1200 SUN 'W2023/10031563
EA1320 Slow 2100 Sat 1200 Sun NO ROUTE BETWEEN NORTH LONDON LINES Patrolling
MD101 AND SLOW LINES / DC LINES VIA PRIMROSE HILL.0m68ch and 4mOch
MD120 Camden Road Camden Jn Down and Up Possession |23/12/23 24/12/23 TRAINS TO BE DIVERTED VIA GOSPEL \W2023/10248246
MD145 West Jn North ) 2100 Sat 1200 Sun OAK/WILLESDEN LL. Major Project IP HS2 ONW
London/Primrose NO ACCESS QUEENS PARK SLOW LINE 0mOch and 2m35ch
Hill PLATFORMS.
Kilburn High Road|Kilburn High Road  |Up & Dn Goods |Possession |23/12/23 24/12/23 NO AC ACCESS WILLESDEN TMD.
Loop 2100 Sat 1200 Sun
. . 0050 SUN TO 0645 SUN
Camden Jn Willesden North Jn  |Down and Up Fast|Possession |24/12/23 24/12/23 NO ACCESS EUSTON STATION.
0050 Sun 0645 Sun NO ACCESS EUSTON UP SIDINGS 1 & 2 AND
= - CAMDEN CARRIAGE SIDINGS.
JV\rljlllesden Suburban Eloev(\:/tr;ignd Up DC |Possession |24/12/23 24/12/23 NO ROUTE BETWEEN WILLESDEN SUBURBAN JN
0050 Sun  |0645:Sun AND CAMDEN JN ON THE DC LINES.
Camden Road York Way North Jn  |North London Possession  [24/12/23 24/12/23
Central Jn Y Incline 0050 Sun  |0800 Sun 0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION,
Camden Road  |Caledonian Road  |Up North London |Possession |24/12/23  [24/12/23 EUSTON UP SIDINGS 1 & 2 AND CAMDEN
East Jn and Barnsbury Reversible 0050 Sun 10800 Sun CARRIAGE SIDINGS TO HAVE PANTOGRAPHS
Down North LOWERED.
London Relief
Camden Road  |York Way South Jn |[CTRL/NLL Possession |24/12/23  |24/12/23 0050 SUN TO 1200 SUN
Incline Jn Connection Line 0050 Sun 10800 Sun NO ACCESS TO DC LINES FROM EUSTON.
Camden Road Caledonian Road Down and Up Possession |24/12/23 24/12/23 0050 SUN TO 0800 SUN
West Jn and Barnsbury North London 0050 Sun  |0800 Sun NO ACCESS BETWEEN GOSPEL OAK AND
CALEDONIAN ROAD AND BARNSBURY, CEDAR
Euston Camden Jn Lines A,D,E, X Possession  [24/12/23 24/12/23 JIN.
0050 Sun 0645 Sun
LinesBand C  |Possession |24/12/23  |24/12/23 0645 SUN TO 1200 SUN
0050 Sun 11200 Sun l;li) ACCESS EUSTON STATION PLAFORMS 8 TO
Euston Platforms 12 to 14 |Possession |24/12/23 24/12/23 AT EUSTON TRAINS TO BE RE-PLATFORMED
Platforms 1 To 7 0050 Sun 0645 Sun AND TRAVEL OVER LINES D, E & X.
LO TO START/TERMINATE KILBURN HIGH ROAD.
Platforms 8 to 11 |Possession |24/12/23 24/12/23
0050 Sun  |1200 Sun
Gospel Oak Camden Road West |Down and Up Possession |24/12/23 24/12/23
Jn North London 0050 Sun  |0800 Sun
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |24/12/23 24/12/23
DC Electric 0050 Sun  |1200 Sun
Silo Curve Jn Cedar Jn Silo Curve Possession |24/12/23 24/12/23
0050 Sun  |0800 Sun
Camden Carriage [Camden Carriage  |All Sidings BLOCKED To|24/12/23 24/12/23
Sidings Sidings Approach Line ¢/C_ Electric  |0050 Sun  |0550 Sun
rains
Euston

Electronic Copy - Uncontrolled when printed

Page 18




Network Rail
London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3803145 Camden Jn All Lines BLOCKED To0|24/12/23 24/12/23
Continued Up Sidings 1 & 2 ?ﬁg:irl]islectrlc 0050 Sun  |0550 Sun
Camden Jn Kilburn High Road  |Down and Up DC |Possession |24/12/23 24/12/23
Electric 0645 Sun {1200 Sun
Park Street Tunnels |Line A Possession |24/12/23 24/12/23
0645 Sun 1200 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3754398 |[EA1310 |Camden Carriage (Camden Carriage  |Approach Line Possession  |24/12/23 27/12/23 \W2023/10214262
MD101 Sidings Sidings 2100 Sun 0600 Wed UTX Work
MD120 i 4m38ch and 5m15ch
MD136 Camden Jn Watford South Jn Down and Up Fast|Possession |24/12/23 27/12/23 \W2023/10194017
MD137 2100 Sun  |0600 Wed C12 Reballast Formation -
MD145 - - Trax
MD150 Euston Camden Jn Lines D,E,X Possession  |24/12/23 25/12/23 1maich and 5m35ch
MD155 e e \W2023/10280449
MD166 Euston Platforms 12 to 14 |Possession |24/12/23  |27/12/23 UTX Work
MD167 2100 Sun 0600 Wed 4mOch and 5m15ch
MD170 W2023/10276508
Park Street Camden Jn Line A Possession |24/12/23 25/12/23 Patrolling
Tunnels 2100 Sun [0140 Mon 0mOch and 1m45ch
W2023/10276462

Patrolling

OmOch and 1m45ch
\W2023/10283057
Track Works
Om66ch and 1m48ch

W2023/10250933
Patrolling
1m43ch and 2m40ch

\W2023/10044737

W2023/10209453
OHL Wiring Train

W2023/10283461
OHL Work
4m60ch and 8m15ch

W2023/10099611

1m62ch and 2m10ch
W2023/10099720
In Connection With

Engineering Work
1m46ch and 2m35ch
W2023/10265910

0OmOch and 1m35ch

(Railnet Brent Sidings Railnet Reversible |Possession |25/12/23 27/12/23
Reversible 0140 Mon 0400 Wed
connection)
Brent Sidings Wembley Yard Brent Rec and Possession  |25/12/23 27/12/23
South Jn Dep No.1 and 0140 Mon 0400 Wed
No.2
Camden Jn Watford South Jn Down and Up Possession |25/12/23 27/12/23
Slow 0140 Mon 0400 Wed
Camden Jn Watford Junction Down and Up DC |Possession
Electric
Euston Camden Jn Lines A,B,C,D,E |Possession |25/12/23 27/12/23
and X 0140 Mon 0400 Wed
Euston Platforms 1 to 11 |Possession |25/12/23 27/12/23
0140 Mon  |0400 Wed
Harlesden Jn Railnet Junction Down and Up Possession |25/12/23  |27/12/23
High Level Goods 0140 Mon (0400 Wed
Wembley Yard Up & Down Goods|Possession |25/12/23 27/12/23
South Jn No.1 & No.2 0140 Mon 0400 Wed
Willesden Carr Shed |Up and Down Possession  |25/12/23 27/12/23
North Carriage 0140 Mon {0400 Wed
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |25/12/23 27/12/23
Line 0140 Mon {0400 Wed
Willesden Suburban |Down and Up New|Possession |25/12/23 27/12/23
Jn Line 0140 Mon 0400 Wed

C2 Rerail - Both Rails
12m55ch and 16m10ch

8ml15ch and 12m75ch

Structures Examination

Major Project IP HS2 ONW
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3754398 Kilburn High Road|Kilburn High Road |Up & Dn Goods |Possession |25/12/23 27/12/23
Continued Loop 0140 Mon {0400 Wed
Mitre Bridge Jn  |Wembley Central Down West Possession  |25/12/23 27/12/23
London/Willesden 0140 Mon 0400 Wed
Relief/Up & Down
Relief
Up & Down
Relief/Up
Willesden
Relief/West
London
Primrose Hill Camden Jn Down and Up Possession |25/12/23 27/12/23
(closed) site of North London DC 0140 Mon {0400 Wed
Electric
Railnet Junction |(Railnet Reversible |Railnet Reception |Possession |25/12/23 27/12/23
connection) & Departure Lines 0140 Mon 0400 Wed
1-4
Stonebridge Park [Stonebridge Park Platforms 1-7 Possession  |25/12/23 27/12/23
Royal Mail Royal Mail terminal 0140 Mon {0400 Wed
terminal (PRDC) |(PRDC)
Territory Willesden No.7 Jn |Up & Down Acton |Possession |25/12/23 27/12/23
Boundary (MD170 Branch 0140 Mon {0400 Wed
with Anglia)
Watford Junction |Watford Junction Platforms 1to 4 |Possession |25/12/23 27/12/23
0140 Mon {0400 Wed
Wembley Central |Wembley Central Shunt Neck Possession  |25/12/23 27/12/23
0140 Mon 0400 Wed
Wembley Yard  |Wembley Yard North Arrival Line |Possession |25/12/23 27/12/23
North Departure 0140 Mon (0400 Wed
Line
Wembley Yard Wembley Yard South Arrival Line |Possession |25/12/23 27/12/23
South Jn South Departure 0140 Mon  |0400 Wed
Line
Willesden Jn Low |Willesden Jn Low Bay Platform Possession  |25/12/23 27/12/23
Level Level 0140 Mon 0400 Wed
Willesden TMD  |Willesden TMD Loop / Neck Possession  |25/12/23 27/12/23
0140 Mon {0400 Wed
Camden Carriage |[Camden Carriage All Sidings BLOCKED To|25/12/23 27/12/23
Sidings Sidings A/C Electric  |0140 Mon (0300 Wed
Trains
Euston Euston Up Sidings 1 & 2 |BLOCKED To|25/12/23 27/12/23
A/C Electric  |0140 Mon 0300 Wed
Trains
Mitre Bridge Jn  |West London Jn Up & Down South |BLOCKED To|25/12/23 26/12/23
(Willesden) West Goods AIC Electric 0140 Mon 2000 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3754398 North Pole Jn West London Jn Down and Up BLOCKED To|25/12/23 26/12/23
Continued (Willesden) West London A/C Electric  |0140 Mon [2000 Tue
Trains
Wembley Central |Wembley Central Shunt Neck BLOCKED To|25/12/23 26/12/23
Loco Siding L & M ?ﬁ;r:islectnc 0140 Mon 2000 Tue
Wembley Yard Wembley Yard Loco Sidings P, Q |BLOCKED To|25/12/23 26/12/23
&R A/C Electric 0140 Mon  [2000 Tue
Yard Line Trains
ARL C Sdgs
Reception and
Departure lines 1
to7
Fan A Sidings 1-5
West London Jn  |Willesden No.7 Jn  |Acton Lane No.1 |BLOCKED To|25/12/23 26/12/23
(Willesden) Reception Siding |A/C Electric {0140 Mon 2000 Tue
Acton Lane No.2 |Trains
Reception Siding
Willesden Willesden Carriage |Willesden BLOCKED To|25/12/23 26/12/23
Carriage Shed Shed North S.B. Carriage Sidings |A/C Electric  |0140 Mon 2000 Tue
South SB (Alstom Depot) Trains
Willesden TMD  |Willesden TMD All Lines BLOCKED To|25/12/23 26/12/23
A/C Electric 0140 Mon  [2000 Tue
Trains
Stabling & BLOCKED To|25/12/23 27/12/23
Departure Siding |A/C Electric  |0140 Mon  |0400 Wed
Stabling & Arrival |Trains
siding
Camden Road Camden Jn Down and Up BLOCKED to |25/12/23 27/12/23
West Jn North DC and Dual |0140 Mon |0300 Wed
London/Primrose |Voltage
Hill Electric
Trains
Willesden TMD  |Willesden TMD South Depot BLOCKED To0|26/12/23 27/12/23
Roads 1 - 6 A/C Electric  |2000 Tue  |0400 Wed
Loop / Neck Trains
Euston Camden Jn Lines D,E,X Possession |27/12/23 27/12/23
0400 Wed 0600 Wed
Park Street Camden Jn Line A Possession |27/12/23 27/12/23
Tunnels 0400 Wed 0600 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3834028 [MD101 Kings Langley Kings Langley Up Kings Langley |Possession |25/12/23 27/12/23 NO ACCESS DC LINES AT WATFORD JN. \W2023/10243024
MD120 Loop 2300 Mon  |0400 Wed NO ACCESS WATFORD YARD AND STONE S&C Tamping
MD130 _ _ _ _ TERMINAL. 26m15ch and 35m35ch
Tring Tring Up & Down Relief |Possession |25/12/23 27/12/23 ST. ALBANS ABBEY UNIT TO STABLE AT
2300 Mon |0400 Wed WATFORD JUNCTION PLATFORM 11 AT END OF
SERVICE.
Watford Junction |[Watford Junction Platform 10 Possession 25/12/23 27/12/23 STABLED AC TRACTION AT WATEORD YARD AND
2300 Mon /0400 Wed WATFORD JUNCTION PLATFORM 11 TO HAVE
Watford Junction |Watford South Jn Single Possession (25/12/23 27112/23 ZgN;ggEBSASPI:Eh}I_I(E)IY\I/BEg)EAEI)OOR SIDINGS
(Platform 11) 2300 Mon /0400 Wed NO ACCESS TRING SIDINGS. '
Watford South Jn |Stoke Hammond Down and Up Possession |25/12/23 26/12/23
HABD Slow 2300 Mon (1900 Tue
Down and Up Fast|Possession |25/12/23 27112/23
2300 Mon  |0400 Wed
St. Albans Abbey |Watford Junction Up & Down St. BLOCKED To|25/12/23 27/12/23
(Platform 11) Albans AIC Electric  |2300 Mon  |0400 Wed
Trains
Watford Yard Watford Yard Sidings BLOCKED To|25/12/23 27/12/23
A/C Electric 2300 Mon {0400 Wed
Trains
Watford Junction |Stoke Hammond Down and Up Possession |26/12/23 27/12/23
HABD Slow 1900 Tue (0400 Wed
Watford South Jn |Watford Junction Down and Up BLOCKED To|26/12/23 27/12/23
Slow A/C Electric {1900 Tue  |0400 Wed
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3754412 |MD101 Bletchley Flyover |Denbigh Hall South |Down and Up Possession  |25/12/23 27/12/23 \W2023/10284124
MD105 North Jn Jn Bletchley 0040 Mon {0500 Wed S&T Work
MD140 _ i 47m65ch and 53m0ch
MD736 Bletchley North Jn|Bletchley Flyover Bletchley Relief 1 |Possession |25/12/23 27/12/23 \W2023/10261803
North Jn Bletchley Arrival 0040 Mon  |0500 Wed OHL Renewals Work
Line / Bletchley 55m65ch and 57m35ch
North Neck W2023/10272236
Bow Brickhill Down Vale/Up & |Possession [25/12/23  |27/12/23 OHL Renewals Work
Down Vale/Down 0040 Mon 0500 Wed 57m68ch and 58m78ch
Main \W2023/10218325
Bletchley South  |Bletchley Flyover Bletchley Relief 2 |Possession |25/12/23 27/12/23 Structures Work
Jn North Jn 0040 Mon 0500 Wed 47m55ch and 50m45ch
_ \W2023/10287157
Bow Brickhill Up Main/Up & Possession  |25/12/23 27/12/23 OHL Work
Down Vale/Up 0040 Mon (0500 Wed 59m3ch and 65m7ch
Vale
Knowilhill In Milton Keynes North |Reversible Fast |Possession |25/12/23 27/12/23
Jn 0040 Mon  |0500 Wed
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |25/12/23 27/12/23
Central Central 0040 Mon  |0500 Wed
Milton Keynes Milton Keynes North |Reversible Slow |Possession |25/12/23 27/12/23
South Jn Jn 0040 Mon  |0500 Wed
Down and Up Possession  |25/12/23 27/12/23
Fast/Main 0040 Mon  |0500 Wed (54 hrs)
Stoke Hammond |Northampton South |Down and Up Possession |25/12/23 27/12/23
HABD Jn Slow/Northampton 0040 Mon  |0500 Wed

Bletchley Bletchley TMD & CS BLOCKED To|25/12/23 27/12/23
A/C Electric  |0040 Mon 0415 Wed
Trains
Blisworth Long Buckby Wharf |Down and Up BLOCKED To|25/12/23 27/12/23
OHNS Main A/C Electric  |0040 Mon |0500 Wed
Trains
Wolverton Wolverton Sidings BLOCKED To|25/12/23 27/12/23
A/C Electric  |0040 Mon  |0500 Wed
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3741672 |LN3340 |Atherstone Possession  |24/12/23 27/12/23 \W2023/10262881
MD101 2130 Sun 0430 Wed Welding and Grinding
MD340 121m20ch and 132m16ch
MD345 W2023/10262847
MD355 Welding and Grinding
NW1001 116m20ch and 118m0ch
NwW1004 W2023/10222888
NW5008 i Resignalling Work
NW5009 Down Trent Valley |Possession  |24/12/23 27/12/23 118m65ch and 132m16¢ch
- Fast/Down Main 2130 Sun 0430 Wed \W2023/10287999
Up Main/Up S&T Points
\S/g)l},;/y Uglc-l)-vrvent 121m20ch and 132mi6ch
[Hednesford " |Rugeley North Jn  |Down and Up Possession |24/12/23  |27/12/23 \év:s(:sggllﬁfg?\;\?gi
Cannock / Up & 2130 Sun 0430 Wed 13m10ch and 14m69ch
Down Cannock \W2023/10221340
Lichfield City Alrewas LC (MCB) |All Lines Possession  |24/12/23 27/12/23 b R VTR
2130 Sun 0430 Wed 116m20ch and 118mo0ch
Lichfield Trent  |Lichfield Trent Valley [Up & Down Possession |24/12/23 | 27/12/23 W2023/10221248
Valley Jn Lichfield TV Chord 2130 Sun 10430 Wed Patrolling
116m20ch and 118m0ch
Milford Jn Stafford Trent Valley |Down Stafford Possession  |24/12/23 27/12/23 'W2023/10287236
(Staffordshire)  |Jn No.1 Slow 2130 Sun 0430 Wed S&T Points
- = 116m20ch and 118m0ch
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |24/12/23 27/12/23 \W2023/10240769
Jn No.1 2130 Sun 0430 Wed URFDO Inspections
Yarnfield Junction [Stone Jn Down and Up Possession |24/12/23 27/12/23 wg&lg?fgzazgiggzmlem
Norton Bridge 2130 Sun  |0430 Wed Resignalling Work
0OmOch and 1m79ch
_- 'W2023/10179019
OHL Renewals Work
Nuneaton OHNS |Atherstone All Lines BLOCKED To(24/12/23  |27/12/23 118m65ch and 121m28ch
A/C Electric 2130 Sun 0430 Wed
Trains
Walsall Hednesford Down and Up BLOCKED To|24/12/23 27/12/23
Walsall A/C Electric 2130 Sun 0430 Wed
Fast/Walsall/Cann | Trains
ock
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London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2023/3803095 |[MD101 Bradwell Jn Longport Up Goods Loop  |Possession TRAINS TO BE DIVERTED VIA CREWE AND \W2023/10252632
NW1005 'WILMSLOW. S&T Work
NW5008 i NO ACCESS MARCROFT ENGINEERING SIDINGS, 21m10ch and 13m40ch
NW5009 |Grange Jn Stoke North Jn Up Goods Possession CLIFFE VALE SIDINGS, LNW YARD, LONGPORT  \W2023/10234575
NW5012 DOWN SIDINGS & LONGPORT FREIGHT DEPOT. |Patrolling
- - - NORTHERN TRAINS NO OVERNIGHT STABLING  |om0Och and 0Om19ch
Kidsgrove Jn Kidsgrove Down and Up Possession /AT STOKE STATION, ECS TO BE OUTSTABLED. \W2023/10236552
Crewe Branch .
S&C Unit Renewal
Newcastle Jn Grange Jn Down Goods Possession (Maintenance Only)
17m10ch and 16mOch
'W2023/10234491
Sideway Jn Stoke Jn Down Passenger |Possession Patrolling
Loop OmOch and 0m20ch
'W2023/10234538
Stoke Jn Stoke Jn Down and Up Possession 27/12/23 Patrolling
Derby 0550 Wed 26m10ch and 13m40ch
; \W2023/10262832
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession Welding and Grinding
26m10ch and 13m40ch
Congleton Down and Up Possession W2023/10252599
Main S&T Work
21m10ch and 13m40ch
\W2023/10234479

Track Maintenance
26m10ch and 13m40ch
'W2023/10252635

S&T Work

21m10ch and 13m40ch
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Network Rail

London North Western Route

EAS - Section 7

Data freeze: EAS_V3 2024

Version 3.0 Previous freeze: EAS V2 2024

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2023/3755533 |[EA1360 |Bedford Midland |Bedford Midland Platform 1A Possession \W2023/9984446
EA1370 Critical Compliance
LN101 Inspection
LN3140 |Bedford North Jn |Wellingborough Down and Up Fast|Possession 0m29ch and 3m48ch
LN3201 South Jn Down and Up \W2023/9984478
LN3210 Slow Critical Compliance
LN3213  I'Bedford St. Johns |Bedford Midland Up & Down Possession Inspection
LN3214 Bletchley om29ch and 3m48ch
LN3219 Run Round \W2023/10227780
LN3222 Sidings Critical Compliance
MD140 Brent Curve Jn  |Dudding Hill Jn Down and Up Possession Inspection
S0280 Brent Curve 5m20ch and 9m40ch
50400 W2023/10225742
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession OHL Inspection
Canal Tunnel 5m19ch and 24m41ch
- . W2023/10239188
Carlton Road Jn  [Junction Road Jn Down and Up Possession Technical Inspection
Tottenham 0m27ch and 3m60ch
Cricklewood Dudding Hill Jn Down and Up Possession LA T
Curve Jn Cricklewood Curve Structures Work
0m12ch and 1m55ch
Cricklewood Cricklewood Depot  |North Reception  |Possession W2023/10228128
Depot Road No.2 Remove Rail Defects
North Reception 5m20ch and 9m40ch
Road No.1 \W2023/10232479
Cricklewood Cricklewood South  |Up Goods No.1  |Possession S&T Work
Depot Jn Jn 16m8ch and 49m62ch
Up Goods No.2 u W2023/10225762
Cricklewood Cricklewood Depot |Depot Exit Road |Possession Permanent Way Inspection
South Jn Jn 14m20ch and 24m41ch
. . 'W2023/10110513
Crouch Hill Gospel Oak Down and Up Possession OHL Renewals Work
L‘;ﬁg;g‘:d& 7m35ch and 9mOch
Dudding Hill Jn. |Neasden Jn Down Goods Possession Twez(:%?]:igg?lznzsspii%ion
Up Goods 5m20ch and 24m41ch
Farringdon Kentish Town Jn '\D/Iown a[ld Up Possession gj%ggﬁ‘sg&g Tileaiien
oorgate om27ch and 3m45ch
Forders Sidings |Bedford St. Johns  |Down Bedford/Up |Possession W2023/10093415
& Down Bletchley OHL Renewals Work
Up & Down 38m65ch and 41m70ch
Bletchley/Up 'W2023/10230974
Bedford OHL Work
St. Pancras Bedford North Jn All Lines Possession 7m45ch and 9m50ch
International 'W2023/10225535
Technical Inspection
Bedford Carriage |Bedford Carriage EMU Sidings Sidings 5m20ch and 24m4ich
Sidings Sidings Possession \W2023/10224336

Track Maintenance
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EAS - Section 7
Version 3.0

Network Rail
London North Western Route

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 39 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

\ Work Type

P2023/3755533
Continued

Bedford Cauldwell
Depot

Bedford Cauldwell
Depot

Cauldwell Depot

Sidings
Possession

Bedford Midland

Bedford North Jn

EMU Stabling
Siding

Sidings
Possession

Bedford St. Johns

Bedford Midland

Jowett Sidings
Nos. 15to 19

Sidings
Possession

Cricklewood
Depot

Cricklewood Depot

Cricklewood
Sidings

Sidings
Possession

Elstow Sidings

Elstow Sidings

Elstow Sidings

Sidings
Possession

Luton Airport
Parkway

Luton South Jn

Crescent Road
Sidings

Sidings
Possession

Luton North Jn

Leagrave Jn

Leagrave Tamper
Sidings

Sidings
Possession

Redland Road
Stone Siding

Redland Road Stone
Siding

Redland
Roadstone
Sidings

Sidings
Possession

St. Albans

St. Albans

Centre Sidings

Sidings
Possession

St. Pancras
International

Dock Jn North

Discharge Sidings

Sidings
Possession

oo
o
o
oo
o
o
o
il
o
o

Dock Jn South

Maintenance
Siding

Sidings
Possession

27m20ch and 31mOch
'W2023/9347937
Resignalling Work
OmOch and 54m20ch
'W2023/10225766
Permanent Way Inspection
14m20ch and 24m41ch
'W2023/10224793

OHL Inspection
24m74ch and 48m48ch
'W2023/10093578

OHL Renewals Work
23m68ch and 28m7ch
'W2023/9844034

Rail Testing and Lubrication
Om27ch and 3m45ch
'W2023/10093417

OHL Renewals Work
48m9ch and 50m17ch
'W2023/10223959
Technical Inspection
24m75ch and 37m40ch
'W2023/10224136
Technical Inspection
24m75ch and 37m40ch
'W2023/10239413

OHL Work

0Om60ch and 7m30ch
'W2023/10239285

OHL Inspection
Om27ch and 3m45ch
'W2023/10239896
Point Heater Maintenance
Om27ch and 3m45ch
'W2023/10231343

OHL Work

7m45ch and 9m50ch
'W2023/10110545

OHL Renewals Work
34m49ch and 37m35ch
'W2023/10239420

OHL Inspection
Om27ch and 3m45ch
'W2023/10232130
Point Heater Maintenance
5m19ch and 24m41ch
'W2023/10200089
Survey Work

Om212ch and 14mOch
\W2023/9872505
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2023/3755533
Continued

Rail Testing and Lubrication
24m74ch and 48m48ch
'W2023/9983520

Remove Rail Defects
0Om29ch and 3m48ch
'W2023/9849521

Rail Testing and Lubrication
5m16ch and 24m44ch
'W2023/10232504

S&T Work

16m8ch and 49m62ch
'W2023/10235169

Point Heater Maintenance
15m69ch and 49m62ch
'W2023/10239255
Technical Inspection
0Om27ch and 3m60ch
W2023/10225274
Permanent Way Inspection
24m74ch and 37m20ch
\W2023/10247784

Survey Work

0Om76ch and 3m58ch
'W2023/10250416

S&C Grinding Train
0Om40ch and 1m20ch
'W2023/9872625

Rail Testing and Lubrication
24m74ch and 48m48ch
'W2023/10235043

Point Heater Maintenance
15m69ch and 49m62ch
'W2023/10227881

Critical Compliance
Inspection

5m20ch and 9m40ch
W2023/10110541

OHL Renewals Work
12m37ch and 14m50ch
'W2023/10284458
Structures Work

Om76ch and 1m55ch
\W2023/10284454
Structures Work

Om12ch and 1m55ch
'W2023/9849403

Rail Testing and Lubrication
5m16ch and 24m44ch
'W2023/9983521

Remove Rail Defects
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Network Rail

London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week

39 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2023/3755533
Continued

Om29ch and 3m48ch
'W2023/10093394

OHL Renewals Work
Om17ch and 2m30ch
'W2023/10093407

OHL Renewals Work
29m35ch and 33m70ch
'W2023/10228592
Remove Rail Defects
5m20ch and 9m40ch
\W2023/10225734

OHL Inspection
5m19ch and 24m4ich
'W2023/10224302
Track Maintenance
27m20ch and 31mOch
'W2023/10225323
Permanent Way Inspection
24m74ch and 37m20ch
\W2023/10224934

OHL Inspection
24m74ch and 48m48ch
'W2023/10232155
Point Heater Maintenance
5m19ch and 24m41ich

P2023/3750735

MD301
MD405
MD410

Coventry North Jn

Coundon Road LC
(ccTv)

Down and Up
Bedworth

Possession

26/12/23
1230 Tue

27/12/23
0430 Wed (24 hrs)

Coventry South
Jn

Coventry North Jn

Platform 4 / Up &
Down Slow
Platform 1 / Up
Slow

Possession

26/12/23
1230 Tue

27/12/23
0430 Wed (24 hrs)

Coventry South
Jn (inc.)

Canley

Down and Up
Fast/Main

Possession

26/12/23
1230 Tue

27/12/23
0430 Wed (24 hrs)

NO WMTs TO STABLE AT COVENTRY STATION
Work Content: Birmingham DU: S&C Tamping
@Coventry South & North Jns during Xmas shutdown
period

WMTs TO STABLE IN BIRMINGHAM
INTERNATIONAL & WOLVERHAMPTON STATIONS

STABLED UNITS AT BIRMINGHAM

Kenilworth North
Jn

Coventry South Jn

Up & Down
Kenilworth / Down
and Up Kenilworth

Possession

26/12/23
1230 Tue

27/12/23
0430 Wed (24 hrs)

INTERNATIONAL & WOLVERHAMPTON TO HAVE
PANTOGRAPHS LOWERED AND LOCKED.

\W2023/10220514
S&C Tamping
92m55ch and 94m5ch
'W2023/10228989

Off Track Work
OmOch and Om5ch
'W2023/10220626

In Connection With
Engineering Work
8m30ch and 8m45ch
'W2023/10228982

Off Track Work
93m60ch and 95m15ch
'W2023/10228985

Off Track Work
8m38ch and 8m45ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3751486 |MD301 Adderley Park Birmingham New Down and Up Possession |24/12/23 27/12/23 Work Content: OCR: Wire Re-tensioning W2023/9964558
MD306 Street Coventry/Stour 2200 Sun 0430 Wed Patrolling
MD320 NO OUT-STABLING AT BIRMINGHAM NEW Om70ch and 1m30ch
MD325 Birmingham New |Birmingham New All Platforms Possession  [24/12/23 27/12/23 STREET STATION AFFECTED TRAINS TO STABLE W2023/9944260
MD330 Street Street No.1, No.2 and 2200 Sun 0430 Wed AT: 'Welding and Grinding
MD335 No.3 Sidings omSch and 1m20ch
MD501 Galton Jn Down and Up Possession |24/12/23  |27/12/23 BIRMINGHAM INTERNATIONAL STATION: W2023/9947467
MD570 Stour 2200 Sun 10430 Wed PLATFORMS 1, 2,3,4&5 Rail Testing and Lubrication
MD575 42m35ch and 43m65ch
Selly Oak Down and Up Possession |24/12/23 | 27/12/23 WOLVERHAMPTON STATION: PLATFORMS 1, 2, 3, \W2023/10230701
Gloucester 2200 Sun 0430 Wed 4,5 & 6 AND CARRIAGE SIDINGS. OHL Work (Maintenance)
- 2m71ch and Om40ch
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession  [24/12/23 27/12/23 ALL LINES / PLATFORMS STATION POSSESSION W2023/10228991
Chord 2200 Sun 0430 Wed Off Track Work
Landor Street Jn |Birmingham New Down and Up Possession |24/12/23 27/12/23 \1/\}5&63?;24&;%;14m00h
Street Derb
y 2200 Sun 0430 Wed S&T Work
Bordesley Jn All Lines Possession |24/12/23  |27/12/23 Om5ch and 1m10ch
2200 Sun  [0430 Wed W2023/9946978
Rail Testing and Lubrication
Perry Barr West  |Perry Barr South Jn  |Down and Up Possession |24/12/23 27/12/23 Om5ch and 0m60ch
Jn Perry Barr 2200 Sun 0430 Wed W2023/9951545
- S&T Work
Proof House Jn  |Duddeston Down and Up Possession |24/12/23 27/12/23 112m0ch and 2m50ch
Vauxhall 2200 Sun  |0430 Wed \W2023/10280894
Soho East Jn Soho Curve North Jn |Up Soho Curve Possession |24/12/23 27/12/23 OHL Work (Maintenance)
2200 Sun 0430 Wed e e AmEe
'W2023/10280946
Soho North Jn Down Soho Curve |Possession  |24/12/23  |27/12/23 OHL Work (Maintenance)
2200 Sun 0430 Wed 42m35ch and 43m65ch
'W2023/10280825
Soho North Jn Soho Curve North Jn |Down Soho Possession 24/12/23 27/12/23 OHL Work (Maintenance)
Goods Loop 2200 Sun 0430 Wed 112mOch and 112m73ch
- - 'W2023/10280948
Soho South Jn Soho Curve North Jn |LMD-A/Carriage |Possession |24/12/23 27/12/23 In Connection With Isolation
Washer 2200 Sun 0430 Wed Arrangements
Bypass/Down 0OmOch and 0Om10ch
Soho Goods Loop W2023/10230565
Soho North Jn Wash Plant Road |Possession |24/12/23 27/12/23 :
2200 S 0430 Wed OHL Work (Maintenance)
QI S 0mOch and Om45ch
Soho South Jn Perry Barr North Jn | Down and Up Possession |24/12/23 27/12/23 W202_3/994463? =
Soho 2200 Sun 10430 Wed 'Welding and Grinding
0mOch and Om10ch
St. Andrews Jn  (Grand Jn Down and Up & |Possession |24/12/23 27/12/23 'W2023/9944574
Down Camp Hill 2200 Sun 0430 Wed 'Welding and Grinding
_ _ 42m35ch and 43m65ch
Monument Lane |Monument Lane Up Through Siding|Sidings 24/12/23 27112/23 W2023/10183658
Possession 12200 Sun {0430 Wed Track Maintenance
112mOch and 1m30ch
Barnt Green Jn W2023/9918301
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week

39 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2023/3751486
Continued

Redditch

All Lines

BLOCKED To
A/C Electric
Trains

24/12/23
2200 Sun

27/12/23
0430 Wed

Duddeston

Aston OHNS

Down and Up
Vauxhall

BLOCKED To
A/C Electric
Trains

24/12/23
2200 Sun

27/12/23
0430 Wed

Selly Oak

Bromsgrove

All Lines

BLOCKED To
A/C Electric
Trains

24/12/23
2200 Sun

27/12/23
0430 Wed

Stechford OHNS

Adderley Park

Down and Up
Coventry

BLOCKED To
A/C Electric
Trains

24/12/23
2200 Sun

27/12/23
0430 Wed

Track Maintenance
OmOch and Om53ch
'W2023/10183820

S&T Work

112mOch and 1m30ch
'W2023/10281070

In Connection With Isolation
/Arrangements

41m42ch and 41m51ch
\W2023/10230734

OHL Work (Maintenance)
1m55ch and 3m5ch
'W2023/9968157
Patrolling

41m46ch and 112m34ch
'W2023/9944241
'Welding and Grinding
112mOch and 112m73ch
'W2023/9942732

S&T Work

112mOch and 112m73ch
'W2023/9903995

Rail Testing and Lubrication
112m60ch and 2m50ch
'W2023/9949921

Track Maintenance
112mO0Och and 2m50ch
'W2023/9961670
'Welding and Grinding
112m60ch and 2m50ch
'W2023/9946694

Rail Testing and Lubrication
112mOch and 112m73ch
'W2023/9918238

Track Maintenance
41m18ch and 43m65ch
'W2023/9967836
Patrolling

0OmOch and 0m53ch
'W2023/9915100

S&T Work

41m42ch and 43m65ch
'W2023/9942864

S&T Work

42m35ch and 43m65ch

P2023/3752157

MD301
NW1002

Bushbury Jn

Penkridge

Down and Up
Penkridge

Possession

24/12/23
2330 Sun

27/12/23
0420 Wed

\Work Content: 3rd Party: Four Ashes Interchange
Overbridge Works

XMAS SHUT DOWN

\W2023/10230775
OHL Work (Maintenance)
15m50ch and 23m30ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3821111 |GWA401 Gloucester Gloucester Platforms 1,2 and |Possession |25/12/23 26/12/23 CHRISTMAS CLOSEDOWN PERIOD - NO TRAINS
Gw480 4 0001 Mon  |2359 Tue AFFECTED.
GW700 Up Relief
MD306 No.1S d GASP (GLOUCESTER RESIGNALLING)
% &SRl CONSTRUCTION WORKS.
Parcels Line/No. 2
Spur =
Gloucester Gloucester Yard Jn  |Down and Up Possession |25/12/23 26/12/23 GROUEESIER AN ENOIBEISPARRED:
Barnwood Jn Avoiding 0001 Mon 2359 Tue
Up/Down Goods
Horton Road Jn Down and Up Possession |25/12/23 26/12/23
Goods Loop 0001 Mon |2359 Tue
Over Jn Down and Up Possession |25/12/23 26/12/23
Main 0001 Mon 2359 Tue
Gloucester Yard |Berkeley Road Jn Down and Up Possession  |25/12/23 26/12/23
Jn Charfield and 0001 Mon 2359 Tue
Loops
Horton Road Jn Down and Up Possession  |25/12/23 26/12/23
Curve 0001 Mon 2359 Tue
Horton Road Jn  |Over Jn Down and Up Possession |25/12/23 26/12/23
Main 0001 Mon 2359 Tue
Route Boundary |Gloucester Down and Up Possession  [25/12/23 26/12/23
Western/LNW(S) |Barnwood Jn Main and Loops 0001 Mon  |2359 Tue
Route
P2023/3821349 |MD320 Aston North Jn  |Gravelly Hill Down Sutton Possession |24/12/23 27/12/23 Work Content: 3rd Party: A38
MD340 Ub Sutton 2200 Sun  |0500 Wed
p TRAINS TO DIVERT VIA THE SOHO ROAD
Aston South Jn  |Perry Barr South Jn  |Down and Up Possession |24/12/23 27/12/23
Grand Junction 2200 Sun  |0500 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734381 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession  [24/12/23 27112/23 Work Content: HS2 Aston Church Road Bridge Deck
MD570 Jn Down and Up 0010 Sun  [0500 Wed Installation & protective decking of the tracks.
Berby gastt) \Work Content: Capital Delivery HS2 Duddeston Jn
own Derby works and signalling commissioning
Goods
Up Derby Slow EXTENDED XMAS SHUT DOWN POSSESSION -
Park Lane Jn (West |Castle Bromwich |Possession |24/12/23 27/12/23 0010 SUN TO 0500 WED
Midlands) Curve 0010 Sun  |0500 Wed POSSESSION ALL LINES -
NO ACCESS TO LAWLEY STREET TERMINAL.
Duddeston Jn Landor Street Jn Down Saltley Possession |24/12/23 27/12/23 NO ACCESS TO JAGUAR SIDINGS.
Goods Loop 0010 Sun  |0500 Wed NO ACCESS TO FORMER SALTLEY DEPOT
; SIDING & EMR.
Landor Street Jn |Grand Jn All Possession |24/12/23 27/12/23 NO TRAINS TO BE STABLED ON UP WASHWOOD
0010 Sun  |0500 Wed HEATH ARR/DEP 1 & 2.
St. Andrews Jn All Lines Possession |24/12/23 27/12/23 IACCESS TO JAGUAR SIDINGS AVAILABLE FROM
0010 Sun 0500 Wed EITHER DIRECTION VIA UP DERBY SLOW ONLY.
Washwood Heath |Duddeston Jn Up Washwood Possession |24/12/23 27/12/23
West Junction Heath Goods 0010 Sun 10500 Wed NO ACCESS TO FORMER SALTLEY DEPOT
Loop nSIDING&EMR.
Castle Bromwich |Landor StreetJn _ |Up Washwood __|Sidings 24112123 |27/12/23 E(E)AT%A/'A’\#SR/TSEE,EI?ZABLED ON UP WASHWOOD
Jn Heath Arrival / Possession (0010 Sun  |0500 Wed
Departure 1&.2 FREIGHT TO DIVERT VIA SUTTON PARK &
Washwood Heath |Washwood Heath Down Washwood |Sidings 24/12/23 27/12/23 '\;V ALSALL
East Jn West Junction H_eath Through Possession  |0010 Sun  |0500 Wed ’
Siding V2 UPDATE TIMES CHANGED TO 0010 SUN TO
0500 WEDS
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3576688 |GW340 Shelwick Jn Hereford Down and Up Possession  [24/12/23 29/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT W2023/10191782
GW730 2200 Sun 0450 Fri BUSES BETWEEN LEOMINSTER/LEDBURY AND  |Structures Work
MD940 HEREFORD. FREIGHT TRAINS TO DIVERT. NO 50m50ch and 50m70ch
ACCESS TO MORETON ON LUGG.
ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 3
AT HEREFORD FROM THE SOUTH. TRAINS TO
TERMINATE IN PLATFORM 3, THEN SHUNT AT
THE SOUTH END TO PLATFORM 1 OR 2.
Work content: College Road bridge work.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3759027 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession  |25/12/23 27/12/23 \W2023/10103668
NW1001 |SB (BH) 0001 Mon  |0500 Wed Major Project IP HS2 ONW
NW1005 i i 154m26¢ch and 159m4ch
NW1007 |Betley Road All Lines Possession |25/12/23 27/12/23 \W2023/10266927
NW1009 |(former site of SB) 0001 Mon  |0500 Wed In Connection With
NW1011 - Engineering Work
Nw1013 |Crewe North Jn |Salop Goods Jn Down Chester Possession |25/12/23 27112/23 158m40ch and 158m73ch
NW1015 Independent 0001 Mon (0500 Wed W2023/10266808
NWI017  re e Sorting Gresty Lane Jn All Possession |25/12/23 27/12/23 In Connection With
Nwvaoor | Sidings North SB 0001 Mon (0500 Wed Engineering Work
NW5001 7m54ch and 8m32ch
Crewe South Jn  |Crewe North Jn Platform 1 Possession |25/12/23 27/12/23 'W2023/10266907
0001 Mon 0500 Wed In Connection With
Platforms 5 and 6 Engineering Work
Platforms 8 - 12 0OmOch and 0m30ch
Crewe South Jn  [Kidsgrove All Lines Possession |25/12/23 27112/23 Y:?gf;igﬁgﬁ%ﬁh
0001 Mon {0500 Wed Engineering Work
Gresty Lane Jn  |Salop Goods Jn All Lines Possession |25/12/23  |27/12/23 iz el e LgE e
0001 Mon (0500 Wed A B A B
In Connection With
Salop Goods Jn |Crewe Coal Yard SB |Down and Up Possession [25/12/23  |27/12/23 Engineering Work
(CY) Liverpool 0001 Mon  |0500 Wed 156mi16¢h and 156m40ch
Independent 'W2023/10266908
Sydney Bridge Jn ( |All Lines Possession  |25/12/23 27/12/23 In Connection With
Former Site Of ) 0001 Mon {0500 Wed Engineering Work
158m18ch and 159m67ch
'W2023/10266909
In Connection With
Engineering Work
158m18ch and 159m16ch
P2023/3759007 |[NW1001 All Lines Possession  |25/12/23 27/12/23 Assumed Xmas NBS \W2023/10290267
NW2001 0001 Mon |0500 Wed Major Project IP HS2 ONW
] i WORK CONTENT: 159m29ch and 175m45ch
Weaver Jn Weaver Jn All Lines Possession |25/12/23 27/12/23 Crewe Hub ATE
0001 Mon |0500 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743148 |[NW1001 |Blainscough Lancaster South Jn |All Lines Possession  |25/12/23 27/12/23 \W2023/9895357
NW1027 |(former site of GF) 0001 Mon  |0445 Wed Other E&P Work
NW4001 i i 12m15ch and 23m10ch
NW4005 |Buckshaw Euxton Jn All Lines Possession  |25/12/23 27/12/23 \W2023/10284624
Nw4007 |Parkway 0001 Mon 0445 Wed Structures Examination
NW6001
Nw7007 |Farington Curve |Lostock Hall Jn All Lines Possession |25/12/23 27112/23 \1/\‘/1%7273(/:?0?2(113%;“ 2l
Nw7009 |JN 0001 Mon (0445 Wed In Connection With
NW7011 Ormskirk All Lines Possession [25/12/23  |27/12/23 5£gigger:i”g (\j’\g)”és E
0001 Mon 0445 Wed MUELEE) e QI
W2023/9544548
Farington Jn Lostock Hall Jn All Lines Possession |25/12/23 27/12/23 In Connection With Isolation
0001 Mon  |0445 Wed Arrangements
i i 0m33ch and 0m70ch
Kirkham West Jn |Blackpool South Up & Down Possession |25/12/23 27112/23 W2023/9543312
Lytham 0001 Mon  |0445 Wed Resignalling Work
Preston Fylde Jn |Blackpool North All Lines Possession  |25/12/23 27/12/23 38%524373512%2? s
0001 Mon 0445 Wed In Connection With
Preston South Jn [Strand Road LC Strand Road Possession |25/12/23  [27/12/23 Engineering Work
Branch 0001 Mon 10445 Wed 21m39ch and Om35ch

'W2023/10106570
Remove Rail Defects
20m53ch and 0m12ch
'W2023/10105211

In Connection With
Engineering Work
21m39ch and 0m35ch
W2023/10165147

In Connection With
Engineering Work
21m39ch and 0m35ch
'W2023/10165111
S&T Work

20m53ch and 0m12ch
'W2023/10138920
S&T Work

20m70ch and 0m40ch
'W2023/10264887
Station Work
21m27ch and 0Om50ch
'W2023/10140886
URFDO Inspections
20m53ch and 0m12ch
'W2023/10265137

In Connection With
Engineering Work
0m33ch and Om50ch
'W2023/10137957
Permanent Way Inspection
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743148 12m20ch and 25mOch
Continued
P2018/2581488 |[NW1009 |Basford Hall Jn |Crewe Sorting Holding Sidings |BLOCKED To|13/12/18 28/12/23 W2018/6296374
SB (BH) Sidings North SB Electric 1400 Thu [2359 Thu Out Of Use Until Further
Trains Notice
156m65ch and 157mOch
P2023/3844247 |NW2001 |Bootle Branch Jn |Regent Road LC All Lines Possession |25/12/23 26/12/23 PERCIEVED CHRISTMAS SHUTDOWN PERIOD \W2023/10284588
NW2007 0105 Mon |1700 Tue Tunnel Examination
NW2015 PLATFORMS 1 TO 10 TO BE CLEAR OF TRAINS. |192m14ch and 193m52ch
NW2023 |Broad Green Liverpool Lime Down and Up Possession  |25/12/23 26/12/23 W2023/10284675
NW2027 Street Chat Moss 0105 Mon 1700 Tue In Connection With
NwW2029 i i
NW6003 | Garston Jn Allerton East Jn Up & Down Possession |25/12/23 26/12/23 f;%'gsr? :1?1% \;\lrgrzkg a
Garston Chord 0105 Mon 1700 Tue \W2023/10284673
Hunts Cross West|Allerton Jn All Lines Possession |25/12/23  |26/12/23 Structures Examination
n 0105 Mon 11700 Tue 187m68ch and 193m52ch
'W2023/10297709
Liverpool Lime Liverpool Lime Platforms 1 to 10 |Possession |25/12/23 26/12/23 In Connection With
Street Street 0105 Mon 1700 Tue Engineering Work
2m52ch and 1m43ch
Olive Mount Jn  |[Edge Lane Jn Olive Mount Chord|Possession  |25/12/23 26/12/23 \W2023/10297708
0105 Mon |1700 Tue OHL Work
Speke JnSB__|Liverpool Lime All Lines Possession |25/12/23 | 26/12/23 raomesehlandetePmacen
Street 0105 Mon |1700 Tue
Edge Hill CS Edge Hill CS Through Siding Sidings 25/12/23 26/12/23
Wash Plant Rd Possession /0105 Mon (1700 Tue
Edge Hill East Jn |Bootle Branch Jn All Lines Sidings 25/12/23 26/12/23
Possession /0105 Mon (1700 Tue
Edge Hill West Jn Waterloo Sidings |Sidings 25/12/23 26/12/23
5 Possession 0105 Mon (1700 Tue
Waterloo Sidings
4
Wapping Sidings
Down & Up
Through
Sidings/Single
Down & Up Gullet
Sidings
Wavertree Jn Edge Hill West Jn Carriage Sidings B|Sidings 25/12/23 26/12/23
Carriage Sidings A Possession 0105 Mon 1700 Tue
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To|23/07/18 31/12/23 'W2018/6136783
M.S.C Holding Electric 1300 Mon  |2359 Sun (12 hrs) Safety & Environment Work
sidings Trains 17m16¢ch and 17mOch
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3743203 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession |25/12/23 27112/23 \W2023/10265576
NW4011 0001 Mon  |0500 Wed C14 Rerail Resleep Reball
NW4013 Form - Trax
NW4017 |Lancaster South |Carnforth North Jn  |All Lines Possession  |25/12/23 27/12/23 3m1ich and 5m65ch
NW4033 |Jn 0001 Mon  |0500 Wed
Morecambe Jn  |Heysham Port Down and Up Possession |25/12/23 27/12/23
GF 0001 Mon (0500 Wed
Morecambe South|Morecambe All Lines Possession |25/12/23 27112/23
Jn 0001 Mon |0500 Wed
P2023/3743205 |LN682 Carlisle South Jn |Carlisle North Jn Platform 1 Possession |25/12/23 27/12/23 \W2023/10119257
NwW4001 Platform 7 0001 Mon |0500 Wed Track Maintenance
NW4021 68m58ch and 0Om19ch
NwW4033 B and C Up & W2023/10241181
NW9901 Down Goods OHL Renewals Work
NW9909 Platform 5 67m45ch and 0m53ch
'W2023/10241108
sl OHL Renewals Work
Up & Down 67m45ch and 0m53ch
Newcastle 'W2023/10241193
Platform 2 OHL Renewals Work
Platforms 3 and 4 OmOch and 0m60ch
'W2023/10241281
Platform 6 OHL Renewals Work
Dalston (Cumbria)|Carlisle North Jn All Lines Possession [25/12/23  |27/12/23 0mOch and Om60ch
0001 Mon 0500 Wed W2023/10276573
Station Work
_Caldew Jn All Lines Possession |25/12/23  |27/12/23 67m15ch and 0m20ch
0001 Mon (0500 Wed \W2023/10276608
In Connection With Isolation
Upperby Bridge |Bog Jn Up Through Possession  |25/12/23 27/12/23 Arrangements
Jn Goods 0001 Mon /0500 Wed 0mOch and Om55ch
Down Goods Loop W2023/10241280
Upperby Bridge |Bog Jn _ Possession |25/12/23  |27/12/23 OHL Renewals Work
Jn 0001 Mon 10500 Wed OmOch and Om60ch
\W2023/10241182
OHL Renewals Work
67m45ch and 0Om53ch

Electronic Copy - Uncontrolled when printed

Page

38




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743145 |[NW5001 |Ashburys East Jn |Ardwick Jn All Lines Possession  |25/12/23 27/12/23 AVANTI REQUEST THAT ISOLATION OF W2023/9921723
0001 Mon |0435 Wed LONGSIGHT DEPOT TO FINISH BY 2000 ON 26-12 |S&T Work
_ . _ 186m77ch and 188m70ch
Heaton Norris Jn [Manchester All Lines Possession |25/12/23 27/12/23 IASSUMED NBS TIMES \W2023/9548198
Piccadilly West Jn 0001 Mon  |0435 Wed OHL Work
Manchester Manchester Platforms 9, 10, |Possession |25/12/23 27/12/23 \1/\&/3;&3;;1;24&82%%88m70ch
Piccadilly East Jn |Piccadilly 11 and 12 0001 Mon |0435 Wed : ;
In Connection With
Platforms 1 to 8 g i
Engineering Work
Manchester Oxford Road Down Oxford Possession  [25/12/23 27/12/23 9m34ch and 9m44ch
Piccadilly West Jn Road 0001 Mon (0435 Wed W2023/9548329
= In Connection With
Manchester Oxford Road Up Oxford Road |Possession |25/12/23  |27/12/23 Engineering Work
Piccadilly West Jn 0001 Mon |0435 Wed lom64ch and Om53ch
Mauldeth Road |Slade Lane Jn Down and Up Possession  |25/12/23 27/12/23 M2 R
Styal 0001 Mon 0435 Wed SIRWRIk
188m48ch and 188m70ch
P2023/3774846 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession  |25/12/23 27/12/23 TRU WEST | W5/W6/W7 \W2023/10271683
LN860 0015 Mon 0430 Wed HUDDERSFIELD AND EYE OF THE NEEDLE S&T Points
LN861 _ _ i 15m12ch and 25m51ch
LN862 Bradley Wood Jn |Healey Mills All Lines Possession |25/12/23 27112123 CHRISTMAS SHUTDOWN \W2023/9955850
NW7021 0015 Mon 0430 Wed Major Projects
Diggle Jn Batley East Jn All Lines Possession |25/12/23 27/12/23 5\1/3%7203(/:;10?16%22?20&
0015 Mon {0430 Wed Patrolling
Huddersfield Huddersfield Platform 8 Possession  |25/12/23 27/12/23 ﬁ%g%?gg%g%ggm%‘:h
0015 Mon  |0430 Wed
Platform 2 Major Projects
Platform 1 15m1ich and 29m10ch
'W2023/10262337
Platform 5 Technical Inspection
Platform 6 18m35ch and 24m65ch
Huddersfield DMU
Siding
Huddersfield
Siding No 1
Platform 4
Huddersfield
Siding No 2
Lockwood Huddersfield Up/Down Single |Possession |25/12/23 27112/23
0015 Mon {0430 Wed
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3778750 |LN3201 |Brightside Station Wincobank Jn Up West Slow Possession  |25/12/23 27/12/23
LN736 Jn Down 0030 Mon {0300 Wed
LN804
LN807 Chesterfield Holmes Jn LC CCTV |Down Main Possession  |25/12/23 27/12/23
mggg South Jn Up Main 0030 Mon  |0300 Wed
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |25/12/23 27/12/23
Down 0030 Mon  |0300 Wed
Dore Station Jn  |Dore West Jn Down Manchester |Possession  |25/12/23 27/12/23
Up 0030 Mon  |0300 Wed
Dore West Jn Earles Sidings SB  |All Lines Possession  |25/12/23 27/12/23
0030 Mon {0300 Wed
Heeley Heeley Up Heeley loop Possession |25/12/23 27/12/23
0030 Mon  |0300 Wed
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |25/12/23 27/12/23
Down 0030 Mon {0300 Wed
Sheffield South Jn|Sheffield North Jn  [Down Through Possession  |25/12/23 27/12/23
Platform 2 0030 Mon  |0300 Wed
Platform 1
Platform 4
Platform 6
Platform 8
Washer Shunt
Spur
Platform 2c
Platform 3
Platform 5
Platform 7
Sheffield South Jn  |Down Heeley Possession  |25/12/23 27/12/23
Loop 0030 Mon  |0300 Wed
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |25/12/23 27/12/23
(W) Jn Worksop 0030 Mon  |0300 Wed
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 25/12/23 27/12/23
South Jn Sidings Possession 0030 Mon  |0300 Wed
Grindleford Grindleford Down Sidings Sidings 25/12/23 27/12/23
Possession 0030 Mon (0300 Wed
Sheffield South Jn

Electronic Copy - Uncontrolled when printed

Page

40




EAS - Section 7

Data freeze: EAS_V3_ 2024

Network Rail
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778750 Sheffield North Jn Down Station Sidings 25/12/23 27/12/23
Continued Sidings Possession  |0030 Mon  [0300 Wed

Up Station Siding

No.1

Up Station Siding

No.2
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Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754390 |MD101 Euston Park Street Tunnels |Line X Possession |30/12/23 31/12/23 \W2023/10266264
MD120 0930 Sat 0040 Sun ES Only and Isolation
MD145 _ Management
Euston Camden Jn Possession  |30/12/23 01/01/24 0mOch and 2m34ch
0930 Sat 0540 Mon
Possession |30/12/23 01/01/24
0930 Sat (0540 Mon
Euston Euston Up Sidings 1 & 2 |BLOCKED To|30/12/23 01/01/24
A/C Electric  |0930 Sat  |0540 Mon
Trains
Camden Jn Primrose Hill Down and Up Possession  |31/12/23 31/12/23
Tunnels Slow 0040 Sun 0645 Sun
Down and Up Fast
Euston Camden Jn Lines B, C, D & E |Possession |31/12/23 31/12/23
0040 Sun 0645 Sun
Camden Jn South  |Line X Possession |31/12/23 31/12/23
0040 Sun 0645 Sun
Euston Platforms 8 to 14 |Possession |31/12/23 31/12/23
0040 Sun  |0645 Sun
Primrose Hill Jn  |Camden Jn Down and Up Possession |31/12/23 31/12/23
Primrose Hill 0040 Sun  |0645 Sun
Camden Jn South Hampstead  |Down and Up DC |BLOCKED to |31/12/23 31/12/23
Electric DC and Dual |0040 Sun |0610 Sun
Voltage
Electric
Trains
Primrose Hill Camden Jn Down and Up BLOCKED to |31/12/23 31/12/23
(closed) site of North London DC |DC and Dual (0040 Sun |0610 Sun
Electric Voltage
Electric
Trains
Camden Carriage [Camden Carriage All Sidings BLOCKED To|31/12/23 31/12/23
Sidings Sidings A/C Electric  |0050 Sun 0550 Sun
Trains
Euston Park Street Tunnels |Line X Possession |31/12/23 01/01/24
0645 Sun (0540 Mon
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Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3754425 |MD101 Milton Keynes Down and Up Possession  |31/12/23 02/01/24 \W2023/10045307

MD105 North Jn

Jn

Slow/Northampton

Possession

2000 Sun  |0410 Tue (54 hrs)

C16 Rerail Resleeper
(Concrete)

02/01/24
0410 Tue (54 hrs)

59m45ch and 62m50ch
\W2023/10244924
Structures Work

Knowilhill In Milton Keynes North

Reversible Fast

Possession

31/12/23 05/01/24
2130 Sun 2359 Fri

_Hanslope South Jn

Down and Up Fast

Possession

02/01/24
0410 Tue

47m55ch and 50m45ch
W2023/10197623

C14 Rerail Resleep Reball
Form - Trax

52m27ch and 58m33ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

—
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!
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3763164 |[EA1180 Camden Road Camden Road North London Possession  |31/12/23 31/12/23 NLL CYCLIC TYPE 7A (ROTR) 'W2023/10050202
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun Track: Camden Road - Kentish Town West Up Prep |S&T Points
EA1320 4m17ch and 2m35ch
EA1340 |Camden Road Highbury and Down North Possession |31/12/23 31/12/23 W2023/10049962
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun URFDO Inspections
LN115 Up North London 3m20ch and 4m40ch
MD145 Reversible W2023/10218102
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession  |31/12/23 31/12/23 P & D Maintenance
Jn Canonbury 0045 Sun  |0850 Sun 4m40ch and 5mllch
Cedar Jn Cedar Jn Silo Curve Possession  |31/12/23 31/12/23 \éV;?jﬁ%OOSOZM
0045 Sun 0850 Sun 3m70ch and 3m5ch
Gospel Oak Jn [Camden Road West |Down and Up Possession [31/12/23  |31/12/23 W2023/10049961
Jn North London 0045 Sun  |0850 Sun S&T Points
5ml16ch and 2m35ch
Lea Jn High Meads Jn Down and Up Lea |Possession |31/12/23 31/12/23 \W2023/10050246
Curve 0045 Sun 0850 Sun Patrolling
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |31/12/23 31/12/23 m%‘;gﬁ%%ga??h
Curve 0045 Sun 0850 Sun Track Maintenance
Primrose Hill Channelsea North Jn|Up North Possession |31/12/23  [31/12/23 3m20ch and 4m40ch
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea  |Possession |31/12/23 31/12/23
Jn West Loop 0045 Sun 0850 Sun
P2023/3753403 |MD301 Adderley Park Birmingham New Down and Up Possession |01/01/24 02/01/24 \Work Content:
MD320 Street Coventry/Stour 0200 Mon  |0500 Tue OCR: Wiring
MD501 Saltley DU: MPSB @ Saint Andrews Jn Jn (LL551,
MD570 Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession [01/01/24 02/01/24 552 & SG550a/b Points)
MD575 Chord 0200 Mon 0500 Tue
S— . TRAINS TO STABLE IN PLATFORMS 3, 4,5 & 11
Landor Street Jn |Birmingham New Down and Up Possession |01/01/24 02/01/24 STABLED UNITS TO HAVE PANTAGRAPHS
Street Derby 0200 Mon 0500 Tue LOWERED AND LOCKED.
Bordesley Jn All Lines Possession |01/01/24 02/01/24
0200 Mon  |0500 Tue
Proof House Jn  |Aston South Jn Down and Up Possession |01/01/24 02/01/24
Vauxhall 0200 Mon 0500 Tue
St. Andrews Jn  |Grand Jn Down and Up & |Possession |01/01/24 02/01/24
Down Camp Hill 0200 Mon {0500 Tue

Electronic Copy - Uncontrolled when printed

Page

45




Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession 2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 'W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3648002 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |31/12/23 01/01/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |31/12/23 01/01/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To0|23/07/18 31/12/23 'W2018/6136783
M.S.C Holding Electric 1300 Mon 2359 Sun (12 hrs) Safety & Environment Work
sidings Trains 17m16¢ch and 17mOch
P2023/3743371 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession  |31/12/23 02/01/24 W2023/10280346
NW4011 2340 Sun  |0440 Tue Follow Up Tamping
NwW4013 i i 3m1lch and 5m65ch
NW4017 |Lancaster South |Carnforth North Jn  |All Lines Possession |31/12/23 02/01/24
NwW4033 |Jn 2340 Sun  |0440 Tue
Morecambe Jn  |Heysham Port Down and Up Possession  |31/12/23 02/01/24
GF 2340 Sun 0440 Tue
Morecambe South|Morecambe All Lines Possession  |31/12/23 02/01/24
Jn 2340 Sun 0440 Tue
P2023/3816202 |NW4001 |Carnforth North |Shap Summit All Lines Possession |31/12/23 02/01/24 \W2023/10283768
NW4019 |Jn 2340 Sun 0440 Tue (29 hrs) C11 Rerail Resleeper
_ _ i Reballast - Trax
Oxenholme Windermere All Lines Possession  |31/12/23 02/01/24 16m77ch and 22m43ch
2340 Sun 0440 Tue (29 hrs)
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Week 40 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2023/3743447 |NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |30/12/23 \W2023/10288994
NW6005 South Jn 0030 Sat Drainage Work
NW6009 i i 1m66¢h and 2m35ch
Ordsall Lane Jn All Lines Possession  |30/12/23 \W2023/10289081
0030 Sat In Connection With Isolation
Windsor Bridge |Walkden All Lines Possession  |30/12/23 02/01/24 f;gzﬁeamngnlt; 46¢ch
Deal Street Jn Ordsall Lane Jn All Lines Possession |31/12/23 31/12/23 Drainage Work
0040 Sun 0725 Sun 190m38ch and 2m6ch
Manchester Windsor Bridge All Lines Possession |31/12/23 31/12/23
Victoria West Jn  |South Jn 0040 Sun  |0725 Sun
Ordsall Lane Jn  |Eccles All Lines Possession  |31/12/23 31/12/23
0040 Sun 0725 Sun
Water Street Jn  |Burnden Jn All Lines Possession |31/12/23 31/12/23
0040 Sun 0725 Sun
Deal Street Jn All Lines Possession  |31/12/23 31/12/23
0040 Sun  |0725 Sun
Deal Street Jn Windsor Bridge All Lines Possession  |31/12/23 02/01/24
South Jn Al Lines 0725 Sun 0200 Tue
Ordsall Lane Jn  |Burnden Jn All Lines Possession |31/12/23 02/01/24
0725 Sun {0200 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2023/3778789 |LN3201 iShefﬁeld South Jn  |Up Main Possession  |31/12/23 W2023/10216310
LN736 - 0015 Sun Track Maintenance
LN804 Down Main
LN807 Dore South Jn Dore West Jn Up Dore Curve Possession |31/12/23 31/12/23
LN808 Down 0015 Sun  |1530 Sun Permanent Way Inspection
LN868 _ _ i i 146mO0ch and 162m56¢ch
NW9001 |Dore StationJn |Earles Sidings SB  |Up Main/Up Possession |31/12/23 31/12/23 \W2023/10213740
Manchester 0015 Sun  |1530 Sun URFDO Inspections
Dore Station Jn  |Earles Sidings SB Possession  |31/12/23 31/12/23 e
0015 S 1530 S \W2023/10281477
un un S&T Maintenance
157m60ch and 159m20ch
Heeley Heeley Up Heeley loop Possession |31/12/23 31/12/23 ‘Iv'vezc(:]i?c/: 2&2:59:13&0'1
0015Sun 1530 Sun 157m60ch and 158m60ch
Sheffield South Jn|Sheffield South Jn  |Down Heeley Possession [31/12/23  |31/12/23 W2023/10261825
Loop 0015 Sun  |1530 Sun Major Projects
153m73ch and 165m16ch
Grindleford Grindleford Down Sidings Sidings 31/12/23 31/12/23
Possession 10015 Sun 1530 Sun
Brightside Station |Wincobank Jn Up West Slow Possession  |31/12/23 31/12/23
Jn Down 0040 Sun  |0740 Sun
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |31/12/23 31/12/23
South Jn Down Main 0040 Sun  |0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |31/12/23 31/12/23
Down 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Platform 1 Possession  |31/12/23 31/12/23
Down Through 0040 Sun  |0740 Sun
Platform 2
Platform 5
Platform 8
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |31/12/23 31/12/23
(W) Down 0040 Sun  |0740 Sun
Nunnery Main Line |Down Worksop Possession |31/12/23 31/12/23
Jn Up Worksop 0040 Sun  |0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778789 Chesterfield Chesterfield Chesterfield Down |Sidings 31/12/23 31/12/23
Continued South Jn Sidings Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 31/12/23 31/12/23
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dronfield Sheffield South Jn  |Down Main Possession  |31/12/23 31/12/23
Up Main 0740 Sun 1530 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754422 |MD101 Euston Park Street Tunnels |Line X Possession |06/01/24 07/01/24
MD120 0930 Sat {0040 Sun
MD145
Euston Camden Jn Possession |06/01/24
0930 Sat
Possession |06/01/24
0930 Sat
Euston Euston Up Sidings 1 & 2 |BLOCKED To|06/01/24 07/01/24
A/C Electric  |0930 Sat (1830 Sun
Trains
Camden Jn Camden Jn Up Slow Possession |07/01/24 07/01/24
0040 Sun  |0645 Sun
Euston Camden Jn Lines B, C, D & E |Possession |07/01/24 07/01/24
0040 Sun  |0645 Sun
Camden Jn South Line X Possession |07/01/24 07/01/24
0040 Sun 0645 Sun
Euston Platforms 8 to 14 |Possession |07/01/24 07/01/24
0040 Sun 0645 Sun
Camden Jn South Hampstead  |Down and Up DC |BLOCKED to |07/01/24 07/01/24
Electric DC and Dual |0040 Sun |0610 Sun
Voltage
Electric
Trains
Primrose Hill Camden Jn Down and Up BLOCKED to |07/01/24 07/01/24
(closed) site of North London DC |DC and Dual |0040 Sun 0610 Sun
Electric Voltage
Electric
Trains
Camden Carriage (Camden Carriage  |All Sidings BLOCKED To|07/01/24 07/01/24
Sidings Sidings A/C Electric  |0050 Sun 0550 Sun
Trains
Euston Park Street Tunnels |Line X Possession |07/01/24 07/01/24
0645 Sun  |1830 Sun
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Week

41 - Continued

Possession Ref |[LOR

R

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

:

P2023/3835746 |MD101 Drayton Road Hanslope South Jn  |Down and Up Fast|Possession |06/01/24 06/01/24
MD105 Junction 0001 Sat  |0600 Sat
Knowilhill Jn Milton Keynes North |Reversible Fast |Possession |06/01/24 06/01/24
Jn 0001 Sat  |0600 Sat
P2023/3754450 |[MD101  |[Weedon. . |Hillmorton Jn Down and Up Possession  |06/01/24
Main 2210 Sat
Ashton OHNS Weedon Down and Up BLOCKED To|06/01/24 08/01/24
Main AIC Electric 2210 Sat (0500 Mon
Trains
Hanslope North  |Hillmorton Jn Down and Up Possession |07/01/24 08/01/24
Jn Main 0015 Sun  |0500 Mon
Hanslope North  |Northampton South |Down and Up Possession |07/01/24 07/01/24
Jn Jn Northampton 0140 Sun  |0600 Sun
P2023/3760290 |MD101 iHillmorton Jn Down and Up Possession |08/01/24  |09/01/24
Main 2300 Mon 0600 Tue (7 hrs)
P2023/3760292 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |09/01/24 10/01/24
Main 2300 Tue |0600 Wed (7 hrs)

TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS TO MILTON KEYNES PLATFORMS 4,
5 AND 6.

\W2023/10287241
Structures Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779284 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  |09/01/24 09/01/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |09/01/24 09/01/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire)  |{JnNo.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. *+
NWS009 Nuneaton North  |Colwich Jn Down Trent Valley |Possession 09/01/24 09/01/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jan Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 09/01/24 09/01/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/01/24 09/01/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/01/24 09/01/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|09/01/24 09/01/24
Electric 0010 Tue |0530 Tue
Trains
P2023/3776224 |MD101 Willesden Willesden Carriage [Shed Roads 1 to 4|Sidings 06/01/24 06/01/24 RBS block potentially allows access.
MD136 Carriage Shed Servicing Shed Possession {1130 Sat 2000 Sat
South SB (south end) NORTH END WORKING, ECS TO RUN VIA
Willesden Carriage |Cripple Sidings Sidings 06/01/24 06/01/24 WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT
Shed South SB Possession  |1130 Sat 2000 Sat SOUTHEND OF DEPOT. NO ACCESS TO/FROM
STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO
ACCESS SOUTHEND OF SHEDS 1 TO 4 AND
CRIPPLE SIDINGS. PANTOGRAPHS TO BE
LOWERED ON ABOVE SIDINGS/LINES.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3773210 |[EA1310 |Kensal GreenJn |Acton Wells Jn Down and Up Possession |06/01/24 07/01/24 NO ARL NLL SERVICES BETWEEN RICHMOND \W2023/10049256
EA1330 North London 0040 Sat 0100 Sun I/AND GOSPEL OAK SAT AND SUN Track Maintenance
EA1360 - _ , _ ARL TO SHUNT AT GOSPEL OAK JN (AC-2BTO  0m5ch and 2m70ch
GW130 Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  |06/01/24 08/01/24 BE LIVE) \W2023/10049257
MD120 Jn High Level 0040 Sat 0305 Mon ARL ECS TO RUN VIA PRIMROSE HILL OR VIA URFDO Inspections
MD150 i i i i i _ NEW LINES TO KENSAL GREEN JN (AC-2C, AC-  |om43ch and 2m70ch
MD155 Willesden High  |Willesden High Level \Willesden Turn Sidings 06/01/24 08/01/24 1D TO BE LIVE) W2023/10207130
MD160 Level Jn Jn Back Siding Possession |0040 Sat  |0305 Mon P & D Maintenance
ER
MD165 ) cion Wells Jn |Acton Central Down and Up BLOCKED To|06/01/24  |07/01/24 FREIGHT SERVICES TO RUN VIA CITY LINES TO im70ch and 2m70ch
MD167 North London Electric GOSPEL OAK AND THE T&H (DIESEL ONLY) \W2023/10114339
SW230 T 0040 Sat 0305 Sun ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW s Tamping
SW240  fensal Green n |Kensal Green Jn Up NLL BLOCKED To|06/01/24  |08/01/24 ‘(])’\,l\l {B.QEI\SIE,S. AND CLAPHAM JN TO BE AVAILABLE oma0ch and 1m20ch
Down and Up City ﬁzlcrtlgc 0040 Sat 0305 Mon
DIESEL ONLY FREIGHT VIA ACTON WELLS JN
West London Jn |Acton Wells Jn Down and Up BLOCKED To|06/01/24 07/01/24 0040 SAT TO 0100 SUN AND FROM 0120 MON
(Willesden) South West Electric 0040 Sat 0305 Sun
Trains CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL
Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |07/01/24 08/01/24 - v G ©
Wharf Branch 0100 Sun 0120 Mon WDA: Kew Curve
Acton Wells Jn |Acton East Down and Up Possession |07/01/24 08/01/24 U“”‘”F’ Union CanaI_WheeI Timbers
Poplar 0100 Sun 10120 Mon WDA: Acton Re-Rail
Track: Acton Central Up, survey
Neasden Jn Down and Up Possession |07/01/24  |08/01/24 Maintenance: NLL cyclic type 19
0100 Sun 10120 Mon Maintenance: Acton Wells Jn S&C tamp
Kensal Green Jn |Gunnersbury Jn Down North Possession |07/01/24 08/01/24
London/Down/Do 0100 Sun  |0120 Mon
n Richmond
Up
Richmond/Up/Up
North London
Kew East Jn New Kew Jn Down and Up Kew|Possession |07/01/24 08/01/24
Spur 0100 Sun {0120 Mon
South Acton Jn  |Old Kew Jn Down Kew/Down |Possession |07/01/24 08/01/24
Branch 0100 Sun {0120 Mon
Up Kew/Up
Branch
West London Jn  |Acton Wells Jn Down and Up Possession |07/01/24 08/01/24
(Willesden) South West 0100 Sun  |0120 Mon
Kensal Green Jn |Acton Wells Jn Down and Up Possession |08/01/24 08/01/24
North London 0120 Mon  |0305 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3763137 |[EA1180 |Camden Road Camden Road North London Possession |07/01/24 07/01/24 NLL CYCLIC TYPE 7C (ROTR) 'W2023/10019071
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun Track Maintenance
EA1320 1m3ch and 3m20ch
EA1340 |Camden Road Highbury and Down North Possession |07/01/24 07/01/24 \W2023/10019049
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun Patrolling
LN115 Up North London 3m70ch and 3m5ch
MD145 Reversible W2023/10019048
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |07/01/24 07/01/24 Patrolling
Jn Canonbury 0045 Sun  |0850 Sun 1m2ch and 3m70ch
Cedar Jn Cedar Jn Silo Curve Possession |07/01/24 07/01/24 Yﬁgéﬁﬁ?}g;igszns
0045 Sun 0850 Sun 1m3ch and 3m20ch
Gospel Oak Jn  |Camden Road West [Down and Up Possession |07/01/24  [07/01/24 W2023/10018248
Jn North London 0045 Sun 0850 Sun S&T Maintenance
4m5ch and 5m10ch
Lea Jn High Meads Jn Down and Up Lea |Possession |07/01/24 07/01/24 'W2023/10019051
Curve 0045 Sun {0850 Sun S&T Maintenance
- - - 4Am5ch and 5m10ch
Navarino Road Jn |Reading Lane Jn Graham Road Possession |07/01/24 07/01/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |07/01/24 07/01/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |07/01/24 07/01/24
Jn West Loop 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2023/3751022 |MD301 Brandon HABD |Canley Down and Up Possession 08/01/24
MD405 Coventry/Fast/Mai 0525 Mon
MD410 n
Coventry North Jn|Coundon Road LC  |Down and Up Possession 08/01/24
(CCTV) Bedworth 0525 Mon
Possession 08/01/24
0525 Mon
Coventry South  [Coventry North Jn  |Platform 4/ Up & |Possession |07/01/24 08/01/24
Jn Down Slow 0040 Sun  |0525 Mon
Kenilworth North |Coventry South Jn  |Up & Down Possession 08/01/24
Jn Kenilworth / Down 0525 Mon
and Up Kenilworth
Coventry Coventry Platforms 1,2,3,4 |BLOCKED To 08/01/24
A/C Electric 0525 Mon
Trains
Coventry North Jn|Coventry North Jn  |Kemp Sidings BLOCKED To 08/01/24
(Coventry Yard) |A/C Electric 0450 Mon
Trains
P2023/3820061 |[MD301 Brandon HABD |Canley Down Possession  |09/01/24 09/01/24 \Work Content: PLTR: FUW- Marston Hall & Coventry
MD405 Coventry/Fast/Mai 0140 Tue |0610 Tue South
MD410 n
Up TRAINS TO BE DIVERTED
Coventry/Fast/Mai
n RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2023/3753591 |MD301 Adderley Park Birmingham New Down and Up Possession |07/01/24 07/01/24 'Work Content: OCR: Wiring
MD306 Street Coventry/Stour 0035 Sun  |1235 Sun
MD501 TRAINS TO STABLE IN PLATFORMS 3, 4,5 & 11
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |07/01/24 07/01/24 STABLED UNITS TO HAVE PANTAGRAPHS
Chord 0035 Sun  |1235 Sun LOWERED AND LOCKED.
Landor Street Jn |Birmingham New Down and Up Possession |07/01/24 07/01/24
Street Derby 0035 Sun (1235 Sun
Proof House Jn  |Aston South Jn Down and Up Possession |07/01/24 07/01/24
Vauxhall 0035 Sun (1235 Sun
St. Andrews Jn  |Grand Jn Down and Up & |Possession |07/01/24 07/01/24
Down Camp Hill 0035 Sun  |1235 Sun

Electronic Copy - Uncontrolled when printed

Page

55




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765000 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/01/24 08/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2310 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/01/24 08/01/24 OR AFTER POSSESSION.
GW277 Avoiding 2310 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/01/24 08/01/24
MD736 Jn Didcot West Curve 2310 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/01/24 08/01/24
Jn 2310 Sun 0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/01/24 08/01/24
2310 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/01/24 08/01/24
Kennington Goods 2310 Sun 0445 Mon
Loops
Morris Cowley GF  |Single Possession |07/01/24 08/01/24
2310 Sun (0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession  |07/01/24 08/01/24
2310 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/01/24 08/01/24
2310 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/01/24 08/01/24
North Jn Turnback Line 2310 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/01/24 08/01/24
South Jn Relief 2310 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/01/24 08/01/24
Jn 2310 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/01/24 08/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/01/24 08/01/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |08/01/24 08/01/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |08/01/24 08/01/24
Bletchley 0040 Mon 0445 Mon
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3760545 |NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |07/01/24 08/01/24 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |07/01/24 08/01/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun (0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2023/3743433 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |06/01/24 08/01/24 Northern shunt ECS around Burnden Jn for trains
NW6005 South Jn 0030 Sat 0200 Mon terminating at Bolton from the north.
NwW6009
Ordsall Lane Jn  |Moses Gate Jn All Lines Possession |06/01/24 08/01/24 Work Content
0030 Sat 0200 Mon (48 hrs) CD DOT: Install UTX
. . . . PLTR: Clifton Stn Drainage
Windsor Bridge |Walkden All Lines Possession  |06/01/24 08/01/24
North Jn 0030 Sat  |0200 Mon
P2023/3743449 |[NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |07/01/24 08/01/24 WORK CONTENT
NwW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  |07/01/24 08/01/24 CRSA: Drainage Hindley (Subject to integration with
0005 Sun  |0500 Mon project work)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3772274 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |07/01/24 07/01/24 MAINTENANCE | SHEFFIELD STATION [DOWN
hre Down Through 0001 Sun 1000 Sun SIDE] | 1 OF 2
LN804 Platform 2 BETWEEN 0001 SUN TO 0040 SUN AND
LN807 latf BETWEEN 0740 SUN TO 1000 SUN
LN808 Platform 2c PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN868 Washer Shunt TRAINS
NW9001 Spur DOWN THROUGH LINE TO BE KEPT CLEAR OF
Down Main STABLED TRAINS
: . DOWN STATION SIDING TO BE KEPT CLEAR OF
Sheffield South Jn  |Down Heeley Possession [07/01/24 07/01/24 STABLED TRAINS
Loop 0001 Sun {1000 Sun PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic&\?:]n SStanon g?;zzzsmn 07/01/24 07/01/24 PLATFORM 2C TO BE KEPT CLEAR OF STABLED
9 0001 Sun 1000 Sun TRAINS DOWN SIDING
Brightside Station |Wincobank Jn Up West Slow Possession |07/01/24 07/01/24 THE FOLLOWING PLATFORMS/SIDINGS ARE
n Down 0040 Sun 10740 Sun AVAILABLE FOR STABLING PLATFORMS 3, 4,5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Chesterfield Holmes Jn LC CCTV |Up Main Possession |07/01/24  |07/01/24 FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
South Jn . 0040 Sun 0740 Sun SPUR LINE
Down Main NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn Dore West Jn Up Dore Curve Possession |07/01/24 07/01/24 ?Sgg(féﬁgb@rGEWASHER/SHUNT SPUR
Down 0040 S 0740 S
un un EMR SERVICES DIVERTED VIA BARROWHILL
Dore Station Jn  |Dore West Jn Down/Up Possession |07/01/24  |07/01/24 FREIGHT DIVERTED VIA BARROWHILL
Manchester 0040 Sun  |0740 Sun NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION
Dore West Jn Earles Sidings SB  |Down Possession |07/01/24 07/01/24
Manchester/Down 0040 Sun  |0740 Sun BETWEEN 0040 SUN TO 0740 SUN
Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Up Main/Up PLACE WITHIN THE STATION LIMITS
Manchester NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Possession |07/01/24 07/01/24 ATTERCLIFFE
0040 Sun  |0740 Sun NO ACCESS TO PLATFORMS 1 & 2 AT
_ I _ _ CHESTERFIELD
Mill Race Jn Brightside Station Jn |Up East Slow Possession |07/01/24 07/01/24 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Down 0040 Sun 0740 Sun
- - - NORTHERN
Sheffield South Jn|Sheffield North Jn Platform 3 Possession [07/01/24 07/01/24 2570 AND 2573 TO TERMINATE/START AT DORE
Platform 4 0040 Sun /0740 Sun 2572 TO BE RETIMED LATER AFTER THE
POSSESSION
Platform 6
Platform 5 TPE
1B68 TO BE CANCELLED
Platform 7
Platform 8 EMR
5C06, 5C09 TO BE DIVERTED VIA BARROWHILL
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |07/01/24 07/01/24
(W) Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3772274 Chesterfield Chesterfield Chesterfield Down |Sidings 07/01/24 07/01/24
Continued South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford Grindleford Down Sidings Sidings 07/01/24 07/01/24
Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 07/01/24 07/01/24
No.1 Possession 0040 Sun  |0740 Sun
Up Station Siding
No.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3756848 |[EA1310 |Camden Jn Kensal Green Down and Up Possession |13/01/24 15/01/24 \W2023/10281535
EA1320 Tunnels Slow 0130 Sat (0500 Mon Patrolling
MD101 i i i 0m68ch and 4mOch
MD120 Kilburn High Road  |Down and Up DC |Possession |13/01/24 15/01/24
MD145 Electric 0130 Sat 0500 Mon
Camden Road Camden Jn Down and Up Possession |13/01/24 15/01/24
West Jn North 0130 Sat (0500 Mon
London/Primrose
Hill
Kilburn High Road |Kilburn High Road |Up & Dn Goods |Possession |13/01/24 15/01/24
Loop 0130 Sat (0500 Mon
Park Street Camden Jn Line C Possession |13/01/24 14/01/24
Tunnels Line B 0130 Sat  |0050 Sun
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |13/01/24 15/01/24
DC Electric 0130 Sat  |0500 Mon
Euston Euston Platforms 8 to 11 |BLOCKED To|13/01/24 15/01/24
D/C Electric  |0130 Sat (0430 Mon
Trains

Up North London
Reversible

Euston Camden Jn Line A Possession |13/01/24 14/01/24
0930 Sat (1830 Sun
Euston Platforms 1 To 7 |Possession |13/01/24 14/01/24
0930 Sat 1830 Sun
Park Street Tunnels |Line X Possession [13/01/24 14/01/24
0930 Sat  |0050 Sun
Euston Euston Up Sidings 1 & 2 |BLOCKED To|13/01/24 14/01/24
A/C Electric  |0930 Sat  |1830 Sun

Trains
Camden Jn Kensal Green Down and Up Fast|Possession |14/01/24 14/01/24
Tunnels 0050 Sun  |0645 Sun
Camden Road York Way North Jn  |North London Possession |14/01/24 14/01/24
Central Jn Incline 0050 Sun  |0800 Sun
Camden Road Caledonian Road Down North Possession |14/01/24 14/01/24
East Jn and Barnsbury London Relief 0050 Sun  |0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3756848 Camden Road York Way South Jn |CTRL/NLL Possession (14/01/24 14/01/24
Continued Incline Jn Connection Line 0050 Sun  |0800 Sun
Camden Road Caledonian Road Down and Up Possession |14/01/24 14/01/24
West Jn and Barnsbury North London 0050 Sun  |0800 Sun
Euston Camden Jn Lines B, C, D & E |Possession |14/01/24 14/01/24
0050 Sun 0645 Sun
Camden Jn South Line X Possession |14/01/24 14/01/24
0050 Sun  |0645 Sun
Euston Platforms 8 to 14 |Possession [14/01/24 14/01/24
0050 Sun  |0645 Sun
Gospel Oak Camden Road West |Down and Up Possession |14/01/24 14/01/24
Jn North London 0050 Sun  |0800 Sun
Silo Curve Jn Cedar Jn Silo Curve Possession [14/01/24 14/01/24
0050 Sun  |0800 Sun
Camden Carriage |(Camden Carriage All Sidings BLOCKED To|14/01/24 14/01/24
Sidings Sidings A/C Electric  |0050 Sun  |0550 Sun
Trains
Euston Park Street Tunnels |Line X Possession |14/01/24 14/01/24
0645 Sun  |1830 Sun
Park Street Camden Jn Line B Possession [14/01/24 15/01/24
Tunnels Line C 0645 Sun (0500 Mon
Park Street Camden Jn Line A Possession [14/01/24 14/01/24
Tunnels 1830 Sun 2350 Sun
Euston Camden Jn Line A Possession |14/01/24 15/01/24
2350 Sun (0500 Mon
Euston Platforms 1 To 7 |Possession [14/01/24 15/01/24
2350 Sun (0500 Mon
Park Street Tunnels |Line X Possession |14/01/24 15/01/24
2350 Sun  |0500 Mon
Euston Euston Up Sidings 1 & 2 |BLOCKED To|14/01/24 15/01/24
A/C Electric  |2350 Sun  [0500 Mon
Trains
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\ Work Type

Possession Ref |[LOR

B

End Traffic Remarks

Location from Location to Blocked Line Protn Type | Start
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3740320 |MD101 Nuneaton North  |Curborough Jn Up Trent Valley  |Possession |13/01/24 13/01/24
MD345 Jn Fast 2140 Sat 2340 Sat
MD355 Up Trent Valley
NwW1001 Slow
NW1004 Possession
NW5009
Hartshill Sidings |Colwich Jn (inc.) Up Stafford/Up Possession (13/01/24 14/01/24
(former site of) Fast/Up Trent 2240 Sat  |0900 Sun
Valley Fast
Meaford Crossing Down Trent Valley |Possession |13/01/24 15/01/24
LC (CCTV) Fast/Down Main 2240 Sat  [0525 Mon
Up Main / Up Slow
/Up TV Slow
Rugeley Town Rugeley Trent Valley |Down and Up Possession 15/01/24

Cannock / Up &
Down Cannock

0525 Mon

Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|13/01/24 15/01/24
AIC Electric 2340 Sat 0525 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|13/01/24 15/01/24
Cannock /Up & |A/C Electric {2340 Sat  |0525 Mon
Down Cannock | Trains
Hartshill Sidings |Stafford Trent Valley |Down TV Slow / |Possession |14/01/24 15/01/24
(former site of)  |In No.1 Down Stafford / 0900 Sun  |0525 Mon
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley |Down Stafford Possession 15/01/24
(Staffordshire) Jn No.1 Slow 0525 Mon
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession 15/01/24
Jn No.1 0525 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3803080 |[MD101 Colwich Jn Meaford Crossing Down and Up Possession |15/01/24 16/01/24 2200 MON TO 0015 TUE
NW1005 LC (CCTV) Main 2200 Mon |0015 Tue TRAINS TO BE DIVERTED VIA STAFFORD AND
NW5008 STOKE OR CREWE.
NW5009 |Bradwell Jn Longport Up Goods Loop  |Possession |16/01/24 16/01/24
NwW5012 0015 Tue |0550 Tue 0015 TUE TO 0550 TUE
. . TRAINS TO BE DIVERTED VIA CREWE AND
Colwich Jn Congleton Down and Up Possession |16/01/24  |16/01/24 WILMSLOW.
Main / Stoke 0015 Tue 0550 Tue NO ACCESS MARCROFT ENGINEERING SIDINGS,
Grange Jn Stoke North Jn Up Goods Possession |16/01/24 16/01/24 BS\TVTVE;S%I\?G%%!T_%?V&PN(%JAFRR%I éﬁ?%ﬁggﬁ
0015 Tue 0550 Tue NORTHERN TRAINS NO OVERNIGHT STABLING
Kidsgrove Jn Kidsgrove Down and Up Possession |16/01/24 16/01/24 AT STOKE STATION, ECS TO BE OUTSTABLED.
Crewe Branch 0015 Tue  |0550 Tue
Newcastle Jn Grange Jn Down Goods Possession  |16/01/24 16/01/24
0015 Tue  |0550 Tue
Sideway Jn Stoke Jn Down Passenger |Possession |16/01/24 16/01/24
Loop 0015 Tue  |0550 Tue
Stoke Jn Stoke Jn Down and Up Possession |16/01/24 16/01/24
Derby 0015 Tue 0550 Tue
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession  |16/01/24 16/01/24
0015 Tue  |0550 Tue
Stone Stone Jn Down and Up Possession |16/01/24 16/01/24
Norton Bridge 0015 Tue |0550 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3847333 |MD101 Colwich Jn Meaford Crossing Down and Up Possession |16/01/24 17/01/24 2200 TUE TO 0015 WED
NW1005 LC (CCTV) Main 2200 Tue |0015 Wed TRAINS TO BE DIVERTED VIA STAFFORD AND
NW5008 STOKE OR CREWE.
NW5009 |Bradwell Jn Longport Up Goods Loop  |Possession |17/01/24 17/01/24
NwW5012 0015 Wed (0550 Wed 0015 WED TO 0550 WED
. . TRAINS TO BE DIVERTED VIA CREWE AND
Colwich Jn Congleton Down and Up Possession |17/01/24  |17/01/24 WILMSLOW.
Main / Stoke 0015 Wed 0550 Wed NO ACCESS MARCROFT ENGINEERING SIDINGS,
Grange Jn Stoke North Jn Up Goods Possession |17/01/24 17/01/24 BgsvﬁvEggkﬁG%%!T_giéPNgé{\TmFRRDEl éﬂ?%’;ﬁgﬁ.
0015 Wed 0550 Wed NORTHERN TRAINS NO OVERNIGHT STABLING
Kidsgrove Jn Kidsgrove Down and Up Possession |17/01/24 17/01/24 AT STOKE STATION, ECS TO BE OUTSTABLED.
Crewe Branch 0015 Wed |0550 Wed
Newcastle Jn Grange Jn Down Goods Possession |17/01/24 17/01/24
0015 Wed |0550 Wed
Sideway Jn Stoke Jn Down Passenger |Possession |17/01/24 17/01/24
Loop 0015 Wed |0550 Wed
Stoke Jn Stoke Jn Down and Up Possession |17/01/24 17/01/24
Derby 0015 Wed |0550 Wed
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession |17/01/24 17/01/24
0015 Wed |0550 Wed
Stone Stone Jn Down and Up Possession |17/01/24 17/01/24
Norton Bridge 0015 Wed (0550 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3847335 |MD101 Colwich Jn Meaford Crossing Down and Up Possession |17/01/24 18/01/24 2200 WED TO 0015 THU
NW1005 LC (CCTV) Main 2200 Wed |0015 Thu TRAINS TO BE DIVERTED VIA STAFFORD AND
NW5008 STOKE OR CREWE.
NW5009 |Bradwell Jn Longport Up Goods Loop  |Possession |18/01/24 18/01/24
NwW5012 0015 Thu |0550 Thu 0015 THU TO 0550 THU
. . TRAINS TO BE DIVERTED VIA CREWE AND
Colwich Jn Congleton Down and Up Possession |18/01/24  |18/01/24 WILMSLOW.
Main / Stoke 0015 Thu 0550 Thu NO ACCESS MARCROFT ENGINEERING SIDINGS,
Grange Jn Stoke North Jn Up Goods Possession |18/01/24 18/01/24 BgsvﬁvEggkﬁG%%!T_giéPNgé{\TmFRRDEl éﬂ?%’;ﬁgﬁ.
0015 Thu 0550 Thu NORTHERN TRAINS NO OVERNIGHT STABLING
Kidsgrove Jn Kidsgrove Down and Up Possession |18/01/24 18/01/24 AT STOKE STATION, ECS TO BE OUTSTABLED.
Crewe Branch 0015 Thu  |0550 Thu
Newcastle Jn Grange Jn Down Goods Possession |18/01/24 18/01/24
0015 Thu |0550 Thu
Sideway Jn Stoke Jn Down Passenger |Possession |18/01/24 18/01/24
Loop 0015 Thu  [0550 Thu
Stoke Jn Stoke Jn Down and Up Possession |18/01/24 18/01/24
Derby 0015 Thu  |0550 Thu
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession |18/01/24 18/01/24
0015 Thu (0550 Thu
Stone Stone Jn Down and Up Possession |18/01/24 18/01/24
Norton Bridge 0015 Thu |0550 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3847336 |MD101 Colwich Jn Meaford Crossing Down and Up Possession |18/01/24 19/01/24 2200 THU TO 0015 FRI
NW1005 LC (CCTV) Main 2200 Thu |0015 Fri TRAINS TO BE DIVERTED VIA STAFFORD AND
NW5008 STOKE OR CREWE.
NW5009 |Bradwell Jn Longport Up Goods Loop  |Possession |19/01/24 19/01/24
NwW5012 0015 Fri 0550 Fri 0015 FRI TO 0550 FRI
. . TRAINS TO BE DIVERTED VIA CREWE AND
Colwich Jn Congleton Down and Up Possession |19/01/24  |19/01/24 WILMSLOW.
Main / Stoke 0015 Fri 0550 Fri NO ACCESS MARCROFT ENGINEERING SIDINGS,
Grange Jn Stoke North Jn Up Goods Possession |19/01/24 19/01/24 BS\TV'T“E;SI[&G%%!T%?\‘&PN&¥AFRRDEI éﬂ?%’;ﬁgﬁ.
0015 w0550 Fi NORTHERN TRAINS NO OVERNIGHT STABLING
Kidsgrove Jn Kidsgrove Down and Up Possession  |19/01/24 19/01/24 AT STOKE STATION, ECS TO BE OUTSTABLED.
Crewe Branch 0015 Fri 0550 Fri
Newcastle Jn Grange Jn Down Goods Possession |19/01/24 19/01/24
0015 Fri 0550 Fri
Sideway Jn Stoke Jn Down Passenger |Possession |19/01/24 19/01/24
Loop 0015 Fri 0550 Fri
Stoke Jn Stoke Jn Down and Up Possession |19/01/24 19/01/24
Derby 0015 Fri 0550 Fri
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession |19/01/24 19/01/24
0015 Fri 0550 Fri
Stone Stone Jn Down and Up Possession |19/01/24 19/01/24
Norton Bridge 0015 Fri 0550 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3779824 |[EA1310 |Kensal Green Jn |Acton Wells Jn Down and Up Possession 14/01/24 \W2023/10020892
EA1330 North London 0100 Sun Remove Rail Defects
EA1360 ; _ i _ i 5m20ch and 12m39ch
GW130 Mitre Bridge Jn  |Willesden High Level D_own and Up Possession 15/01/24 \W2023/10214671
MD120 Jn High Level 0305 Mon P & D Maintenance
MD150
MDise | Willesden High Willesden High Level Willesden Turn _|Sidings 13/01/24 |15/01/24 e aama9ch
MD160 |Leveldn Jn Back Siding Possession |0110 Sat (0305 Mon UREDO Inspections
mgigg Acton Wells Jn  |Acton Central Down and Up BLOCKED To 15/01/24 3m10ch and 12m39ch
SW240 North London Electric 0305 Mon
Trains
Kensal Green Jn |Kensal Green Jn Up NLL BLOCKED To 15/01/24
.. |Electric 0305 Mon
Down and Up City Trains
West London Jn |Acton Wells Jn Down and Up BLOCKED To 15/01/24
(Willesden) South West Electric 0305 Mon
Trains
Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |14/01/24 15/01/24
Wharf Branch 0100 Sun {0120 Mon
Acton Wells Jn  |Acton East Down and Up Possession |14/01/24 15/01/24
Poplar 0100 Sun  |0120 Mon
Neasden Jn Down and Up Possession |14/01/24 15/01/24
0100 Sun 0120 Mon
Kensal Green Jn |Richmond Down North Possession |14/01/24 15/01/24
London/Down/Dow| 0100 Sun 0120 Mon
n Richmond
Up
Richmond/Up/Up
North London
Network Rail / Gunnersbury Jn Eastbound District |Possession |14/01/24 15/01/24
LUL (District Line) Line 0100 Sun 0120 Mon
Boundary Westbound
District Line
Richmond Richmond Platforms 3-7 Possession |14/01/24 15/01/24
0100 Sun 0120 Mon
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |14/01/24 15/01/24
Branch 0100 Sun {0120 Mon
West London Jn |Acton Wells Jn Down and Up Possession |14/01/24 15/01/24
(Willesden) South West 0100 Sun  |0120 Mon
Kensal Green Jn |Acton Wells Jn Down and Up Possession  |15/01/24 15/01/24
North London 0120 Mon  |0305 Mon
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Possession Ref |[LOR Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type

Location from

:I

P2023/3779453

EA1320
MD145

Camden Road
West Jn

Camden Jn

Down and Up
North London
Electric
Down and Up
Primrose Hill

Possession

15/01/24
2300 Mon

NO ACCESS TO NLL TO/FROM CAMDEN
JN/CAMDEN ROAD

'Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU

P2023/3779454

EA1320
MD145

Camden Road
West Jn

Camden Jn

Down and Up
North London
Electric

Down and Up
Primrose Hill

Possession

16/01/24
2300 Tue

NO ACCESS TO NLL TO/FROM CAMDEN
JN/CAMDEN ROAD

'Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779415 |[EA1320 |Camden Road Camden Jn Down and Up Possession |17/01/24 18/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145 West Jn North London 2300 Wed 0500 Thu (50 hrs) JN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill Work Content:
PLTR: Primrose Hill FU
PLTR COT: Harlesden Jn FU
P2023/3779456 |[EA1320 |Camden Road Camden Jn Down and Up Possession |18/01/24 19/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145 West Jn North London 2300 Thu 0500 Fri (50 hrs) JN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU
P2023/3760851 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |14/01/24 14/01/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun  |0910 Sun SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |14/01/24 14/01/24 LONDON OVERGROUND WLL SERVICES WILL
S0500 Olympia Loop 0030 Sun (0910 Sun NOT RUN.
SW100
Kensington 0030 Sun 0910 Sun BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |14/01/24 14/01/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0030 Sun  |0910 Sun
Mitre Bridge Jn _ |Falcon J Up West London |P i 14/01/24  |14/01/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
fire Enca alcon “n B OO 030 5un 10910 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |14/01/24 14/01/24
(Willesden) West 0030 Sun 10910 Sun WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods
Willesden High Level |Down & Up High |Possession |14/01/24 14/01/24
Jn Level 0030 Sun  |0910 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession |14/01/24 14/01/24
(sw) Sheepcote Lane 0030 Sun {0910 Sun
North Pole Jn North Pole Reception Road |Sidings 14/01/24 14/01/24
International Depot Possession  |0030 Sun 0910 Sun
North Pole Jn North Pole Scrubs |Sidings 14/01/24 14/01/24
Lane Siding Possession  |0030 Sun 0910 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3750886 |MD301 Adderley Park Birmingham New Down and Up Possession  |14/01/24 14/01/24 Work Content:
MD306 Street Coventry/Stour 0035 Sun {0805 Sun (10 hrs) Birmingham DU: S&C Mtce Tamping - Proof House
MD320 Jn
MD325 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |14/01/24 14/01/24
MD330 Street Street 4,56 0035 Sun  |0805 Sun (10 hrs) 0035 SUN to 0805 SUN
MD501 No.1 Siding TRAINS TO STABLE IN PLATFORMS 7, 8, 11 & 12.
MD570 Platform 4c STABLED UNITS TO HAVE PANTAGRAPHS
MD575 LOWERED AND LOCKED.
Platforms 9 & 10
- 0035 SUN TO 1035 SUN
Galton Jn ggﬁ? andUp  |Possession égé%léM 01;1(/)%154 oh NO ACCESS TO BIRMINGHAM NEW STREET
un un (10hrs)  ISTATION FROM SOUTH DIRECTION.
University Down and Up Possession |14/01/24 14/01/24 L RAINS TO BE DIVERTED VIA SOHO ROAD AND
Gloucester
0035 Sun  |0805 Sun (10 hrs) STETCHEORD.
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |14/01/24 14/01/24
Chord 0035 Sun 0805 Sun (10 hrs)  |LM & XC TRAINS CAN NOT OPERATE BETWEEN
GRAND JN & ST ANDREWS JN (E.L.R SAG) MD575
Landor Street Jn |Birmingham New Down and Up Possession [14/01/24 14/01/24 FROM/TO TYSELEY L.M.D BECAUSE THIS
Street Derby 0035 Sun  |0805 Sun (10 hrs)  |POSSESSION IMPACTS THIS ROUTE.
Proof House Jn  |Duddeston Down and Up Possession [14/01/24 14/01/24 XC TO DIVERT VIA ACOCKS GREEN,
Vauxhall 0035 Sun  |0805 Sun (10 hrs) LEAMINGTON SPA, COVENTRY, STECHFORD,
: IASTON, SOHO TO BIRMINGHAM NEW STREET.
Soho East Jn Soho Curve North Jn |Up Soho Curve Possession |14/01/24 14/01/24
0035 Sun 0805 Sun (10 hrs) | M DIVERT VIA BIRMINGHAM MOOR STREET,
Soho North Jn Down Soho Curve |Possession |14/01/24 14/01/24 gl??xll_l\llzc\;(HRAEN?II\ISEls\I/E\S/EEEIIEEerALTON JN, SOHO TO
0035 Sun  |0805 Sun (10 hrs) '
Soho North Jn Soho Curve North Jn |Down Soho Possession  |14/01/24 14/01/24
Goods Loop 0035 Sun {0805 Sun (10 hrs)
Soho South Jn Soho East Jn (Inc) |Down and Up Possession |14/01/24 14/01/24
Soho 0035 Sun 0805 Sun (10 hrs)
St. Andrews Jn |Grand Jn Down and Up & |Possession |14/01/24 14/01/24
Down Camp Hill 0035 Sun  |0805 Sun (10 hrs)
Monument Lane |Monument Lane Up Through Siding|Sidings 14/01/24 14/01/24
Possession  |0035 Sun  |0805 Sun (10 hrs)
Barnt Green Jn  |Redditch All Lines BLOCKED To|14/01/24 14/01/24
A/C Electric  |0035 Sun 0805 Sun (10 hrs)
Trains
Birmingham New |Birmingham New Platforms 7 & 8 BLOCKED To|14/01/24 14/01/24
Street Street Platforms 11 & 12 #girfslecmc 0035 Sun  |0805 Sun (10 hrs)
Soho East Jn Soho Road OHNS  |Down Soho BLOCKED To|14/01/24 14/01/24
(Down Soho) Up Soho #;r:islectrlc 0035 Sun {0730 Sun (10 hrs)
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3750886 Soho Light Soho Light All Lines BLOCKED To|14/01/24 14/01/24
Continued Maintenance Maintenance Depot A/C Electric  |0035 Sun  |0730 Sun (10 hrs)
Depot Trains
University Bromsgrove All Lines BLOCKED To|14/01/24 14/01/24
A/C Electric  |0035 Sun 0805 Sun (10 hrs)
Trains
Adderley Park New Street South Down Possession |14/01/24 14/01/24
Tunnel Coventry/Stour 0805 Sun (1035 Sun (10 hrs)
Up Coventry/Stour
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |14/01/24 14/01/24
Chord 0805 Sun  |1035 Sun (10 hrs)
Grand Jn New Street South Down Derby Possession |14/01/24 14/01/24
Tunnel Up Derby 0805 Sun 1035 Sun (10 hrs)
Landor Street Jn |Grand Jn All Possession |14/01/24 14/01/24
0805 Sun 1035 Sun (10 hrs)
Proof House Jn  |Vauxhall Jn Down and Up Possession |14/01/24 14/01/24
Vauxhall 0805 Sun {1035 Sun (10 hrs)
St. Andrews Jn |Grand Jn Down and Up & |Possession |14/01/24 14/01/24
Down Camp Hill 0805 Sun 1035 Sun (10 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3765016 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/01/24 15/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/01/24 15/01/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/01/24 15/01/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/01/24 15/01/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/01/24 15/01/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |14/01/24 15/01/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [14/01/24 15/01/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/01/24 15/01/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/01/24 15/01/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/01/24 15/01/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/01/24 15/01/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/01/24 15/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/01/24 15/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/01/24 15/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/01/24 15/01/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |15/01/24 15/01/24
Bletchley 0040 Mon 0445 Mon
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3748693 |[MD701 Wembley Stadium|South Ruislip All Lines Possession |13/01/24 14/01/24 LUL TO NOTE
2315 Sat 0915 Sun
Services to start/terminate at West Ruislip & diversions
via Met Line
\Work Content: High Output: Rabournmead
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3760643 [NW1001 |Euxton Jn Farington Curve Jn  |Down and Up Possession |14/01/24 14/01/24 WORK CONTENT:
NW7011 Slow 0050 Sun  |0750 Sun L&C DU FARINGTON JN S&C TAMP (12hrs) PN
609A&B, 610A&B, 611A&B 743
Preston Ribble Jn Down & Up Fast |Possession |14/01/24 14/01/24
0050 Sun {1250 Sun
Farington Jn Lostock Hall Jn All Lines Possession |14/01/24 14/01/24
0050 Sun  |1250 Sun
P2023/3743617 |[NW5001 |Edgeley Jn No.1 |Slade Lane Jn Up Slow Possession |14/01/24 15/01/24 TPE: services divert via Romiley
NW5011 |SB Ub Fast 0040 Sun 0505 Mon
p Platforms 0 &€“ 2 at Stockport required blocked and
Stockport No. 2 |Edgeley Jn No.2 SB |Up Main Loop Possession |14/01/24 15/01/24 isolated. Platforms 3 & 4 can be open from the south
0040 Sun  |0505 Mon a€" BTET (until isolation sections are confirmed)
Slade Lane Jn Down Fast Possession |14/01/24 15/01/24 Work Content
Down Slow 0040 Sun 0505 Mon CRSA: PLTR Heaton Norris
P2023/3743487 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |13/01/24 15/01/24 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD DOT: Install UTX
NW6009 PLTR: Clifton Stn Drainage
Ordsall Lane Jn  |Moses Gate Jn All Lines Possession  [13/01/24 15/01/24
0030 Sat 0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession  [13/01/24 15/01/24
North Jn 0030 Sat 0200 Mon
P2023/3743483 |[NW6009 | Daisy Hill Wigan Station Jn All Lines Possession |14/01/24 15/01/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |14/01/24 15/01/24 CRSA: Drainage Hindley (Subject to integration with
0005 Sun  |0500 Mon project work)
P2023/3757089 |NW8013 |Hamilton Square |Rock Ferry All Lines Possession |14/01/24 15/01/24 WORK CONTENT
Jn 0055 Sun  |0500 Mon LIV DU: Green Lane Heavy Maintenance
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3756241 |LN3232 Possession |20/01/24
MD101 0010 Sat
MD232
MD233 Up Trent Valley
MD410 Fast
MD555 Down Trent Valley
Slow
Up Trent Valley
Slow

Rugby Trent
Valley Jn

Nuneaton OHNS All Lines

BLOCKED To
A/C Electric
Trains

20/01/24 22/01/24
0010 Sat  |0525 Mon

Nuneaton South Jn  |Down and Up

Bedworth

High Oaks Jn

Canal Farm Jn
Slow
Up Trent Valley
Fast
Up Trent Valley
Slow

Possession

Possession

Down Trent Valley

Possession

21/01/24
1000 Sun

20/01/24
2315 Sat

Hinckley

Down and Up
Hinckley/Arley

Abbey Jn (Inc.)

Possession

Midland Yard Jn

Nuneaton North
Chord

Canal Farm Jn

Possession

Nuneaton North
Jn

Abbey Jn Down and Up
Nuneaton Chord

Possession

Nuneaton South Jn |Up Relief

Possession

Nuneaton South
Jn

Nuneaton North Jn  [Down & Up
Platform

Possession
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Possession Ref |[LOR
P2023/3756241
Continued

Location to

\ Location from

I
T
EE
—

Blocked Line

E—
E—
|

—
—

Rugby Trent Canal Farm Jn

Valley Jn

Down Trent Valley
Fast / Down Trent
Valley

Down Trent Valley
Slow

Up Trent Valley
Fast

Up Trent Valley

Slow

Protn Type

Start

-l
o
—
o

s
—

End

Traffic Remarks

\ Work Type

Possession

21/01/24
1000 Sun

22/01/24
0525 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line \Protn Type \Start \ End Traffic Remarks \Work Type
P2023/3740321 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  |20/01/24 22/01/24
MD232 (Staffordshire) Jn No.1 Slow 0001 Sat  |0525 Mon
MD301
MD345
MD355
MD410
MD555
NW1001
NwW1002
NW1004 -
NW5008 Possession  |20/01/24
NW5009 0001 Sat
Stafford Trent Valley |Down TV Slow/ |Possession |20/01/24
Jn No.1 Down Stafford / 0001 Sat
Down Stafford
Fast
Polesworth Meaford Crossing Up Main / Up Slow|Possession |20/01/24 20/01/24
LC (CCTV) /Up TV Slow 0001 Sat  [2330 Sat
Stafford Trent Valley |Up Stafford Possession  |20/01/24 20/01/24
JnNo.1 Fast/Up 0001 Sat  |2330 Sat
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |20/01/24 22/01/24
Cannock / Up & 0001 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |20/01/24 22/01/24
Jn No.1 0001 Sat (0525 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To0|20/01/24 22/01/24
AJ/C Electric  |0001 Sat  |0525 Mon
Trains
Rugeley Town Rugeley Trent Valley [Down and Up BLOCKED To0|20/01/24 22/01/24
Cannock /Up & |A/C Electric  |0001 Sat  |0525 Mon
Down Cannock  |Trains
Canal Farm Jn Meaford Crossing Down Trent Valley |Possession |20/01/24 22/01/24
LC (CCTV) Fast/Down Main 2330 Sat  [0525 Mon
Up Main/Up
Slow/Up Trent
Valley Slow
Stafford Trent Valley |Down TV Slow/ |Possession |20/01/24 22/01/24
Jn No.1 Down Stafford / 2330 Sat  [0525 Mon
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3768985 |EA1150 Camden Road Highbury and Down North Possession {20/01/24 22/01/24 RAIL REPLACEMENT ROAD SERVICE IN 'W2023/10034013
EA1180 |EastJn Islington London Relief 0200 Sat 0045 Mon OPERATION. Patrolling
EA1310 Up North London ARL NLL SERVICES TO START/TERMINATE AT 1m2ch and 3m70ch
EA1320 Reversible CAMDEN ROAD ON SATURDAY. 'W2023/10050768
EA1325 Lea Jn Down and Up Possession {20/01/24 22/01/24 ARL NLL SERVICES TO START/TERMINATE AT Survey Work
EA1340 North London 0200 Sat  [0045 Mon GOSPEL OAK ON SUNDAY. 0m30ch and 3mO0ch
LN110 DALSTON JUNCTION AVAILABLE FOR ARL ELL  |W2023/10050629
LN115 Canonbury West |Highbury Vale Jn Up/Down Possession [20/01/24 22/01/24 SERVICES. RAIL REPLACEMENT ROAD SERVICE Survey Work
MD145  |Jn Canonbury 0200 Sat 0045 Mon TO OPERATE BETWEEN HIGHBURY AND 4m53ch and 3m0ch
S0400 _ _ _ DALSTON JUNCTION. W2023/10033955
nghbury and Dalston Junction Down and Up East|Possession 20/01/24 22/01/24 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 Patrolling
Islington London Line
9 0200 Sat  |0045 Mon AT STRATFORD. 3m70ch and 3m5ch
Navarino Road Jn|Reading Lane Jn Graham Road Possession [20/01/24  |22/01/24 \W2023/10259043
Curve 0200 Sat 0045 Mon $Eél\_/ll_§alDE FREIGHT SERVICES DIVERTED VIA Wheel Timber Renewal
' 5m13ch and 5m29ch
Camden Road Copenhagen Jn North London Possession |21/01/24 22/01/24 FELIXSTOWE FREIGHT SERVICES TO BE
Central Jn Incline 0100 Sun 10045 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
AND NUNEATON.
Cedar Jn Cedar Jn Silo Curve Possession |21/01/24 22/01/24
0100 Sun 10045 Mon NO ACCESS AVAILABLE TO THE CANONBURY
CTRL/NLL SINGLE.
Connection Line ; ACCESS AVAILABLE TO THE NLL INCLINE UNTIL
Gospel Oak Camden Road West |Down and Up Possession [21/01/24 22/01/24 0100 SUN.
Jn North London 0100 Sun {0045 Mon
- - - CD Structures: BOK143
Primrose Hlll Camden Road East |Up North Possession  |21/01/24 22/01/24 CD Structures: Bridge132A Cannonbury Station
(closed) site of  |Jn London/Down 0100 Sun  |0045 Mon Footbridge
NEortthon(éon \WDA: Structures Roman Way
(Eastbound) CD Track: Camden Road - Kentish Town Up Prep
Up North
London/Down
North London
(Westbound)
P2023/3775191 |EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession |21/01/24 21/01/24 NO TRAINS TO STABLE IN KENSAL GREEN W2023/10033894
MD150 High Level North London 0055 Sun  |0810 Sun TURNBACK SIDING Track Maintenance
MD155 i i 1m57ch and 5m32ch
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/01/24 21/01/24 NLL CYCLIC TYPE 9 ROTR W2023/10033895
Line 0055 Sun 0810 Sun URFDO Inspections
Willesden Suburban |Down and Up New|Possession |21/01/24 21/01/24 \%\?;507203?1%%(132812?120'1
Jn Line 0055 Sun {0810 Sun Patrolling
Kensal Green Jn [Kensal Green Jn Reverse Siding  [Sidings 21/01/24  |21/01/24 1m52ch and 2m55ch
Possession |0055 Sun (0810 Sun W2023/10080028
Drainage Inspection
Willesden Junction  |Willesden Sidings 21/01/24 21/01/24 1m60ch and 4m30ch
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775709 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/01/24 22/01/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE  |W2023/10225061
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS P & D Maintenance
MD155 i i 4m64ch and Om4ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |22/01/24 22/01/24 NO TRAINS TO STABLE IN KENSAL GREEN \W2023/10033896
Line 0045 Mon (0500 Mon TURNBACK SIDING Remove Rail Defects
Willesden Suburban |Down and Up New|Possession | 22/01/24 | 22/01/24 NLL CYCLIC TYPE 9 o O eoch
Jn Line 0045 Mon 0500 Mon URFDO Inspections
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession [22/01/24  |22/01/24 Lm57ch and Om45ch
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/01/24 22/01/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 22/01/24 22/01/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3765144 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/01/24 22/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/01/24 22/01/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/01/24 22/01/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/01/24 22/01/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |21/01/24 22/01/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |21/01/24 22/01/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [21/01/24 22/01/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/01/24 22/01/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/01/24 22/01/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/01/24 22/01/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/01/24 22/01/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/01/24 22/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/01/24 22/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/01/24 22/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/01/24 22/01/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/01/24 22/01/24
Bletchley 0040 Mon 0445 Mon
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3748767 |MD701 Wembley Stadium|South Ruislip All Lines Possession  |20/01/24 21/01/24
2315 Sat 0915 Sun
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3750360 |GW310 Evesham Wylds Lane Jn All Lines Possession  |22/01/24 23/01/24 'Work content: High Output: Worcester Sth
MD910 2110 Mon  |0510 Tue
XC services to divert via Spetchley / Bromsgrove
P2023/3750399 |GW310 Evesham Wylds Lane Jn All Lines Possession |23/01/24 24/01/24 'Work content: High Output: Worcester Sth
MD910 2110 Tue |0510 Wed
XC services to divert via Spetchley / Bromsgrove
P2023/3750400 |GW310 Evesham Wylds Lane Jn All Lines Possession  |24/01/24 25/01/24 'Work content: High Output: Worcester Sth
MD910 2110 Wed (0510 Thu
XC services to divert via Spetchley / Bromsgrove.
P2023/3750501 |GW310 Evesham All Lines Possession |25/01/24 26/01/24 'Work content: High Output: Worcester Sth
MD910 2110 Thu  |0510 Fri
XC services to divert via Spetchley / Bromsgrove
P2023/3760740 |NW1001 |Preston Lancaster South Jn |All Lines Possession |21/01/24 21/01/24
NW4001 0050 Sun  |1650 Sun
NW4005
P2023/3743513 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession {20/01/24 22/01/24 Northern shunt ECS around Burnden Jn for trains
NW6005 South Jn 0030 Sat  |0200 Mon terminating at Bolton from the north.
NwW6009
Ordsall Lane Jn  |Moses Gate Jn All Lines Possession {20/01/24 22/01/24 \Work Content
0030 Sat {0200 Mon (48 hrs) CD DOT: Install UTX
Windsor Bridge |Walkden All Lines Possession  |20/01/24 22/01/24
North Jn 0030 Sat (0200 Mon
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2023/3743504 |NW6009 | Daisy Hill Wigan Station Jn All Lines Possession  |21/01/24 22/01/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  |21/01/24 22/01/24 CRSA: Drainage Hindley (Subject to integration with
0005 Sun  |0500 Mon project work)
P2023/3744511 |[NW8013 |Hamilton Square |Rock Ferry All Lines Possession |20/01/24 22/01/24 WORK CONTENT
Jn 0055 Sat  |0500 Mon CD: OB3 MOLLINGTON STREET (2m 37ch)
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Possession Ref |[LOR Location from Location to \Blocked Line \Protn Type |Start End Traffic Remarks \ Work Type
P2023/3778809 |LN3201 |Dore South Jn Dore West Jn Up Dore Curve Possession  |20/01/24 22/01/24
LN736 Down 0015 Sat 0001 Mon
LN750
LN804 Possession  |20/01/24 22/01/24
LN807 0015 Sat  |0001 Mon
LN808
LN830
LN868 Up Main/Up
NW9001 Manchester
Grindleford Grindleford Down Sidings Sidings 20/01/24 22/01/24
Possession |0015 Sat (0001 Mon
Brightside Station Wincobank Jn Up West Slow Possession |21/01/24 21/01/24
Jn Down 0040 Sun  |0740 Sun
_Holmes Jn LC CCTV |Down Main Possession |21/01/24  [21/01/24
Up Main 0040 Sun 0740 Sun
Heeley Heeley Up Heeley loop  |Possession |21/01/24 21/01/24
0040 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession |21/01/24 21/01/24
Down 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Through Possession |21/01/24 21/01/24
Platform 2 0040 Sun 0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn |Down Heeley Possession |21/01/24 21/01/24
Loop 0040 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3778809 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession [21/01/24 21/01/24
Continued W) Down 0040 Sun  |0740 Sun
Woodburn Jn SB |Nunnery Main Line  |Down Worksop Possession  |21/01/24 21/01/24
(W) Jn Up Worksop 0040 Sun  |0740 Sun
Chesterfield Chesterfield Chesterfield Down [Sidings 21/01/24 21/01/24
South Jn Sidings Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 21/01/24 21/01/24
Sidings Possession  |0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
P2023/3758522 |LN808 Earles Sidings SB [New Mills South Jn  |All Lines Possession |20/01/24 21/01/24
NW9001 2310 Sat 1630 Sun
NW9003
Earles Sidings SB|Chinley North Jn All Lines Possession  |21/01/24 22/01/24
1630 Sun 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3756952 |MD101 Watford Junction Down and Up Fast|Possession |29/01/24
2220 Mon
Watford Junction |Hemel Hempstead |Down and Up Fast|Possession |30/01/24 30/01/24
0430 Tue |0620 Tue
P2023/3756893 |MD101
Watford Junction |Berkhamsted Down and Up Fast|Possession |30/01/24 31/01/24
2220 Tue  |0430 Wed
Watford Junction |Hemel Hempstead |Down and Up Fast|Possession |31/01/24 31/01/24
0430 Wed 0620 Wed
P2023/3756894 |MD101 Watford Junction Down and Up Fast|Possession |31/01/24
2220 Wed
Watford Junction |Hemel Hempstead |Down and Up Fast|Possession |01/02/24 01/02/24
0430 Thu 0620 Thu
P2023/3756895 |[MD101 Watford Junction Down and Up Fast|Possession |01/02/24
2220 Thu
Watford Junction |Hemel Hempstead |Down and Up Fast|Possession |02/02/24 02/02/24
0430 Fri 0620 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3768938 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |27/01/24 29/01/24 \W2023/10034276
EA1310 |Central Jn Incline 0200 Sat  |0400 Mon Patrolling
EA1320 i i 3m70ch and 3m5ch
EA1325 |Camden Road Highbury and Down North Possession |27/01/24 29/01/24 \W2023/10034152
LN110 East Jn Islington London Relief 0200 Sat  |0400 Mon Patrolling
LN115 Up North London 1m2ch and 3m70ch
MD145 Reversible
S0400 Lea Jn Down and Up Possession |27/01/24 29/01/24
North London 0200 Sat 0400 Mon
Canonbury West |Highbury Vale Jn Up/Down Possession |27/01/24 29/01/24
Jn Canonbury 0200 Sat  |0400 Mon
Cedar Jn Cedar Jn Silo Curve Possession |27/01/24 29/01/24
CTRL/NLL 0200 Sat  |0400 Mon
Connection Line
Gospel Oak Camden Road West |Down and Up Possession  |27/01/24 29/01/24
Jn North London 0200 Sat 0400 Mon
Highbury and Dalston Junction Down and Up East|Possession |27/01/24 29/01/24
Islington London Line 0200 Sat 0400 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |27/01/24 29/01/24
Curve 0200 Sat  |0400 Mon
Primrose Hill Camden Road East |Down and Up Possession |27/01/24 29/01/24
(closed) site of  |Jn North London Line 0200 Sat  |0400 Mon
Gospel Oak Hampstead Heath  |Down and Up BLOCKED To|27/01/24 29/01/24
North London Electric 0200 Sat 0400 Mon
Trains
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_ 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775192 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |28/01/24 28/01/24 NO TRAINS TO STABLE IN KENSAL GREEN W2023/10034204
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING Patrolling
MD155 i i 1m52ch and 2m55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/01/24 28/01/24 NLL CYCLIC TYPE 9 ROTR \W2023/10034265
Line 0055 Sun 0810 Sun Remove Rail Defects
Willesden Suburban |Down and Up New|Possession | 28/01/24 | 28/01/24 \1,\7;%72"3?1%%%2%%5Ch
Jn Line 0055 Sun 0810 Sun URFDO Inspections
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |28/01/24  |28/01/24 Lm57ch and Om45ch
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/01/24 28/01/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 28/01/24 28/01/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3751867 |MD301 Monmore Green |Bushbury Jn Down and Up Possession |28/01/24 29/01/24 \Work Content: OCR: Rewiring Wolverhampton Plats
MD320 Stour 0100 Sun 0500 Mon 1&2
MD365
MDS801 Portobello Jn Wolverhampton Down Heath Town |Possession |28/01/24 29/01/24 RAIL REPLACEMENT SERVICE TO OPERATE
(West Midlands) |Crane Street Jn Up Heath Town 0100 Sun  |0500 Mon BETWEEN TIPTON AND STAFFORD
WMT TO START AND TERMINATE AT TIPTON
Wolverhampton |Wolverhampton Platforms 1, 2, 3 |Possession |28/01/24 29/01/24 WMT TO STABLE IN WOLVERHAMPTON
0100 Sun  |0500 Mon PLATFORMS 4 & 5
gf;;orm & (North WMT TO CONFIRM STABLED ARRANGMENTS
Wolverhampton |Oxley Stafford Road |Down and Up Possession [28/01/24 29/01/24 WOLVERHAMPTON XC MANCHESTER AND
North Jn Jn Wellington 0100 Sun  |0500 Mon BOURNEMOUTH SERVICES TO DIVERT VIA
BESOT BY SOHO END
Wolverhampton | Wolverhampton  |North Yard Sidings 28/01/24 |29/01/24 R o AN R A DOWN FOR
Possession 0100 S 0500 M
Wolverhampton un on AWC TRAINS TO DIVERT VIA THE GRAND LINES
Carriage Siding AND STAFFORD/WEST COAST ML
Coseley OHNS  |Monmore Green Down and Up BLOCKED To|28/01/24 29/01/24 ROUTE AVAILABLE FROM OXLEY VIA OXLEY
Stour A/C_ Electric  [0100 Sun  |0500 Mon CHORD AND BUSHBURY DGL (REVERSAL)FOR
Trains SERVICES SHREWSBURY TO BIRMINGHAM
Wolverhampton  |Wolverhampton Platforms 4 and 5 |BLOCKED To|28/01/24 29/01/24 WMT TO STABLE IN PLATFORMS 1 AT
AIC_ Electric  |0100 Sun {0500 Mon COVENTRY, PLATFORMS 2,4 & 5 AT
Trains BIRMINGHAM INTERNATIONAL SATURDAY NIGHT.
AWC TO STALE IN COVENTRY PLATFORM 2
AWC TO STABLE IN BIRMINGHAM NEW STREET
PLATFROM?
NO ACCESS WOLVERHAMPTON STEEL
TERMINAL.
P2023/3752326 |MD306 University Kings Norton Down Gloucester |Possession |28/01/24 29/01/24 'Work Content: PLTR: Bournville
MD570 0025 Sun  |0535 Mon
Up Gloucester TRAINS TO BE DIVERTED VIA CAMP HILL LINES
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765147 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/01/24 29/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/01/24 29/01/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [28/01/24 29/01/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/01/24 29/01/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/01/24 29/01/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/01/24 29/01/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |28/01/24 29/01/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/01/24 29/01/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/01/24 29/01/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/01/24 29/01/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (28/01/24 29/01/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/01/24 29/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/01/24 29/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |29/01/24 29/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |29/01/24 29/01/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession {29/01/24 29/01/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3757029 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |27/01/24 28/01/24 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat  |0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |27/01/24 28/01/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat {0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession (27/01/24 | 28/01/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |27/01/24 28/01/24 e = Mai B
2305 Sat 10845 Sun 'Work Details = Maintenance Works (1 in 4).
Oxford Station North {Up Oxford Relief |Possession |27/01/24 28/01/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |27/01/24 28/01/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession [27/01/24 28/01/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |27/01/24 28/01/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |27/01/24 28/01/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |27/01/24 28/01/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |27/01/24 28/01/24
Jn 2305 Sat {0845 Sun
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession (2100 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3748675 |MD701 Wembley Stadium|South Ruislip All Lines Possession  |27/01/24 28/01/24
2315 Sat 0915 Sun
P2023/3748806 |MD701 Marylebone Neasden South Jn |Down and Up Possession [28/01/24 29/01/24
Main 0035 Sun  |0530 Mon
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 'W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3760660 |[NW1001 |Farington Jn Preston Fylde Jn All Lines Possession |28/01/24 28/01/24 THROUGH ROUTE VIA GOODS LINES ONLY AND
NW1027 0050 Sun  |0750 Sun SLOWS SOUTH OF PRESTON RIBBLE
NwW7007
NW7009 |Farington Jn Preston South Jn Down & Up Fast |Possession |28/01/24 28/01/24 'Work Content:
0750 Sun {2050 Sun L&C DU S&C Tamp: Preston Ribble Jn
617a&b,618a&b,619a&b,620a&b,621a&b
Heavy Maintenance (MPSB REQUIRED)
P2023/3743826 |NW2027 |Bootle Jn Aintree EGF Down and Up Possession |28/01/24 29/01/24 ACCESS ON/OFF KIRKDALE UNAFFECTED.
NW8001 Goods 0030 Sun  |0500 Mon (29 hrs)
NW8007
Edge Lane Jn Regent Road LC All Lines Possession [28/01/24 28/01/24 WORK CONTENT:
0030 Sun {1200 Sun (25 hrs) S&C TAMP (BOOTLE JN)
Sandhills Jn Hall Road All Possession |28/01/24 29/01/24
0030 Sun {0500 Mon (29 hrs)
P2023/3649085 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |27/01/24 28/01/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1105 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession |27/01/24 28/01/24
Down Main 2355 Sat 1105 Sun work content: heavy maintenance
P2023/3669804 |[NW3005 |Croes Newydd Croes Newydd North |Up Goods Loop |Possession |27/01/24 27/01/24 UNTIL 0520 SATURDAY
NW3007 |North Fork LC Fork LC 0025 Sat 0520 Sat ALL LINES BLOCKED THROUGH WREXHAM. NO
TRAINS TO OPERATE. SECTION 4 TIMES.
Wrexham North Jn  |Up Main Possession  |27/01/24 27/01/24
Down Main 0025 Sat 0520 Sat BETWEEN 0520 SATURDAY AND 0020 SUNDAY
AMENDED TRAIN WORKING WITH REPLACEMENT
Wrexham Central |Wrexham General |Down & Up Possession |27/01/24 29/01/24 ROAD TRANSPORT BETWEEN WREXHAM
Central 0025 Sat 0520 Mon CENTRAL AND BIDSTON. NO ACCESS TO DEE
; MARSH STEEL WORKS OR PENYFFORDD
Wrexham Dee Marsh North Jn |Down and Up Possession |27/01/24 29/01/24 CEMENT WORKS.
Exchange Jn Main 0025 Sat  |0520 Mon
- FROM 0020 SUNDAY
Wrexham General|\Wrexham General |Up & Down Loop |Possession |27/01/24 29/01/24 AMENDED TRAIN WORKING WITH REPLACEMENT
0025 Sat 0520 Mon ROAD TRANSPORT BETWEEN SHREWSBURY
Croes Newydd Croes Newydd North [Up Goods Loop  |Possession |28/01/24 29/01/24 AND CHESTER AND WREXHAM CENTRAL AND
North Fork LC Fork LC 0020 Sun 10520 Mon BIDSTON. NO ACCESS TO DEE MARSH STEEL
WORKS OR PENYFFORDD CEMENT WORKS.
Wrexham North Jn  |Down Main Possession |28/01/24 29/01/24 " fent: S&C Is Wrexham G | PL
) 0020 S 0520 M work content: renewals Wrexham General,
Up Main un on renewals Wrexham Central, Hawarden Bridge work
(?), Deeside Parkway station (check location fits)
P2023/3744540 |[NW3013 |Ellesmere Port Helsby Jn All Lines Possession |27/01/24 29/01/24 Work Content:
0001 Sat 0500 Mon CD Signalling: Ince & Elton LC Renewal
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3758895 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |27/01/24 29/01/24 Northern shunt ECS around Burnden Jn for trains
NW6005 South Jn 0030 Sat 0200 Mon terminating at Bolton from the north.
NW6009
Ordsall Lane Jn  |Moses Gate Jn All Lines Possession |27/01/24 29/01/24 \Work Content
0030 Sat 0200 Mon (48 hrs) CD DOT: Install UTX
Windsor Bridge |Walkden All Lines Possession |27/01/24 29/01/24
North Jn 0030 Sat 0200 Mon
P2023/3743505 |[NW6009 | Daisy Hill Wigan Station Jn All Lines Possession |28/01/24 29/01/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  (28/01/24 29/01/24 CRSA: Drainage Hindley (Subject to integration with
0005 Sun  |0500 Mon project work)
P2023/3758908 |[NW8013 |Hamilton Square |Rock Ferry All Lines Possession  [28/01/24 29/01/24 WORK CONTENT
Jn 0055 Sun  |0500 Mon CD: OB3 MOLLINGTON STREET (2m 37ch)
Electronic Copy - Uncontrolled when printed Page 96




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778872 |LN736 Dore South Jn Dore West Jn Up Dore Curve Possession |27/01/24 29/01/24 TRU HOPE VALLEY | CORE 2 OF 4 \W2023/10056651
LN750 Down 0015 Sat  |0001 Mon GRINDLEFORD | EXCLUSIVE OF LN804 In Connection With
LN804 i Engineering Work
LN807 Dore West Jn Hope Down Possession 27/01/24  |29/01/24 NORTHERN MANCHESTER SERVICES TO 151m44ch and 155m65ch
LN808 Manchester/Down 0015 Sat 0001 Mon TERMINATE AT HOPE WITH RAIL REPLACEMENT W2023/10056654
LN830 Main ) ROAD SERVICE TO OPERATE BETWEEN HOPE Major Projects
LN868 Up Main/Up AND SHEFFIELD 153m78ch and 164m9ch
NW9001 Manchester
Brightside Station |Wincobank Jn Up West Slow Possession |28/01/24 28/01/24 TPE SERVICES BETWEEN MANCHESTER AND
Jn Down 0040 Sun  |0740 Sun SHEFFIELD TO RUN VIA DIGGLE AND
- . . HUDDERSFIELD
Dronfield Holmes Jn LC CCTV |Down Main Possession |28/01/24 28/01/24
Up Main 0040 Sun 0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
; DIRECTION DIVERTED VIA DIGGLE JN AND
Heeley Heeley Up Heeley loop  |Possession |28/01/24 28/01/24 HUDDERSFIELD OR HEBDEN BRIDGE AND
0040 Sun 0740 Sun BRIGHOUSE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |28/01/24 28/01/24 SAT ONLY: ACCESS TO/FROM EARLES SIDINGS
Down 0040 Sun 0740 Sun MAINTAINED FROM THE CHINLEY DIRECTION
Sheffield South Jn|Sheffield North Jn_|Down Through _ |Possession | 28/01/24 | 28/01/24 g[\'/kgE()ONLY RELEVANT IF NW&C BLOCKIS IN
Platform 2 0040 Sun  |0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn  |Down Heeley Possession |28/01/24 28/01/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |28/01/24 28/01/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn  |Down/Up Tinsley |Possession |28/01/24 28/01/24
(W) 0040 Sun  |0740 Sun
Nunnery Main Line |Down Worksop Possession |28/01/24 28/01/24
Jn Up Worksop 0040 Sun 0740 Sun
Sheffield South Jn
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778872 Sheffield North Jn Down Station Sidings 28/01/24 28/01/24
Continued Sidings Possession  |0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
P2023/3744627 |LN808 Earles Sidings SB |[New Mills South Jn  |All Lines Possession  |27/01/24 28/01/24 TPE: Divert via Huddesfield
NW9001 2310 Sat 1630 Sun
NW9003 Engineering Haulage to depart in traffic
Earles Sidings SB|Chinley North Jn All Lines Possession |28/01/24 29/01/24
1630 Sun 0515 Mon 'Work Content
CRSA: PLTR Cowburn Tunnel
P2023/3745808 |[NW9007 |New Mills Central |Romiley Jn All Lines Possession |28/01/24 29/01/24 WORK CONTENT:
NW9009 0020 Sun  |0550 Mon CRSA: PLTR: Marple Drainage (Down Main 176m
36¢h - 176m 50ch)
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 45

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3754337

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

03/02/24
0140 Sat

05/02/24
0540 Mon

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

04/02/24
0040 Sun

04/02/24
0645 Sun (6 hrs)

ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2 ONW: Platform 15 & 16 Construction
HS2: Bridge Mitigation

P2023/3754628

MD101

Hanslope South
Jn

Hillmorton Jn

Down and Up Fast
/ Main

Possession

03/02/24
2210 Sat

04/02/24
1200 Sun (14 hrs)

TRAINS TO TRAVEL OVER SLOW LINES VIA
NORTHAMPTON

WORK CONTENT -

PLTR: Doctors Bridge
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3770362 |[EA1150 |Camden Road Copenhagen Jn North London Possession |03/02/24 05/02/24 ARL NLL SERVICES TO START/TERMINATE AT
EA1180 Central Jn Incline 0200 Sat 0045 Mon 'WILLESDEN JUNCTION HIGH LEVEL.
EA1310 RAIL REPLACEMENT ROAD SERVICE IN
EA1320 |Camden Road Highbury and Down North Possession |03/02/24 05/02/24 OPERATION.
EA1325 |EastJn Islington London Relief 0200 Sat  [0045 Mon NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND
EA1340 Up North London 2 FOR ARL.
LN110 Reversible NO ROUTE BETWEEN NLL AND GOB VIA GOSPEL
LN115 Lea Jn Down and Up Possession |03/02/24 05/02/24 OAK JUNCTION FOR ELECTRIC TRACTION.
MD145 North London 0200 Sat  |0045 Mon
S0400 _ _ DALSTON JUNCTION AVAILABLE FOR ARL ELL
Canonbury West nghbury Vale Jn Up/Down Possession 03/02/24 05/02/24 SERVICES. RAIL REPLACEMENT ROAD SERVICE
Jn Canonbury 0200 Sat (0045 Mon TO OPERATE BETWEEN HIGHBURY AND
Cedar Jn Cedar Jn Silo Curve Possession |03/02/24 05/02/24 gétSTTOOSNT‘LUBI\II_ETlIJ?III\ITS IN PLATEORMS 1 AND 2
CTRL/NLL 0200 Sat 0045 Mon AT STRATFORD.
Connection Line
Gospel Oak Camden Road West |Down and Up Possession |03/02/24 05/02/24 THAMESIDE FREIGHT SERVICES DIVERTED VIA
Jn North London 0200 Sat 0045 Mon THE T&H (DIESEL ONLY).
FELIXSTOWE FREIGHT SERVICES TO BE
Highbury and Dalston Junction Down and Up East|Possession |03/02/24 05/02/24 DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
Islington London Line 0200 Sat 0045 Mon AND NUNEATON.
Navarino Road Jn |Reading Lane Jn Graham Road Possession |03/02/24 05/02/24 NO ACCESS AVAILABLE TO THE NLL INCLINE AND
Curve 0200 Sat  |0045 Mon CANONBURY SINGLE
Primrose Hill Camden Road East |Up North Possession |03/02/24 05/02/24 BARKING FS TO FEED GOSPEL OAK TO BARKING
(closed) site of Jn London/Down 0200 Sat 0045 Mon LINE
North London ’
Bﬁf‘f\}ggﬁ”d) TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3
London/Down
mretgtlggggg)n CD Structures: BOK143
= T .
Gospel Oak Hampstead Heath |Downand Up  |BLOCKED To|03/02/24 | 05/02/24 ‘F’(E)O?btrri‘éggres' Bridge132A Cannonbury Station
North London Electric 0200 Sat /0045 Mon WDA: Structures Roman Way
Trains CD Track: Camden Road to Kentish Town Guard Rail
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775193 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |04/02/24 04/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |04/02/24 04/02/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up New|Possession |04/02/24 04/02/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |04/02/24 04/02/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/02/24 04/02/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 04/02/24 04/02/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3775730 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |05/02/24 05/02/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/02/24 05/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |05/02/24 05/02/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |05/02/24 05/02/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/02/24 05/02/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 05/02/24 05/02/24
High Level Turnback Siding |Possession (0045 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3755591 |LN3201 |Bedford North Jn |Kettering North Jn |Down Slow Possession |03/02/24 04/02/24
LN3231 2345 Sat  |1145 Sun
LN3232 Up Slow
LN3525 Possession |03/02/24 04/02/24
LN3601 2345 Sat 1145 Sun
MD232
Kettering North Jn|Manton Jn Down and Up Possession |03/02/24 04/02/24
Corby 2345 Sat 1145 Sun
Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |03/02/24
2345 Sat
Knighton Jn Bagworth Jn Up & Down Burton|Possession |03/02/24
2345 Sat
Wellingborough  |Harrowden Jn Down Goods Loop|Possession |03/02/24 04/02/24
2345 Sat 1145 Sun
Wigston North Jn |Knighton Jn Up & Down Goods|Possession |03/02/24
2345 Sat
Nuneaton South Jn  |Down and Up Possession |03/02/24
Nuneaton/Hinckley 2345 Sat
Wigston South Jn |Glen Parva Jn Down and Up Possession  |03/02/24
South Curve 2345 Sat
Corby North Jn  |Corby Tunnel Run Round Sidings 03/02/24 04/02/24
Sidings Possession 2345 Sat 1145 Sun
Kettering Kettering Sidings Sidings 03/02/24 04/02/24
Possession 2345 Sat 1145 Sun
Wellingborough  |Wellingborough Wellingborough  |Sidings 03/02/24 04/02/24
Down Sidings Possession 2345 Sat  |1145 Sun
Reception and
Departure Line
Wellingborough |Harrowden Jn Neilson Sidings  |Sidings 03/02/24 04/02/24
North Jn Possession 2345 Sat  |1145 Sun
Kettering South  |Leicester South Jn  |Down and Up Possession |04/02/24
Jn Fast/Main 1145 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3752056 |MD301 Soho North Jn Dudley Port Down and Up Possession |03/02/24 05/02/24 Work Content:
Stour 0030 Sat 0520 Mon PLTR: Galton Bridge
Birmingham DU: S&C Tamp: Soho North Jn (10 Hrs)
Soho East Jn Soho North Jn Down and Up Possession |04/02/24 04/02/24
Soho Curve 0030 Sun  |1030 Sun TRAINS TO BE DIVERTED VIA ASTON AND PERRY
. BARR, BESCOT AND HEATH TOWN.
Soho South Jn Dudley Port Down and Up Possession 04/02/24 04/02/24 NO ACCESS TO/FROM STOURBRIDGE
Stour 0030 Sun {1030 Sun DIRECTION.
NO ACCESS WOLVERHAMPTON STEEL
TERMINAL.
P2023/3752128 |MD301 Monmore Green |Bushbury Jn Down and Up Possession |04/02/24 04/02/24 \Work Content: OCR: Rewiring Wolverhampton Plats
MD320 Stour 0100 Sun (1800 Sun 3&4
MD365
MD801 Portobello Jn Wolverhampton Down Heath Town |Possession |04/02/24 04/02/24 RAIL REPLACEMENT SERVICE TO OPERATE
(West Midlands) |Crane Street Jn Up Heath Town 0100 Sun  |1800 Sun BETWEEN TIPTON AND STAFFORD
WMT TO START AND TERMINATE AT TIPTON
Wolverhampton |Wolverhampton Platform 2 (Down |Possession |04/02/24 04/02/24 'WMT TO STABLE IN WOLVERHAMPTON
Stour Slow) 0100 Sun  |1800 Sun PLATFORMS 1 &5
Platform 6 (North WMT TO CONFIRM STABLED ARRANGMENTS
Bay) WOLVERHAMPTON CARRIAGE SIDINGS,
Platform 3 (Up PANTOGRAPHS DOWN FOR THE DURATION OF
Stour) THE POSSESSION
Platform 4 (Up AWC TRAINS TO DIVERT VIA THE GRAND LINES
Stour Slow) AND STAFFORD/WEST COAST ML
Wolverhampton |Oxley Stafford Road |Down and Up Possession |04/02/24 04/02/24 ROUTE AVAILABLE FROM OXLEY VIA OXLEY
North Jn Jn Wellington 0100 Sun  |1800 Sun CHORD AND BUSHBURY DGL (REVERSAL)FOR
SERVICES SHREWSBURY TO BIRMINGHAM *
Wolverhampton |Wolverhampton Wolverhampton |Sidings 04/02/24 04/02/24 WMT TO STALE IN COVENTRY PLATFORM 1 &
Carriage Siding ~ |Possession  |0100 Sun (1800 Sun BAaE™HAM INTERNATIONAL PLATFORMS 2,4 &5
North Yard SATURDAY NIGHT.
Coseley OHNS ~ |Monmore Green  |DownandUp  |BLOCKED To|04/02/24 | 04/02/24 AWC TO STABLE IN COVENTRY PLATFORM 2 AND
Stour A/C Electric 0100 Sun 11800 Sun BIRMINGHAM NEW STREET PLATFORM?
Trains NO ACCESS WOLVERHAMPTON STEEL
Wolverhampton  |Wolverhampton Platform 1 (Down |BLOCKED To|04/02/24 | 04/02/24 TERMINAL.
Stour) A/C Electric {0100 Sun  [1800 Sun
Platform 5 (South |Trains
Bay)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765078 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/02/24 05/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/02/24 05/02/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/02/24 05/02/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/02/24 05/02/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/02/24 05/02/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |04/02/24 05/02/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/02/24 05/02/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/02/24 05/02/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/02/24 05/02/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/02/24 05/02/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/02/24 05/02/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/02/24 05/02/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/02/24 05/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/02/24 05/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/02/24 05/02/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/02/24 05/02/24
Bletchley 0040 Mon 0445 Mon
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week

45 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2023/3754670

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

05/02/24
2130 Mon

06/02/24
0530 Tue (8 hrs)

Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754702

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

06/02/24
2130 Tue

07/02/24
0530 Wed (8 hrs)

'Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754658

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

07/02/24
2130 Wed

08/02/24
0530 Thu (8 hrs)

Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
IASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754659

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

08/02/24
2130 Thu

09/02/24
0530 Fri (8 hrs)

Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734363 |[MD701 South Ruislip Saunderton All Lines Possession  |03/02/24 03/02/24 Work Content: HS2 Project - Harvil Road Bridge
0135 Sat  |1100 Sat Demolition Works - Can not pass Trains/OTP through
worksite
West Ruislip West Ruislip Up West Ruislip  |Possession |03/02/24 05/02/24
Loop 0135 Sat 0500 Mon Works Delivery: P76 Gordon Road
— — — — 'Works Delivery: SWR Bellfield Rd
West Ruislip West Ruislip Up Sidings Sidings 03/02/24 05/02/24 Works Delivery: High Wycombe
Down Sidings Possession 0135 Sat 0500 Mon NAJ2 FB3_3 Reco_n
_ _ 'Works Delivery:High Output: Rabournmead
Northolt Park Saunderton All Lines Possession |03/02/24 05/02/24
1100 Sat 0500 Mon TRAINS FROM THE NORTH TO TERMINATE AT
PRINCES RISBOROUGH
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
MARYLEBONE
CHILTERN SERVICES DIVERTING VIA THE MET
LINE.
1100 SAT TO 0500 MON
NO ACCESS TO NORTHOLT SIDINGS.
P2023/3773077 |[MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3759410 |GW310 Evesham Wylds Lane Jn All Lines Possession  |05/02/24 06/02/24 Work content: High Output: Worcester Sth
MD910 2110 Mon 0510 Tue
XC services to divert via Spetchley / Bromsgrove
P2023/3759390 |[GW310 Evesham Wylds Lane Jn All Lines Possession |06/02/24 07/02/24 'Work content: High Output: Worcester Sth
MD910 2110 Tue |0510 Wed
XC services to divert via Spetchley / Bromsgrove
P2023/3759391 |GW310 Evesham Wylds Lane Jn All Lines Possession  |07/02/24 08/02/24 Work content: High Output: Worcester Sth
MD910 2110 Wed |0510 Thu
XC services to divert via Spetchley / Bromsgrove
P2023/3759392 |GW310 Evesham Wylds Lane Jn All Lines Possession |08/02/24 09/02/24 Work content: High Output: Worcester Sth
MD910 2110 Thu  |0510 Fri
XC services to divert via Spetchley / Bromsgrove
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3760651 |[NW1001 |Farington Curve |Lostock Hall Jn All Lines Possession |04/02/24 04/02/24 Work Content:
NW1027 |Jn 0050 Sun 1650 Sun L&C DU S&C Tamp: Farington Curve & Skew Bridge
NwW7007
NW7009 Ormskirk All Lines Possession |04/02/24 04/02/24
0050 Sun  |1650 Sun
Farington Jn Preston South Jn Down and Up Possession |04/02/24 04/02/24
Slow 0050 Sun 1650 Sun
Preston South Jn |Strand Road LC Up & Down Goods|Possession |04/02/24 04/02/24
0050 Sun  |1650 Sun
Skew Bridge Jn  |Preston South Jn Down and Up Possession |04/02/24 04/02/24
Goods 0050 Sun  |1650 Sun
P2023/3669868 |[NW3005 |Croes Newydd Wrexham North Jn  |Down Main Possession |03/02/24 03/02/24 UNTIL 0520 SATURDAY
NW3007 |North Fork LC Up Mai 0025 Sat 0520 Sat ALL LINES BLOCKED THROUGH WREXHAM. NO
p Main TRAINS TO OPERATE. SECTION 4 TIMES.
Wrexham Central |Wrexham General |Down & Up Possession |03/02/24 05/02/24
Central 0025 Sat  |0530 Mon FROM 0520 SATURDAY
AMENDED TRAIN WORKING WITH REPLACEMENT
Wrexham Dee Marsh North Jn |Down and Up Possession |03/02/24 05/02/24 ROAD TRANSPORT BETWEEN WREXHAM
Exchange Jn Main 0025 Sat 0530 Mon CENTRAL AND BIDSTON. NO ACCESS TO DEE
; MARSH STEEL WORKS OR PENYFFORDD
Wrexham General Wrexham General  |Up & Down Loop |Possession |03/02/24 05/02/24 CEMENT WORKS.
0025 Sat  |0530 Mon
work content: S&C renewals Wrexham General, PL
renewals Wrexham Central, Hawarden Bridge work
(?), Deeside Parkway station (check location fits)
P2023/3743523 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |03/02/24 05/02/24 Northern shunt ECS around Burnden Jn for trains
NW6005 South Jn 0030 Sat  |0200 Mon terminating at Bolton from the north.
NW6009
Ordsall Lane Jn  |Moses Gate Jn All Lines Possession |03/02/24 05/02/24 Work Content
0030 Sat {0200 Mon (48 hrs) CD DOT: Install UTX
Windsor Bridge |Walkden All Lines Possession |03/02/24 05/02/24
North Jn 0030 Sat  |0200 Mon
P2023/3743506 |[NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |04/02/24 05/02/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  |04/02/24 05/02/24
0005 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3778889 |LN736 Dore South Jn Dore West Jn Up Dore Curve Possession |03/02/24 05/02/24 W2023/10056652
LN750 Down 2330 Sat  |0001 Mon In Connection With
LN804 i Engineering Work
LN807 Dore West Jn Hope Down Possession  |03/02/24 05/02/24 151m44ch and 155m65ch
LN808 Manchester/Down 2330 Sat  |0001 Mon W2023/10056655
LN830 Main Major Projects
LN868 Up Main/Up 153m73ch and 165m20ch
NW9001 Manchester W2023/10056658
Brightside Station Wincobank Jn Up West Slow Possession |04/02/24 04/02/24 In Connection With
Jn Down 0040 Sun  |0740 Sun Engineering Work
Dronfield Holmes Jn LC CCTV |Down Main Possession |04/02/24 04/02/24 OmG0ch and OmOch
Up Main 0040 Sun  |0740 Sun
Heeley Heeley Up Heeley loop  |Possession |04/02/24 04/02/24
0040 Sun  |0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession |04/02/24 04/02/24
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn |Down Through Possession |04/02/24 04/02/24
Platform 2 0040 Sun 0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn  |Down Heeley Possession |04/02/24 04/02/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |04/02/24 04/02/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn  |Down/Up Tinsley |Possession |04/02/24 04/02/24
(W) 0040 Sun 0740 Sun
Nunnery Main Line  |Down Worksop Possession |04/02/24 04/02/24
Jn Up Worksop 0040 Sun  |0740 Sun
Sheffield South Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778889 Sheffield North Jn  |Down Station Sidings 04/02/24 04/02/24
Continued Sidings Possession  |0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
P2023/3744631 |LN808 Earles Sidings SB [New Mills South Jn  |All Lines Possession  |03/02/24 04/02/24
NW9001 2310 Sat 1630 Sun
NW9003
Earles Sidings SB|Chinley North Jn All Lines Possession |04/02/24 05/02/24
1630 Sun 0515 Mon
P2023/3745792 |NW9007 |New Mills Central |Romiley Jn All Lines Possession |04/02/24 05/02/24 WORK CONTENT:
0020 Sun  |0550 Mon CRSA: PLTR: Marple Drainage (Down Main 176m
36¢h - 176m 50ch)
P2023/3470247 |NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession |09/02/24 26/02/24
2225 Fri 0540 Mon
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Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3756954 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |13/02/24 14/02/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Tue |0620 Wed (8 hrs)
High Output: Egg Farm Lane
P2023/3756956 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |14/02/24 15/02/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Wed |0620 Thu (8 hrs)
High Output: Egg Farm Lane
P2023/3756957 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |15/02/24 16/02/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Thu  |0620 Fri (8 hrs)
High Output: Egg Farm Lane
P2023/3760700 |MD101 Milton Keynes Hanslope North Jn  |Down and Up Possession  |10/02/24 12/02/24
MD105 North Jn Slow 2005 Sat  |0600 Mon (29 hrs)
Hanslope North  |Northampton South |Down and Up Possession  |11/02/24 12/02/24
Jn Jn Northampton 0140 Sun  |0410 Mon (29 hrs)
Electronic Copy - Uncontrolled when printed Page 110




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3770357 |[EA1150 |Camden Road Hackney Wick Down and Up Possession |10/02/24 12/02/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 East Jn North London 0200 Sat 0045 Mon OPERATION.
EA1310 ARL NLL SERVICES TO START/TERMINATE AT
EA1320 Highbury and Down North Possession |10/02/24 12/02/24 CAMDEN ROAD ON SATURDAY.
EA1325 Islington London Relief 0200 Sat  [0045 Mon IARL NLL SERVICES TO START/TERMINATE AT
EA1340 Up North London GOSPEL OAK ON SUNDAY.
LN110 ] Reversible DALSTON JUNCTION AVAILABLE FOR ARL ELL
LN115 Canonbury West |Highbury Vale Jn Up/Down Possession |10/02/24 12/02/24 SERVICES. RAIL REPLACEMENT ROAD SERVICE
MD145 Jn Canonbury 0200 Sat 0045 Mon TO OPERATE BETWEEN HIGHBURY AND
S0400 . . . DALSTON JUNCTION.
nghbury and Dalston Junction Down and Up East|Possession 10/02/24 12/02/24 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
Islington London Line 0200 Sat 0045 Mon AT STRATFORD.
Navarino Road Jn |[Reading Lane Jn Graham Road Possession |10/02/24 12/02/24 THAMESIDE FREIGHT SERVICES DIVERTED VIA
Curve 0200 Sat 0045 Mon THE T&H.
Camden Road Copenhagen Jn North London Possession |11/02/24 12/02/24 FELIXSTOWE FREIGHT SERVICES TO BE
Central Jn P 9 Incline 0100 Sun 10045 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
AND NUNEATON.
Cedar Jn Cedar Jn Silo Curve Possession |11/02/24 12/02/24
0100 Sun 10045 Mon NO ACCESS AVAILABLE TO THE CANONBURY
CTRL/NLL SINGLE.
Connection Line ; ACCESS AVAILABLE TO THE NLL INCLINE UNTIL
Gospel Oak Camden Road West |Down and Up Possession [11/02/24 12/02/24 0100 SUN.
Jn North London 0100 Sun {0045 Mon
- - - CD Structures: BOK143
Primrose Hlll Camden Road East |Up North Possession  |11/02/24 12/02/24 CD Structures: Bridge132A Cannonbury Station
(closed) site of Jn London/Down 0100 Sun 0045 Mon Footbridge
NEortrtlbLon(éon \WDA: Structures Roman Way
(Eastbound) CD Track: Camden Road - Kentish Town Up Follow-
Up North Up
London/Down
North London
(Westbound)
P2023/3775194 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |11/02/24 11/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/02/24 11/02/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |11/02/24 11/02/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |11/02/24 11/02/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/02/24 11/02/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 11/02/24 11/02/24
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775731 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |12/02/24 12/02/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/02/24 12/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |12/02/24  |12/02/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |12/02/24 12/02/24
Jn High Level 0045 Mon /0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/02/24 12/02/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 12/02/24 12/02/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2023/3754679 |MD232 Abbey Jn Whitacre Jn Down and Up Possession  |10/02/24 12/02/24 \Work Content: PLTR: Acacia Road
MD501 Arley 2335 Sat  |0430 Mon (29 hrs)
MD545 Down and Up TRAIN SERVICES TO DIVERTED VIA TAMWORTH
MD555 Nuneaton NO DIRECT ACCESS TO NUNEATON
FREIGHT TO DIVERT VIA TAMWORH OR SUTTON
PARK & WALSALL
Electronic Copy - Uncontrolled when printed Page 112




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765150 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/02/24 12/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/02/24 12/02/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [11/02/24 12/02/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/02/24 12/02/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/02/24 12/02/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |11/02/24 12/02/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |11/02/24 12/02/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/02/24 12/02/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/02/24 12/02/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |11/02/24 12/02/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [11/02/24 12/02/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/02/24 12/02/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/02/24 12/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/02/24 12/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |12/02/24 12/02/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |12/02/24 12/02/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734422 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession  [10/02/24 12/02/24 Work Content: Prep works for HS2 Saltley Viaduct
MD570 Jn 1045 Sat 0400 Mon Bridge Deck Installation & protective decking of the
tracks.
Park Lane Jn (West |Castle Bromwich |Possession |10/02/24 12/02/24
Midlands) Curve 1045 Sat  |0400 Mon Work Content: HS2 ONW Duddeston Tracks
Duddeston Jn Landor Street Jn Down Saltley Possession 10/02/24 12/02/24 1045 SAT TO 0400 MON
Goods Loop 1045 Sat {0400 Mon POSSESSION ALL LINES -
- NO ACCESS TO LAWLEY STREET TERMINAL.
Landor Street Jn |Grand Jn All Possession |10/02/24 12/02/24 NO ACCESS TO JAGUAR SIDINGS.
1045 Sat /0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
St. Andrews Jn All Lines Possession |10/02/24 12/02/24 SIDING & EMR.
1045 Sat 0400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.
Castle Bromwich |Landor Street Jn Up Washwood Sidings 10/02/24 12/02/24
Jn Heath Arriva| / Possession 1045 Sat 0400 Mon XC SERV'CES TO DIVERT VIA WlCHNOR JN,
Departure 1& 2 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Washwood Heath [Washwood Heath ~ |Down Washwood |Sidings 10/02/24  [12/02/24 HOUSE JN.
East Jn West Junction Heath Through  |Possession |1045 Sat 0400 Mon XC SERVICES TO START TERMINATE COLESHILL
Siding PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 W2022/10099377
Possession (2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2023/3734364 |MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

10/02/24
1045 Sat

12/02/24
0500 Mon

'Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2023/3748769 |MD701

Beaconsfield

Princes Risborough

Down
Up

Possession

11/02/24
0110 Sun

12/02/24
0520 Mon

P2023/3773077 |MD725

Claydon L&NE
JCN SB
(43m05ch)

Quainton Road

Up & Down
Aylesbury Siding

Sidings
Possession

01/04/23
0001 Sat

29/03/24
2359 Fri

'W2023/10046928
Unload Materials

43m5ch and 44m46ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3838878 |NW1009 |Crewe North Jn |Sandbach South Jn |Down Manchester [Module TS11 |12/02/24 12/02/24 EAP REF-LNWN23-0104 \W2023/10261498
NW3029 / Wilmslow 0105 Mon (0305 Mon In Connection With
NW5001 Up Wilmslow / Engineering Work
NW5003 Manchester 0OmOch and 3m52ch
Salop Goods Jn  |[Sandbach South Jn |Down and Up Module TS11 |12/02/24 12/02/24 'W2023/10261446
Manchester 0105 Mon (0305 Mon In Connection With
Independent Engineering Work
Sandbach North [Middlewich Loop All Lines Module TS11 |12/02/24 12/02/24 OmOch and 1m14ch
Jn West Jn 0105 Mon  |0305 Mon 'W2023/10261531
: Other E&P Work
Sandbach South |[Cheadle Hulme _|All Lines Module TS11 |12/02/24 | 12/02/24 T
Jn 0105 Mon 0305 Mon 'W2023/10261497
Wilmslow South |Styal All Lines Module TS11 |12/02/24  |12/02/24 E‘ngﬁ]gf;‘jﬁgcv‘g’rﬁh
Jn
0105 Mon 10305 Mon 158m49ch and 162m28ch
P2023/3669870 |[NW3005 |Wrexham Central |Wrexham General Down & Up Possession |10/02/24 12/02/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW3007 Central 0001 Sat 0530 Mon ROAD TRANSPORT BETWEEN WREXHAM
CENTRAL AND BIDSTON. NO ACCESS TO DEE
Wrexham Dee Marsh North Jn |Down and Up Possession |10/02/24 12/02/24 MARSH STEEL WORKS OR PENYFFORDD
Exchange Jn Main 0001 Sat 0530 Mon CEMENT WORKS.
_ work content: S&C renewals Wrexham General, PL
Wrexham General\Wrexham General |Up & Down Loop |Possession |10/02/24 12/02/24 renewals Wrexham Central, Hawarden Bridge work
0001 Sat /0530 Mon (?), Deeside Parkway station (check location fits)
P2023/3761607 |NW4005 |Kirkham North Jn |Blackpool North All Lines Possession [11/02/24 11/02/24 L&C MAINTENANCE - CARLETON LC
NW4007 0200 Sun  |1400 Sun INSPECTIONS AND MAINTENANCE - ROAD
CLOSURE REQUIRED
P2023/3743519 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession [11/02/24 12/02/24 Northern shunt ECS around Burnden Jn for trains
NW6005 South Jn 0025 Sun  |0200 Mon terminating at Bolton from the north.
NW6009
Ordsall Lane Jn  |Moses Gate Jn All Lines Possession |11/02/24 12/02/24 Work Content
0025 Sun  |0200 Mon (48 hrs) CD DOT: Install UTX
Windsor Bridge  |Walkden All Lines Possession |11/02/24 12/02/24
North Jn 0025 Sun {0200 Mon
P2023/3745839 |NW6003 | Trafford Park Trafford Park West |Trafford Park Line Blockage|11/02/24 11/02/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|11/02/24 11/02/24
Sidings Line +LOD 0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 11/02/24 11/02/24
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 11/02/24 11/02/24
West Jn Sidings Possession (0930 Sun  [1730 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3757122 |NW6009 |Wigan Wallgate |Southport All Lines Possession |10/02/24 19/02/24 Work Content

Jn 0025 Sat  |0540 Mon (48 hrs)  |CD Signalling: LC Commissioning
P2023/3743525 |[NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |11/02/24 12/02/24 WORK CONTENT

NW6013 0005 Sun {0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession [11/02/24 12/02/24 CRSA:PLTR Hindley Drainage
0005 Sun (0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3778902 |LN736 Dore South Jn Dore West Jn Up Dore Curve Possession |10/02/24 12/02/24 \W2023/10254433
LN750 Down 2330 Sat  |0001 Mon Structures Examination
LN804 i 158m30ch and 159m5ch
LN807 Dore West Jn Hope Down Possession  |10/02/24 12/02/24 \W2023/10056659
LN808 Manchester/Down 2330 Sat  |0001 Mon In Connection With
LN830 Main Engineering Work
LN868 Up Main/Up 0m60ch and OmOch
NW9001 Manchester W2023/10056653
Brightside Station |Wincobank Jn Up West Slow Possession  |11/02/24 11/02/24 In Connection With
Jn Down 0040 Sun  |0740 Sun Engineering Work
Dronfield Holmes Jn LC CCTV |Down Main Possession |11/02/24 11/02/24 151m44ch and 155mé5ch
0040 Sun (0740 Sun [W2023/10056656
Up Main Major Projects
Heeley Heeley Up Heeley loop  |Possession |11/02/24 11/02/24 153m73ch and 165m20ch
0040 Sun  |0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |11/02/24 11/02/24
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn |Down Through Possession  |11/02/24 11/02/24
Platform 2 0040 Sun 0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn  |Down Heeley Possession  |11/02/24 11/02/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |11/02/24 11/02/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn  |Down/Up Tinsley |Possession |11/02/24 11/02/24
(W) 0040 Sun  |0740 Sun
Nunnery Main Line  |Down Worksop Possession |11/02/24 11/02/24
Jn Up Worksop 0040 Sun 0740 Sun
Sheffield South Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3778902 Sheffield North Jn  |Down Station Sidings 11/02/24 11/02/24
Continued Sidings Possession  |0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
P2023/3758480 |LN808 Earles Sidings SB |New Mills South Jn  |All Lines Possession  |10/02/24 11/02/24
NW9001 2310 Sat  |1630 Sun
NW9003 _ _ i i
Earles Sidings SB|Chinley North Jn All Lines Possession |11/02/24 12/02/24
1630 Sun 0515 Mon
P2023/3812576 |NW9007 |Ashburys East Jn |Romiley Jn All Lines Possession |10/02/24 12/02/24 /Access split from P3745811 to allow Northern service
0020 Sat 0550 Mon to run to Rose Hill
WORK CONTENT:
CRSA: Belle Vue Drainage 54hrs
P2023/3745811 |[NW9007 |New Mills South |Marple Wharf Jn All Lines Possession  |10/02/24 12/02/24
Jn 0020 Sat (0550 Mon
P2023/3470247 |NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession |09/02/24 26/02/24
2225 Fri 0540 Mon
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Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line

Protection Start
Type

End

Traffic Remarks

Work Type

P2023/3754338 |MD101 Euston

Camden Jn

Lines A,D,E, X

Platforms 12 to 16

Possession [17/02/24
0140 Sat

19/02/24
0540 Mon

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH

Euston

Camden Jn

Up Sidings 1 & 2 |Sidings 18/02/24

Possession  |0040 Sun

18/02/24
0645 Sun (6 hrs)

ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2 ONW: Platform 15 & 16 Construction

HS2: Bridge Mitigation
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777044 |[EA1310 Kensal Green Jn |Acton Wells Jn Down and Up Possession  [17/02/24 18/02/24 NO ARL NLL SERVICES BETWEEN RICHMOND 'W2023/10083191
EA1330 North London 0130 Sat (0100 Sun AND GOSPEL OAK SAT AND SUN P-Way Maintenance
EA1360 ARL TO SHUNT AT GOSPEL OAK JN SAT AND SUN[1m25ch and 2m70ch
GW130 Mitre Bridge Jn  |Willesden High Level | Down and Up Possession  [17/02/24 19/02/24 (AC-2B TO BE LIVE) W2023/10114308
MD120 Jn High Level 0130 Sat 0305 Mon ARL ECS TO RUN VIA PRIMROSE HILL SAT AND  |S&C Tamping
MD150 i i i __ SUN OR VIA NEW LINES TO KENSAL GREEN JN  l4m40ch and 5m10ch
MD155 Kensal Green Jn |Willesden Junction | Willesden Sidings 17/02/24 | 19/02/24 (AC-2C, AC-1D TO BE LIVE)- EXCEPT 0100 TO W2023/10231727
MD160 High Level Turnback Siding |Possession (0130 Sat 0305 Mon 2200 SUN P & D Maintenance
MD165 1m70ch and 2m70ch
MD167 Acton Wells Jn  |Acton Central ﬁg\r/;/rr]] Egr?dgﬁ Ell_e(gtcriléED To|17/02/24 19/02/24 FREIGHT SERVICES TO RUN VIA CITY LINES TO
SW240 Tt 0130'Sat " 0305 Mon GOSPEL OAK AND THE T&H UNTIL 0100 SUN AND
FROM 2200 SUN (DIESEL ONLY)
Kensal Green Jn |Kensal Green Jn Up NLL EILecc)tCri}c(ED To|17/02/24 18/02/24 ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
Down and Up City |1 QISOISAtN 0100 Sun JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
West London Jn  |Acton Wells Jn Down and Up BLOCKED To |17/02/24 19/02/24 ON THE SAT
(Willesden) South West Electric 0130 Sat 0305 Mon DIESEL ONLY FREIGHT VIA ACTON WELLS JN
Trains UNTIL 01 N AND FROM 0120 MON
Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |18/02/24 19/02/24 éH ANI\(I)EEOTEJENEL FREICC;)HTOTOODIVOERT VIA WLL
Wharf Branch 0100 Sun 0120 Mon
: WDA: Kew Curve
Acton Wells Jn Acton East Bg\é\{grand Up Possession éf(l)%Z/smn 01194(3)2'</|2:n Grand Union Canal Wheel Timbers
u WDA: Acton Re-Rail
Neasden Jn Down and Up Possession |18/02/24 19/02/24 MTCE: Kensal Green Jn S&C
Goods 0100 Sun 0120 Mon NLL Cyclic Type 13
Hampstead Heath|Gunnersbury Jn Down North Possession |18/02/24 18/02/24
London/Down/Do 0100 Sun 2200 Sun
n Richmond
Up
Richmond/Up/Up
North London
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/02/24 18/02/24
Line 0100 Sun  |2200 Sun
Willesden Suburban [Down and Up New|Possession |18/02/24 18/02/24
Jn Line 0100 Sun  |2200 Sun
Kew East Jn New Kew Jn Down and Up Kew|Possession |18/02/24 19/02/24
Spur 0100 Sun {0120 Mon
South Acton Jn  |Old Kew Jn Up Kew/Up Possession  [18/02/24 19/02/24
Branch 0100 Sun 0120 Mon
Down Kew/Down
Branch
West London Jn |Acton Wells Jn Down and Up Possession  |18/02/24 19/02/24
(Willesden) South West 0100 Sun  |0120 Mon
Kensal Green Jn |Gunnersbury Jn Down North Possession |18/02/24 19/02/24
London/Down/Do 2200 Sun 0120 Mon
n Richmond
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3777044 Up
Continued Richmond/Up/Up
North London
Kensal Green Jn |Kensal Green Jn Up NLL BLOCKED To|18/02/24 19/02/24
Down and Up City 'ﬁilcr:gc 2200 Sun  |0305 Mon
Kensal Green Jn |Acton Wells Jn Down and Up Possession  |19/02/24 19/02/24
North London 0120 Mon  |0305 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765079 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |18/02/24 19/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |18/02/24 19/02/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [18/02/24 19/02/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/02/24 19/02/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/02/24 19/02/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/02/24 19/02/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |18/02/24 19/02/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/02/24 19/02/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/02/24 19/02/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |18/02/24 19/02/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession 18/02/24 19/02/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/02/24 19/02/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/02/24 19/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |19/02/24 19/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |19/02/24 19/02/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |19/02/24 19/02/24
Bletchley 0040 Mon 0445 Mon
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Version 3.0
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3754725 |LN3340 |Tamworth (High |Kingsbury Branch Jn |Down Main Possession |17/02/24 19/02/24 Work Content: PLTR - Wilnecote
LN3501 Level) Ub Main 2325 Sat 0400 Mon (29 hrs)
MD501 P REPLACEMENT SERVICE TO OPERATE
MD545
TRAINS TO DIVERT VIA ALREWAS AND CROSS
CITY LINE
FREIGHT TO DIVERT
IACCESS TO HAMS HALL VIA NUNEATON
Electronic Copy - Uncontrolled when printed Page 124



Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734373 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |17/02/24 17/02/24 Work Content: HS2 Aston Church Road Bridge Deck
MD570 Jn Derby Fast 0700 Sat 1045 Sat Installation & protective decking of the tracks.
Down Derby
Goods 'Work Content: HS2 ONW Duddeston Track
Duddeston Jn Landor Street Jn Down Saltley Possession |17/02/24 23/02/24
Goods Loop 0700 Sat 2359 Fri 0700 SAT TO 1045 SAT
Castle Bromwich |Landor Street Jn Up Washwood Sidings 17/02/24 23/02/24 XC SERVICES TO DIVERT VIA WICHNOR JN,
Jn Heath Arrival / Possession 0700 Sat 2359 Fri LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Departure 1& 2 HOUSE JN.
Washwood Heath |Washwood Heath Down Washwood |Sidings 17/02/24 23/02/24 XC SERVICES TO START TERMINATE COLESHILL
East Jn West Junction H_GE_lth Through Possession (0700 Sat 2359 Fri PARKWAY WITH ONWARD RAIL REPLACEMNT
Siding ROAD SERVICE.
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |17/02/24 19/02/24
Jn Midlands) Curve 1045 Sat 0500 Mon AVANTI ECS TO DIVERT VIA LICHFEILD.
Landor Street Jn |Grand Jn All Possession 17/02/24 19/02/24 IACCESS TO JAGUAR SIDINGS AVAILABLE EROM
1045 Sat /0500 Mon WATER ORTON DIRECTION VIA UP DERBY SLOW
St. Andrews Jn All Lines Possession |17/02/24 19/02/24 ONLY.
1045 Sat /0500 Mon NO ACCESS TO FORMER SALTLEY DEPOT
Washwood Heath |Duddeston Jn Up Washwood Possession |17/02/24 19/02/24 EETSA?NE%% BE STABLED ON UP WASHWOOD
West Junction Heath Goods
Loop 1045 Sat 0500 Mon HEATH ARR/DEP 1 & 2
Water Orton West|Landor Street Jn All Lines Possession |17/02/24 19/02/24
In I ! 1045 Sat 0500 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
Water Orton West |Landor Street Jn Down Derby / Possession |19/02/24 23/02/24
Jn Down Derby 0500 Mon  [2359 Fri 1045 SAT TO 0500 MON
Goods POSSESSION ALL LINES -

Down Derby Fast
Up Derby Fast

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.

0500 MON TO 2359 FRI

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.

AVANTI ECS TO DIVERT VIA LICHFEILD.

ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
EITHER DIRECTION VIA UP DERBY SLOW ONLY.

NO ACCESS TO FORMER SALTLEY DEPOT
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Week

47 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2023/3734373
Continued

SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &
\WALSALL.

P2022/3830074

MD501

Duddeston Jn

Landor Street Jn

EMR Sidings

Sidings
Possession

18/03/23
2100 Sat

29/03/24
1700 Fri

\W2022/10099377
Preparatory Work
40m42ch and 40m48ch

P2023/3734365

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

17/02/24
1045 Sat

19/02/24
0500 Mon

'Work Content: HS2 at Watton House

IACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2023/3759488

MD701

Great Central
Way Jn

South Ruislip

All Lines

Possession

18/02/24
0035 Sun

19/02/24
0520 Mon
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3734362 |MD701 South Ruislip Gerrards Cross All Lines Possession |17/02/24 17/02/24
0135 Sat  |1100 Sat
West Ruislip West Ruislip Up West Ruislip  |Possession |17/02/24 19/02/24
Loop 0135 Sat (0500 Mon
West Ruislip West Ruislip Up Sidings Sidings 17/02/24 19/02/24
Down Sidings Possession {0135 Sat 0500 Mon
Northolt Park Gerrards Cross All Lines Possession  [17/02/24 19/02/24
1100 Sat 0500 Mon
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 'W2023/10046928
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43mb5ch and 44m46ch
P2023/3750496 |GW310 Evesham Wylds Lane Jn All Lines Possession  |19/02/24 20/02/24 'Work content: High Output: Worcester Sth
MD910 2110 Mon 0510 Tue
XC services to divert via Spetchley / Bromsgrove
P2023/3750498 |GW310 Evesham All Lines Possession  |20/02/24 21/02/24 'Work content: High Output: Worcester Sth
MD910 2110 Tue |0510 Wed
XC services to divert via Spetchley / Bromsgrove
P2023/3750499 |GW310 Evesham Wylds Lane Jn All Lines Possession |21/02/24 22/02/24 'Work content: High Output: Worcester Sth
MD910 2110 Wed |0510 Thu
XC services to divert via Spetchley / Bromsgrove
P2023/3750500 |GW310 Evesham Wylds Lane Jn All Lines Possession |22/02/24 23/02/24 'Work content: High Output: Worcester Sth
MD910 2110 Thu 0510 Fri
XC services to divert via Spetchley / Bromsgrove
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3649042 |[NW3001 |Llandudno Jn Holyhead Down Main Possession |17/02/24 19/02/24
Up Main 0220 Sat 0420 Mon
Llandudno Jn Up & Down Possession  |17/02/24 19/02/24
Passenger Loop 0220 Sat 0420 Mon
Down Main Possession |17/02/24 19/02/24
Up Main 0220 Sat (0420 Mon
Holyhead Holyhead Platforms 1to 3 |Possession __
P2023/3645943 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 ROAD TRANSPORT.
work content: heavy maintenance
P2023/3760313 |NW3003 |Acton Grange Jn |Frodsham Jn Down and Up Possession |18/02/24 19/02/24 WORK CONTENT
Main 0015 Sun  |0510 Mon CD DOT: Daresbury Drainage (continuation of Week
30 2023)
P2023/3669828 |[NW3005 |Wrexham Central Wrexham General |Down & Up Possession |17/02/24 19/02/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3007 Central 0001 Sat  [0530 Mon ROAD TRANSPORT BETWEEN WREXHAM
CENTRAL AND BIDSTON. NO ACCESS TO DEE
Wrexham Dee Marsh North Jn |Down and Up Possession |17/02/24 19/02/24 MARSH STEEL WORKS OR PENYFEORDD
Exchange Jn Main 0001 Sat  |0530 Mon CEMENT WORKS.
- work content: S&C renewals Wrexham General, PL
Wrexham General|\Wrexham General  |Up & Down Loop |Possession |17/02/24 19/02/24 renewals Wrexham Central, Hawarden Bridge work
0001 Sat /0530 Mon (?), Deeside Parkway station (check location fits)
P2023/3760490 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |18/02/24 19/02/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |18/02/24 19/02/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2023/3757855 |NW6001 |Windsor Bridge |Walkden All Lines Possession |17/02/24 19/02/24 'Work Content
NW6005 |North Jn 0030 Sat 0445 Mon CRSA: PLTR Swinton (Down Main 2m 10ch - 2m

NW6009

42ch)
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3745840 |[NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|18/02/24 18/02/24 'WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun (1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|18/02/24 18/02/24

Sidings Line +LOD 0930 Sun {1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 18/02/24 18/02/24

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 18/02/24 18/02/24

West Jn Sidings Possession  |0930 Sun  [1730 Sun
P2023/3757122 |NW6009 |Wigan Wallgate |Southport All Lines Possession  |10/02/24 19/02/24 'Work Content

Jn 0025 Sat (0540 Mon (48 hrs)  |CD Signalling: LC Commissioning
P2023/3757872 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |18/02/24 19/02/24 WORK CONTENT

NW6013 0005 Sun (0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |18/02/24 19/02/24
0005 Sun (0500 Mon

P2023/3745863 |[NW9007 |New Mills South |Marple Wharf Jn All Lines Possession |18/02/24 19/02/24

Jn 0020 Sun  |0550 Mon
P2023/3470247 |NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession  |09/02/24 26/02/24

2225 Fri 0540 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754704 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 25/02/24 09/03/24 14 DAY BLOCKADE
Possession {1200 Sun (2100 Sat
NO ACCESS EUSTON UP SIDINGS 1 & 2
Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3756896 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |27/02/24 28/02/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Tue |0620 Wed (8 hrs)
High Output: Apsley
P2023/3756939 |[MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |28/02/24 29/02/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Wed 0620 Thu (8 hrs)
High Output: Apsley
P2023/3756958 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |29/02/24 01/03/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Thu  |0620 Fri (8 hrs)
High Output: Apsley
P2023/3754703 |[MD101 North Wembley |Bourne End Jn Down and Up Possession  |24/02/24 26/02/24 TRAINS TO TRAVEL OVER FAST LINES & BE
Jn Slow 0140 Sat 0500 Mon (54 hrs) REPLATFORMED ACCORDINGLY AT WATFORD
JUNCTION
WORK CONTENT -
PLTR: Watford Platform Slow Lines
P2023/3754629 |[MD101 Ledburn Jn Hanslope South Jn  |Down and Up Possession  |24/02/24 25/02/24 2000 SAT TO 0140 SUN TRAINS TO TRAVEL OVER
Slow 0140 Sat (1200 Sun (11 hrs)  SLOW LINES
Ledburn Jn Hanslope South Jn  |Down and Up Fast|Possession |24/02/24 25/02/24 0140 - 1200 SUN - ALL LNE BLOCK RRS TO
2000 Sat 1200 Sun (16 hrs) OPERATE

WORK CONTENT -
PLTR: Milton Keynes Nth

V3 update - moved from wk47 to 48 to avoid clash
with Chiltern works
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London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3776986 |[EA1180 |Camden Road Camden Road North London Possession  [25/02/24 25/02/24 BETWEEN 0600 TO 0845 SUN, GTR TO REVERSE |W2023/10043223
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun VIA HIGHBURY VALE JN Track Maintenance
EA1320 i i 3m20ch and 4m40ch
EA1340 |Camden Road Highbury and Down North Possession  |25/02/24 25/02/24 NLL CYCLIC TYPE 7A (ROTR) \W2023/10060619
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun Survey Work
LN115 Up North London 0m70ch and 3m20ch
MD145 Reversible \W2023/10043100
S0400 Canonbury West |Finsbury Park Up & Down Possession |25/02/24 25/02/24 S&T Points
Jn Canonbury/Down 0045 Sun  |0530 Sun 5m16¢ch and 2m35ch
acg‘:]gnpbury W2023/10043148
Cedar Jn Cedar Jn Silo Curve Possession |25/02/24 25/02/24 gg;& ?] g]ns dpi(r:r:fgsh
0045 Sun  |0850 Sun W2023/10218229
Gospel Oak Jn  |[Camden Road West [Down and Up Possession |25/02/24  |25/02/24 P & D Maintenance
Jn North London 0045 Sun 0850 Sun 4m40ch and 5m1ich
Lea Jn High Meads Jn Down and Up Lea |Possession |25/02/24 25/02/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |25/02/24 25/02/24
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |25/02/24 25/02/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea  |Possession |25/02/24 25/02/24
Jn West Loop 0045 Sun {0850 Sun
Canonbury West |Highbury Vale Jn Up/Down Possession |25/02/24 25/02/24
Jn Canonbury 0530 Sun  |0850 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765164 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |25/02/24 26/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/02/24 26/02/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [25/02/24 26/02/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/02/24 26/02/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/02/24 26/02/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |25/02/24 26/02/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |25/02/24 26/02/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/02/24 26/02/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/02/24 26/02/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |25/02/24 26/02/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |25/02/24 26/02/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/02/24 26/02/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/02/24 26/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/02/24 26/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/02/24 26/02/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |26/02/24 26/02/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3757030 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |24/02/24 25/02/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |24/02/24 25/02/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |24/02/24 | 25/02/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |24/02/24 25/02/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |24/02/24 25/02/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |24/02/24 25/02/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |24/02/24 25/02/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |24/02/24 25/02/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |24/02/24 25/02/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/02/24 25/02/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |24/02/24 25/02/24
Jn 2305 Sat 0845 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734379 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  |24/02/24 24/02/24 Work Content: HS2 Aston Church Road Bridge Prep
MD570 Jn Derby Fast 0001 Sat 1045 Sat works. Install protective decking to the tracks"
Down Derby
Goods 'Work Content: HS2 ONW Duddeston Track
Duddeston Jn Landor Street Jn Down Saltley Possession  |24/02/24 24/02/24
Goods Loop 0001 Sat 1045 Sat 0001 SAT TO 1045 SAT
Washwood Heath |Washwood Heath Down Washwood |Sidings 24/02/24 26/02/24 XC SERVICES TO DIVERT VIA WICHNOR JN,
East Jn West Junction H?ch Through Possession |0001 Sat 0400 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF
_ Siding _ _ HOUSE JN.
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |24/02/24 26/02/24 XC SERVICES TO START TERMINATE COLESHILL
Jn Midlands) Curve 1045 Sat 0400 Mon PARKWAY WITH ONWARD RAIL REPLACEMNT
. ROAD SERVICE.
Landor Street Jn |Grand Jn All Possession  |24/02/24 26/02/24
1045 Sat /0400 Mon IAVANTI ECS TO DIVERT VIA LICHFEILD.
St. Andrews Jn All Lines Possession [24/02/24 26/02/24 ACCESS TO LANDOR STREET AVALIABLE IN
1045Sat 0400 Mon BOTH DIRECTIONS
Washwood Heath |Duddeston Jn Up Washwood Possession |24/02/24 26/02/24
West Junction Hgath Goods 1045 Sat 0400 Mon ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
Loop WATER ORTON DIRECTION VIA UP DERBY SLOW
Water Orton West|Landor Street Jn All Lines Possession [24/02/24 26/02/24 ONLY.
Jn
1045Sat 0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
Castle Bromwich |Landor Street Jn Up Washwood Sidings 2410224  |26/02/24 SIDING & EMR.
Jn Heath Arrival / Possession  |1045 Sat 10400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD

Departure 1& 2

HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &
\WALSALL.

1045 SAT TO 0400 Mon

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.

AVANTI ECS TO DIVERT VIA LICHFEILD.

FREIGHT TO DIVERT VIA SUTTON PARK &

\WALSALL.
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession 2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3734366 |[MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession |24/02/24 26/02/24 Work Content: HS2 at Watton House
1045 Sat 0500 Mon
ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN
AVANTI ECS TO RUN VIA LICHFIELD.
XC ECS VIA LICHFIELD.
XC TO DIVERT VIA LICHFIELD,
XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY
XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON
FREIGHT TO DIVERT VIA WCML.
PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)
MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.
PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE
XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3752310 |MD801 Cosford Cosford Down Cosford Possession |24/02/24 26/02/24 'Work Content: PLTR: Oakengates Tunnel
Goods Loop 0055 Sat 0530 Mon
Up Cosford Goods
Loop
Oxley Depot Abbey Foregate (AF) |Down Possession  |24/02/24 26/02/24
SB Wellington/Main 0055 Sat (0530 Mon
Down and Up
Wellington/Main
P2023/3760259 |[NW3003 |Acton Grange Jn [Frodsham Jn Down and Up Possession |25/02/24 26/02/24 WORK CONTENT
Main 0015 Sun  |0510 Mon CD DOT: Daresbury Drainage (continuation of Week
30 2023)
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3757890 |[NW6001 |Ordsall Lane Jn |Clifton All Lines Possession  |24/02/24 26/02/24 /Access is maintained to/from Hope street via
NW6005 0030 Sat 0445 Mon Manchester Victoria
NW6009
Windsor Bridge |Walkden All Lines Possession [24/02/24 26/02/24 \Work Content
North Jn 0030 Sat 0445 Mon CRSA: PLTR Pendleton
Windsor Bridge |Salford West Jn All Lines Possession |24/02/24 26/02/24
South Jn 0030 Sat 0445 Mon
P2023/3757873 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |25/02/24 26/02/24 WORK CONTENT
NW6013 0005 Sun  [0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  |25/02/24 26/02/24
0005 Sun  |0500 Mon
P2023/3470247 |NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession  |09/02/24 26/02/24
2225 Fri 0540 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754704 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 25/02/24 09/03/24 14 DAY BLOCKADE
Possession |1200 Sun 2100 Sat
NO ACCESS EUSTON UP SIDINGS 1 & 2
'Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3770748 |[EA1150 |Camden Road Copenhagen Jn North London Possession  |03/03/24 04/03/24 \W2023/10044847
EA1180 |Central Jn Incline 0045 Sun  |0435 Mon URFDO Inspections
EA1310 i i 4m55ch and 3m14ch
EA1320 |Camden Road Highbury and Down North Possession  |03/03/24 04/03/24 \W2023/10044844
EA1325 |EastJn Islington London Relief 0045 Sun  |0435 Mon Track Maintenance
EA1340 Up North London 4m55ch and 3ml4ch
LN110 Reversible W2023/10044841
LN115 Canonbury West |Highbury Vale Jn Up/Down Possession |03/03/24 04/03/24 URFDO Inspections
MD145 Jn Canonbury 0045 Sun  |0435 Mon 1m3ch and 3m20ch
S0400
Cedar Jn Cedar Jn Silo Curve Possession  |03/03/24 04/03/24 gigi%g?&iﬁi%e
CTRLNLL 0045 Sun 0435 Mon 1m3ch and 3m20ch
Connection Line
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |03/03/24 03/03/24
Jn North London 0045 Sun {0850 Sun
Highbury and Dalston Junction Down and Up East|Possession |03/03/24 04/03/24
Islington London Line 0045 Sun  |0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |03/03/24 04/03/24
Curve 0045 Sun  |0435 Mon
Navarino Road Jn|Reading Lane Jn Graham Road Possession |03/03/24 04/03/24
Curve 0045 Sun 0435 Mon
Primrose Hill Channelsea North Jn|Up North Possession |03/03/24 04/03/24
(closed) site of London/Down 0045 Sun  |0435 Mon
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea  |Possession |03/03/24 04/03/24
Jn West Loop 0045 Sun {0435 Mon
Gospel Oak Camden Road West |[Down and Up Possession  |03/03/24 04/03/24
Jn North London 0850 Sun 0435 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3760873 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |03/03/24 04/03/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun 0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |03/03/24 04/03/24 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0030 Sun  |0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 03/03/24 04/03/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0030 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |03/03/24 04/03/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0030 Sun {0250 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |03/03/24 04/03/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0030 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |03/03/24 04/03/24
(Willesden) West 0030 Sun 10250 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South 1C09 _ _
West Goods WORK: Works Delivery: North Pole - S&C Medium
Willesden High Level [Down & Up High |Possession |03/03/24 04/03/24 Refurb ) )
Jn Level 0030 Sun 0250 Mon WORK: Capltal Dellvery: WLL OLE Structures &
Srubs Lane - E&P
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |03/03/24 04/03/24
(sw) Sheepcote Lane 0030 Sun  |0250 Mon
North Pole Jn North Pole Reception Road  |Sidings 03/03/24 04/03/24
International Depot Possession  [0030 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 03/03/24 04/03/24
Lane Siding Possession  |0030 Sun  |0250 Mon
P2023/3754757 |MD232 Abbey Jn Whitacre Jn Down and Up Possession |02/03/24 04/03/24 'Work Content: PLTR: Arley
MD501 Arley 2335 Sat 0430 Mon (29 hrs)
MD545 Down and Up TRAIN SERVICES TO DIVERTED
MD555 Nuneaton RAIL REPLACEMENT SERVICE TO OPERATE
FREIGHT TO DIVERT
NO ACCESS TO HAMS HALL BETWEEN 2335 SAT
TO 0400 MON
V3 update - moved to week 49 from week 48
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765154 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |03/03/24 04/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |03/03/24 04/03/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |03/03/24 04/03/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |03/03/24 04/03/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |03/03/24 04/03/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |03/03/24 04/03/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |03/03/24 04/03/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |03/03/24 04/03/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |03/03/24 04/03/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |03/03/24 04/03/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/03/24 04/03/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/03/24 04/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn |Up Oxford Relief |Possession |04/03/24 04/03/24
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/03/24 04/03/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |04/03/24 04/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |04/03/24 04/03/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734423 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession  |02/03/24 04/03/24 Work Content: Follow Up works for HS2 Saltley
MD570 Jn 1045 Sat 0400 Mon Viaduct Bridge Deck Installation & protective decking
of the tracks.
Park Lane Jn (West |Castle Bromwich |Possession |02/03/24 04/03/24
Midlands) Curve 1045 Sat  |0400 Mon Work Content: HS2 ONW Duddeston Track
Duddeston Jn Landor Street Jn Down Saltley Possession 02/03/24 04/03/24 1045 SAT TO 0400 MON
Goods Loop 1045 Sat 0400 Mon POSSESSION ALL LINES -
- NO ACCESS TO LAWLEY STREET TERMINAL.
Landor Street Jn |Grand Jn All Possession |02/03/24 04/03/24 NO ACCESS TO JAGUAR SIDINGS.
1045 Sat /0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
St. Andrews Jn All Lines Possession |02/03/24  |04/03/24 SIDING & EMR.
1045 Sat 0400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.
Castle Bromwich |Landor Street Jn Up Washwood Sidings 02/03/24 04/03/24
Jn Heath Arrival / Possession 1045 Sat 0400 Mon XC SERVICES TO DIVERT VIA WICHNOR JN,
Departure 1& 2 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Washwood Heath [Washwood Heath ~ |Down Washwood |Sidings 02/03/24  |04/03/24 HOUSE JN.
East Jn West Junction Heath Through  |Possession |1045 Sat 0400 Mon XC SERVICES TO START TERMINATE COLESHILL
Siding PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession 2100 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail

London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 49 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2023/3734367 |MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

02/03/24
1045 Sat

04/03/24
0500 Mon

'Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2023/3749097 |MD701

Great Central
Way Jn

South Ruislip

All Lines

Possession

03/03/24
0035 Sun

03/03/24
0915 Sun

P2023/3773077 |MD725

Claydon L&NE
JCN SB
(43m05ch)

Quainton Road

Up & Down
Aylesbury Siding

Sidings
Possession

01/04/23
0001 Sat

29/03/24
2359 Fri

'W2023/10046928
Unload Materials

43m5ch and 44m46ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3752323 |MD801 Cosford Cosford Down Cosford Possession |02/03/24 04/03/24 Work Content: 'W2023/10220702
MD805 Goods Loop 0055 Sat 0530 Mon PLTR: Oakengates Tunnel S&C Tamping
Up Cosford Goods S&C Tamp: Stafford Rd / Oxley Wash (16hrs) 143m5ch and 144m6ch
Loop 'W2023/10220718
Oxley Depot Abbey Foregate (AF) |Down Possession |02/03/24 04/03/24 S&C Tamping
SB Wellington/Main 0055 Sat  |0530 Mon 1m2ch and Om75ch
Down and Up
Wellington/Main
Oxley Depot Oxley Depot Oxley Down Possession |03/03/24 03/03/24
Goods Loop 0100 Sun 1700 Sun
Oxley Up Goods
Loop
Oxley No.1
Shunting Spur
(Wash Road)
Oxley No.2
Shunting Spur
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |03/03/24 03/03/24
Road Jn Oxley Chord 0100 Sun  |1700 Sun
Wolverhampton |Abbey Foregate (AF) |Down and Up Possession |03/03/24 03/03/24
North Jn SB Wellington/Main 0100 Sun {1700 Sun
P2023/3750541 |GW310 Evesham Wylds Lane Jn All Lines Possession |04/03/24 05/03/24 Work content: High Output: Stoulton
MD910 2110 Mon 0510 Tue
XC services to divert via Spetchley / Bromsgrove
P2023/3750473 |GW310 Evesham Wylds Lane Jn All Lines Possession |05/03/24 06/03/24 'Work content: High Output: Stoulton
MD910 2110 Tue (0510 Wed
XC services to divert via Spetchley / Bromsgrove
P2023/3750474 |GW310 Evesham Wylds Lane Jn All Lines Possession |06/03/24 07/03/24 'Work content: High Output: Stoulton
MD910 2110 Wed |0510 Thu
XC services to divert via Spetchley / Bromsgrove
P2023/3750475 |GW310 Evesham Wylds Lane Jn All Lines Possession |07/03/24 08/03/24 'Work content: High Output: Stoulton
MD910 2110 Thu |0510 Fri
XC services to divert via Spetchley / Bromsgrove
P2023/3760382 |[NW1021 |Ordsall Lane Jn |Parkside Jn All Lines Possession |02/03/24 04/03/24 TPE: TPE Liverpool Lime Street start/terminate at
NW2015 0025 Sat  |0530 Mon Manchester Victoria.
NW2019
Work Content:
CRSA: Kenyon Tunnel Drainage
P2023/3758516 |[NW5021 |Ashton Moss Diggle Jn SB All Lines Possession |02/03/24 04/03/24 WORK CONTENT:
NW7021 |North Jn 0025 Sat 0450 Mon CD Renewals: MVL3 VB1 Span 1 Market Street
Strengthening Work
Stalybridge West |Guide Bridge West |All Lines Possession |02/03/24 04/03/24 (7m 77c)
Jn Jn 0025 Sat {0450 Mon
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Data freeze: EAS_V3_ 2024

Network Rail EAS - Section 7
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3758900 |[NW6009 |Windsor Bridge |Walkden All Lines Possession |03/03/24 04/03/24 Work Content
North Jn 0005 Sun  |0445 Mon CRSA: Pendleton Re railing and FUW
P2023/3757875 |[NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |03/03/24 04/03/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |03/03/24 04/03/24
0005 Sun  |0500 Mon
P2023/3745978 |NW8001 |Leeds Street Jn |Bootle New Strand  |All Lines Possession |02/03/24 04/03/24 Work Content
NW8005 0045 Sat 0500 Mon CRSA PLTR Sandhills
Sandhills Jn Kirkdale South Jn All Lines Possession |02/03/24 04/03/24
0045 Sat  |0500 Mon
P2023/3758528 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |02/03/24 11/03/24 WORK CONTENT:
0020 Sat 0300 Mon CRSA: PLTR Great Rocks (MBR Works) 9 Days
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754704 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 25/02/24 09/03/24 14 DAY BLOCKADE
Possession 11200 Sun 2100 Sat
NO ACCESS EUSTON UP SIDINGS 1 & 2
'Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3756981 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |12/03/24 13/03/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Tue |0620 Wed (8 hrs)
High Output: Apsley
P2023/3756982 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |13/03/24 14/03/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Wed 0620 Thu (8 hrs)
High Output: Apsley
P2023/3756983 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |14/03/24 15/03/24 TRAINS TO TRAVEL OVER SLOW LINES
2220 Thu (0620 Fri (8 hrs)
High Output: Apsley
P2023/3741662 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |09/03/24 11/03/24
MD345 Fast/Down Main 2345 Sat  |0525 Mon
MD355 Up Main/Up
NW1001 Slow/Up Trent
NW1004 Valley Slow
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Down Trent Valley
Slow/Down
Stafford
Colwich Jn Highfields LC (UWC) |Down and Up Possession |09/03/24 11/03/24
Main 2345 Sat (0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession  |09/03/24 11/03/24
Cannock / Up & 2345 Sat  |0525 Mon
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/03/24 11/03/24
NW5009 Main A/C Electric 2345 Sat  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|09/03/24 11/03/24
A/C Electric 2345 Sat  |0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|09/03/24 11/03/24
(NW1004) Cannock /Up & |A/C Electric 2345 Sat  |0525 Mon
Down Cannock  |Trains
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Network Rail

London North Western Route

EAS - Section 7

Data freeze: EAS_V3 2024

Version 3.0 Previous freeze: EAS V2 2024

Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2023/3777002 |EA1180 |Camden Road Camden Road North London Possession \W2023/10042448
EA1310 |Central Jn Incline Jn Incline Patrolling
EA1320 i i 3m70ch and 3m5ch
EA1340 |Camden Road Highbury and Down North Possession \W2023/10042505
LN110 East Jn Islington London Relief Track Maintenance
LN115 Up North London 2m40ch and 3m76ch
MD145 Reversible W2023/10042605
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession Track Maintenance
Jn Canonbury 3m20ch and 4m40ch
Carpenters Road |Carpenters Road Carpenters Road |Possession |10/03/24 10/03/24 YJvégzD:gll(r)ggigtllgns
South Jn North Jn Curve
0105 Sun 0800 Sun 3m20ch and 4m40ch
Cedar Jn Cedar Jn Silo Curve Possession \W2023/10042447
Patrolling
1m2ch and 3m70ch
Channelsea North |High Meads Jn Down and Up Possession |10/03/24 10/03/24 \W2023/10042542
Jn High Meads Curve 0105 Sun (0800 Sun S&T Points
Channelsea Stratford Central Jn |Down and Up Possession  |10/03/24 10/03/24 Sm16ch and 2m3Sch
South Jn West Channelsea 0105 Sun  |0800 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession
Jn North London
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |10/03/24 10/03/24
High Meads Loop 0105 Sun  |0800 Sun
Lea Jn Channelsea North Jn|Up Channelsea |Possession |10/03/24 10/03/24
Loop 0105 Sun  |0800 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession
Curve
Navarino Road Jn |Reading Lane Jn Graham Road Possession
Curve
Primrose Hill Up North Possession
(closed) site of London/Down
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Stratford Platforms 1 and 2 |Possession |10/03/24 10/03/24
0105 Sun  |0800 Sun
Stratford Central [Lea Jn Up Channelsea  |Possession

Jn West

Loop
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765156 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/03/24 11/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/03/24 11/03/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [10/03/24 11/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/03/24 11/03/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/03/24 11/03/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |10/03/24 11/03/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |10/03/24 11/03/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/03/24 11/03/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/03/24 11/03/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |10/03/24 11/03/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [10/03/24 11/03/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/03/24 11/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/03/24 11/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/03/24 11/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |11/03/24 11/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |11/03/24 11/03/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3749465 |MD435 Smethwick West |Rowley Regis Down & Up Possession |10/03/24 10/03/24 'Work Content: Birmingham DU:S&C Tamp: Langley
MD440 Stourbridge 0035 Sun  |1630 Sun Green
TRAINS TO BE DIVERTED VIA THE
GLOUCESTERS AND/OR BESCOT, BUSHBURY &
STAFFORD
CHILTERNS NO ACCESS TO/FROM STOURBRIDGE
DEPOT OUTSTABLING REQUIRED AT SNOW HILL
OR STRATFORD TBC
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession (2100 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3749059 |MD701 Neasden South  |Neasden Jn All Lines Possession  |10/03/24 11/03/24
MD715 Jn 0035 Sun  |0530 Mon
Northolt Park Down Main Possession  |10/03/24 11/03/24
Up Main 0035 Sun (0530 Mon
Wembley Stadium/Wembley Stadium  |Turnback Siding |Possession |10/03/24 11/03/24
0035 Sun (0530 Mon
P2023/3734361 |MD701 South Ruislip Gerrards Cross All Lines Possession  |09/03/24 09/03/24
0135Sat  |1100 Sat
West Ruislip West Ruislip Up West Ruislip  |Possession |09/03/24 11/03/24
Loop 0135 Sat 0500 Mon
West Ruislip West Ruislip Up Sidings Sidings 09/03/24 11/03/24
Down Sidings Possession  |0135 Sat {0500 Mon
Northolt Park Gerrards Cross All Lines Possession |09/03/24 11/03/24
1100 Sat  |0500 Mon
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession [0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3752324 |MD801 Cosford Cosford Down Cosford Possession |09/03/24 11/03/24 \Work Content: PLTR: PLTR: P76 Blue House, CD
Goods Loop 0055 Sat  [0530 Mon DOT Wellington
Up Cosford Goods
Loop
Oxley Depot Abbey Foregate (AF) [Down Possession  |09/03/24 11/03/24
SB Wellington/Main 0055 Sat  |0530 Mon
Down and Up
Wellington/Main
P2023/3757927 |[NW3023 |Altrincham Northwich East Jn  |All Lines Possession |10/03/24 11/03/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA PLTR PLUMLEY
P2023/3777831 |NW4033 |Parton North Jn  |Wigton Down Possession |12/03/24 13/03/24 WORK CONTENT:
Up 2140 Tue |0605 Wed CRSA: Flimby A/B & Workington shortfall
P2023/3777757 |NW4033 |Parton North Jn  |Wigton Down Possession |13/03/24 14/03/24 WORK CONTENT:
Up 2140 Wed |0605 Thu CRSA: Flimby A/B & Workington shortfall
P2023/3777832 |NW4033 |Parton North Jn  |Wigton Down Possession |14/03/24 15/03/24 WORK CONTENT:
Up 2140 Thu  |0605 Fri CRSA: Flimby A/B & Workington shortfall
P2023/3777842 |NW4033 |Parton North Jn  |Wigton Down Possession  |11/03/24 12/03/24 WORK CONTENT:
Up 2140 Mon 0605 Tue CRSA: Flimby A/B & Workington shortfall
P2023/3757897 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession  |10/03/24 11/03/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |10/03/24 11/03/24
0005 Sun (0500 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3745890 |[NW7025 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |09/03/24 13/03/24
NwW7027 Jn 0010 Sat 0500 Wed
Philips Park West |Ashburys West Jn  |All Lines Possession |09/03/24 13/03/24
Jn 0010 Sat {0500 Wed
P2023/3751683 |[NW8001 |Leeds StreetJn |Bootle New Strand |All Lines Possession |10/03/24 11/03/24 'Work Content
NW8005 0045 Sun (0500 Mon CRSA PLTR Sandhills
Sandhills Jn Kirkdale South Jn All Lines Possession  |10/03/24 11/03/24
0045 Sun (0500 Mon
P2023/3751668 |[NW8001 |Formby Southport Down and Up Possession |10/03/24 11/03/24 WORK CONTENT:
0045 Sun  |0530 Mon
MAINTENANCE - SOUTHPORT THROAT &
Southport Southport Wallside Siding Sidings 10/03/24 11/03/24 BIRKDALE SDGS TAMP
Birkdale Sidings 1 || 0SS€SSion 0045 Sun 10530 Mon
234
P2023/3758528 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession  |02/03/24 11/03/24 WORK CONTENT:
0020 Sat 0300 Mon CRSA: PLTR Great Rocks (MBR Works) 9 Days
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754339 |MD101 Euston Camden Jn Lines A,D,E,X Possession |16/03/24 18/03/24 0140 SAT TO 0300 MON
0140 Sat (0540 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 17/03/24 17/03/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun (0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2 ONW: Platform 15 & 16 Construction
HS2: Bridge Mitigation
P2023/3775195 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |17/03/24 17/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/03/24 17/03/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban |Down and Up New|Possession |17/03/24 17/03/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/03/24 17/03/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/03/24 17/03/24
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 17/03/24 17/03/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775732 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |18/03/24 18/03/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/03/24 18/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |18/03/24  |18/03/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |18/03/24 18/03/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/03/24 18/03/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 18/03/24 18/03/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765379 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/03/24 18/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/03/24 18/03/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [17/03/24 18/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/03/24 18/03/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |17/03/24 18/03/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/03/24 18/03/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |17/03/24 18/03/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/03/24 18/03/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/03/24 18/03/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |17/03/24 18/03/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |17/03/24 18/03/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/03/24 18/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/03/24 18/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/03/24 18/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |18/03/24 18/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |18/03/24 18/03/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3757055 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |16/03/24 17/03/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT.
GW250
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |16/03/24 17/03/24 CHILTERN RAILWAYS SERVICES TO TERMINATE
GW277 Avoiding 2305 Sat {0845 Sun AT / START FROM OXFORD PARKWAY.
MD401
Foxhall Jn Didcot West Curve Down & Up West |Possession 16/03/24 17/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Jn Curve 2305 Sat 0845 Sun LIEU.
Hinksey North Hinksey South Reception Line 1 |Possession |16/03/24 17/03/24 e = Mai B
2305 Sat 0845 Sun 'Work Details = Maintenance Works (1 in 4).
Wolvercot South Jn  |Up Oxford Relief |Possession |16/03/24 17/03/24
2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |16/03/24 17/03/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |16/03/24 17/03/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford Parkway Down and Up Possession |16/03/24 17/03/24
Bletchley 2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |16/03/24 17/03/24
(inc.) (inc.) Bletchley 2305 Sat 0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |16/03/24 17/03/24
North Jn Turnback Line 2305 Sat  |0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |16/03/24 17/03/24
South Jn Relief 2305 Sat 0845 Sun
P2023/3749266 |GW200 Aynho Jn Fenny Compton All Lines Possession  |17/03/24 17/03/24 'Work Content: S&C Tamp: Reservior Jn & Banbury  [W2023/10299103
MD401 South Jn 0125 Sun  |1300 Sun South Jn S&C Tamping
MD701 85m20ch and 88mOch
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2023/3754796 |MD545 Stockingford Whitacre Jn All Lines Possession  |18/03/24 19/03/24 'Work content: High Output: The Willows
MD555 Station, former 2130 Mon  |0530 Tue (8 hrs)
site of TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
IASTON, BESCOT AND SUTTON PARK
NO ACCESS DAW MILL COLLIERY.
ACCESS TO HAMS HALL TO BE MAINTAINED
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3754798 |MD545 Stockingford Whitacre Jn All Lines Possession  {19/03/24 20/03/24 'Work content: High Output: The Willows
MD555 Station, former 2130 Tue  |0530 Wed (8 hrs)
site of TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK
NO ACCESS DAW MILL COLLIERY.
ACCESS TO HAMS HALL TO BE MAINTAINED
P2023/3754799 |MD545 Stockingford Whitacre Jn All Lines Possession |20/03/24 21/03/24 'Work content: High Output: The Willows
MD555 Station, former 2130 Wed 0530 Thu (8 hrs)
site of TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
IASTON, BESCOT AND SUTTON PARK
NO ACCESS DAW MILL COLLIERY.
ACCESS TO HAMS HALL TO BE MAINTAINED
P2023/3754800 |MD545 Stockingford Whitacre Jn All Lines Possession |21/03/24 22/03/24 'Work content: High Output: The Willows
MD555 Station, former 2130 Thu  |0530 Fri (8 hrs)
site of TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
IASTON, BESCOT AND SUTTON PARK
NO ACCESS DAW MILL COLLIERY.
ACCESS TO HAMS HALL TO BE MAINTAINED
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43mb5ch and 44m46ch
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3752325 |MD801 Cosford Cosford Down Cosford Possession |16/03/24 18/03/24 Work Content:
Goods Loop 0055 Sat 0530 Mon PLTR: P76 Lamledge Lane
Up Cosford Goods PLTR: P76 Upton Mill
Loop CD DOT Wellington
Oxley Depot Abbey Foregate (AF) |Down Possession  |16/03/24 18/03/24
SB Wellington/Main 0055 Sat  |0530 Mon
Down and Up
Wellington/Main
P2023/3750651 |[GW310 Evesham Wylds Lane Jn All Lines Possession |18/03/24 19/03/24 Work content: High Output: Stoulton
MD910 2110 Mon 0510 Tue
XC services to divert via Spetchley / Bromsgrove
P2023/3750653 |[GW310 Evesham Wylds Lane Jn All Lines Possession |19/03/24 20/03/24 'Work content: High Output: Stoulton
MD910 2110 Tue |0510 Wed
XC services to divert via Spetchley / Bromsgrove
P2023/3750654 |GW310 Evesham Wylds Lane Jn All Lines Possession  [20/03/24 21/03/24 Work content: High Output: Stoulton
MD910 2110 Wed |0510 Thu
XC services to divert via Spetchley / Bromsgrove
P2023/3750655 |[GW310 Evesham Wylds Lane Jn All Lines Possession |21/03/24 22/03/24 Work content: High Output: Stoulton
MD910 2110 Thu  |0510 Fri
XC services to divert via Spetchley / Bromsgrove
P2023/3645983 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  [22/03/24 25/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Fri 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2023/3757933 [NW3023 |Altrincham Northwich East Jn  |All Lines Possession |17/03/24 18/03/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA PLTR PLUMLEY
P2023/3757922 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |17/03/24 18/03/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |17/03/24 18/03/24
0005 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3780182 |LN3201 |Dore South Jn Dore West Jn All Lines Possession |16/03/24 25/03/24 \W2023/10056415
LN804 0015 Sat (0445 Mon Major Projects
LN807 ; _ i i 165m4ch and 157m44ch
LN808 Dore Station Jn  |Earles Sidings SB  |All Lines Possession |16/03/24 22/03/24
NW9001 0015 Sat  |2315 Fri
Grindleford Grindleford Down Sidings Possession  |16/03/24 25/03/24
0015 Sat 0445 Mon
Heeley Heeley Up Heeley loop  |Possession |16/03/24 25/03/24
0015 Sat (0445 Mon
Tapton Jn Sheffield Down and Up Possession |16/03/24 25/03/24
Main 0015 Sat  |0445 Mon
Totley Tunnel Totley Tunnel East |Down Siding Possession |16/03/24 25/03/24
East (TE) (TE) 0015 Sat 0445 Mon
Earles Sidings SB|Chinley All Lines Affected 16/03/24 22/03/24
0015 Sat  |2315 Fri
Dore Station Jn  |Chinley North Jn All Lines Possession  |22/03/24 25/03/24
2315 Fri 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780167 |LN3201 Aldwarke Jn Tinsley East Jn Down And Up Module TS11 |22/03/24 25/03/24 TRU HOPE VALLEY | BLOCKADE COMMISSIONINGW2023/10064648
LN3207 Tinsley 2315 Fri 0515 Mon TS11 Major Projects
LN736 [IN ASSOCIATION WITH 9 DAY BLOCKADE 165m4ch and 157m44ch
LN750 Dore South Jn Dore West Jn Single Module TS11 |22/03/24 25/03/24 P.3780182]
LN804 2315 Fri 0515 Mon
LN806 . . NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
LN807 Dore West Jn Dore Station Jn Single Module TS11 |22/03/24 25/03/24 AND DONCASTER
LNS08 2315Fr  |0515 Mon
LN816 — - TRAINS DIVERTED VIA DIGGLE JN AND
LN818 Earles Sidings SB  |All Lines Module TS11 22/03/2_4 25/03/24 HUDDERSEIELD OR HEBDEN BRIDGE AND
LN830 ;
Holmes Jn Rotherham Central [Single Module TS11 |22/03/24 2 24
LN840 n 9 odule TS 232_%3[/:” 055:{_%31</|on RAIL REPLACEMENT ROAD SERVICE TO
LN854 OPERATE
LN868 Nunnery Main Kiveton Bridge All Lines Module TS11 [22/03/24  |25/03/24
LN872  |Line Jn 2315Fri 0515 Mon WHEELS FREE REQUIREMENTS TO BE FURTHER
LN922 DEVELOPED
NW9001 |Sheffield South Jn|Swinton Jn North All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Swinton Jn Hexthorpe Jn Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Swinton Jn North |Goldthorpe Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Tapton Jn Masborough Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Sheffield South Jn  |All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Wincobank Jn Ecclesfield West Jn  |All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Woodhouse Jn  |Beighton Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Morton Jn Clay Cross North Jn |Up Erewash Module TS11 |23/03/24 24/03/24
(inc.) Down Erewash 2315 Sat 0515 Sun
Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |23/03/24 24/03/24
2315 Sat 0515 Sun
Dronfield Down Module TS11 |23/03/24 24/03/24
U 2315 Sat 0515 Sun
p
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |23/03/24 24/03/24
Main 2315Sat  |0515 Sun
Morton Jn (_:Iay Cross North Jn [Up Erewash Module TS11 |24/03/24 25/03/24
(inc.) Down Erewash 2315Sun  |0515 Mon
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3780167 Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |24/03/24 25/03/24
Continued 2315 Sun 0515 Mon
Dronfield Up Module TS11 (24/03/24 25/03/24
Down 2315Sun |0515 Mon
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |24/03/24 25/03/24
Main 2315Sun |0515 Mon
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EAS - Section 7
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Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754677 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 24/03/24 02/04/24 9 DAY BLOCKADE
Possession {0645 Sun  |0400 Tue
NO ACCESS EUSTON UP SIDINGS 1 &2
'Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3755202 |MD101 Camden Jn Watford Junction Down and Up Possession |29/03/24 02/04/24
Slow 0150 Fri 0300 Tue (100 hrs)
Euston Camden Jn Lines A,D,E, X Possession  |29/03/24 02/04/24
Platforms 12 to 16 0150 Fri 0540 Tue
Camden Jn Willesden Suburban |Down and Up DC |Possession |31/03/24 01/04/24
Jn Electric 0210 Sun (0500 Mon (29 hrs)
Camden Jn Watford Junction Down and Up Fast|Possession
[Harlesden™ " |Watford Junction Down and Up DC |Possession 01/04/24
Electric 0500 Mon (29 hrs)
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3756007 |MD101 Bourne End Jn  |Milton Keynes South [Down and Up Possession |29/03/24 02/04/24 0140 FRI TO 0300 TUES ALB EASTER
Jn Slow 0245 Fri 0400 Tue (100 hrs) |POSSESSION
Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |29/03/24 02/04/24 RRS TO OPERATE BETWEEN MKC TO EUSTON
Jn 0245 Fri 0400 Tue (100 hrs)
'Work Content -
S&C: Denbigh Hall Sth
Northchurch Tunnel PLTR (Track Lower)
CD Renewals: LEC1 UB130 Redborough
P2023/3754584 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |24/03/24 25/03/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0410 Mon (29 hrs)  WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

Work Content -

PLTR: Watford Lodge Loop
PLTR: Spring Farm Drainage
Works Del: Roade Cutting
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3741602 |MD101 Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |28/03/24 29/03/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow 2345 Thu  [2359 Fri works
MD355
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |28/03/24 29/03/24 'Work Content: HS2 ONW: Handsacre OLE
NW1004 | (Staffordshire) Jn No.1 Slow 2345 Thu 2359 Fri Construction
NwW5009
Polesworth Colwich Jn Down Trent Valley |Possession  |28/03/24 29/03/24 TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast 2345 Thu  |2359 Fri NO ACCESS BETWEEN RUGELEY TOWN AND
Up Slow / Up Trent RUGELEY TRENT VALLEY.
Valley Slow ] NO ACCESS TO LICHFIELD CHORD.
Stafford Trent Valley |Down TV Slow/ |Possession |28/03/24 29/03/24
Jn No.1 Down Stafford / 2345 Thu (2359 Fri
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession |28/03/24 29/03/24
Cannock / Up & 2345 Thu 2359 Fri
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |28/03/24 29/03/24
Jn No.1 2345 Thu  |2359 Fri
Colwich Jn Stone OHNS Down and Up BLOCKED To|28/03/24 29/03/24
NW5009 Main A/C Electric 2345 Thu 2359 Fri
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To0|28/03/24 29/03/24
A/C Electric 2345 Thu 2359 Fri
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To0|28/03/24 29/03/24
(NW1004) Cannock/Up & |A/C Electric 2345 Thu 2359 Fri
Down Cannock  |Trains
P2023/3775196 |[EA1310 |Hampstead Heath Acton Wells Jn Down and Up Possession |24/03/24 24/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/03/24 24/03/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |24/03/24 24/03/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |24/03/24 24/03/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/03/24 24/03/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 24/03/24 24/03/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775733 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |25/03/24 25/03/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |25/03/24 25/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |25/03/24 25/03/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/03/24 25/03/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/03/24 25/03/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 25/03/24 25/03/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2023/3777049 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |29/03/24 02/04/24 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0400 Tue (100 hrs)
Down Willesden 'Work Content: CD Geotech: Harlesden Embankment
Relief
P2023/3754092 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |24/03/24 25/03/24 \Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 0040 Sun  |0540 Mon (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY|
P2023/3754088 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |25/03/24 26/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Mon 0545 Tue (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY|
P2023/3754090 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |26/03/24 27/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Tue |0545 Wed (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY|
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3754091 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession  |27/03/24 28/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Wed |0545 Thu (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY)|
P2023/3754142 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |28/03/24 29/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Thu (0545 Fri (8 hrs)

Down Cannock

WEST MIDLAND TRAINS TO START/TERMINATED

AT WALSALL

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765168 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/03/24 25/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/03/24 25/03/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |24/03/24 25/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/03/24 25/03/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |24/03/24 25/03/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |24/03/24 25/03/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [24/03/24 25/03/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/03/24 25/03/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |24/03/24 25/03/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |24/03/24 25/03/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/03/24 25/03/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/03/24 25/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/03/24 25/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/03/24 25/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |25/03/24 25/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |25/03/24 25/03/24
Bletchley 0040 Mon 0445 Mon
P2022/3830074 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 18/03/23 29/03/24 \W2022/10099377
Possession  |2100 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3749142 |MD701 Wembley Stadium|South Ruislip All Lines Possession |24/03/24 25/03/24

0035 Sun  |0530 Mon

B

work content: heavy maintenance

P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3750721 |GW310 Evesham Wylds Lane Jn All Lines Possession |24/03/24 24/03/24 \Work content: High Output: Stoulton
MD910 0010 Sun  |1210 Sun
P2023/3750594 |GW310 Evesham Wylds Lane Jn All Lines Possession |25/03/24 26/03/24 XC services to divert via Spetchley / Bromsgrove
MD910 2110 Mon |0510 Tue
'Work content: High Output: Stoulton
P2023/3750640 |GW310 Evesham Wylds Lane Jn All Lines Possession  |26/03/24 27/03/24 \Work content: High Output: Stoulton
MD910 2210 Tue |0610 Wed
P2023/3750701 |GW310 Evesham Wylds Lane Jn All Lines Possession |27/03/24 28/03/24 XC services to divert via Spetchley / Bromsgrove
MD910 2110 Wed |0510 Thu
\Work content: High Output: Stoulton
P2023/3750702 |GW310 Evesham Wylds Lane Jn All Lines Possession  |28/03/24 29/03/24 XC services to divert via Spetchley / Bromsgrove
MD910 2105 Thu  |0505 Fri
'Work content: High Output: Stoulton
P2023/3647989 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |24/03/24 25/03/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |24/03/24 25/03/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2023/3645983 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession 25/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 0520 Mon ROAD TRANSPORT.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3737567 |[NW3001 |Llandudno Jn Holyhead Down Main Possession |23/03/24 25/03/24
Up Main 0220 Sat 0420 Mon
Llandudno Jn Up & Down Possession |23/03/24 25/03/24
Passenger Loop 0220 Sat 0420 Mon
Down Main
Up Main
Holyhead Holyhead Platforms 1to 3  |Possession __
P2023/3670062 |[NW3005 |Wrexham Central |Wrexham General |Down & Up Possession |24/03/24 24/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3007 Central 0001 Sun 1600 Sun ROAD TRANSPORT BETWEEN WREXHAM
CENTRAL AND BIDSTON. NO ACCESS TO DEE
Wrexham Dee Marsh North Jn |Down and Up Possession |24/03/24 24/03/24 MARSH STEEL WORKS OR PENYFFORDD
Exchange Jn Main 0001 Sun {1600 Sun CEMENT WORKS.
. work content: Follow up work for S&C renewals
Wrexham General Wrexham General  |Up & Down Loop |Possession |24/03/24  |24/03/24 Wrexham General and PL renewals Wrexham Central,
0001 Sun 1600 Sun Hawarden Bridge work (?), Deeside Parkway station
(check location fits)
P2023/3757943 |[NW3023 |Altrincham Northwich East Jn  |All Lines Possession |24/03/24 25/03/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA PLTR PLUMLEY
P2023/3779564 |[NW4001 |Carnforth North |Oxenholme All Lines Possession |29/03/24 02/04/24
NW4033 |Jn 0200 Fri 0600 Tue
Bolton Le Sands |Carnforth North Jn  |All Lines Possession |30/03/24 01/04/24
LC 2350 Sat 0450 Mon
Carnforth North  |Arnside All Lines Possession  [30/03/24 01/04/24
Jn 2350 Sat  |0450 Mon
P2023/3757859 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession  |24/03/24 25/03/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  [24/03/24 25/03/24
0005 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3757923 |NW6009 |Wigan Wallgate |Southport All Lines Possession  |25/03/24 30/03/24 /Access to be maintained to Wigan Wallgate Up
Jn 0010 Mon |0540 Sat Sidngs, and Down Carriage Siding during this
blockade.
WORK CONTENT
CRSA: PLTR 5 Day Campaign
P2023/3780182 |LN3201 Dore South Jn Dore West Jn All Lines Possession  |16/03/24 25/03/24 \W2023/10056415
LN804 0015 Sat (0445 Mon Major Projects
LN807 ; _ i i 165m4ch and 157m44ch
LN808 Dore Station Jn  |Earles Sidings SB  |All Lines Possession |16/03/24 22/03/24
NW9001 0015 Sat 2315 Fri
Grindleford Grindleford Down Sidings Possession |16/03/24 25/03/24
0015 Sat 0445 Mon
Heeley Heeley Up Heeley loop  |Possession |16/03/24 25/03/24
0015 Sat  |0445 Mon
Tapton Jn Sheffield Down and Up Possession |16/03/24 25/03/24
Main 0015 Sat 0445 Mon
Totley Tunnel Totley Tunnel East |Down Siding Possession  |16/03/24 25/03/24
East (TE) (TE) 0015 Sat  |0445 Mon
Earles Sidings SB|Chinley All Lines Affected 16/03/24 22/03/24
0015 Sat  [2315 Fri
Dore Station Jn  |Chinley North Jn All Lines Possession |22/03/24 25/03/24
2315 Fri 0445 Mon

Electronic Copy - Uncontrolled when printed

Page 167




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780167 |LN3201 Aldwarke Jn Tinsley East Jn Down And Up Module TS11 |22/03/24 25/03/24 TRU HOPE VALLEY | BLOCKADE COMMISSIONINGW2023/10064648
LN3207 Tinsley 2315 Fri 0515 Mon TS11 Major Projects
LN736 [IN ASSOCIATION WITH 9 DAY BLOCKADE 165m4ch and 157m44ch
LN750 Dore South Jn Dore West Jn Single Module TS11 |22/03/24 25/03/24 P.3780182]
LN804 2315 Fri 0515 Mon
LN806 . . NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
LN807 Dore West Jn Dore Station Jn Single Module TS11 |22/03/24 25/03/24 AND DONCASTER
LNS08 2315Fr  |0515 Mon
LN816 — - TRAINS DIVERTED VIA DIGGLE JN AND
LN818 Earles Sidings SB  |All Lines Module TS11 22/03/2_4 25/03/24 HUDDERSEIELD OR HEBDEN BRIDGE AND
LN830 ;
Holmes Jn Rotherham Central [Single Module TS11 |22/03/24 2 24
LN840 n 9 odule TS 232_%3[/:” 055:{_%31</|on RAIL REPLACEMENT ROAD SERVICE TO
LN854 OPERATE
LN868 Nunnery Main Kiveton Bridge All Lines Module TS11 [22/03/24  |25/03/24
LN872  |Line Jn 2315Fri 0515 Mon WHEELS FREE REQUIREMENTS TO BE FURTHER
LN922 DEVELOPED
NW9001 |Sheffield South Jn|Swinton Jn North All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Swinton Jn Hexthorpe Jn Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Swinton Jn North |Goldthorpe Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Tapton Jn Masborough Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Sheffield South Jn  |All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Wincobank Jn Ecclesfield West Jn  |All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Woodhouse Jn  |Beighton Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Morton Jn Clay Cross North Jn |Up Erewash Module TS11 |23/03/24 24/03/24
(inc.) Down Erewash 2315 Sat 0515 Sun
Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |23/03/24 24/03/24
2315 Sat 0515 Sun
Dronfield Down Module TS11 |23/03/24 24/03/24
U 2315 Sat 0515 Sun
p
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |23/03/24 24/03/24
Main 2315Sat  |0515 Sun
Morton Jn (_:Iay Cross North Jn [Up Erewash Module TS11 |24/03/24 25/03/24
(inc.) Down Erewash 2315Sun  |0515 Mon

Electronic Copy - Uncontrolled when printed

Page 168




Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3780167 Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |24/03/24 25/03/24
Continued 2315 Sun 0515 Mon
Dronfield Up Module TS11 (24/03/24 25/03/24
Down 2315Sun |0515 Mon
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |24/03/24 25/03/24
Main 2315Sun |0515 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754677 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 24/03/24 02/04/24 9 DAY BLOCKADE
Possession {0645 Sun  |0400 Tue
NO ACCESS EUSTON UP SIDINGS 1 &2
'Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3755202 |MD101 Camden Jn Watford Junction Down and Up Possession |29/03/24 02/04/24
Slow 0150 Fri 0300 Tue (100 hrs)
Euston Camden Jn Lines A,D,E, X Possession  |29/03/24 02/04/24
Platforms 12 to 16 0150 Fri 0540 Tue
Camden Jn Willesden Suburban |Down and Up DC |Possession |31/03/24 01/04/24
Jn Electric 0210 Sun (0500 Mon (29 hrs)
Camden Jn Watford Junction Down and Up Fast|Possession
[Harlesden™ " |Watford Junction Down and Up DC |Possession 01/04/24
Electric 0500 Mon (29 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3756007 |MD101 Bourne End Jn  |Milton Keynes South [Down and Up Possession |29/03/24 02/04/24 0140 FRI TO 0300 TUES ALB EASTER
Jn Slow 0245 Fri 0400 Tue (100 hrs) |POSSESSION
Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |29/03/24 02/04/24 RRS TO OPERATE BETWEEN MKC TO EUSTON
Jn 0245 Fri 0400 Tue (100 hrs)
'Work Content -
S&C: Denbigh Hall Sth
Northchurch Tunnel PLTR (Track Lower)
CD Renewals: LEC1 UB130 Redborough
P2024/3741568 |MD101 Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |30/03/24 02/04/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow 0001 Sat (0525 Tue works
MD355
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |30/03/24 02/04/24 \Work Content: HS2 ONW: Handsacre OLE
NW1004 |(Staffordshire)  |dn No.1 Slow 0001 Sat  |0525 Tue Construction
NWS5009 Polesworth Colwich Jn Down Trent Valley |Possession |30/03/24 02/04/24 TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast 0001 Sat 0525 Tue NO ACCESS BETWEEN RUGELEY TOWN AND
Up Slow / Up Trent RUGELEY TRENT VALLEY.
Valley Slow : NO ACCESS TO LICHFIELD CHORD.
Stafford Trent Valley [Down TV Slow/ |Possession |30/03/24 02/04/24
Jn No.1 Down Stafford / 0001 Sat 0525 Tue
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |30/03/24 02/04/24
Cannock / Up & 0001 Sat (0525 Tue
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |30/03/24 02/04/24
Jn No.1 0001 Sat 0525 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|30/03/24 02/04/24
NW5009 Main A/C Electric |0001 Sat 0525 Tue
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|30/03/24 02/04/24
A/C Electric  |0001 Sat (0525 Tue
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|30/03/24 02/04/24
(NW1004) Cannock /Up & |A/C Electric  |0001 Sat 0525 Tue
Down Cannock Trains
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775197 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |31/03/24 31/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |31/03/24 31/03/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |31/03/24 31/03/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |31/03/24 31/03/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/03/24 31/03/24
Possession /0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 31/03/24 31/03/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775734 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |01/04/24 01/04/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/04/24 01/04/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |01/04/24 01/04/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |01/04/24 01/04/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/04/24 01/04/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 01/04/24 01/04/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2023/3777049 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |29/03/24 02/04/24 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0400 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3751546 |MD301 Birmingham New |Birmingham New Platform 4c Possession |31/03/24 31/03/24 Work Content: Birmingham DU: MPSB: Soho Sth
MD306 Street Street No. 3 Sidi 0035 Sun  |0800 Sun
MD320 0. 5 Slding TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Platforms 10 & 11 BARR, BESCOT OR ASTON, SOHO ROAD
MD575 BETWEEN 0800 SUN TO 1030 SUN
Platforms 1, 2, 3,
4
Selly Oak Down and Up Possession |31/03/24 31/03/24 TFWRL TO TERMINATE AT WOLVERHAMPTON
Gloucester 0035 Sun 0800 Sun IACCESS REQUIRED BETWEEN SOHO DEPOT &
Soho South Jn (inc.) [Downand Up  |Possession |31/03/24 | 31/03/24 SOHO ROAD
Stour 0035 Sun 11085 Sun TRAINS TO STABLE IN PLATFORMS 5, 6, 9 & 12.
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |31/03/24 31/03/24 STABLED UNITS TO HAVE PANTAGRAPHS
Chord
0035 Sun 0800 Sun LOWERED AND LOCKED.
Landor Street Jn |Birmingham New Down and Up Possession |31/03/24 31/03/24
Street Derby 0035 Sun  |0800 Sun
Proof House Jn  |Duddeston Down and Up Possession |31/03/24 31/03/24
Vauxhall 0035 Sun  |0800 Sun
Soho East Jn Soho North Jn Down Soho Curve |Possession |31/03/24 31/03/24
0035 Sun {0800 Sun
Soho North Jn Soho Curve North Jn |Up Soho Curve Possession |31/03/24 31/03/24
0035 Sun  |0800 Sun
Soho South Jn  [Soho East Jn Down and Up Possession |31/03/24 31/03/24
Soho 0035 Sun 1035 Sun
St. Andrews Jn  |Grand Jn Down and Up & |Possession |31/03/24 31/03/24
Down Camp Hill 0035 Sun  |0800 Sun
Monument Lane |Monument Lane Up Through Siding|Sidings 31/03/24 31/03/24
Possession  |0035 Sun (1035 Sun
Birmingham New |Birmingham New Platforms 5 & 6 BLOCKED To|31/03/24 31/03/24
Street Street Platform 9 A/C_ Electric {0035 Sun  |0800 Sun
Trains
Platform 12
Selly Oak Kings Norton Down Gloucester |BLOCKED To|31/03/24 31/03/24
A/C Electric  |0035 Sun  |0800 Sun
Up Gloucester Trains
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765158 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |31/03/24 01/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |31/03/24 01/04/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [31/03/24 01/04/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |31/03/24 01/04/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |31/03/24 01/04/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |31/03/24 01/04/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |31/03/24 01/04/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |31/03/24 01/04/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |31/03/24 01/04/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |31/03/24 01/04/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [31/03/24 01/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/03/24 01/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/04/24 01/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/04/24 01/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/04/24 01/04/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |01/04/24 01/04/24
Bletchley 0040 Mon 0445 Mon
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3746046 |[NW1001 |Acton Grange Jn |Warrington North Jn |All Lines Possession |30/03/24 02/04/24 DIESEL ROUTE ONLY AVAILABLE INTO
NW1019 2355 Sat 0400 Tue WARRINGTON PF1 VIA UP SLOW
NW1021 NO SIGNALLED ROUTE INTO WARRINGTON PF1
NW2011 |Warrington North |Dallam Jn Down Slow Possession [30/03/24 02/04/24 FROM NW3003
NwW3003 |Jn Down and Up Fast 2355 Sat  |0400 Tue
'Work Content
CRSA: PLTR River Mersey Underbridge
P2024/3746082 |NW1001 |Winwick Jn Springs Branch Jn  |All Lines Possession  |30/03/24 02/04/24 'Work Content
Nw1021 0005 Sat 0500 Tue CRSA: Golborne Drainage
P2023/3779564 |[NW4001 |Carnforth North |Oxenholme All Lines Possession |29/03/24 02/04/24
NwW4033 |Jn 0200 Fri 0600 Tue
Bolton Le Sands |Carnforth North Jn  |All Lines Possession  |30/03/24 01/04/24
LC 2350 Sat  [0450 Mon
Carnforth North  |Arnside All Lines Possession  |30/03/24 01/04/24
Jn 2350 Sat  |0450 Mon
P2024/3760550 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |31/03/24 01/04/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |31/03/24 01/04/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2023/3757923 |NW6009 |Wigan Wallgate |Southport All Lines Possession |25/03/24 30/03/24 /Access to be maintained to Wigan Wallgate Up
Jn 0010 Mon  |0540 Sat Sidngs, and Down Carriage Siding during this
blockade.
WORK CONTENT
CRSA: PLTR 5 Day Campaign
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3780237 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |30/03/24 01/04/24 TRU WEST | W5a/W6 | MARSDEN TO HEATON \W2024/10058125
LN861 0030 Sat (0430 Mon LODGE Major Projects
LN862 i i i 20mOch and 29m20ch
NW7021 |Huddersfield Huddersfield Platform 2 Possession [30/03/24 01/04/24 SERVICES TO START/TERMINATE AT MARSDEN
Platform 5 0030 Sat 0430 Mon FROM THE WEST
Platform 6 SERVICES DIVERTED VIA CALDER VALLEY
Lockwood Up Branch Down |Possession 384%3/821 gjé(())4’</|24 NORTHERN PENISTONE SERVICE CAN BE
a on ACCOMMODATED IN HUDDERSFIELD SIDINGS
Marsden Heaton Lodge Jn Down and Up Possession |30/03/24 01/04/24
0030 Sat (0430 Mon
Huddersfield Huddersfield Huddersfield ACE |Sidings 30/03/24 01/04/24
Siding Possession  |0030 Sat 0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772275 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  [31/03/24 31/03/24 MAINTENANCE 2 OF 2 | SHEFFIELD STATION
m;gg Down Through 0001 Sun 1000 Sun [DOWN SIDE]
LN804 Platform 2 BETWEEN 0001 SUN TO 0040 SUN AND
LN807 latf BETWEEN 0740 SUN TO 1000 SUN
LN808 Platform 2¢ PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN868 Washer Shunt TRAINS
NwW9001 Spur DOWN THROUGH LINE TO BE KEPT CLEAR OF
Down Main STABLED TRAINS
. . DOWN STATION SIDING TO BE KEPT CLEAR OF
Sheffield South Jn  |Down Heeley Possession |31/03/24 31/03/24 STABLED TRAINS
Loop 0001 Sun {1000 Sun PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic&\?:]n SStanon g?;zzzsmn 31/03/24 31/03/24 PLATFORM 2C TO BE KEPT CLEAR OF STABLED
9 0001 Sun 1000 Sun TRAINS DOWN SIDING
Brightside Station |Wincobank Jn Up West Slow Possession |31/03/24 31/03/24 THE FOLLOWING PLATFORMS/SIDINGS ARE
n Down 0040 Sun 10740 Sun AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Chesterfield Holmes Jn LC CCTV |Up Main Possession |31/03/24  |31/03/24 FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
South Jn . 0040 Sun 0740 Sun SPUR LINE
Down Main NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |31/03/24  |31/03/24 ‘?I?FCQ:OK(JCGAI—TCI)?LIJAFGEWASHER/SHUNT SPUR
Down
0040 Sun 0740 Sun EMR SERVICES DIVERTED VIA BARROWHILL
Dore Station Jn  |Dore West Jn Down/Up Possession |31/03/24  |31/03/24 FREIGHT DIVERTED VIA BARROWHILL
Manchester 0040 Sun  |0740 Sun NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION
Dore West Jn Earles Sidings SB  |Down Possession |31/03/24 31/03/24
Manchester/Down 0040 Sun  |0740 Sun BETWEEN 0040 SUN TO 0740 SUN
Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Up Main/Up PLACE WITHIN THE STATION LIMITS
Manchester NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Possession |31/03/24 31/03/24 ATTERCLIFFE
0040 Sun  |0740 Sun NO ACCESS TO PLATFORMS 1 & 2 AT
_ _ : : CHESTERFIELD
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [31/03/24 31/03/24 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Down 0040 Sun 0740 Sun
- - - NORTHERN
Sheffield South Jn|Sheffield North Jn Platform 3 Possession |31/03/24 31/03/24 2570 AND 2573 TO TERMINATE/START AT DORE
Platform 4 0040 Sun /0740 Sun 2572 TO BE RETIMED LATER AFTER THE
POSSESSION
Platform 6
Platform 5 TPE
1B68 TO BE CANCELLED
Platform 7
Platform 8 EMR
5C06, 5C09 TO BE DIVERTED VIA BARROWHILL
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |31/03/24 31/03/24
(W) Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772275 Chesterfield Chesterfield Chesterfield Down |Sidings 31/03/24 31/03/24
Continued South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford Grindleford Down Sidings Sidings 31/03/24 31/03/24
Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 31/03/24 31/03/24
No.1 Possession 0040 Sun  |0740 Sun
Up Station Siding
No.2
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Data freeze: EAS_V3_ 2024
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Week 2

Possession
Location from

Possession Ref | LOR

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3754340 |MD101 Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

06/04/24
0600 Sat

08/04/24
0540 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

07/04/24
0040 Sun

07/04/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2 ONW: Platform 15 & 16 Construction
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3770426 |[EA1150 |Camden Road Copenhagen Jn North London Possession |07/04/24 08/04/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 |Central Jn Incline 0045 Sun {0045 Mon OPERATION.
EA1310 ARL NLL SERVICES TO START/TERMINATE AT
EA1320 |Camden Road Highbury and Down North Possession |07/04/24 08/04/24 GOSPEL OAK.
EA1325 |EastJn Islington London Relief 0045 Sun /0045 Mon DALSTON JUNCTION AVAILABLE FOR ARL ELL
EA1340 Up North London SERVICES. RAIL REPLACEMENT ROAD SERVICE
LN110 Reversible TO OPERATE BETWEEN HIGHBURY AND
LN115 Lea Jn Down and Up Possession |07/04/24 08/04/24 DALSTON JUNCTION.
MD145 North London 0045 Sun {0045 Mon ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
S0400 . . AT STRATFORD.
Canonbury West |Highbury Vale Jn Up/Down Possession  |07/04/24 08/04/24
Jn Canonbury 0045 Sun /0045 Mon THAMESIDE FREIGHT SERVICES DIVERTED VIA
- - THE T&H.
Cedar Jn Cedar Jn Silo Curve Possession |07/04/24 08/04/24 FELIXSTOWE FREIGHT SERVICES TO BE
CTRL/NLL 0045 Sun 0045 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
Connection Line AND NUNEATON.
Gospel Oak Camden Road West |Down and Up Possession |07/04/24 08/04/24
Jn North London 0045 Sun  |0045 Mon NO ACCESS AVAILABLE TO THE CANONBURY
SINGLE AND THE NLL INCLINE.
Highbury and Dalston Junction Down and Up East|Possession |07/04/24 08/04/24
Islington London Line 0045 Sun  |0045 Mon CD Structures: BOK143
_ _ ; CD Structures: Bridge132A Cannonbury Station
Navarino Road Jn |Reading Lane Jn Graham Road Possession |07/04/24 08/04/24 Footbridge
Curve 0045 Sun  |0045 Mon CD Track: Camden Road - Kentish Town Up Follow-
1
Primrose Hill Camden Road East |Up North Possession |07/04/24 08/04/24 up
(closed) site of Jn London/Down 0045 Sun  |0045 Mon
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
P2024/3775179 |[EA1310 |Hampstead Heath Acton Wells Jn Down and Up Possession |07/04/24 07/04/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0115 Sun  |0745 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/04/24 07/04/24 NLL CYCLIC TYPE 9 ROTR
Line 0115 Sun  |0745 Sun
Willesden Suburban [Down and Up New|Possession |07/04/24 07/04/24
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |07/04/24 07/04/24
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/04/24 07/04/24
Possession  |0115 Sun (0745 Sun
Willesden Junction  |Willesden Sidings 07/04/24 07/04/24
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775805 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/04/24 08/04/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/04/24 08/04/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |08/04/24 | 08/04/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/04/24 08/04/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/04/24 08/04/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 08/04/24 08/04/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3756875 |MD160 Shepherds Bush |Mitre Bridge Jn Down and Up Possession  |06/04/24 08/04/24 NO ACCESS TO WLL FROM WCML
MD166 West London 0140 Sat  |0500 Mon (50 hrs)
West London Jn  |Mitre Bridge Jn Down and Up Possession |06/04/24 08/04/24 Work Content:
(Willesden) West London 0140 Sat {0500 Mon (50 hrs) PLTR: Mitre Bridge LC
Willesden No.7 Jn  |Down and Up Possession |06/04/24 08/04/24
Willesden Relief 0140 Sat {0500 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |06/04/24 08/04/24
Level Jn Level 0140 Sat {0500 Mon (50 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760871 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |07/04/24 07/04/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun  |0910 Sun SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |07/04/24 07/04/24 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0030 Sun  |0910 Sun NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 07/04/24 07/04/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0030 Sun 0910 Sun BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |07/04/24 07/04/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0030 Sun 0910 Sun
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |07/04/24 07/04/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
0030 Sun 10910 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |07/04/24 07/04/24
(Willesden) West 0030 Sun 10910 Sun WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South 1C09
West Goods
Willesden High Level |Down & Up High |Possession |07/04/24 07/04/24
Jn Level 0030 Sun 0910 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession |07/04/24 07/04/24
(sw) Sheepcote Lane 0030 Sun 0910 Sun
North Pole Jn North Pole Reception Road |Sidings 07/04/24 07/04/24
International Depot Possession  |0030 Sun /0910 Sun
North Pole Jn North Pole Scrubs |Sidings 07/04/24 07/04/24
Lane Siding Possession  |0030 Sun /0910 Sun
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777017 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |06/04/24 08/04/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
P2024/3754032 |MD301 Darlaston Jn Bushbury Jn Down and Up Possession |07/04/24 07/04/24 \Work Content: Birmingham DU: S&C Tamp: Portobellg
MD320 Grand Junction 0045 Sun  |1645 Sun & Noose Lane LC
MD365
MD805 Portobello Jn Wolverhampton Down and Up Possession |07/04/24 07/04/24 TRAINS TO BE DIVERTED VIA WOLVERHAMPTON
(West Midlands) |Crane Street Jn Heath Town 0045 Sun 1645 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765096 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/04/24 08/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/04/24 08/04/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/04/24 08/04/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/04/24 08/04/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/04/24 08/04/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/04/24 08/04/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |07/04/24 08/04/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/04/24 08/04/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/04/24 08/04/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/04/24 08/04/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/04/24 08/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/04/24 08/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/04/24 08/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/04/24 08/04/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |08/04/24 08/04/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |08/04/24 08/04/24
Bletchley 0040 Mon 0445 Mon
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757046 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |06/04/24 07/04/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |06/04/24 07/04/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |06/04/24  |07/04/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |06/04/24 07/04/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |06/04/24 07/04/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |06/04/24 07/04/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |06/04/24 07/04/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |06/04/24 07/04/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |06/04/24 07/04/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/04/24 07/04/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |06/04/24 07/04/24
Jn 2305 Sat 0845 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3747877 |MD401 Birmingham Moor |Birmingham Moor  |Connections to Possession |07/04/24 07/04/24 'Work Content: PLTR - Tyseley
MD415 Street Street Platforms 3 and 4 0020 Sun {0820 Sun
MD420 RAIL REPLACEMENT SERVICE TO OPERATE
MD425 Dorridge Dorridge Up Passenger Possession |07/04/24 07/04/24 BETWEEN BIRMINGHAM & STRATFORD UPON
MD435 Loop 0020 Sun 0820 Sun AVON VIA WHITLOCKS END.
Up/Down
Passenger Loop ROUTE AVAILABLE TO STRATFORD UPON AVON
Up & Down VIA DORRIDGE
Dorridge Goods
Loop CCESS TO/FROM TYSELEY DEPOT FROM THE
Hatton North Jn  [Hatton West Jn All Lines Possession |07/04/24 07/04/24 NORTH VIA SMALL HEATH SOUTH JN ONLY.
0020 Sun 0820 Sun
. . . TYSELEY DEPOT UNDERCARRIAGE WASH ROAD,
Hatton Station Jn |Bearley Jn All Lines Possession 07/04/24 07/04/24 DOWN THROUGH SIDING AND UP THROUGH
0020 Sun 0820 Sun SIDING ONLY AVAILABLE VIA SMALL HEATH
Small Heath Bordesley Up & Down Goods|Possession |07/04/24 07/04/24 SOUTH JN END
South Jn 0020 Sun 10820 Sun IALL SHUNTING TO TAKE PLACE FROM FUELLING
POINT TO CARRIAGE SIDINGS VIA NORTH END
Tyseley South Jn |Bearley Jn Down and Up Possession |07/04/24 08/04/24 OF YARD ONLY
North Warwick 0020 Sun 0500 Mon NO IMPACT ON WMT SERVICES BETWEEN
Jewellery Quarter  |All Lines Possession |07/04/24  |07/04/24 BIRMINGHAM SNOW HILL & DORRIDGE
0020 Sun 0820 Sun
Warwick Parkway |Bordesley Jn All Lines Possession |07/04/24 07/04/24
0020 Sun 0820 Sun
Tyseley Tyseley Depot Sidings 07/04/24 08/04/24
Undercarriage Possession  |0020 Sun  |0500 Mon
Wash Road
Tyseley Carriage
Neck
Neck/Carriage
Sidings
Tyseley South Jn |Tyseley North Jn Down and Up Possession |07/04/24 08/04/24
Snow Hill 0820 Sun (0500 Mon
P2024/3778511 |MD701 Princes Aylesbury All Lines Possession  |07/04/24 08/04/24
MD720 Risborough 0125 Sun  |0500 Mon (29 hrs)
Saunderton Haddenham and Down and Up Possession |07/04/24 08/04/24
Thame Parkway Main 0125 Sun 0500 Mon (29 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3752449 |NW4001 |Carnforth North  |Penrith All Lines Possession |06/04/24 08/04/24
Jn 2140 Sat 0505 Mon
P2024/3752445 |LN682 Carlisle South Jn |Carlisle North Jn Up & Down Possession |06/04/24 08/04/24
NW4001 Newcastle 2315 Sat 0455 Mon
NW4021 Band CUp &
Nw4023 Down Goods
NW4025 | Currock Jn Carlisle South Jn Up M&C Possession  |06/04/24 08/04/24
NwW4031 2315 Sat 0455 Mon
NW4033
NW9911 |London Road Jn |Bog Jn All Lines Possession |06/04/24 08/04/24
(Cumbria) 2315 Sat  |0455 Mon
Penrith Carlisle North Jn Down Main Possession |06/04/24 08/04/24
Up Main 2315 Sat  |0455 Mon
Petteril Bridge Jn |Carlisle South Jn Down and Up Possession  |06/04/24 08/04/24
Newcastle Goods 2315 Sat 0455 Mon
Upperby Bridge |Bog Jn Down Through Possession  |06/04/24 08/04/24
Jn Goods 2315 Sat 0455 Mon
Down Goods Loop
Up Through
Goods
P2024/3780252 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession  |06/04/24 08/04/24 TRU WEST | W5a/W6 | MARSDEN TO HEATON W2024/10058090
LN861 0030 Sat 0430 Mon LODGE Major Projects
LN862 i i i 20mOch and 29m20ch
NW7021 |Huddersfield Huddersfield Platform 2 Possession |06/04/24 08/04/24 SERVICES TO START/TERMINATE AT MARSDEN
Platform 5 0030 Sat 0430 Mon FROM THE WEST
Platform 6 SERVICES DIVERTED VIA CALDER VALLEY
Lockwood Up Branch Down |Possession (())gé(())4/8241 854(34(/'24 NORTHERN PENISTONE SERVICE CAN BE
a on /ACCOMMODATED IN HUDDERSFIELD SIDINGS
Marsden Heaton Lodge Jn Down and Up Possession  |06/04/24 08/04/24
0030 Sat 0430 Mon
Huddersfield Huddersfield Huddersfield ACE |Sidings 06/04/24 08/04/24
Siding Possession  |0030 Sat  |0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
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Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754401 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |13/04/24 15/04/24 0140 SAT TO 0300 MON
0140 Sat (0540 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 14/04/24 14/04/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun (0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2 ONW: Platform 15 & 16 Construction
P2024/3756987 |MD101 North Wembley |Watford Junction Down and Up Possession |13/04/24 14/04/24 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat (1200 Sun (29 hrs)
i i Work Content -
North Wembley |Watford Junction Down and Up Fast|Possession |14/04/24 14/04/24 PLTR: Carpenders Park
Jn 0050 Sun  |0735 Sun (7 hrs)
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3778363 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession  |14/04/24 14/04/24 ARL NLL SERVICES TO RUN BETWEEN GOSPEL
EA1330 Wharf Branch 0055 Sun 2225 Sun OAK AND STRATFORD.
EA1360 ARL TO SHUNT AT GOSPEL OAK BEHIND NL1000,
GW130 Acton Wells Jn Acton East Down and Up Possession |14/04/24 14/04/24 2 trains per hour (AC-1F, AC-2A,TO BE LIVE)
MD120 Poplar 0055 Sun 2225 Sun POSSESSION LIMIT BOARD/3 DETONATORS
MD150 . REQUIRED AT THE LIMITING POINT; TBC, IN
MD155 Neasden Jn Down and Up Possession 14/04/24 14/04/24 /ACCORDANCE WITH RULE BOOK MODULE AC
MD160 Goods 0055 Sun 2225 Sun SECTION 11
MD165 -
MD167 Hampstead Heath|Gunnersbury Jn Down North Possession |14/04/24 14/04/24 WILLESDEN LL WILL NOT BE SERVED BY NLL
London/Down/Do 0055 Sun 2225 Sun
SwW240 Rich d SERVICES
Bp ichmon RAIL REPLACEMENT BUS SERVICE WILL BE IN
Richmond/Up/Up OPERATION
North London
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |14/04/24 14/04/24 DRS 4MO07 TO DIVERT VIA FOREST GATE JN AND
PRIMROSE HILL
0055 Sun 2225 Sun
Willesden Suburban |Down and Up New|Possession |14/04/24 14/04/24 NEASDEN SIGNAL BOX TO BE MANNED
Jn Line
' 0055 Sun 12225 Sun NLL CYCLIC TYPE 13
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |14/04/24  [14/04/24 MTCE: Willesden High Level Jn Tamp
Jn High Level 0055 Sun 2225 Sun
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |14/04/24 14/04/24 ON WESTERN/MIDLAND
Branch 0055 Sun 2225 Sun
West London Jn |Acton Wells Jn Down and Up Possession |14/04/24 14/04/24
(Willesden) South West 0055 Sun 2225 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/04/24 14/04/24
Possession  |0055 Sun 2225 Sun
Willesden Junction  |Willesden Sidings 14/04/24 14/04/24
High Level Turnback Siding |Possession |0055 Sun  [2225 Sun
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech:; Harlesden Embankment
P2024/3777055 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |13/04/24 15/04/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
P2024/3780351 |MD301 Bushbury Jn Penkridge Down and Up Possession |13/04/24 15/04/24 Work Content: 3rd Party: Four Ashes Interchange
MD320 Penkridge 0001 Sat  |0425 Mon Overbridge Works
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765097 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/04/24 15/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/04/24 15/04/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [14/04/24 15/04/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/04/24 15/04/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |14/04/24 15/04/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |14/04/24 15/04/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  |14/04/24 15/04/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/04/24 15/04/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/04/24 15/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |14/04/24 15/04/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/04/24 15/04/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/04/24 15/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/04/24 15/04/24
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |15/04/24 15/04/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |15/04/24 15/04/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |15/04/24 15/04/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3711741 |NW3001 |Bangor Holyhead Down and Up Possession |13/04/24 15/04/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: PLTR Valley Camp, also Llanfair PG
tampin 3,4 0r5
P2024/3711708 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |16/04/24 16/04/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|16/04/24 16/04/24
(Between 0235 Tue  |0750 Tue
Trains)
P2024/3711709 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |17/04/24 17/04/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|17/04/24 17/04/24
(Between 0235 Wed |0750 Wed
Trains)
P2024/3711764 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |18/04/24 18/04/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|18/04/24 18/04/24
(Between 0235 Thu |0750 Thu
Trains)
P2024/3711765 |[NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession  [19/04/24 19/04/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|19/04/24 19/04/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752513 |NW4001 |Penrith Carlisle South Jn All Lines Possession |13/04/24 15/04/24 TPE - Manchester Airport - Oxenholme and Glasgow
2315 Sat  |0455 Mon / Edinburgh - Carlisle.
WORK CONTENT:
CRSA: PLTR COT Southwaite
CRSA: COT Brisco Drainage
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3780253 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |13/04/24 15/04/24 TRU WEST | W5a/W6 | MARSDEN TO HEATON W2024/10057991
LN861 0030 Sat (0430 Mon LODGE Major Projects
LN862 i i i 20mOch and 29m20ch
NW7021 |Huddersfield Huddersfield Platform 2 Possession [13/04/24 15/04/24 SERVICES TO START/TERMINATE AT MARSDEN
Platform 5 0030 Sat 0430 Mon FROM THE WEST
Platform 6 SERVICES DIVERTED VIA CALDER VALLEY
Lockwood Up Branch Down |Possession 334%4/821 01:;;(())4@4 NORTHERN PENISTONE SERVICE CAN BE
a on ACCOMMODATED IN HUDDERSFIELD SIDINGS
Marsden Heaton Lodge Jn Down and Up Possession |13/04/24 15/04/24
0030 Sat (0430 Mon
Huddersfield Huddersfield Huddersfield ACE |Sidings 13/04/24 15/04/24
Siding Possession  |0030 Sat 0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
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Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3757004 |MD101 North Wembley |Watford Junction Down and Up Possession |20/04/24 21/04/24 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat (1200 Sun (29 hrs)
Work Content -
North Wembley |Watford Junction Down and Up Fast|Possession |21/04/24 21/04/24 PLTR: Carpenders Park
Jn 0050 Sun  |0735 Sun (7 hrs)
P2024/3776987 |[EA1180 |Camden Road Camden Road North London Possession  |21/04/24 21/04/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession [21/04/24 21/04/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |21/04/24 21/04/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |21/04/24 21/04/24
0045 Sun  |0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |21/04/24 21/04/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |21/04/24 21/04/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |21/04/24 21/04/24
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |21/04/24 21/04/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |21/04/24 21/04/24
Jn West Loop 0045 Sun  |0850 Sun
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777056 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |20/04/24 22/04/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)

Down Willesden
Relief

Work Content: CD Geotech: Harlesden Embankment
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765180 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/04/24 22/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/04/24 22/04/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [21/04/24 22/04/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/04/24 22/04/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/04/24 22/04/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |21/04/24 22/04/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |21/04/24 22/04/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/04/24 22/04/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/04/24 22/04/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/04/24 22/04/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/04/24 22/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/04/24 22/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/04/24 22/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/04/24 22/04/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |22/04/24 22/04/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |22/04/24 22/04/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3750597 |MD900 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |22/04/24 26/04/24 Work content: PLTR: PLTR: Sadlers LC
MD910 Abbotswood 0001 Mon  [2359 Fri
Curve/Main
Pershore Norton Jn and SB Single Possession |22/04/24 26/04/24
0001 Mon  [2359 Fri
P2024/3711706 |[NW3001 |Bangor Holyhead Down and Up Possession  |20/04/24 22/04/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: PLTR Valley Camp, also Llanfair PG
tampin 3,4 or5
P2024/3711766 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |23/04/24 23/04/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|23/04/24 23/04/24
(Between 0235 Tue  |0750 Tue
Trains)
P2024/3711767 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |24/04/24 24/04/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley Camp follow up works.
Gaerwen SB (GN)[Holyhead SB (HD) |Up Line Blockage|24/04/24 24/04/24
(Between 0235 Wed |0750 Wed
Trains)
P2024/3711768 |[NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession  |25/04/24 25/04/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley Camp follow up works.
Gaerwen SB (GN)[Holyhead SB (HD) |Up Line Blockage|25/04/24 25/04/24
(Between 0235 Thu  [0750 Thu
Trains)
P2024/3711769 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |26/04/24 26/04/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|26/04/24 26/04/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752516 |NW4001 |Penrith Carlisle South Jn All Lines Possession  |20/04/24 22/04/24 TPE - Manchester Airport - Oxenholme and Glasgow
2315 Sat  |0455 Mon / Edinburgh - Carlisle.

WORK CONTENT:
CRSA: PLTR COT Southwaite
CRSA: COT Brisco Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756968 |[MD101 North Wembley |Watford Junction Down and Up Possession |27/04/24 28/04/24 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat (1200 Sun (29 hrs)
Work Content -
North Wembley |Watford Junction Down and Up Fast|Possession |28/04/24 28/04/24 PLTR: Carpenders Park
Jn 0050 Sun  |0735 Sun (7 hrs)
P2024/3754600 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |27/04/24 29/04/24 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat  |0500 Mon (54 hrs) DAY SAT & SUN
Work Content :
1 in 13 maintenance strategy
V1 UPDATE - MOVED FROM WEEK 7 TO 5
P2024/3777138 |[EA1180 |Camden Road Camden Road North London Possession |28/04/24 28/04/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |28/04/24 28/04/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |28/04/24 28/04/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |28/04/24 28/04/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/04/24 28/04/24
Jn North London 0045 Sun 0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |28/04/24 28/04/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |28/04/24 28/04/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |28/04/24 28/04/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea  |Possession |28/04/24 28/04/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech:; Harlesden Embankment
P2024/3777057 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |27/04/24 29/04/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
P2024/3752671 |MD306 Blackwell South |Stoke Works Jn Down and Up Possession |27/04/24 28/04/24 Work Content: Birmingham DU:S&C Tamp:
Jn (MD306) (inc.) Gloucester 2300 Sat 0910 Sun Bromsgrove
Bromsgrove North|Bromsgrove South  |Down Bromsgrove |Possession |27/04/24 28/04/24
Jn Jn Station Loop 2300 Sat 0910 Sun
Up Bromsgrove
Loop
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765187 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/04/24 29/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/04/24 29/04/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [28/04/24 29/04/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/04/24 29/04/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/04/24 29/04/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/04/24 29/04/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |28/04/24 29/04/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/04/24 29/04/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/04/24 29/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/04/24 29/04/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |28/04/24 29/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/04/24 29/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/04/24 29/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/04/24 29/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |29/04/24 29/04/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |29/04/24 29/04/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772774 |GW200 Chester Line Jn  |Heyford Down and Up Protected 28/04/24 29/04/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
MD401 Oxford/Cherwell |Path 2305 Sun 0445 Mon 8MPH MAXIMUM SPEED.
Valley
Heyford Aynho Jn Down Cherwell Protected 28/04/24 29/04/24 NO OTHER SERVICES TO OPERATE.
Valley Path 2305 Sun 0445 Mon
P2024/3748001 |MD401 Birmingham Moor |Birmingham Moor Connections to Possession  |28/04/24 28/04/24 Work Content: PLTR - Tyseley
MD415 Street Street Platforms 3 and 4 0020 Sun  |0820 Sun
MD420 RAIL REPLACEMENT SERVICE TO OPERATE
MD425 Dorridge Dorridge Up Passenger Possession |28/04/24 28/04/24 BETWEEN BIRMINGHAM & STRATFORD UPON
MD435 Loop 0020 Sun {0820 Sun AVON VIA WHITLOCKS END.
Up/Down
Passenger Loop ROUTE AVAILABLE TO STRATFORD UPON AVON
Up & Down VIA DORRIDGE
Dorridge Goods
Loop CCESS TO/FROM TYSELEY DEPOT FROM THE
Hatton North Jn  [Hatton West Jn All Lines Possession |28/04/24 28/04/24 NORTH VIA SMALL HEATH SOUTH JN ONLY.
0020 Sun 0820 Sun
. . . TYSELEY DEPOT UNDERCARRIAGE WASH ROAD,
Hatton Station Jn |Bearley Jn All Lines Possession |28/04/24 28/04/24 DOWN THROUGH SIDING AND UP THROUGH
0020 Sun /0820 Sun SIDING ONLY AVAILABLE VIA SMALL HEATH
Small Heath Bordesley Up & Down Goods|Possession |28/04/24 28/04/24 SOUTH JN END
South J ALL SHUNTING TO TAKE PLACE FROM FUELLING
outh Jn 0020 Sun 0820 Sun POINT TO CARRIAGE SIDINGS VIA NORTH END
Tyseley South Jn |Bearley Jn Down and Up Possession  |28/04/24 29/04/24 OF YARD ONLY
North Warwick
0020 Sun 0500 Mon NO IMPACT ON WMT SERVICES BETWEEN
Jewellery Quarter  |All Lines Possession |28/04/24  |28/04/24 BIRMINGHAM SNOW HILL & DORRIDGE
0020 Sun 0820 Sun
Warwick Parkway |Bordesley Jn All Lines Possession |28/04/24 28/04/24
0020 Sun 0820 Sun
Tyseley Tyseley Depot Sidings 28/04/24 29/04/24
Undercarriage Possession {0020 Sun  |0500 Mon
Wash Road
Tyseley Carriage
Neck
Neck/Carriage
Sidings
Tyseley South Jn [Tyseley North Jn Down and Up Possession |28/04/24 29/04/24
Snow Hill 0820 Sun  |0500 Mon
P2024/3844401 |MD701 Marylebone Aynho Jn All Lines Module TS11 |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final \W2024/10151730
0150 Sun 0650 Sun Commissioning Commissioning Work
205m77ch and 17m60ch
NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3844404 |GW110 Old Oak Common |Greenford West Jn  |Single Module TS11 |28/04/24 28/04/24 Work Content: IP Signalling: Bicester Fringe Final \W2024/10151755
MD701 West Jn 0150 Sun  |0650 Sun Commissioning Commissioning Work
MD705 8m60ch and 10m15ch
MD715 NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3844402 |MD701 Neasden South  |Network Rail / LUL |Down Harrow Module TS11 |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final \W2024/10151734
MD710 Jn Boundary Up Harrow 0150 Sun  |0650 Sun Commissioning Commissioning Work
P 200m65ch and 198m20ch
NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
\WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3844403 |MD701 Neasden South  |Neasden Jn All Lines Module TS11 |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final W2024/10151659
MD715 Jn 0150 Sun  |0650 Sun Commissioning Commissioning Work
6m56¢h and 6m24ch
NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3839777 |MD701 Bicester South Gavray Junction All Lines Possession |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final W2024/10151588
MD736 Junction 0125 Sun  |0730 Sun Commissioning In Connection With
MD745 Engineering Work
Claydon L&NE Jn |Oxford North Jn All Lines Possession  |28/04/24 28/04/24 OmOch and O0m52ch
0125 Sun 0730 Sun 'W2024/10058353
Haddenham and |Bicester North Down Main Possession |28/04/24 | 28104124 Eominissieningiiof
Thame Parkway _ 0125 Sun 0730 Sun 18m28ch and 27m40ch
Up Main
P2024/3846409 |[MD701 Bicester South Gavray Junction All Lines Possession |28/04/24 29/04/24 \Work Content: IP Signalling: Bicester Fringe Final W2024/10151634
MD736 Junction 2200 Sun 0510 Mon Commissioning In Connection With
MD745 Engineering Work
Claydon L&NE Jn |Oxford North Jn All Lines Possession |28/04/24 29/04/24 lOomOch and Om52ch
2200 Sun (0510 Mon 'W2024/10058203
Haddenham and |Bicester North Down Main Possession |28/04/24 29/04/24 el Sieningliel
Thame Parkway 2200 Sun 10510 Mon 18m28ch and 27m40ch
Up Main
P2024/3846410 [MD701 Bicester South Gavray Junction All Lines Possession |29/04/24 30/04/24 Work Content: IP Signalling: Bicester Fringe Final W2024/10151592
MD736 Junction 2200 Mon 0510 Tue Commissioning In Connection With
MD745 Engineering Work
Claydon L&NE Jn |Oxford North Jn All Lines Possession  [29/04/24 30/04/24 OmOch and Om52ch
2200 Mon 0510 Tue \W2024/10058349
Haddenham and |Bicester North Down Main Possession |29/04/24 30/04/24 fgmmlssmnlng Work
m28ch and 27m40ch
Thame Parkway Up Main 2200 Mon 0510 Tue
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3844407 |(MD712 Aylesbury LUL/Network Rail Up Module TS11 |28/04/24 28/04/24 Work Content: IP Signalling: Bicester Fringe Final 'W2024/10151703
Boundary 0150 Sun  |0650 Sun Commissioning Commissioning Work
38m9ch and 25m21ch
LUL/Network Rail |Aylesbury Down Module TS11 |28/04/24 28/04/24 NOTE: TS11 FOR DATA CHANGE OF
Boundary 0150 Sun 0650 Sun MARYLEBONE WORKSTATION THIS REQUIRES
WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3844408 |MD712 Aylesbury Aylesbury Platforms 12 3 Module TS11 |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final W2024/10151661
MD720 0150 Sun 0650 Sun Commissioning Commissioning Work
MD725 49m35ch and 42m31ch
Princes Aylesbury All Lines Module TS11 (28/04/24 28/04/24 NOTE: TS11 FOR DATA CHANGE OF
Risborough 0150 Sun 0650 Sun MARYLEBONE WORKSTATION THIS REQUIRES
- - \WHEELS FREE ON ALL ROUTES MARYLEBONE
Princes Risborough |Up Bay (Platform |[Module TS11 |28/04/24 28/04/24 WORKSTATION NORTH & SOUTH.
1) 0150 Sun (0650 Sun
P2024/3844406 [MD725 Aylesbury Claydon L&NE Jn  |All Lines Module TS11 |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final W2024/10151782
0150 Sun  |0650 Sun Commissioning Commissioning Work
158m9ch and 38m8ch
NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3844409 |GW277 Claydon L&NE Jn |Oxford North Jn All Lines Module TS11 |28/04/24 28/04/24 Work Content: IP Signalling: Bicester Fringe Final W2024/10151662
MD736 0150 Sun 0650 Sun Commissioning Commissioning Work
18m46ch and 29m20ch
NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3844384 |MD745 Bicester South Gavray Junction All Lines Module TS11 |28/04/24 28/04/24 \Work Content: IP Signalling: Bicester Fringe Final \W2024/10151706
Junction 0150 Sun  |0650 Sun Commissioning Commissioning Work
0OmOch and Om52ch
NOTE: TS11 FOR DATA CHANGE OF
MARYLEBONE WORKSTATION THIS REQUIRES
\WHEELS FREE ON ALL ROUTES MARYLEBONE
WORKSTATION NORTH & SOUTH.
P2024/3711707 |[NW3001 |Bangor Holyhead Down and Up Possession  |27/04/24 29/04/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: PLTR Valley Camp, also Llanfair PG
tampin 3,4 o0r5
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3711710 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |30/04/24 30/04/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|30/04/24 30/04/24
(Between 0235 Tue |0750 Tue
Trains)
P2024/3711711 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |01/05/24 01/05/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|01/05/24 01/05/24
(Between 0235 Wed |0750 Wed
Trains)
P2024/3711712 |{NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession |02/05/24 02/05/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|02/05/24 02/05/24
(Between 0235 Thu |0750 Thu
Trains)
P2024/3711713 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |03/05/24 03/05/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|03/05/24 03/05/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752507 |NW4001 |Oxenholme Penrith All Lines Possession  |27/04/24 29/04/24
2140 Sat 0505 Mon
P2024/3752517 |NW4001 |Penrith Carlisle South Jn All Lines Possession |27/04/24 29/04/24
2315 Sat  |0455 Mon
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 6

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3755099

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

04/05/24
0600 Sat

07/05/24
0540 Tue

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

05/05/24
0040 Sun

06/05/24
0645 Mon (24 hrs)

0600 SAT TO 0040 SUN & 0645 MON TO 0540 TUES

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

0040 SUN TO 0645 MON
ARL TO OFFER RRS SERVICE
0040 SAT TO 0540 TUES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

Work Content -

HS2: Platform 16 relocation

HS2: Mornington Street Bridge Strengthening
HS2: Upper Park Street Tunnels

HS2 ONW: Platform 15 & 16 Construction

P2024/3755971

MD101

Camden Jn

Watford Junction

Down and Up
Slow

Down and Up DC
Electric

Down and Up Fast

Possession

05/05/24
0140 Sun

06/05/24
0500 Mon (29 hrs)

ALL LINE BANK HOLIDAY SUNDAY BLOCK

LONDON OVERGROUND NO DC SERVICES ALL
DAY SUN

Work Content -
PLTR: COT Wembley
PLTR Kensal Green

P2024/3756011

MD101

Ledburn Jn

Milton Keynes South
Jn

Down and Up Fast

Down and Up
Slow

Possession

05/05/24
0140 Sun

06/05/24
0500 Mon (29 hrs)

TRAFFIC REMARKS TBC POST V1 FEEDBACK

Work Content -

S&C TAMP: Denbigh Hall North & Drayton Road
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London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779302 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |08/05/24 08/05/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Wed |0530 Wed PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  |08/05/24 08/05/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Wed |0530 Wed ON THE SUNDAY NIGHT. ****
NwW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |08/05/24 08/05/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Wed 0530 Wed NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 08/05/24 08/05/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Wed 0530 Wed CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/05/24 08/05/24
Jn No.1 0010 Wed |0530 Wed
Colwich Jn Stone OHNS Down and Up BLOCKED To|08/05/24 08/05/24
NW5009 Main Electric 0010 Wed |0530 Wed
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|08/05/24 08/05/24
Electric 0010 Wed |0530 Wed
Trains
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Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776990 |[EA1180 |Camden Road Camden Road North London Possession |05/05/24 05/05/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |05/05/24 05/05/24
LN110 East Jn Islington London Relief 0045 Sun {0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession  |05/05/24 05/05/24
Jn Canonbury 0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |05/05/24 05/05/24
Jn North London 0045 Sun 0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |05/05/24 05/05/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |05/05/24 05/05/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |05/05/24 05/05/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea  |Possession |05/05/24 05/05/24
Jn West Loop 0045 Sun 0850 Sun
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2024/3777025 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |04/05/24 07/05/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3751027 |MD301 Canley Birmingham Down and Up Possession |04/05/24 07/05/24 Work Content:PLTR: Beechwood Tunnel Drainage

MD405 International South  |Main/Coventry 0140 Sat 0500 Tue

MD410 Jn

TRAINS TO TERMINATE AT COVENTRY AND
BIRMINGHAM INTERNATIONAL - RAIL
REPLACEMENT SERVICE TO OPERATE

WMT - TWO PLATFORMS TO BE AVAILABLE AT
INTERNATIONAL FOR STABLING.

STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.

WMT TO STABLE IN BIRMINGHAM
INTERNATIONAL PLATFORM 1 & 2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765241 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/05/24 06/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |05/05/24 06/05/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/05/24 06/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/05/24 06/05/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/05/24 06/05/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/05/24 06/05/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |05/05/24 06/05/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/05/24 06/05/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/05/24 06/05/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |05/05/24 06/05/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |05/05/24 06/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/05/24 06/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/05/24 06/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |06/05/24 06/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |06/05/24 06/05/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |06/05/24 06/05/24
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

206




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757047 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |04/05/24 05/05/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |04/05/24 05/05/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |04/05/24 | 05/05/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |04/05/24 05/05/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |04/05/24 05/05/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |04/05/24 05/05/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |04/05/24 05/05/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |04/05/24 05/05/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |04/05/24 05/05/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/05/24 05/05/24
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |04/05/24 05/05/24
Jn 2305 Sat 0845 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755935 |GW735 Basford Hall Jn  |Crewe North Jn All Lines Possession |04/05/24 04/05/24 XC - Affected services to divert via Macclesfield
NW1001 |SB (BH) 0005 Sat  |1830 Sat \WMT will plan to stable in bay platforms 2, 3 & 7.
NW1005
NW1007 |Crewe South Jn |Alsager All Lines Possession  |04/05/24 04/05/24 WORK CONTENT:
NW1009 0005 Sat 1830 Sat Crewe Hub: S&C renewal Crewe South Junction x 3
NW1011 . . and Plain line renewal independent lines.
Nw1013 |Basford HallJn  |Salop Goods Jn All Lines Possession |04/05/24  |06/05/24
NW1015 |SB (BH) 1830 Sat 2300 Mon
NwW1017 - -
NW5001 Betley Rc_)ad Crewe North Jn All Lines Possession |04/05/24 06/05/24
(former site of SB) 1830 Sat  |2300 Mon
Crewe North Jn  [Salop Goods Jn Down Chester Possession |04/05/24 06/05/24
Independent 1830 Sat  |2300 Mon
Crewe Sorting Gresty Lane Jn All Possession |04/05/24 06/05/24
Sidings North SB 1830 Sat 2300 Mon
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |04/05/24 06/05/24
1830 Sat  |2300 Mon
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  |04/05/24 06/05/24
(CY) Liverpool 1830 Sat  |2300 Mon
Independent
Sydney Bridge Jn ( |All Lines Possession  |04/05/24 06/05/24
Former Site Of ) 1830 Sat 2300 Mon
Basford Hall Jn  |Crewe North Jn All Lines Possession |06/05/24 07/05/24
SB (BH) 2300 Mon {0400 Tue
Crewe South Jn  |Alsager All Lines Possession  |06/05/24 07/05/24
2300 Mon |0400 Tue
P2024/3755966 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |04/05/24 06/05/24 WORK CONTENT:
1900 Sat 2230 Mon Crewe Hub ATF
P2024/3750124 |NW1001 |Winwick Jn Springs Branch Jn  |All Lines Possession |04/05/24 07/05/24 'Work Content
NW1021 0005 Sat 0400 Tue CRSA: Golborne Drainage
P2024/3750070 |NW1001 |Runcorn East Warrington South Jn |Down & Up Possession  |04/05/24 06/05/24 Work Content
NW1019 Helsby 2355 Sat 0400 Mon Liv DU: S&C Tamp: Acton Grange
Weaver Jn Warrington South Jn |All Lines Possession |04/05/24 06/05/24
2355 Sat 0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3718665 |GW731 Crewe Bank Crewe Bank Up Goods Loop |Possession |05/05/24 06/05/24
GW735 2205 Sun  |0455 Mon
NW1007
Crewe Jn Willaston LC Down and Up Possession |05/05/24 06/05/24
Main 2205 Sun (0455 Mon
P2024/3755940 |[NW2001 |Allerton Jn Wavertree Jn All Lines Possession |05/05/24 07/05/24 TPE: Cleethorpes service start/terminate at
0105 Sun  |0500 Tue Manchester Piccadilly.
WORK CONTENT:
CRSA: PLTR Mossley Hill
P2024/3756002 |[NW4001 |Upperby Jn Caldew Jn All Lines Possession  |05/05/24 06/05/24
0040 Sun  |0500 Mon
P2024/3745901 |NW6003 | Trafford Park Trafford Park West  [Trafford Park Line Blockage|05/05/24 05/05/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|05/05/24 05/05/24
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 05/05/24 05/05/24
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 05/05/24 05/05/24
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756793 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |12/05/24 13/05/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0410 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
PLTR: Drainage Althorpe Park
1:6 Maintenance
P2024/3776353 |MD101 Willesden Willesden Carriage [Shed Roads 1 to 4|Sidings 11/05/24 11/05/24 RBS block potentially allows access.
MD136 Carriage Shed Servicing Shed Possession {1130 Sat 2000 Sat
South SB (south end) NORTH END WORKING, ECS TO RUN VIA
Willesden Carriage |Cripple Sidings Sidings 11/05/24 11/05/24 WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT
Shed South SB Possession  |1130 Sat 2000 Sat SOUTHEND OF DEPOT. NO ACCESS TO/FROM
STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO
ACCESS SOUTHEND OF SHEDS 1 TO 4 AND
CRIPPLE SIDINGS. PANTOGRAPHS TO BE
LOWERED ON ABOVE SIDINGS/LINES.
P2024/3775180 |[EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession  |12/05/24 12/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 High Level North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/05/24 12/05/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |12/05/24 12/05/24
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/05/24 12/05/24
Possession 0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 12/05/24 12/05/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3775806 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/05/24 13/05/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/05/24 13/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |13/05/24 13/05/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/05/24 13/05/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/05/24 13/05/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 13/05/24 13/05/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777058 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |11/05/24 13/05/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden 'Work Content: CD Geotech: Harlesden Embankment
Relief
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Week 7 - Continued

FOR REVERSALS AT ABBOTSWOOD JCN.

FREIGHT SERVICES DIVERTED VIA NUMEROUS
ALTERNATIVE ROUTES INCLUDING MARCHES
LINE, DCL, AND MML, TIMED TO AVOID MTCE
CLOSURES ON THOSE ROUTES.

REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /
WORCESTER SHRUB HILL / WORCESTERSHIRE
PARKWAY

Work Details:

Level Crossing Renewal Tredington

S+C tamping Ashchurch (16hrs)

GASP (Gloucester Resignalling) construction works
Ashchurch-Alstone-Lansdown Interlockings

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757753 |GW401 Cheltenham Gloucester Down and Up Possession |11/05/24 13/05/24 GWR SERVICES TO TERMINATE AT / START
MD306 Alstone LC Barnwood Jn Main 0200 Sat 0215 Mon FROM GLOUCESTER.
Northway LC Ashchurch for Down Goods Loop|Possession |11/05/24 13/05/24 CROSS COUNTRY SERVICES TO TERMINATE AT /
Tewkesbury 0200 Sat (0215 Mon START FROM GLOUCESTER AND
. WORCESTERSHIRE PARKWAY, REVERSING VIA
Cheltenham Alstone |Down and Up Possession |11/05/24 13/05/24 ABBOTSWOOD JCN.
LC Main 0200 Sat 0215 Mon
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings _ 11/05/24 13/05/24 :&IEVFSAE%ETSEPLE%CI::LLV(\?SEEﬁ\lT(IBOIHg'ITFES(';AT-IrgNS
Possession |0200 Sat  [0215 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765246 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/05/24 13/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |12/05/24 13/05/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [12/05/24 13/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/05/24 13/05/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/05/24 13/05/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |12/05/24 13/05/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |12/05/24 13/05/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/05/24 13/05/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/05/24 13/05/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |12/05/24 13/05/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |12/05/24 13/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/05/24 13/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/05/24 13/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |13/05/24 13/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |13/05/24 13/05/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |13/05/24 13/05/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3755975 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |11/05/24 13/05/24 Work Content
NW1009 |SB (BH) 2145 Sat 0300 Mon (7 hrs) 'Works Delivery: Crewe Nth S&C Reballast
NwW1011
NW1013 |Crewe NorthJn |Salop Goods Jn Down & Up Chstr |Possession |11/05/24 13/05/24
NW1015 Ind 2145 Sat {0300 Mon
Nw1017 - -
NWs001 |Crewe Sorting  |Gresty Lane Jn All Possession |11/05/24  |13/05/24
Sidings North SB 2145 Sat  |0300 Mon (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession |11/05/24 13/05/24
2145 Sat 0300 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |All Lines Possession  |11/05/24 13/05/24
(CY) 2145 Sat {0300 Mon (7 hrs)
Sydney Bridge Jn ( |All Lines Possession  |11/05/24 13/05/24
Former Site Of ) 2145 Sat  |0300 Mon (7 hrs)
P2024/3711895 |[NW3001 |Llandudno Jn Llandudno Jn Up Passenger Possession  |12/05/24 13/05/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0030 Sun {0410 Mon ROAD RANSPORT BETWEEN RHYL AND
Platform 2 HOLYHEAD AND LLANDUDNO AND BLAENAU
- - FFESTINIOG. NO STABLING AVAILABLE AT
Llysfaen EGF Conwy Down Main Possession |12/05/24 13/05/24 LLANDUDNO JUNCTION. NO ACCESS TO
Up Main 0030 Sun 0410 Mon PENMAENMAWR OR LLANDUDNO JUNCTION
FREIGHT CONNECTIONS.
Work content: PLTR Llandudno Junction station.
Possession start time amended to 0030 Sunday to
allow set off 1W98 to return to Chester.
P2024/3711934 |NW3001 |Bangor Penmaenmawr Up Possession |13/05/24 14/05/24 SECTION 4 OPPORTUNITY.
2130 Mon  |0450 Tue Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|13/05/24 14/05/24
(Between 2130 Mon (0450 Tue
Trains)
P2024/3711873 |[NW3001 |Bangor Penmaenmawr Up Possession  |14/05/24 15/05/24 SECTION 4 OPPORTUNITY.
2130 Tue |0450 Wed Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|14/05/24 15/05/24
(Between 2130 Tue |0450 Wed
Trains)
P2024/3711874 |NW3001 |Bangor Penmaenmawr Up Possession  |15/05/24 16/05/24 SECTION 4 OPPORTUNITY.
2130 Wed [0450 Thu Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|15/05/24 16/05/24
(Between 2130 Wed (0450 Thu
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3711985 |NW3001 |Bangor Penmaenmawr Up Possession |16/05/24 17/05/24 SECTION 4 OPPORTUNITY.
2130 Thu  |0450 Fri Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|16/05/24 17/05/24
(Between 2130 Thu  |0450 Fri
Trains)
P2024/3711913 |[NW3001 |Menai Bridge Holyhead Down Main Possession |11/05/24 13/05/24 AMENDED TRAIN WORKING WITH REPLACEMENT
North Jn Up Main 0235 Sat 0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
p Ma JUNCTION AND HOLYHEAD. ACCESS AVAILABLE
Menai Bridge Menai Bridge North |Single Possession |11/05/24 13/05/24 BETWEEN THE SIDINGS, FUELLING DEPOT AND
South Jn Jn 0235 Sat 0420 Mon STATION AT HOLYHEAD. ACCESS AVAILABLE TO
PENMAENMAWR CEMENT CONNECTION.
Penmaenmawr |Menai Bridge South |Up Main Possession  |11/05/24 13/05/24 work content: PLTR Llandegai.
Jn D : 0235 Sat  |0420 Mon Possession to be read in conjunction with section 7
own Main h h
item at Llandudno Junction.
P2024/3752542 |NW4001 |Oxenholme Penrith All Lines Possession |11/05/24 13/05/24
2140 Sat  [0505 Mon
P2024/3752524 |NW4001 |Penrith Carlisle South Jn All Lines Possession |11/05/24 13/05/24
2315 Sat (0455 Mon
P2024/3760511 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |12/05/24 13/05/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |12/05/24 13/05/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3745902 |[NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|12/05/24 12/05/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|12/05/24 12/05/24
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 12/05/24 12/05/24
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 12/05/24 12/05/24
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3759053 |MD101 Euston Camden Jn Lines A,D,E,X Possession |18/05/24 20/05/24 0140 SAT TO 0300 MON
0600 Sat (0540 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 19/05/24 19/05/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession 0040 Sun 0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
P2024/3775221 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |19/05/24 19/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/05/24 19/05/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |19/05/24 19/05/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |19/05/24 19/05/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/05/24 19/05/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 19/05/24 19/05/24
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3775807 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |20/05/24 20/05/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/05/24 20/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |20/05/24 20/05/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/05/24 20/05/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/05/24 20/05/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 20/05/24 20/05/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3760857 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |19/05/24 20/05/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun  |0245 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |19/05/24 20/05/24 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0030 Sun (0245 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 19/05/24 20/05/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0030 Sun 0245 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [19/05/24 20/05/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0030 Sun 0245 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |19/05/24 20/05/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
0030 Sun 10245 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |19/05/24 20/05/24
(Willesden) West 0030 Sun 10245 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods WORK: Works Delivery: Latchmere 293 Long Timbers
Willesden High Level |Down & Up High |Possession |19/05/24  |20/05/24 Part 2 - Medium Refurb (S&C)
Jn Level 0030 Sun 0245 Mon WORK: Capital Delivery: WLL OLE Structures &
Srubs Lane - E&P
West London Jn |Latchmere No.3Jn |Down & Up Possession  |19/05/24 20/05/24 WORK: CEFA - SIGNAL GANTRY VC693
(SW) Sheepcote Lane 0030 Sun  |0245 Mon (Cantilever)
SIGNAL GANTRY VC696 (Gantry)
North Pole Jn North Pole Reception Road |Sidings 19/05/24 20/05/24 NORTH APPROACH VIADUCT
International Depot Possession  |0030 Sun  |0245 Mon LATCHMERE PASSAGE (BRG NO16A)
North Pole Jn North Pole Scrubs |Sidings 19/05/24 20/05/24
Lane Siding Possession  [0030 Sun 0245 Mon
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech:; Harlesden Embankment
P2024/3777071 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |18/05/24 20/05/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765189 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |19/05/24 20/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |19/05/24 20/05/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [19/05/24 20/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/05/24 20/05/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/05/24 20/05/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |19/05/24 20/05/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  |19/05/24 20/05/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/05/24 20/05/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/05/24 20/05/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |19/05/24 20/05/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [19/05/24 20/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/05/24 20/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/05/24 20/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/05/24 20/05/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |20/05/24 20/05/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |20/05/24 20/05/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3754974 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  |18/05/24 19/05/24 Work Content: Saltley DU: S&C Tamp: Duddeston
MD570 Jn Derby Fast 2340 Sat  |0940 Sun
Down Derby POSSESSION TO BE TAKEN AFTER THE
Goods PASSAGE OF 1P34.
Up Washwood
Heath Goods XC & VT ECS FROM BARTON DEPOT TO DIVERT
Loop VIA ALREWAS LICHFIELD & ASTON.
Duddeston Jn Landor Street Jn Down Saltley Possession |18/05/24 19/05/24
Goods Loop 2340 Sat 0940 Sun LM & XC TRAINS ARE REQUIRED TO OPERATE
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Landor Street Jn |St. Andrews Jn All Lines Possession |18/05/24 19/05/24 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
2340 Sat 0940 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Washwood Heath |Landor Street Jn Up Derby Slow Possession 18/05/24 19/05/24 SERVICES TO DIVERT VIA ASTON & LICHFIELD
East Jn 2340 Sat 0940 Sun CITY
P2024/3750728 |GW730 Great Malvern Malvern Wells SB Down Goods Loop|Possession |18/05/24 20/05/24 Work Content: PLTR: Ledbury Station
MD940 0005 Sat 0450 Mon
Shelwick Jn Down and Up Possession  |18/05/24 20/05/24
Main/Single 0005 Sat 0450 Mon
P2024/3844774 |NW1001 |Basford HallJn |Crewe North Jn All Lines Possession |19/05/24 19/05/24 Work Content
SB (BH) 0040 Sun  |1240 Sun Crewe Hub: Crewe Core Follow up and enabling
works
P2024/3756033 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession  |18/05/24 20/05/24 'Work Content
NW1009 |SB (BH) 2145 Sat 0300 Mon (7 hrs) Works Delivery: Crewe Nth S&C Reballast
NW1011
NW1013 |Crewe NorthJn |Salop Goods Jn Down & Up Chstr |Possession |18/05/24 20/05/24
NW1015 Ind 2145 Sat 0300 Mon
NwW1017 - -
NW5001 | Crewe Sorting Gresty Lane Jn All Possession  |18/05/24 20/05/24
Sidings North SB 2145 Sat 0300 Mon (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |18/05/24 20/05/24
2145 Sat  |0300 Mon (7 hrs)
Salop Goods Jn  [Crewe Coal Yard SB |All Lines Possession  |18/05/24 20/05/24
(CY) 2145 Sat {0300 Mon (7 hrs)
Sydney Bridge Jn ( |All Lines Possession  |18/05/24 20/05/24
Former Site Of) 2145 Sat 0300 Mon (7 hrs)
P2024/3711830 |[NW3001 |Bangor Holyhead Down and Up Possession |18/05/24 20/05/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT

BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.

work content: PLTR Valley
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3711832 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |21/05/24 21/05/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|21/05/24 21/05/24
(Between 0235 Tue |0750 Tue
Trains)
P2024/3711833 [NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession  |22/05/24 22/05/24 SECTION 4 OPPORTUNITY.
0235 Wed (0750 Wed work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|22/05/24 22/05/24
(Between 0235 Wed |0750 Wed
Trains)
P2024/3711834 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |23/05/24 23/05/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|23/05/24 23/05/24
(Between 0235 Thu 0750 Thu
Trains)
P2024/3711835 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |24/05/24 24/05/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|24/05/24 24/05/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752543 |[NW4001 |Oxenholme Penrith All Lines Possession |18/05/24 20/05/24 TPE- Manchester Airport to/fm Oxenholme.
2140 Sat  |0505 Mon
WORK CONTENT:
CRSA:PLTR Shap Drainage
P2024/3752518 |NW4001 |Penrith Carlisle South Jn All Lines Possession |18/05/24 20/05/24 WORK CONTENT:
2315 Sat  |0455 Mon CRSA: PLTR COT Brisco
P2024/3758531 |NW9005 |Chinley North Jn |Buxton SB All Lines Possession  |18/05/24 20/05/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3760366 |[MD101 Bourne End Jn  |Ledburn Jn Down and Up Possession |25/05/24 28/05/24 TRAINS TO TRAVEL OVER FAST LINES
Slow 0050 Sat 0500 Tue (76 hrs)
WORK CONTENT -
PLTR: Northchurch Tunnel
P2024/3754614 |MD101 Milton Keynes Hanslope South Jn  |Down and Up Fast|Possession |25/05/24 27/05/24 TRAINS TO TRAVEL OVER SLOW LINES
North Jn 2000 Sat {1200 Mon (40 hrs)
WORK CONTENT -
Milton Keynes Hanslope South Jn  |Down and Up Possession  [26/05/24 26/05/24 PLTR: Castlethorpe
North Jn Slow 0130 Sun 0900 Sun (8 hrs)
Milton Keynes Hanslope South Jn  |Down and Up Possession |26/05/24 27/05/24
North Jn Slow 2300 Sun  |0700 Mon (8 hrs)
P2024/3775222 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |26/05/24 26/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |26/05/24 26/05/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban [Down and Up New|Possession |26/05/24 26/05/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |26/05/24 26/05/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/05/24 26/05/24
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 26/05/24 26/05/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775808 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |27/05/24 27/05/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/05/24 27/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |27/05/24 27/05/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |27/05/24 27/05/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/05/24 27/05/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 27/05/24 27/05/24
High Level Turnback Siding |Possession |0045 Mon 0500 Mon
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech:; Harlesden Embankment
P2024/3777027 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |25/05/24 28/05/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat (0145 Tue (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765251 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |26/05/24 27/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |26/05/24 27/05/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [26/05/24 27/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/05/24 27/05/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/05/24 27/05/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |26/05/24 27/05/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |26/05/24 27/05/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/05/24 27/05/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/05/24 27/05/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |26/05/24 27/05/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |26/05/24 27/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/05/24 27/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/05/24 27/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/05/24 27/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |27/05/24 27/05/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |27/05/24 27/05/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3756076 |GW735 Basford Hall Jn  |Crewe North Jn All Lines Possession |25/05/24 25/05/24
NW1001 |SB (BH) 0005 Sat 1830 Sat
NW1005
NW1007 |Crewe South Jn |Alsager All Lines Possession  |25/05/24 25/05/24
NW1009 0005 Sat  |1830 Sat
NW1011 - -
Nw1013 |Basford HalldJn  |Salop Goods Jn All Lines Possession  |25/05/24 27/05/24
Nwi015 |SB (BH) 1830 Sat 2300 Mon
NwW1017 - -
NW5001 Betley R(_)ad Crewe North Jn All Lines Possession |25/05/24 27/05/24
(former site of SB) 1830 Sat  [2300 Mon
Crewe North Jn  |Salop Goods Jn Down Chester Possession |25/05/24 27/05/24
Independent 1830 Sat  |2300 Mon
Crewe Sorting Gresty Lane Jn All Possession  |25/05/24 27/05/24
Sidings North SB 1830 Sat 2300 Mon
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |25/05/24 27/05/24
1830 Sat {2300 Mon
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  |25/05/24 27/05/24
(CY) Liverpool 1830 Sat {2300 Mon
Independent
Sydney Bridge Jn ( |All Lines Possession |25/05/24 27/05/24
Former Site Of) 1830 Sat 2300 Mon
Basford Hall Jn  |Crewe North Jn All Lines Possession  |27/05/24 28/05/24
SB (BH) 2300 Mon  |0400 Tue
Crewe South Jn  |Alsager All Lines Possession  |27/05/24 28/05/24
2300 Mon  |0400 Tue
P2024/3756080 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  [25/05/24 27/05/24 WORK CONTENT:
1900 Sat {2230 Mon Crewe Hub ATF
P2024/3756204 |NW4001 |Oxenholme Penrith All Lines Possession  |25/05/24 28/05/24
0300 Sat  |0500 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3756152 |[NW4001 |Penrith Carlisle South Jn All Lines Possession  |25/05/24 26/05/24
2115 Sat 0040 Sun
Penrith Caldew Jn All Lines Possession |26/05/24 27/05/24
0040 Sun  |0500 Mon
Penrith Carlisle South Jn All Lines Possession |27/05/24 27/05/24
0500 Mon {1200 Mon
P2024/3758496 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |25/05/24 27/05/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block

Electronic Copy - Uncontrolled when printed Page

226




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024

Electronic Copy - Uncontrolled when printed Page 227



Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024

Week 10

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741578 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |01/06/24 02/06/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
MD345 Slow/Down 2345 Sat 0840 Sun MON
MD355 Stafford TRAINS TO TRAVEL VIA WEST MIDLANDS.
NW1001 Down Trent Valley NO ACCESS BETWEEN RUGELEY TOWN AND
NW1004 Fast/Down Main RUGELEY TRENT VALLEY.
NW5009 Up Stafford/Up NO ACCESS TO LICHFIELD CHORD.
Fast/Up Trent
Valley Fast 0840 SUN to 2355 SUN
Up Main/Up DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Slow/Up Trent BETWEEN LICHFIELD NORTH JN AND COLWICH
Valley Slow JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Rugeley Town Rugeley North Jn Down and Up Possession |01/06/24 02/06/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
Cannock / Up & 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Down Cannock DOWN CANNOCK BRANCH AT RUGELEY NORTH
Colwich Jn Stone OHNS Down and Up BLOCKED To|01/06/24 02/06/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
NW5009 Main A/C Electric 2345 Sat  |0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Nuneaton OHNS |Atherstone All Lines BLOCKED To|01/06/24 02/06/24
AIC Electric 2345 Sat  |0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|01/06/24 02/06/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |02/06/24 02/06/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |02/06/24 03/06/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |02/06/24 03/06/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |02/06/24 03/06/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |02/06/24 03/06/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |02/06/24 03/06/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/06/24 03/06/24
Jn No.1 2355 Sun  |0525 Mon
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741578 Colwich Jn Stone OHNS Down and Up BLOCKED To|02/06/24 03/06/24
Continued NW5009 Main A/C Electric 2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|02/06/24 03/06/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3775223 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |02/06/24 02/06/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/06/24 02/06/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun Track: Old Oak Common Dn Prep
Willesden Suburban [Down and Up New|Possession |02/06/24 02/06/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |02/06/24 02/06/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/06/24 02/06/24
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 02/06/24 02/06/24
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
P2024/3775809 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/06/24 03/06/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/06/24 03/06/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |03/06/24  |03/06/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |03/06/24 03/06/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/06/24 03/06/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 03/06/24 03/06/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777059 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |01/06/24 03/06/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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London North Western Route Version 3.0 Previous freeze: EAS_V2_2024

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3752711 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |01/06/24 02/06/24 Work Content:
Abbotswood 2300 Sat 0930 Sun PLTR: Defford Drainage
Curve/Branch S&C: Blackwell
Barnt Green Jn  |Route Boundary Down and Up Possession |01/06/24 03/06/24
Western/LNW(S) Gloucester 2300 Sat 0530 Mon
Route
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765253 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/06/24 03/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/06/24 03/06/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/06/24 03/06/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/06/24 03/06/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/06/24 03/06/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |02/06/24 03/06/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |02/06/24 03/06/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/06/24 03/06/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/06/24 03/06/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/06/24 03/06/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/06/24 03/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/06/24 03/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/06/24 03/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/06/24 03/06/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |03/06/24 03/06/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |03/06/24 03/06/24
Bletchley 0040 Mon 0445 Mon
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757049 |{GW200 |Chester Line Jn |Wolvercot North Jn  |Down and Up Possession  |01/06/24 02/06/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |01/06/24 02/06/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |01/06/24  |02/06/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 2%26/32:; 882!1%65“4:1 Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |01/06/24 02/06/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |01/06/24 02/06/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |01/06/24 02/06/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |01/06/24 02/06/24
(inc.) (inc.) Bletchley 2305 Sat 0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |01/06/24 02/06/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/06/24 02/06/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |01/06/24 02/06/24
Jn 2305 Sat 0845 Sun
P2024/3772776 |GW103 Chester Line Jn |Aynho Jn Down and Up Protected 02/06/24 03/06/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
GW200 Oxford/Cherwell |Path 2305 Sun 0445 Mon 8MPH MAXIMUM SPEED.
MD401 Valley
NO OTHER SERVICES TO OPERATE.
P2024/3767984 |GW110 Greenford (LUL) |Greenford Greenford Bay Possession |01/06/24 03/06/24 NO TRAINS TO OPERATE BETWEEN WEST
Gw117 Bay Jn Line 0115 Sat 0500 Mon EALING AND GREENFORD.
Gw174 LUL CENTRAL LINE AFFECTED.
GW175 Greenford South |Greenford East Jn  |Greenford East Possession |01/06/24 03/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW176 Jn Curve 0115 Sat 0500 Mon LIEU.
MD705 . FREIGHT SERVICES RETIMED TO RUN BEFORE /
Hanwell Jn Drayton Green Jn Down and Up Possession |01/06/24 03/06/24 AFTER POSSESSION OR DIVERTED VIA OXFORD.
West Loop 0115 Sat 0500 Mon
Park Royal Jn South Ruislip Down, Up and Possession |01/06/24 03/06/24 \C/ZV(());;ELI%I:II—?A%SE:ENFORD STATION
Single Wycombe 0115 Sat  |0500 Mon
West Ealing Jn  |Greenford West Jn |Down and Up Possession |01/06/24 03/06/24
Greenford/Branch 0115 Sat 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3750750 |GW730 Worcester Newland East LC All Lines Possession |02/06/24 02/06/24 'Work Content: Birmingham DU: MPSB: Henwick LC
MD940 Foregate Street |and SB 0025 Sun  |1625 Sun
P2024/3758534 |NW9005 |Chinley North Jn |Buxton SB All Lines Possession |01/06/24 03/06/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3760237 |MD101 Euston Camden Jn Lines A,D,E, X Possession |08/06/24 10/06/24 0140 SAT TO 0300 MON
0140 Sat  |0540 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 09/06/24 09/06/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession 0040 Sun 0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777072 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |08/06/24 10/06/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2024/3752742 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |08/06/24 09/06/24 'Work Content:
Abbotswood 2300 Sat 0930 Sun PLTR: Defford Drainage
Curve/Branch PLTR: S&C: Blackwell
Barnt Green Jn  |Route Boundary Down and Up Possession |08/06/24 10/06/24
Western/LNW(S) Gloucester 2300 Sat 0530 Mon
Route
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765228 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |09/06/24 10/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |09/06/24 10/06/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/06/24 10/06/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/06/24 10/06/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/06/24 10/06/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |09/06/24 10/06/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |09/06/24 10/06/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/06/24 10/06/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/06/24 10/06/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/06/24 10/06/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |09/06/24 10/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/06/24 10/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/06/24 10/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/06/24 10/06/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |10/06/24 10/06/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |10/06/24 10/06/24
Bletchley 0040 Mon 0445 Mon
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3767986 |[GW110 Greenford (LUL) |Greenford Greenford Bay Possession |08/06/24 10/06/24 NO TRAINS TO OPERATE BETWEEN WEST
Gw117 Bay Jn Line 2255 Sat  [0500 Mon EALING AND GREENFORD.
GW174 LUL CENTRAL LINE AFFECTED.
GW175 Greenford South |Greenford East Jn  |Greenford East Possession  |08/06/24 10/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GwW176 |Jn Curve 2255 Sat  [0500 Mon LIEU.
MD705 . FREIGHT SERVICES RETIMED TO RUN BEFORE /
Hanwell Jn Drayton Green Jn Down and Up Possession |08/06/24 10/06/24 IAETER POSSESSION OR DIVERTED VIA OXEORD.
West Loop 2255 Sat 0500 Mon
— - WORK DETAILS =
Park Royal Jn South Ruislip Down, Up and Possession  |08/06/24 10/06/24
h CORE PLTR GREENFORD STATION
Single Wycombe 2255 Sat  [0500 Mon
West Ealing Jn  |Greenford West Jn \Down and Up Possession |08/06/24 10/06/24
Greenford/Branch 2255 Sat  |0500 Mon
P2024/3844885 |[NW1001 |Basford HallJn |Crewe North Jn All Lines Possession |09/06/24 10/06/24 'Work Content
SB (BH) 0040 Sun 0540 Mon Crewe Hub: Crewe Core Follow up and enabling
works
P2024/3772783 |[NW3001 |Bangor Holyhead Down and Up Possession |08/06/24 10/06/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 2320 Sat  [0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
IAVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: WDW Ty Croes
P2024/3846787 |NW4033 |Dalton Jn Park South Jn All Lines Possession |10/06/24 15/06/24 'Work Content
0030 Mon |0415 Sat 'Works Delivery: Barrow Drainage and S&C
P2024/3846805 |[NW4033 |Millom Sellafield All Lines Possession |08/06/24 24/06/24 ALL SERVICES WITHDRAWN BETWEEN MILLOM
2115 Sat  [0620 Mon AND SELLAFIELD. PROTECTION LIMITS ALLOW
/ACCESS TO DRIGG BRITISH NUCLEAR FUELS
SIDING FROM THE NORTH.
Works Delivery: Eskmeals Viaduct Retimbering (16
days)
CD Signalling: Haverigg LC (76 hrs)
P2024/3758535 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |08/06/24 10/06/24 WORK CONTENT:
2300 Sat  [0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756795 |MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession |16/06/24 17/06/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0410 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
IACCESS TO DIRFT FROM THE NORTH
'Work Content -
PLTR: COT Althorpe Park
1:6 Maintenance
P2024/3751195 |MD101
MD180
MD301
Possession 17/06/24
0525 Mon
P2024/3751301 |MD101 Rugby Trent Brandon HABD Down and Up Possession |18/06/24 18/06/24 'Work Content: PLTR: Long Lawford FU
MD180 Valley Jn Coventry 0020 Tue |0510 Tue
MD301 TRAINS TO BE DIVERTED VIA NUNEATON
Rugby OHNS Brandon HABD Down and Up BLOCKED To|18/06/24 18/06/24
MD301 Coventry AIC Electric 10020 Tue 0510 Tue RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
P2024/3751312 |MD101 Rugby Trent Brandon HABD Down and Up Possession  |19/06/24 19/06/24 'Work Content: PLTR: Long Lawford FU
MD180 Valley Jn Coventry 0020 Wed |0510 Wed
MD301 TRAINS TO BE DIVERTED VIA NUNEATON
Rugby OHNS Brandon HABD Down and Up BLOCKED To|19/06/24 19/06/24
MD301 Coventry A/C Electric /0020 Wed |0510 Wed RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779303 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |18/06/24 18/06/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |18/06/24 18/06/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession 18/06/24 18/06/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 18/06/24 18/06/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.l Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |18/06/24 18/06/24
Jn No.1 0010 Tue  |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|18/06/24 18/06/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|18/06/24 18/06/24
Electric 0010 Tue  |0530 Tue
Trains
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Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776991 |[EA1180 |Camden Road Camden Road North London Possession |16/06/24 16/06/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |16/06/24 16/06/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |16/06/24 16/06/24
Jn Canonbury 0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/06/24 16/06/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |16/06/24 16/06/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |16/06/24 16/06/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |16/06/24 16/06/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |16/06/24 16/06/24
Jn West Loop 0045 Sun 0850 Sun
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777073 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |15/06/24 17/06/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech:; Harlesden Embankment
Relief
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765192 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/06/24 17/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |16/06/24 17/06/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [16/06/24 17/06/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/06/24 17/06/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/06/24 17/06/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |16/06/24 17/06/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |16/06/24 17/06/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/06/24 17/06/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/06/24 17/06/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |16/06/24 17/06/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |16/06/24 17/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/06/24 17/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/06/24 17/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/06/24 17/06/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |17/06/24 17/06/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |17/06/24 17/06/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772731 |GW310 Honeybourne Evesham West Down and Up Module TW1 |18/06/24 18/06/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
MD910 Junction Cotswolds Section 40 0105 Tue |0510 Tue 8MPH MAXIMUM SPEED.
Norton Jn Evesham West Up & Down Module TW1 [18/06/24 18/06/24 NO OTHER SERVICES TO OPERATE.
Junction Cotswolds single |Section 40 0105 Tue |0510 Tue
line
P2024/3772784 |NW3001 |Bangor Holyhead Down and Up Possession |15/06/24 17/06/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 2320 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: WDW Ty Croes
P2024/3846787 |NW4033 |Dalton Jn Park South Jn All Lines Possession |10/06/24 15/06/24 'Work Content
0030 Mon |0415 Sat \Works Delivery: Barrow Drainage and S&C
P2024/3846805 |[NW4033 |Millom Sellafield All Lines Possession |08/06/24 24/06/24 ALL SERVICES WITHDRAWN BETWEEN MILLOM
2115 Sat 0620 Mon AND SELLAFIELD. PROTECTION LIMITS ALLOW
ACCESS TO DRIGG BRITISH NUCLEAR FUELS
SIDING FROM THE NORTH.
'Works Delivery: Eskmeals Viaduct Retimbering (16
days)
CD Signalling: Haverigg LC (76 hrs)
P2024/3758536 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |15/06/24 17/06/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Network Rail

London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 13

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3760239

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

22/06/24
0600 Sat

24/06/24
0540 Mon

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

23/06/24
0040 Sun

23/06/24
0645 Sun (6 hrs)

ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

V2 MOVED FROM WEEK 14 to 13.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works

P2024/3754451

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

22/06/24
0140 Sat

24/06/24
0500 Mon (54 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -
PLTR: COT Kilsby Tunnel Sth

P2024/3760322

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

24/06/24
2300 Mon

25/06/24
0600 Tue (7 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -
PLTR: COT Kilsby Tunnel Sth FU

P2024/3760293

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

25/06/24
2300 Tue

26/06/24
0600 Wed (7 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -
PLTR: COT Kilsby Tunnel Sth FU

Electronic Copy - Uncontrolled when printed

Page

243




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779307 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |25/06/24 25/06/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |25/06/24 25/06/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession  |25/06/24 25/06/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 25/06/24 25/06/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.l Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/06/24 25/06/24
Jn No.1 0010 Tue  |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|25/06/24 25/06/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|25/06/24 25/06/24
Electric 0010 Tue  |0530 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847275 |EA1180 |Camden Road Camden Road North London Possession |23/06/24 23/06/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |23/06/24 23/06/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |23/06/24 23/06/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |23/06/24 23/06/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |23/06/24 23/06/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |23/06/24 23/06/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |23/06/24 23/06/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |23/06/24 23/06/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |23/06/24 23/06/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024

Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3777139
Continued
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2024/3777074 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |22/06/24 24/06/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat  |0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
P2024/3751384 |MD301
MD405
MD410
Coventry Coventry Platforms 1,2,3,4 |Possession |22/06/24 24/06/24
0045 Sat (0525 Mon
Coventry North Jn|Coundon Road LC  |Down and Up Possession  |22/06/24 24/06/24
(ccTv) Bedworth 0045 Sat 0525 Mon
Leamington Spa |Coventry South Jn  |Down Kenilworth / |Possession |22/06/24 24/06/24
North Jn Up & Down 0045 Sat 0525 Mon
Kenilworth
Possession  [22/06/24
0045 Sat
Coventry Coventry Platforms 1,2,3,4 |BLOCKED To|22/06/24 24/06/24
AIC Electric  |0045 Sat 0525 Mon
Trains
Coventry North Jn|Coventry North Jn  |Kemp Sidings BLOCKED To0|22/06/24 24/06/24
(Coventry Yard) |A/C Electric  |0045 Sat  |0525 Mon
Trains
P2024/3847106 |MD301 Coventry North Jn|Birmingham Down and Up Possession |25/06/24 25/06/24 'Work Content:PLTR: Beechwood FU
MD405 International South  |Fast/Main/Coventr 0120 Tue |0610 Tue (5 hrs)
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847107 |MD301 Coventry North Jn|Birmingham Down and Up Possession  |26/06/24 26/06/24 Work Content:PLTR: Beechwood FU

MD405 International South  |Fast/Main/Coventr 0120 Wed 0610 Wed (5 hrs)

MD410 Jn y TRAINS TO BE DIVERTED

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765257 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/06/24 24/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/06/24 24/06/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/06/24 24/06/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/06/24 24/06/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/06/24 24/06/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |23/06/24 24/06/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |23/06/24 24/06/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/06/24 24/06/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/06/24 24/06/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/06/24 24/06/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/06/24 24/06/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/06/24 24/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/06/24 24/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/06/24 24/06/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/06/24 24/06/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/06/24 24/06/24
Bletchley 0040 Mon 0445 Mon
P2024/3844886 |[NW1001 |Basford HallJn |Crewe North Jn All Lines Possession  |23/06/24 23/06/24 'Work Content
SB (BH) 0040 Sun  |1240 Sun Crewe Hub: Crewe Core Follow up and enabling
works
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3749065 |GW731 Crewe Jn Croes Newydd North |Down and Up Possession |22/06/24 24/06/24 AMENDED TRAIN WORKING WITH DIVERSIONS
NW3005 Fork LC 0020 Sat 0515 Mon VIA NANTWICH AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS.
work content: Eyeton embankment work, Gobowen
Syphon SRSA and Gobowen tamp (in either 13 or 14
for the latter)
P2024/3757880 |[NW3023 [Altrincham Edgeley Jn No.2 SB | All Lines Possession |23/06/24 24/06/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA: Timpson Road Drainage
P2024/3760512 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |23/06/24 24/06/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |23/06/24 24/06/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3846805 |[NW4033 |Millom Sellafield All Lines Possession |08/06/24 24/06/24 ALL SERVICES WITHDRAWN BETWEEN MILLOM
2115 Sat 0620 Mon I/AND SELLAFIELD. PROTECTION LIMITS ALLOW
ACCESS TO DRIGG BRITISH NUCLEAR FUELS
SIDING FROM THE NORTH.
'Works Delivery: Eskmeals Viaduct Retimbering (16
days)
CD Signalling: Haverigg LC (76 hrs)
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772284 |LN3201 |Dore Station Jn |Sheffield North Jn Up Main via Possession |22/06/24 23/06/24 MAINTENANCE 1 OF 2 | SHEFFIELD STATION [UP
LN736 Platform 8 2355 Sat 0040 Sun SIDE]
LN750
LN804 Sheffield South Jn  |Down Main Possession |22/06/24 23/06/24 POSSESSION TO BE TAKEN AFTER THE
LN807 2355 Sat 0040 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN808
LN868 Heeley Heeley Up Heeley IOOp Possession 22/06/24 23/06/24 BETWEEN 2355 SAT TO 0040 SUN AND
NW9001 2355 Sat 0955 Sun BETWEEN 0740 SUN TO 0955 SUN
Sheffield South Jn|Sheffield North Jn Platform 2c Possession |22/06/24 23/06/24 EI’_\ﬁ;I'IS:ORM 2C TO BE KEPT CLEAR OF STABLED
Platform 6 2355 Sat (0955 Sun PLATFORM 5 TO BE KEPT CLEAR OF STABLED
UNITS
Platform 5 PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 7 UNITS
: : PLATFORM 7 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn  |Down Heeley Possession |22/06/24 23/06/24 UNITS
Loop 2355 Sat 0955 Sun PLATFORM 8 TO BE KEPT CLEAR OF STABLED
- - - — — UNITS
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings _ 22/06/24 23/06/24 UP STATION SIDINGS NO1/NO2 TO BE KEPT
No.1 Possession 2355 Sat /0955 Sun CLEAR OF STABLED UNITS
Up Station Siding
NO.2 THE FOLLOWING PLATFORMS/SIDINGS ARE
- - - - : - AVAIALABLE TO STABLE UNITS:
?;lght&de Station |Wincobank Jn ggv\\:\éest Slow Possession gg/%ﬁ/sm ()23/(())6é24 PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
40 Sun 0740 Sun DOWN STATION SIDING, DOWN SIDINGS,
Chesterfield Holmes Jn LC CCTV |Up Main Possession |23/06/24 | 23/06/24 LS/;BI\DFI{NR(IBASGE WASH/FISH DOCK/SHUNT SPUR
South Jn .
Down Main 0040 Sun 0740 Sun ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn _ |Dore West Jn Up Dore Curve  |Possession | 23/06/24 | 23/06/24 DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Down 0040 Sun 10740 Sun PLATFORM 1/DOWN THROUGH LINE
EMR AND FREIGHT SERVICES DIVERTED VIA
Dore Station Jn  |Dore West Jn Down/Up Possession |23/06/24 23/06/24 BARROW HILL
Manchester 4 n 74 n
0040 Sun 0740 Su BETWEEN 0040 SUN TO 0740 SUN
Dore West Jn Earles Sidings SB |Down Possession |23/06/24 23/06/24 NO NORTHERN/TPE MOVEMENTS TO TAKE
Manchester/Down 0040 Sun 0740 Sun PLACE WITHIN THE STATION LIMITS BETWEEN
Main 0040 SUN - 0740 SUN
Up Main/Up NO ACCESS/EGRESS FROM/TO EMR
Manchester ATTERCLIFFE BETWEEN 0040 - 0740 SUN
Mill Race Jn Brightside Station Jn |Up East Slow Possession |23/06/24 23/06/24 NO ACCESS TO PLATFORMS 1 & 2 AT
Down 0040 Sun  |0740 Sun CHESTERFIELD 0040-0740 SUN
NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Sheffield South Jn|Sheffield North Jn Platform 1 Possession [23/06/24 23/06/24 0040 - 0740 SUN
Down Through 0040 Sun 0740 Sun PE
Platform 2 1B68 TO BE CANCELLED
Platform 3 NORTHERN
Platform 4 2S70 TO TERMINATE AT GRINDLEFORD AND
Wash h SHUNT TO HATHERSAGE.
S asher Shunt 2573 TO START AT HATHERSAGE.
pur 2572 TO RETIME AFTER THE POSSESSION
Platform 8
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772284 Woodburn Jn SB |Nunnery Main Line |Down Worksop Possession |23/06/24 23/06/24
Continued (W) Jn 0040 Sun  |0740 Sun EMR
Up Worksop 5C06,5C09 TO RUN BOOKED ROUTE INTO
Chesterfield Chesterfield Chesterfield Down |Sidings 23/06/24 23/06/24 SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN
South Jn Sidings Possession  |0040 Sun  |0740 Sun
XC
Grindleford Grindleford Down Sidings Sidings 23/06/24 23/06/24 1v48 TO DIVERT VIA BARROW HILL
Possession 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 23/06/24 23/06/24
Sidings Possession  |0040 Sun  |0740 Sun
Dore Station Jn  |Sheffield North Jn Up Main via Possession |23/06/24 23/06/24
Platform 8 0740 Sun  |0955 Sun
Dore Station Jn  [Sheffield South Jn |Down Main Possession [23/06/24 23/06/24
0915 Sun  |0955 Sun
P2024/3758537 |NW9005 |Chinley North Jn |Buxton SB All Lines Possession  |22/06/24 24/06/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754452 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |29/06/24 01/07/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 0500 Mon (29 hrs) TRAINS TO TRAVEL ON THE SLOW LINES

'Work Content -
PLTR: DOT Broad Lane
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Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741597 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |29/06/24 30/06/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession |29/06/24 30/06/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|29/06/24 30/06/24
NW5009 Main A/C Electric  |2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To0|29/06/24 30/06/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To0|29/06/24 30/06/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |30/06/24 30/06/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession | 30/06/24 01/07/24
Main 2355 Sun (0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |30/06/24 01/07/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |30/06/24 01/07/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |30/06/24 01/07/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession | 30/06/24 01/07/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |30/06/24 01/07/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 14 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741597 Colwich Jn Stone OHNS Down and Up BLOCKED To|30/06/24 01/07/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|30/06/24 01/07/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3779308 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession [02/07/24 02/07/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |02/07/24 02/07/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |02/07/24 02/07/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession |02/07/24 02/07/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
E:\sqn Stafford POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/07/24 02/07/24
Jn No.1 0010 Tue 0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|02/07/24 02/07/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|02/07/24 02/07/24
Electric 0010 Tue |0530 Tue
Trains

Electronic Copy - Uncontrolled when printed

Page

255




Network Rail
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776992 |[EA1180 |Camden Road Camden Road North London Possession |30/06/24 30/06/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |30/06/24 30/06/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |30/06/24 30/06/24
Jn Canonbury 0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |30/06/24 30/06/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |30/06/24 30/06/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession | 30/06/24 30/06/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |30/06/24 30/06/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |30/06/24 30/06/24
Jn West Loop 0045 Sun 0850 Sun
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2024/3777075 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |29/06/24 01/07/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
P2024/3751444 |MD301 Coventry North Jn|Birmingham Down and Up Possession  |30/06/24 01/07/24 \Work Content:PLTR: Beechwood Tunnel
MD405 International South  |Fast/Main/Coventr 0001 Sun  |0525 Mon
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3761646 |MD301 Coventry North Jn|Birmingham Down and Up Possession |02/07/24 02/07/24 Work Content:PLTR: Beechwood Tunnel
MD405 International South |Fast/Main/Coventr 0105 Tue 0535 Tue
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2024/3761597 |MD301 Coventry North Jn|Birmingham Down and Up Possession |03/07/24 03/07/24 Work Content:PLTR: Beechwood Tunnel
MD405 International South  |Fast/Main/Coventr 0105 Wed |0535 Wed
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2024/3754131 |MD345 Bescot Jn Ryecroft Jn Down and Up Possession |30/06/24 30/06/24 \Work Content: Birmingham DU: S&C Tamp: Pleck Jn
MD360 Walsall/Walsall 0045 Sun  |1645 Sun
MD565 Fast RAIL REPLACEMENT SERVICE TO OPERATE
NW1004 |Walsall Pleck Jn |Darlaston Jn Down and Up Possession  |30/06/24 30/06/24 BETWEEN TAMEBRIDGE PARKWAY AND
Darlaston 0045 Sun  |1645 Sun RUGELEY TRENT VALLEY
Walsall North Jn Down and Up Possession  |30/06/24 30/06/24
Walsall Slow 0045 Sun  |1645 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765284 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/06/24 01/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/06/24 01/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [30/06/24 01/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/06/24 01/07/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/06/24 01/07/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |30/06/24 01/07/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |30/06/24 01/07/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/06/24 01/07/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/06/24 01/07/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |30/06/24 01/07/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |30/06/24 01/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/06/24 01/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/07/24 01/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/07/24 01/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/07/24 01/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |01/07/24 01/07/24
Bletchley 0040 Mon 0445 Mon
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757031 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |29/06/24 30/06/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |29/06/24 30/06/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |29/06/24  |30/06/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 223?(/)(5)56/32:; ggffgui Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |29/06/24 30/06/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |29/06/24 30/06/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |29/06/24 30/06/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |29/06/24 30/06/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |29/06/24 30/06/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |29/06/24 30/06/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |29/06/24 30/06/24
Jn 2305 Sat 0845 Sun
P2024/3749066 |GW731 Crewe Jn Croes Newydd North |Down and Up Possession  |29/06/24 01/07/24 AMENDED TRAIN WORKING WITH DIVERSIONS
NW3005 Fork LC 0020 Sat 0515 Mon VIA NANTWICH AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS.
work content: Eyeton embankment work, Gobowen
Syphon SRSA and Gobowen tamp (the latter in either
13 or 14).
P2024/3757987 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession  |30/06/24 01/07/24 WORK CONTENT:
NwW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession  |30/06/24 01/07/24
Level Jn 0040 Sun 0415 Mon
P2024/3757983 |[NW3023 |Plumley Northwich East Jn  |All Lines Possession  |30/06/24 01/07/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA: Parkgate Lane Drainage
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London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3775958 |LN3140 Fenny Stratford |Bedford St. Johns Up & Down Possession  |06/07/24 08/07/24 0140 SAT TO 0600 MON
MD140  |Jn Vale/Down 0140 Sat  |0500 Mon (54 hrs)  |ALL LINE BLOCK
Main/Down NO ACCESS BETWEEN BLETCHLEY AND
Bedford BEDFORD.
Bedford St. Johns |Bedford Station Jn  [Up & Down 06/07/24 08/07/24 NO ACCESS TO JOWETT SIDINGS
Bletchley 0140 Sat 0500 Mon WMT RRS TO OPERATE
WORK CONTENT - PLTR CKR Bedford St Johns
V1 UPDATE - work moved from wk11 2023
P2024/3775224 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |07/07/24 07/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/07/24 07/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban |Down and Up New|Possession |07/07/24 07/07/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |07/07/24 07/07/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/07/24 07/07/24
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 07/07/24 07/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775810 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |08/07/24 08/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0400 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/07/24 08/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0400 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |08/07/24 08/07/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0400 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/07/24 08/07/24
Jn High Level 0045 Mon  |0400 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/07/24 08/07/24
Possession /0045 Mon {0400 Mon
Willesden Junction  |Willesden Sidings 08/07/24 08/07/24
High Level Turnback Siding |Possession |0045 Mon 0400 Mon
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777082 |MD166 Willesden Jn Wembley Yard Up Willesden BLOCKED To0|29/03/24 08/07/24 BLOCKED TO ELECTRIC TRAINS FOR THE
South Jn Relief Electric 0140 Fri 0145 Mon (500 hrs) |[DURATION OF WEEK 52 (EASTER) TO WEEK 15
Down Willesden |Trains
Relief TRAFFIC REMARKS TBC
\Work Content: CD Geotech:; Harlesden Embankment
P2024/3777076 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |06/07/24 08/07/24 TRAFFIC REMARKS TBC
South Jn Relief 1600 Sat 0145 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765271 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/07/24 08/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/07/24 08/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/07/24 08/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/07/24 08/07/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/07/24 08/07/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/07/24 08/07/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |07/07/24 08/07/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/07/24 08/07/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/07/24 08/07/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/07/24 08/07/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |07/07/24 08/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/07/24 08/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/07/24 08/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/07/24 08/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/07/24 08/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |08/07/24 08/07/24
Bletchley 0040 Mon 0445 Mon
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3748119 |{GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession |07/07/24 07/07/24 Work Content: S&C Tamp: Aynho Jn, Aynho Goods
MD401 0120 Sun  |1120 Sun Loop & Leamington Spa Nth
MD701
Bicester North Aynho Jn All Lines Possession |07/07/24 07/07/24 \Work Content: PLTR: Somerton Drainage
0120 Sun  |1120 Sun
. . . TRAINS TO START / TERMINATE AT WARWICK
Heyford Warwick All Lines Possession |07/07/24 07/07/24 PARKWAY /
0120 Sun 1120 Sun COVENTRY FROM THE NORTH -
BICESTER/OXFORD FROM THE SOUTH
CHILTERNS TO START / TERMINATE SERVICES
AT BICESTER NORTH USING BICESTER TURN
BACK FACILITY TO FACILITATE MOVES
RAIL REPLACEMENT TO OPERATE BETWEEN
WARWICK PARKWAY/COVENTRY AND
BICESTER/OXFORD
P2024/3757988 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |07/07/24 08/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High All Lines Possession |07/07/24 08/07/24
Level Jn 0040 Sun  |0415 Mon
P2024/3757935 |[NW3023 |Plumley Northwich East Jn  |All Lines Possession |07/07/24 08/07/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA: Parkgate Lane Drainage
P2024/3758605
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Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 16

Possession
Location from

Possession Ref | LOR

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3760281 |MD101 Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

13/07/24
0600 Sat

15/07/24
0540 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

14/07/24
0040 Sun

14/07/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
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Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3740270 |MD101 Colwich Jn Stone Jn Down and Up Possession |13/07/24 19/07/24
MD232 Main 0001 Sat  [2359 Fri
MD301
MD345 Milford Jn Stafford Trent Valley [Down Stafford Possession |13/07/24 19/07/24
MD355 (Staffordshire) Jn No.1 Slow 0001 Sat  |2359 Fri
MD410
MD555 | Nuneaton North  |Colwich Jn Up Trent Valley  |Possession |13/07/24  |19/07/24
Nw1001 [N Slow/Up Slow 0001 Sat 2359 Fri
NWiggi Stafford Trent Valley |Down TV Slow/ |Possession |13/07/24 19/07/24
NW5008 JnNo.1 Down Stafford / 0001 Sat  |2359 Fri
NW5009 Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession |13/07/24 19/07/24
Cannock / Up & 0001 Sat (2359 Fri
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |13/07/24 19/07/24
Jn No.1 0001 Sat (2359 Fri
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|13/07/24 19/07/24
A/C Electric  |0001 Sat  |2359 Fri
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|13/07/24 19/07/24
Cannock /Up & |A/C Electric  |0001 Sat 2359 Fri
Down Cannock  |Trains
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Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3763242 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |14/07/24 14/07/24
EA1330 |Wharf Branch 0055 Sun  |1100 Sun
EA1360
GW130 Acton Wells Jn |Acton East Down and Up Possession |14/07/24 14/07/24
MD120 Poplar 0055 Sun  |1100 Sun
MD150 .
MD155 Neasden Jn Down and Up Possession |14/07/24  |14/07/24
MD160 Goods 0055 Sun 1100 Sun
mgigg Hampstead Heath|Gunnersbury Jn Down North Possession |14/07/24 14/07/24
SW240 London/Down/Dow| 0055 Sun (1100 Sun
n Richmond
Up
Richmond/Up/Up
North London
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |14/07/24 14/07/24
0055 Sun (1100 Sun
Willesden Suburban |Down and Up New|Possession |14/07/24 14/07/24
Jn Line 0055 Sun {1100 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |14/07/24 14/07/24
Jn High Level 0055 Sun {1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |14/07/24 14/07/24
Branch 0055 Sun (1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession |14/07/24 14/07/24
(Willesden) South West 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/07/24 14/07/24
Possession |0055 Sun (1100 Sun
Willesden Junction  |Willesden Sidings 14/07/24 14/07/24
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775225 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |14/07/24 14/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |14/07/24 14/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun  |0810 Sun
Willesden Suburban |Down and Up New|Possession |14/07/24 14/07/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/07/24 14/07/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/07/24 14/07/24
Possession /0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 14/07/24 14/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775770 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |15/07/24 15/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/07/24 15/07/24 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban [Down and Up New|Possession |15/07/24 15/07/24
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |15/07/24 15/07/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/07/24 15/07/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 15/07/24 15/07/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3755536 |MD301 Coventry North Jn|Coventry Arena Down and Up Possession  |13/07/24 14/07/24 'Work Content: Birmingham DU: S&C Tamp Coundon
MD405 Bedworth 2305 Sat (1530 Sun (1500 Road LC, Point numbers CN159, 158 & 157, 156 &
MD410 hrs) North Neck
TRAINS TO BE DIVERTED
BIRMINGHAM DU TO TAKE A SIDINGS
POSSESSION OF THE NORTH NECK
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765199 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/07/24 15/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/07/24 15/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [14/07/24 15/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/07/24 15/07/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/07/24 15/07/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |14/07/24 15/07/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |14/07/24 15/07/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/07/24 15/07/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/07/24 15/07/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/07/24 15/07/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |14/07/24 15/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/07/24 15/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/07/24 15/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/07/24 15/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/07/24 15/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |15/07/24 15/07/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2024

Network Rail
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757968 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |14/07/24 15/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession |14/07/24 15/07/24
Level Jn 0040 Sun 0415 Mon
P2024/3757985 |[NW3023 |Plumley Northwich East Jn  |All Lines Possession |14/07/24 15/07/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA: Parkgate Lane Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3847181 |LN3232 |Attleborough Rugby Trent Valley |Up Trent Valley |Possession |20/07/24 22/07/24 0001 SAT TO 0525 MON
MD101 North Jn Jn Fast 0001 Sat 0525 Mon TRAINS TO BE DIVERETED VIA WEST MIDS.
MD105 Up Trent Valley
MD180 Slow 0030 SUN TO 0825 SUN
MD232 Rugby Trent Attleborough North  |Down TV Possession |20/07/24 22/07/24 NO ACCESS RUGBY STATION.
MD301 Valley Jn Jn Fast/Down Trent 0001 Sat 0525 Mon NO ACCESS NEW BILTON SIDINGS.
MD410 Valley NO ACCESS RUGBY COLAS DEPOT, UP
MD555 Down Trent Valley STABLING SIDINGS AND UP YARD.
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|20/07/24 22/07/24 V3 update - new possession due to lost work in Week
North Jn A/C Electric 0001 Sat  |0525 Mon 44 2023 due to 1A
Trains
Hillmorton Jn Long Lawford Jn Down Possession |21/07/24 21/07/24 'Work Content - PLTR Bulkington
(inc.) Northampton/Cove 0030 Sun  |0825 Sun
ntry
Hillmorton Jn Rugby Trent Valley |Down Main/Fast |Possession |21/07/24 21/07/24
(inc.) Jn Up Fast/Main 0030 Sun 0825 Sun
Long Lawford Jn |Hillmorton Jn Up Possession |21/07/24 21/07/24
(inc.) Coventry/Northam 0030 Sun  |0825 Sun
pton
Rugby Rugby Platform 3 Possession |21/07/24 21/07/24
0030 Sun 0825 Sun
Rugby South Jn  |Rugby Trent Valley |[Down Slow Possession |21/07/24 21/07/24
Jn 0030 Sun  |0825 Sun
Rugby Trent Rugby Up Goods Loop  |Possession |21/07/24 21/07/24
Valley Jn 0030 Sun 0825 Sun
Rugby South Jn Up Slow Possession |21/07/24 21/07/24
0030 Sun  |0825 Sun
Rugby Trent Coventry South Jn  |Down and Up BLOCKED To|21/07/24 21/07/24
Valley Jn Coventry A/C Electric  |0030 Sun  |0745 Sun
Trains
P2024/3847648 |(MD101 Hawkesbury Lane |Nuneaton South Jn  |Down Bedworth  |Possession |20/07/24 22/07/24 PLTR: Bermuda Park
MD232 LC (CCTV) 2305 Sat 0525 Mon (30 hrs)
MD410 g 2128 ST TRAINS TO BE DIVERTED
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Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3740240 |MD101 Colwich Jn Stone Jn Down and Up Possession  [20/07/24 22/07/24
MD232 Main 0001 Sat  |0500 Mon
MD301
MD345 Milford Jn Stafford Trent Valley [Down Stafford Possession |20/07/24 22/07/24
MD355 (Staffordshire) Jn No.1 Slow 0001 Sat  |0500 Mon
MD410
MD555 Nuneaton North |Colwich Jn Up Trent Valley  |Possession |20/07/24 22/07/24
Nw1001 |JIn Slow/Up Slow 0001 Sat  [0500 Mon
“Wiggi Stafford Trent Valley |Down TV Slow/ |Possession |20/07/24 22/07/24
Jn No.1 Down Stafford / 0001 Sat  |0500 Mon
NW5008 Down Stafford
NW5009
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |20/07/24 22/07/24
Cannock / Up & 0001 Sat (0500 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |20/07/24 22/07/24
Jn No.1 0001 Sat (0500 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To0|20/07/24 22/07/24
A/C Electric  |0001 Sat  |0500 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|20/07/24 22/07/24
Cannock /Up & |A/C Electric 0001 Sat  |0500 Mon
Down Cannock Trains
P2024/3775226 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |21/07/24 21/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun (0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/07/24 21/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |21/07/24 21/07/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |21/07/24 21/07/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/07/24 21/07/24
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 21/07/24 21/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun

Electronic Copy - Uncontrolled when printed

Page

271




Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775771 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/07/24 22/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/07/24 22/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |22/07/24  |22/07/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |22/07/24 22/07/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/07/24 22/07/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 22/07/24 22/07/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3754155 |MD345 Bescot Jn Rugeley Town Down and Up Possession |21/07/24 22/07/24 \Work Content: PLTR: Ryecroft Drainage
MD360 Walsall/Walsall 0045 Sun 0330 Mon
MD565 Fast/Cannock RAIL REPLACEMENT SERVICE TO OPERATE
NW1004 |Sutton Park No 1 |Ryecroft Jn Down and Up Possession |21/07/24 22/07/24 BETWEEN TAMEBRIDGE PARKWAY AND
GF Sutton Park 0045 Sun  [0330 Mon RUGELEY TRENT VALLEY
Walsall Pleck Jn |Darlaston Jn Down and Up Possession |21/07/24 22/07/24
Darlaston 0045 Sun  |0330 Mon
Walsall North Jn Down and Up Possession [21/07/24 22/07/24
Walsall Slow 0045 Sun  |0330 Mon
Walsall Pleck Jn  |Walsall South Jn Brook Siding BLOCKED To|21/07/24 22/07/24
AIC Electric  |0045 Sun  |0330 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765273 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/07/24 22/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/07/24 22/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [21/07/24 22/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/07/24 22/07/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/07/24 22/07/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |21/07/24 22/07/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |21/07/24 22/07/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/07/24 22/07/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/07/24 22/07/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |21/07/24 22/07/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [21/07/24 22/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/07/24 22/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/07/24 22/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/07/24 22/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/07/24 22/07/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |22/07/24 22/07/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3748010 |MD401 Hatton Hatton Down & Up Hatton|Possession |21/07/24 21/07/24 Work Content: S&C Tamp: Hatton Stn Jn
MD415 Platform Line 0030 Sun {1030 Sun (10 hrs)
MD425
Hatton North Jn  |Hatton West Jn Up & Down Hatton|Possession |21/07/24 21/07/24
North Curve 0030 Sun {1030 Sun (10 hrs)
Hatton Station Jn |Bearley Jn Down & Up Possession  [21/07/24 21/07/24
Claverdon (Single 0030 Sun  |1030 Sun (10 hrs)
Line)/Up
Claverdon
Warwick Parkway |Hatton Down Hatton Possession |21/07/24 21/07/24
Goods Loop 0030 Sun  |1030 Sun (10 hrs)
Lapworth All Lines Possession |21/07/24 21/07/24
0030 Sun {1030 Sun (10 hrs)
P2024/3757986 |[NW1001 |Acton Bridge Hartford Jn Up Slow Possession  |20/07/24 22/07/24 WORK CONTENT:
NW3023 2255 Sat 0415 Mon CRSA: PLTR Knutsford East
NW3037 CRSA: Hartford CLC Drainage
Hartford Jn Hartford CLC Jn All Lines Possession |20/07/24 22/07/24
2255 Sat (0415 Mon
Altrincham Mickle Trafford SB | All Lines Possession |21/07/24 22/07/24
(MT) 0105 Sun 0415 Mon
P2024/3757989 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession  [21/07/24 22/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High All Lines Possession  [21/07/24 22/07/24
Level Jn 0040 Sun 0415 Mon
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 18

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3760220

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

27/07/24
0600 Sat

29/07/24
0540 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

28/07/24
0040 Sun

28/07/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works

P2024/3846621

MD101

Watford North Jn

Bourne End Jn

Down and Up Fast

Possession

27/07/24
2000 Sat

29/07/24
0500 Mon (32 hrs)

'Work Content -
Track Renewals at Stratford Way

TRAINS TO TRAVEL OVER SLOW LINES

V3 update - new possession added as work cant be

delivered in 16hr S4 access
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3779309 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |30/07/24 30/07/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |30/07/24 30/07/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NwW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |30/07/24 30/07/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow : TRENT VALLEY.
Stafford Trent Valley \Down TV Slow / Possession 30/07/24 30/07/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.l Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |30/07/24 30/07/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|30/07/24 30/07/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|30/07/24 30/07/24
Electric 0010 Tue  |0530 Tue
Trains
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3755492 |MD101 Stafford North Jn |Betley Road (former |Down and Up Fast|Possession |27/07/24 27/07/24
MD301 site of SB) Down and Up 2255 Sat (2345 Sat (29 hrs)
NW1001
NW1002 Slow
NW5008 Norton Bridge Standon Bridge Down and Up Fast|BLOCKED To|27/07/24 27/07/24
Junction A/C Electric  |2255 Sat 2345 Sat (29 hrs)
Trains
Colwich Jn Betley Road (former |Up Stafford/ Up |Possession |27/07/24 28/07/24
site of SB) Stafford Fast / Up 2345 Sat  |0835 Sun (29 hrs)
Fast
Down Stafford /
Down Stafford
Fast / Down Fast
Milford Jn Betley Road (former |Down Stafford Possession |27/07/24 28/07/24
(Staffordshire) site of SB) Slow/Down Slow 2345 Sat 0835 Sun (29 hrs)
Norton Bridge Yarnfield Junction  |Norton Bridge Possession |27/07/24 28/07/24
Junction East Chord 2345 Sat 0835 Sun (29 hrs)
Penkridge Stafford Trent Valley |Down Penkridge |Possession |27/07/24 28/07/24
Jn No.1 Up Penkridge 2345 Sat 0835 Sun (29 hrs)
Fast/Up Penkridge
Searchlight Lane |Yarnfield Junction  |Down Norton Possession |27/07/24 29/07/24
Jn Bridge 2345 Sat 0530 Mon (29 hrs)
Stafford Stafford Platform 6 Possession |27/07/24 28/07/24
Platform 3 2345 Sat  |0835 Sun (29 hrs)
Platform 1
Stafford Trent Rickerscote Junction |Up Penkridge Possession |27/07/24 28/07/24
Valley Jn No.1 Slow 2345 Sat  |0835 Sun (29 hrs)
Stafford North Jn Stafford Goods Possession |27/07/24 28/07/24
Loop 2345 Sat 0835 Sun (29 hrs)
Whitehouse Jn  |Betley Road (former |Up Slow / Up Possession |27/07/24 28/07/24
site of SB) Stafford Slow 2345 Sat  |0835 Sun (29 hrs)
Yarnfield Junction |Little Bridgeford Up Norton Bridge |Possession |27/07/24 29/07/24
Junction 2345 Sat 0530 Mon (29 hrs)
Stafford North Jn |Betley Road (former |Down and Up Possession |28/07/24 29/07/24
site of SB) Slow 0835 Sun 0530 Mon (29 hrs)

Down and Up Fast
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Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_ 2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775227 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/07/24 28/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |28/07/24 28/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up New|Possession |28/07/24 28/07/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |28/07/24 28/07/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/07/24 28/07/24
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 28/07/24 28/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775772 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |29/07/24 29/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |29/07/24 29/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession  |29/07/24 29/07/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |29/07/24 29/07/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/07/24 29/07/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 29/07/24 29/07/24
High Level Turnback Siding |Possession (0045 Mon  |0500 Mon
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Network Rail

London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3842903 |GW200 Chester Line Jn  [Hinksey North Down and Up Possession |27/07/24 29/07/24 FOUR DAY BLOCKADE.
GW240 Oxford 0200 Sat 0445 Mon
GW250 FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |27/07/24 29/07/24 LINES INCLUDING SLOUGH / ACTON WELLS, KEW,
GW277 Avoider 0200 Sat 0445 Mon 'WEST LONDON LINE, MIDLAND MAIN LINE,
GW310 . ; WESTBURY / FILTON BANK, KEMBLE, AND THE
MD401 Foxhall Jn Didcot West Curve Down and Up Possession 27/07/24 29/07/24 WEST COAST MAIN LINE.
MD736 Jn Didcot West Curve 0200 Sat 0445 Mon
Hinksey North Oxford Station North [Up Oxford Relief |Possession |27/07/24 31/07/24 gll\fﬂls\ljltc):EEES) ?.gAlTllggl\\/llv \?V%QQSSAFE(R));\T\IODRD Ko
o 0200 Sat 0445 Wed MARYLEBONE TO USE BAY PLATFORMS 1+2.
Hinksey South Hinksey North No.1 Reception Possession |27/07/24 31/07/24
y y P 0200 Sat 0445 Wed GWR SERVICES TO TERMINATE AT / START
FROM DIDCOT AND OXFORD.
Oxford (inc.) Down and Up Possession |27/07/24 31/07/24
Main 0200 Sat 0445 Wed XC SERVICES TO TERMINATE AT / START FROM
DIDCOT AND LEAMINGTON SPA.
Kennington Jn Hinksey South Down and Up Possession |27/07/24 31/07/24
Kennington Goods 0200 Sat 0445 Wed REPLACEMENT ROAD TRANSPORT REQUIRED
Loops BETWEEN OXFORD AND DIDCOT / BANBURY /
Morris Cowley GF  [Single Possession |27/07/24 31/07/24 LEAMINGTON SPA.
0200 Sat 0445 Wed
'Work Details = Botley Road Reconstruction Works -
Oxford Oxford Platforms 3 and 4 |Possession [27/07/24 31/07/24 Oxford Phase 2 Enhancement
0200 Sat 0445 Wed
_ _ _ _ Domestic PLTR Culham to Nuneham Down and Up
Didcot North Jn  |Didcot West Curve |Didcot Yard Sidings 27/07/24 29/07/24 Lines
(Up) Jn Possession (0200 Sat 0445 Mon
(Partial)
Appleford Hinksey North Down and Up Possession |29/07/24 31/07/24
Oxford 0445 Mon 0445 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765294 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/07/24 29/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/07/24 29/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [28/07/24 29/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/07/24 29/07/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/07/24 29/07/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/07/24 29/07/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |28/07/24 29/07/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/07/24 29/07/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/07/24 29/07/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/07/24 29/07/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  28/07/24 29/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/07/24 29/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/07/24 29/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/07/24 29/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |29/07/24 29/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |29/07/24 29/07/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 18 - Continued

Possession Ref |[LOR

Location from

LI

Protn Type | Start

Traffic Remarks \ Work Type

P2024/3756238

GW200
MD401

Aynho Jn

Possession |27/07/24
0200 Sat

31/07/24
0445 Wed (96 hrs)

TRAINS TO START / TERMINATE AT BANBURY
FROM THE NORTH AND OXFORD THE SOUTH

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN
BANBURY AND OXFORD

GWR TO OFFER RAIL REPLACEMENT SERVICE
BETWEEN OXFORD AND BANBURY

'Work Content
IP Renewals: UB56 Kings Sutton (81m 858y)
IP Renewals: UB59 River Cherwell (81m 1276y)

'V3 Update - this possession is proposed on back of

\Western work at Oxford.
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3846478 |NW1001 |Stafford Norton Bridge Down Fast Possession  |29/07/24 30/07/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Mon |0700 Tue (8 hrs)
P 'Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3846542 |NW1001 | Stafford Norton Bridge Down Fast Possession |30/07/24 31/07/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Tue |0700 Wed (8 hrs)
p \Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3846543 |[NW1001 |Stafford Norton Bridge Down Fast Possession |31/07/24 01/08/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Wed |0700 Thu (8 hrs)
P 'Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3846544 |NW1001 | Stafford Norton Bridge Down Fast Possession |01/08/24 02/08/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Thu (0700 Fri (8 hrs)
P 'Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3844611 |[NW1001 |Acton Bridge Hartford Jn Up Slow Possession |27/07/24 29/07/24 WORK CONTENT:
NW3023 2255 Sat 0415 Mon CRSA: Hartford CLC Drainage
NW3037
Hartford Jn Hartford CLC Jn All Lines Possession |27/07/24 29/07/24
2255 Sat 0415 Mon
Northwich East Jn|Mickle Trafford SB  |All Lines Possession |28/07/24 29/07/24
(MT) 0105 Sun (0415 Mon
P2024/3718645 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |28/07/24 29/07/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |28/07/24 29/07/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon 'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2024/3757969 |[NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |28/07/24 29/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession |28/07/24 29/07/24
Level Jn 0040 Sun  |0415 Mon
P2024/3758538 [NW4001 |Oxenholme Penrith All Lines Possession  |27/07/24 28/07/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3745903 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|28/07/24 28/07/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|28/07/24 28/07/24

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 28/07/24 28/07/24

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 28/07/24 28/07/24

West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756815 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |04/08/24 05/08/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0410 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH
Work Content -

PLTR: Watford Lodge Loop Drainage
1:6 Maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3741554 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  |03/08/24 04/08/24
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat  |0840 Sun
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |03/08/24 04/08/24
NW1004 Fast 2345 Sat  |0840 Sun
NW5009 Up Slow / Up Trent
Valley Slow
Stafford Trent Valley |Down TV Slow/ |Possession |03/08/24 04/08/24
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession |03/08/24 04/08/24
Cannock / Up & 2345 Sat  |0840 Sun
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |03/08/24 04/08/24
Jn No.1 2345 Sat  |0840 Sun
Colwich Jn Stone OHNS Down and Up BLOCKED To|03/08/24 04/08/24
NW5009 Main A/C Electric  |2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|03/08/24 04/08/24
AIC Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|03/08/24 04/08/24
(NW1004) Cannock / Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |04/08/24 04/08/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession 05/08/24
Main 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession 05/08/24
(Staffordshire) Jn No.1 Slow 0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession 05/08/24
Slow/Up Trent 0525 Mon
Valley Slow

Down Trent Valley
Fast/Down Main

Stafford Trent Valley
Jn No.1

Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast

Possession

05/08/24
0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741554 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |05/08/24 05/08/24
Cannock / Up & 0045 Mon 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |05/08/24 05/08/24
Jn No.1 0045 Mon 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To |05/08/24 05/08/24
NW5009 Main A/C Electric  |0045 Mon 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To |05/08/24 05/08/24
A/C Electric  |0045 Mon (0525 Mon
Trains
P2024/3779275 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  |06/08/24 06/08/24 *rxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |06/08/24 06/08/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW=009 Nuneaton North  |Colwich Jn Down Trent Valley |Possession |06/08/24  |06/08/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession 06/08/24 06/08/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Eg‘sfzn Stafford POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |06/08/24 06/08/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|06/08/24 06/08/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|06/08/24 06/08/24
Electric 0010 Tue (0530 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS V2 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755493 |MD101 Stafford North Jn |Betley Road (former |Down and Up Fast|Possession |03/08/24 03/08/24 Work Content: PLTR: COT Moor Lane
MD301 site of SB) 2255 Sat 2345 Sat (29 hrs)
NW1001 Down and Up 29hrs All Lines Possession
NW1002 - ton Bridge  [Standon Bridge Sown and Up Fast|BLOCKED To|03/08/24 |03/08/24
NW5008 - g TRAINS TO BE DIVERTED
Junction A/C Electric 2255 Sat (2345 Sat (29 hrs)
Trains
Colwich Jn Betley Road (former |Up Stafford / Up |Possession |03/08/24 04/08/24 ﬁegigéégg g?ifilfglr?\lD STATION. SALOP
site of SB) Stafford Fast / Up 2345Sat 0835 Sun (29 hrs) |5 |pINGS, STAFFORD UP SIDINGS, ARRIVAL
Fast ’ ’
Down Stafford / LINES.
Down Stafford
Fast / Down Fast
Milford Jn Betley Road (former |Down Stafford Possession |03/08/24 04/08/24
(Staffordshire) site of SB) Slow/Down Slow 2345 Sat 0835 Sun (29 hrs)
Norton Bridge Yarnfield Junction Norton Bridge Possession |03/08/24 04/08/24
Junction East Chord 2345 Sat 0835 Sun (29 hrs)
Penkridge Stafford Trent Valley [Down Penkridge |Possession |03/08/24 04/08/24
Jn No.1 Up Penkridge 2345 Sat 0835 Sun (29 hrs)
Fast/Up Penkridge
Searchlight Lane |Yarnfield Junction Down Norton Possession |03/08/24 05/08/24
Jn Bridge 2345 Sat  |0530 Mon (29 hrs)
Stafford Stafford Platform 6 Possession |03/08/24 04/08/24
Platform 3 2345 Sat 0835 Sun (29 hrs)
Platform 1
Stafford Trent Rickerscote Junction |Up Penkridge Possession |03/08/24 04/08/24
Valley Jn No.1 Slow 2345 Sat  |0835 Sun (29 hrs)
Stafford North Jn Stafford Goods Possession |03/08/24 04/08/24
Loop 2345 Sat 0835 Sun (29 hrs)
Whitehouse Jn  |Betley Road (former |Up Slow / Up Possession |03/08/24 04/08/24
site of SB) Stafford Slow 2345 Sat 0835 Sun (29 hrs)
Yarnfield Junction [Little Bridgeford Up Norton Bridge |Possession |03/08/24 05/08/24
Junction 2345 Sat  |0530 Mon (29 hrs)
Stafford North Jn |Betley Road (former |Down and Up Possession |04/08/24 05/08/24
site of SB) Slow 0835 Sun {0530 Mon (29 hrs)

Down and Up Fast
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765200 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/08/24 05/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/08/24 05/08/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/08/24 05/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/08/24 05/08/24
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |04/08/24 05/08/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/08/24 05/08/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/08/24 05/08/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/08/24 05/08/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/08/24 05/08/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |04/08/24 05/08/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |04/08/24 05/08/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/08/24 05/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/08/24 05/08/24
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |05/08/24 05/08/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |05/08/24 05/08/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/08/24 05/08/24
Bletchley 0040 Mon 0445 Mon
P2024/3846526 |[NW1001 |Stafford Norton Bridge Down Fast Possession |[05/08/24 06/08/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Mon |0700 Tue (8 hrs)
P \Work Content - PLTR Moor Lane FU
NEW V3 INPUT
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3846527 |NW1001 | Stafford Norton Bridge Down Fast Possession |06/08/24 07/08/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Ub Fast 2300 Tue |0700 Wed (8 hrs)
P 'Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3846545 |[NW1001 | Stafford Norton Bridge Down Fast Possession |07/08/24 08/08/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Wed |0700 Thu (8 hrs)
P 'Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3846546 |NW1001 |Stafford Norton Bridge Down Fast Possession |[08/08/24 09/08/24 TRAINS TO TRAVEL OVER SLOW LINES
NW5008 Up Fast 2300 Thu  |0700 Fri (8 hrs)
p \Work Content - PLTR Moor Lane FU
NEW V3 INPUT
P2024/3844655 |[NW1001 |Acton Bridge Hartford Jn Up Slow Possession |03/08/24 05/08/24 WORK CONTENT:
NW3023 2255 Sat 0415 Mon CRSA: Hartford CLC Drainage
NW3037
Hartford Jn Hartford CLC Jn All Lines Possession [03/08/24 05/08/24
2255 Sat (0415 Mon
Northwich East Jn|Mickle Trafford SB  |All Lines Possession |04/08/24 05/08/24
(MT) 0105 Sun (0415 Mon
P2024/3758432 |[NW3001 |Chester Chester Parcels Bay Possession |04/08/24 04/08/24 WORK CONTENT:
NW3003 Platf 1 0110 Sun |1710 Sun LIVERPOOL DU (S&C TAMP: CHESTER EAST;
NW3009 atiorm HEAVY MAINTENANCE: CREWE CS - CHESTER
Platform 3 EAST & DE-VEG
Down and Up
Main
Crewe Steel Chester Down Main Possession  |04/08/24 04/08/24
Works Up Main 0110 Sun  |1710 Sun
P2024/3757940 [NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession  |04/08/24 05/08/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession |04/08/24 05/08/24
Level Jn 0040 Sun 0415 Mon
P2024/3758549 |[NW4001 |Oxenholme Penrith All Lines Possession  |03/08/24 04/08/24 WORK CONTENT:
NwW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760548 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |04/08/24 05/08/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |04/08/24 05/08/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3745865 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|04/08/24 04/08/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|04/08/24 04/08/24
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 04/08/24 04/08/24
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 04/08/24 04/08/24
West Jn Sidings Possession  |0930 Sun  [1730 Sun
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London North Western Route Version 3.0 Previous freeze: EAS_V2_2024

Electronic Copy - Uncontrolled when printed Page 291



Network Rail

EAS - Section 7
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Week 20

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741598 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |10/08/24 11/08/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession |10/08/24 11/08/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|10/08/24 11/08/24
NW5009 Main A/C Electric  |2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|10/08/24 11/08/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|10/08/24 11/08/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |11/08/24 11/08/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |11/08/24 12/08/24
Main 2355 Sun  [0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |11/08/24 12/08/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |11/08/24 12/08/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |11/08/24 12/08/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |11/08/24 12/08/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |11/08/24 12/08/24
Jn No.1 2355 Sun  |0525 Mon

Electronic Copy - Uncontrolled when printed

Page

293




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741598 Colwich Jn Stone OHNS Down and Up BLOCKED To|11/08/24 12/08/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|11/08/24 12/08/24
A/C Electric 2355 Sun 0525 Mon
Trains
P2024/3754616 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |10/08/24 12/08/24 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat  |0500 Mon (54 hrs) DAY SAT & SUN
Work Content :
1in 13 maintenance strategy
P2024/3776993 |[EA1180 |Camden Road Camden Road North London Possession |11/08/24 11/08/24 BETWEEN 0600 TO 0845 SUN, GTR TO REVERSE
EA1310 Central Jn Incline Jn Incline 0045 Sun 0850 Sun VIA HIGHBURY VALE JN
EA1320
EA1340 |Camden Road Highbury and Down North Possession [11/08/24 11/08/24 NLL CYCLIC TYPE 7A (ROTR)
LN110 East Jn Islington London Relief 0045 Sun {0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Finsbury Park Up & Down Possession [11/08/24 11/08/24
Jn Canonbury/Down 0045 Sun  |0530 Sun
and Up
Canonbury
Cedar Jn Cedar Jn Silo Curve Possession |11/08/24 11/08/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |11/08/24 11/08/24
Jn North London 0045 Sun 0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |11/08/24 11/08/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |11/08/24 11/08/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |11/08/24 11/08/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |11/08/24 11/08/24
Jn West Loop 0045 Sun  |0850 Sun
Canonbury West |Highbury Vale Jn Up and Down Possession |11/08/24 11/08/24
Jn Canonbury/Single 0530 Sun  |0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760852 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |11/08/24 11/08/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun  |0910 Sun SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |11/08/24 11/08/24 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0030 Sun (0910 Sun NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession |11/08/24 11/08/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0030 Sun 0910 Sun BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |11/08/24 11/08/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0030 Sun 0910 Sun
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |11/08/24 11/08/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
0030 Sun 10910 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |11/08/24 11/08/24
(Willesden) West 0030 Sun 10910 Sun WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods
Willesden High Level |Down & Up High |Possession |11/08/24 11/08/24
Jn Level 0030 Sun 0910 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession |11/08/24 11/08/24
(sw) Sheepcote Lane 0030 Sun 0910 Sun
North Pole Jn North Pole Reception Road |Sidings 11/08/24 11/08/24
International Depot Possession  |0030 Sun /0910 Sun
North Pole Jn North Pole Scrubs |Sidings 11/08/24 11/08/24
Lane Siding Possession  |0030 Sun /0910 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765280 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/08/24 12/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/08/24 12/08/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [11/08/24 12/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/08/24 12/08/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/08/24 12/08/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |11/08/24 12/08/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |11/08/24 12/08/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/08/24 12/08/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/08/24 12/08/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/08/24 12/08/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession [11/08/24 12/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/08/24 12/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/08/24 12/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/08/24 12/08/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |12/08/24 12/08/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |12/08/24 12/08/24
Bletchley 0040 Mon 0445 Mon
P2024/3772881 |GW103 Chester Line Jn |Aynho Jn Down and Up Protected 11/08/24 12/08/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
GWwW200 Oxford/Cherwell |Path 2305 Sun 0445 Mon 8MPH MAXIMUM SPEED.
MD401 Valley
NO OTHER SERVICES TO OPERATE.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734424 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |10/08/24 12/08/24 Work Content: Follow Up works for HS2 Saltley
MD570 Jn 1045 Sat 0400 Mon \Viaduct Bridge Deck Installation & protective decking
of the tracks.
Park Lane Jn (West |Castle Bromwich |Possession |10/08/24 12/08/24
Midlands) Curve 1045 Sat 0400 Mon Work Content:PLTR: Bromford Bridge
Duddeston Jn Landor Street Jn Down Saltley Possession |10/08/24  |12/08/24 Work Content:S&C: Washwood Heath
Goods Loop 1045 Sat 0400 Mon
Landor Street Jn |Grand Jn All Possession  (10/08/24 12/08/24 Ii(())“SSSEASTS-IFOONO:\EE MSI’;‘S )
1045 Sat 0400 Mon NO ACCESS TO LAWLEY STREET TERMINAL.
St. Andrews Jn All Lines Possession  |10/08/24 12/08/24 NO ACCESS TO JAGUAR SIDINGS.
1045 Sat 0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
Castle Bromwich |Landor Street Jn Up Washwood  |Sidings 10/08/24  [12/08/24 NO TRAINS TO BE STABLED ON UP WASHWOOD
Jn Heath Arrival / Possession  |1045 Sat  |0400 Mon HEATH ARR/DEP 1 & 2.
Departure 1& 2
Washwood Heath [Washwood Heath  |Down Washwood |Sidings 10/08/24  |12/08/24 XC SERVICES TO DIVERT VIA WICHNOR JN,
East Jn West Junction Heath Through  |Possession |1045 Sat  |0400 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF

Siding

HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.

AVANTI ECS TO DIVERT VIA LICHFEILD.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &

WALSALL.
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London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week

20 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3734368

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

10/08/24
1045 Sat

12/08/24
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2024/3758009

NW3001

Chester East Jn

Crewe Steel Works

All Lines

Possession

12/08/24
0045 Mon

17/08/24
0530 Sat

AWC: SERVICES TO DIVERT VIA MIDDLEWICH PR
TO PROVIDE BRS. TBA AT DPPP.

\Work Content:
CRSA: 5 Day Plain Line Campaign

P2024/3757973

NW3001
NW3005
NW3009
NW3011

Chester East Jn

Chester South Jn

Dn&Up Main/Dn

Main

Possession

11/08/24
0110 Sun

11/08/24
1715 Sun

Work Content:
Liv DU: Chester West Jn S&C Tamp

Chester West Jn

Platform 2
Platform 3

Possession

11/08/24
0110 Sun

11/08/24
1715 Sun

P2024/3758551

NW4001
NW4033

Oxenholme

Penrith

All Lines

Possession

10/08/24
2125 Sat

11/08/24
1025 Sun

WORK CONTENT:
CRSA: Shap Drainage
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 20 - Continued

Possession Ref |[LOR Location from

Location to

Blocked Line

Protn Type

Start

P2024/3755553 |LN3505 |Sideway Jn
NW5009

Stone Jn

Stoke Jn

Down Passenger
Loop

12/08/24
0530 Mon

12/08/24
0530 Mon

P2024/3755620 |LN3505 |Sideway Jn
NW5009

Stone Jn

Down Passenger
Loop

End Traffic Remarks \ Work Type

0530 Mon (54 hrs)

19/08/24 \Work Content: Works Delivery: Sideway S&C Re-
0530 Mon (54 hrs)  |pallast

19/08/24 TRAINS TO DIVERT VIA STAFFORD AND CREWE.

V3 Update - possession extended to 54hrs
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 21

Possession
Location from

Possession Ref | LOR

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3754402 |MD101 Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

17/08/24
0140 Sat

19/08/24
0540 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

18/08/24
0040 Sun

18/08/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: Hampstead Road Bridge Piling Works
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3777201 |[EA1180 |Camden Road Camden Road North London Possession |18/08/24 18/08/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |18/08/24 18/08/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |18/08/24 18/08/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |18/08/24 18/08/24
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession 18/08/24 18/08/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |18/08/24 18/08/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |18/08/24 18/08/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |18/08/24 18/08/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |18/08/24 18/08/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760874 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  [18/08/24 19/08/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun {0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |18/08/24 19/08/24 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0030 Sun 0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 18/08/24 19/08/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0030 Sun 0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |18/08/24 19/08/24 HELLVIGIEIA AR G ENURAL HINES 1) 15 (1A
Latchmere Curve 0030 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |18/08/24 19/08/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0030 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |18/08/24 19/08/24
(Willesden) West 0030 Sun 10400 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09 _ _
West Goods WORK: Works Delivery: Latchmere nol jcn 294
Willesden High Level [Down & Up High |Possession |18/08/24 | 19/08/24 293pts and Diamond - Medium Refurb (S&C)
Jn Level 0030 Sun 0400 Mon WORK: Capltal Dellvery: WLL OLE Structures &
Srubs Lane - E&P
West London Jn  |Latchmere No.3Jn |Down & Up Possession |18/08/24 19/08/24 WORK: CEFA - RBE_Fulham Road Bridge
(SwW) Sheepcote Lane 0030 Sun  |0400 Mon Signal Gantry VC799 (Gantry)
District Line. Coveredway No 7 (LUL)
North Pole Jn North Pole Reception Road |Sidings 18/08/24 19/08/24 Chelsea River Bridge (SR)
International Depot Possession  |0030 Sun  [0400 Mon Latchmere Subway
- Hammersmith Rd./Kensington High St
North Pole Jn North Pole Scrubs |Sidings 18/08/24 19/08/24
Lane Siding Possession  |0030 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765382 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |18/08/24 19/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/08/24 19/08/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [18/08/24 19/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/08/24 19/08/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/08/24 19/08/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/08/24 19/08/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |18/08/24 19/08/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/08/24 19/08/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/08/24 19/08/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/08/24 19/08/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession 18/08/24 19/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/08/24 19/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/08/24 19/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |19/08/24 19/08/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |19/08/24 19/08/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |19/08/24 19/08/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757032 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |17/08/24 18/08/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |17/08/24 18/08/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |17/08/24 18/08/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;-;(/3(5)58/32:; 6L88£/1%8é2ué:] Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |17/08/24 18/08/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |17/08/24 18/08/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |17/08/24 18/08/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |17/08/24 18/08/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |17/08/24 18/08/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |17/08/24 18/08/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |17/08/24 18/08/24
Jn 2305 Sat 0845 Sun
P2024/3754959 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession |20/08/24 22/08/24 \Work Content: PLTR: Hams Hall (on the DBP2)
MD545 0050 Tue |0540 Thu
MD555 TRAINS TO DIVERT VIA NUNEATON & COLESHILL
PARKWAY OR THE WHITACRE LINES &
COLESHILL PARKWAY
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734374 |MD501 Castle Bromwich [Landor Street Jn Down and Up Possession |17/08/24 17/08/24 Work Content: HS2 "Saltley Viaduct Bridge
MD570 Jn Derby Fast 0700 Sat 1045 Sat Demolition. Install protective decking to the tracks"
Down Derby
Goods 'Work Content: HS2 Capital Delivery work Duddeston
Duddeston Jn Landor Street Jn Down Saltley Possession |17/08/24 23/08/24 Project work
Goods Loop 0700 Sat 2359 Fri
Work Content:PLTR: Bromford Bridge
Castle Bromwich [Landor Street Jn Up Washwood Sidings 17/08/24 23/08/24
Jn Heath Arrival / Possession 0700 Sat 2359 Fri \Work Content:S&C: Washwood Heath
Departure 1& 2
Washwood Heath |Washwood Heath Down Washwood |Sidings 17/08/24 23/08/24 0700 SAT TO 1045 SAT
East Jn West Junction Heath Through Possession  |0700 Sat 2359 Fri
. Siding . _ XC SERVICES TO DIVERT VIA WICHNOR JN,
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |17/08/24 19/08/24 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Jn Midlands) Curve 1045 Sat 0500 Mon HOUSE JN.
: XC SERVICES TO START TERMINATE COLESHILL
Landor Street Jn |Grand Jn All Possession 17/08/24 23/08/24 PARKWAY WITH ONWARD RAIL REPLACEMNT
1045 Sat 2359 Fri ROAD SERVICE.
St. Andrews Jn All Lines Possession |17/08/24 23/08/24 AVANTI ECS TO DIVERT VIA LICHEIELD CITY.
1045 Sat 2359 Fri
Washwood Heath |Duddeston Jn Up Washwood Possession |17/08/24 19/08/24 CV%?’EE%SOTI%JOANGEI\IADR SS'II'DAI\N(I;; IEAV\\/IQIEQBDLIEREE%)IgN
West Junction Heath Goods
Loop 1045Sat 0500 Mon VIA UP DERBY SLOW ONLY.
Water Orton West|Landor Street Jn All Lines Possession  |17/08/24 19/08/24
In I ! 1045 Sat 0500 Mon NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
Water Orton West |Landor Street Jn Down Derby / Possession |19/08/24 23/08/24
Jn Down Derby 0500 Mon 2359 Fri
Goods NO TRAINS TO BE STABLED ON UP WASHWOOD

Down Derby Fast
Up Derby Fast

HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &
\WALSALL.

1045 SAT TO 0500 MON

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.

0500 MON TO 2359 FRI

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT

ROAD SERVICE.
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Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734374
Continued AVANTI ECS TO DIVERT VIA LICHFIELD.

ACCESS TO/FROM LAWLEY STREET
FREIGHTLINER TERMINAL FROM CASTLE
BROMWICH JN DIRECTION ONLY

ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
CASTLE BROMWICH JN DIRECTION VIA UP
DERBY SLOW ONLY.TRAIN REQUIRES TO BE TOP
& TAILED.

ACCESS TO WASHWOOD HEATH UP TARMAC
SIDINGS AVAILABLE FROM CASTLE BROMWICH
JN DIRECTION ONLY

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

ROUTE NOT AVAILABLE BETWEEN ST ANDREWS
JN TO DUDDESTON JN DUE TO S&C WORKS
OUTSIDE FORMER SALTLEY DEPOT. THIS IS FOR
ENGINEERING TRAIN STANDAGE FOR S&C
RENEWAL

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3734369 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession |17/08/24 19/08/24 \Work Content: HS2 at Watton House
1045 Sat 0500 Mon
IACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN
AVANTI ECS TO RUN VIA LICHFIELD.
XC ECS VIA LICHFIELD.
XC TO DIVERT VIA LICHFIELD,
XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY
XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON
FREIGHT TO DIVERT VIA WCML.
PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)
MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.
PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE
XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
P2024/3758009 |[NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession |12/08/24 17/08/24
0045 Mon  |0530 Sat
P2024/3758581 |[NW4001 |Oxenholme Penrith All Lines Possession |17/08/24 18/08/24 WORK CONTENT:
NwW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3755620 |[LN3505 |Sideway Jn Stoke Jn Down Passenger 19/08/24
NW5009 Loop 0530 Mon (54 hrs)
Stone Jn 19/08/24
0530 Mon (54 hrs)
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Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3755152 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |24/08/24 27/08/24 0140 SAT TO 0300 TUES
0140 Sat  |0300 Tue
ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession  |24/08/24 27/08/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0600 Sat 0540 Tue STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Primrose Hill Tunnel
P2024/3755253 |MD101 Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |24/08/24 27/08/24 TRAINS TO TRAVEL OVER SLOW LINES
Jn 0050 Sat  |0500 Tue (76 hrs)
WORK CONTENT -
Ledburn Jn Milton Keynes South |Down and Up Possession |[25/08/24 25/08/24 PLTR: Bletchley Station Drainage
Jn Slow 0120 Sun  |0900 Sun (9 hrs)
Ledburn Jn Milton Keynes South |Down and Up Possession |25/08/24 26/08/24
Jn Slow 2300 Sun  |0700 Mon (8 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776973 |[EA1180 |Camden Road Camden Road North London Possession |25/08/24 25/08/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |25/08/24 25/08/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |25/08/24 25/08/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession  |25/08/24 25/08/24
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |25/08/24 25/08/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |25/08/24 25/08/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |25/08/24 25/08/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |25/08/24 25/08/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |25/08/24 25/08/24
Jn West Loop 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765347 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |25/08/24 26/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |25/08/24 26/08/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [25/08/24 26/08/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/08/24 26/08/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/08/24 26/08/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |25/08/24 26/08/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |25/08/24 26/08/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/08/24 26/08/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/08/24 26/08/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/08/24 26/08/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/08/24 26/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/08/24 26/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/08/24 26/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/08/24 26/08/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |26/08/24 26/08/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |26/08/24 26/08/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734378 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |24/08/24 24/08/24 Work Content: HS2 "Saltley Viaduct Bridge
MD570 Jn Derby Fast 0001 Sat 1045 Sat Demolition. Install protective decking to the tracks"
Down Derby
Goods 'Work Content: PLTR: Washwood Heath
Duddeston Jn Landor Street Jn Down Saltley Possession |24/08/24 24/08/24
Goods Loop 0001 Sat 1045 Sat 0001 SAT TO 1045 SAT
Washwood Heath |Washwood Heath Down Washwood |Sidings 24/08/24 27/08/24 XC SERVICES TO DIVERT VIA WICHNOR JN,
East Jn West Junction H?ch Through Possession |0001 Sat 0400 Tue LICHFIELD CITY, ERDINGTON, ASTON & PROOF
_ Siding _ _ HOUSE JN.
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |24/08/24 27/08/24 XC SERVICES TO START TERMINATE COLESHILL
Jn Midlands) Curve 1045 Sat 0400 Tue PARKWAY WITH ONWARD RAIL REPLACEMNT
. ROAD SERVICE.
Landor Street Jn |Grand Jn All Possession  |24/08/24 27/08/24
1045 Sat 0400 Tue IAVANTI ECS TO DIVERT VIA LICHFEILD.
St. Andrews Jn All Lines Possession 24/08/24 27/08/24 ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
1045 Sat 0400 Tue WATER ORTON DIRECTION VIA UP DERBY SLOW
Washwood Heath |Duddeston Jn Up Washwood Possession |24/08/24 27/08/24 ONLY.
West Junction Heath Goods
Loop 1045 Sat 0400 Tue NO ACCESS TO FORMER SALTLEY DEPOT
Water Orton West|Landor Street Jn All Lines Possession [24/08/24 27/08/24 SIDING & EMR.
n 1045 Sat 0400 Tue NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
Castle Bromwich |Landor Street Jn Up Washwood Sidings 24/08/24 27/08/24
Jn Heath Arrival / Possession  |1045 Sat 0400 Tue FREIGHT TO DIVERT VIA SUTTON PARK &

Departure 1& 2

WALSALL.

1045 SAT TO 0400 TUES

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.

AVANTI ECS TO DIVERT VIA LICHFEILD.

FREIGHT TO DIVERT VIA SUTTON PARK &
\WALSALL.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734370 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession |24/08/24 26/08/24 Work Content: HS2 at Watton House
1045 Sat 0500 Mon
ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN
AVANTI ECS TO RUN VIA LICHFIELD.
XC ECS VIA LICHFIELD.
XC TO DIVERT VIA LICHFIELD,
XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY
XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON
FREIGHT TO DIVERT VIA WCML.
PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)
MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.
PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE
XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
P2024/3755681 |LN3505 |Stone Jn Kidsgrove Down and Up 24/08/24 27/08/24 Work Content: Works Delivery: Stoke North S&C Re-
NW1005 Main 0010 Sat  |0550 Tue ballast
NW5008
NW5009 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3758646 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |24/08/24 26/08/24 Work Content
NW1009 |SB (BH) 1830 Sat 2300 Mon (7 hrs) Crewe Hub: BHIL Diversionary Works
NwW1011
NW1013 |Crewe NorthJn |Salop Goods Jn Down & Up Chstr |Possession |24/08/24 26/08/24
NW1015 Ind 1830 Sat 2300 Mon
Nw1017 - -
NWs001 |Crewe Sorting  |Gresty Lane Jn All Possession |24/08/24  |26/08/24
Sidings North SB 1830 Sat 2300 Mon (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |24/08/24 26/08/24
1830 Sat {2300 Mon (7 hrs)
Salop Goods Jn  [Crewe Coal Yard SB |All Lines Possession |24/08/24 26/08/24
(CY) 1830 Sat 2300 Mon (7 hrs)
Sydney Bridge Jn ( |All Lines Possession |24/08/24 26/08/24
Former Site Of ) 1830 Sat 2300 Mon (7 hrs)
P2024/3758601 [NW4001 |Oxenholme Penrith All Lines Possession |24/08/24 25/08/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3760165 |[NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |24/08/24 29/08/24 WORK CONTENT:
0001 Sat  |0505 Thu CD: CMP2 OB1A Greek Street
P2024/3757710 [NW5009 |Kidsgrove Jn Cheadle Hulme All Lines Possession |24/08/24 29/08/24 5 Days alignment with Greek St P3760165
0010 Sat (0510 Thu
WORK CONTENT:
WORKS DELIVERY: OHL Prestbury Neutral Section
(W10234084)
P2024/3844682 |NW9017 |Hazel Grove High |Northenden Jn All Lines Possession  |24/08/24 27/08/24 WORK CONTENT:
Level Jn 0015 Sat 0600 Tue CRSA: PLTR Bramhall Lane
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754403 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |31/08/24 02/09/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession |31/08/24 02/09/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0540 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 01/09/24 01/09/24 NO ACCESS EUSTON PLATFORMS 12 TO 16,
Possession /0040 Sun 0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Primrose Hill Tunnel
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3741555 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession [31/08/24 01/09/24
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat  |0840 Sun
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |31/08/24 01/09/24
NW1004 Fast 2345 Sat  |0840 Sun
NW5009 Up Slow / Up Trent
Valley Slow
Stafford Trent Valley |Down TV Slow/ |Possession |31/08/24 01/09/24
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession |31/08/24 01/09/24
Cannock / Up & 2345 Sat  |0840 Sun
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |31/08/24 01/09/24
Jn No.1 2345 Sat  |0840 Sun
Colwich Jn Stone OHNS Down and Up BLOCKED To|31/08/24 01/09/24
NW5009 Main A/C Electric  |2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|31/08/24 01/09/24
AIC Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|31/08/24 01/09/24
(NW1004) Cannock / Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |01/09/24 01/09/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |01/09/24 02/09/24
Main 2355 Sun  |0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |01/09/24 02/09/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession  |01/09/24 02/09/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |01/09/24 02/09/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741555 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |01/09/24 02/09/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |01/09/24 02/09/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|01/09/24 02/09/24
NW5009 Main A/C Electric  |2355 Sun  |[0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|01/09/24 02/09/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3775215 |[EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession |01/09/24 01/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 High Level North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/09/24 01/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |01/09/24 01/09/24
Jn Line 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/09/24 01/09/24
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 01/09/24 01/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775773 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |02/09/24 02/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/09/24 02/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |02/09/24 02/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |02/09/24 02/09/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/09/24 02/09/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 02/09/24 02/09/24
High Level Turnback Siding |Possession |0045 Mon 0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765362 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |01/09/24 02/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/09/24 02/09/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |[01/09/24 02/09/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/09/24 02/09/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/09/24 02/09/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |01/09/24 02/09/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/09/24 02/09/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/09/24 02/09/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/09/24 02/09/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/09/24 02/09/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/09/24 02/09/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/09/24 02/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn |Up Oxford Relief |Possession |02/09/24 02/09/24
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/09/24 02/09/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/09/24 02/09/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |02/09/24 02/09/24
Bletchley 0040 Mon 0445 Mon
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734425 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |31/08/24 02/09/24 Work Content: Follow Up works for HS2 Saltley
MD570 Jn 1045 Sat 0400 Mon \Viaduct Bridge Deck Installation & protective decking
of the tracks.
Park Lane Jn (West |Castle Bromwich |Possession |31/08/24 02/09/24
Midlands) Curve 1045 Sat 0400 Mon Work Content: PLTR: Washwood Heath
Duddeston Jn Landor Street Jn Down Saltley Possession |31/08/24 02/09/24 1045 SAT TO 0400 MON
Goods Loop 1045 Sat {0400 Mon POSSESSION ALL LINES -
- NO ACCESS TO LAWLEY STREET TERMINAL.
Landor Street Jn |Grand Jn All Possession [31/08/24 02/09/24 NO ACCESS TO JAGUAR SIDINGS.
1045 Sat /0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
St AndrewsJn  |All Lines Possession |31/08/24  |02/09/24 SIDING & EMR.
1045 Sat 0400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.
Castle Bromwich |Landor Street Jn Up Washwood Sidings 31/08/24 02/09/24
Jn Heath Arrival / Possession 1045 Sat 0400 Mon XC SERVICES TO DIVERT VIA WICHNOR JN,
Departure 18 2 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Washwood Heath [Washwood Heath  |Down Washwood |Sidings 31/08/24  |02/09/24 HOUSE JN.
East Jn West Junction Heath Through  |Possession |1045 Sat 0400 Mon XC SERVICES TO START TERMINATE COLESHILL
Siding PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
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Week

23 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3734371

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

31/08/24
1045 Sat

02/09/24
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2024/3749167

MD701

Marylebone

Marylebone

Platforms
1,2,4,5,6

Possession

01/09/24
0035 Sun

01/09/24
1035 Sun

Work Content: Birmingham DU: S&C Tamping @
Marylebone

Neasden South Jn

Down Main

Up Main

Possession

01/09/24
0035 Sun

01/09/24
1035 Sun

CHILTERNS TO STABLE IN PLATFORM 3

CHILTERNS NOT TO STABLE IN WALL SIDINGS

Marylebone

Marylebone

Wall Sidings

Sidings
Possession

01/09/24
0035 Sun

01/09/24
1035 Sun

P2024/3755554

NW1005
NW5008
NW5009

Stone Jn

Kidsgrove

Down and Up
Main

31/08/24
2330 Sat

02/09/24
0530 Mon

Work Content: Works Delivery: Stoke North S&C Re-
ballast

TRAINS TO DIVERT VIA STAFFORD AND CREWE.

P2024/3758583

NW4001
NW4033

Oxenholme

Penrith

All Lines

Possession

31/08/24
2125 Sat

01/09/24
1025 Sun

WORK CONTENT:
CRSA: Shap Drainage

P2024/3846901

NW4033

Bransty SB

Workington No.2

All Lines

Possession

02/09/24
2150 Mon

03/09/24
0550 Tue

'Work Content
CRSA: PLTR Parton Midweeks 26-27-28-29

campaign
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3846884 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |03/09/24 04/09/24 Work Content
2150 Tue |0550 Wed CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846885 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |04/09/24 05/09/24 'Work Content
2150 Wed |0550 Thu CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846886 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |05/09/24 06/09/24 'Work Content
2150 Thu  |0550 Fri CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3757693 [NW5009 |Kidsgrove Jn Cheadle Hulme All Lines Possession  |01/09/24 02/09/24 WORK CONTENT:
0010 Sun (0540 Mon CRSA
PLTR: North Rode
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EAS - Section 7

Data freeze: EAS_V3_ 2024

Network Rail
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751432 |MD101 Rugby Trent Brandon HABD Down and Up Possession |07/09/24 09/09/24 Work Content: PLTR: Long Lawford Drainage
MD180 Valley Jn Coventry 2340 Sat 0525 Mon
MD301 TRAINS TO BE DIVERTED
Rugby OHNS Brandon HABD Down and Up BLOCKED To|07/09/24 09/09/24
MD301 Coventry A/C Electric 2350 Sat  |0525 Mon RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
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Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741579 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |07/09/24 08/09/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession |07/09/24 08/09/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|07/09/24 08/09/24
NW5009 Main A/C Electric  |2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|07/09/24 08/09/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|07/09/24 08/09/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |08/09/24 08/09/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |08/09/24 09/09/24
Main 2355 Sun (0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |08/09/24 09/09/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |08/09/24 09/09/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |08/09/24 09/09/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |08/09/24 09/09/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/09/24 09/09/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3741579 Colwich Jn Stone OHNS Down and Up BLOCKED To|08/09/24 09/09/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|08/09/24 09/09/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3779312 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession **xx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow ON THE SUNDAY NIGHT.
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession V3 MOVED FROM WEEK 27 TO WEEK 24 AS
Jn Fast P3751432 WAS MOVED FROM WEEK 27 TO WEEK
Up Trent Valley 04 *ixk
Slow/Up Slow
Stafford Trent Valley [Down TV Slow/ |Possession IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
JnNo.1 Down Stafford / NO ACCESS LICHFIELD CHORD.
Down Stafford NO ACCESS CANNOCK LINES AT RUGELEY
Fast TRENT VALLEY.
Up Stafford NO ACCESS STOKE LINES AT COLWICH JN.
Fast/Up CROSS COUNTRY 5D98 TO BE HELD FOR
Stafford/Up POSSESSION TO FINISH.
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession
Jn No.1
Colwich Jn Stone OHNS Down and Up BLOCKED To
NW5009 Main Electric
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To
Electric
Trains
P2024/3775216 |[EA1310 |Hampstead Heath Acton Wells Jn Down and Up Possession |08/09/24 08/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/09/24 08/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban [Down and Up New|Possession |08/09/24 08/09/24
Jn Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |08/09/24 08/09/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/09/24 08/09/24
Possession 0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 08/09/24 08/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun

Electronic Copy - Uncontrolled when printed

Page

323




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775774 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |09/09/24 09/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/09/24 09/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |09/09/24 09/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |09/09/24 09/09/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/09/24 09/09/24
Possession  |0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 09/09/24 09/09/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3751454 |MD301 Coventry North Jn|Stechford South Jn  |Down and Up Possession |08/09/24 08/09/24 'Work Content: PLTR: Beechwood Tunnel
MD405 Fast/Main/Coventr 0001 Sun 1200 Sun (12 hrs) S&C Tamp: B'ham International Sth & Nth (12hrs)
MD410 y
Coventry North Jn|Birmingham Down and Up Possession |08/09/24 09/09/24 TRAINS TO BE DIVERTED
International South  |Fast/Main/Coventr 1200 Sun  |0525 Mon

Jn

y

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM NEW STREET & RUGBY
UNTIL 1200 SUN

FROM 1200 SUN RAIL REPLACEMENT SERVICE
TO OPERATE BETWEEN BIRMINGHAM
INTERNATIONAL & RUGBY

NO UNITS TO STABLE IN BIRMINGHAM
INTERNATIONAL

WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765383 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |08/09/24 09/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/09/24 09/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/09/24 09/09/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/09/24 09/09/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/09/24 09/09/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |08/09/24 09/09/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |08/09/24 09/09/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/09/24 09/09/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/09/24 09/09/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |08/09/24 09/09/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |08/09/24 09/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/09/24 09/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/09/24 09/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/09/24 09/09/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |09/09/24 09/09/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |09/09/24 09/09/24
Bletchley 0040 Mon 0445 Mon
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3718564 |GW730 Hereford Hereford Down Relief Possession  |07/09/24 09/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
MD940 Up Relief 0100 Sat  |0400 Mon ROAD TRANSPORT. THE PROTECTION AT
p Relie LEDBURY PREVENTS TRANS FROM SHUNTING
Platform 4 AT LEDBURY WEST FROM THE DOWN SIDE TO
THE UP SIDE. POSSESSION TO BE READ IN
LD(‘JJ(‘)“")” Passenger CONJUNCTION WITH OTHER SECTION 7
- - - POSSESSIONS ON GW730.
Ledbury Shelwick Jn Single Possession  |07/09/24 09/09/24 work content: S&C renewals Shelwick Jn, tamping
0100 Sat  |0400 Mon Hereford.
Moreton-on-Lugg |Hereford (inc.) Up Possession  |07/09/24 09/09/24
LC and SB Down 0100 Sat  |0400 Mon
P2024/3718843 |[NW3007 |Wrexham Bidston Dee Jn Down Possession |07/09/24 09/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Sat  [0535 Mon ROAD TRANSPORT BETWEEN WREXHAM AND
BIDSTON.
NO ACCESS TO DEE MARSH OR PENYFFORDD
FREIGHT CONNECTIONS.
work content: Hawarden Bridge works.
P2024/3758486 |[NW3009 |Chester Chester West Jn Platform 7 Possession  |08/09/24 09/09/24 ACCESS TO CHESTER ALSTOM DEPOT VIA
NW3011 0110 Sun  |0500 Mon CHESTER EAST JN ONLY
Chester East Jn |Chester West Jn Down Through Possession |08/09/24 09/09/24 WORK CONTENT
Down and Up 0110 Sun  |0500 Mon LIVERPOOL DU: CHESTER NORTH JN S&C TAMP
Goods AND HEAVY MAINTENANCE
Chester South Jn |Chester North Jn Up and Down Fork|Possession |08/09/24 09/09/24
0110 Sun  |0500 Mon
Chester West Jn  |Hooton South Jn All Lines Possession |08/09/24 09/09/24
0110 Sun  |0500 Mon
Chester South Jn [Chester West Jn Up Slow Possession  |08/09/24 09/09/24
0750 Sun  |0500 Mon
P2024/3758553 |[NW4001 |Oxenholme Penrith All Lines Possession |07/09/24 08/09/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3846867 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |09/09/24 10/09/24 Work Content
2150 Mon |0550 Tue CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846868 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |10/09/24 11/09/24 'Work Content
2150 Tue |0550 Wed CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846869 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |11/09/24 12/09/24 'Work Content
2150 Wed |0550 Thu CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846870 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |12/09/24 13/09/24 'Work Content
2150 Thu  |0550 Fri CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3844657 |NW7001 |Baguley Fold Jn |Philips Park South  |All Lines Possession |07/09/24 09/09/24 CRSA: Brewery Curve PLTR
NW7021 Jn 0100 Sat  |0500 Mon (54 hrs)
NW7023
NW7025 |Manchester Thorpes Bridge Jn  |All Lines Possession |07/09/24 09/09/24
NW7027 | Victoria East Jn 0100 Sat (0500 Mon (54 hrs)
Miles Platting Jn |Baguley Fold Jn All Lines Possession |07/09/24 09/09/24
0100 Sat {0500 Mon (54 hrs)
Philips Park West |Brewery Jn All Lines Possession |07/09/24 09/09/24
Jn 0100 Sat  |0500 Mon (54 hrs)
Philips Park South  |All Lines Possession |07/09/24 09/09/24
Jn 0100 Sat  |0500 Mon (54 hrs)
P2024/3758599 |[NW7001 |Mills Hill Castleton East Jn All Lines Possession |07/09/24 WORK CONTENT:
0005 Sat CD Renewals: MVN2 UB48a M62 Motorway Bridge
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Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754404 \MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |14/09/24 16/09/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
_ _ ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession |14/09/24 16/09/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0540 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 15/09/24 15/09/24 NO ACCESS EUSTON PLATFORMS 12 TO 16,
Possession  |0040 Sun {0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Primrose Hill Tunnel
P2024/3754453 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |14/09/24 16/09/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 0500 Mon (29 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: Hayford Nth Drainage
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779310 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |17/09/24 17/09/24 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |17/09/24 17/09/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |17/09/24 17/09/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley \Down TV Slow / Possession 17/09/24 17/09/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |17/09/24 17/09/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|17/09/24 17/09/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|17/09/24 17/09/24
Electric 0010 Tue  |0530 Tue
Trains
P2024/3775217 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [15/09/24 15/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/09/24 15/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |15/09/24 15/09/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |15/09/24 15/09/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/09/24 15/09/24
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 15/09/24 15/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775811 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |16/09/24 16/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/09/24 16/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |16/09/24 16/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  |16/09/24 16/09/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/09/24 16/09/24
Possession 10045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 16/09/24 16/09/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3846413 |[EA1360 |Acton Canal Acton Canal Wharf |Up & Down Acton |Module TS11 |14/09/24 16/09/24 NO PASSAGE FOR FREIGHT SERVICES
MD170 Wharf Branch Section 3 0200 Sat (0400 Mon SAT MIDLAND MAIN LINE-SOUTHERN FREIGHT
Down and Up SERVICES DIVERTED VIA CARLTON ROAD JN,
Goods JUNCTION ROAD JN, SOUTH TOTTENHAM,
STRATFORD, GOSPEL OAK,
WILLESDEN HIGH LEVEL JN AND THE WEST
LONDON LINE
Maintenance: Mechanical locking overhaul of Acton
Canal Wharf signal box
P2024/3751431 |MD301 Coventry North Jn|Birmingham Down and Up Possession  |15/09/24 16/09/24 'Work Content:PLTR: Beechwood
MD405 International South  |Fast/Main/Coventr 0001 Sun (0525 Mon
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765385 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/09/24 16/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |15/09/24 16/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [15/09/24 16/09/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/09/24 16/09/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/09/24 16/09/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |15/09/24 16/09/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |15/09/24 16/09/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/09/24 16/09/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/09/24 16/09/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |15/09/24 16/09/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |15/09/24 16/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/09/24 16/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/09/24 16/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/09/24 16/09/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |16/09/24 16/09/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |16/09/24 16/09/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757064 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |14/09/24 15/09/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |14/09/24 15/09/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |14/09/24  |15/09/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 21;(/)%9/82:; 354/1%95;:1 Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |14/09/24 15/09/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |14/09/24 15/09/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |14/09/24 15/09/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  [14/09/24 15/09/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |14/09/24 15/09/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [14/09/24 15/09/24
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |14/09/24 15/09/24
Jn 2305 Sat 0845 Sun
P2024/3718625 |[GW730 Ledbury Shelwick Jn Single Possession  [14/09/24 16/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
MD940 0100 Sat 0400 Mon ROAD TRANSPORT. THE PROTECTION AT
LEDBURY PREVENTS TRANS FROM SHUNTING
Moreton-on-Lugg |Hereford Up Possession |14/09/24 16/09/24 AT LEDBURY WEST FROM THE DOWN SIDE TO
LC and SB Down 0100 Sat 0400 Mon THE UP SIDE. POSSESSION TO BE READ IN
CONJUNCTION WITH OTHER SECTION 7
POSSESSIONS ON GW730.
work content: S&C renewals Shelwick Jn.
P2024/3844819 |[NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession |14/09/24 16/09/24 'Work Content
2255 Sat  [0540 Mon Crewe Hub: Alsager Resignalling Works
P2024/3748691 |NW1021 |Ordsall Lane Jn |Parkside Jn All Lines Possession |14/09/24 16/09/24 TPE: Liverpool Lime Street services start / terminate at
NW2015 0025 Sat  |0530 Mon Manchester Victoria
NW2019
'Work Content:
CRSA: PLTR Patricroft
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3718861 |[NW3007 |Wrexham Bidston Dee Jn Down Possession  |14/09/24 16/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Sat 0535 Mon ROAD TRANSPORT BETWEEN WREXHAM AND
BIDSTON.
NO ACCESS TO DEE MARSH OR PENYFFORDD
FREIGHT CONNECTIONS.
work content: Hawarden Bridge works.
P2024/3758602 |[NW4001 |Oxenholme Penrith All Lines Possession  |14/09/24 15/09/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3760492 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |15/09/24 16/09/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession [15/09/24 16/09/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3846887 |NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession  |16/09/24 17/09/24 'Work Content
2140 Mon |0555 Tue CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846871 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |17/09/24 18/09/24 'Work Content
2140 Tue |0555 Wed CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846853 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |18/09/24 19/09/24 'Work Content
2140 Wed |0555 Thu CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846854 |NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession  |19/09/24 20/09/24 'Work Content
2140 Thu  |0555 Fri CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3758599 |[NW7001 |Mills Hill Castleton East Jn All Lines Possession |07/09/24 WORK CONTENT:
0005 Sat CD Renewals: MVN2 UB48a M62 Motorway Bridge
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Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754405 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |21/09/24 23/09/24 0140 SAT TO 0300 MON
0140 Sat  |0300 Mon
ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E,X Possession |21/09/24 23/09/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0540 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 22/09/24 22/09/24 NO ACCESS EUSTON PLATFORMS 12 TO 16,
Possession /0040 Sun 0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
P2024/3779311 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession [24/09/24 24/09/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 _ _ OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |24/09/24 24/09/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue 0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |24/09/24 24/09/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |Down TV Slow/ |Possession |24/09/24 24/09/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |24/09/24 24/09/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|24/09/24 24/09/24
NW5009 Main Electric 0010 Tue  |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|24/09/24 24/09/24
Electric 0010 Tue |0530 Tue
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775218 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |22/09/24 22/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/09/24 22/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |22/09/24 22/09/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |22/09/24 22/09/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/09/24 22/09/24
Possession /0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 22/09/24 22/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775812 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |23/09/24 23/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/09/24 23/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |23/09/24 23/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |23/09/24 23/09/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/09/24 23/09/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 23/09/24 23/09/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3751450 |MD301 Brandon HABD  |Birmingham Down and Up Possession  |22/09/24 23/09/24 'Work Content:
MD405 International South  |Main/Fast/Coventr 0001 Sun 0525 Mon PLTR: Beechwood
MD410 Jn y PLTR: Coventry Sth (LSC) Drainage
Coventry Coventry Down Possession  |22/09/24 23/09/24
Fast/Platform 3 0001 Sun  |0525 Mon TRAINS TO BE DIVERTED
and Platform 4
Leamington Spa |Coventry South Jn  |Down Kenilworth / |Possession |22/09/24 23/09/24 COVENTRY PLATFORMS 1&2 ARE AVAILABLE
North Jn Up & Down 0001 Sun |0525 Mon FROM THE NUNEATON DIRECTION
Kenilworth
Coventry Coventry Down BLOCKED To|22/09/24 23/09/24 RAIL REPLACEMENT SERVICE TO OPERATE
Fast/Platform 3 A/C Electric  |0001 Sun 0525 Mon BETWEEN BIRMINGHAM INTERNATIONAL &
and Platform 4 Trains RUGBY AND LEAMINGTON & COVENTRY
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847056 |MD301 Coventry North Jn|Birmingham Down and Up Possession |24/09/24 24/09/24 Work Content:PLTR: Beechwood FU
MD405 International South  |Fast/Main/Coventr 0120 Tue |0610 Tue (5 hrs)
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2024/3847057 |MD301 Coventry North Jn|Birmingham Down and Up Possession |25/09/24 25/09/24 'Work Content:PLTR: Beechwood FU
MD405 International South  |Fast/Main/Coventr 0120 Wed 0610 Wed (5 hrs)
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2024/3754242 |MD345 Bescot Curve Jn |Walsall Pleck Jn Down Dudley Run |Possession |23/09/24 27/09/24 \Work Content: IP Renewals: DPJ UB50 Cemetery
MD360 Round Line and 0800 Mon (1600 Fri Road Recon
MD370 Up Dudley Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765365 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |22/09/24 23/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |22/09/24 23/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession  |22/09/24 23/09/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/09/24 23/09/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/09/24 23/09/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |22/09/24 23/09/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  |22/09/24 23/09/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/09/24 23/09/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/09/24 23/09/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/09/24 23/09/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |22/09/24 23/09/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/09/24 23/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/09/24 23/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/09/24 23/09/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |23/09/24 23/09/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |23/09/24 23/09/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3718626 |[GW730 Ledbury Shelwick Jn Single Possession |21/09/24 23/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
MD940 0100 Sat 0400 Mon ROAD TRANSPORT. THE PROTECTION AT
LEDBURY PREVENTS TRANS FROM SHUNTING
Moreton-on-Lugg |Hereford Up Possession  [21/09/24 23/09/24 AT LEDBURY WEST FROM THE DOWN SIDE TO
LC and SB Down 0100 Sat 0400 Mon THE UP SIDE. POSSESSION TO BE READ IN
CONJUNCTION WITH OTHER SECTION 7
POSSESSIONS ON GW?730.
work content: S&C renewals Shelwick Jn.
P2024/3844887 |[NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession |21/09/24 23/09/24 'Work Content
2255 Sat (0540 Mon Crewe Hub: Alsager Resignalling Works
P2024/3760202 |NW2015 |Ordsall Lane Jn |Parkside Jn All Lines Possession |22/09/24 23/09/24 TPE: Liverpool Lime Street services start / terminate at
0020 Sun 0515 Mon Manchester Victoria.
'Work Content:
CRSA: PLTR Patricroft
P2024/3718862 [NW3007 |Wrexham Bidston Dee Jn Down Possession  [21/09/24 23/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Sat 0535 Mon ROAD TRANSPORT BETWEEN WREXHAM AND
BIDSTON.
NO ACCESS TO DEE MARSH OR PENYFFORDD
FREIGHT CONNECTIONS.
work content: Hawarden Bridge works.
P2024/3758603 |[NW4001 |Oxenholme Penrith All Lines Possession  [21/09/24 22/09/24 WORK CONTENT:
NwW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3760342 |NW4033 |Bransty SB Workington No.2 All Lines Possession |23/09/24 24/09/24 'Work Content
2150 Mon |0550 Tue CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846796 |NW4033 |Bransty SB Workington No.2 All Lines Possession |24/09/24 25/09/24 'Work Content
2150 Tue |0550 Wed CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846797 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |25/09/24 26/09/24 Work Content
2150 Wed |0550 Thu CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846798 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |26/09/24 27/09/24 'Work Content
2150 Thu  |0550 Fri CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3758599 |[NW7001 |Mills Hill Castleton East Jn All Lines Possession  |07/09/24 24/09/24 WORK CONTENT:
0005 Sat 0550 Tue CD Renewals: MVN2 UB48a M62 Motorway Bridge
P2024/3758613 |[NW7001 |Thorpes Bridge Jn|[Rochdale All Lines Possession  [22/09/24 23/09/24 WORK CONTENT:
0020 Sun  |0550 Mon Works Delivery: Castleton S&C Reballast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772285 |LN3201 |Dore Station Jn |Sheffield North Jn Up Main via Possession |21/09/24 22/09/24 MAINTENANCE | 2 OF 2 | SHEFFIELD STATION [UP
LN736 Platform 8 2355 Sat 0040 Sun SIDE]
LN750
LN804 Sheffield South Jn  |Down Main Possession  (21/09/24 22/09/24 POSSESSION TO BE TAKEN AFTER THE
LN807 2355 Sat 0040 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN808
LN868 Heeley Heeley Up Heeley IOOp Possession 21/09/24 22/09/24 BETWEEN 2355 SAT TO 0040 SUN AND
NW9001 2355 Sat 0955 Sun BETWEEN 0740 SUN TO 0955 SUN
Sheffield South Jn|Sheffield North Jn Platform 2c Possession |21/09/24 22/09/24 EI’_\ﬁ;I'IS:ORM 2C TO BE KEPT CLEAR OF STABLED
Platform 6 2355 Sat (0955 Sun PLATFORM 5 TO BE KEPT CLEAR OF STABLED
UNITS
Platform 5 PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 7 UNITS
: . PLATFORM 7 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn  |Down Heeley Possession |21/09/24 22/09/24 UNITS
Loop 2355 Sat 0955 Sun PLATFORM 8 TO BE KEPT CLEAR OF STABLED
- - - — — UNITS
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings _ 21/09/24 22/09/24 UP STATION SIDINGS NO1/NO2 TO BE KEPT
No.1 Possession 2355 Sat 0955 Sun CLEAR OF STABLED UNITS
Up Station Siding
NO.2 THE FOLLOWING PLATFORMS/SIDINGS ARE
- - - - : - AVAIALABLE TO STABLE UNITS:
?;lght&de Station |Wincobank Jn ggv\\:\éest Slow Possession C?g/%9/824 022/(3)9é24 PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
40 Sun 0740 Sun DOWN STATION SIDING, DOWN SIDINGS,
Chesterfield Holmes Jn LC CCTV |Up Main Possession |22/09/24 | 22/09/24 LS/;BI\DFI{NR(IBASGE WASH/FISH DOCK/SHUNT SPUR
South Jn .
Down Main 0040 Sun 0740 Sun ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn _ |Dore West Jn Up Dore Curve  |Possession  |22/09/24 | 22/09/24 DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Down 0040 Sun 10740 Sun PLATFORM 1/DOWN THROUGH LINE
EMR AND FREIGHT SERVICES DIVERTED VIA
Dore Station Jn  |Dore West Jn Down/Up Possession |22/09/24 22/09/24 BARROW HILL
Manchester 4 n 74 n
0040 Sun 0740 Su BETWEEN 0040 SUN TO 0740 SUN
Dore West Jn Earles Sidings SB |Down Possession |22/09/24 22/09/24 NO NORTHERN/TPE MOVEMENTS TO TAKE
Manchester/Down 0040 Sun 0740 Sun PLACE WITHIN THE STATION LIMITS BETWEEN
Main 0040 SUN - 0740 SUN
Up Main/Up NO ACCESS/EGRESS FROM/TO EMR
Manchester ATTERCLIFFE BETWEEN 0040 - 0740 SUN
Mill Race Jn Brightside Station Jn |Up East Slow Possession |22/09/24 22/09/24 NO ACCESS TO PLATFORMS 1 & 2 AT
Down 0040 Sun  |0740 Sun CHESTERFIELD 0040-0740 SUN
NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Sheffield South Jn|Sheffield North Jn Platform 1 Possession [22/09/24 22/09/24 0040 - 0740 SUN
Down Through 0040 Sun 0740 Sun PE
Platform 2 1B68 TO BE CANCELLED
Platform 3 NORTHERN
Platform 4 2570 TO TERMINATE AT GRINDLEFORD AND
Wash h SHUNT TO HATHERSAGE.
S asher Shunt 2573 TO START AT HATHERSAGE.
pur 2572 TO RETIME AFTER THE POSSESSION
Platform 8
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772285 Woodburn Jn SB |Nunnery Main Line |Down Worksop Possession  |22/09/24 22/09/24 EMR
Continued (W) Jn Up Work 0040 Sun  |0740 Sun 5C06,5C09 TO RUN BOOKED ROUTE INTO
p Worksop SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN
Chesterfield Chesterfield Chesterfield Down |Sidings 22/09/24 22/09/24
South Jn Sidings Possession  [0040 Sun  |0740 Sun XC
1v48 TO DIVERT VIA BARROW HILL
Grindleford Grindleford Down Sidings Sidings 22/09/24 22/09/24
Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 22/09/24 22/09/24
Sidings Possession  |0040 Sun  |0740 Sun
Dore Station Jn  |Sheffield North Jn Up Main via Possession |22/09/24 22/09/24
Platform 8 0740 Sun 0955 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession |22/09/24 22/09/24
0915 Sun 0955 Sun
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Data freeze: EAS_V3 2024

Network Rail EAS - Section 7
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754477 |MD101 Milton Keynes Northampton South |Down and Up Possession |28/09/24 30/09/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Jn Slow/Northampton 2005 Sat (0600 Mon (29 hrs)  |WEEDON
Northampton Daventry South Jn |Down and Up Possession [28/09/24 30/09/24 WMT TO START/TERMINATE CMK/NORTHAMPTON
North Jn Northampton 2355 Sat  |0500 Mon (29 hrs)  |AND OFFER RRS
IACCESS TO DIRFT FROM THE NORTH
WORK CONTENT -
PLTR: Castlethorpe Drainage
PLTR: Althorpe Yard
1:6 Maintenance
P2024/3752307 |MD301 Wolverhampton |Penkridge Down and Up Possession |28/09/24 29/09/24 \Work Content:
MD320 North Jn Stour/Penkridge 2325 Sat  [1525 Sun MPSB: Bushbury
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EAS - Section 7

Data freeze: EAS_V3_ 2024

Network Rail
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3752747 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |28/09/24 30/09/24 Work Content: S&C: Abbotswood
Abbotswood 0001 Sat 0530 Mon
Curve/Branch
Abbotswood Abbotswood Jn Down Abbotswood|Possession  |28/09/24 30/09/24
North Jn Goods Loop 0001 Sat 0530 Mon
Spetchley South (Wadborough LC Up Gloucester Possession  |28/09/24 30/09/24
Jn Down Gloucester 0001 Sat 0530 Mon
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Network Rail

London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

End Traffic Remarks

\ Work Type

GWR SERVICES TO TERMINATE AT / START
FROM GLOUCESTER.

XC SERVICES TO TERMINATE AT / START FROM
GLOUCESTER AND WORCESTERSHIRE
PARKWAY.

NWC ROUTE LOCAL OPERATIONS TEAM TO
ARRANGE SPECIAL WORKING INSTRUCTIONS
FOR REVERSALS AT ABBOTSWOOD JCN.

TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.

FREIGHT SERVICES DIVERTED VIA NUMEROUS
ALTERNATIVE ROUTES INCLUDING MARCHES
LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
ON THOSE ROUTES.

REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /

WORCESTER SHRUB HILL / WORCESTERSHIRE
PARKWAY

EMPTY COACHING STOCK (ECS) WILL ALSO BE
OUTSTABLED IN CARRIAGE SIDINGS AND ON
THE BAY SIDING AND LOCO SPUR. (0040 SUN to
0740 SUN)

\Work Details (across weeks 27-29):
Core S+C Renewals Cheltenham Hatherley
Core PLTR Bredon

Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start
P2024/3759220 |GW401 Cheltenham High Street (GW401) |Up Goods Loop |Possession |28/09/24
GW700 |Alstone LC 0200 Sat
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |28/09/24
0200 Sat
Gloucester Gloucester Yard Jn  |Down and Up Possession |28/09/24
Barnwood Jn Avoiding 0200 Sat
Horton Road Jn Down Goods Loop|Possession |28/09/24
0200 Sat
Gloucester Yard |Gloucester Up/Down Goods |Possession |28/09/24
Jn Barnwood Jn 0200 Sat
Horton Road Jn  |Gloucester Up Goods Loop  |Possession  |28/09/24
Barnwood Jn 0200 Sat
Northway LC Ashchurch for Down Goods Loop|Possession |28/09/24
Tewkesbury 0200 Sat
Route Boundary |Horton Road Jn Down and Up Possession |28/09/24 29/09/24
Western/LNW(S) Main 0200 Sat {0040 Sun
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 28/09/24
Sidings Sidings Possession (0200 Sat
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 28/09/24
Possession (0200 Sat
Gloucester Gloucester No. 1 Spur and Possession  |29/09/24 29/09/24
Parcels Line/No. 2 0040 Sun  |0745 Sun
Spur
Up Relief
Platform 4
Platform 3
Gloucester Yard |Horton Road Jn Down and Up Possession  |29/09/24 29/09/24
Jn Curve 0040 Sun  |0745 Sun
Tuffley Down and Up Possession |29/09/24 29/09/24
Charfield 0040 Sun  |0745 Sun
Route Boundary |Westbury LC Down and Up Possession  |29/09/24 29/09/24
Western/LNW(S) |(GW700) Main 0040 Sun  |0745 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 29/09/24 29/09/24
GF No.2 GF Possession  |0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 29/09/24 29/09/24
Possession 10040 Sun 0745 Sun
(Partial)
Horton Road Jn
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EAS - Section 7

Data freeze: EAS_V3_ 2024

Network Rail
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759220 Gloucester West Horton Road Sidings 29/09/24 29/09/24
Continued Depot Possession  |0040 Sun 0745 Sun
Gloucester Old
Yard
Route Boundary |Horton Road Jn Down and Up Possession  [29/09/24 30/09/24
Western/LNW(S) Main 0745 Sun 0215 Mon
Route
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765366 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |29/09/24 30/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |29/09/24 30/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [29/09/24 30/09/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/09/24 30/09/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/09/24 30/09/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  {29/09/24 30/09/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  |29/09/24 30/09/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/09/24 30/09/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/09/24 30/09/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |29/09/24 30/09/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |29/09/24 30/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/09/24 30/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/09/24 30/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |30/09/24 30/09/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |30/09/24 30/09/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |30/09/24 30/09/24
Bletchley 0040 Mon 0445 Mon
P2024/3758604 |[NW4001 |Oxenholme Penrith All Lines Possession |28/09/24 29/09/24 WORK CONTENT:
NwW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3846800 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |30/09/24 01/10/24 'Work Content
2150 Mon |0550 Tue CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846881 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |01/10/24 02/10/24 'Work Content
2150 Tue |0550 Wed CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846882 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |02/10/24 03/10/24 'Work Content
2150 Wed (0550 Thu CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
P2024/3846883 |NW4033 |Bransty SB Workington No.2 All Lines Possession |03/10/24 04/10/24 'Work Content
2150 Thu  |0550 Fri CRSA: PLTR Parton Midweeks 26-27-28-29
campaign
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3776974 |[EA1180 |Camden Road Camden Road North London Possession |06/10/24 06/10/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession  |06/10/24 06/10/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |06/10/24 06/10/24
Jn Canonbury 0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |06/10/24 06/10/24
Jn North London 0045 Sun 0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |06/10/24 06/10/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |06/10/24 06/10/24
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |06/10/24 06/10/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |06/10/24 06/10/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail

London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

End Traffic Remarks

\ Work Type

GWR SERVICES TO TERMINATE AT / START
FROM GLOUCESTER.

XC SERVICES TO TERMINATE AT / START FROM
GLOUCESTER AND WORCESTERSHIRE
PARKWAY.

NWC ROUTE LOCAL OPERATIONS TEAM TO
ARRANGE SPECIAL WORKING INSTRUCTIONS
FOR REVERSALS AT ABBOTSWOOD JCN.

TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.

FREIGHT SERVICES DIVERTED VIA NUMEROUS
ALTERNATIVE ROUTES INCLUDING MARCHES
LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
ON THOSE ROUTES.

REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /

WORCESTER SHRUB HILL / WORCESTERSHIRE
PARKWAY

EMPTY COACHING STOCK (ECS) WILL ALSO BE
OUTSTABLED IN CARRIAGE SIDINGS AND ON
THE BAY SIDING AND LOCO SPUR. (0040 SUN to
0740 SUN)

\Work Details (across weeks 27-29):
Core S+C Renewals Cheltenham Hatherley
Core PLTR Bredon

Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start
P2024/3759281 |GWA401 Cheltenham High Street (GW401) |Up Goods Loop |Possession |05/10/24
GW700 |Alstone LC 0200 Sat
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |05/10/24
0200 Sat
Gloucester Gloucester Yard Jn  |Down and Up Possession  |05/10/24
Barnwood Jn Avoiding 0200 Sat
Horton Road Jn Down Goods Loop|Possession |05/10/24
0200 Sat
Gloucester Yard |Gloucester Up/Down Goods |Possession |05/10/24
Jn Barnwood Jn 0200 Sat
Horton Road Jn  |Gloucester Up Goods Loop  |Possession |05/10/24
Barnwood Jn 0200 Sat
Northway LC Ashchurch for Down Goods Loop|Possession |05/10/24
Tewkesbury 0200 Sat
Route Boundary |Horton Road Jn Down and Up Possession |05/10/24 06/10/24
Western/LNW(S) Main 0200 Sat {0040 Sun
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 05/10/24
Sidings Sidings Possession (0200 Sat
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 05/10/24
Possession (0200 Sat
Gloucester Gloucester No. 1 Spur and Possession  |06/10/24 06/10/24
Parcels Line/No. 2 0040 Sun  |0745 Sun
Spur
Up Relief
Platform 4
Platform 3
Gloucester Yard |Horton Road Jn Down and Up Possession  |06/10/24 06/10/24
Jn Curve 0040 Sun  |0745 Sun
Tuffley Down and Up Possession  |06/10/24 06/10/24
Charfield 0040 Sun  |0745 Sun
Route Boundary |Westbury LC Down and Up Possession  |06/10/24 06/10/24
Western/LNW(S) |(GW700) Main 0040 Sun  |0745 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 06/10/24 06/10/24
GF No.2 GF Possession  |0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 06/10/24 06/10/24
Possession  |0040 Sun (0745 Sun
(Partial)
Horton Road Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759281 Gloucester West Horton Road Sidings 06/10/24 06/10/24
Continued Depot Possession  |0040 Sun |0745 Sun
Gloucester Old
Yard
Route Boundary |Horton Road Jn Down and Up Possession  |06/10/24 07/10/24
Western/LNW(S) Main 0745 Sun 0215 Mon
Route
P2024/3752964 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |05/10/24 07/10/24 'Work Content: S&C: Abbotswood
Abbotswood 0001 Sat 0530 Mon
Curve/Branch
Abbotswood Abbotswood Jn Down Abbotswood|Possession |05/10/24 07/10/24
North Jn Goods Loop 0001 Sat 0530 Mon
Spetchley South |Wadborough LC Up Gloucester Possession |05/10/24 07/10/24
Jn Down Gloucester 0001 Sat 0530 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765334 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/10/24 07/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |06/10/24 07/10/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/10/24 07/10/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/10/24 07/10/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/10/24 07/10/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |06/10/24 07/10/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |06/10/24 07/10/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/10/24 07/10/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/10/24 07/10/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |06/10/24 07/10/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |06/10/24 07/10/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/10/24 07/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/10/24 07/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/10/24 07/10/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/10/24 07/10/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |07/10/24 07/10/24
Bletchley 0040 Mon 0445 Mon
P2024/3758458 |NW3001 |Chester West Jn |Saltney Jn All Lines Possession  |05/10/24 07/10/24 \Work Content:
0055 Sat 0345 Mon Works Delivery: CNH3 Northgate Tunnel Concrete
Spraying
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3719111 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |05/10/24 07/10/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0150 Sat (0350 Mon ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession  |05/10/24 07/10/24
Down Main 0150 Sat  |0350 Mon vs{ork content: heavy maintenance, Bodnant structures
site, Rhyl MPSB
P2024/3846908 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |07/10/24 08/10/24 'Work Content
2140 Mon [0555 Tue CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846909 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |08/10/24 09/10/24 'Work Content
2140 Tue |0555 Wed CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846907 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |09/10/24 10/10/24 'Work Content
2140 Wed |0555 Thu CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846910 |NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |10/10/24 11/10/24 'Work Content
2140 Thu  |0555 Fri CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3758636
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3779781 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |12/10/24 13/10/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Hayford Nth Drainage
P2024/3777140 |[EA1180 |Camden Road Camden Road North London Possession  |13/10/24 13/10/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |13/10/24 13/10/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession  |13/10/24 13/10/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession  |13/10/24 13/10/24
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |13/10/24 13/10/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |13/10/24 13/10/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |13/10/24 13/10/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |13/10/24 13/10/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea  |Possession |13/10/24 13/10/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail

London North Western Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759283 |GW401 Cheltenham High Street (GW401) |Up Goods Loop  |Possession |12/10/24 GWR SERVICES TO TERMINATE AT / START
GW700 |Alstone LC 0200 Sat FROM GLOUCESTER.
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |12/10/24 XC SERVICES TO TERMINATE AT / START FROM
0200 Sat GLOUCESTER AND WORCESTERSHIRE
. PARKWAY.
Gloucester Gloucester Yard Jn  |Down and Up Possession  |12/10/24 NWC ROUTE LOCAL OPERATIONS TEAM TO
Barnwood Jn Avoiding 0200 Sat ARRANGE SPECIAL WORKING INSTRUCTIONS
Horton Road Jn Down Goods Loop|Possession |12/10/24 FOR REVERSALS AT ABBOTSWOOD JCN.
0200 Sat TFW SERVICES TO TERMINATE AT / START FROM
Gloucester Yard |Gloucester Up/Down Goods |Possession |12/10/24 GLOUCESTER.
Jn B dJ
armwood-n 0200 Sat FREIGHT SERVICES DIVERTED VIA NUMEROUS
Horton Road Jn  |Gloucester Up Goods Loop  |Possession | 12/10/24 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn 0200 Sat LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
ON THOSE ROUTES.
Northway LC Ashchurch for Down Goods Loop|Possession |12/10/24
Tewkesbury 0200 Sat REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /
Route Boundary |Horton Road Jn Down and Up Possession [12/10/24 13/10/24 WORCESTER SHRUB HILL / WORCESTERSHIRE
Western/LNW(S) Main 0200 Sat  |0040 Sun PARKWAY
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 12/10/24 EMPTY COACHING STOCK (ECS) WILL ALSO BE
Sidings Sidings Possession (0200 Sat OUTSTABLED IN CARRIAGE SIDINGS AND ON
_ _ THE BAY SIDING AND LOCO SPUR. (0040 SUN to
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 12/10/24 0740 SUN)
Possession (0200 Sat
Gloucester Gloucester l;lo. 1 ISqur a/r;\ld X Possession  |13/10/24 13/10/24 Work Details (across weeks 27-29):
Sarce S Line/No. 0040 Sun 0745 Sun Core S+C Renewals Cheltenham Hatherley
pur Core PLTR Bredon
Up Relief
Platform 4
Platform 3
Gloucester Yard |Horton Road Jn Down and Up Possession  |13/10/24 13/10/24
Jn Curve 0040 Sun  |0745 Sun
Tuffley Down and Up Possession |13/10/24 13/10/24
Charfield 0040 Sun  |0745 Sun
Route Boundary |Westbury LC Down and Up Possession |13/10/24 13/10/24
Western/LNW(S) |(GW700) Main 0040 Sun  |0745 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 13/10/24 13/10/24
GF No.2 GF Possession  |0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 13/10/24 13/10/24
Possession  |0040 Sun (0745 Sun
(Partial)
Horton Road Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759283 Gloucester West Horton Road Sidings 13/10/24 13/10/24
Continued Depot Possession |0040 Sun |0745 Sun
Gloucester Old
Yard
Route Boundary |Horton Road Jn Down and Up Possession  [13/10/24 14/10/24
Western/LNW(S) Main 0745 Sun 0215 Mon
Route
P2024/3752965 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession  |12/10/24 14/10/24 'Work Content: S&C: Abbotswood
Abbotswood 0001 Sat 0530 Mon
Curve/Branch
Abbotswood Abbotswood Jn Down Abbotswood|Possession  |12/10/24 14/10/24
North Jn Goods Loop 0001 Sat 0530 Mon
Spetchley South |Wadborough LC Up Gloucester Possession  [12/10/24 14/10/24
Jn Down Gloucester 0001 Sat 0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765354 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |13/10/24 14/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |13/10/24 14/10/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [13/10/24 14/10/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/10/24 14/10/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/10/24 14/10/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |13/10/24 14/10/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |13/10/24 14/10/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/10/24 14/10/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/10/24 14/10/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |13/10/24 14/10/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [13/10/24 14/10/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/10/24 14/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/10/24 14/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/10/24 14/10/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |14/10/24 14/10/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |14/10/24 14/10/24
Bletchley 0040 Mon 0445 Mon
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Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757033 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |12/10/24 13/10/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |12/10/24 13/10/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession (12/10/24  |13/10/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |12/10/24 13/10/24 e = Mai B
2305 Sat 10845 Sun 'Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |12/10/24 13/10/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |12/10/24 13/10/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |12/10/24 13/10/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |12/10/24 13/10/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |12/10/24 13/10/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |12/10/24 13/10/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |12/10/24 13/10/24
Jn 2305 Sat 0845 Sun
P2024/3757130 |[NW3007 |Bidston EastJn |New Brighton All Lines Possession  |13/10/24 14/10/24 'Work Content
NW8011 0055 Sun  |0500 Mon Liv DU: Bidston East Jn S&C Tamping
Nw8013
NW8015 |Birkenhead North |Bidston Down and Up Possession |13/10/24 14/10/24
West Kirby 0055 Sun (0500 Mon
Birkenhead North |Birkenhead North All Sidings Sidings 13/10/24 14/10/24
TMD TMD Possession  |0055 Sun  |0500 Mon
P2024/3846911 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession  |14/10/24 15/10/24 'Work Content
2140 Mon |0555 Tue CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846891 |[NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |15/10/24 16/10/24 'Work Content
2140 Tue |0555 Wed CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
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Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3846892 |NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession  |16/10/24 17/10/24 'Work Content
2140 Wed |0555 Thu CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3846893 |NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession |17/10/24 18/10/24 'Work Content
2140 Thu  |0555 Fri CRSA: Woodside PLTR Midweek campaign Weeks
30-31-32
P2024/3758592 |NW9007 |New Mills Central |Romiley Jn All Lines Possession  [13/10/24 14/10/24
0020 Sun  |0550 Mon
P2024/3779236 |LN922 Skipton Gargrave Down and Up Possession |13/10/24 14/10/24 'WORKS DELIVERY | SKIPTON NORTH S&C | 1 OF |W2024/10060879
LN930 0030 Sun  |0430 Mon 1 C70 S&C - Complete
NW9901 i i Renewal 113A
Skipton Platform 2 Possession |13/10/24  |14/10/24 RAIL REPLACEMENT ROAD SERVICE TO 221m32ch and 222m23ch
0030 Sun 0430 Mon OPERATE
Slow 0030 Sun {0430 Mon CALDER VALLEY
Skipton Skipton North Jn Up Sidings 1, Sidings 13/10/24 14/10/24
. PLATFORMS 1, 3 AND 4 AVAILABLE AND
2A,2B 3 Possession  |0030 Sun (0430 Mon ELECTRIEIED
Skipton Skipton North Jn Up Sidings 1, BLOCKED To|13/10/24 14/10/24
P P SAZES Eloctric 0030 Sun 10430 Mon AFFECTED LNER SERVICES TO
Trains START/TERMINATE AT LEEDS
NO ACCESS TO SKIPTON VIA THE RYLSTONE
BRANCH
NO ACCESS TO PLATFROM 2
NO ACCESS TO BROUGHTON SIDINGS
PANTOGRAPHS TO BE LOWERED IN
BROUGHTON SIDINGS
P2024/3758636
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754478 |MD101 Milton Keynes Hanslope South Jn  |Down and Up Possession  |20/10/24 21/10/24 TRAINS TO TRAVEL OVER FAST LINES
North Jn Slow 0140 Sun  |0600 Mon (29 hrs)
WORK CONTENT -
PLTR: Castlethorpe Station
P2024/3756798 |MD101
MD105
Hanslope North  |Daventry South Jn |Down and Up Possession |20/10/24 21/10/24
Jn Northampton 0140 Sun  |0500 Mon (29 hrs)
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741580 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |19/10/24 20/10/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession  |19/10/24 20/10/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|19/10/24 20/10/24
NW5009 Main AIC Electric 2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To0|19/10/24 20/10/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|19/10/24 20/10/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |20/10/24 20/10/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |20/10/24 21/10/24
Main 2355 Sun (0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |20/10/24 21/10/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |20/10/24 21/10/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |20/10/24 21/10/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |20/10/24 21/10/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |20/10/24 21/10/24
Jn No.1 2355 Sun  |0525 Mon
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741580 Colwich Jn Stone OHNS Down and Up BLOCKED To|20/10/24 21/10/24
Continued NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To0|20/10/24 21/10/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3776975 |EA1180 Camden Road Camden Road North London Possession [20/10/24 20/10/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |20/10/24 20/10/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |20/10/24 20/10/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |20/10/24 20/10/24
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |20/10/24 20/10/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |20/10/24 20/10/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |20/10/24 20/10/24
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |20/10/24 20/10/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea  |Possession |20/10/24 20/10/24
Jn West Loop 0045 Sun  |0850 Sun
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Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3844777 |GW401 Cheltenham High Street (GW401) |Up Goods Loop |Possession |20/10/24 20/10/24 GWR SERVICES TO TERMINATE AT / START
GW700 Alstone LC 0040 Sun 1240 Sun FROM GLOUCESTER.
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |20/10/24 20/10/24 XC SERVICES TO TERMINATE AT / START FROM
0040 Sun  |1240 Sun GLOUCESTER AND WORCESTERSHIRE
. PARKWAY.
Gloucester Gloucester No. 1 Spur and Possession 20/10/24 20/10/24 NWC ROUTE LOCAL OPERATIONS TEAM TO
Parcels Line/No. 2 0040 Sun 0745 Sun ARRANGE SPECIAL WORKING INSTRUCTIONS
Spur . FOR REVERSALS AT ABBOTSWOOD JCN.
Up Relief
Platform 4 TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.
Platform 3
Gloucester Gloucester Yard Jn  |Down and Up Possession |20/10/24 20/10/24 ;EEIIEGRELIS'II\E/FIQEVIQ%%ST I?ISVIIIE\IFE:-II—_IEJ%I\I/\IICAB ’R‘/&égﬁggs
Barnwood Jn Avoidin
d 0040 Sun 1240 Sun LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
Horton Road Jn Down Goods Loop|Possession  [20/10/24  |20/10/24 ON THOSE ROUTES.
0040 Sun  |1240 Sun
REPLACEMENT ROAD TRANSPORT REQUIRED
Gloucester Yard |Gloucester Up/Down Goods |Possession |20/10/24 20/10/24 BETWEEN GLOUCESTER AND CHELTENHAM /
Jn Barnwood Jn 0040 Sun  |1240 Sun WORCESTER SHRUB HILL / WORCESTERSHIRE
_ PARKWAY
Horton Road Jn Down and Up Possession  |20/10/24 20/10/24
Curve 0040 Sun  |0745 Sun EMPTY COACHING STOCK (ECS) WILL ALSO BE
- OUTSTABLED IN CARRIAGE SIDINGS AND ON
Charfield 0040 Sun (0745 Sun 0740 SUN)
Horton Road Jn  |Gloucester Up Goods Loop  |Possession |20/10/24 20/10/24 Work Details:
Barnwood Jn 0040 Sun  |1240 Sun ork Detals:
Follow up renewals Cheltenham Hatherley
Northway LC Ashchurch for Down Goods Loop|Possession |20/10/24  |20/10/24 Follow up renewals Ashchurch
Tewkesbury 0040 Sun  |1240 Sun
Route Boundary |Westbury LC Down and Up Possession [20/10/24 20/10/24
Western/LNW(S) |(GW700) Main 0040 Sun 0745 Sun
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 20/10/24 20/10/24
Sidings Sidings Possession  |0040 Sun  |1240 Sun
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 20/10/24 20/10/24
Possession 0040 Sun 1240 Sun
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 20/10/24 20/10/24
GF No.2 GF Possession  |0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 20/10/24 20/10/24
Possession /0040 Sun 0745 Sun
(Partial)
Horton Road Jn  |Gloucester West Horton Road Sidings 20/10/24 20/10/24
Depot Possession 10040 Sun 0745 Sun
Gloucester Old
Yard

Electronic Copy - Uncontrolled when printed

Page

361




Network Rail

EAS - Section 7
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Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3844777 Route Boundary |Horton Road Jn Down and Up Possession  |20/10/24 20/10/24
Continued Western/LNW(S) Main 0745 Sun  |1240 Sun
Route
P2024/3765388 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [20/10/24 21/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |20/10/24 21/10/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession  [20/10/24 21/10/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/10/24 21/10/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  [20/10/24 21/10/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [20/10/24 21/10/24
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |20/10/24 21/10/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/10/24 21/10/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |20/10/24 21/10/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |20/10/24 21/10/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |20/10/24 21/10/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/10/24 21/10/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/10/24 21/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |21/10/24 21/10/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |21/10/24 21/10/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession |21/10/24 21/10/24
Bletchley 0040 Mon  |0445 Mon
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Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847646 |MD435 Langley Green |Cradley Heath LC  |Down Stourbridge |Possession |19/10/24 25/10/24 'Work Content: PLTR- Old Hill Tunnel
; 0020 Sat  [2359 Fri
Up Stourbridge TRAINS TO BE DIVERTED VIA THE
GLOUCESTERS AND/OR BESCOT, BUSHBURY &
STAFFORD
TRANS TO START TERMINATE STOURBRIDGE
IAND BIRMINGHAM SNOW HILL WITH ONWARD
RAIL REPLACEMENT ROAD SERVICE
P2024/3749361 |MD736 Islip Temporary Buffer Down Bletchley  |Possession |20/10/24 20/10/24 'Work Content: Birmingham DU: S&C Tamp: Gavray
MD745 Stops Up Bletchley 0020 Sun 1020 Sun Jn
P2024/3823837 |GW310 Evesham Norton Jn Down and Up Possession |21/10/24 24/10/24 GWR SERVICES TO TERMINATE AT / START
MD900 Cotswolds / Up & 0115 Mon |0500 Thu FROM EVESHAM.
Down Cotswolds REPLACEMENT ROAD TRANSPORT REQUIRED IN
LIEU.
WORK DETAILS = RENEW TIMBER DECK MOORE
ROAD UNDERBRIDGE 110m73ch
NOTE - WORK PLANNED IN HALF TERM WEEK
AND WILL BE REDATED IF HALF TERM DATES DO
NOT COINCIDE.
P2024/3718688 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |20/10/24 21/10/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |20/10/24 21/10/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2024/3757226 |[NW2001 |Allerton Jn Wavertree Jn All Lines Possession |20/10/24 21/10/24
0105 Sun  |0500 Mon
P2024/3757151 |NW3011 |Hooton South Jn |Chester North Jn Down and Up Possession |20/10/24 21/10/24 WORK CONTENT
NW3013 0055 Sun  |0500 Mon LIV DU: Hooton S&C Tamping and Heavy
NwW8013 Maintenance
Ellesmere Port All Lines Possession |20/10/24 21/10/24
Station 0055 Sun  |0500 Mon
Rock Ferry South Jn [Down & Up Possession |20/10/24 21/10/24
Chester 0055 Sun  |0500 Mon

ﬂ-
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 30 - Continued

Possession Ref |[LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

WORK CONTENT: MANCHESTER DU
MAINTENANCE COMPLIANCE ACTIVITIES

P2024/3745866 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|20/10/24 20/10/24
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|20/10/24 20/10/24

Sidings Line +LOD 0930 Sun 1730 Sun

Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 20/10/24 20/10/24

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 20/10/24 20/10/24

West Jn Sidings Possession  |0930 Sun  |1730 Sun

P2024/3758608 |[NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  |19/10/24 21/10/24
0020 Sat (0550 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2_2024
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3755484 |MD101 Hademore LC Hartshill Sidings Up Trent Valley  |Possession |26/10/24 26/10/24 Work Content:PLTR: COT Cowarden US
MD233 (former site of) (former site of) Fast 2140 Sat 2240 Sat
MD345 Up Trent Valley 2140 SAT TO 2240 SAT
MD355 Slow TRAINS TO TRAVEL OVER DOWN TRENT VALLEY
MD555 Colwich Jn Meaford Crossing Down and Up Possession |26/10/24 28/10/24 LINES.
NW1001 LC (CCTV) Main 2240 Sat 0525 Mon
NwW1002 2240 SAT TO 0525 MON
NW1004 |Hartshill Sidings |Colwich Jn Down Trent Valley |Possession |26/10/24 28/10/24 TRAINS TO TRAVEL VIA WEST MIDLANDS.
(former site of) Fast 2240 Sat  |0525 Mon NO ACCESS CANNOCK LINES FROM WCML AT
Up Slow/Up Trent RUGELEY TRENT VALLEY.
Valley Slow NO ACCESS TO LICHFIELD TREVNT VALLEY
Stafford Trent Valley [Down TV Slow/ |Possession |26/10/24 28/10/24 CHORD.
Jn No.1 Down Stafford / 2240 Sat (0525 Mon
Down Stafford 2335 SAT TO 0835 SUN
Fast NO ACCESS PLATFORM 1 RUGELEY TRENT
Up Stafford VALLEY
Fast/Up
Stafford/Up
Fast/Up TV Fast 2345 SAT TO 0525 MON
Milford Jn Stafford Trent Valley |Down Stafford Possession [26/10/24 28/10/24 NO ACCESS FOR AC TRACTION BETWEEN
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon RUGELEY TOWN AND RUGELEY TRENT VALLEY
Rugeley Trent Rugeley North Jn Up & Down Possession  |26/10/24 26/10/24
Valley Cannock 2240 Sat 2335 Sat
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |26/10/24 28/10/24
Jn No.1 2240 Sat 0525 Mon
Nuneaton OHNS |Hartshill Sidings All Lines BLOCKED To|26/10/24 28/10/24
(former site of) AIC Electric  |2240 Sat  |0525 Mon
Trains
Rugeley Town Rugeley North Jn Down and Up Possession  |26/10/24 27/10/24
Cannock / Up & 2335 Sat (0835 Sun
Down Cannock
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|26/10/24 28/10/24
(NW1004) Cannock /Up & |A/C Electric 2345 Sat 0525 Mon
Down Cannock Trains
Rugeley Trent Rugeley North Jn Up & Down Possession  |27/10/24 28/10/24
Valley Cannock 0835 Sun  |0525 Mon
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Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775219 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |27/10/24 27/10/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |27/10/24 27/10/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up New|Possession |27/10/24 27/10/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/10/24 27/10/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/10/24 27/10/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 27/10/24 27/10/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775813 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |28/10/24 28/10/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/10/24 28/10/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |28/10/24 28/10/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |28/10/24 28/10/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/10/24 28/10/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 28/10/24 28/10/24
High Level Turnback Siding |Possession (0045 Mon  |0500 Mon
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Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3844901 |GW401 Cheltenham High Street (GW401) |Up Goods Loop |Possession |27/10/24 27/10/24 GWR SERVICES TO TERMINATE AT / START
GW700 Alstone LC 0040 Sun 1240 Sun FROM GLOUCESTER.
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |27/10/24 27/10/24 XC SERVICES TO TERMINATE AT / START FROM
0040 Sun  |1240 Sun GLOUCESTER AND WORCESTERSHIRE
. PARKWAY.
Gloucester Gloucester No. 1 Spur and Possession 27/10/24 27/10/24 NWC ROUTE LOCAL OPERATIONS TEAM TO
Parcels Line/No. 2 0040 Sun 0745 Sun ARRANGE SPECIAL WORKING INSTRUCTIONS
Spur . FOR REVERSALS AT ABBOTSWOOD JCN.
Up Relief
Platform 4 TFW SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.
Platform 3
Gloucester Gloucester Yard Jn  |Down and Up Possession |27/10/24 27/10/24 ;EEIIEGRKLIS'II\E/FIQEVIQ%%ST I?ISVIIIE\IFE:-II—_IEJ%I\I/\IICAB ’R‘/&égﬁggs
Barnwood Jn Avoidin
g 0040 Sun 11240 Sun LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
Horton Road Jn Down Goods Loop|Possession  |27/10/24  |27/10/24 ON THOSE ROUTES.
0040 Sun  |1240 Sun
REPLACEMENT ROAD TRANSPORT REQUIRED
Gloucester Yard |Gloucester Up/Down Goods |Possession |27/10/24 27/10/24 BETWEEN GLOUCESTER AND CHELTENHAM /
Jn Barnwood Jn 0040 Sun  |1240 Sun WORCESTER SHRUB HILL / WORCESTERSHIRE
_ PARKWAY
Horton Road Jn Down and Up Possession |27/10/24 27/10/24
Curve 0040 Sun 0745 Sun EMPTY COACHING STOCK (ECS) WILL ALSO BE
- OUTSTABLED IN CARRIAGE SIDINGS AND ON
Charfield 0040 Sun (0745 Sun 0740 SUN)
Horton Road Jn  |Gloucester Up Goods Loop  |Possession |27/10/24 27/10/24 Work Details:
Barnwood Jn 0040 Sun  |1240 Sun ork Detalls:
Follow up renewals Cheltenham Hatherley
Northway LC Ashchurch for Down Goods Loop|Possession |27/10/24 | 27/10/24 Follow up renewals Ashchurch
Tewkesbury 0040 Sun  |1240 Sun
Route Boundary |Westbury LC Down and Up Possession (27/10/24 27/10/24
Western/LNW(S) |(GW700) Main 0040 Sun 0745 Sun
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 27/10/24 27/10/24
Sidings Sidings Possession  |0040 Sun  |1240 Sun
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 27/10/24 27/10/24
Possession 0040 Sun 1240 Sun
Barnwood No.3 |Gloucester Yard New Yard Sidings |Sidings 27/10/24 27/10/24
GF No.2 GF Possession  |0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 27/10/24 27/10/24
Possession /0040 Sun 0745 Sun
(Partial)
Horton Road Jn  |Gloucester West Horton Road Sidings 27/10/24 27/10/24
Depot Possession 10040 Sun 0745 Sun
Gloucester Old
Yard
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Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3844901 Route Boundary |Horton Road Jn Down and Up Possession  |27/10/24 27/10/24
Continued Western/LNW(S) Main 0745 Sun  |1240 Sun
Route
P2024/3765358 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [27/10/24 28/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |27/10/24 28/10/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession  |27/10/24 28/10/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/10/24 28/10/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |27/10/24 28/10/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [27/10/24 28/10/24
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |27/10/24 28/10/24
2305 Sun (0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/10/24 28/10/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |27/10/24 28/10/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |27/10/24 28/10/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |27/10/24 28/10/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/10/24 28/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/10/24 28/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |28/10/24 28/10/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |28/10/24 28/10/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession |28/10/24 28/10/24
Bletchley 0040 Mon  |0445 Mon
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Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847647 |MD435 Langley Green |Cradley Heath LC  |Down Stourbridge |Possession |26/10/24 28/10/24 'Work Content: PLTR- Old Hill Tunnel
. 0001 Sat (0450 Mon
Up Stourbridge TRAINS TO BE DIVERTED VIA THE
GLOUCESTERS AND/OR BESCOT, BUSHBURY &
STAFFORD
TRANS TO START TERMINATE STOURBRIDGE
IAND BIRMINGHAM SNOW HILL WITH ONWARD
RAIL REPLACEMENT ROAD SERVICE
P2024/3844778 |NW1001 |Crewe North Jn |Winsford South Jn  |[Down Slow Possession  |26/10/24 28/10/24 Basford Hall to be accessed by Crewe South Junction
NW1009 2310 Sat  |0540 Mon and the South Yard.
NW1017
Salop Goods Jn  |Crewe Coal Yard SB Dpwn and Up Possession (26/10/24 28/10/24 'Work Content
(CY) Liverpool 2310 Sat  |0540 Mon Crewe Hub: Signal relocation CY55
Independent
Sydney Bridge Jn ( |Up Manchester Possession |26/10/24 28/10/24
Former Site Of ) Independent 2310 Sat 0540 Mon
Down Manchester
Independent
Crewe North Jn  (Winsford South Jn  |Down Fast Line Blockage|28/10/24 28/10/24
(Between 0030 Mon (0400 Mon
Trains)
P2024/3760494 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |27/10/24 28/10/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |27/10/24 28/10/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun (0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3757719 |NW4033 |Bootle (Cumbria) |Drigg All Lines Possession |01/11/24 04/11/24 'Work Content
2315 Fri 0620 Mon L&C DU: Bootle -Drigg Long Timbers (48 hrs)
P2024/3758590 |[NW5013 |Dinting South Jn |Dinting East Jn All Lines Possession WORK CONTENT:
NW5015 CRSA; PLTR Hyde Jn
NW5017
NW5019 |Glossop Dinting South Jn Down & Up Possession
NW9011 Glossop
Hadfield Guide Bridge West  |All Lines Possession
Jn
Hyde Jn Woodley Jn All Lines Possession
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Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3745867 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|27/10/24 27/10/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|27/10/24 27/10/24

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 27/10/24 27/10/24

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 27/10/24 27/10/24

West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2024/3758596 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |27/10/24 28/10/24 WORK CONTENT:

Jn 0035 Sun 0435 Mon \Works Delivery: Blackburn S&C Reballast
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London North Western Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2024
Previous freeze: EAS V2 2024

Week 32

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3754406

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

02/11/24
0140 Sat

04/11/24
0540 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

03/11/24
0040 Sun

03/11/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Kensal Green Tunnel Drainage

P2024/3754647

MD101
MD120

Camden Jn

Watford Junction

Down and Up DC
Electric

Possession

02/11/24
0245 Sat

04/11/24
0500 Mon (54 hrs)

TRAINS TO TRAVEL OVER SLOW LINES

LONDON OVERGROUND NO DC SERVICES ALL

North Wembley
Jn

Watford Junction

Down and Up Fast

Possession

02/11/24
0245 Sat

04/11/24
0500 Mon (54 hrs)

DAY SAT & SUN

Work Content :
1in 13 maintenance strategy
PLTR: Harthcan House

drainage at Willesden Jn
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741641 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |02/11/24 03/11/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession  |02/11/24 03/11/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|02/11/24 03/11/24
NW5009 Main AIC Electric 2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|02/11/24 03/11/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|02/11/24 03/11/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |03/11/24 03/11/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |03/11/24 04/11/24
Main 2355 Sun (0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |03/11/24 04/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |03/11/24 04/11/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |03/11/24 04/11/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |03/11/24 04/11/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |03/11/24 04/11/24
Jn No.1 2355 Sun  |0525 Mon
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741641 Colwich Jn Stone OHNS Down and Up BLOCKED To0|03/11/24 04/11/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|03/11/24 04/11/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3847283 |[EA1320 |Camden Road Copenhagen Jn North London Possession |03/11/24 03/11/24 ARL NLL SERVICES TO START/TERMINATE AT
MD145 Central Jn Incline 0100 Sun |1100 Sun GOSPEL OAK PLATFORM 2.
S0O400 Silo Curve RAIL REPLACEMENT ROAD SERVICE BETWEEN
G
Camden Road Canonbury West Jn  |Down and Up Possession |03/11/24 03/11/24 (SESIHISEIAL ARSI RATIRC RS
ExiElE WNorthiEendon 0100 Sun 1100 Sun ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
Highbury and Down North Possession |03/11/24 03/11/24 AT STRATFORD.
Islingt London Relief
siington U%nNg?th S e NO ACCESS AVAILABLE TO THE NLL INCLINE.
Reversible /ACCESS AVAILABLE TO/FROM THE CANONBURY
Gospel Oak Camden Road West [Down and Up Possession |03/11/24 03/11/24 SINGLE
Jn North London
e CooT) TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3
Primrose Hill Camden Road East |Down and Up Possession |03/11/24 03/11/24
(closed) site of  |In North London Line 0100 Sun (1100 Sun . .
Maintenance: NLL cyclic type 13b
P2024/3775220 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |03/11/24 03/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/11/24 03/11/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban |Down and Up New|Possession |03/11/24 03/11/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |03/11/24 03/11/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/11/24 03/11/24
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 03/11/24 03/11/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775755 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |04/11/24 04/11/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/11/24 04/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |04/11/24 04/11/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  |04/11/24 04/11/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/11/24 04/11/24
Possession 10045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 04/11/24 04/11/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3846519 |MD301 Brandon HABD |Canley Down and Up Possession  |02/11/24 04/11/24 TRAINS TO BE DIVERTED
MD405 Coventry/Fast/Mai 0045 Sat  |0525 Mon
MD410 n RAIL REPLACEMENT SERVICE TO OPERATE
Coventry North Jn|Coundon Road LC  |Down and Up Possession |02/11/24 04/11/24 BETWEEN BIRMINGHAM INTERNATIONAL AND
(CCTV) Bedworth 0045 Sat  |0525 Mon RUGBY
Coventry South  [Coventry North Jn  |Platform 1 / Up Possession  (02/11/24 04/11/24 XC TO HAVE RAIL REPLACEMENT SERVICE
Jn Slow 0045 Sat (0525 Mon BETWEEN BIRMINGHAM INTERNATIONAL AND
Platform 4 / Up & LEAMINGTON SPA.
Down Slow
Kenilworth North |Coventry South Jn  |Up & Down Possession |02/11/24 04/11/24 'Work Content:
Jn Kenilworth / Down 0045 Sat 0525 Mon PLTR: Coventry Sth
and Up Kenilworth
Coventry Coventry Platforms 1,2,3,4 |BLOCKED To|02/11/24 04/11/24 IAll other works to fit around the Major Section 7 item
A/C Electric  |0045 Sat 0525 Mon PLTR
Trains
Coventry North Jn|Coventry North Jn  |[Kemp Sidings BLOCKED To|02/11/24 04/11/24 V3 Update - work moved from wk41 to wk32
(Coventry Yard) |A/C Electric |0045 Sat  |0450 Mon
Trains
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765407 |GW200 Oxford Oxford Platforms 3 and 4 |Possession |03/11/24 04/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Somerton LC (inc.) |Down and Up Possession |03/11/24 04/11/24 OR AFTER POSSESSION.
GW277 Oxford/Cherwell 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 Valley OXFORD.
MD401 Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [03/11/24 04/11/24
MD736 2305 Sun  |0040 Mon WORK DETAILS = MAINTENANCE
Oxford Station Oxford North Jn Down Oxford Possession |03/11/24 04/11/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/11/24 04/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/11/24 04/11/24
Jn 2305 Sun 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/11/24 04/11/24
0040 Mon {0445 Mon
Oxford Station North |Oxford Bay Possession |04/11/24 04/11/24
Jn Approach 0040 Mon 0445 Mon
Wolvercot South Jn  |Up Oxford Relief |Possession |04/11/24 04/11/24
0040 Mon  |0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession  |04/11/24 04/11/24
Bletchley 0040 Mon {0445 Mon
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Possession Ref |[LOR

T

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2024/3748148 |MD401 Acocks Green Bordesley Jn Down Bordesley |Possession |03/11/24 03/11/24 \Work Content: S&C Tamp: Small Heath Sth & Tyseley
mgigg Up Bordesley 0030 Sun 0820 Sun Nth
Tyseley South Jn |Bordesley Down and Up Possession  |03/11/24 03/11/24 IACCESS TO BE AVAILABLE FROM 0820 SUNDAY
Slow/Snow Hill 0030 Sun 0820 Sun FROM TYSELEY LMD TOWARDS SMALL HEATH &
BORDESLEY FOR ECS MOVEMENTS
Tyseley Small Heath Up Through Siding|Sidings 03/11/24 03/11/24
Down Through Possession  |0030 Sun 0930 Sun UP AND DOWN SMALL HEATH GOODS TO BE
Siding IAVAILABLE FROM 0820 SUN FOR ECS
Tyseley South End Shunt_|Sidings 03/11/24  |03/11/24 MOVEMENTS TO BIRMINGHAM SNOW HILL
Neck Possession  |0030 Sun  |0930 Sun
Acocks Green Small Heath South  |Down & Up Possession |03/11/24 03/11/24
Jn Bordesley 0820 Sun {1030 Sun
Tyseley South Jn |Small Heath South  |Down and Up Possession |03/11/24 03/11/24
Jn Snow Hill 0820 Sun  |1030 Sun
P2024/3757719 |NW4033 |Bootle (Cumbria) |Drigg All Lines Possession |01/11/24 04/11/24 'Work Content
2315 Fri 0620 Mon L&C DU: Bootle -Drigg Long Timbers (48 hrs)
P2024/3758638 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession 04/11/24
Jn 0535 Mon
P2024/3758606 |LN808 Totley Tunnel Chinley East Jn All Lines Possession |02/11/24 04/11/24
NW9001 |East (TE) 0001 Sat 0515 Mon
NW9003
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754407 |MD101 Camden Jn North Wembley Jn  |Down and Up Fast|Possession |09/11/24 11/11/24
0140 Sat  |0300 Mon
Euston Camden Jn Lines A,D,E, X Possession  |09/11/24 11/11/24
Platforms 12 to 16 0140 Sat 0540 Mon
Euston Camden Jn Up Sidings 1 & 2 |Sidings 10/11/24 10/11/24
Possession 0040 Sun 0645 Sun (6 hrs)
Page 378
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3741556 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  [09/11/24 10/11/24
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat  |0840 Sun
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |09/11/24 10/11/24
NW1004 Fast 2345 Sat  |0840 Sun
NW5009 Up Slow / Up Trent
Valley Slow
Stafford Trent Valley |Down TV Slow/ |Possession |09/11/24 10/11/24
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |09/11/24 10/11/24
Cannock / Up & 2345 Sat  |0840 Sun
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/11/24 10/11/24
Jn No.1 2345 Sat  |0840 Sun
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/11/24 10/11/24
NW5009 Main A/C Electric  |2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|09/11/24 10/11/24
AIC Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|09/11/24 10/11/24
(NW1004) Cannock / Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |10/11/24 10/11/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |10/11/24 11/11/24
Main 2355 Sun  |0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |10/11/24 11/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession  |10/11/24 11/11/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |10/11/24 11/11/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741556 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |10/11/24 11/11/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |10/11/24 11/11/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|10/11/24 11/11/24
NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|10/11/24 11/11/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3775241 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession {10/11/24 10/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/11/24 10/11/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |10/11/24 10/11/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |10/11/24 10/11/24
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/11/24 10/11/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 10/11/24 10/11/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775756 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |11/11/24 11/11/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/11/24 11/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |11/11/24 11/11/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/11/24 11/11/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/11/24 11/11/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 11/11/24 11/11/24
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760856 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |10/11/24 11/11/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0030 Sun {0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |10/11/24 11/11/24 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0030 Sun 0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 10/11/24 11/11/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0030 Sun 0400 Mon BRANCH TO OPERATE.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |10/11/24 11/11/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0030 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |10/11/24 11/11/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
0030 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |10/11/24 11/11/24
(Willesden) West 0030 Sun 10400 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09 _ _ .
West Goods WORK: Works Delivery: Kensington Olympia -
Willesden High Level [Down & Up High |Possession |10/11/24  [11/11/24 Medium Refurb (S&C)
Jn Level 0030 Sun 0400 Mon WORK: Capltal Dellvery: WLL OLE Structures &
Srubs Lane - E&P
West London Jn |Latchmere No.3Jn |Down & Up Possession |10/11/24 11/11/24 WORK: CEFA - DISTRICT LINE. COVEREDWAY
(SW) Sheepcote Lane 0030 Sun  |0400 Mon NO3 (LUL)
COVEREDWAY NO4 (WLL over LUL) (Topside)
North Pole Jn North Pole Reception Road |Sidings 10/11/24 11/11/24 Amies Street Retaining Wall
International Depot Possession {0030 Sun 0400 Mon
North Pole Jn North Pole Scrubs |Sidings 10/11/24 11/11/24
Lane Siding Possession  |0030 Sun 0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3757050 {GW200 |Chester Line Jn |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) Dom_/n_ and Up Possession NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession PRE-DPPP MEETING.
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession Work Details = Maintenance Works (L in 4)
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Oxford North Jn Down and Up Possession
(inc.) (inc.) Bletchley
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765397 |GW200 Oxford Oxford Platforms 3 and 4 |Possession |10/11/24 11/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 2305 Sun {0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Somerton LC (inc.) |Down and Up Possession  (10/11/24 11/11/24 OR AFTER POSSESSION.
GW277 Oxford/Cherwell 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 Valley OXFORD.
MD401 Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/11/24 11/11/24
MD736 2305 Sun  [0040 Mon WORK DETAILS = MAINTENANCE
Oxford Station Oxford North Jn Down Oxford Possession {10/11/24 11/11/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |10/11/24 11/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/11/24 11/11/24
Jn 2305 Sun 0445 Mon
Oxford Oxford Platform 1 & 2 Possession [11/11/24 11/11/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |11/11/24 11/11/24
Jn Approach 0040 Mon  |0445 Mon
Wolvercot South Jn  |Up Oxford Relief |Possession [11/11/24 11/11/24
0040 Mon  |0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession  |11/11/24 11/11/24
Bletchley 0040 Mon  |0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3755363 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |09/11/24 10/11/24 Work Content: Saltley DU: S&C Tamp: Washwood
MD545 Jn Derby Fast 2315 Sat 0010 Sun Heath
MD555 Down Derby
MD560 Goods POSSESSION TO BE TAKEN AFTER THE
MD565 Up Derby Slow PASSAGE OF 1P34.
MD570 - -
S:astle Bromwich ll\D/Ié'ich( LGe Jn (West gown (_Zistlce Possession {10/11/24 10/11/24 XC & VT ECS FROM BARTON DEPOT TO DIVERT
n idlands) romwich Curve 0010 Sun {0810 Sun VIA ALREWAS LICHFIELD & ASTON.
Water Orton West|Landor Street Jn All Line P i 10/11/24 10/11/24
In S ines ossession 0010 sun 10810 Sun LM & XC TRAINS ARE REQUIRED TO OPERATE
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Park Lane Jn (West |Down & Up Water |Possession |10/11/24  [10/11/24 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
Midlands) Orton Curve 0010 Sun 10810 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Castle Bromwich |Landor Street Jn Down and Up Possession  |10/11/24 10/11/24 SERVICES TO DIVERT VIA ASTON & LICHFIELD
Jn Derby Fast 0810 Sun  |1015 Sun CITY
Down Derby
Goods
Up Derby Slow
P2024/3719162 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |09/11/24 10/11/24 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 1130 Sun ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |09/11/24 10/11/24 PLATFORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat 1130 Sun JUNCTION FOR STABLING.
IALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession  |09/11/24 10/11/24 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 1130 Sun HOLYHEAD.
Down Main ECS MOVES AND REFUELING TO TAKE PLACE
U : PRIOR TO OR FOLLOWING THE POSSESSION.
p Main
work content: heavy maintenance
P2024/3757764 |NW4033 |Bransty SB Maryport LC All Lines Possession Northern:
\Whitehaven - Barrow
Request to outstable at Whitehaven Bay Platform -
ECS shunt required to the north.
'Work Content
CRSA: PLTR Workington Yard
P2024/3758642 |[NW7009 |Gannow Jn Hall Royd Jn All Lines Possession |09/11/24 11/11/24 WORK CONTENT:
0015 Sat 0605 Mon CD Buildings: Burnley Manchester Rd Access for All
P2024/3758610 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |10/11/24 11/11/24 WORK CONTENT:
Jn 0035 Sun  |0535 Mon \Works Delivery: Blackburn S&C Reballast
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Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754408 |MD101 Camden Jn North Wembley Jn  |Down and Up Fast|Possession |16/11/24 18/11/24
0140 Sat  |0300 Mon
Euston Camden Jn Lines A,D,E, X Possession  |16/11/24 18/11/24
Platforms 12 to 16 0600 Sat 0540 Mon
Euston Camden Jn Up Sidings 1 & 2 |Sidings 17/11/24 17/11/24
Possession 0040 Sun 0645 Sun (6 hrs)
P2024/3754662 |(MD101 Watford Junction |Ledburn Jn Down and Up Fast|Possession TRAINS TO TRAVEL OVER SLOW LINES
'Work Content :
PLTR: Little Heath Lane
'V3 UPDATE- work moved to wk34 vice 33
Page 386
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741642 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |16/11/24 17/11/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession  |16/11/24 17/11/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|16/11/24 17/11/24
NW5009 Main AIC Electric 2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|16/11/24 17/11/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|16/11/24 17/11/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |17/11/24 17/11/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |17/11/24 18/11/24
Main 2355 Sun  [0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |17/11/24 18/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |17/11/24 18/11/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |17/11/24 18/11/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |17/11/24 18/11/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |17/11/24 18/11/24
Jn No.1 2355 Sun  |0525 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741642 Colwich Jn Stone OHNS Down and Up BLOCKED To|17/11/24 18/11/24
Continued NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|17/11/24 18/11/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3779313 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession [19/11/24 19/11/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 _ _ OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession {19/11/24 19/11/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
Nw1004 |(Staffordshire)  |Jn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |19/11/24 19/11/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession [19/11/24 19/11/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |19/11/24 19/11/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|19/11/24 19/11/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|19/11/24 19/11/24
Electric 0010 Tue |0530 Tue
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755551 |MD101 Heamies Bridge |Basford Hall Jn SB |Down and Up Possession |16/11/24 17/11/24 Work Content: PLTR: Doxey DS
NW1001 (BH) Slow 2230 Sat 2345 Sun
2230 SAT TO 2345 SUN AND 1100 SUN TO 0500
Colwich Jn Basford Hall Jn SB  |Down Stafford / Possession [16/11/24 17/11/24 MON
(BH) Down Stafford 2345 Sat 1100 Sun TRAINS TO ROUTE USING FAST LINES.
Fast / Down Fast
Up Stafford / Up 2345 SAT TO 1100 SUN
Stafford Fast/ Up NO ACCESS STAFFORD STATION, SALOP
Fast SIDINGS, STAFFORD UP SIDINGS, ARRIVAL
Milford Jn Basford Hall Jn SB  |Down Stafford Possession  |16/11/24 17/11/24 LINES.
(Staffordshire) (BH) Slow / Down Slow 2345 Sat 1100 Sun
Norton Bridge Yarnfield Junction Norton Bridge Possession  |16/11/24 17/11/24
Junction East Chord 2345 Sat  |1100 Sun
Penkridge Stafford Trent Valley |Down Penkridge |Possession [16/11/24 17/11/24
Jn No.1 Up Penkridge 2345 Sat 1100 Sun
Fast/Up Penkridge
Searchlight Lane |Yarnfield Junction Down Norton Possession |16/11/24 17/11/24
Jn Bridge 2345 Sat 1100 Sun
Stafford Stafford Platform 4,5 & 6 |Possession |16/11/24 18/11/24
2345 Sat 0500 Mon
Stafford Trent Rickerscote Junction |Up Penkridge Possession |16/11/24 17/11/24
Valley Jn No.1 Slow 2345 Sat 1100 Sun
Stafford North Jn Stafford Goods Possession |16/11/24 17/11/24
Loop 2345 Sat 1100 Sun
Whitehouse Jn Basford Hall Jn SB  |Up Slow/Up Possession |16/11/24 17/11/24
(BH) Stafford Slow 2345 Sat 1100 Sun
Yarnfield Junction |Little Bridgeford Up Norton Bridge |Possession |16/11/24 17/11/24
Junction 2345 Sat 1100 Sun
Stafford Norton Bridge Down Slow Possession |17/11/24 18/11/24
Up Slow 1100 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775228 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |17/11/24 17/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |17/11/24 17/11/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up New|Possession |17/11/24 17/11/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |17/11/24 17/11/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/11/24 17/11/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 17/11/24 17/11/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775814 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [18/11/24 18/11/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/11/24 18/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |18/11/24 18/11/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |18/11/24 18/11/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/11/24 18/11/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 18/11/24 18/11/24
High Level Turnback Siding |Possession (0045 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765359 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |17/11/24 18/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/11/24 18/11/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [17/11/24 18/11/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/11/24 18/11/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |17/11/24 18/11/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/11/24 18/11/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |17/11/24 18/11/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/11/24 18/11/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/11/24 18/11/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |17/11/24 18/11/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [17/11/24 18/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/11/24 18/11/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession [18/11/24 18/11/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/11/24 18/11/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |18/11/24 18/11/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |18/11/24 18/11/24
Bletchley 0040 Mon 0445 Mon
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Version 3.0

Data freeze: EAS_V3 2024
Previous freeze: EAS V2 2024

Week 34 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3758611 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |17/11/24 18/11/24 WORK CONTENT:
Jn 0035 Sun 0535 Mon \Works Delivery: Blackburn S&C Reballast
P2024/3758598 |[NW7009 |Gannow Jn Hall Royd Jn All Lines Possession  |16/11/24 18/11/24 WORK CONTENT:
0015 Sat 0605 Mon CD Buildings: Burnley Manchester Rd Access for All
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754479 |MD101 Milton Keynes Daventry South Jn |Down and Up Possession |24/11/24 25/11/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0410 Mon (29 hrs)  \WEEDON
Northampton

WMT TO TERMINATE AT CMK FROM SOUTH &
RUGBY FROM NORTH

ACCESS TO DIRFT FROM THE NORTH

WORK CONTENT -

PLTR: P76 Althorpe Yard
PLTR: Castlethorpe Station
1:6 Maintenance
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EAS - Section 7

Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3741584 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  23/11/24 24/11/24
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat  |0840 Sun
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |23/11/24 24/11/24
NW1004 Fast 2345 Sat  |0840 Sun
NW5009 Up Slow / Up Trent
Valley Slow
Stafford Trent Valley |Down TV Slow/ |Possession |23/11/24 24/11/24
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession |23/11/24 24/11/24
Cannock / Up & 2345 Sat  |0840 Sun
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |23/11/24 24/11/24
Jn No.1 2345 Sat  |0840 Sun
Colwich Jn Stone OHNS Down and Up BLOCKED To0|23/11/24 24/11/24
NW5009 Main A/C Electric  |2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|23/11/24 24/11/24
AIC Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To0|23/11/24 24/11/24
(NW1004) Cannock / Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |24/11/24 24/11/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |24/11/24 25/11/24
Main 2355 Sun  |0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |24/11/24 25/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession  |24/11/24 25/11/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |24/11/24 25/11/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741584 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |24/11/24 25/11/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |24/11/24 25/11/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|24/11/24 25/11/24
NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|24/11/24 25/11/24
A/C Electric  |2355 Sun 0525 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765360 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/11/24 25/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/11/24 25/11/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [24/11/24 25/11/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/11/24 25/11/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |24/11/24 25/11/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |24/11/24 25/11/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  |24/11/24 25/11/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/11/24 25/11/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |24/11/24 25/11/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |24/11/24 25/11/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |24/11/24 25/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/11/24 25/11/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/11/24 25/11/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/11/24 25/11/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |25/11/24 25/11/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |25/11/24 25/11/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3846430 |[EA1360 |Neasden Jn Neasden Jn Down Goods Module TS11 |23/11/24 25/11/24 NO PASSAGE FOR FREIGHT SERVICES
MD715 Up Good Section 3 0200 Sat 0400 Mon SAT MIDLAND MAIN LINE-SOUTHERN FREIGHT
p &00ds SERVICES DIVERTED VIA CARLTON ROAD JN,
Up & Down JUNCTION ROAD JN, SOUTH TOTTENHAM,
Branch STRATFORD, GOSPEL OAK,
WILLESDEN HIGH LEVEL JN AND THE WEST
LONDON LINE
Maintenance: Mechanical locking overhaul of Neasden
Jn signal box
P2024/3719063 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession |23/11/24 25/11/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat  |0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2024/3758640 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |24/11/24 25/11/24 WORK CONTENT:
Jn 0035 Sun 0535 Mon \Works Delivery: Blackburn S&C Reballast
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Week 36

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Data freeze: EAS_V3 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741599 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |30/11/24 01/12/24
MD345 Slow/Down 2345 Sat 0840 Sun
MD355 Stafford
NwW1001 Down Trent Valley
NW1004 Fast/Down Main
NW5009 Up Stafford/Up
Fast/Up Trent
Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Rugeley Town Rugeley North Jn Down and Up Possession  |30/11/24 01/12/24
Cannock / Up & 2345 Sat 0840 Sun
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|30/11/24 01/12/24
NW5009 Main AIC Electric 2345 Sat  |0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|30/11/24 01/12/24
AIC Electric 2345 Sat {0840 Sun
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|30/11/24 01/12/24
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  |0840 Sun
Down Cannock  |Trains
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |01/12/24 01/12/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |01/12/24 02/12/24
Main 2355 Sun (0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |01/12/24 02/12/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |01/12/24 02/12/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |01/12/24 02/12/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |01/12/24 02/12/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |01/12/24 02/12/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741599 Colwich Jn Stone OHNS Down and Up BLOCKED To|01/12/24 02/12/24
Continued NW5009 Main A/C Electric 2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|01/12/24 02/12/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3776976 |[EA1180 |Camden Road Camden Road North London Possession |01/12/24 01/12/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |01/12/24 01/12/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |01/12/24 01/12/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |01/12/24 01/12/24
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/12/24 01/12/24
Jn North London 0045 Sun 0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |01/12/24 01/12/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |01/12/24 01/12/24
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |01/12/24 01/12/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea  |Possession |01/12/24 01/12/24
Jn West Loop 0045 Sun  |0850 Sun
P2024/3756923 |MD160 Shepherds Bush |[Mitre Bridge Jn Down and Up Possession |30/11/24 02/12/24 NO ACCESS TO WLL FROM WCML
MD166 West London 0140 Sat {0500 Mon (50 hrs)
West London Jn  |Mitre Bridge Jn Down and Up Possession  |30/11/24 02/12/24 \Work Content:
(Willesden) West London 0140 Sat  |0500 Mon (50 hrs) PLTR: Mitre Bridge LC
Willesden No.7 Jn |Down and Up Possession  |30/11/24 02/12/24
Willesden Relief 0140 Sat  |0500 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |30/11/24 02/12/24
Level Jn Level 0140 Sat {0500 Mon (50 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765401 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |01/12/24 02/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/12/24 02/12/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [01/12/24 02/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/12/24 02/12/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/12/24 02/12/24
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |01/12/24 02/12/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/12/24 02/12/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/12/24 02/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/12/24 02/12/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/12/24 02/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |01/12/24 02/12/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/12/24 02/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/12/24 02/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/12/24 02/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/12/24 02/12/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |02/12/24 02/12/24
Bletchley 0040 Mon 0445 Mon
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Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772882 |GW200 Chester Line Jn  |Heyford Down and Up Protected 01/12/24 02/12/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
MD401 Oxford/Cherwell |Path 2305 Sun (0445 Mon 8MPH MAXIMUM SPEED.
Valley
Heyford Aynho Jn Down Cherwell Protected 01/12/24 02/12/24 NO OTHER SERVICES TO OPERATE.
Valley Path 2305 Sun  |0445 Mon
P2024/3718690 |[GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |01/12/24 02/12/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC DO\_/vn and Up Possession |01/12/24 02/12/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon 'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2024/3758597 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |01/12/24 02/12/24 WORK CONTENT:
Jn 0035 Sun  |0535 Mon \Works Delivery: Blackburn S&C Reballast
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EAS - Section 7

Data freeze: EAS_V3_ 2024

London North Western Route Version 3.0 Previous freeze: EAS_V2_ 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847059 |[MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession |07/12/24 08/12/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355 HS2 ONW: Handsacre OLE
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |07/12/24 08/12/24
NW1004 Fast 2345 Sat  |0840 Sun 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW5009 Up Slow / Up Trent MON
Valley Slow TRAINS TO TRAVEL VIA WEST MIDLANDS.
Stafford Trent Valley |[Down TV Slow/ |Possession |07/12/24 08/12/24 NO ACCESS BETWEEN RUGELEY TOWN AND
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun RUGELEY TRENT VALLEY.
Eown Stafford NO ACCESS TO LICHFIELD CHORD.
ast
Up Stafford 0840 SUN to 2355 SUN
Fast/Up DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Stafford/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Fast/Up TV Fast JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Rugeley Town Rugeley North Jn Down and Up Possession  (07/12/24 08/12/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
Cannock / Up & 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Down Cannock DOWN CANNOCK BRANCH AT RUGELEY NORTH
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |07/12/24 08/12/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Jn No.1 2345 Sat  |0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
_ REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|07/12/24 08/12/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|07/12/24 08/12/24
A/C Electric  |2345 Sat (0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|07/12/24 08/12/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |08/12/24 08/12/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |08/12/24 09/12/24
Main 2355 Sun  |0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |08/12/24 09/12/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |08/12/24 09/12/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |08/12/24 09/12/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3847059 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |08/12/24 09/12/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/12/24 09/12/24
Jn No.1 2355 Sun  |0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|08/12/24 09/12/24
NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|08/12/24 09/12/24
A/C Electric 2355 Sun 0525 Mon
Trains
P2024/3777202 |[EA1180 |Camden Road Camden Road North London Possession (08/12/24 08/12/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |08/12/24 08/12/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |08/12/24 08/12/24
Jn Canonbury 0045 Sun 0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |08/12/24 08/12/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West [Down and Up Possession |08/12/24 08/12/24
Jn North London 0045 Sun {0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |08/12/24 08/12/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |08/12/24 08/12/24
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |\Up North Possession |08/12/24 08/12/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |08/12/24 08/12/24
Jn West Loop 0045 Sun (0850 Sun
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London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760885 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |08/12/24 09/12/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun 0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |08/12/24 09/12/24 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0050 Sun /0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 08/12/24 09/12/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |08/12/24 09/12/24 HELLVIGIEIA AR G ENURAL HINES 1) 15 (1A
Latchmere Curve 0050 Sun (0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |08/12/24 09/12/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 0400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |08/12/24 09/12/24
(Willesden) West 0050 Sun 0400 Mon WORK: CLAPHAM FOOTBRIDGE
Up & Down South
West Goods
Willesden High Level |[Down & Up High |Possession |08/12/24 09/12/24
Jn Level 0050 Sun {0400 Mon
West London Jn |Latchmere No.3Jn |Down & Up Possession [08/12/24 09/12/24
(SW) Sheepcote Lane 0050 Sun 0400 Mon
North Pole Jn North Pole Reception Road |Sidings 08/12/24 09/12/24
International Depot Possession 0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 08/12/24 09/12/24
Lane Siding Possession  |0050 Sun  |0400 Mon

Electronic Copy - Uncontrolled when printed

Page

408




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2024
London North Western Route Version 3.0 Previous freeze: EAS_V2 2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765404 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |08/12/24 09/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/12/24 09/12/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (08/12/24 09/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/12/24 09/12/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/12/24 09/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |08/12/24 09/12/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |08/12/24 09/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/12/24 09/12/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |08/12/24 09/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/12/24 09/12/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |08/12/24 09/12/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/12/24 09/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/12/24 09/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |09/12/24 09/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |09/12/24 09/12/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |09/12/24 09/12/24
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757053 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |07/12/24 08/12/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  |07/12/24 08/12/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |07/12/24  |08/12/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |07/12/24 08/12/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |07/12/24 08/12/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |07/12/24 08/12/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |07/12/24 08/12/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |07/12/24 08/12/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |07/12/24 08/12/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/12/24 08/12/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |07/12/24 08/12/24
Jn 2305 Sat 0845 Sun
P2024/3837690 |MD712 Aylesbury Claydon L&NE JCN |All Lines Possession |08/12/24 08/12/24 \Work Content: Saltley DU: S&C Tamp: Aylesbury
MD720 SB (43m05ch) 0025 Sun  |1625 Sun North Loop, Aylesbury Vale Parkway Jn & Aylesbury
MD725 Station Limits
Aylesbury Vale  |Aylesbury Vale Bay Platform Possession |08/12/24 08/12/24
Parkway Parkway 0025 Sun  |1625 Sun TRAINS TO BE DIVERTED
Aylesbury Aylesbury Platforms 12 3 Possession |08/12/24 08/12/24
0300 Sun  |1625 Sun
Stoke Mandeville |Aylesbury Down Main Possession |08/12/24 08/12/24
Up Main 0300 Sun  |1625 Sun
P2024/3719048 |NW3001 |Rhyl Rhyl Down Passenger |Possession |07/12/24 08/12/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1105 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession |07/12/24 08/12/24
Down Main 2355 Sat (1105 Sun work content: heavy maintenance
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Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760513 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |08/12/24 09/12/24 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |08/12/24 09/12/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3846033 |[NW5001 |Longsight South |Ardwick Jn Down Fast Possession |08/12/24 08/12/24 CRSA: Longsight Goods Loop Prep
Jn Down & Up Slow, 0100 Sun  |0730 Sun
Down Goods
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