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Timetable Construction Notes 
 

GW103 Paddington to Slough West Timetable Construction Notes
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
All Periods 
Access for patrolling possessions will apply (see separate information below). 
Periods B, C, H, J 
Trains to be timetabled over the Relief Lines between Ladbroke Grove and Southall East all day Sundays. 
Periods B, C 
Trains to terminate at / start from Ealing Broadway in the Relief Line side platforms between 0020 Sunday and 0750 Sunday. 

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 

GW103 Slough West to Reading Timetable Construction Notes
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
All Periods 
Access for patrolling possessions will apply (see separate information below).

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 

GW103 Reading to Foxhall Jn Timetable Construction Notes
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
All Periods 
When patrolling takes place, one Up Line and one Down Line to remain available except: 

 Between the agreed 0050 Sun to 0750 Sun NBS time as shown in section 4
Midweek All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
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Standard Patrolling Possessions 
 
Below is a list of patrolling possessions which Network Rail intends to take unless Section 7 shows alternative arrangements.  The requirement to adequately patrol certain red zone prohibited areas 
during such times that shall be determined by Network Rail. Indicative times are as follows: 
 

1 Monday Acton East and Acton Wells Jn Down and Up Poplars 0720 to 0825 
2 Thursday Langley Langley Siding  1015 to 1230 

 
 
NO ELECTRIC SERVICE TIMES 
 
Sundays 
London Paddington to Maidenhead CWNS    Sections 4807, 4808, 4809, 4810, 4005, 4006, 4007, 4008 Complete  0200 Sun to 0430 Sun  
Maidenhead CWNS to Reading West Jcn    Sections 4009, 4010, 4011, 4012, 8005, 8006 Complete    0200 Sun to 0600 Sun 
Reading West Jcn to Foxhall ATFS     Sections 4013, 4014, 4016, 8008 Complete OR     0200 Sun to 0600 Sun 
Reading West Jcn to Foxhall ATFS     Sections 4014, 4015, 4016, 8007 Complete 
 
Hayes FS to Heathrow Terminals 4 and 5    Sections 811E, 812A1, 812A2, 812A3      0020 Sun to 0420 Sun  
 
Foxhall ATFS to Royal Wootton Bassett ATFS    Sections 4017, 4018, 4019, 4020 Complete     0110 Sun to 0800 Sun 
Royal Wootton Bassett ATFS to Pilning / Filton Neutral Section  Sections 4021, 4022, 4023, 4024 Complete     2340 Sat to 0730 Sun 
Royal Wootton Bassett ATFS to Thingley Jcn ATFS   Sections 4025, 4026 Complete      0110 Sun to 0800 Sun 
 
 Can be extended to 04.40 if ‘Q’ paths via London Paddington are activated. 
 
Isolations affecting West Ealing Sidings beyond the times shown above must be agreed in Section 7 or via the DPPP-CPPP process. 
Isolations affecting Maidenhead Sidings beyond 0200 Sun to 0550 Sun must be agreed in Section 7 or via the DPPP-CPPP process. 
Isolations affecting Reading Train Care Depot must be agreed in Section 7 or via the DPPP-CPPP process – Depot must be kept live at all other times 
No all line isolations between Kensal Green and Maidenhead MPATS permitted concurrently with an all line isolation between Foxhall Jn ATFS and Reading ATFS. 
Isolations affecting Heathrow Airport must be agreed in Section 7 or via the DPPP-CPPP process even for the times shown here. 
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GW103 PADDINGTON TO UFFINGTON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Paddington 
to 

Ladbroke Grove 
 

103.1 

WEEK 
END 

Period A 
0001 Sun to 0800 Sun Lines 1 to 3 and Pfms 1 to 5 

BLOCKED 
-and- 

0001 Sun to 0740 Sun Platform 6 BLOCKED 
-and- 

0045 Sun to 0445 Sun Line 4 BLOCKED 
-or- 

0001 Sun to 0800 Sun Lines 4 to 6,d Pfms 8 to 14 
BLOCKED 

-and- 
0001 Sun to 0740 Sun Platform 7 BLOCKED 

-and- 
0040 Sun to 0740 Sun Line 3 BLOCKED 

 
0115 Sun to 0445 Sun 

All BLOCKED 
 
 

Periods B and C 
0040 Sun to 0740 Sun 

All Lines BLOCKED

0001 Sun to 0800 Sun Lines 1 to 3, Platforms 1 to 5 BLOCKED 
-and- 

0001 Sun to 0740 Sun Platform 6 BLOCKED 
-and- 

0045 Sun to 0445 Sun Line 4 BLOCKED 
-or- 

0001 Sun to 0800 Sun Lines 4 to 6 and Platforms 8 to 14 BLOCKED 
-and- 

0001 Sun to 0740 Sun Platform 7 BLOCKED 
-and- 

0040 Sun to 0740 Sun Line 3 BLOCKED 
 

0115 Sun to 0445 Sun 
All BLOCKED 

 

4 Platforms for Class 387s 
or equivalent to stable in 
Paddington Station Sat night 
/ 2 Platforms Sun-Fri 
nights. 
 
Route must be available 
between OOC Crossrail 
Depot and Elizabeth Line 
COS except 0040Sun to 
0740Sun and 0040Mon-Sat 
to 0535Mon-Sat unless the 
route is shown as being 
blocked in Sections 5 or 7. 
 
Where possession affects 
Westbourne Park turnbacks, 
it must handback or shorten 
no later than 0720 Sun. 
 
Limits must enable trains to 
run between Paddington 
Station and North Pole 
Depot unless the route is 
agreed as being blocked in 
Sections 5/7 
 
When route to / from North 
Pole Depot blocked beyond 
Section 4 times - up to 3 
Class 800 sets to stable in 
Paddington Station 
Pantograph Down in 
addition to the 2 x Class 
387s or equivalent. 
 
All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 

SUN/ 
MON 

0001 Mon to 0500 Mon  
Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 

-or- 
0001 Mon to 0500 Mon 

Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED  
0500 Mon to 0535 Mon 

Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED
MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 

-or- 
0001 Tue-Sat to 0040 Tue-Sat 

Paddington to Westbourne Park Jcn Lines 4 to 6 and Platforms 7 to 14 BLOCKED  
0040 Tue-Sat to 0500 Tue-Sat 

Paddington to Ladbroke Grove Inclusive Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED 
0040 Tue-Sat to 0435 Tue-Sat 

Paddington to Ladbroke Grove Line 3 and Platform 6 BLOCKED 
0500 Tue-Sat to 0535 Tue-Sat 

Paddington to Ladbroke Grove Exclusive Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED
 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

At 
Ladbroke Grove 

 
(including entrance 

routes to / from 
Crossrail and North 

Pole Depots) 
 

103.2 

WEEK 
END 

0115 Sun to 0715 Sun 
Lines 1 to 3, Down and Up Main Lines, North Pole Lines A+B, E+C Line 

BLOCKED 
-or- 

0045 Sun to 0740 Sun 
Lines 4 to 6 and Down and Up Relief Lines BLOCKED 

-and- 
0115 Sun to 0445 Sun 

All Lines BLOCKED 

All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: when shown in Section 7)

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: when shown in Section 5)
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Ladbroke Grove 
To 

Southall East 
 

103.3 

WEEK 
END 

Period A 
0001 Sun to 0800 Sun  

Down and Up Mains BLOCKED 
-or- 

Down and Up Reliefs BLOCKED  
2 Track Timetabling in operation 

 
and- 

0115 Sun to 0445 Sun 
All BLOCKED 

 
Periods B and C 

2330 Sat to 0500 Mon 
Down and Up Mains BLOCKED 

0020 Sun to 0750 Sun  
Ladbroke Grove to Acton West 

Down and Up Reliefs BLOCKED 
0115 Sun to 0445 Sun 

Acton West to Southall East 
Down and Up Reliefs BLOCKED

Periods D, E, F, and G 
0001 Sun to 0800 Sun 

Down and Up Mains BLOCKED 
-or- 

Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0115 Sun to 0445 Sun 
All BLOCKED 

 
Periods H and J 

2330 Sat to 0500 Mon 
Down and Up Mains BLOCKED 

0115 Sun to 0445 Sun 
Down and Up Reliefs BLOCKED 

All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 
 
2 MTR units to stable at 
Heathrow Airport on 
Saturday nights in Periods B 
and C. 

SUN/ 
MON 

Period A 
2300 Sun to 0500 Mon 

Dn and Up Mains BLOCKED 
-or- 

Dn and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
 

Periods B and C 
See above and 

2300 Sun to 0500 Mon 
Acton West to Southall East 

Down and Up Reliefs BLOCKED

Periods D, E, F, and G 
2300 Sun to 0500 Mon 

Down and Up Mains BLOCKED 
-or- 

Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
 

Periods H and J 
See above and 

2300 Sun to 0500 Mon 
Acton West to Southall East 

Down and Up Reliefs BLOCKED

Acton West Jcn must 
always be available to 
provide a route between 
Acton Yard and the GWML. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

Acton West Jcn must 
always be available to 
provide a route between 
Acton Yard and the GWML. 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Southall East Jcn 
Inclusive 

to 
Heathrow Airport 

Jcn Inclusive 
 

103.4 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0120 Sun to 0445 Sun 
All BLOCKED

All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 



One of Southall East Jcn or 
Southall West Jcn must 
always be available to 
provide a route must be 
available between Southall 
Yard and the GWML. 
Both junctions will be 
available if access not 
confirmed via DPPP-CPPP. 
Trains can be timed 
between Southall Yard and 
the GWML in both directions 
in the WTT. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Heathrow Airport Jn 
to  

Dolphin Jn 
 

[clear of all routes 
to Heathrow Airport] 

 
103.5 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0125 Sun to 0645 Sun 
All BLOCKED

Trains not to be timed to / 
from GW182 Colnbrook 
Branch during these times. 

SUN/ 
MON 

2305 Sun to 0530 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

Down and Up Relief Lines to 
be open between Stockley 
Jn and West Drayton from 
0400 Mon.  Trains not to be 
timed to / from GW182 
Colnbrook Branch until after 
0400 Mon 

MID 
WEEK 

2305 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
2315 Mon-Fri to 0530 Tue-Sat 

Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
1015 Thu to 1230 Thu 

Langley Siding BLOCKED (for patrolling)

Down and Up Relief Lines to 
be open between Stockley 
Jn and West Drayton from 
0320 Tue-Thu / 0300 Fri 
except as shown in Section 
5. 

 Refer to Section 7 as to which lines are to be blocked each week. 



Network Rail Engineering Access Statement 2024 Version : 2 
Western Route Final Principal and Draft Subsidiary Rules Date : 3rd February 2023 
 Section 4 - Standard Possession Opportunities Page : 8 of 77

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 31st March 2023 

GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

At Dolphin Jn 
 

103.6 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0125 Sun to 0645 Sun 
All BLOCKED

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

Dolphin Jn  
to  

Slough West 
 

103.7 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0130 Sun to 0640 Sun 
All BLOCKED

Main Line side possessions 
at Slough to be taken 
around 1 GWR ECS which 
will be stabled on Platform 
1. 
ECS movements to / from 
Windsor Branch will reverse 
in the DM pfm in the LTP. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

Main Line side possessions 
at Slough to be taken 
around 1 x GWR ECS which 
will be stabled on Platform 
1.  Note - Train cannot 
stable in pfm 1 during RHTT 
operations. 
ECS movements to / from 
Windsor Branch will reverse 
in the DM pfm in the LTP. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

At Slough West Jcn 
 

103.8 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0130 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
2345 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0510 Mon

 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Slough West  
to  

Maidenhead East 
 

103.9 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

0145 Sun to 0635 Sun 
All BLOCKED  

-or- 
0005 Sun to 0800 Sun 

Down and Up Reliefs BLOCKED 
0145 Sun to 0620 Sun 

All BLOCKED 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 


 

SUN/ 
MON 

2300 Sun to 0510 Mon 
Down and Up Mains BLOCKED 

-or- 
2350 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0510 Mon

 

MID 
WEEK 

2300 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0005 Tue-Sat to 0510 Tue-Sat 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Maidenhead East 
to  

Maidenhead West 
 

103.10 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
0010 Sun to 0730 Sun 

Down and Up Reliefs BLOCKED 
-and- 

0150 Sun to 0615 Sun 
All BLOCKED 

 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 
 

MTR-EL to stable two units in Reading Station in weeks when the Relief Lines are Blocked 
[ 0800 Sunday finish available on the RLs 4 times per year if requested and justified via the DPPP-CPPP Process ] 

Platform 5 at Maidenhead 
only available from 0040 
Sun unless agreed in 
Section 7.  When RLs 
blocked, possessions of pfm 
5 to be taken around 
outstabled GWR ECS. 
 
Route to / from Crossrail 
Sidings available via 
platform 4 or 5 until 0045 
Sun and from 0615 Sun 
unless outstabling agreed in 
Section 7. 

SUN/ 
MON 

2300 Sun to 0525 Mon 
Down and Up Mains BLOCKED 

-or- 
0005 Mon to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0525 Mon 
 

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked

Route to / from Crossrail 
Sidings available via 
platform 4 or 5 until 0030 
Mon and from 0505 Mon 
unless outstabling agreed in 
Section 7. 

MID 
WEEK 

2300 Mon-Fri to 0525 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0001 Tue-Sat to 0510 Tue-Sat 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Mon-Fri to 0525 Tue-Sat 
 

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked 

Platform 5 at Maidenhead 
only available from 0050 
Tue-Sat unless agreed in 
Sections 5 or 7.  When RLs 
blocked, possessions of pfm 
5 to be taken around 
outstabled GWR ECS. 
 
Route to / from Crossrail 
Sidings available via 
platform 4 and 5 until 0040 
Tue-Sat and from 0505 Tue-
Sat unless outstabling 
agreed in Section 7. 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Maidenhead West 
to  

Kennet Bridge Jcn 
 

103.11 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
0001 Sun to 0800 Sun 

Down and Up Reliefs BLOCKED 
-and- 

0150 Sun to 0615 Sun 
All BLOCKED  

  
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Mains BLOCKED 

-or- 
2355 Sun to 0530 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0530 Mon

 

MID 
WEEK 

2300 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
2310 Mon-Fri to 0530 Tue-Sat 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

 

 Refer to Section 7 as to which lines are to be blocked each week. 
 Henley Women’s Regatta and Henley Royal Regatta - weeks 12 and 14 – reduced times available on RL side and ALB period 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Kennet Bridge Jn 
to 

Tilehurst East / 
Oxford Road Jcn 

ML side 
 

Kennet Bridge Jn 
to 

Reading West Jn 
RL side 

 
(Reading 
Station 
Area) 

 
103.12 

WEEK 
END 

2315 Sat to 0800 Sun 
2 Track timetabling in operation 

-and- 
0200 Sun to 0620 Sun 

All BLOCKED 

Sat (N) possessions to allow 
stabling in pfms 1+2, and 
one of pfms 4, 5, or 6. 
 
Routes available until 
c.0100Sun Pad-Rdg / 
c.2350Sat Did-Pad and from 
c.0600 Rdg-Gatwick Airport 
/ c.0730 Rdg-Bas / c.0645 
Pad-Rdg / c.0620 Rdg-Pad 
with associated ecs into / 
out of Reading Depot.   
Routes to / from Newbury 
and Basingstoke available 
outside of Section 4 times 
on those routes. 
Times will be reduced on 
event days – Henley and 
Marlow Regattas / Reading 
Festival / London Marathon / 
Ride London or if Local 
Services are subject to bus 
replacement elsewhere 
Paddington to Didcot.   
Feeder Main to be open 
when MLs blocked. 
 
Reduced possession 
availability if MTR are 
required to outstable at 
Reading Station. 
 
Reading TCD Entrance A or 
C to be open until 0105 Sun 
and from 0705 Sun. 

SUN/ 
MON

2300 Sun to 0500 Mon 
2 Track Timetabling in operation 

Reading TCD access to be 
confirmed in the CPPP. 

MID 
WEEK

0001 Tue-Sat to 0500 Tue-Sat 
2 Track Timetabling in operation 

Reading TCD access to be 
confirmed in the CPPP. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Tilehurst Station 
to 

Moreton Cutting 
 

103.13 

WEEK 
END 

2310 Sat to 0940 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

2310 Sat to 0940 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

2310 Sat to 0910 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

2310 Sat to 0910 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

Period H 
2310 Sat to 0910 Sun 

Mains or Reliefs BLOCKED 
 

2 Track timetabling in 
operation 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
 
 

Period J 
2310 Sat to 0940 Sun 

Mains or Reliefs BLOCKED 
 

2 Track timetabling in 
operation 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 


Patrolling possessions of 
the UM between Moreton 
Cutting and Tilehurst East 
and of the DR between 
Tilehurst East and Cholsey 
to finish at 0940 in Periods 
A, B, C, and J, and at 0910 
in Periods D, E, F, G, and H. 
except for weeks as shown 
in the Timetable Notes on 
Page 1 where lack of 
daylight means they must 
extend to 1010 Sun. 
When Patrolling takes place, 
one Down Line and one Up 
Line must always be 
available unless agreed in 
Section 7.  Feeder Main to 
remain open when MLs 
blocked. 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) 

-or- 
2300 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) 
2 Track Timetabling in operation 

2130Sun start available 
when requested and 
justified through the DPPP-
CPPP process. 
RL side possessions can 
extend to Reading West Jcn 
until 0400 Mon if requested 
and agreed through the 
DPPP-CPPP process. 

MID 
WEEK 

2335 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) 

-or- 
2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0510 Sat 
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) 

2 Track Timetabling in operation 

 

 Refer to Section 7 as to which lines are to be blocked each week. 
 



Network Rail Engineering Access Statement 2024 Version : 2 
Western Route Final Principal and Draft Subsidiary Rules Date : 3rd February 2023 
 Section 4 - Standard Possession Opportunities Page : 15 of 77

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 31st March 2023 

GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Moreton Cutting 
 to  

Didcot Parkway 
 

103.14 

WEEK 
END 

0001 Sun to 0800 Sun 
2 Track timetabling in operation over the Relief Lines 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
(2 Track timetabling in operation between Moreton Cutting and Didcot East when relief lines are blocked)

1 x Class 387 to stable as 
ECS in one RL pfm at 
Didcot Saturday (N) 

SUN/ 
MON 

2300 Sun to 0445 Mon 
2 Track timetabling in operation over the Relief Lines 

 
NOTE:  2130Sun start available when requested and justified through the DPPP-CPPP process. 

A route to be available to 
the Avoiders at Didcot East 
Jcn unless agreed in 
Section 7. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except 

2230 Mon-Fri to 0530 Tue-Sat Mains BLOCKED 
or: 

2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED 
when shown in Section 5) 

A route to be available to 
the Avoiders at Didcot East 
Jcn unless agreed in 
Section 7. 
When RLs blocked, a route 
must be available to / from 
Didcot Yard until 0115 and 
from 0445. 

Didcot Parkway 
to 

Foxhall Jn 
 

103.15 

WEEK 
END 

0035 Sun to 0830 Sun 
All BLOCKED 

1 x Class 387 to stable as 
ECS in one RL pfm at 
Didcot Saturday (N) 

SUN/ 
MON

2300 Sun to 0520 Mon 
2 Track timetabling in operation over the Relief Lines

 

MID 
WEEK 

0030 Tue-Sat to 0530 Tue-Sat 
2 Track timetabling in operation over the Relief Lines 

(Except 
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED 

or 
2345 Mon-Fri to 0530 Tue-Sat Mains BLOCKED 

when shown in Section 5) 

When RLs blocked, a route 
must be available to / from 
Didcot Yard until 0115 and 
from 0445. 

Foxhall Jn 
To 

Uffington (exc) 
 

103.16 

WEEK 
END

0045 Sun to 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITES NOT PERMITTED  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2345 Mon-Thu to 0520 Tue-Fri  

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

 Route to be available for 6O40 departure from Didcot Yard at c.0350Mon unless agreed in DPPP / CPPP. 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Uffington  
to 

Swindon East 
 

105.1 

WEEK 
END

0055 Sun to 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITES NOT PERMITTED  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Swindon East  
to 

Swindon West 
 

105.2 

WEEK 
END

0055 Sun to 0815 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0001 Tue-Fri to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Swindon West 
to 

Wootton Bassett 
Jcn 

 
105.3 

WEEK 
END 

0100 Sun to 0810 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0001 Tue-Sat to 0520 Tue-Sat 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Wootton Bassett 
Jcn  
to  

Thingley Jcn 
 

105.4 

WEEK 
END 

0010 Sun to 0800 Sun 
Up BLOCKED 

-and- 
0110 Sun to 0855 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
A route must be available at 
Thingley Jcn from 0845Sun 
to enable 2M05 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2335 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Thingley Jn 
to  

Bathampton Jn 
 

105.5 

WEEK 
END 

0010 Sun to 0755 Sun 
Up BLOCKED 

-and- 
0120 Sun to 0910 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
A route must be available at 
Thingley Jcn from 0845Sun 
to enable 2M05 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2335 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Bathampton Jcn 
 to  

North Somerset Jcn 
 

105.6 

WEEK 
END 

0010 Sun to 0740 Sun 
Up BLOCKED 

-and- 
0135 Sun to 0910 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
Shorter GW510 times apply 
if possession includes Down 
Line at Bathampton Jcn. 
Times will be amended to 
enable 1C36 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2335 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

If there is reversible working 
9 minutes should be added 
to wrong direction trains 

North Somerset Jcn  
to  

Bristol East Jcn 
 

105.7 

WEEK 
END

0125 Sun to 0740 Sun  
All BLOCKED

Times will be amended to 
enable 1C36 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Bristol East Jn  
to  

Bristol West 
 

105.8 

WEEK 
END 

0145 Sun to 0700 Sun 
All BLOCKED 

and 
2340 Sat to 0745 Sun  

Down and Up Main, Down Though, Platforms 9-15 BLOCKED 
Or  

2340 Sat to 0745 Sun 
Down/Up Filton Relief, Down and Up Filton Mains, Up Relief, Up Through, Middle Siding, Platforms 1-8 BLOCKED 

 

Outstabling requirements to 
be confirmed at DPPP 
 
GWR to stable additional 4 
sets in Bristol Temple 
Meads platforms on 
Saturday nights when Filton 
Bank or Stoke Gifford mtce 
items in Section 7.  No ALBs 
available in these weeks. 
 
Combined effect of Temple 
Meads and GW450 
possessions must leave 
route open to IET Depot 
except in agreed S7 weeks. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

2305 Mon-Fri to 0500 Tue-Sat 
Down Through, Platforms 13+15 BLOCKED 

Or 
2300 Mon-Fri to 0425 Tue-Sat 

Down Through, Platforms 9-12 BLOCKED 
Or 

2300 Mon-Fri to 0430 Tue-Sat 
Up Through, Platforms 5-8 BLOCKED 

Or 
2350 Mon-Fri to 0500 Tue-Sat 

Up Through, Platforms 1,3,4 BLOCKED 
 

(See Section 5 for the Bristol Temple Meads Maintenance Strategy)

 

 All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements.  Access to be requested in DPPP-CPPP timescales. 
 All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements.  Access to be requested in DPPP-CPPP timescales.  Not available concurrently with Bristol TM Section 5 Mtce items. 
 Times will be amended to enable 5C38 to operate except in agreed Section 7 weeks. 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Bristol West  
to  

Parson Street 
 

105.9 

WEEK 
END 

2250 Sat to 0720 Sun 
All BLOCKED 

 
0900 Sat to 0345 Mon 

Parson Street Jcn Inclusive to Bedminster  
Up Relief BLOCKED 

Carriage Line between 
Bristol West and Bedminster 
to be available for units to 
reverse to provide access 
to/from St Philips Marsh 
Depot, except when agreed 
in Section 7. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2235 Mon-Thu to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Parson Street  
to 

Yatton 
 

105.10 

WEEK 
END 

2245 Sat to 0725 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Yatton 
To 

Worle Jn 
 

105.11 

WEEK 
END 

2255 Sat to 0735 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Worle Jcn 
to 

Bridgwater 
 

105.12 

WEEK 
END 

2315 Sat to 0745 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0035 Tue-Fri to 0510 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Bridgwater  
to 

Cogload Jn 
 

105.13 

WEEK 
END 

2310 Sat to 0800 Sun 
All BLOCKED 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0035 Tue-Fri to 0510 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

 

GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Worle Jcn 
to 

Uphill Jn  
(via Weston-Super-

Mare) 
 

107.1 

WEEK 
END

2255 Sat to 0740 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon to 0525 Mon 
All BLOCKED

 

MID 
WEEK 

0020 Tue-Sat to 0525 Tue-Sat 
All BLOCKED 
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GW108 FORDGATE TO PENZANCE 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Cogload Jn  
to  

Taunton East Jn 
 

108.1 

WEEK 
END 

2325 Sat to 0805 Sun 
All BLOCKED 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2255 Sun to 0450 Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Not available in weeks 44, 
50, 01, 27, 28, 33, and 34 in 
2024 TT Year due to works 
on the diversionary route via 
Yeovil in Wessex. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2315 Mon-Fri to 0605 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW withdrawn prior to passage of 2M02 
or 

2315 Mon-Fri to 0510 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1C36 

 
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 39-
47, 51, and 36 in 2024 TT 
Year due to Midweek 
Blockades / HO Track 
Renewals. 

Taunton East Jn 
to  

Taunton West Jn 
 

108.2 

WEEK 
END 

2320 Sat to 0805 Sun 
All BLOCKED 

 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2255 Sun to 0450 Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Not available in weeks 44, 
50, 01, 27, 28, 33, and 34 in 
2024 TT Year due to works 
on the diversionary route via 
Yeovil in Wessex. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2255 Mon-Fri to 0455 Tue-Sat All Up Lines BLOCKED 

Reversible Working over the Down Lines 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 39-
47, 51, and 36 in 2024 TT 
Year due to Midweek 
Blockades / HO Track 
Renewals. 
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Taunton West 
to 

Cowley Bridge Jn 
 

108.3 

WEEK 
END 

2345 Sat to 0800 Sun 
All BLOCKED 

 

Possession can be inclusive 
of Cowley Bridge Jn at 
these times if access into 
New Yard / Riverside Yard 
is not affected. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2310 Sun to 0545Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Not available in weeks 44, 
50, 01, 27, 28, 33, and 34 in 
2024 TT Year due to works 
on the diversionary route via 
Yeovil in Wessex. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
Taunton West to Wellington 

2320 Mon-Fri to 0530 Tue-Sat Down BLOCKED 
SLW over the Up Line. 

or 
2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced after the passage of 1C96 
 

Wellington to Tiverton Jcn 
2335 Mon-Fri to 0545 Tue-Sat Down BLOCKED 

SLW over the Up Line. 
or 

2305 Mon-Fri to 0600 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1C96 

 
Tiverton Jcn to Cowley Bridge Jcn 

2340 Mon-Fri to 0525 Tue-Sat Down BLOCKED 
SLW over the Up Line. 

or 
2220 Mon-Fri to 0530 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced after the passage of 1C96 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 39-
47, 51, and 36 in 2024 TT 
Year due to Midweek 
Blockades / HO Track 
Renewals. 
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Cowley Bridge Jn  
to 

Red Cow LC 
 

108.4 

WEEK 
END 

0010 Sun to 0755 Sun 
All BLOCKED 

 

Access to be maintained to / 
from Exeter Yard throughout 
unless agreed in Section 7. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2315 Sun to 0515 Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Not available in weeks 44, 
50, 01, 27, 28, 33, and 34 in 
2024 TT Year due to works 
on the diversionary route via 
Yeovil in Wessex. 
Limits must enable the loco 
on the sleeper to run round. 
Limits must enable SWR to 
run ecs to / from New Yard. 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Red Cow LC to 
Exeter West 

 
(Exeter St.Davids  

Station Area) 
 

108.5 

WEEK 
END 

0035 Sun to 0740 Sun 
All BLOCKED 

Access to be maintained to / 
from Exeter Yard throughout 
unless agreed in Section 7. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 
 
Possession to be taken 
around unit stabled in pfm 2. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0055 Tue-Sat to 0420 Tue-Sat Platforms 1-4 BLOCKED 

or 
0115 Tue-Sat to 0420 Tue-Sat Platforms 5+6 BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Access to be maintained to / 
from Exeter TMD throughout 
 
Access available between 
Exeter TMD and Fuel Point 
 
Access to be available for 
cleaning of SWT unit. 
 
Not available with SLW 
anywhere between Cogload 
Jcn and Plymouth. 
 
Not available in weeks 39-
47, 51, and 36 in 2024 TT 
Year due to Midweek 
Blockades / HO Track 
Renewals. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Exeter West  
to  

Newton Abbot 
West Jn 

 
108.6 

WEEK 
END

0015 Sun to 0825 Sun 
All BLOCKED

Limits do not affect shunting 
movements at St Davids. 

SUN/ 
MON 

0025 Mon to 0430 Mon 
All BLOCKED 

Taken after the passage of 
the Up Sleeper / Handed 
Back prior to the passage of 
the Down Sleeper. 

MID 
WEEK 

0145 Tue to 0410 Tue 
0145 Wed to 0400 Wed 
0145 Thu to 0410 Thu 

0145 Fri to 0410 Fri 
All BLOCKED 

 
(Except 

Exeter West to Teignmouth 
2320 Mon-Fri to 0510 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW introduced ahead of 2T38 
or 

Dawlish Warren to Exeter West 
2330 Mon-Fri to 0535 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced ahead of retimed 2E40 after 1C98 runs normally.  SLW withdrawn prior to the passage of 5T01 
 

Dawlish Warren to Newton Abbot East 
2330 Mon-Fri to 0520 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW introduced ahead of 1C98 
or 

Newton Abbot East to Teignmouth 
2300 Mon-Fri to 0520 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced ahead of retimed 2E28 after 1C98 runs normally.  SLW withdrawn prior to the passage of 5T01 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 39-
47, 51, and 36 in 2024 TT 
Year due to Midweek 
Blockades / HO Track 
Renewals. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Newton Abbot  
West Jn  

To 
Totnes 

 
108.7 

WEEK 
END

2335 Sat to 0850 Sun 
All BLOCKED

 

SUN/ 
MON 

0005 Mon to 0450 Mon 
All BLOCKED 

Taken after the passage of 
the Up Sleeper / Handed 
Back prior to the passage of 
the Down Sleeper. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except 
Newton Abbot West to Ashburton Jcn 

0005 Tue-Sat to 0650 Tue-Sat Down BLOCKED 
SLW over the Up Line.  SLW introduced ahead of 6L12. 

SLW withdrawn after passage of 6V05. 
or 

2320 Mon-Fri to 0510 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1V68. 

 
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 39-
47, 51, and 36 in 2024 TT 
Year due to Midweek 
Blockades / HO Track 
Renewals. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Totnes  
To 

Laira Jn 
 

108.8 

WEEK 
END

2355 Sat to 0830 Sun 
All BLOCKED

 

SUN/ 
MON 

2350 Sun to 0455 Mon 
All BLOCKED 

Taken after the passage of 
the Up Sleeper / Handed 
Back prior to the passage of 
the Down Sleeper. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

Periods A, B, C, D, E, F, G, H J 
Ashburton Jcn to Aish 

2355 Mon-Fri to 0500 Tue-Sat Down BLOCKED 
SLW over the Up Line.  SLW introduced ahead of 1C50.  6V05 retimed to run after handback. 

or 
2355 Mon-Fri to 0500 Tue-Sat Up BLOCKED 

SLW over the Down Line.  6V05 retimed to run after handback. 
 

Aish to Hemerdon 
0005 Tue-Sat to 0500 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW introduced ahead of 1C50.  6V05 retimed to run after handback 
or 

2345 Mon-Fri to 0450 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1C98. 

 
Hemerdon to Laira Jcn 

0010 Tue-Sat to 0520 Tue-Sat Down BLOCKED 
SLW over the Up Line.  1C50 and 6V05 retimed to run after handback. 

or 
2335 Mon-Fri to 0450 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced after the passage of 1C98 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 
 

Period B (and week 46) 
Ashburton Jcn to Aish 

1920 Mon-Thu to 0430 Tue-Fri Up Line BLOCKED 
1905 to 1913 Mon to Thu, 1932 to 1956 Mon to Thu, 2010 to 20235 Mon to Thu, 2108 to 2132 Mon to Thu, 2230 to 2300 Mon to Thu,  

2335 Mon to Thu to 0006 Tue to Fri, 0025 to 0055 Tue to Fri, 0220 to 0250 Tue to Fri, 0335 to 0450 Tue to Fri 
Down Line LINE BLOCKAGES 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 51 
and 36 in 2024 TT Year due 
to Midweek Blockades. 
 
Weeks 40 to 46 
Until 0055 Tue-Fri, only 
down services to run.  
Additional 2.5’ added for 
safety TSR. 
Single Line Working in 
operation over the down line 
between Ashburton Jcn and 
Aish from 0055. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Laira Jn 
To 

Lipson Jn 
 

108.9 

WEEK 
END

2355 Sat to 0805 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0005 Tue-Fri to 0450 Tue-Fri Up BLOCKED 

0155 Sat to 0450 Sat Up BLOCKED 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

 

Lipson Jn 
to 

Plymouth 
 

108.10 

WEEK 
END

0030 Sun to 0800 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE   

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE   
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Plymouth 
to  

Plymouth West 
 

(Plymouth Station 
Area) 

 
108.11 

WEEK 
END

0025 Sun to 0800 Sun 
All BLOCKED

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2330 Sun to 0500 Mon 
All Lines BLOCKED 

for works at Plymouth West – permissive working between Plymouth East and Station- S+T disconnections – when shown in CPPP)

 

MID 
WEEK 

0010 Tue-Sat to 0430 Tue-Sat 
Two Platforms BLOCKED between Plymouth East and Plymouth West 

 
(Except: 

0001 Tue-+Wed to 0400 Tue+Wed 
East Side or West Side BLOCKED 

Pfms 3-5 or Pfms 6-8 to remain open 
Available when requested in DPPP / CPPP)

One platform available 
throughout for stabling IETs. 
 
Extended lines not available 
in weeks 47, 49, 51, and 36 
in 2024 TT Year due to 
Midweek Blockades. 

Plymouth West 
to  

Saltash 
 

108.12 

WEEK 
END

2325 Sat to 0845 Sun 
All BLOCKED

 

SUN/ 
MON 

2330 Sun to 0455 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Tue-Fri to 0455 Tue-Fri 
ALL BLOCKED 

0125 Sat to 0415 Sat 
ALL BLOCKED 

Reduced times will apply in 
weeks 49 and 51 in 2024 
due to Cornwall Blockades. 

Saltash  
to 

Liskeard 
 

108.13 

WEEK 
END

2325 Sat to 0855 Sun 
All BLOCKED

 

SUN/ 
MON

2320 Sun to 0510 Mon 
All BLOCKED

 

MID 
WEEK 

2350 Mon-Fri to 0505 Tue-Sat 
Down BLOCKED 

and 
0001 Tue-Fri to 0600 Tue-Fri / 0115 Sat to 0555 Sat 

Up BLOCKED 

Up line to finish at 0520 if 
Liskeard Station is within 
possession. 
 
Reduced times will apply in 
weeks 49 and 51 in 2023 
due to Cornwall Blockades. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Liskeard 
to 

Lostwithiel 
 

108.14 

WEEK 
END 

2300 Sat to 0915 Sun 
All BLOCKED 

2300 Sat to 0915 Sun 
All BLOCKED 

2255 Sat to 0900 Sun 
All BLOCKED 

2255 Sat to 0900 Sun 
All BLOCKED 

Period H 
2255 Sat to 0900 Sun 

Period J 
2300 Sat to 0915 Sun 

All BLOCKED

 

SUN/ 
MON

2300 Sun to 0530 Mon 
All BLOCKED

 

MID 
WEEK 

0005 Tue-Sat to 0445 Tue-Sat 
All BLOCKED 

(Liskeard to Lostwithiel) 
-or- 

0001 Tue-Sat to 0445 Tue-Sat 
Down BLOCKED 

(Liskeard to Largin Viaduct) 
-and- 

2340 Mon-Thu to 0605 Tue-Fri 
Up BLOCKED 

(Largin Viaduct to Liskeard) 
-and- 

2340 Fri to 0525 Sat 
Up BLOCKED 

(Largin Viaduct to Liskeard) 
-or- 

0005 Tue-Sat to 0450 Tue-Sat 
Down BLOCKED 

(Largin Viaduct to Lostwithiel) 
-and- 

2335 Mon-Thu to 0555 Tue-Fri 
Up BLOCKED 

(Lostwithiel to Largin Viaduct) 
-and- 

0100 Sat to 0515 Sat 
Up BLOCKED 

(Lostwithiel to Largin Viaduct) 

Up line to finish at 0520 if 
Liskeard Station is within 
possession. 
 
A route must be available 
from the Fowey Branch to 
Lostwithiel DGL from 0540.  
 
Reduced times will apply in 
weeks 49 and 36 in 2024 
due to Cornwall Blockades. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Lostwithiel 
to 

Par 
 

108.15 

WEEK 
END 

2250 Sat to 0910 Sun 
All BLOCKED 

2250 Sat to 0910 Sun 
All BLOCKED 

2250 Sat to 0855 Sun 
All BLOCKED 

2250 Sat to 0855 Sun 
All BLOCKED 

Period H 
2250 Sat to 0855 Sun 

Period J 
2250 Sat to 0910 Sun 

All BLOCKED

 

SUN/ 
MON

2300 Sun to 0540 Mon 
All BLOCKED

 

MID 
WEEK 

0015 Tue-Fri to 0500 Tue-Fri 
Down BLOCKED 

and 
2325 Mon-Thu to 0540 Tue-Fri 

Up BLOCKED 
-and- 

0015 Sat to 0455 Sat 
Down BLOCKED 

-and- 
0030 Sat to 0505 Sat 

Up BLOCKED

Reduced times will apply in 
weeks 49 and 36 in 2024 
due to Cornwall Blockades. 

Par  
to 

Truro 
 

108.16 

WEEK 
END 

2250 Sat to 0845 Sun 
All BLOCKED 



 

SUN/ 
MON

2300 Sun to 0530 Mon 
All BLOCKED

 

MID 
WEEK 

0005 Tue-Fri to 0510 Tue-Fri 
Down BLOCKED 

and 
2325 Mon-Thu to 0520 Tue-Fri 

Up BLOCKED 
and 

0005 Sat to 0605 Sat 
Down BLOCKED 

-and 
0020 Sat to 0605 Sat 

Up BLOCKED

Reduced times will apply in 
weeks 49, 51, and 36 in 
2024 due to Cornwall 
Blockades. 

 In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service). 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Truro 
to 

Roskear 
 

108.17 

WEEK 
END

2355 Sat to 0810 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon to 0510 Mon 
All BLOCKED

 

MID 
WEEK 

0025 Tue-Sat to 0550 Tue-Sat 
Down BLOCKED 

and 
2305 Mon-Thu to 0455 Tue-Fri 

Up BLOCKED 
0001 Sat to 0455 Sat 

Up BLOCKED

Reduced times will apply in 
weeks 49 and 51 in 2024 
due to Cornwall Blockade. 

Roskear 
to  

St Erth 
 

108.18 

WEEK 
END

0010 Sun to 0800 
All BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0505 Mon 
All BLOCKED 

 

MID 
WEEK 

0035 Tue-Fri to 0700 Tue-Fri 
Down BLOCKED 

and 
2235 Mon-Thu to 0455 Tue-Fri 

Up BLOCKED 
-and- 

0040 Sat to 0640 Sat 
Down BLOCKED 

-and- 
2350 Fri to 0455 Sat 

Up BLOCKED

Reduced times will apply in 
weeks 49 and 51 in 2024 
due to Cornwall Blockade. 

St Erth 
To 

Long Rock 
 

108.19 

WEEK 
END

0015 Sun to 0755 Sun 
All BLOCKED

 

SUN/ 
MON

0010 Mon to 0455 Mon 
All BLOCKED

 

MID 
WEEK 

0045 Tue-Fri to 0715 Tue-Fri 
0050 Sat to 0650 Sat 

Down BLOCKED 
and 

2305 Mon-Thu to 0455 Tue-Fri 
2345 Fri – 0455 Sat  

Up BLOCKED

Reduced times will apply in 
weeks 49 and 51 in 2024 
due to Cornwall Blockades. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Long Rock 
to 

Penzance Station 
 

108.20 

WEEK 
END 

0025 Sun to 0730 Sun  
All BLOCKED 

(Except 
0025 Sun to 0900 Sun 

All BLOCKED 
on two occasions per year when requested via the DPPP-CPPP)

One platform to be available 
to stable ECS unless agreed 
in Section 7 / DPPP / CPPP. 

SUN/ 
MON 

0020 Mon – 0425 Mon 
All BLOCKED 

 

MID 
WEEK 

0055 Tue-Sat to 0445 Tue-Sat 
Single BLOCKED 

Route to be maintained 
between Penzance Station 
and Long Rock Depot and 
all Platforms to be available 
at Penzance unless agreed 
in Section 7 / DPPP / CPPP. 
 
Reduced times will apply in 
weeks 49 and 51 in 2024 
due to Cornwall Blockade. 
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GW110 PARK ROYAL JN TO SOUTH RUISLIP 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Park Royal Jn 
to  

Greenford West Jn 
 

110.1 

WEEK 
END

1205 Sat – 1900 Sun  
All BLOCKED 

 

SUN/ 
MON 

2330 Sun –0505 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Wed-Fri to 0505 Wed-Fri 
All BLOCKED 

(Except: 
2215 Mon-Thu to 0505 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Greenford West Jn  
to 

South Ruislip 
 

110.2 

WEEK 
END 

1800 Sat - 1700 Sun 
All BLOCKED 

LNW-Western Boundary at 
8m 60ch is between these 
two locations. 

SUN/ 
MON 

2310 Sun – 0505 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

0115 Tue-Fri to 0505 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW117 GREENFORD EAST JN TO GREENFORD SOUTH JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Greenford East Jn  
to 

Greenford South 
Jn 

 
117.1 

WEEK 
END

1205 Sat to 1900 Sun 
All BLOCKED 

 

SUN/ 
MON 

2330 Sun –0530 Mon 
All BLOCKED 

 

MID 
WEEK 

2355 Tue-Thu to 0525 Wed-Fri 
All BLOCKED 

(Except: 
2215 Mon-Thu to 0530 Tue-Fri 

All BLOCKED 
when shown in Section 5) 
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GW130 ACTON WELLS JN TO ACTON EAST 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Acton Wells Jn  
to 

Acton East 
 

130.1 

WEEK 
END 

2300 Sat- 0930 Sun 
All BLOCKED 
(Extended to: 

1900 Sat to 0930 Sun 
when shown in Section 7) 

Blocks of Acton Yard are 
available - see GW103. 
Anglia Route possessions 
will extend to Acton East in 
weeks 45, 52, 06, 10, 15, 
24, 31, and 34 in 2024 TT 
Year.

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
Except: 

0720 Mon to 0825 Mon 
Down and Up Poplars BLOCKED

Line Blockage will be taken 
for Patrolling on Mondays. 

 
GW174 WEST EALING TO GREENFORD WEST JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

West Ealing  
to 

Greenford West Jn 
 

174.1 

WEEK 
END

2255 Sat – 0800 Sun 
All BLOCKED  

 

SUN/ 
MON

0155 Mon – 0500 Mon 
All BLOCKED

 

MID 
WEEK 

0115 Wed-Fri to 0500 Wed-Fri 
All BLOCKED 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

 

GW175 GREENFORD SOUTH JN TO GREENFORD STATION 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Greenford (LUL) 
Bay Jn  

to 
Greenford Station 

 
175.1 

WEEK 
END

2245 Sat to 0800 Sun 
All BLOCKED

 

SUN/ 
MON

2245 Sun to 0530 Mon 
All BLOCKED

 

MID 
WEEK

2245 Mon-Fri to 0530 Tue-Sat 
All BLOCKED
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GW176 HANWELL TO DRAYTON GREEN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Hanwell  
to 

Drayton Green 
 

176.1 

WEEK 
END

2100 Sat – 0510 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK 

2350 Mon-Thu to 0510 Tue-Fri 
All BLOCKED 

2350 Fri to 0510 Sat 
All BLOCKED

 

 
GW178 SOUTHALL TO BRENTFORD GOODS 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Southall   
to 

Brentford Goods 
 

178.1 

WEEK 
END

1430 Sat - 0200 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

0705 Mon-Fri to 1035 Mon-Fri 
All BLOCKED

 

 

GW180 HEATHROW AIRPORT JN TO HEATHROW TERMINAL 4 & HEATHROW TERMINAL 5 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Airport Jn  
to 

Heathrow Tunnel Jn 
Inclusive 

 
180.1 

WEEK 
END

0030 Sun - 0445 Sun 
All BLOCKED

 

SUN/ 
MON 

0020 Mon – 0445 Mon 
All BLOCKED 

Possession will not be taken 
when 5X50 / 5F51 test 
trains need to operate. 

MID 
WEEK 

0020 Tue-Fri / 0030 Sat to 0445 Tue-Sat 
All BLOCKED 

Possession will not be taken 
when 5X50 / 5X41 test 
trains need to operate. 

Note - Infrastructure beyond Heathrow Tunnel Jn belongs to Heathrow Airport Limited.  Please consult the Heathrow Airport Limited Rail Engineering Access Statement. 
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GW182 WEST DRAYTON TO COLNBROOK 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

West Drayton  
to  

Colnbrook 
 

182.1 

WEEK 
END 

1800 Sat – 1015 Sun 
1050 Sun – 1600 Sun 
1700 Sun – 2135 Sun 

Single BLOCKED 

 

SUN/ 
MON

2300 Sun – 0400 Mon 
Single BLOCKED 

 

MID 
WEEK 

2250 Mon-Wed to 0310 Tue-Thu 
0740 Thu to 0910 Thu 
2245 Thu to 0130 Fri 
2245 Fri to 0415 Sat 

Single BLOCKED 
 

1345 Mon to 1445 Mon Single BLOCKED 
Thorney Mill Excl to Colnbrook Only 

 
0740 Fri to 0910 Fri Sidings BLOCKED 

Colnbrook Oil Terminal Only 

Possessions on Friday 
nights can be extended to 
0500 Sat if agreed via the 
DPPP-CPPP. 
Monday pm for patrolling – 
Oil Terminal gates locked. 
Thursday am for patrolling. 
Friday am for patrolling – Oil 
Terminal gates locked with 
nothing stabled inside 

 
GW184 SLOUGH TO WINDSOR & ETON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Slough  
to 

Windsor & Eton 
 

184.1 

WEEK 
END

0025 Sun - 0815 Sun 
All BLOCKED

 

SUN/ 
MON

0025 Mon – 0520 Mon 
All BLOCKED

 

MID 
WEEK

0025 Tue-Sat to 0520 Tue-Sat 
All BLOCKED

Possessions will be taken in 
weeks 29-35 for RHTTs. 
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GW185 MAIDENHEAD TO MARLOW 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Maidenhead  
to  

Marlow 
 

185.1 

WEEK 
END 

0040 Sun – 0825 Sun 
All BLOCKED 

(Except: 
0040 Sun – 0930 Sun 

All BLOCKED may be inserted at DPPP as a disruptive item up to 7 times per year  

Possessions of pfm 5 at 
Maidenhead to be taken 
around outstabled GWR 
ECS due to any Relief Line 
blocks as necessary. 
Possessions blocking 
Maidenhead loop must 
finish at Section 4 times of 
103.10

SUN/ 
MON 

2300 Sun – 0515 Mon 
All BLOCKED  



 

MID 
WEEK 

0040 Tue-Sat to 0515 Tue-Sat 
All BLOCKED 



Possessions will be taken in 
weeks 29-35 for RHTTs. 

 Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival 
 Route must be available into platform at Maidenhead unless alternative arrangements agreed in Section 7 / DPPP / CPPP. 
 

GW187 TWYFORD TO HENLEY-ON-THAMES 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Twyford  
to  

Henley-on-Thames 
 

187.1 

WEEK 
END 

0030 Sun – 0805 Sun 
All BLOCKED 

 

Longer times available 6 
times per year - to be 
declared at DPPP. 

SUN/ 
MON

2235 Sun – 0535 Mon 
All BLOCKED

 

MID 
WEEK 

0040 Tue- Sat to 0540 Tue- Sat 
All BLOCKED 



Possessions will be taken in 
weeks 29-35 for RHTTs. 

 Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival 
 Reduced times available during the Henley Women’s Regatta, Henley Regatta, and Rewind Festival. 



Network Rail Engineering Access Statement 2024 Version : 2 
Western Route Final Principal and Draft Subsidiary Rules Date : 3rd February 2023 
 Section 4 - Standard Possession Opportunities Page : 40 of 77

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 31st March 2023 

GW190 READING SPUR JN TO READING NEW JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Reading Spur Jn  
to  

Reading New Jn 
 

190.1 

WEEK 
END

0045 Sun – 0600 Sun 
All BLOCKED

 
SUN/ 
MON

0045 Mon – 0430 Mon 
All BLOCKED

 

MID 
WEEK

0045 Tue- Sat to 0430 Tue- Sat 
All BLOCKED

 

 
GW195 READING SOUTHERN JN TO READING EAST JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Reading Southern 
Jn  
to  

Reading East Jn 
 

195.1 

WEEK 
END 

0045 Sun – 0600 Sun 
Up & Down Low Level BLOCKED 

Route can be added to 
Section 7 RL side 
possessions. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to 
Section 7 RL side 
possessions. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to 
Section 5 RL side 
possessions. 

 
GW200 DIDCOT TO HEYFORD (EXCL) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Chester Line Jcn 
to 

Oxford Station 
South 

 
200.1 

WEEK 
END 

0050 Sun – 0750 Sun 
All BLOCKED 

(And 
2305 Sat to 0050 Sun and 0750 Sun to 0845 Sun 

Didcot North Jcn to Wolvercot Jcn 
Down Lines / Pfm 4 BLOCKED 

or 
Oxford Station North to Appleford 

Up Lines / Pfm 3 BLOCKED 
available if requested at DPPP-CPPP)

Bi-directional working over 
the Up Oxford Line between 
Didcot North Jcn and Oxford 
Pfm 3 using bi-di SRTs.  
Any requirement for 
additional engineering 
allowance to be declared at 
DPPP-CPPP as a variation 
to the base plan. 

SUN/ 
MON

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED 

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED 

2305 Sun – 0445 Mon 
All BLOCKED 
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MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Oxford Station 
South 

to 
Oxford Station 

 
200.2 

WEEK 
END 

0050 Sun – 0750 Sun 
All BLOCKED 

(And 
2305 Sat to 0050 Sun and 0750 Sun to 0845 Sun 

Didcot North Jcn to Wolvercot Jcn 
Down Lines / Pfm 4 BLOCKED 

or 
Oxford Station North to Appleford 

Up Lines / Pfm 3 BLOCKED 
available if requested at DPPP-CPPP) 

Bi-directional working over 
the Up Oxford Line between 
Didcot North Jcn and Oxford 
Pfm 3 using bi-di SRTs.  
Any requirement for 
additional engineering 
allowance to be declared at 
DPPP-CPPP as a variation 
to the base plan. 
 
In weeks where Pfm 3 is 
blocked, a bay pfm to 
remain available for GWR 
shunt moves until 0115hrs 
Sun. 
 
In weeks where Oxford 
Station to Appleford Up 
Lines are blocked, a route is 
to be maintained between 
Oxford Platform 4, Down 
Turnback Siding, Platforms 
1-3 and Oxford Up Carriage 
Sidings until 0115hrs Sun. 

SUN/ 
MON

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED 

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED 

2305 Sun – 0445 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Oxford Station 
to 

Oxford North Jn 
 

200.3 

WEEK 
END 

2305 Sat – 0845 Sun 
All BLOCKED 

Except Pfms 1+2, Dn+Up Bletchley, Up Oxford Relief between Oxford North Jcn and Oxford Station (only) 
 

0050 Sun – 0735 Sun 
All BLOCKED 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both).  
Pfm to alternate by week. 
 
In weeks where Pfm 3 is 
blocked, a bay pfm to 
remain available for GWR 
shunt moves until 0115hrs 
Sun. 
 
In weeks where Oxford 
Station to Appleford Up 
Lines are blocked, a route is 
to be maintained between 
Oxford Platform 4, Down 
Turnback Siding, Platforms 
1-3 and Oxford Up Carriage 
Sidings until 0115hrs Sun. 
 
Shorter times will apply 
when Section 7 items 
require late / early ECS 
movements for North 
Cotswold services. 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both).  
Pfm to alternate by week. 
 
Shorter times will apply 
when Section 7 items 
require late / early ECS 
movements for North 
Cotswold services. 

MID 
WEEK 

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0545 Sat 
Bay Platforms 

BLOCKED 
(And: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both) 

 Possession limits must enable trains up to and including the c.2315 Marylebone-Oxford service to run into Oxford.  
  



Network Rail Engineering Access Statement 2024 Version : 2 
Western Route Final Principal and Draft Subsidiary Rules Date : 3rd February 2023 
 Section 4 - Standard Possession Opportunities Page : 44 of 77

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 31st March 2023 

GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Oxford North Jn  
to 

Wolvercot Jn 
 

200.4 

WEEK 
END 

2305 Sat – 0840 Sun 
All BLOCKED 

Shorter times will apply 
when Section 7 items 
require late / early ECS 
movements for North 
Cotswold services. 

SUN/ 
MON 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

Shorter times will apply 
when Section 7 items 
require late / early ECS 
movements for North 
Cotswold services. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 

 

Wolvercot Jn  
to 

Heyford 
 

200.5 

WEEK 
END

2235 Sat - 0940 Sun 
All BLOCKED

2335 Sat - 0915 Sun 
All BLOCKED

2235 Sat - 0940 Sun 
All BLOCKED

 

SUN/ 
MON

2305 Sun – 0455 Mon 
All BLOCKED

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except – Post Commissioning: 
2350 Mon-Thu to 0450 Tue-Fri 

Down OR Up BLOCKED 
when shown in Section 5) 

 

 

GW220 OXFORD ROAD JN TO READING WEST JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Oxford Road Jn  
to 

Reading West Jn 
 

220.1 

WEEK 
END 

0035 Sun - 1145 Sun 
1325 Sun – 1900 Sun 

0035 Sun - 1900 Sun available if requested as a disruptive item via DPPP / CPPP 
All BLOCKED

Feeders to remain open and 
accessible from either end, 
unless agreed in Section 7. 

SUN/ 
MON 

2230 Sun – 0225 Mon 
All BLOCKED 

Feeders to remain open and 
accessible from either end, 
unless agreed in Section 7. 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

  



Network Rail Engineering Access Statement 2024 Version : 2 
Western Route Final Principal and Draft Subsidiary Rules Date : 3rd February 2023 
 Section 4 - Standard Possession Opportunities Page : 45 of 77

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 31st March 2023 

GW240 DIDCOT EAST JN TO DIDCOT NORTH JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Didcot East Jn  
to 

Didcot North Jn 
 

240.1 

WEEK 
END

2345 Sat - 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW250 FOXHALL JN TO DIDCOT WEST CURVE JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Foxhall Jn  
to 

Didcot West  
Curve Jn 

 
250.1 

WEEK 
END

2220 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

1200 Sun - 0445 Mon 
All BLOCKED

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW260 KENNINGTON TO MORRIS COWLEY 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Kennington Jn  
to 

Morris Cowley 
 

260.1 

WEEK 
END

2300 Sat to 1230 Sun and 1500 Sun to 0600 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

1000 Mon-Fri to 1355 Mon-Fri 
All BLOCKED
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GW277 OXFORD NORTH JN TO OXFORD PARKWAY 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Oxford North Jn 
to 

Oxford Parkway 
 

277.1 

WEEK 
END

0115 Sun to 0730 Sun 
All BLOCKED

 

SUN/ 
MON

0050 Mon to 0510 Mon 
All BLOCKED

 

MID 
WEEK

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0540 Sat 
All BLOCKED
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GW310 WOLVERCOT JN TO NORTON JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Wolvercot Jn  
to 

Moreton-in-Marsh 
 

310.1 

WEEK 
END

2335 Sat – 0850 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon – 0505 Mon 
All BLOCKED

 

MID 
WEEK 

0035 Tue-Fri to 0505 Tue-Fri 
All BLOCKED 

0150 Sat to 0505 Sat 
All BLOCKED 

(Except: 
2230 Mon-Thu to 0510 Tue-Fri 

All BLOCKED 
when Shown in Section 5) 

 

Moreton-in-Marsh 
to 

Norton Jcn 
 

310.2 

WEEK 
END

0010 Sun – 0820 Sun 
All BLOCKED

 

SUN/ 
MON

0040 Mon – 0500 Mon 
All BLOCKED

 

MID 
WEEK 

0115 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

(Except:  
2250 Mon-Thu to 0500 Tue-Fri 

All BLOCKED 
when Shown in Section 5) 

 

 

GW317 HONEYBOURNE GF TO LONG MARSTON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Honeybourne GF  
to 

Long Marston 
 

317.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW401 ASHCHURCH TO WESTERLEIGH JCN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

(Abbotswood Jn) 
Ashchurch 

to  
Cheltenham Alstone 

LC 
 

401.1 

WEEK 
END

2300 Sat to 0920 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2345 Mon-Thu to 0530 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5)   

 

Cheltenham Alstone 
LC 
to 

Gloucester 
Barnwood Jn 

 
401.2 

WEEK 
END

2305 Sat to 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2325 Mon-Thu to 0505 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5) 

 

Gloucester 
Barnwood Jn 

to 
Gloucester Yard Jn 

 
401.3 

WEEK 
END

2325 Sat – 0815 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0505 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5)   

 

Gloucester Yard Jn  
to  

Standish Jn 
 

401.4 

WEEK 
END 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

Start time will be 2350Sat 
when Severn Tunnel shut 
on Saturdays 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2340 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Standish Jn  
to 

Berkley Road Jn 
 

401.5 

WEEK 
END

2320 Sat - 0810 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Berkley Road Jn 
to 

Yate 
 

401.6 

WEEK 
END

2320 Sat - 0800 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Yate 
to 

Westerleigh Jn 
 

401.7 

WEEK 
END

2320 Sat - 0800 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW425 BERKLEY ROAD TO SHARPNESS 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Berkeley Road Jn  
to 

Sharpness 
 

425.1 

WEEK 
END

2320 Sat - 0845 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 
GW430 YATE MIDDLE JN TO TYTHERINGTON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Yate Middle Jn  
to 

Tytherington 
 

430.1 

WEEK 
END

1400 Sat - 2300 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

1230 Mon / 1030 Tue-Fri to 1800 Mon-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW440 YATE SOUTH JN TO WESTERLEIGH TERMINAL 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Yate South Jn  
to 

Westerleigh 
Terminal 

 
440.1 

WEEK 
END

1925 Sat - 0345 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

1925 Mon-Fri to 0255 Tue-Sat 
All BLOCKED
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GW450 STOKE GIFFORD JN TO BRISTOL EAST JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Stoke Gifford Jn  
to  

Filton Jn 
 

450.1 

WEEK 
END

0150 Sun – 0650 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Filton Jn  
to  

Horfield Jn 
 

450.2 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED 
when shown in Section 5) 

 

Horfield Jn  
to  

Narroways Hill Jn 
 

450.3 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED 
or 

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED 
when shown in Section 5) 
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GW450 STOKE GIFFORD JN TO BRISTOL EAST JN - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Narroways Hill Jn  
to  

Bristol East Jn 
 

450.4 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED 
or 

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED 
when shown in Section 5) 

 

 

GW4501 STOKE GIFFORD JN TO BRISTOL BULK HANDLING TERMINAL 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Stoke Gifford Jn  
to  

Bristol BHT 
 

4501.1 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

(Except: 
1600 Sat – 1000 Sun 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)

Possessions do not affect 
moves on / off Stoke Gifford 
Depot.  Depot moves only 
affected in times shown in 
GW600.4 or agreed in 
Section 7. 

SUN/ 
MON 

2200 Sun – 0115 Mon 
All BLOCKED 

(Except: 
1900 Sun – 0115 Mon 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW451 FILTON JN TO FILTON WEST JN (FILTON CHORD) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Filton Jn  
to  

Filton West Jn 
 

451.1 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

(Except: 
1600 Sat – 1000 Sun 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)

 

SUN/ 
MON 

2200 Sun – 0115 Mon 
All BLOCKED 

(Except: 
1900 Sun – 0115 Mon 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 
GW454 SEVERN BEACH TO NARROWAYS HILL JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Severn Beach   
to  

Holesmouth Jn 
 

454.1 

WEEK 
END

2330 Sat – 0920 Sun 
All BLOCKED

 

SUN/ 
MON

2000 Sun – 0440 Mon 
All BLOCKED

Possession to allow access 
across Holesmouth Jn 
between Avonmouth Docks 
and Hallen Marsh Jn unless 
agreed in the CPPP. 

MID 
WEEK 

0040 Tue-Sat to 0440 Tue-Sat 
All BLOCKED 

Holesmouth Jn 
to 

Clifton Down 
 

454.2 

WEEK 
END

2330 Sat - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

2140 Sun – 0445 Mon 
All BLOCKED

Possession to allow access 
across Holesmouth Jn 
between Avonmouth Docks 
and Hallen Marsh Jn unless 
agreed in the CPPP. 

MID 
WEEK 

0015 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

Clifton Down 
to  

Narroways Hill Jn 
 

454.3 

WEEK 
END

2330 Sat - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

2150 Sun – 0510 Mon 
All BLOCKED

 

MID 
WEEK

0001 Tue-Sat to 0515 Tue-Sat 
All BLOCKED
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GW480 SWINDON TO STANDISH JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Swindon  
to  

Kemble 
 

480.1 

WEEK 
END 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

Start time will be 2320Sat 
when Severn Tunnel shut 
on Saturdays. 
Finish time will be 0905Sun 
when Severn Tunnel shut 
on Sundays 

SUN/ 
MON

2335 Sun – 0535 Mon 
All BLOCKED 

2335 Sun – 0535 Mon 
All BLOCKED

2335 Sun – 0535 Mon 
All BLOCKED

2335 Sun – 0535 Mon 
All BLOCKED

2335 Sun – 0535 Mon 
All BLOCKED

Not available when Severn 
Tunnel shut on Sundays 

MID 
WEEK 

0001 Tue-Sat to 0535 Tue-Sat 
All BLOCKED 

(Except: 
2315 Mon-Thu to 0540 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Fri/Sat not available when 
Severn Tunnel shut on 
Saturdays. 

Kemble  
to  

Standish Jn 
 

480.2 

WEEK 
END 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

Start time will be 2340Sat 
when Severn Tunnel shut 
on Saturdays. 

SUN/ 
MON

2350 Sun – 0515 Mon 
All BLOCKED 

2350 Sun – 0515 Mon 
All BLOCKED

2350 Sun – 0515 Mon 
All BLOCKED

2350 Sun – 0515 Mon 
All BLOCKED

2350 Sun – 0515 Mon 
All BLOCKED

Not available when Severn 
Tunnel shut on Sundays 

MID 
WEEK 

0025 Tue-Sat to 0510 Tue-Sat 
All BLOCKED 

(Except: 
2310 Mon-Thu to 0525 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Fri/Sat not available when 
Severn Tunnel shut on 
Saturdays. 
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GW490 GLOUCESTER YARD JN TO HORTON ROAD JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Gloucester Yard Jn  
to  

Horton Road Jn 
 

490.1 

WEEK 
END 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

Start time will be 2350Sat 
when Severn Tunnel shut 
on Saturdays. 
Finish time will be 0900Sun 
when Severn Tunnel shut 
on Sundays 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Westbury Line Jn 
 to  

Oxford Road Jn 
 

500.1 

WEEK 
END 

0040 Sun to 0735 Sun 
All BLOCKED 

A route to Platform 3 from 
High Level junction to be 
available unless agreed in 
Section 7 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2340 Mon-Fri to 0500 Tue-Sat Down and Up, Platforms 1-3 BLOCKED 
and 

0045 Sat to 0530 Sat Down and Up, Platforms 1-3 and 7-11 BLOCKED 
when shown in Section 5) 

 

Oxford Road Jn 
 to  

Southcote Jn 
 

500.2 

WEEK 
END

0040 Sun to 0735 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Southcote Jn  
to  

Theale 
 

500.3 

WEEK 
END

0030 Sun - 0810 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2215 Mon-Thu to 0505 Tue-Fri 
and 0100 Sat to 0505 Sat 

All BLOCKED 
when shown in Section 5) 

 

Theale 
to 

Newbury West 
 

500.4 

WEEK 
END

0050 Sun - 0815 Sun 
All BLOCKED 

0050 Sun - 0815 Sun 
All BLOCKED

0050 Sun - 0815 Sun 
All BLOCKED

0050 Sun - 0815 Sun 
All BLOCKED

0050 Sun - 0815 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2210 Mon-Thu to 0510 Tue-Fri 
and 0100 Sat to 0505 Sat 

All BLOCKED 
when shown in Section 5) 

 

Newbury West  
to  

Bedwyn 
 

500.5 

WEEK 
END

0030 Sun – 0835 Sun 
All BLOCKED 

0030 Sun – 0835 Sun 
All BLOCKED

0030 Sun – 0835 Sun 
All BLOCKED

0030 Sun – 0835 Sun 
All BLOCKED

0030 Sun – 0835 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2200 Mon-Thu to 0510 Tue-Fri 
and 0025 Sat to 0525 Sat 

All BLOCKED 
when shown in Section 5) 

 

Bedwyn  
to  

Heywood Road Jn 
 

500.6 

WEEK 
END

2210 Sat – 0850 Sun 
All BLOCKED 

2210 Sat – 0850 Sun 
All BLOCKED

2210 Sat – 0850 Sun 
All BLOCKED

2210 Sat – 0850 Sun 
All BLOCKED

2210 Sat – 0850 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except 

2220 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Heywood Road Jn  
to  

Fairwood Jn  
 

(Avoiding Lines) 
 

500.7 

WEEK 
END

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

 

SUN/ 
MON

2230 Sun – 0600 Mon 
All BLOCKED

 

MID 
WEEK 

0110 Tue-Sat to 0600 Tue-Sat 
All BLOCKED 

(Except: 
2030 Mon-Thu to 0740 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Fairwood Jn 
to 

Clink Road Jn 
 

500.8 

WEEK 
END 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

Possession to finish at 0850 
Sun on dates when 1Z27 
operates on this route. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2245 Mon-Thu to 0540 Tue-Fri 
Down BLOCKED (between Fairwood Jn and Blatchbridge Jn ONLY) 

-or- 
2245 Mon-Thu to 0540 Tue-Fri 

Up BLOCKED (between Clink Road Jn and Fariwood Jn ONLY) 
when shown in Section 5) 

When SLW is in operation 
between Fairwood and Clink 
Road, trains to / from 
Whatley Quarry are 
restricted to 2300 tonnes. 

Clink Road Jn 
to  

East Somerset Jn 
 

500.9 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

 

2200 Sat – 0900 Sun 
All BLOCKED 



2200 Sat – 0900 Sun 
All BLOCKED 



2200 Sat – 0900 Sun 
All BLOCKED 



2200 Sat – 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2245 Mon-Thu to 0625 Tue-Fri 
Down BLOCKED (between Clink Road Jn and East Somerset Jn ONLY) 

-or- 
2245 Mon-Thu to 0630 Tue-Fri 

Up BLOCKED (between East Somerset Jn and Blatchbridge Jn ONLY) 
-or- 

2245 Mon-Thu to 0630 Tue-Fri 
Up BLOCKED (between Blatchbridge Jn and Clink Road Jn ONLY) 

when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 38, 45, 48, 29, 30, 35 and 36 in the 2024 TT Year 
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

East Somerset Jn 
to  

Castle Cary Jn 
 

500.10 

WEEK 
END 

2210 Sat - 0900 Sun 
All BLOCKED 

 

2210 Sat - 0900 Sun 
All BLOCKED 



2210 Sat - 0900 Sun 
All BLOCKED 



2210 Sat - 0900 Sun 
All BLOCKED 



2210 Sat - 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except 

2305 Mon-Fri to 0620 Tue-Sat 
All Lines BLOCKED 

when shown in Section 5) 

 

Castle Cary Jn 
to  

Cogload Jn 
 

500.11 

WEEK 
END

2215 Sat – 0840 Sun 
All BLOCKED 

2215 Sat – 0840 Sun 
All BLOCKED

2215 Sat – 0840 Sun 
All BLOCKED

2215 Sat – 0840 Sun 
All BLOCKED

2215 Sat – 0840 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE -EXCEPT PATROLLING ITEM BELOW 
Somerton Tunnel Patrolling 

0635 Thu to 0715 Thu 
Somerton Inclusive to Athelney 

Down and Up BLOCKED  
 

(Except 
2305 Mon-Fri to 0620 Tue-Sat 

All Lines BLOCKED 
when shown in Section 5) 

Somerton Tunnel Patrolling 
will enable 1A72 to operate 
passing Athelney at 07/13 
(or later). 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 38, 45, 48, 29, 30, 35 and 36 in the 2024 TT Year 
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GW5001 BEECHGROVE GF (INCL) TO WESTBURY SOUTH JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Beechgrove GF Inc 
to  

Warminster 
 

5001.1 

WEEK 
END 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2330 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Warminster 
to  

Westbury South 
 

5001.2 

WEEK 
END 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2330 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 38, 45, 48, 29, 30, 35 and 36 in the 2024 TT Year 
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GW510 WESTBURY NORTH JN TO BATHAMPTON JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Westbury North Jn  
to  

Hawkeridge Jn 
 

510.1 

WEEK 
END

0001 Sun – 0815 Sun 
All BLOCKED 

0001 Sun – 0815 Sun 
All BLOCKED

0001 Sun – 0815 Sun 
All BLOCKED

0001 Sun – 0815 Sun 
All BLOCKED

0001 Sun – 0815 Sun 
All BLOCKED

Refer to GW560 for shunt 
move remarks at Westbury. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2310 Mon-Thu to 0510 Tue-Fri  //  0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks 
All BLOCKED 

when shown in Section 5)  

 

Hawkeridge Jn 
to 

Bradford Jn 
 

510.2 

WEEK 
END

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED

0001 Sun – 0820 Sun 
All BLOCKED

0001 Sun – 0820 Sun 
All BLOCKED

0001 Sun – 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2310 Mon-Thu to 0510 Tue-Fri  //  0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks 
All BLOCKED 

when shown in Section 5)  

 

Bradford Jn  
to  

Bathampton Jn 
 

510.3 

WEEK 
END 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

Possession to finish at 0815 
Sun on dates when 1Z27 
operates on this route. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2310 Mon-Thu to 0510 Tue-Fri  //  0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks 
All BLOCKED 

when shown in Section 5)  

 

 

GW520 EAST LOOP JN TO HAWKERIDGE JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

East Loop Jn  
to  

Hawkeridge Jn 
 

520.1 

WEEK 
END

2100 Sat – 0900 Sun 
All BLOCKED 

2100 Sat – 0900 Sun 
All BLOCKED

2100 Sat – 0900 Sun 
All BLOCKED

2100 Sat – 0900 Sun 
All BLOCKED

2100 Sat – 0900 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW523 THINGLEY JN TO BRADFORD JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Thingley Jn 
 to  

Bradford Jn 
 

523.1 

WEEK 
END

2230 Sat - 0830 Sun 
All BLOCKED 

2230 Sat - 0830 Sun 
All BLOCKED

2230 Sat - 0830 Sun 
All BLOCKED

2245 Sat - 0830 Sun 
All BLOCKED

2230 Sat - 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW528 BRISTOL, NORTH SOMERSET JN TO BRISTOL WEST JN (VIA St. PHILLIPS MARSH) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

North Somerset Jn  
to  

Bristol West Jn  
via SPM 

 
528.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW530 NORTH SOMERSET JN TO DR DAYS JN (RHUBARB LOOP) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Nth Somerset Jn  
to  

Dr.Days Jn 
 

530.1 

WEEK 
END

2230 Sat - 0900 Sun 
All BLOCKED 

2230 Sat - 0900 Sun 
All BLOCKED

2230 Sat - 0900 Sun 
All BLOCKED

2230 Sat - 0900 Sun 
All BLOCKED

2230 Sat - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED 
when shown in Section 5) 
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GW540 FILTON JN TO PATCHWAY JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Filton Jn  
to  

Patchway Jn 
 

540.1 

WEEK 
END 

2345 Sat – 0820 Sun 
All Lines BLOCKED 

Possessions to be taken 
after 2200Pad-Cdf when 
diverted and given up ahead 
of c.0800Cdf-Pad unless 
agreed in Section 7. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0535 Tue-Fri 
Down and Up BLOCKED 
when shown in Section 5) 

 

 

GW5401 FILTON WEST JN TO PATCHWAY JN 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Filton West Jn  
to  

Patchway Jn 
 

5401.1 

WEEK 
END

1900 Sat - 0440 Mon 
All BLOCKED 

1900 Sat - 0440 Mon 
All BLOCKED

1900 Sat - 0440 Mon 
All BLOCKED

1900 Sat - 0440 Mon 
All BLOCKED

1900 Sat – 0440 Mon 
All BLOCKED

 

SUN/ 
MON

See Above See Above See Above See Above See Above  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW548 PARSON ST JN TO PORTBURY DOCKS 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Parson St Jn  
to  

Portbury Docks 
 

548.1 

WEEK 
END

1600 Sat – 0345 Mon 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2235 Mon-Thu to 0510 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Heywood Road Jn  
to 

Westbury North 
 

560.1 

WEEK 
END

2140 Sat – 0910 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2225 Mon-Thu to 0555 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Westbury North  
to  

Westbury South 
 

560.2 

WEEK 
END 

0040 Sun - 0745 Sun 
All BLOCKED 



One platform to be available 
for stabling – details to be 
confirmed in CPPP.  Any 
possessions which prevent 
this happening must be 
agreed in Section 7.   
All movements within the 
Section 4 period to be 
constrained within GWR 
infrastructure. 
These times apply to all 
possessions which block the 
route to / from the Down and 
Up Trowbridge Sdgs and 
reversals at 722 signal. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 

Westbury South 
to  

Fairwood Jn 
 

560.3 

WEEK 
END 

0025 Sun – 0900 Sun 
All BLOCKED 



0025 Sun – 0855 Sun 
All BLOCKED 



0025 Sun – 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

0115 Tue-Fri to 0550 Tue-Fri Down BLOCKED 
or  

0030 Tue-Fri to 0550 Tue-Fri Up BLOCKED 
when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 38, 45, 48, 29, 30, 35 and 36 in the 2024 TT Year 
 An earlier finish time will apply in weeks xx and xx in 2024 to enable 1Z27 to operate. 
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GW570 CLINK ROAD JN TO BLATCHBRIDGE JN (VIA FROME) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Clink Road Jn  
to  

Blatchbridge Jn 
 

570.1 

WEEK 
END

0020 Sun - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 
GW572 FROME NORTH JN TO WHATLEY QUARRY 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Frome North Jn  
to  

Whatley Quarry 
 

572.1 

WEEK 
END

2000 Sat - 2000 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW580 EAST SOMERSET JN TO CRANMORE 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

East Somerset Jn  
to  

Merehead Quarry Jn 
 

580.1 

WEEK 
END

1900 Sat - 2200 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Merehead Quarry Jn  
to  

Cranmore 
 

580.2 

WEEK 
END

1220 Sat - 2200 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW590 CASTLE CARY TO 130m00ch (WEYMOUTH LINE) 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Castle Cary  
to  

130m00ch 
 

590.1 

WEEK 
END 

2230 Sat - 0850 Sun 
All BLOCKED 



 

SUN/ 
MON 

2230 Sun – 0515 Mon 
All BLOCKED 

 

Not available in weeks when 
sleepers are diverted via 
Yeovil.

MID 
WEEK 

2235 Mon-Fri to 0530 Tue-Fri / 0625 Sat 
All BLOCKED 



 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 38, 45, 48, 29, 30, 35 and 36 in the 2024 TT Year 
 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 38, 45, 30, 35 and 36 in the 2024 TT Year 
 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 37, 43, 45, 51, 3, 5, 11, 16, 23, 29, 35 and 36 in the 2024 TT Year 
 

GW600 WOOTTON BASSETT JN TO PILNING 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Wootton Bassett Jn  
to  

Hullavington 
 

600.1 

WEEK 
END

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2245 Mon-Thu to 0450 / 0550 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Hullavington  
to  

Westerleigh Jn 
 

600.2 

WEEK 
END

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2245 Mon-Thu to 0450 / 0550 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW600 WOOTTON BASSETT JN TO PILNING - continued 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Westerleigh Jn  
to  

Stoke Gifford East 
 

600.3 

WEEK 
END

2340 Sat – 0750 Sun 
All BLOCKED 

2340 Sat – 0750 Sun 
All BLOCKED

2340 Sat – 0750 Sun 
All BLOCKED

2340 Sat – 0750 Sun 
All BLOCKED

2340 Sat – 0750 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0550 Tue-Fri Down BLOCKED 
and 

2305 Mon-Thu to 0550 Tue-Fri Up BLOCKED 
when shown in Section 5) 

 

Stoke Gifford East  
to  

Stoke Gifford Jn 
 

600.4 

WEEK 
END

0205 Sun – 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0600 Tue-Fri Down BLOCKED 
and 

2305 Mon-Thu to 0450 Tue-Fri Up BLOCKED 
when shown in Section 5)  

 

Stoke Gifford Jn  
to  

Ableton Lane 
 

600.5 

WEEK 
END

2345 Sat to 0820 Sun 
All Lines BLOCKED 

 

SUN/ 
MON

0020 Mon – 0350 Mon 
All BLOCKED

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW606 COWLEY BRIDGE JN TO BARNSTAPLE 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Cowley Bridge Jn  
to  

Crediton 
 

606.1 

WEEK 
END

2340 Sat – 0830 Sun 
All BLOCKED

2340 Sat – 0815 Sun 
All BLOCKED

2340 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

2250 Sun – 0525 Mon 
All BLOCKED

 

MID 
WEEK 

2340 Mon-Wed to 0525 Tue-Thu 
and 

0100 Fri+Sat to 0525 Fri+Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Crediton  
to  

Eggesford 
 

606.2 

WEEK 
END

2330 Sat – 0845 Sun 
All BLOCKED

2330 Sat – 0825 Sun 
All BLOCKED

2330 Sat – 0845 Sun 
All BLOCKED

 

SUN/ 
MON

2235 Sun – 0530 Mon 
All BLOCKED

 

MID 
WEEK 

2335 Mon-Wed to 0530 Tue-Thu 
and 

0050 Fri+Sat to 0530 Fri+Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Eggesford 
to 

Barnstaple 
 

606.3 

WEEK 
END

2305 Sat – 0910 Sun 
All BLOCKED

2305 Sat – 0850 Sun 
All BLOCKED

2305 Sat – 0910 Sun 
All BLOCKED

 

SUN/ 
MON

2210 Sun – 0550 Mon 
All BLOCKED

 

MID 
WEEK 

2305 Mon-Wed to 0550 Tue-Thu 
and 

0030 Fri+Sat to 0550 Fri+Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 
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GW608 CREDITON TO OKEHAMPTON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Crediton  
to  

Coleford  
 

608.1 

WEEK 
END

2255 Sat - 0850 Sun 
All BLOCKED

 

SUN/ 
MON

2230 Sun – 0610 Mon 
All BLOCKED

 

MID 
WEEK

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED

 

Coleford  
to  

Okehampton 
 

608.2 

WEEK 
END

2255 Sat - 0850 Sun 
All BLOCKED

 

SUN/ 
MON

2230 Sun – 0610 Mon 
All BLOCKED

 

MID 
WEEK

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED

 

 
GW609 OKEHAMPTON TO MELDON QUARRY 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Okehampton 
to  

Meldon Quarry 
 

609.1 

WEEK 
END

2255 Sat - 0850 Sun 
All BLOCKED

 

SUN/ 
MON

2230 Sun – 0610 Mon 
All BLOCKED

 

MID 
WEEK

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED
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GW610 CRANNAFORD LC (INCL) TO EXETER ST DAVIDS 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Crannaford LC   
to  

Exmouth Jn 
 

610.1 

WEEK 
END

2315 Sat - 0830 Sun 
All BLOCKED

 

SUN/ 
MON 

0045 Mon – 0510 Mon 
All BLOCKED 



 

MID 
WEEK 

0040 Tue-Sat to 0500 Tue-Sa 
All BLOCKED 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Exmouth Jn 
 to 

Exeter St.Davids 
 

610.2 

WEEK 
END

0030 Sun - 0745 Sun 
All BLOCKED

 

SUN/ 
MON 

0050 Mon – 0505 Mon 
All BLOCKED 



 

MID 
WEEK 

0050 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri All BLOCKED 

when shown in Section 5)  

 

  Sunday night opportunities will be reduced / removed when Pad-Pnz / Pnz-Pad Sleeper services run via Honiton – will be confirmed in DPPP/CPPP. 
 

GW611 EXMOUTH JN TO EXMOUTH  
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Exmouth Jn  
to  

Exmouth 
 

611.1 

WEEK 
END

0030 Sun - 0825 Sun 
All BLOCKED 

0030 Sun - 0825 Sun 
All BLOCKED

0030 Sun - 0825 Sun 
All BLOCKED

0030 Sun - 0825 Sun 
All BLOCKED

0030 Sun - 0825 Sun 
All BLOCKED

 

SUN/ 
MON

0045 Mon – 0520 Mon 
All BLOCKED

 

MID 
WEEK 

0050 Tue-Sat to 0520 Tue-Sat 
All BLOCKED 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5)  

 

 Before the clocks are changed to British Summer Time, a possession will be taken outside the Standard Opportunity times for daylight track patrolling. 
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GW613 CITY BASIN JN TO MARSH BARTON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

City Basin Jn 
 to 

Marsh Barton 
 

613.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 
GW618 NEWTON ABBOT EAST JN TO HEATHFIELD 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Newton Abbot East  
to  

Heathfield 
 

618.1 

WEEK 
END

2100 Sat to 0600 Mon 
All BLOCKED

 

SUN/ 
MON

See above  

MID 
WEEK

2100 Mon-Fri to 0630 Tue-Sat 
All BLOCKED

 

 
GW620 NEWTON ABBOT WEST JN TO PAIGNTON 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Newton Abbot West 
to  

Paignton 
 

620.1 

WEEK 
END

2345 Sat to 0855 Sun 
All BLOCKED

 

SUN/ 
MON

2325 Sun to 0525 Mon 
All BLOCKED

 

MID 
WEEK

0020 Tue-Sat to 0525 Tue-Sat 
All BLOCKED
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GW628 LAIRA JN / LIPSON JN TO CATTEWATER 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Laira Jn  
to  

Mount Gould Jn 
(TMD Through 

Sidings) 
 

628.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Laira Jn  
to  

Speedway Jn 
(Down / Up Goods) 

 
628.2 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 

Lipson Jn  
to  

Mount Gould Jn 
(Down /Up and Up 
Plymouth Loops) 

628.3 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 

Mount Gould Jn  
to  

Friary Jn 
(Down Arrival and  

Up Departure Lines) 
628.4 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 
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GW628 LAIRA JN / LIPSON JN TO CATTEWATER 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Friary Jn 
to 

Plymouth Friary 
(Down Arrival and  

Up Departure Lines) 
628.5 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 

 

GW637 ST BUDEAUX JN TO GUNNISLAKE 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

St.Budeaux Jn 
 to  

Gunnislake 
 

637.1 

WEEK 
END

2300 Sat - 0905 Sun 
All BLOCKED

 

SUN/ 
MON

1930 Sun – 0500 Mon 
All BLOCKED

2130 Sun – 0500 Mon 
All BLOCKED

1930 Sun – 0500 Mon 
All BLOCKED

 

MID 
WEEK

2300 Mon-Fri to 0500 Tue-Sat 
All BLOCKED
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GW640 LISKEARD TO LOOE 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Liskeard  
to  

Looe 
 

640.1 

WEEK 
END 

2230 Sat - 0535 Mon 
All BLOCKED 

2230 Sat - 0535 Mon 
All BLOCKED 

2230 Sat - 0915 Sun 
All BLOCKED 

2230 Sat - 0915 Sun 
All BLOCKED 

Period H 
2230 Sat - 0915 Sun 

All BLOCKED 
 

Period J 
2230 Sat – 0535 Mon 

All BLOCKED

 

SUN/ 
MON 

See above See above 2145 Sun – 0535 Mon 
All BLOCKED 

2230 Sun – 0535 Mon 
All BLOCKED 

Period H 
2215 Sun – 0535 Mon 

All BLOCKED 
 

Period J 
See above

 

MID 
WEEK 

2330 Mon-Thu to 0535 Tue-Fri 
All BLOCKED 

 
2330 Fri to 0535 Sat 

All BLOCKED

 

 

GW642 COOMBE (EXCL) TO MOORSWATER 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Coombe 
 to  

Moorswater 
 

642.1 

WEEK 
END

1700 Sat – 1120 Mon 
All BLOCKED

 

SUN/ 
MON

See above  

MID 
WEEK 

2330 Mon-Fri to 0545 Tue-Sat 
All BLOCKED 

Possessions to be given up 
for the passage of 0C19 and 
6C20.
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GW650 LOSTWITHIEL TO CARNE POINT, FOWEY 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Lostwithiel 
to  

Fowey 
 

650.1 

WEEK 
END 

1630 Sat - 0515 Mon 
All BLOCKED 

All possessions to finish at 
0415 Mon to allow for the 
transportation of Token from 
Lostwithiel SB to Train 
Waiting on Branch. 

SUN/ 
MON

See above  

MID 
WEEK 

2230 Mon-Thu to 0505 Tue-Fri 
All BLOCKED 

and 
2325 Fri to 0505 Sat 

All BLOCKED

All possessions to finish at 
0415 Tue-Sat to allow for 
the transportation of Token 
from Lostwithiel SB to Train 
Waiting on Branch. 
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GW660 PAR TO NEWQUAY 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Par  
to  

St.Blazey 
 

660.1 

WEEK 
END 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 



2250 Sat – 0830 Sun 
All BLOCKED 

Times also apply to 
platform 3 at Par Station. 

SUN/ 
MON

2315 Sun – 0445 Mon 
All BLOCKED 

2315 Sun – 0445 Mon 
All BLOCKED

2315 Sun – 0445 Mon 
All BLOCKED

2315 Sun – 0445 Mon 
All BLOCKED

2315 Sun – 0445 Mon 
All BLOCKED

 

MID 
WEEK 

2225 Mon-Wed to 0545 Tue-Thu / 2240 Thu to 0545 Fri 
All BLOCKED 

and 
2315 Fri to 0545 Sat 

All BLOCKED

 

St.Blazey  
to  

Goonbarrow Jn 
 

660.2 

WEEK 
END

2215 Sat - 1000 Sun 
All BLOCKED 

2215 Sat - 1000 Sun 
All BLOCKED

2215 Sat - 1000 Sun 
All BLOCKED

2240 Sat - 0900 Sun 
All BLOCKED

2215 Sat – 1000 Sun 
All BLOCKED

 

SUN/ 
MON

2045 Sun – 0600 Mon 
All BLOCKED 

2045 Sun – 0600 Mon 
All BLOCKED

2045 Sun – 0600 Mon 
All BLOCKED

2110 Sun – 0600 Mon 
All BLOCKED

2045 Sun – 0600 Mon 
All BLOCKED

 

MID 
WEEK

2215 Mon-Fri to 0600 Tue-Sat 
All BLOCKED

 

Goonbarrow Jn  
to  

Newquay 
 

660.3 

WEEK 
END

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

2225 Sat - 0900 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

 

SUN/ 
MON 

1830 Sun – 0610 Mon 
All BLOCKED 

1830 Sun – 0610 Mon 
All BLOCKED 

1915 Sun – 0610 Mon 
All BLOCKED 

2100 Sun – 0610 Mon 
All BLOCKED 

Period H 
1915 Sun – 0610 Mon 

Period J 
1830 Sun – 0610 Mon 

All BLOCKED

 

MID 
WEEK 

2200 Mon-Thu – 0610 Tue-Fri 
All BLOCKED 

and 
2200 Fri – 0610 Sat 

All BLOCKED

 

 In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service). 
 

GW672 BURNGULLOW TO PARKANDILLACK 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Burngullow  
to  

Parkandillack 
 

672.1 

WEEK 
END

1600 Sat - 1800 Sun 
All BLOCKED

 

SUN/ 
MON

2200 Sun – 0600 Mon 
All BLOCKED

 

MID 
WEEK

2210 Mon-Fri to 0600 Tue-Sat 
All BLOCKED
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GW680 PENWITHERS JN TO FALMOUTH 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Penwithers Jn  
to  

Falmouth 
 

680.1 

WEEK 
END

2340 Sat – 0850 Sun 
All BLOCKED

 

SUN/ 
MON

2300 Sun - 0600 Mon 
All BLOCKED

 

MID 
WEEK

2345 Mon-Fri to 0600 Tue-Sat 
All BLOCKED

 

 
GW690 ST ERTH TO ST IVES 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

St. Erth  
to  

St.Ives 
 

690.1 

WEEK 
END

2220 Sat – 0915 Sun 
All BLOCKED 

2220 Sat – 0915 Sun 
All BLOCKED

2220 Sat – 0915 Sun 
All BLOCKED

2220 Sat – 0845 Sun 
All BLOCKED

2220 Sat – 0915 Sun 
All BLOCKED

 

SUN/ 
MON

2010 Sun – 0635 Mon 
All BLOCKED 

2010 Sun – 0635 Mon 
All BLOCKED

2010 Sun – 0635 Mon 
All BLOCKED

2010 Sun – 0635 Mon 
All BLOCKED

2010 Sun – 0635 Mon 
All BLOCKED

 

MID 
WEEK

2305 Mon-Fri to 0635 Tue-Sat 
All BLOCKED
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GW700 GLOUCESTER, BARNWOOD JN TO AWRE LC 
 

SECTION  Periods A and B 
10.12.2023 to 11.02.2024

Period C 
12.02.2024 to 24.03.2024

Period D 
25.03.2024 to 01.06.2024 

Periods E to G 
02.06.2024 to 08.09.2024

Periods H and J 
09.09.2024 to 14.12.2024

REMARKS 

Barnwood Jn  
to  

Horton Road Jn 
 

700.1 

WEEK 
END 

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED 

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Horton Jn  
to  

Gloucester West  
 

(Gloucester Station) 
 

700.2 

WEEK 
END 

0035 Sun - 0845 Sun 
All BLOCKED 

TfW and GWR to stable in 
Carriage Sdgs, Pfm 3, Bay 
Sdg and Loco Spur.  Any 
outstabling to be agreed via 
DPPP-CPPP. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Gloucester West  
to  

Awre LC 
 

700.3 

WEEK 
END 

0035 Sun – 0845 Sun 
All BLOCKED 

Start time will be 0045Sun 
when Severn Tunnel shut 
on Saturdays. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2340 Mon-Thu to 0545 Tue-Fri 
All BLOCKED 

when shown in Section 5)  
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