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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2325 Fri
11/12/23
0535 Mon

PossessionAll LinesCradlehallCullodenP2023/3777159 (RSAS) HML FREIGHT LOOPS TOMATIN



DRS: 4H47/4D47 CANCELLED.



LNER: OPERATE SERVICES TO/FROM PERTH 
(INCLUDING ECS MOVES) AND STABLE 1XAZUMA 
UNIT AT WAVERLEY OVERNIGHT.

SC193 08/12/23

37Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0230 Mon

0230 Mon

2230 Sun

0050 Tue

0050 Tue

2230 Sun

26/12/23

26/12/23

02/01/24

26/12/23

02/01/24

02/01/24

27/12/23

27/12/23

30/12/23

29/12/23

29/12/23

30/12/23

0630 Tue

0555 Tue

0540 Tue

0555 Tue

0555 Tue

0555 Tue

0230 Wed

0230 Wed

0515 Sat

0545 Fri

0545 Fri

0550 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Fuel Road

Down Main

Up Main

Station Down 
Siding (Washer 
Road)

All Lines

All Lines

All Lines

Single

Waverley (West 
End)

Carmuirs West Jn

Cadder (East End)

Larbert Jn

Carmuirs West Jn

Larbert Jn

Perth Yard

Perth Yard

Dumbarton Central

Helensburgh Upper

Helensburgh Central

Crianlarich

Waverley (East 
End)

Carmuirs East Jn

Falkirk High

Greenhill Lower 
Jn

Carmuirs East Jn

Greenhill Lower 
Jn

Perth

Perth

Dalmuir Park Jn

Craigendoran Jn

Dalreoch Jn

Helensburgh 
Upper

P2023/3740547

P2023/3740662

P2023/3792790

P2023/3732567

P2023/3767361

P2023/3751435

(WD)Waverley West S&C â€“ 154 and 156pts.

(RSAS) Greenhill Upper Jn S&C



POSSESSION EXTENDED TO ADD IN SC119 ON 
25/12/23 AND 01/01/23

PLATFORM 7 TO BE KEPT CLEAR

(CIVILS) UB 058/064A EXXON Bowling 
Redevelopment

NEM6 114m 0375yds

Construction of new underbridge

NO PASSAGE OF ETS



(WD) Dumbarton Station East - Resleeper 115.1153 -
115.1305 Down

CRAIGENDORAN PROJECT

(Civils) Helensburgh Upper to Crianlarich SC141 
Arrochar Road Widening

SC107
SC147
SC171

SC107
SC119

SC119
SC193

SC123

SC123

SC141

151m250yds and 
151m1100yds

Drainage Work

24/12/23

24/12/23

24/12/23

24/12/23

31/12/23

31/12/23

25/12/23

25/12/23

24/12/23

26/12/23

26/12/23

24/12/23

39Week

W2023/9892953
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2330 Sun

2330 Sun

2230 Sun

27/12/23

27/12/23

26/12/23

0500 Wed

0500 Wed

0600 Tue

Possession

Possession

Possession

Down Main

Up Main

All Lines

All Lines

Monktonhall Jn

Millerhill Yard

South Gyle

Abbeyhill Jn

Monktonhall Jn

Haymarket East 
Jn

P2023/3746943

P2023/3750302

(RSAS) Craigentinny Feeder Stn CAT2 2m 0540 y to 
3m 0540y Rerailing 1760yds

(RSAS) Haymarket Relay room 40y CAT02 / 621y 
CAT11 45m 0835y to 45m 0875y / 45m 0875y to 45m 
1496y Down

SC147
SC155

SC171

24/12/23

24/12/23

24/12/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0230 Mon

0230 Mon

2230 Sun

2230 Sun

2330 Sun

02/01/24

26/12/23

02/01/24

26/12/23

02/01/24

02/01/24

02/01/24

02/01/24

30/12/23

30/12/23

02/01/24

0615 Tue

0555 Tue

0540 Tue

0555 Tue

0555 Tue

0555 Tue

0230 Tue

0230 Tue

0515 Sat

0550 Sat

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Goods Loop

Up South

Down North

Down South

Up North

All Lines

All Lines

All Lines

All Lines

All Lines

Fuel Road

Down Main

Up Main

Station Down 
Siding (Washer 
Road)

All Lines

Single

All Lines

Haymarket West Jn

Carmuirs West Jn

Cadder (East End)

Larbert Jn

Carmuirs West Jn

Larbert Jn

Perth Yard

Perth Yard

Dumbarton Central

Crianlarich

Thornton South Jn

Princes Street 
Gardens

Carmuirs East Jn

Falkirk High

Greenhill Lower 
Jn

Carmuirs East Jn

Greenhill Lower 
Jn

Perth

Perth

Dalmuir Park Jn

Helensburgh 
Upper

Kinghorn

P2023/3740526

P2023/3740662

P2023/3792791

P2023/3732567

P2023/3751435

P2023/3776963

(RSAS) Haymarket North Tunnel Drain 1034y CAT15 
0m 1034y to 1m 0308y Up North Haymarket West Jn 
to Princes Street Gardens

(RSAS) Greenhill Upper Jn S&C



POSSESSION EXTENDED TO ADD IN SC119 ON 
25/12/23 AND 01/01/23

PLATFORM 7 TO BE KEPT CLEAR

(CIVILS) UB 058/064A EXXON Bowling 
Redevelopment

NEM6 114m 0375yds

Construction of new underbridge

NO PASSAGE OF ETS



(WD) Dumbarton Station East - Resleeper 115.1153 -
115.1305 Down

(Civils) Helensburgh Upper to Crianlarich SC141 
Arrochar Road Widening

(FIFE DECARBONISATION) Prep for Bennochy 
ECN2 26m 130yds

SC107

SC107
SC119

SC119
SC193

SC123

SC141

SC171

31/12/23

24/12/23

24/12/23

24/12/23

31/12/23

31/12/23

01/01/24

01/01/24

24/12/23

24/12/23

31/12/23

40Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0050 Sat

0050 Sat

0035 Sat

08/01/24

08/01/24

08/01/24

0530 Mon (52 hrs)

0530 Mon (52 hrs)

0535 Mon

Possession

Possession

Possession

All Lines

All Lines

Arbroath Up South
Siding
All Lines

Down Siding

Up North Sidings

Byrehill Jn

Dubbs Jn

Montrose

Dalry

Kilwinning Jn

Carnoustie

P2023/3742021

P2023/3820352

(RSAS) Dalgarven 1040y CAT11 24m 0500y to 24m 
1540y Down Dalry/Dubbs Jn to Byrehill Jn Kilwinning 
Jn

(CIVILS) R/090/015.413U Arbroath

ECN3 - 15m 0413yds

SC059
SC073

SC191

06/01/24

06/01/24

06/01/24

41Week



Page             6 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0030 Sat

2355 Sat

2355 Sat

2355 Sat

08/01/24

08/01/24

08/01/24

08/01/24

0500 Mon (52 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Down

Up

Platform 4

Platform 5

Platform 6

All Lines

All Lines

Craiginches

Aberdeen

Dyce

Aberdeen

Montrose

Aberdeen

Craiginches

P2023/3744922

P2023/3751479

(A2CB) O/B 133/356 Silvers ECN5 - 230m 286yds - 


(A2CB) O/B 133/284 Denlethan Bridge DR ECN5 - 
209m 0990yds Demolition



(A2CB)  O/B 133/345 Occupation ECN5 - 227m 
0660yds



(A2CB)  Advance Route Clearance Site 14 - OB 
133/265 Logie Farm - ECN5 204m 0120yds 



(A2CB)  Advance Route Clearance Site 15 - OB 
133/266 Forge  - ECN5 204m 0550yds



(A2CB) Advance Route Clearance

OB 133/283 Oatyhill ECN5 209m 0253yds



(A2CB) Advance Route Clearance

OB 133/360 Cranhill Public Road - Demolition

ECN5 231m 0436yds



(A2CB) Advance Route Clearance

OB 133/281 Barn's Bridge  - Prep ECN5 207m 
1628yds



(A2CB) Advance Route Clearance

OB 133/354 Pauls Bridge - Prep ECN5 229m 1234yds


(A2CB) Advance Route Clearance

OB 133/374 North Mains of Findon  -Demolition

ECN5 234m 1175yds



(A2CB) Advance Route Clearance

OB 133/268 Law Occupation

ECN5 204m 1050yds



LNER: OPERATE SERVICES TO/FROM DUNDEE 
(INCLUDING ECS MOVES) & STABLE 2XAZUMA 
UNITS AT WAVERLEY OVERNIGHT.

(RSAS) Aberdeen Platform 6 445y CAT11 240m 
1455y to 241m 0140y Up



(A2CB) Aberdeen Platform 6 Lower Sector Linked to 
Track Renewal



LNER: OPERATE SERVICES TO/FROM DUNDEE 
(INCLUDING ECS MOVES) & STABLE 2XAZUMA 
UNITS AT WAVERLEY OVERNIGHT.

SC191

SC191
SC195

06/01/24

06/01/24

06/01/24

06/01/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0015 Sun

0015 Sun

2330 Sat

0015 Mon

0020 Sat

2345 Sat

15/01/24

15/01/24

15/01/24

26/01/24

15/01/24

15/01/24

0505 Mon (52 hrs)

0505 Mon (52 hrs)

0530 Mon (29 hrs)

0505 Fri

0600 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Arbroath Up South
Siding
All Lines

Down Siding

Up North Sidings

Bogside

Dubbs Jn

Longforgan SB & LC
(MCB)

Thornton South Jn

Lochgelly

Montrose

Dalry

Kilwinning Jn

Barnhill SB

Kirkcaldy

Dunfermline 
Queen Margaret

Carnoustie

P2023/3741991

P2023/3409022

P2023/3745976

P2023/3745987

P2023/3820381

(RSAS) Kilwinning Platform 2 427y CAT14 25m 1596y
to 26m 0263y Down Dalry/Dubbs Jn to Bogside 
Jn/Kilwinning Jn

(RSAS) Errol Dn West 17/18 falldown 242y CAT14 
10m 0656y to 10m 0898y Down.

(Decarbonisation) St Clair Street & Church Street  
090/092 ECN2 27m 734yds and 090/093 27m 752yds 
Track Lower 



(Decarbonisation) Bennochy 090/085 ECN2 26m 
0132yds Reconstruct OB. Burntisland to Thornton 
South Jn



(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower 



(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower

(RSAS) Crossgates old station 842y CAT11 20m 
0508y to 20m 1350y Up Dunfermline Queen Margaret 
to Lochgelly

(CIVILS) R/090/015.413U Arbroath

ECN3 - 15m 0413yds

SC059
SC073

SC119

SC171

SC173

SC191

14/01/24

14/01/24

13/01/24

15/01/24

13/01/24

13/01/24

42Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0030 Sat
15/01/24
0500 Mon (52 hrs)

PossessionDown

Up

AberdeenMontroseP2023/3744875 (A2CB)  Advance Route Clearance Site 14 - OB 
133/265 Logie Farm - ECN5 204m 0120yds Montrose 
to Aberdeen



(A2CB)  Advance Route Clearance Site 15 - OB 
133/266 Forge  - ECN5 204m 0550yds Montrose to 
Aberdeen



(A2CB)  Advance Route Clearance Site 16 - OB 
133/268 Law Occupation  - ECN5 204m 1050yds 
Montrose to Aberdeen



(A2CB) O/B 133/356 Silvers ECN5 - Follow Up 230m 
286yds - 



(A2CB) O/B 133/284 Denlethan Bridge DR ECN5 - 
209m 0990yds Follow Up -  



(A2CB) Advance Route Clearance

OB 133/283 Oatyhill  ECN5 209m 0253yds



(A2CB) Advance Route Clearance

OB 133/360 Cranhill Public Road - Follow Up

ECN5 231m 0436yds



(A2CB) Advance Route Clearance

OB 133/281 Barn's Bridge - Demolition

ECN5 207m 1628yds



(A2CB) Advance Route Clearance

OB 133/354 Pauls Bridge - Demolition

ECN5 229m 1234yds



(A2CB) Advance Route Clearance

OB 133/374 North Mains of Findon - Follow Up

ECN5 234m 1175yds



(WD) Mondynes â€“ SC191 Laurencekirk and 
Carmont



(A2CB) Advance Route Clearance

OB 133/268 Law Occupation

ECN5 204m 1050yds

Montrose - Aberdeen  P2023/3744875

SC191 13/01/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0015 Sun

0015 Sun

0015 Mon

22/01/24

22/01/24

26/01/24

0505 Mon (52 hrs)

0505 Mon (52 hrs)

0505 Fri

Possession

Possession

Possession

All Lines

All Lines

All Lines

Bogside

Dubbs Jn

Thornton South Jn

Dalry

Kilwinning Jn

Kirkcaldy

P2023/3742026

P2023/3745976

(RSAS) Kilwinning Platform 4 427y CAT14 25m 1596y
to 26m 0263y Down Dalry/Dubbs Jn to Bogside 
Jn/Kilwinning Jn

(Decarbonisation) St Clair Street & Church Street  
090/092 ECN2 27m 734yds and 090/093 27m 752yds 
Track Lower 



(Decarbonisation) Bennochy 090/085 ECN2 26m 
0132yds Reconstruct OB. Burntisland to Thornton 
South Jn



(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower 



(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower

SC059
SC073

SC171

21/01/24

21/01/24

15/01/24

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0030 Sun

0040 Sun

29/01/24

29/01/24

0450 Mon

0445 Mon (29 hrs)

Possession

Possession

All Lines

All Lines

Newton Jn (Ayr)

Dalrymple Jn

Barassie Jn

Newton Jn (Ayr)

P2023/3742031

P2023/3742034

(RSAS) Monkton 592y CAT11 36m to 36m 0592y Up 
Barassie Jn to Newton Jn

*Required Avaiation Sidings from Fri Night to Tuesday 
Morning*

(RSAS) Ayr Station Platform 3 260y CAT11 40m 
0887y to 40m 1147y Up Newton Jn to Dalrymple Jn. 


*Washer Road @ Ayr Townhead Req Under 
possession for Duration*

SC059

SC059

28/01/24

28/01/24

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat
05/02/24
0445 Mon

PossessionAll LinesHilton Jn SBStirling North SBP2023/3745247 (RSAS) Carsebreck South 1108y CAT16 130m 0872y 
to 131m 0220y Up Dunblane to Auchterarder

SC119 03/02/24

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0110 Sat

0100 Sat

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

12/02/24

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0445 Mon

0540 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 1

All

All Lines

All Lines

All Lines

Wemyss Bay Jn

Wemyss Bay

Gourock

Wemyss Bay

Hilton Jn SB

Dundee Central Jn

Paisley Gilmour 
Street

Wemyss Bay

Wemyss Bay Jn

Stirling North SB

Errol SB & LC 
(MCB)

P2023/3744845

P2023/3745244

P2023/3409064

(WD) Drainage Works Bishopton Tunnel

Paisley Gilmour St to Woodhall Blocks SC067 
Wemyss Bay Line



(WD) Retaining Wall Work Installing pre cast concrete 
units for retaining wall work



(CIVILS) Wemyss Bay Rock Cutting 

WYS 8m 1300yds to 9m 110yds 

No passage of ET



(WD) Wemyss Bay Platform 1 Wemyss Bay Jn to 
Wemyss Bay (Platform 1 kept clear)



(MAINTENANCE)OLE Heavy Maintenance 109m 
00yds to 125m 00yds

(A2CB) - O/B 133/077 Broomhill Farm  - SCM4 - 
144m 0198yds Stirling to Hilton



(RSAS) Blackford Level crossing Up 235y 
CAT11/CAT45 133m 0500y to 133m 0735y Up 
Greenloaning to Aucheterader



(RSAS) Blackford Level crossing Up 235y 
CAT11/CAT45 133m 0500y to 133m 0735y Up 
Greenloaning to Aucheterader

(RSAS) Inchture 19/20 falldown 353y CAT14 8m 
0042y to 8m 0395y Down.

SC065
SC067

SC119

SC119

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

10/02/24

46Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0105 Sat

19/02/24

19/02/24

19/02/24

19/02/24

20/02/24

20/02/24

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0515 Mon (54 hrs)

0500 Tue

0510 Tue (72 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 1

All Lines

All Lines

All Lines

All

Wemyss Bay Jn

Wemyss Bay

Gourock

Wemyss Bay

Hilton Jn SB

Perth

Paisley Gilmour 
Street

Wemyss Bay

Wemyss Bay Jn

Dunblane

Auchterarder

P2023/3744848

P2023/3745226

P2023/3745151

(WD) Drainage Works Bishopton Tunnel

Paisley Gilmour St to Woodhall Blocks SC067 
Wemyss Bay Line



(WD) Retaining Wall Work Installing pre cast concrete 
units for retaining wall work



(CIVILS) Wemyss Bay Rock Cutting 

WYS 8m 1300yds to 9m 110yds 

No passage of ET

(A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds 
- Stirling to Hilton



(CIVILS) Peterhead OB 133/047 (SCM4 134m 
1430yds)

(RSAS) MONCRIEFF TUNNEL

SC065
SC067

SC119

SC119

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

17/02/24

47Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2225 Fri

2225 Fri

0045 Sat

0105 Sat

08/03/24

06/03/24

27/02/24

27/02/24

0730 Fri

0730 Wed

0500 Tue

0510 Tue (72 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

Dunragit Loop

Platform 2

Siding 1

Siding 2

Single

All Lines

All

Barrhill

Stranraer

Hilton Jn SB

Perth

Girvan

Dunragit LC

Dunblane

Auchterarder

P2023/3742037

P2023/3813550

P2023/3751475

P2023/3745242

(RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to 
7m 0818y



(RSAS) Daljarrock North 19-20 Falldown 1182y 
CAT04 6m 1243y to 7m 0818y

(WD) Reballast & Drainage Works Dunragit and 
Stranraer

(A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds 
- Stirling to Hilton



(RSAS) Gleneagles Station 6ft Drain 590y Up 135m 
0730y to 135m 1320y  Blackford to Auchterarder



(CIVILS) Peterhead OB 133/047 (SCM4 134m 
1430yds)

(RSAS) MONCRIEFF TUNNEL

SC059

SC059

SC119

SC119

01/03/24

01/03/24

24/02/24

24/02/24

48Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2225 Fri

2225 Fri

2225 Fri

08/03/24

11/03/24

06/03/24

0730 Fri

0730 Mon

0730 Wed

Possession

Possession

Possession

All Lines

All Lines

All Lines

Dunragit Loop

Platform 2

Siding 1

Siding 2

Single

Barrhill

Barrhill

Stranraer

Girvan

Girvan

Dunragit LC

P2023/3742037

P2023/3742040

P2023/3813550

(RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to 
7m 0818y



(RSAS) Daljarrock North 19-20 Falldown 1182y 
CAT04 6m 1243y to 7m 0818y

(RSAS) Daljarrock North 19-20 Falldown 1182y 
CAT04 6m 1243y to 7m 0818y

(WD) Reballast & Drainage Works Dunragit and 
Stranraer

SC059

SC059

SC059

01/03/24

08/03/24

01/03/24

49Week



Page           16 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2225 Fri

2140 Fri

2200 Fri

2200 Fri

2200 Fri

2240 Fri

2240 Fri

0150 Fri

11/03/24

25/03/24

18/03/24

18/03/24

25/03/24

18/03/24

18/03/24

29/03/24

0730 Mon

0750 Mon

0750 Mon

0750 Mon

0750 Mon

0650 Mon

0650 Mon

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

Corrour Loop

Tulloch CE Siding

Tulloch Loop

Single

Tulloch CE Siding

Tulloch Loop

Single

Corrour Loop

All Lines

All Lines

Single

Barrhill

Corrour

Roy Bridge

Roy Bridge

Roy Bridge

Banavie

Fort William

Clunes TEP

Girvan

Rannoch

Corrour

Corrour

Corrour

Fort William Jn

Spean Bridge

Inverness

P2023/3742040

P2023/3732562

P2023/3732547

P2023/3780784

(RSAS) Daljarrock North 19-20 Falldown 1182y 
CAT04 6m 1243y to 7m 0818y

(WD) Renew longitudinal timbers and support 
steelwork on Rannoch Viaduct. No passage across 
Rannoch Viaduct for duration of the blockade.



(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 
1200y Single Corrur To Roy Bridge

(Fort William Interlock Project) Spean Bridge to Fort 
William and MLG to Banavie

(RSA) BLOCKADE ON THE FAR NORTH

SC059

SC141

SC141

SC203

08/03/24

15/03/24

15/03/24

15/03/24

22/03/24

15/03/24

15/03/24

15/03/24

50Week



Page           17 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2215 Fri

2140 Fri

2200 Fri

2200 Fri

2200 Fri

2200 Fri

2240 Fri

2240 Fri

2240 Fri

2240 Fri

0150 Fri

25/03/24

25/03/24

18/03/24

18/03/24

25/03/24

25/03/24

18/03/24

18/03/24

25/03/24

25/03/24

29/03/24

0735 Mon

0750 Mon

0750 Mon

0750 Mon

0750 Mon

0750 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Single

Corrour Loop

Tulloch CE Siding

Tulloch Loop

Single

Tulloch CE Siding

Tulloch Loop

Single

Corrour Loop

Single

All Lines

All Lines

All Lines

All Lines

Single

Gorton (Scotland)

Corrour

Roy Bridge

Roy Bridge

Roy Bridge

Roy Bridge

Banavie

Fort William

Banavie

Fort William

Clunes TEP

Upper Tyndrum

Rannoch

Corrour

Corrour

Corrour

Corrour

Fort William Jn

Spean Bridge

Fort William Jn

Spean Bridge

Inverness

P2023/3732528

P2023/3732562

P2023/3751525

P2023/3732547

P2023/3732532

P2023/3780784

(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y 
Single 1740y CAT04 Upper Tyndrum to Gorton

(WD) Renew longitudinal timbers and support 
steelwork on Rannoch Viaduct. No passage across 
Rannoch Viaduct for duration of the blockade.



(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 
1200y Single Corrur To Roy Bridge

(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 
1200y Single Corrur To Roy Bridge

(Fort William Interlock Project) Spean Bridge to Fort 
William and MLG to Banavie

(Fort William Interlock Project) Spean Bridge to Fort 
William and MLG to Banavie

(RSA) BLOCKADE ON THE FAR NORTH

SC141

SC141

SC141

SC141

SC141

SC203

22/03/24

15/03/24

15/03/24

15/03/24

22/03/24

22/03/24

15/03/24

15/03/24

22/03/24

22/03/24

15/03/24

51Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0130 Sat

0130 Sat

2215 Fri

2140 Fri

2200 Fri

2200 Fri

2200 Fri

2200 Fri

2240 Fri

2240 Fri

0150 Fri

25/03/24

25/03/24

25/03/24

25/03/24

18/03/24

18/03/24

25/03/24

25/03/24

25/03/24

25/03/24

29/03/24

0500 Mon

0500 Mon

0735 Mon

0750 Mon

0750 Mon

0750 Mon

0750 Mon

0750 Mon

0650 Mon

0650 Mon

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down

Up

Single

Single

Corrour Loop

Tulloch CE Siding

Tulloch Loop

Single

Tulloch CE Siding

Tulloch Loop

Single

Corrour Loop

Single

All Lines

All Lines

Single

Shields Jn

Shields Jn

Gorton (Scotland)

Corrour

Roy Bridge

Roy Bridge

Roy Bridge

Roy Bridge

Banavie

Fort William

Clunes TEP

High Street Jn

Smithy Lye

Upper Tyndrum

Rannoch

Corrour

Corrour

Corrour

Corrour

Fort William Jn

Spean Bridge

Inverness

P2023/3751544

P2023/3732528

P2023/3732562

P2023/3751525

P2023/3732532

P2023/3780784

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted

(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y 
Single 1740y CAT04 Upper Tyndrum to Gorton

(WD) Renew longitudinal timbers and support 
steelwork on Rannoch Viaduct. No passage across 
Rannoch Viaduct for duration of the blockade.



(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 
1200y Single Corrur To Roy Bridge

(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 
1200y Single Corrur To Roy Bridge

(Fort William Interlock Project) Spean Bridge to Fort 
William and MLG to Banavie

(RSA) BLOCKADE ON THE FAR NORTH

SC059
SC131

SC141

SC141

SC141

SC141

SC203

23/03/24

23/03/24

22/03/24

15/03/24

15/03/24

15/03/24

22/03/24

22/03/24

22/03/24

22/03/24

15/03/24

52Week



Page           19 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0230 Sat

0130 Sat

0055 Sat

0055 Sat

0040 Sat

0830 Sat

0110 Sat

0115 Sat

01/04/24

22/04/24

02/04/24

02/04/24

02/04/24

02/04/24

25/11/24

01/10/24

0530 Mon

0530 Mon

0340 Tue

0340 Tue

0600 Tue

0320 Tue

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Motherwell

Airbles

Terminus Jn

Eglinton St Jn

Gretna Jn

Midcalder Jn

Busby Jn

Barrhead

Shieldmuir

Motherwell

Larkfield Jn

Rutherglen West 
Jn

Caldew Jn

Carstairs East Jn

East Kilbride

Muirhouse South 
Jn

P2024/3752106

P2024/3742063

P2024/3758647

P2024/3765482

P2024/3736308

(WD) 'Flemington 192A (1100 89m 0250yds to 90m 
0320yds)

209B (2100) 88m 0240yds to 88m 0310yds) 198 
(1100 89m 0215yds to 89m 0230yds)

(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 
926 pts Rutherglen West Jn to Eglinton St Jn. 

Haulage Shields or Rutherglen (Mossend) arr/dep

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof 

(6m 0951y)

(Civils) Cockles Yetts 74m 450yds



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC001
SC023

SC001
SC029

NW4001
SC001
SC031

SC003

SC045

30/03/24

20/04/24

30/03/24

30/03/24

30/03/24

30/03/24

03/08/24

28/09/24

1Week



Page           20 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0130 Sat

0130 Sat

0055 Sat

0055 Sat

0110 Sat

0115 Sat

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

08/04/24

25/11/24

01/10/24

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0530 Mon

0530 Mon

0340 Mon

0340 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Newcastle
B and C Up & 
Down Goods
Up M&C

All Lines

Down Main

Up Main

Down and Up 
Newcastle Goods

Down Through 
Goods
Down Goods Loop

Up Through 
Goods

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Carlisle North Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Bog Jn

Airbles

Motherwell

Terminus Jn

Eglinton St Jn

Busby Jn

Barrhead

Carlisle South Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Petteril Bridge Jn

Upperby Bridge 
Jn

Motherwell

Shieldmuir

Larkfield Jn

Rutherglen West 
Jn

East Kilbride

Muirhouse South 
Jn

P2024/3752445

P2024/3752079

P2024/3742073

P2024/3736308

Platforms 7&8 Bay platforms available.

Access to platform 1 available via Down M&C only.

No access to Up M&C between Currock and Carlisle 
South from Cumbrian Coast



Work Content

CRSA: PLTR COT Carlisle SB

CRSA: COT Brisco Drainage

(WD) 'Flemington 192A (1100 89m 0250yds to 90m 
0320yds)

209B (2100) 88m 0240yds to 88m 0310yds) 198 
(1100 89m 0215yds to 89m 0230yds)





LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 
926 pts Rutherglen West Jn to Eglinton St Jn. Haulage
Shields or Rutherglen (Mossend) arr/dep



(WD) 'Eg St Slab Track (Fast and Slow Lines) Access 
at Polmadie



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

LN682
NW4001
NW4021
NW4023
NW4025
NW4031
NW4033
NW9911

SC001
SC023

SC001

SC045

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

06/04/24

03/08/24

28/09/24

2Week



Page           21 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0130 Sat

0130 Sat

0130 Sat

0055 Sat

0055 Sat

0110 Sat

0115 Sat

15/04/24

15/04/24

15/04/24

15/04/24

15/04/24

25/11/24

01/10/24

0530 Mon

0530 Mon

0435 Mon

0340 Mon

0340 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Airbles

Motherwell

Uddingston

Terminus Jn

Eglinton St Jn

Busby Jn

Barrhead

Motherwell

Shieldmuir

Motherwell

Larkfield Jn

Rutherglen West 
Jn

East Kilbride

Muirhouse South 
Jn

P2024/3752121

P2024/3779915

P2024/3742016

P2024/3736308

(WD) 'Flemington 192A (1100 89m 0250yds to 90m 
0320yds)

209B (2100) 88m 0240yds to 88m 0310yds) 198 
(1100 89m 0215yds to 89m 0230yds)



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(Civils) 'C 031/029B â€“ Culvert Renewal â€“ WCM2
92m 0286yds (Uddingston â€“ Motherwell)



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 
926 pts Rutherglen West Jn to Eglinton St Jn. Haulage
Shields or Rutherglen (Mossend) arr/dep



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC001
SC023

SC001

SC001

SC045

13/04/24

13/04/24

13/04/24

13/04/24

13/04/24

03/08/24

28/09/24

3Week



Page           22 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0230 Sat

0130 Sat

0030 Sun

0030 Sun

0030 Sun

0110 Sat

0115 Sat

01/04/24

22/04/24

22/04/24

22/04/24

22/04/24

25/11/24

01/10/24

0530 Mon

0530 Mon

0525 Mon

0340 Mon

0340 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Motherwell

Airbles

Motherwell

Terminus Jn

Eglinton St Jn

Busby Jn

Barrhead

Shieldmuir

Motherwell

Shieldmuir

Larkfield Jn

Rutherglen West 
Jn

East Kilbride

Muirhouse South 
Jn

P2024/3752106

P2024/3819795

P2024/3742054

P2024/3736308

(WD) 'Flemington 192A (1100 89m 0250yds to 90m 
0320yds)

209B (2100) 88m 0240yds to 88m 0310yds) 198 
(1100 89m 0215yds to 89m 0230yds)



(WD) 'Motherwell Weighs S&C Refurb/Resleepering 
182A 185A 186B 186A HMN1 1100 0m 440yds

(WD) 'Flemington 192A (1100 89m 0250yds to 90m 
0320yds)

209B (2100) 88m 0240yds to 88m 0310yds) 198 
(1100 89m 0215yds to 89m 0230yds)

(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 
926 pts Rutherglen West Jn to Eglinton St Jn. Haulage
Shields or Rutherglen (Mossend) arr/dep



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC001
SC023

SC001
SC023

SC001

SC045

30/03/24

20/04/24

21/04/24

21/04/24

21/04/24

03/08/24

28/09/24

4Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

1130 Sat

0110 Sat

0115 Sat

29/04/24

25/11/24

01/10/24

0430 Mon

0530 Mon

0530 Tue

Possession

Possession

All Lines

All Lines

All Lines

Slateford Jn

Busby Jn

Barrhead

Auchengray LC

East Kilbride

Muirhouse South 
Jn

P2024/3742076

P2024/3736308

(RSAS) Midcalder Junction West 1080y CAT11 89m 
0660y to 89m 1740y Up. Auchengray to Slateford Jn. 
Haulage Arr Auchengray, dep Slateford



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC003

SC045

27/04/24

03/08/24

28/09/24

5Week



Page           24 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0040 Sat

2245 Sat

0020 Sun

0110 Sat

0115 Sat

0015 Sat

0015 Sat

07/05/24

06/05/24

06/05/24

25/11/24

01/10/24

06/05/24

07/05/24

0500 Tue

0430 Mon

0440 Mon

0530 Mon

0530 Tue

0600 Mon

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up

Down Line

Up

Down

Gretna Jn

Carstairs South Jn

Law Jn

Busby Jn

Barrhead

Polmont Jn

Newbridge Jn

Caldew Jn

Symington

Carstairs South 
Jn

East Kilbride

Muirhouse South 
Jn

Greenhill Upper 
Jn

Linlithgow

P2024/3755970

P2024/3742058

P2024/3742077

P2024/3736308

P2024/3413670

P2024/3418868

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof 

(6m 0951y)

CD Signalling: Kingmoor Resignalling

(WD) Track Work Symington to Carstairs South Jn

(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 
0030y Down. Carstairs to Law Jn. Haulage Arrr Law 
Jn, dep Carstairs.



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(WD) FALKIRK HIGH SLABTRACK 

C/O OF POLMONT JN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
FALKIRK GRAHAMSTON AND EDINBURGH 
WAVERLEY (SERVICES DIVERTED TO/FROM 
FALKIRK GRAHAMSTON). 



LNER: DIVERT VIA FIFE & LADYBANK. 



CS: DIVERT VIA FIFE.

(CIVILS) Linlithgow to Newbridge Jn replace structure 
UB 070/021 Niddry Burn (EGM1 35.1610yds).



(CIVILS)C070/021-1 (EGM1 35.1350yds)



LNER: TO DIVERT VIA FIFE & LADYBANK

(CIVILS)C070/021-2 (EGM1 35.1348yds)

SCOTRAIL: BUS REPLACEMENT BETWEEN 
FALKIRK GRAHAMSTON AND EDINBURGH 
WAVERLEY (SERVICES DIVERTED TO/FROM 
FALKIRK GRAHAMSTON). 

LNER: DIVERT VIA FIFE. 

CS: ALSO DIVERT VIA FIFE.

NW4001
SC001
SC031

SC003

SC003

SC045

SC107
SC109

SC107
SC109

04/05/24

04/05/24

05/05/24

03/08/24

28/09/24

04/05/24

04/05/24

6Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2230 Sat

2245 Sat

0020 Sun

0110 Sat

0115 Sat

13/05/24

13/05/24

13/05/24

25/11/24

01/10/24

0430 Mon

0430 Mon

0440 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Beattock Summit

Carstairs South Jn

Law Jn

Busby Jn

Barrhead

Beattock South

Symington

Carstairs South 
Jn

East Kilbride

Muirhouse South 
Jn

P2024/3742059

P2024/3742020

P2024/3742086

P2024/3736308

(WD)Greskine North Up WCM1 1100 45m 90yds to 
45m 1262yds

(WD) Track Work Symington to Carstairs South Jn

(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 
0030y Down. Carstairs to Law Jn. Haulage Arrr Law 
Jn, dep Carstairs.



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC001

SC003

SC003

SC045

11/05/24

11/05/24

12/05/24

03/08/24

28/09/24

7Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2230 Sat

0020 Sun

0110 Sat

0115 Sat

20/05/24

20/05/24

25/11/24

01/10/24

0430 Mon

0440 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Beattock Summit

Carluke

Busby Jn

Barrhead

Beattock South

Lanark Jn

East Kilbride

Muirhouse South 
Jn

P2024/3742089

P2024/3742080

P2024/3736308

(WD)Beattock North

(WD) Reballast/Reailing/Refurb/



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC001

SC001

SC045

18/05/24

19/05/24

03/08/24

28/09/24

8Week



Page           27 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0830 Sat

0040 Sat

0110 Sat

0115 Sat

28/05/24

28/05/24

25/11/24

01/10/24

0440 Tue

0500 Tue

0530 Mon

0530 Tue

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Law Jn

Gretna Jn

Busby Jn

Barrhead

Carstairs South 
Jn

Caldew Jn

East Kilbride

Muirhouse South 
Jn

P2024/3742143

P2024/3756221

P2024/3736308

(CIVILS ) 030/443

WCM1 80m 0352yds

Lanark Jn - Carluke

No passage of Ets.



(CIVILS)030/462 Culvert Replacement

WMC1 83m0000yds

Lanark Jn - Carluke

No passage of Ets.



(CIVILS) UB 030/453 Brickworks

WCM1 - 81m 1232yds

Lanark Jn - Carluke

No passage of Ets.



(RSAS)Fullwood B (76m 880y to 76m 1650y) Haulage
/Dep via Carlisle (Require Crossovers at Carstairs) c/o 
Carstairs of South (leave midcalders open)



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof 

(6m 0951y)

CD Signalling: Kingmoor Resignalling

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC001

NW4001
SC001
SC031

SC045

25/05/24

25/05/24

03/08/24

28/09/24

9Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0130 Sat

0130 Sat

0035 Sun

25/11/24

01/10/24

03/06/24

03/06/24

03/06/24

0530 Mon

0530 Tue

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down

Up

Up

Down

Busby Jn

Barrhead

Shields Jn

Shields Jn

Aberdeen

East Kilbride

Muirhouse South 
Jn

High Street Jn

Smithy Lye

Montrose

P2024/3736308

P2024/3751532

P2024/3738972

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted

(A2CB) Advance Route Clearance

OB 133/371 Tappydam - Prep ECN5 233m 1213yds 


(A2CB)  Advance Route Clearance

OB 133/354 Paul's Bridge - Prep ECN5 229m 
1234yds



(A2CB) Advance Route Clearance

OB 133/311 West Mondynes - Demolition ECN5 
215m 1690yds



(A2CB) Advance Route Clearance

OB 133/332 Forest Walk - Demolition ECN5 222m 
1650yds



(A2CB) Advance Route Clearance

OB 133/361 Hutchie's - Demoltion ECN5 231m 
0780yds



(A2CB) Advance Route Clearance]

OB 133/386 Doonies - Demolition ECN5 237m 
1672yds



(A2CB) Advance Route Clearance]

OB 133/388 Ness Occupation - Demolition ECN5 
238m 1295yds



(A2CB) Advance Route Clearance

OB 090/278 Backsands - Prep ECN4 31m 0374yds



(A2CB) Advance Route Clearance

OB 133/347-1 McPhersons - Prep ECN5 228m 
0520yds



LNER: TO START/TERMINATE AT WAVERLEY AND 
ADDITIONAL STABLING REQUIRED

SC045

SC059
SC131

SC191

03/08/24

28/09/24

01/06/24

01/06/24

02/06/24

10Week



Page           29 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0035 Sun

0055 Sat

25/11/24

01/10/24

10/06/24

10/06/24

0530 Mon

0530 Tue

0500 Mon

0530 Mon (72 hrs)

Possession

Possession

Possession

All Lines

All Lines

Up

Down

Single

Busby Jn

Barrhead

Aberdeen

Lairg

East Kilbride

Muirhouse South 
Jn

Montrose

Tain South End 
Loop Points

P2024/3736308

P2024/3738974

P2024/3744535

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(A2CB) Advance Route Clearance

OB 133/371 Tappydam - Demolition ECN5 233m 
1213yds



(A2CB) Advance Route Clearance

OB 133/354 Paul's Bridge - Demolition ECN5 229m 
1234yds



(A2CB) Advance Route Clearance

OB 133/311 West Mondynes - Reconstruction ECN5 
215m 1690yds



(A2CB) Advance Route Clearance

OB 133/333 Maley Den - Demolition ECN5 223m 
0998yds



(A2CB) Advance Route Clearance

OB 133/361 Hutchie's - Reconstruction ECN5 231m 
0780yds



(A2CB) Advance Route Clearance]

OB 133/386 Doonies - Follow Up ECN5 237m 
1672yds



(A2CB) Advance Route Clearance]

OB 133/388 Ness Occupation - Follow Up ECN5 
238m 1295yds



(A2CB) Advance Route Clearance

OB 090/278 Backsands - Prep ECN4 31m 0374yds



(A2CB) Advance Route Clearance

OB 133/347-1 McPhersons - Prep ECN5 228m 
0520yds

(WD) ARDGAY S&C HEAVY REFURB/REBALLAST

SC045

SC191

SC203

03/08/24

28/09/24

09/06/24

08/06/24

11Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0035 Sun

25/11/24

01/10/24

17/06/24

0530 Mon

0530 Tue

0500 Mon

Possession

Possession

All Lines

All Lines

Up

Down

Busby Jn

Barrhead

Aberdeen

East Kilbride

Muirhouse South 
Jn

Montrose

P2024/3736308

P2024/3738955

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(A2CB) Advance Route Clearance

OB 133/371 Tappydam - Follow Up ECN5 233m 
1213yds



(A2CB) Advance Route Clearance OB 133/354 Paul's 
Bridge - Follow Up ECN5 229m 1234yds



(A2CB) Advance Route Clearance

OB 133/313 East Mondynes - Demolition ECN5 216m
1232yds



(A2CB) Advance Route Clearance

OB 133/334 Fettereso Farm Maley Den - Demolition
ECN5 223m 1524yds



(A2CB) Advance Route Clearance

OB 133/347-1 McPhersons - Demolition ECN5 228m 
0520yds



(A2CB) Advance Route Clearance]

OB 133/386 Doonies - Follow Up ECN5 237m 
1672yds



(A2CB) Advance Route Clearance

OB 133/388 Ness Occupation - Follow Up

ECN5 238m 1295yds



(A2CB) Advance Route Clearance

OB 090/278 Backsands - Demolition

ECN4 31m 0374yds

SC045

SC191

03/08/24

28/09/24

16/06/24

12Week



Page           31 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0135 Sun

0055 Sat

2055 Sat

17/06/24

17/06/24

17/06/24

0450 Mon

0530 Mon (72 hrs)

0810 Mon (29 hrs)

Possession

Possession

Possession

Up Loop

Dingwall Loop

Down Loop

Single

Dingwall Up Loop

Dingwall Down 
Loop
Muir Of Ord Down 
Loop
Muir Of Ord Loop

Single

All Lines

Dingwall

Lairg

Brora

Muir of Ord

Tain South End 
Loop Points

Rogart

P2024/3749548

P2024/3752446

P2024/3744779

(WD) Balvaird Farm 14m 0990 to 14m 1190

(RSAS) ARDGAY 420 CAT7 

57m 1340yds to 58m 0yds

(WD)Dunrobin 86m 0400yds to 86m 0520yds

SC203

SC203

SC203

16/06/24

15/06/24

15/06/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0055 Sun

0035 Sun

2050 Sat

25/11/24

01/10/24

23/06/24

24/06/24

24/06/24

0530 Mon

0530 Tue

1030 Sun

0500 Mon

0550 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up

Down

Single

Busby Jn

Barrhead

Queen Street High 
Level

Aberdeen

Kyle of Lochalsh

East Kilbride

Muirhouse South 
Jn

Cowlairs South Jn

Montrose

Achnasheen

P2024/3736308

P2024/3748462

P2024/3738989

P2024/3744884

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(MAINTENANCE) Queen St OLE High Level OHL 
Renewals SC107 Cowlairs South to Queen St High 
Level

(A2CB)  Advance Route Clearance

OB 133/371 Tappydam - Follow Up ECN5 233m 
1213yds



(A2CB) Advance Route Clearance

OB 133/354 Paul's Bridge - Follow Up ECN5 229m 
1234yds



(A2CB) OB 133/313 East Mondynes - Reconstruction
ECN5 216m 1232yds



(A2CB) Advance Route Clearance

OB 133/342 Cowie House - Demolition ECN5 226m 
0052yds



(A2CB) Advance Route Clearance

OB 133/347-1 McPhersons - Follow Up ECN5 228m 
0520yds



(A2CB) Advance Route Clearance

OB 133/386 Doonies - Follow Up ECN5 237m 
1672yds



(A2CB) Advance Route Clearance

OB 133/388 Ness Occupation - Follow Up

ECN5 238m 1295yds



(A2CB) Advance Route Clearance

OB 090/278 Backsands - Follow Up

ECN4 31m 0374yds

(WD) Balnacara 42m 300yds to 43m 880yds

(WD) Stromeferry 53m 200yds to 53m 520yds

SC045

SC107

SC191

SC205

03/08/24

28/09/24

23/06/24

23/06/24

22/06/24

13Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2330 Sat

0110 Sat

0115 Sat

0100 Sat

0100 Sat

0130 Sun

0130 Sun

0130 Sun

01/07/24

25/11/24

01/10/24

01/07/24

01/07/24

01/07/24

01/07/24

01/07/24

0540 Mon

0530 Mon

0530 Tue

0610 Mon

0610 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

All Lines

Up

Down

All Lines

All Lines

Down

Up

Kirkconnel

Busby Jn

Barrhead

Cathcart North Jn

Cathcart North Jn

Shields Jn

Shields ETD

Shields Jn

New Cumnock

East Kilbride

Muirhouse South 
Jn

Cathcart East Jn

Muirhouse Central
Jn

High Street Jn

Shields ETD

Smithy Lye

P2024/3723724

P2024/3736308

P2024/3742167

P2024/3751533

(CIVILS) 161/191A Replacement GSW 57m 1430yds
No passage of ETs



(CIVILS) 161/192B Replacement

GSW 58m 374yds

No passage of ETs

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(RSAS) Langside station 335y CAT11 2m 1395y to 2m
1730y Down

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted



(MAINTENANCE) - Shields Jn S&C Tamping

SC031

SC045

SC051

SC059
SC131

29/06/24

03/08/24

28/09/24

29/06/24

29/06/24

30/06/24

30/06/24

30/06/24

14Week



Page           34 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2330 Sat

2345 Sat

0110 Sat

0115 Sat

2035 Sat

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

08/07/24

25/11/24

01/10/24

08/07/24

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0540 Mon

0520 Mon

0530 Mon

0530 Tue

0735 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

All Lines

All Lines

Down

Up

Down

Up

All Lines

All Lines

All Lines

Cathcart North Jn

Newton Kirkhill Jn

Cathcart West Jn

Newton West Jn

Kirkconnel

Thornhill

Busby Jn

Barrhead

Rogart

Cathcart East Jn

Newton East Jn

Newton Hamilton 
Jn

Uddingston Jn

New Cumnock

Kirkconnel

East Kilbride

Muirhouse South 
Jn

Lairg

P2024/3751477

P2024/3723689

P2024/3723693

P2024/3736308

P2024/3723700

(RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m
1430y Down Cathcart East Jcn/Newton West and 
Newton East Jcn to Lesmahagow Jcn Ex Carlisle / via 
Cathcart Circle / arr Cathcart East / to site / dep 
Lesmahagow / to Millerhill

(CIVILS) 161/205A Replacement GSW 60m 770yds

No passage of ETs



(CIVILS) 161/207B Replacement GSW 61m 352yds

No passage of ETs

(CIVILS) UB 161/216 Tower Burn G&SW 63m 
1301yds 

No passage of ETs

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

(RSAS) Torrobol 20/21 Shortfall 199y CAT04 68m 
0221y to 68m 0420y Single Lairg to Rogart Ex 
Millerhill/ Via Lairg/ to Site/ via Lairg/ to Millerhill

SC023
SC055
SC057

SC031

SC031

SC045

SC203

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

06/07/24

03/08/24

28/09/24

06/07/24

15Week



Page           35 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0035 Sun

0115 Sat

0110 Sat

0115 Sat

15/07/24

16/07/24

25/11/24

01/10/24

0430 Mon (29 hrs)

0530 Tue

0530 Mon

0530 Tue

Possession

Possession

Possession

All Lines

Up

Down

All Lines

All Lines

Dumfries

Busby Jn

Busby Jn

Barrhead

Eastriggs GF

Muirhouse South 
Jn

East Kilbride

Muirhouse South 
Jn

P2024/3723710

P2024/3751787

P2024/3736308

(CIVILS) UB 161/340 Muir Beck GSW 105m 0990yds
No passage of ETs



(RSAS) 'Annan South 400y CAT12 107m 0300y to 
107m 0700y Up

(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC031

SC031

SC045

14/07/24

13/07/24

03/08/24

28/09/24

16Week



Page           36 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0025 Sun

0110 Sat

0115 Sat

21/07/24

25/11/24

01/10/24

1200 Sun

0530 Mon

0530 Tue

Possession

Possession

Down

Up

All Lines

All Lines

Busby Jn

Busby Jn

Barrhead

Muirhouse South 
Jn

East Kilbride

Muirhouse South 
Jn

P2024/3751789

P2024/3736308

(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

SC031

SC045

21/07/24

03/08/24

28/09/24

17Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0110 Sat

0115 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0735 Sun

0055 Mon

0055 Mon

0055 Mon

0055 Sun

0055 Sun

29/07/24

25/11/24

01/10/24

28/07/24

29/07/24

29/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

29/07/24

0540 Mon (54 hrs)

0530 Mon

0530 Tue

0735 Sun

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Eastfield 
Passenger Loop

Up Main

Down Main

Cowlairs 
Passenger Loop
Down West Curve

Up West Curve

Up Springburn

Down Springburn

Up Springburn

Eastfield 
Passenger Loop

Down Springburn

Up Springburn

All Lines

All Lines

Kennishead

Busby Jn

Barrhead

Cowlairs South Jn

Cowlairs North Jn

Cowlairs West Jn

Cowlairs West Jn

Cowlairs West Jn

Cowlairs South Jn

Cowlairs West Jn

Cowlairs West Jn

Garrowhill

Sunnyside Jn

Lugton

East Kilbride

Muirhouse South 
Jn

Cowlairs East Jn

Cowlairs West Jn

Sighthill West Jn

Sighthill West Jn

Cowlairs West Jn

Cowlairs East Jn

Cowlairs West Jn

Sighthill West Jn

Drumgelloch

Whifflet South Jn

P2024/3405851

P2024/3736308

P2024/3752438

P2024/3749562

(CIVILS) REPLACE STRUCTURE UB 222/045 
GATESIDE GARDEN GBK 7M 1254YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW AND KILMARNOCK.

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045

MAINTENANCE - S&C STONEBLOWING AT 
COWLAIRS WEST JN



ROUTE AVAILABLE INTO EASTFIELD DEPOT AND 
VIA SPRINGBURN.

(WD) Drainage Works at Blairhill.  Require both 
SC123 & SC097. Airdrie to Shettleston and Whifflet 
South Jn to Sunnyside Jn.

SC031

SC045

SC103
SC107
SC115

SC097
SC123

27/07/24

03/08/24

28/09/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

28/07/24

29/07/24

29/07/24

29/07/24

28/07/24

28/07/24

18Week



Page           38 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0030 Sun

2325 Fri

28/10/24

05/08/24

0515 Mon

0620 Mon

Possession

Possession

All Lines

All Lines

High Street

Insch

Garrowhill

Inverurie

P2024/3742330

P2024/3742348

(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 
1534y to 2m 0640y Up High Street to Garrowhill Ex 
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to 
Millerhill

(RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y 
to 20m 1320y SGL Inverurie to Insch

SC123

SC195

27/10/24

02/08/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0010 Sun

0010 Sun

0200 Sat

2325 Fri

25/11/24

01/10/24

05/08/24

05/08/24

05/08/24

05/08/24

0530 Mon

0530 Tue

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0515 Mon (54 hrs)

0620 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up

Down

No.1 Down 
Reception
No.2 Down 
Reception
Down and Up 
Main
Nos.1,2&3 Up 
Recept
Down Goods Loop

All Lines

All Lines

Busby Jn

Barrhead

Mossend East Jn

Whifflet North Jn

Craiglockhart Jn

Insch

East Kilbride

Muirhouse South 
Jn

Mossend North Jn

Mossend South 
Jn

Niddrie West Jn

Inverurie

P2024/3736308

P2024/3748530

P2024/3441401

P2024/3742348

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(MAINTENANCE) Mossend Depot OLE Heavy 
maintenance & defects

South - Whifflet North Mossend North Junction - 
Mossend East Junction

(CIVILS) REPLACE TIMBER DECK UB016/019 OLD 
DALKEITH ROAD SUB2 4M 286YDS



*DIVERSIONARY ROUTE AVAILABLE VIA 
EDINBURGH WAVERLEY*



CLOSURE OF THE ROUNDABOUT AT CAMERON 
TOLL TO FACILITATE REPLACEMENT OF THE 
TIMBER DECK AND BRIDGE REFURBISHMENT.

(RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y 
to 20m 1320y SGL Inverurie to Insch

SC045

SC093

SC165

SC195

03/08/24

28/09/24

04/08/24

04/08/24

03/08/24

02/08/24

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0030 Sun

0030 Sun

0030 Sun

0030 Mon

0110 Sat

0115 Sat

0040 Sun

0020 Sun

0020 Sun

0020 Sun

12/08/24

12/08/24

11/08/24

12/08/24

25/11/24

01/10/24

12/08/24

12/08/24

12/08/24

12/08/24

0540 Mon

0540 Mon

0800 Sun

0540 Mon

0530 Mon

0530 Tue

0455 Mon

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cathcart North Jn

Muirhouse North Jn

Eglinton St Jn

Eglinton St Jn

Busby Jn

Barrhead

Cumbernauld

Greenhill Lower Jn

Carmuirs East Jn

Larbert Jn

Cathcart East Jn

Cathcart West Jn

Muirhouse Central
Jn

Muirhouse Central
Jn

East Kilbride

Muirhouse South 
Jn

Garnqueen North 
Jn

Cumbernauld

Grangemouth Jn 
SB

Greenhill Lower 
Jn

P2024/3750926

P2024/3736308

P2024/3792777

P2024/3742381

(CIVILS) R/232/000.0300 Pollokshields East

CTC 0m 0300yds

No passage of Ets

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(RSAS) Tinkers Bridge Up â€“ SCM3 â€“ 98m 
1610y to 99m 550y

(RSAS) Carmuirs West S&C Assoc PL 15/16 falldown 
637y CAT11 0m 152y to 0m 789y Down Greenhill 
lower Jcn To Grangemouth/Larbert Ex Millerhill / via 
Mossend/Greenhill lower / to site / dep Falkirk 
Grahamston / to Millerhill via E&G and SUB



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.



DRS: 4A13/4N83 (SUN) CANCELLED.

SC031
SC051
SC057

SC045

SC093

SC093
SC109
SC110
SC119

11/08/24

11/08/24

11/08/24

12/08/24

03/08/24

28/09/24

11/08/24

11/08/24

11/08/24

11/08/24

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0030 Sun

0030 Sun

0030 Sun

0110 Sat

0115 Sat

0040 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

19/08/24

19/08/24

19/08/24

25/11/24

01/10/24

19/08/24

19/08/24

19/08/24

19/08/24

19/08/24

0540 Mon

0540 Mon

0540 Mon

0530 Mon

0530 Tue

0455 Mon

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down 
Goods/Docks 
Single Line

Cathcart North Jn

Muirhouse North Jn

Eglinton St Jn

Busby Jn

Barrhead

Cumbernauld

Greenhill Lower Jn

Carmuirs East Jn

Larbert Jn

Grangemouth Docks
Forth Ports Authority

Cathcart East Jn

Cathcart West Jn

Muirhouse Central
Jn

East Kilbride

Muirhouse South 
Jn

Garnqueen North 
Jn

Cumbernauld

Grangemouth Jn 
SB

Greenhill Lower 
Jn

Grangemouth Jn 
SB

P2024/3750968

P2024/3736308

P2024/3792814

P2024/3742363

P2024/3740834

(CIVILS) R/232/000.0300 Pollokshields East

CTC 0m 0300yds

No passage of Ets

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(RSAS) Tinkers Bridge Up â€“ SCM3 â€“ 98m 
1610y to 99m 550y

(RSAS) Carmuirs West S&C Assoc PL 15/16 falldown 
637y CAT11 0m 152y to 0m 789y Down Greenhill 
lower Jcn To Grangemouth/Larbert Ex Millerhill / via 
Mossend/Greenhill lower / to site / dep Falkirk 
Grahamston / to Millerhill via E&G and SUB



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.



DRS: 4A13/4N83 (SUN) CANCELLED.

(WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds 
to 2m 0055yds

SC031
SC051
SC057

SC045

SC093

SC093
SC109
SC110
SC119

SC117

18/08/24

18/08/24

18/08/24

03/08/24

28/09/24

18/08/24

18/08/24

18/08/24

18/08/24

18/08/24

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

25/11/24

01/10/24

26/08/24

26/08/24

26/08/24

26/08/24

0530 Mon

0530 Tue

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down 
Goods/Docks 
Single Line

Busby Jn

Barrhead

Greenhill Lower Jn

Carmuirs East Jn

Larbert Jn

Grangemouth Docks
Forth Ports Authority

East Kilbride

Muirhouse South 
Jn

Cumbernauld

Grangemouth Jn 
SB

Greenhill Lower 
Jn

Grangemouth Jn 
SB

P2024/3736308

P2024/3742364

P2024/3740878

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(RSAS) Carmuirs West S&C Assoc PL 15/16 falldown 
1122y CAT 31 0m 112y to 0m 778y and CAT 1 0m 
378y to 0m 834y Up Greenhill lower Jcn To 
Grangemouth/Larbert



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.



DRS: 4A13/4N83 (SUN) CANCELLED.

(WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds 
to 2m 0055yds

SC045

SC093
SC109
SC110
SC119

SC117

03/08/24

28/09/24

25/08/24

25/08/24

25/08/24

25/08/24

22Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0035 Sun

0055 Sat

25/11/24

01/10/24

28/10/24

02/09/24

0530 Mon

0530 Tue

0515 Mon

0520 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Finnieston West Jn

Ladybank

East Kilbride

Muirhouse South 
Jn

High Street Jn

Thornton South 
Jn

P2024/3736308

P2024/3733427

P2024/3752629

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(CIVILS) T 240/112 Bellgrove Tunnels

NEM2 0m 880yds 

No passage of Ets



(CIVILS) R/240/000.0587D

NEM2 0m 0587yds

No passage of Ets

(Decarbonisation) 090/112 Markinch Station Redeck 
Thornton to Ladybank Jn 



(Decarbonisation) 090/119 Pilmuir Road / Feus Rd 
Bridge Kirkforthar Track slue / interval reduction 
Thornton to Ladybank 35m 0528yds Jn  



(Civils) OB 090/106 Muriespot Bridge ECN2 31m 
1408yds

No passage of ET/OTM for duration  Thornton South 
Jn To Markinch

SC045

SC123

SC171

03/08/24

28/09/24

27/10/24

31/08/24

23Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0035 Sun

0055 Sat

25/11/24

01/10/24

09/09/24

09/09/24

0530 Mon

0530 Tue

0535 Mon

0520 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Finnieston West Jn

Ladybank

East Kilbride

Muirhouse South 
Jn

Carntyne

Thornton South 
Jn

P2024/3736308

P2024/3733428

P2024/3752574

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(CIVILS) T 240/112 Bellgrove Tunnels

NEM2 0m 880yds 

No passage of Ets



(CIVILS) R/240/000.0587D

NEM2 0m 0587yds

No passage of Ets

(Decarbonisation) 090/112 Markinch Station Redeck 
Thornton to Ladybank Jn 



(Decarbonisation) 090/119 Pilmuir Road / Feus Rd 
Bridge Kirkforthar Track slue / interval reduction 
Thornton to Ladybank 35m 0528yds Jn  



(Decarbonisation) 090/018 Balgonie Square Redeck 
Thornton to Ladybank Jn  



(Civils) OB 090/106 Muriespot Bridge ECN2 31m 
1408yds

No passage of ET/OTM for duration  Thornton South 
Jn To Markinch

SC045

SC123

SC171

03/08/24

28/09/24

08/09/24

07/09/24

24Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0055 Sun

0055 Sun

0035 Sun

0025 Sat

0130 Sat

0130 Sat

0130 Sat

25/11/24

01/10/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

16/09/24

0530 Mon

0530 Tue

0410 Mon

0410 Mon

0535 Mon

0530 Mon

0430 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Shettleston

Whifflet South Jn

Finnieston West Jn

Grantshouse

Drem

North Berwick

Monktonhall Jn

East Kilbride

Muirhouse South 
Jn

Airdrie

Sunnyside Jn

Carntyne

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Drem Jn

Stenton GSP

P2024/3736308

P2024/3733764

P2024/3733397

P2024/3798741

P2024/3748497

P2024/3723789

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(WD) Drainage Works at Blairhill

(CIVILS) T 240/112 Bellgrove Tunnels

NEM2 0m 880yds 

No passage of Ets



(CIVILS) R/240/000.0587D

NEM2 0m 0587yds

No passage of Ets

(RSAS) Burnmouth Cutting Down â€“ ECM8 â€“ 
51m 960y to 52m 350yâ€“ Boundary to Grantshouse

(MAINTENANCE) OLE Heavy maintenance Drem to 
Grantshouse

28m 00yds to 35m 00yds  E52-E76 OTP ACCESS @ 
Innerwick 33m 1350yds

(CIVILS) Drem Drainage

ECM8 & NBK 17m 1540yds - 18m 1615yds



(RSAS) St Germains Crossing Down 294y CAT11 
11m 1032y to 11m 1326y Down. Monktonhall to Drem 
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn

SC045

SC097
SC123

SC123

SC147

SC147

SC147

03/08/24

28/09/24

15/09/24

15/09/24

15/09/24

14/09/24

14/09/24

14/09/24

14/09/24

25Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0050 Sat

0050 Sat

2250 Fri

2335 Fri

0025 Sat

0130 Sat

0130 Sat

0050 Sat

25/11/24

01/10/24

04/11/24

04/11/24

04/11/24

11/11/24

23/09/24

23/09/24

22/09/24

22/09/24

0530 Mon

0530 Tue

0550 Mon

0550 Mon

0550 Mon

0550 Mon

0530 Mon

0530 Mon

0900 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Helensburgh Central

Helensburgh Upper

Crianlarich

Glen Douglas

Grantshouse

Monktonhall Jn

Stenton GSP

Portobello Jn 
(Scotland)

East Kilbride

Muirhouse South 
Jn

Cardross

Craigendoran Jn

Helensburgh 
Upper

Helensburgh 
Upper

Regional 
Boundary (SC147
54m 1100yds)

Drem Jn

Grantshouse

Waverley (East 
End)

P2024/3736308

P2024/3750309

P2024/3752124

P2024/3751504

P2024/3819887

P2024/3723764

P2024/3748518

P2024/3751718

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(WD) Craigendoran Station NEM7 3100 23m 0270yds 
to 23m 0430yds Requires SC141 from Craigendoran 
Jn to Helensburgh Upper

(WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and Tarbet)

(CIVILS) OB 310/022 Garelochead Training Camp

WHL 8m 0100yds

No passage of Ets



 (WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and 
Tarbet)P2023/3751435

(RSAS) Burnmouth Cutting Down â€“ ECM8 â€“ 
51m 960y to 52m 350yâ€“ Boundary to Grantshouse

(RSAS) St Germains Crossing Down 294y CAT11 
11m 1032y to 11m 1326y Down. Monktonhall to Drem 
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn

(MAINTENANCE) OLE Heavy maintenance Drem to 
Grantshouse

28m 00yds to 35m 00yds  E52-E76 OTP ACCESS @ 
Innerwick 33m 1350yds

(Civils) OB 001/009 Wheatfield / Portobello Rd

ECM8 2m 120yds

Waverley - Portobello Jn

No passage of Ets

SC045

SC123
SC141

SC141

SC141

SC147

SC147

SC147

SC147

03/08/24

28/09/24

02/11/24

02/11/24

01/11/24

08/11/24

21/09/24

21/09/24

21/09/24

21/09/24

26Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0035 Sun
23/09/24
0500 Mon

PossessionUp

Down

AberdeenMontroseP2024/3738975 (A2CB) Advance Route Clearance

OB 090/195 Broughty Ferry Road - Demolition

ECN3 2m 0154yds 



(A2CB) Advance Route Clearance

OB 090/207A South Balmossie Street - Demolition

ECN3 4m 1738yds



(A2CB) Advance Route Clearance

OB 090/216 Golf Street - Demolition

ECN3 9m 1364yds



(A2CB) Advance Route Clearance

OB 090/227A Elliot Junction - Demolition

ECN3 15m 0232yds



(A2CB) Advance Route Clearance

FB 090/192 Camperdown - Demolition

ECN3 0m 0946yds



(A2CB) Advance Route Clearance

OB 090/244 Mitchells - Demolition

ECN4 18m 1584yds



(A2CB) Advance Route Clearance

OB 090/245 Hendersons - Demolition

ECN4 19m 0176yds



(A2CB) Advance Route Clearance

OB 090/209B Monifieth Station  - Prep

ECN3 5m 1520yds



(A2CB) Advance Route Clearance

OB 090/251 Inverkeilor - Prep

ECN4 23m 0396yds



(A2CB) Advance Route Clearance

OB 090/252 Inverkeilor - Prep

ECN4 23m 0572yds

SC191 22/09/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0001 Sun

0055 Sun

2335 Fri

25/11/24

01/10/24

30/09/24

29/09/24

11/11/24

0530 Mon

0530 Tue

1000 Mon

1000 Sun

0550 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Busby Jn

Barrhead

Helensburgh Upper

Craigendoran Jn

Glen Douglas

East Kilbride

Muirhouse South 
Jn

Craigendoran Jn

Cardross

Helensburgh 
Upper

P2024/3736308

P2024/3752440

P2024/3751504

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(MAINTENANCE) CRAIGENDORAN JN S&C 
TAMPING

(CIVILS) OB 310/022 Garelochead Training Camp

WHL 8m 0100yds

No passage of Ets



 (WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and 
Tarbet)P2023/3751435

SC045

SC123
SC141

SC141

03/08/24

28/09/24

29/09/24

29/09/24

08/11/24

27Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2200 Fri

0025 Sat

0130 Sat

0050 Sat

17/10/24

30/09/24

29/09/24

29/09/24

0750 Thu

0530 Mon

0530 Sun

0715 Sun

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Tulloch

Grantshouse

Monktonhall Jn

Portobello Jn 
(Scotland)

Bridge of Orchy

Regional 
Boundary (SC147
54m 1100yds)

Drem Jn

Waverley (East 
End)

P2024/3751741

P2024/3819912

P2024/3723790

P2024/3751674

(CIVILS) C 310/194C

59m 1140yds

No passage of Ets



(CIVILS) C 310/195B

60m 1065yds



(WD) 3 DAYS AT END 

Renew longitudinal timbers and support steelwork on 
Rannoch Viaduct. No passage across Rannoch 
Viaduct for duration of the blockade 

No passage of Ets



(CIVILS) FB 310/199 Feith

WHL 62m 1140yds

No passage of Ets



(CIVILS) C 310/205AA

65m 0360yds

No passage of Ets



(CIVILS) OB 310/206A At Cruach Snow Shed

WHL 65m 1560yds

No passage of ET



(CIIVLS) OB 310/207 Cruach Snow Shed

WHL 65m 1570yds - 65 1860yds

No passage of ET



(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal

WHL 76m 1720yds

NO passage of Ets



C 310/198B â€“ Culvert Renewal â€“ WHL 61m 
1700yds



C UB 310/270 â€“ WHL 76m 1720yds

(RSAS) Burnmouth Cutting Down â€“ ECM8 â€“ 
51m 960y to 52m 350yâ€“ Boundary to Grantshouse

(RSAS) St Germains Crossing Down 294y CAT11 
11m 1032y to 11m 1326y Down. Monktonhall to Drem 
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn

(Civils) OB 001/009 Wheatfield / Portobello Rd

ECM8 2m 120yds

Waverley - Portobello Jn

No passage of Ets

SC141

SC147

SC147

SC147

04/10/24

28/09/24

28/09/24

28/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued



Page           50 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0035 Sun
30/09/24
0500 Mon

PossessionUp

Down

AberdeenMontroseP2024/3739007 (A2CB) Advance Route Clearance

OB 090/195 Broughty Ferry Road - Reconstruction

ECN3 2m 0154yds



(A2CB) Advance Route Clearance

OB 090/207A South Balmossie Street - 
Reconstruction

ECN3 4m 1738yds



(A2CB) Advance Route Clearance

OB 090/216 Golf Street - Reconstruction

ECN3 9m 1364yds



(A2CB) Advance Route Clearance

OB 090/227A Elliot Junction - Reconstruction

ECN3 15m 0232yds



(A2CB) Advance Route Clearance

OB 090/206B Bridge Street - Demolition

ECN3 4m 1199yds



(A2CB) Advance Route Clearance

OB 090/209B Monifieth Station - Demolition 

ECN3 5m 1520yds



(A2CB) Advance Route Clearance

OB 090/244 Mitchells - Follow Up

ECN4 18m 1584yds



(A2CB) Advance Route Clearance

OB 090/245 Hendersons - Follow Up

ECN4 19m 0176yds



(A2CB) Advance Route Clearance

OB 090/251 Inverkeilor - Prep

ECN4 23m 0396yds



(A2CB) Advance Route Clearance

OB 090/252 Inverkeilor - Prep

ECN4 23m 0572yds

SC191 29/09/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

2200 Fri

2155 Sat

25/11/24

01/10/24

17/10/24

07/10/24

0530 Mon

0530 Tue

0750 Thu

0750 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Busby Jn

Barrhead

Tulloch

Roy Bridge

East Kilbride

Muirhouse South 
Jn

Bridge of Orchy

Tulloch

P2024/3736308

P2024/3751741

P2024/3751801

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(CIVILS) C 310/194C

59m 1140yds

No passage of Ets



(CIVILS) C 310/195B

60m 1065yds



(WD) 3 DAYS AT END 

Renew longitudinal timbers and support steelwork on 
Rannoch Viaduct. No passage across Rannoch 
Viaduct for duration of the blockade 

No passage of Ets



(CIVILS) FB 310/199 Feith

WHL 62m 1140yds

No passage of Ets



(CIVILS) C 310/205AA

65m 0360yds

No passage of Ets



(CIVILS) OB 310/206A At Cruach Snow Shed

WHL 65m 1560yds

No passage of ET



(CIIVLS) OB 310/207 Cruach Snow Shed

WHL 65m 1570yds - 65 1860yds

No passage of ET



(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal

WHL 76m 1720yds

NO passage of Ets



C 310/198B â€“ Culvert Renewal â€“ WHL 61m 
1700yds



C UB 310/270 â€“ WHL 76m 1720yds

(WD) Tulloch Up Loop WHL 1500 81m 1150yds to 
81m 1450yds

SC045

SC141

SC141

03/08/24

28/09/24

04/10/24

05/10/24

28Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2215 Sat

0025 Sun

0035 Sun

07/10/24

07/10/24

07/10/24

0735 Mon

0440 Mon (29 hrs)

0500 Mon

Possession

Possession

Possession

All Lines

All Lines

Up

Down

Fort William

Inverkeithing

Aberdeen

Tulloch

Haymarket West 
Jn

Montrose

P2024/3779819

P2024/3768360

P2024/3738956

(Civil) C 310/331K -Culvert Renewal â€“ WHL 94m 
1120yds.

(FIFE/ECML INFILL PROJECT)

(A2CB) Advance Route Clearance

OB 090/193 Orphanage Road - Demolition

ECN3 1m 0335yds



(A2CB Advance Route Clearance

OB 090/251 Inverkeilor - Demolition

ECN4 23m 0396yds



(A2CB) Advance Route Clearance

OB 090/209B Monifieth Station  - Follow ECN3 5m 
1520ydsUp



(A2CB) Advance Route Clearance

OB 090/244 Mitchells - Follow Up

ECN4 18m 1584yds



(A2CB) Advance Route Clearance

OB 090/245 Hendersons - Follow Up

ECN4 19m 0176yds





(A2CB )Advance Route Clearance

OB 090/274 Barns Road - Demolition

ECN4 29m 0902yds



(A2CB )Advance Route Clearance

OB 090/268 Buddin Bridge - Demolition

ECN4 27m 0198yds



(A2CB) Advance Route Clearance

OB 090/205 Lovers Lane - Demolition

ECN3 4m 0704yds



(A2CB) Advance Route Clearance

OB 090/252 Inverkeilor - Demolition

ECN4 23m 0572yds



(A2CB) Advance Route Clearance

OB 090/207 Bridge Street - Demolition

ECN3 4m 1210yds

SC141

SC171

SC191

05/10/24

06/10/24

06/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

2200 Fri

2155 Sat

25/11/24

01/10/24

17/10/24

14/10/24

0530 Mon

0530 Tue

0750 Thu

0750 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Busby Jn

Barrhead

Tulloch

Roy Bridge

East Kilbride

Muirhouse South 
Jn

Bridge of Orchy

Tulloch

P2024/3736308

P2024/3751741

P2024/3751803

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(CIVILS) C 310/194C

59m 1140yds

No passage of Ets



(CIVILS) C 310/195B

60m 1065yds



(WD) 3 DAYS AT END 

Renew longitudinal timbers and support steelwork on 
Rannoch Viaduct. No passage across Rannoch 
Viaduct for duration of the blockade 

No passage of Ets



(CIVILS) FB 310/199 Feith

WHL 62m 1140yds

No passage of Ets



(CIVILS) C 310/205AA

65m 0360yds

No passage of Ets



(CIVILS) OB 310/206A At Cruach Snow Shed

WHL 65m 1560yds

No passage of ET



(CIIVLS) OB 310/207 Cruach Snow Shed

WHL 65m 1570yds - 65 1860yds

No passage of ET



(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal

WHL 76m 1720yds

NO passage of Ets



C 310/198B â€“ Culvert Renewal â€“ WHL 61m 
1700yds



C UB 310/270 â€“ WHL 76m 1720yds

(WD) Tulloch Down Loop WHL 2500 81m 1150yds to 
81m 1450yds

SC045

SC141

SC141

03/08/24

28/09/24

04/10/24

12/10/24

29Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2130 Fri

2125 Fri

0025 Sun

21/10/24

21/10/24

14/10/24

0515 Mon

0530 Mon

0440 Mon (29 hrs)

Possession

Possession

Possession

Single

Single

All Lines

Oban

Connel Ferry

Inverkeithing

Connel Ferry

Dalmally

Haymarket West 
Jn

P2024/3751716

P2024/3751670

P2024/3768402

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds) 



C 312/272A

OBN2 67m 1660yds

No passage of Ets Connel Ferry to Oban



C 312/271A

OBN2 67m 1200yds

No passage of Ets Connel Ferry to Oban

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds)

(FIFE/ECML INFILL PROJECT)



(RSAS)Camerons bridge 8m 1260yds to 8m 1666yds 
Down Line (2100) North Queensferry and South Gyle

SC143

SC143

SC171

18/10/24

18/10/24

13/10/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0035 Sun
14/10/24
0500 Mon

PossessionUp

Down

AberdeenMontroseP2024/3739022 (A2CB) Advance Route Clearance

OB 090/252 Inverkeilor - Follow Up

ECN4 23m 0572yds



(A2CB)Advance Route Clearance

OB 090/251 Inverkeilor - Follow Up

ECN4 23m 0396yds



(A2CB) Advance Route Clearance

OB 090/209B Monifieth Station - Follow Up 

ECN3 5m 1520yds



(A2CB) Advance Route Clearance

OB 090/244 Mitchells - Follow Up

ECN4 18m 1584yds



(A2CB) Advance Route Clearance

OB 090/245 Hendersons - Follow Up

ECN4 19m 0176yds



(A2CB Advance Route Clearance

OB 090/274 Barns Road - Reconstruction

ECN4 29m 0902yds



(A2CB) Advance Route Clearance

OB 090/268 Buddin Bridge - Reconstruction

ECN4 27m 0198yds



(A2CB) Advance Route Clearance

OB 090/205 Lovers Lane - Reconstruction

ECN3 4m 0704yds



(A2CB) Advance Route Clearance

OB 090/207 Bridge Street - Reconstruction

ECN3 4m 1210yds

SC191 13/10/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0030 Sun

0035 Sun

2130 Fri

2125 Fri

2125 Fri

2130 Fri

25/11/24

01/10/24

21/10/24

21/10/24

21/10/24

28/10/24

21/10/24

28/10/24

0530 Mon

0530 Tue

0515 Mon

0515 Mon

0515 Mon

0530 Mon

0530 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Single

Single

Single

Busby Jn

Barrhead

High Street

Finnieston West Jn

Oban

Connel Ferry

Connel Ferry

Oban

East Kilbride

Muirhouse South 
Jn

Garrowhill

High Street Jn

Connel Ferry

Dalmally

Dalmally

Connel Ferry

P2024/3736308

P2024/3819922

P2024/3819924

P2024/3751716

P2024/3819892

P2024/3751670

P2024/3779896

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 
1534y to 2m 0640y Up High Street to Garrowhill Ex 
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to 
Millerhill

T240/123 Charing Cross & T 240/124

Finnieston Tunnel Structure Stablisation

NEM3 - 0m 1025yds to 1m 1288yds

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds) 



C 312/272A

OBN2 67m 1660yds

No passage of Ets Connel Ferry to Oban



C 312/271A

OBN2 67m 1200yds

No passage of Ets Connel Ferry to Oban

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds)

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds)

(Civils) C 312/273C -Culvert Renewal â€“ OBN2 68m
0699yds.



(Civils) C 312/273B 

OBN2 68m 0396yds

No passage of Ets

SC045

SC123

SC123

SC143

SC143

SC143

SC143

03/08/24

28/09/24

20/10/24

20/10/24

18/10/24

25/10/24

18/10/24

25/10/24

30Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0035 Sun
21/10/24
0520 Mon

PossessionAll LinesLadybankThornton South 
Jn

P2024/3768404 (Decabonisation) 090/124 Water Trough Intervention 
Thornton to Ladybank Jn



(Decarbonisation) 090/122 Pittilock Burn No 2 
(Proposed Demo) (Combine with adjacent Pittilock 
Burn No.1) Thornton to Ladybank Jn 35m 1298yds



(Civils) Muriespot Bridge Reconstruction

OB 090/106 Muriespot Bridge ECN2 31m 1408yds

No passage of ET/OTM for duration  Thornton South 
Jn To Markinch

SC171 20/10/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0030 Sun

0035 Sun

2250 Fri

2125 Fri

2130 Fri

0025 Sun

0035 Sun

25/11/24

01/10/24

28/10/24

28/10/24

04/11/24

28/10/24

28/10/24

28/10/24

28/10/24

0530 Mon

0530 Tue

0515 Mon

0515 Mon

0550 Mon

0530 Mon

0515 Mon

0440 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Single

Single

All Lines

All Lines

Busby Jn

Barrhead

High Street

Finnieston West Jn

Crianlarich

Connel Ferry

Oban

North Queensferry

Ladybank

East Kilbride

Muirhouse South 
Jn

Garrowhill

High Street Jn

Helensburgh 
Upper

Dalmally

Connel Ferry

Haymarket West 
Jn

Thornton South 
Jn

P2024/3736308

P2024/3742330

P2024/3733427

P2024/3752124

P2024/3819892

P2024/3779896

P2024/3752578

P2024/3752644

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 
1534y to 2m 0640y Up High Street to Garrowhill Ex 
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to 
Millerhill

T240/123 Charing Cross & T 240/124

Finnieston Tunnel Structure Stablisation

NEM3 - 0m 1025yds to 1m 1288yds

(WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and Tarbet)



(WD)Arrochar Reballast

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds)

(Civils) C 312/273C -Culvert Renewal â€“ OBN2 68m
0699yds.



(Civils) C 312/273B 

OBN2 68m 0396yds

No passage of Ets

(RSAS) Dalmeny South 161y CAT14 9m 0328y to 9m 
0489y Up

(Decabonisation) 090/124 Water Trough Intervention 
Thornton to Ladybank Jn



(Decarbonisation) 090/122 Pittilock Burn No 2 
(Proposed Demo) (Combine with adjacent Pittilock 
Burn No.1) Thornton to Ladybank Jn 35m 1298yds



(Civils) Muriespot Bridge Reconstruction

OB 090/106 Muriespot Bridge ECN2 31m 1408yds

No passage of ET/OTM for duration  Thornton South 
Jn To Markinch



(RSAS) Landfill

SC045

SC123

SC123

SC141

SC143

SC143

SC171

SC171

03/08/24

28/09/24

27/10/24

27/10/24

01/11/24

25/10/24

25/10/24

27/10/24

27/10/24

31Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

0050 Sat

0050 Sat

2250 Fri

2335 Fri

2310 Fri

2240 Fri

2245 Fri

25/11/24

01/10/24

04/11/24

04/11/24

04/11/24

11/11/24

11/11/24

18/11/24

18/11/24

0530 Mon

0530 Tue

0550 Mon

0550 Mon

0550 Mon

0550 Mon

0615 Mon

0540 Mon

0610 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Helensburgh Central

Helensburgh Upper

Crianlarich

Glen Douglas

Arisaig

Kingussie

Aviemore

East Kilbride

Muirhouse South 
Jn

Cardross

Craigendoran Jn

Helensburgh 
Upper

Helensburgh 
Upper

Glenfinnan

Blair Atholl

Kingussie

P2024/3736308

P2024/3750309

P2024/3752124

P2024/3751504

P2024/3751711

P2024/3744867

P2024/3779912

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(WD) Craigendoran Station NEM7 3100 23m 0270yds 
to 23m 0430yds Requires SC141 from Craigendoran 
Jn to Helensburgh Upper



(MAINTENANCE) CRAIGENDORAN S&C TAMPING 
SC123/SC141 10HRS

(WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and Tarbet)



(WD)Arrochar Reballast

(CIVILS) OB 310/022 Garelochead Training Camp

WHL 8m 0100yds

No passage of Ets



 (WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and 
Tarbet)P2023/3751435

(WD) Loch Nan Uanh MLG2 3100 26m 1700yds to 
27m 0100yds

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhil



(FREIGHT LOOPS ON HML)NEWTONMORE

(Civils) C 290/202A â€“ Culvert Renewal â€“ HGL2 
77m 1386yds (Kingussie â€“ Aviemore)

SC045

SC123
SC141

SC141

SC141

SC193

SC193

03/08/24

28/09/24

02/11/24

02/11/24

01/11/24

08/11/24

08/11/24

15/11/24

15/11/24

32Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

2335 Fri

2310 Fri

2250 Sat

2250 Fri

2310 Fri

2240 Fri

2240 Fri

2245 Fri

25/11/24

01/10/24

11/11/24

11/11/24

11/11/24

18/11/24

18/11/24

25/11/24

18/11/24

18/11/24

0530 Mon

0530 Tue

0550 Mon

0615 Mon

0645 Mon

0645 Mon

0615 Mon

0540 Mon

0540 Mon

0610 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Glen Douglas

Arisaig

Glenfinnan

Glenfinnan

Arisaig

Kingussie

Kingussie

Aviemore

East Kilbride

Muirhouse South 
Jn

Helensburgh 
Upper

Glenfinnan

Fort William Jn

Fort William Jn

Glenfinnan

Blair Atholl

Blair Atholl

Kingussie

P2024/3736308

P2024/3751504

P2024/3751711

P2024/3751684

P2024/3751687

P2024/3751685

P2024/3744872

P2024/3744867

P2024/3779912

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(CIVILS) OB 310/022 Garelochead Training Camp

WHL 8m 0100yds

No passage of Ets



 (WD) Finnart Resleeper - WHL 11m780 to 12m1020 
(Garelochhead to Arrochar and 
Tarbet)P2023/3751435

(WD) Loch Nan Uanh MLG2 3100 26m 1700yds to 
27m 0100yds

(CIVILS) OB 313/014 Road to the Isles

MLG2 2m 1580yds

Fort William - Glenfinnan

No passage of Ets

(CIVILS) OB 313/014 Road to the Isles

MLG2 2m 1580yds

Fort William - Glenfinnan

No passage of Ets

(WD) Beasdale Tunnel MLG2 3100 27m 1275yds to 
27m 1540yds

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhil



(FREIGHT LOOPS ON HML)NEWTONMORE

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhil



(FREIGHT LOOPS ON HML)NEWTONMORE

(Civils) C 290/202A â€“ Culvert Renewal â€“ HGL2 
77m 1386yds (Kingussie â€“ Aviemore)

SC045

SC141

SC145

SC145

SC193

SC193

SC193

03/08/24

28/09/24

08/11/24

08/11/24

09/11/24

15/11/24

15/11/24

22/11/24

15/11/24

15/11/24

33Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

2130 Fri

2125 Fri

2250 Fri

2310 Fri

2240 Fri

2240 Fri

2320 Fri

2245 Fri

25/11/24

01/10/24

21/10/24

21/10/24

18/11/24

18/11/24

18/11/24

25/11/24

02/12/24

18/11/24

0530 Mon

0530 Tue

0515 Mon

0530 Mon

0645 Mon

0615 Mon

0540 Mon

0540 Mon

0510 Mon

0610 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Oban

Connel Ferry

Glenfinnan

Arisaig

Kingussie

Kingussie

Blair Atholl

Aviemore

East Kilbride

Muirhouse South 
Jn

Connel Ferry

Dalmally

Fort William Jn

Glenfinnan

Blair Atholl

Blair Atholl

Stanley Jn

Kingussie

P2024/3736308

P2024/3751716

P2024/3751670

P2024/3751687

P2024/3751685

P2024/3744867

P2024/3744872

P2024/3744853

P2024/3779912

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds) 



C 312/272A

OBN2 67m 1660yds

No passage of Ets Connel Ferry to Oban



C 312/271A

OBN2 67m 1200yds

No passage of Ets Connel Ferry to Oban

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds)

(CIVILS) OB 313/014 Road to the Isles

MLG2 2m 1580yds

Fort William - Glenfinnan

No passage of Ets

(WD) Beasdale Tunnel MLG2 3100 27m 1275yds to 
27m 1540yds

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhil



(FREIGHT LOOPS ON HML)NEWTONMORE

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhil



(FREIGHT LOOPS ON HML)NEWTONMORE

(CIVILS) OB 290/082 Rannoch Road, , replace 
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)


(FREIGHT LOOPS ON HML) DUNKELD

(Civils) C 290/202A â€“ Culvert Renewal â€“ HGL2 
77m 1386yds (Kingussie â€“ Aviemore)

SC045

SC143

SC143

SC145

SC193

SC193

SC193

SC193

03/08/24

28/09/24

18/10/24

18/10/24

15/11/24

15/11/24

15/11/24

22/11/24

29/11/24

15/11/24

34Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

0110 Sat

0115 Sat

2130 Fri

2125 Fri

2320 Fri

2240 Fri

2320 Fri

25/11/24

01/10/24

21/10/24

21/10/24

09/12/24

25/11/24

02/12/24

0530 Mon

0530 Tue

0515 Mon

0530 Mon

0510 Mon

0540 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

Busby Jn

Barrhead

Oban

Connel Ferry

Blair Atholl

Kingussie

Blair Atholl

East Kilbride

Muirhouse South 
Jn

Connel Ferry

Dalmally

Stanley Jn

Blair Atholl

Stanley Jn

P2024/3736308

P2024/3751716

P2024/3751670

P2024/3744857

P2024/3744872

P2024/3744853

(EAST KILBRIDE/BARRHEAD PROJECT) - 20 
WEEK BLOCKADE ON SC045



(RSAS) Busby S&C Renew 3 units Muirhouse South 
Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ 
to Millerhill

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds) 



C 312/272A

OBN2 67m 1660yds

No passage of Ets Connel Ferry to Oban



C 312/271A

OBN2 67m 1200yds

No passage of Ets Connel Ferry to Oban

(Civils) Falls of Cruachan to Connel Ferry, timber deck
replacement UB 312/230 Allt Gruinche (OBN2 56m  
00yds)

(CIVILS) OB 290/082 Rannoch Road, , replace 
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)


(FREIGHT LOOPS ON HML) DUNKELD

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhil



(FREIGHT LOOPS ON HML)NEWTONMORE

(CIVILS) OB 290/082 Rannoch Road, , replace 
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)


(FREIGHT LOOPS ON HML) DUNKELD

SC045

SC143

SC143

SC193

SC193

SC193

03/08/24

28/09/24

18/10/24

18/10/24

06/12/24

22/11/24

29/11/24

35Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2130 Fri

2320 Fri

2320 Fri

28/10/24

09/12/24

02/12/24

0515 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Single

All Lines

All Lines

Oban

Blair Atholl

Blair Atholl

Connel Ferry

Stanley Jn

Stanley Jn

P2024/3779896

P2024/3744857

P2024/3744853

(Civils) C 312/273C -Culvert Renewal â€“ OBN2 68m
0699yds.



(Civils) C 312/273B 

OBN2 68m 0396yds

No passage of Ets

(CIVILS) OB 290/082 Rannoch Road, , replace 
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)


(FREIGHT LOOPS ON HML) DUNKELD

(CIVILS) OB 290/082 Rannoch Road, , replace 
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)


(FREIGHT LOOPS ON HML) DUNKELD

SC143

SC193

SC193

25/10/24

06/12/24

29/11/24

36Week



Page           64 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2024

EAS - Section 7
Version 2.0

EAS_V2_2024

2320 Fri
09/12/24
0510 Mon

PossessionAll LinesBlair AthollStanley JnP2024/3744857 (CIVILS) OB 290/082 Rannoch Road, , replace 
structure Pitlochry to Blair Atholl (HGL2 32m 181yds)


(FREIGHT LOOPS ON HML) DUNKELD

SC193 06/12/24

37Week
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